
2022/23-2027/28 Highway Bridge Program 

See the appropriate FTIP/FSTIP for current funding commitments.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

10/20/2023, 9:58 AM
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Alpine
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Alpine County BRIDGE NO. 31C0005, HOT SPRINGS ROAD OVER HOT SPRINGS CREEK, 1.8 MI. W/O SAWMILL ROAD.  Replace 2-lane bridge with a
standard 2-lane bridge. 

Fund Source Summary:

PE
R/W

Total 4,303,750

CON

Total

3,966,250 971,606 4,937,856

63,500 401,000

1,035,106 5,338,856

337,500

Phase Summary:

Fed $

Local AC

Local Match

Total
2,006,898

493,640

4,303,750

LSSRP Bond

Total
2,923,277 4,726,489

118,727 612,367

-2,006,898
1,035,106 5,338,856

1,803,212

BRLS-5931(030)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,711

337,500

LSSRP Bond

Total
56,217 355,005

7,283 45,995

63,500 401,000

298,789

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3701 HBP 56,217 56,217PE
Local Match 7,283 7,283

Total: 63,500Fed. Reimb. Rate: 88.53% 10/17/2022 DLA-Admin:  Revised PE fund line to match approved 6D dated 09/23/2022.

3701 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/11/2011 Jesus Serrano:  Funding line created to move PE funds into 10/11 FFY via EPSP, per local agency’s 6-D signed and dated
4/12/2011.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not
impact funds in the current FTIP cycle.

3701 HBP 298,789PE 298,789
Local Match 38,71138,711

Total: 337,500Fed. Reimb. Rate: 88.53% 9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Alpine
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

2,006,898

454,929

3,966,250

LSSRP Bond

Total
2,867,061 4,371,484

111,443 566,372

-2,006,898

971,606 4,937,856

1,504,423

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3701 HBP -27 -27CON
Local Match -3 -3

Total: -30Fed. Reimb. Rate: 88.53%

New!

4/4/2023 DLA-Admin:  CON revised to reflect RFA.

3701 HBP 860,189 860,189CON
Local Match 111,447 111,447

Total: 971,636Fed. Reimb. Rate: 88.53% 10/17/2022 DLA-Admin:  Revised CON fund lines to match approved 6D dated 9/23/2022

3701 Local AC (HBP) -2,006,898CON 2,006,898
Local Match -260,015260,015

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON Authorized. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP
(PUSH). Attempt will be made to program this project in the year shown.

3701 HBP 2,006,898CON -2,006,898
Local Match 260,015-260,015

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON Authorized. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP
(PUSH). Attempt will be made to program this project in the year shown.

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  CON funds moved from FFY 20/21 to FFY 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt
will be made to program this project in the year shown.�  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3701 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  CON funds moved from FFY 20/21 to FFY 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt
will be made to program this project in the year shown.�  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3701 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/12/2020 Eileen Crawford:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Alpine
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/21/2020 Jesus Serrano:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  Phase being advanced with EPSP.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3701 HBP -3,511,321CON 3,511,321
Local Match -454,929454,929

Total:Fed. Reimb. Rate: 88.53% 3/25/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 19/20.  Project ready to advertise.

3701 HBP 3,511,321CON -3,511,321
Local Match 454,929-454,929

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3701 HBP 163,117CON 163,117
Local Match 21,13321,133

Total: 184,250Fed. Reimb. Rate: 88.53% 9/25/2019 Rattan Singh:  Revising CON funds per Agency’s request in 2019 HBP survey and LAPG Ex 6-D dated 09/18/2019.

3701 HBP CON 3,348,205
Local Match 433,795

Total:Fed. Reimb. Rate: 88.53% 9/25/2019 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2019
Survey.

-3,348,205
-433,795

3701 HBP CON -3,348,205
Local Match -433,795

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,348,205
433,795
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Alpine
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3701 HBP 759,587CON 759,587
Local Match 98,41398,413

Total: 858,000Fed. Reimb. Rate: 88.53% 9/20/2018 Rattan Singh:  Per the revised Ex 6-D dated 09/10/2018 and 2018 HBP Survey request.

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3701 HBP 915,400CON 2,588,617
Local Match 118,600335,383

Total: 1,034,000Fed. Reimb. Rate: 88.53% 9/13/2017 Rattan Singh:  Per agency’s request in September 2017 HBP survey. Exhibit 6-D has been submitted and it is under review.

-1,673,217
-216,783

3701 HBP CON -1,673,217
Local Match -216,783

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,673,217
216,783

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Alpine
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3701 HBP CON 1,673,217
Local Match 216,783

Total:Fed. Reimb. Rate: 88.53% 9/22/2016 Rattan Singh:  Con funds moved to FFY 17/18 from beyond per agency’s request in 2016 HPB survey.

-1,673,217
-216,783

3701 HBP CON -1,673,217
Local Match -216,783

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,673,217
216,783

3701 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3701 HBP 1,673,217CON 1,673,217
Local Match 216,783216,783

Total: 1,890,000Fed. Reimb. Rate: 88.53% 9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Amador County BRIDGE NO. 26C0021, FIDDLETOWN ROAD OVER NORTH FORK DRY CREEK, 0.2 MI E AMERICAN FLAT RD.  Replace existing 2-lane
bridge with a standard 2-lane bridge. 

Fund Source Summary:

PE
R/W

Total

45,000

853,152

CON

Total

1,710,800 1,710,800

808,152

45,000

1,710,800 2,563,952

808,152

Phase Summary:

Fed $

Local AC

Local Match

Total

97,857

853,152

LSSRP Bond

Total
1,514,571 2,269,867

196,229 294,085

1,710,800 2,563,952

755,295

0

BRLS-5926(035)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

92,695

808,152

LSSRP Bond

Total
715,457

92,695

808,152

715,457

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/17/2016 Linda Newton:  Funding added to project, but never authorized.  Move funding to current fiscal year for authorization.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

861 HBP 73,614PE 73,614
Local Match 9,5389,538

Total: 83,152Fed. Reimb. Rate: 88.53% 9/13/2013 Jesus Serrano:  PE funds revised per local agency’s 2013 HBP Survey.

861 HBP 199,193PE 199,193
Local Match 25,80825,808

Total: 225,000Fed. Reimb. Rate: 88.53% 5/17/2013 Jesus Serrano:  PE funds updated per local agency’s 6-D dated 2/19/2013, to complete required environmental studies and 
subsequently final design.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP 278,870PE 278,870
Local Match 36,13136,131

Total: 315,000Fed. Reimb. Rate: 88.53% 9/26/2012 Jesus Serrano:  PE funds added per 2012 HBP Surveys. A local agency 6-D will be required prior to authorization.

861 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% EJB 9/27/2007:  PE was obligated in FFY 5/6.  This moves the 6/7 year PE funds into the prior year column.  10/6/2009 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2006/7-11/12 to 2008/9-13/14.  This does not impact funds in the current FTIP cycle.

861 HBP 163,781PE 163,781
Local Match 21,22021,220

Total: 185,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

5,162

45,000

LSSRP Bond

Total
39,839

5,162

45,000

39,839

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2015 Jesus Serrano:  R/W funds revised per local agency’s 2015 HBP Survey.  R/W will most likely be ready for authorization within
15/16 FFY.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

861 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

861 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

861 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 9/26/2012 Jesus Serrano:  R/W funds revised and moved out to 13/14 FFY per 2012 HBP Surveys. A local agency 6-D will be required
prior to authorization.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2010 Jesus Serrano:  Funding and schedule per September 2010 HBP Survey and Exhibit 6-D dated 10/21/2010.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

861 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/27/2009 Jesus Serrano:  Local Agency will not be requesting RW funds in 08/09 FFY.  Funds moved to 09/10 FFY.  8/22/2011
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current
FTIP cycle.

861 HBP 30,986R/W 30,986
Local Match 4,0154,015

Total: 35,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,514,571 1,514,571

196,229 196,229

1,710,800 1,710,800

0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP -1,514,571CON 1,514,571
Local Match -196,229 196,229

Total:Fed. Reimb. Rate: 88.53%

New!

10/4/2023 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 25/26.  Delivery failure of phase in 22/23.  Push
funding to FFY 25/26, per LAPG Ch. 6.

861 HBP 1,514,571CON -1,514,571
Local Match 196,229-196,229

Total:Fed. Reimb. Rate: 88.53% 10/4/2023 DLA-Admin:  Fund line failed to deliver.
10/6/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Project has not received authorization to
proceed.  Move funding out. 

861 HBP -1,514,571CON 1,514,571
Local Match -196,229196,229

Total:Fed. Reimb. Rate: 88.53% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

861 HBP 1,514,571CON -1,514,571
Local Match 196,229-196,229

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP CON 1,514,571
Local Match 196,229

Total:Fed. Reimb. Rate: 88.53% 9/16/2021 Rattan Singh: Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.

-1,514,571
-196,229

861 HBP -1,514,571CON
Local Match -196,229

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,514,571
196,229

861 HBP -1,514,571 1,514,571CON
Local Match -196,229 196,229

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

861 HBP 1,514,571CON -1,514,571
Local Match 196,229-196,229

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

861 HBP CON 1,514,571
Local Match 196,229

Total:Fed. Reimb. Rate: 88.53% 10/19/2020 DLA-Admin:  CON funds mover from FFY 21/22 to 20/21.  Nearly Ready to Advertise.
9/14/2020 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,514,571
-196,229

861 HBP -1,514,571CON
Local Match -196,229

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,514,571
196,229

861 HBP -1,514,571 1,514,571CON
Local Match -196,229 196,229

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

861 HBP 1,514,571CON -1,514,571
Local Match 196,229-196,229

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

861 HBP CON 1,514,571
Local Match 196,229

Total:Fed. Reimb. Rate: 88.53% 9/26/2019 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-1,514,571
-196,229

861 HBP CON -1,514,571
Local Match -196,229

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,514,571
196,229

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

861 HBP CON 1,514,571
Local Match 196,229

Total:Fed. Reimb. Rate: 88.53% 9/17/2018 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-1,514,571
-196,229

861 HBP CON -1,514,571
Local Match -196,229

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,514,571
196,229

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

861 HBP CON 1,514,571
Local Match 196,229

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 16/17 per agency HBP survey.

-1,514,571
-196,229

861 HBP 597,400CON
Local Match 77,400

Total: 674,800Fed. Reimb. Rate: 88.53% 5/17/2013 Jesus Serrano:  CON funds updated per local agency’s 6-D dated 2/19/2013.

597,400
77,400

861 HBP CON -917,171
Local Match -118,829

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

917,171
118,829

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

861 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

861 HBP CON 917,171
Local Match 118,829

Total:Fed. Reimb. Rate: 88.53% 10/14/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2011 Survey.

-917,171
-118,829
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

861 HBP CON -917,171
Local Match -118,829

Total:Fed. Reimb. Rate: 88.53% EJB 9/27/2007:  Project is not ready to ad.  Move con funds to beyond.

917,171
118,829

861 HBP 917,171CON 917,171
Local Match 118,829118,829

Total: 1,036,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Amador County BRIDGE NO. 26C0026, BELL ROAD OVER BIG INDIAN CREEK, 0.15 MI E/O SR 49.  Replace one-lane bridge with a wider one-lane bridge
(No Added Lane Capacity).  9/20/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 486,000

CON

Total

1,372,000 1,372,000

486,000

50,000 50,000

50,000 1,372,000 1,908,000

486,000

Phase Summary:

Fed $

Local AC

Local Match

Total 486,000

LSSRP Bond

Total
50,000 1,372,000 1,908,000

50,000 1,372,000 1,908,000

486,000

BRLO-5926(050)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 486,000

LSSRP Bond

Total
486,000

486,000

486,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3649 HBP 106,000PE 106,000
Local Match

Total: 106,000Fed. Reimb. Rate: 100.00% 5/21/2013 Jesus Serrano:  PE funds revised per local agency’s 6-D dated 2/19/2013, to complete required environmental studies and
subsequently final design.

3649 HBP 285,000PE 285,000
Local Match

Total: 285,000Fed. Reimb. Rate: 100.00% 9/26/2012 Jesus Serrano:  PE funds added per 2012 HBP Surveys. A local agency 6-D will be required prior to authorization.

3649 HBP 95,000PE 95,000
Local Match

Total: 95,000Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/20/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3649 HBP 50,000 -50,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/25/2022 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022 
Status.

3649 HBP -50,000 50,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3649 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2020 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018 
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 16/17 per agency HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Jesus Serrano:  R/W funds moved out to 13/14 FFY per 2012 HBP Surveys. A local agency 6-D will be required prior to
authorization.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle. 

3649 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2011 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September
2011 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3649 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/20/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,372,000 1,372,000

1,372,000 1,372,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3649 HBP CON 1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/8/2023 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP
Annual Status.

-1,372,000

3649 HBP CON -1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,372,000

3649 HBP -1,372,000CON 1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3649 HBP -1,372,000 1,372,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3649 HBP 1,372,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/25/2022 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-1,372,000

3649 HBP CON -1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,372,000

3649 HBP -1,372,000CON 1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3649 HBP -1,372,000 1,372,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3649 HBP 1,372,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-1,372,000

3649 HBP -1,372,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,372,000

3649 HBP -1,372,000 1,372,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3649 HBP 1,372,000CON -1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3649 HBP CON 1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2020 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,372,000

3649 HBP CON -1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,372,000

3649 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3649 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3649 HBP CON 1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Nestor Gavino:  CON funds moved from FFY 17/18 to 16/17 per agency HBP survey.

-1,372,000

3649 HBP CON -1,372,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,372,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3649 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3649 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3649 HBP 672,000CON 672,000
Local Match

Total: 672,000Fed. Reimb. Rate: 100.00% 5/21/2013 Jesus Serrano:  CON funds revised per local agency’s 6-D dated 2/19/2013.

3649 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2013 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3649 HBP 180,000CON 180,000
Local Match

Total: 180,000Fed. Reimb. Rate: 100.00% 9/26/2012 Jesus Serrano:  CON funds revised and moved out to 14/15 FFY per 2012 HBP Surveys. A local agency 6-D will be required
prior to authorization.

3649 HBP CON 520,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2011 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2011 Survey.

-520,000

3649 HBP CON -520,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

520,000

3649 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3649 HBP 520,000CON 520,000
Local Match

Total: 520,000Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/20/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Amador County BRIDGE NO. 26C0030, CARBONDALE ROAD OVER WILLOW CREEK, E/O FOREST HOME RD.  Replace 2-lane bridge with a standard
2-lane bridge.  10/28/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

75,000

696,320

CON

Total

3,062,500 3,062,500

621,320

75,000

3,062,500 3,758,820

621,320

Phase Summary:

Fed $

Local AC

Local Match

Total 696,320

LSSRP Bond

Total
3,062,500 3,758,820

3,062,500 3,758,820

696,320

BRLO-5926(055)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 621,320

LSSRP Bond

Total
621,320

621,320

621,320

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4128 HBP -680PE -680
Local Match

Total: -680Fed. Reimb. Rate: 100.00% 11/18/2019 Jesus Serrano:  PE funds revised to reflect agency’s request submitted on 10/01/2019.

4128 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  Funds not obligated, moved to next
fiscal year.  (Not a failure to deliver)  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4128 HBP 21,680PE 21,680
Local Match

Total: 21,680Fed. Reimb. Rate: 100.00% 10/01/2019 Rattan Singh:  Revising PE funds per revised 2019 HBP survey and revised LAPG Ex 6-D dated 10-01-2019.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4128 HBP 60,320PE 60,320
Local Match

Total: 60,320Fed. Reimb. Rate: 100.00% 6/11/2019 Rattan Singh:  Per Agency’s request in revised LAPG Ex 6-D dated 06-07-2019.

4128 HBP 440,000PE 440,000
Local Match

Total: 440,000Fed. Reimb. Rate: 100.00% 6/9/2015 Jesus Serrano:  PE funding revised to update scope of work to Replacement, per local agency revised 6-A dated 5/5/2015.

4128 HBP -445,000PE -445,000
Local Match

Total: -445,000Fed. Reimb. Rate: 100.00% 6/9/2015 Jesus Serrano:  PE funding revised to update scope of work to Replacement, per local agency revised 6-A dated 5/5/2015.

4128 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4128 HBP 279,075PE 279,075
Local Match

Total: 279,075Fed. Reimb. Rate: 100.00% 10/15/2014 Jesus Serrano:  PE funds revised per local agency’s revised 6-D dated 10/14/2014 and revised 2014 HBP Survey. Scope
must be defined prior to authorization (capped @ $100k in the meantime).

4128 HBP 265,925PE 265,925
Local Match

Total: 265,925Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/26/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funds per 6-A dated 7/31/2013.  Local agency to conduct a
cost analysis to determine Rehab vs. Replace.  Funds capped at $100k until scope of work is defined.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 75,000

LSSRP Bond

Total
75,000

75,000

75,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4128 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4128 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4128 HBP 75,000R/W 75,000
Local Match

Total: 75,000Fed. Reimb. Rate: 100.00% 6/9/2015 Jesus Serrano:  R/W funding revised to update scope of work to Replacement, per local agency revised 6-A dated 5/5/2015.

4128 HBP -75,000R/W -75,000
Local Match

Total: -75,000Fed. Reimb. Rate: 100.00% 6/9/2015 Jesus Serrano:  R/W funding revised to update scope of work to Replacement, per local agency revised 6-A dated 5/5/2015.

4128 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4128 HBP 75,000R/W 75,000
Local Match

Total: 75,000Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/26/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds per 6-A dated 7/31/2013.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,062,500 3,062,500

3,062,500 3,062,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4128 HBP 3,062,500CON -3,062,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Project has not received authorization to
proceed.  Move funding out.

4128 HBP -3,062,500CON 3,062,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4128 HBP 3,062,500CON -3,062,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP 
(PUSH).  Attempt will be made to program this project in year shown.

4128 HBP CON 3,062,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.

-3,062,500

4128 HBP -3,062,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,062,500

4128 HBP -3,062,500 3,062,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4128 HBP 3,062,500CON -3,062,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4128 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4128 HBP 648,750CON 648,750
Local Match

Total: 648,750Fed. Reimb. Rate: 100.00% 10/8/2020 Rattan Singh: Revising the CON funds per Agency’s request in their revised 2020 survey, dated 10-08-2020.
10/19/2020 Jesus Serrano:  CON funds moved to 20/21 FFY per agency’s request. Project is now Ready to Ad. 

4128 HBP CON 2,413,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2020 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.
10/19/2020 Jesus Serrano:  CON funds moved to 20/21 FFY per agency’s request. Project is now Ready to Ad.

-2,413,750

4128 HBP -2,413,750CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,413,750

4128 HBP -2,413,750 2,413,750CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4128 HBP 2,413,750CON -2,413,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4128 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4128 HBP 583,900CON 583,900
Local Match

Total: 583,900Fed. Reimb. Rate: 100.00% 10/1/2019 Rattan Singh:  Per Agency’s request in revised 2019 HBP survey and revised LAPG Ex 6-D, dated 10-01-2019.

4128 HBP CON 1,829,850
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2019 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-1,829,850

4128 HBP CON -1,829,850
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,829,850

4128 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4128 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4128 HBP CON 1,829,850
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-1,829,850

4128 HBP 1,829,850CON
Local Match

Total: 1,829,850Fed. Reimb. Rate: 100.00% 6/9/2015 Jesus Serrano:  CON funding revised to update scope of work to Replacement, per local agency revised 6-A dated 5/5/2015.

1,829,850

4128 HBP -1,436,000CON
Local Match

Total: -1,436,000Fed. Reimb. Rate: 100.00% 6/9/2015 Jesus Serrano:  CON funding revised to update scope of work to Replacement, per local agency revised 6-A dated 5/5/2015.

-1,436,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4128 HBP -53,180CON
Local Match

Total: -53,180Fed. Reimb. Rate: 100.00% 10/15/2014 Jesus Serrano:  CON funds revised per local agency’s revised 6-D dated 10/14/2014 and revised 2014 HBP Survey.

-53,180

4128 HBP 1,489,180CON
Local Match

Total: 1,489,180Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/26/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funds per 6-A dated 7/31/2013.

1,489,180
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Amador County BRIDGE NO. 26C0042, OLD AMADOR ROAD OVER RANCHERIA CREEK, 0.8 MI. W/O O’NEILL ALLEY.  Replace one-lane bridge with a
wider one-lane bridge (No Added Lane Capacity).  9/20/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 590,000

CON

Total

1,516,200 1,516,200

590,000

20,000 20,000

20,000 1,516,200 2,126,200

590,000

Phase Summary:

Fed $

Local AC

Local Match

Total 590,000

LSSRP Bond

Total
20,000 1,516,200 2,126,200

20,000 1,516,200 2,126,200

590,000

BRLO-5926(051)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 590,000

LSSRP Bond

Total
590,000

590,000

590,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3654 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 1/27/2016 Jesus Serrano:  PE funds revised per local agency’s request as shown in the 6-D revised on 1/12/2016. Funds to be requested
as post-programming on or after March 31.

3654 HBP 90,000PE 90,000
Local Match

Total: 90,000Fed. Reimb. Rate: 100.00% 5/20/2013 Jesus Serrano:  PE funding revised per local agency’s 6-D dated 2/19/2013, to complete required environmental studies and
subsequently final design.

3654 HBP 287,500PE 287,500
Local Match

Total: 287,500Fed. Reimb. Rate: 100.00% 9/26/2012 Jesus Serrano:  PE funds added per 2012 HBP Surveys. A local agency 6-D will be required prior to authorization.

3654 HBP 162,500PE 162,500
Local Match

Total: 162,500Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/20/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 20,000

20,000 20,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3654 HBP 20,000R/W -20,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  Project has not received
authorization to proceed.  Move funding out. 

3654 HBP -20,000R/W 20,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/22/2021 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with
EPSP.

3654 HBP 20,000R/W -20,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  Project has not received
authorization to proceed.  Move funding out.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2020 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  As requested in September 2017 
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 18/19.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Nestor Gavino: RW funds moved from FFY 17/18 to 16/17 per agency HBP Survey. .  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2013 Jesus Serrano:  R/W funds revised per local agency’s 2013 HBP Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Jesus Serrano:  R/W funds moved out to 13/14 FFY per 2012 HBP Surveys. A local agency 6-D will be required prior to
authorization.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle. 

3654 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2011 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September
2011 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3654 HBP 20,000R/W 20,000
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/20/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,516,200 1,516,200

1,516,200 1,516,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3654 HBP -1,516,200CON 1,516,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3654 HBP -1,516,200 1,516,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3654 HBP -1,516,200 1,516,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3654 HBP 1,516,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,516,200

3654 HBP -1,516,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,516,200

3654 HBP -1,516,200 1,516,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3654 HBP 1,516,200CON -1,516,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3654 HBP -1,516,200CON 1,516,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2020 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 21/22.  As requested in September 2020
Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3654 HBP 1,516,200CON -1,516,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3654 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3654 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 20/21.  As requested in September 2017
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3654 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3654 HBP CON 1,516,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Nestor Gavino: Con funds moved from Beyond to 17/18 FFY per agency HBP survey.

-1,516,200

3654 HBP CON -1,516,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,516,200

3654 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3654 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3654 HBP 606,200CON 606,200
Local Match

Total: 606,200Fed. Reimb. Rate: 100.00% 5/20/2013 Jesus Serrano:  CON funding revised per local agency’s 6-D dated 2/19/2013.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3654 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2013 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3654 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Jesus Serrano:  CON funds moved out to 14/15 FFY per 2012 HBP Surveys. A local agency 6-D will be required prior to
authorization.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3654 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2011 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  As requested in September
2011 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3654 HBP 910,000CON 910,000
Local Match

Total: 910,000Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/20/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Jackson BRIDGE NO. 26C0004, SOUTH AVENUE OVER SOUTH FORK JACKSON CREEK, 100 FT. E/O SR49.  Replace one-lane bridge with a
standard 2-lane bridge.  9/20/2010:  Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total

300,000

1,164,000

CON

Total

1,907,500 1,907,500

864,000

125,000 425,000

125,000 1,907,500 3,196,500

864,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,164,000

LSSRP Bond

Total
125,000 1,907,500 3,196,500

125,000 1,907,500 3,196,500

1,164,000

BRLO-5141(014)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 864,000

LSSRP Bond

Total
864,000

864,000

864,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3621 HBP 478,120PE 478,120
Local Match

Total: 478,120Fed. Reimb. Rate: 100.00% 3/18/2016 Benjamin Tam:  Based on Exhibit 6-B, 6-D Additional PE funds for a)additional envirnonemtal work based on defined defined
scope anc
b)channel work base on hydraulics studies

3621 HBP 385,880PE 385,880
Local Match

Total: 385,880Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 300,000

LSSRP Bond

Total
125,000 425,000

125,000 425,000

300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3621 HBP 125,000 125,000R/W
Local Match

Total: 125,000Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Revise RW funding to match LAPG 6-D dated 8/17/2022.

3621 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/6/2018 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  Phase being advanced with
EPSP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3621 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3621 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3621 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3621 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2013 Jesus Serrano:  R/W funds revised per local agency’s 2013 HBP Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3621 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  R/W funds moved out to FFY 13/14, per 2012 HBP Surveys.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3621 HBP 300,000R/W 300,000
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2010 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,907,500 1,907,500

1,907,500 1,907,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3621 HBP CON -1,907,500 1,907,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3621 HBP CON -1,907,500 1,907,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3621 HBP CON 1,907,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/7/2023 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP
Annual Status.

-1,907,500

3621 HBP CON -1,907,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,907,500

3621 HBP -1,907,500CON 1,907,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3621 HBP 1,907,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2022 HBP
Annual Status.

-1,907,500

3621 HBP -21,900CON
Local Match

Total: -21,900Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Revised CON funding to match LAPG 6-D dated 8/17/2022.

-21,900
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3621 HBP CON -1,929,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,929,400

3621 HBP -1,929,400CON 1,929,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3621 HBP -1,929,400 1,929,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3621 HBP 1,929,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2021 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-1,929,400

3621 HBP CON -1,929,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,929,400

3621 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3621 HBP CON 1,929,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,929,400

3621 HBP CON -1,929,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,929,400

3621 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3621 HBP 1,929,400CON 1,929,400
Local Match

Total: 1,929,400Fed. Reimb. Rate: 100.00% 9/20/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Jackson BRIDGE NO. 26C0008, PITT STREET OVER MIDDLE FORK JACKSON CREEK, JUST N/W OF SR 88.  Replace historic one-lane bridge with a
new one-lane bridge.  3/8/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

100,000

860,000

CON

Total

2,798,600 2,798,600

760,000

60,000 160,000

60,000 2,798,600 3,718,600

760,000

Phase Summary:

Fed $

Local AC

Local Match

Total 860,000

LSSRP Bond

Total
60,000 2,798,600 3,718,600

60,000 2,798,600 3,718,600

860,000

BRLO-5141(018)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 760,000

LSSRP Bond

Total
760,000

760,000

760,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3796 HBP 114,000PE 114,000
Local Match

Total: 114,000Fed. Reimb. Rate: 100.00% 9/17/2020 Rattan Singh:  Revising the PE funds by adding more PE funds as requested by Agency in September 2020 survey.

3796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2020 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3796 HBP 70,000PE 70,000
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Fund line failed to deliver.
9/20/2019 Rattan Singh:  Revising the PE funds per Agency’s request in 2019 HBP survey. LAPG Ex 6-D is required for justification of
these additional PE funds.

3796 HBP 353,500PE 353,500
Local Match

Total: 353,500Fed. Reimb. Rate: 100.00% 6/27/2014 Jesus Serrano:  PE funds revised per local agency’s revised 6-D, dated 6/6/2014.

3796 HBP 222,500PE 222,500
Local Match

Total: 222,500Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
1/28/2011.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 100,000

LSSRP Bond

Total
60,000 160,000

60,000 160,000

100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3796 HBP 60,000 60,000R/W
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 11/4/2022 Roberta Jensen:   Revised RW funds to match approved 6D dated 08/17/2022.

3796 HBP -40,000R/W -40,000
Local Match

Total: -40,000Fed. Reimb. Rate: 100.00% 9/17/2020 Rattan Singh:  Revising the R/W funds as requested by Agency in September 2020 survey.

3796 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/20/2019 Rattan Singh:  Per 2019 HBP survey submitted by Agency revising the R/W funds. LAPG Ex 6-D required for justification of
additional R/W funds.

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Rattan Singh:  Per Agency’s request in 2019 HBP survey revising the R/W funds. LAPG Ex 6-D required for justification before
these additional funds authorization.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  Funds obligated in FFY 16/17.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/10/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  As requested by agency.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/22/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 16/17.  Phase being advanced with
EPSP. Per Ex. 6-D dated 6-16-2017 submitted by agency.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/27/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 16/17 per agency HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3796 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/17/2015 Jesus Serrano:  R/W funds revised per local agency’s 2015 HBP Survey.  NEPA not yet clear.  A revised 6-D will be required
prior to authorization of funds.

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2013 Jesus Serrano:  R/W funds revised per local agency’s 2013 HBP Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3796 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  R/W funds moved out to FFY 13/14, per 2012 HBP Surveys.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3796 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  R/W cost and schedule per local agency’s Exhibit 6-A dated
1/28/2011.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,798,600 2,798,600

2,798,600 2,798,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3796 HBP -2,798,600 2,798,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/7/2023 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  As requested in 2023 HBP Annual
Status.

3796 HBP 1,552,600 1,552,600CON
Local Match

Total: 1,552,600Fed. Reimb. Rate: 100.00% 11/4/2022 Roberta Jensen:  Revised CON funds to match approved 6D dated 08/17/2022.

3796 HBP 1,246,000CON -1,246,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 23/24.  As requested in 2022 HBP Annual
Status.

3796 HBP -1,246,000CON 1,246,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3796 HBP -1,246,000 1,246,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3796 HBP -1,246,000 1,246,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3796 HBP 1,246,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2021 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,246,000

3796 HBP -1,246,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,246,000

3796 HBP -1,246,000 1,246,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3796 HBP 1,246,000CON -1,246,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3796 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3796 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3796 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3796 HBP CON 1,246,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 18/19 per agency HBP survey.

-1,246,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3796 HBP CON -1,246,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  CON funds moved out to Beyond, per 2012 HBP Surveys.

1,246,000

3796 HBP 1,246,000CON 1,246,000
Local Match

Total: 1,246,000Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
1/28/2011.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Jackson BRIDGE NO. 26C0035, FRENCH BAR ROAD OVER SOUTH FORK JACKSON CREEK, 0.1 MI. E/O SR49.  Replace one-lane bridge with a
standard 2-lane bridge (Added Lane Capacity).  9/22/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

125,000

875,300

CON

Total

3,750,000 3,750,000

750,300

125,000

3,750,000 4,625,300

750,300

Phase Summary:

Fed $

Local AC

Local Match

Total 875,300

LSSRP Bond

Total
3,750,000 4,625,300

3,750,000 4,625,300

875,300

BRLO-5141(015)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 750,300

LSSRP Bond

Total
750,300

750,300

750,300

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Ready to Advertise.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.  Push funding
to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.
This does not impact funds in the current FTIP cycle.

3674 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2020 Rattan Singh:  Ready to Advertise.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3674 HBP 34,000PE 34,000
Local Match

Total: 34,000Fed. Reimb. Rate: 100.00% 3/5/2020 Rattan Singh:  Revising the PE funds per Agency’s request in LAPG Ex 6-D, dated 02-26-2020.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 4/23/2021 Linda Newton:  Fund line has not failed to deliver.
10/23/2020 DLA-Admin:  Fund line failed to deliver.
9/20/2019 Rattan Singh:  Per Agency’s request in 2019 HBP survey revising the PE funds. LAPG Ex 6-D is required for justification of 
these additional PE funds to be authorized

3674 HBP 393,468PE 393,468
Local Match

Total: 393,468Fed. Reimb. Rate: 100.00% 6/6/2014 Jesus Serrano:  PE funds revised per local agency’s revised 6-D, dated 5-6-2014.

3674 HBP 222,832PE 222,832
Local Match

Total: 222,832Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 125,000

LSSRP Bond

Total
125,000

125,000

125,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Jesus Serrano:  R/W funds revised per local agency’s 2015 HBP Survey.  NEPA clearance has been approved.  A revised 6-D
will be required prior to authorization of funds.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3674 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3674 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3674 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2013 Jesus Serrano:  R/W funds revised per local agency’s 2013 HBP Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  R/W funds moved out to FFY 13/14, per 2012 HBP Surveys.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3674 HBP 125,000R/W 125,000
Local Match

Total: 125,000Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,750,000 3,750,000

3,750,000 3,750,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP 3,750,000CON -3,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Project has not received authorization to
proceed.  Move funding out.

3674 HBP -3,750,000CON 3,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

3674 HBP 3,750,000CON -3,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3674 HBP -3,750,000CON 3,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2021 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  As requested in September 2021 Status.

3674 HBP 3,750,000CON -3,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP -3,750,000CON 3,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2021 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 23/24 to 20/21.  Project ready to advertise.

3674 HBP -3,750,000 3,750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3674 HBP 3,750,000CON -3,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3674 HBP -3,750,000CON 3,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/5/2020 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 22/23 to 19/20.  As requested by agency.

3674 HBP 2,290,850 2,290,850CON
Local Match

Total: 2,290,850Fed. Reimb. Rate: 100.00% 3/5/2020 Rattan Singh:  Revising the CON funds per Agency’s request in LAPG Ex 6-D, dated 02-26-2020.

3674 HBP 1,459,150CON -1,459,150
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2019 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2018 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 18/19.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP CON 1,459,150
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/1/2017 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 17/18.  As requested by agency in 
2017-HBP Survey dated 08-31-2017.

-1,459,150

3674 HBP CON -1,459,150
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,459,150

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3674 HBP CON 1,459,150
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 17/18 per agency HBP survey.

-1,459,150

3674 HBP 211,288CON
Local Match

Total: 211,288Fed. Reimb. Rate: 100.00% 6/6/2014 Jesus Serrano:  CON funds revised per local agency’s revised 6-D, dated 5-6-2014.

211,288

3674 HBP CON -1,247,862
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2011 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Individually listed projects should
not be in the fundable element of the FTIP until readiness to advertise can be demonstrated.

1,247,862

3674 HBP CON 1,247,862
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2011 Survey.

-1,247,862

3674 HBP CON -1,247,862
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,247,862
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Amador
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3674 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3674 HBP 1,247,862CON 1,247,862
Local Match

Total: 1,247,862Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County BRIDGE NO. 30C0018, LIME CREEK ROAD OVER YOUNGS CREEK, 0.6 MI. SW/O SR12.  Replace 2-lane bridge with a standard 2-lane
bridge.  9/16/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

250,000

818,500

CON

Total

3,913,000 3,913,000

20,740 589,240

250,000

20,740 3,913,000 4,752,240

568,500

Phase Summary:

Fed $

Local AC

Local Match

Total 818,500

LSSRP Bond

Total
20,740 3,913,000 4,752,240

20,740 3,913,000 4,752,240

818,500

BRLO-5930(058)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 568,500

LSSRP Bond

Total
20,740 589,240

20,740 589,240

568,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3620 HBP 20,740PE -20,740
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/21/2022 Linda Newton:  NEARLY Ready to Advertise.  PE funds moved from FFY 21/22 to 22/23 due to lapsed funds on phase.

3620 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Ready to Advertise.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.  Push funding 
to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.
This does not impact funds in the current FTIP cycle.

3620 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2020 Rattan Singh:  Ready to Advertise.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3620 HBP 20,740PE 20,740
Local Match

Total: 20,740Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Fund line failed to deliver.
9/17/2019 Rattan Singh:  PE funds revised per Agency 2019 HBP survey. LAPG Ex 6-D required for justification.

3620 HBP 13,500PE 13,500
Local Match

Total: 13,500Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  PE funds revised per agency HBP survey.

3620 HBP 156,250PE 156,250
Local Match

Total: 156,250Fed. Reimb. Rate: 100.00% 8/15/2014 Eileen Crawford:  Funding modified per 6-D 8-15-14

3620 HBP 398,750PE 398,750
Local Match

Total: 398,750Fed. Reimb. Rate: 100.00% 9/16/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2010 Jesus Serrano:  New candidate project accepted into the HBP.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3620 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3620 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/10/2018 Eileen Crawford:  Fund line failed to deliver.
9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3620 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3620 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 16/17 per agency HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3620 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3620 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  R/W funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3620 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/16/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2010 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,913,000 3,913,000

3,913,000 3,913,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3620 HBP 3,913,000 -3,913,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in August 2022
Status.

3620 HBP -3,913,000 3,913,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3620 HBP -3,913,000 3,913,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3620 HBP 3,913,000CON -3,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3620 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3620 HBP CON 3,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020 Survey.

-3,913,000

3620 HBP -3,913,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,913,000

3620 HBP -3,913,000 3,913,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3620 HBP 3,913,000CON -3,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3620 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3620 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3620 HBP CON 3,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2019 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-3,913,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3620 HBP CON -3,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,913,000

3620 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3620 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3620 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3620 HBP CON 3,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-3,913,000

3620 HBP 1,680,000CON
Local Match

Total: 1,680,000Fed. Reimb. Rate: 100.00% 8/15/2014 Eileen Crawford:  Funding modified per 6-D 08-15-14.

1,680,000

3620 HBP CON -2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,233,000

3620 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3620 HBP 2,233,000CON 2,233,000
Local Match

Total: 2,233,000Fed. Reimb. Rate: 100.00% 9/16/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County BRIDGE NO. 30C0021, MONGE RANCH ROAD OVER COYOTE CREEK, 0.1 MI. E/O SR4.  Replace existing one-lane bridge with a wider
one-lane bridge.  9/21/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

250,000

1,102,809

CON

Total

4,083,778 4,083,778

852,809

250,000

4,083,778 5,186,587

852,809

Phase Summary:

Fed $

Local AC

Local Match

Total 1,102,809

LSSRP Bond

Total
4,083,778 5,186,587

4,083,778 5,186,587

1,102,809

BRLO-5930(059)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 852,809

LSSRP Bond

Total
852,809

852,809

852,809

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3665 HBP 125,863PE 125,863
Local Match

Total: 125,863Fed. Reimb. Rate: 100.00% 3/22/2018 Rattan Singh:  Per Ex 6-D dated 03/21/20.

3665 HBP 321,946PE 321,946
Local Match

Total: 321,946Fed. Reimb. Rate: 100.00% 9/28/2016 Nestor Gavino:  PE funds revised per agency HBP survey.

3665 HBP 405,000PE 405,000
Local Match

Total: 405,000Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3665 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2015 Jesus Serrano:  R/W funds revised per local agency’s 2015 HBP Survey.  R/W Phase will be ready for Authorization in 15/16
FFY.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle. 

3665 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3665 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  Survey
shows NEPA target date of 06/2016.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3665 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2014 Jesus Serrano:  R/W funding schedule revised per local agency’s 2014 HBP Survey dated 9/25/2014.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3665 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3665 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  R/W funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3665 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,083,778 4,083,778

4,083,778 4,083,778

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3665 HBP -1,222 -1,222CON
Local Match

Total: -1,222Fed. Reimb. Rate: 100.00%

New!

7/25/2023 Roberta Jensen: Revise fund line to match RFA

3665 HBP 1,364,567 -1,364,567CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

6/8/2023 Rattan Singh:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.  Phase being advanced with Post
Programming.

3665 HBP 1,364,567 1,364,567CON
Local Match

Total: 1,364,567Fed. Reimb. Rate: 100.00%

New!

6/6/2023 Mark Mueller:  As requested by agency for construction contract award in LAPG 6-D dated 06/05/2023.

3665 HBP -817 -817CON
Local Match

Total: -817Fed. Reimb. Rate: 100.00% 3/1/2023 DLA-Admin:  CON funds revised to reflect RFA.

3665 HBP 2,721,250CON -2,721,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Project has not received authorization to
proceed.  Move funding out.

3665 HBP -2,721,250CON 2,721,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

3665 HBP 2,721,250CON -2,721,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3665 HBP 453,250CON 453,250
Local Match

Total: 453,250Fed. Reimb. Rate: 100.00% 4/28/2021 Rattan Singh: Revising the CON funds per Agency’s request in LAPG Ex 6D dated 4-21-2021.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3665 HBP -2,268,000CON 2,268,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/28/2021 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 23/24 to 21/22.  As requested by LAPG 6-D dated 4/21/2021.
Cost increase is based on the most recent engineer’s estimate of construction.

3665 HBP -2,268,000 2,268,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3665 HBP 2,268,000CON -2,268,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3665 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3665 HBP CON 2,268,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-2,268,000

3665 HBP CON -2,268,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,268,000

3665 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3665 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3665 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 5810/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3665 HBP CON 2,268,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-2,268,000

3665 HBP CON -2,268,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2013 Eric Bost:  Not ready to ad within 6 months.  R/W is programmed in FFY 14/15.  CON funds moved from FFY 15/16 to Beyond. 
Action taken to financially constrain the FTIP (PUSH).

2,268,000

3665 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  CON funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3665 HBP 2,268,000CON 2,268,000
Local Match

Total: 2,268,000Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County BRIDGE NO. 30C0024, CALAVERITAS ROAD OVER CALAVERITAS CREEK, 4.6 MI. SE/O MOUNTAIN RANCH ROAD.  Bridge Rehabilitation.
Rehabilitation of historic bridge to strengthen structural members.  01/31/2018:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

250,000

850,750

CON

Total

2,162,500 2,162,500

310,000 910,750

250,000

310,000 2,162,500 3,323,250

600,750

Phase Summary:

Fed $

Local AC

Local Match

Total 850,750

LSSRP Bond

Total
310,000 2,162,500 3,323,250

310,000 2,162,500 3,323,250

850,750

BRLO-5930(060)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 600,750

LSSRP Bond

Total
310,000 910,750

310,000 910,750

600,750

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3668 HBP 310,000PE -310,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/26/2022 Jesus Serrano:  PE funds schedule revised due to financial constraints. Funds not available at this moment and will be moved
into FFY 22/23.

3668 HBP -310,000PE 310,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/12/2022 Jesus Serrano:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  As requested by agency.

3668 HBP 310,000PE -310,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Delivery failure of phase in 20/21.
Push funding to FFY 23/24, per LAPG Ch. 6.

3668 HBP 310,000PE 310,000
Local Match

Total: 310,000Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Fund line failed to deliver.
9/24/2020 Rattan Singh: Revising the PE funds as requested in 2020 survey and Ex 6-D dated 09-23-2020.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3668 HBP 600,750PE 600,750
Local Match

Total: 600,750Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3668 HBP -250,000R/W 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/17/2022 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with
EPSP.

3668 HBP 250,000R/W -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 23/24.  Delivery failure of phase in 20/21.
Push funding to FFY 23/24, per LAPG Ch. 6.

3668 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Fund line failed to deliver.
9/24/2020 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3668 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3668 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3668 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3668 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3668 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2014 Jesus Serrano:  R/W funding schedule revised per local agency’s 2014 HBP Survey dated 9/25/2014.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3668 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3668 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  R/W funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3668 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,162,500 2,162,500

2,162,500 2,162,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3668 HBP 2,162,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-2,162,500

3668 HBP 3,420CON
Local Match

Total: 3,420Fed. Reimb. Rate: 100.00% 3/15/2021 Linda Newton:  Revised CON funding to match LAPG 6-D dated 9/23/2020.

3,420
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3668 HBP -1,205,120CON
Local Match

Total: -1,205,120Fed. Reimb. Rate: 100.00% 1/31/2018 Rattan Singh:  Per revised scope of work, Exhibit 6-A dated 01/23/2018.

-1,205,120

3668 HBP CON -3,364,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2013 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially constrain
the FTIP (PUSH). 

3,364,200

3668 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  CON funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3668 HBP 3,364,200CON 3,364,200
Local Match

Total: 3,364,200Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County BRIDGE NO. 30C0048, DOGTOWN ROAD OVER FRENCH GULCH, 3.9 MI. N/O SR49.  Replace one-lane bridge with a standard 2-lane
bridge.  No added lane capacity.  9/22/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

250,000

793,311

CON

Total

2,064,397 2,064,397

543,311

250,000

2,064,397 2,857,708

543,311

Phase Summary:

Fed $

Local AC

Local Match

Total 793,311

LSSRP Bond

Total
2,064,397 2,857,708

2,064,397 2,857,708

793,311

BRLO-5930(061)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 543,311

LSSRP Bond

Total
543,311

543,311

543,311

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3680 HBP -133,500PE -133,500
Local Match

Total: -133,500Fed. Reimb. Rate: 100.00%

New!

10/17/2023 DLA-Admin:  PE funds removed as they are no longer need per 2023 Annual Status.

3680 HBP -133,500PE 133,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  NEARLY Ready to Advertise.  PE funds moved from FFY 22/23 to 25/26 due to unexpended PE funds on project.

3680 HBP 133,500PE -133,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/26/2022 Andy Chou:  NEARLY Ready to Advertise.  PE funds moved from FFY 21/22 to 22/23 due to prior lapsed funds.  Funds not
obligated, moved to next fiscal year.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3680 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  NEARLY Ready to Advertise.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3680 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2020 Rattan Singh:  NEARLY Ready to Advertise.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020 
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3680 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Fund line failed to deliver.
9/17/2019 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3680 HBP 133,500PE 133,500
Local Match

Total: 133,500Fed. Reimb. Rate: 100.00% 4/17/2019 Rattan Singh:  Per the request from Agency in LAPG Ex 6-D, dated 04-09-2019. 
5/6/2019 Jesus Serrano:  Funds will be requested when currently unexpended funds have been fully expended & invoiced, or when work
for requested funds is justifiable for reimbursement. 

3680 HBP 186,311PE 186,311
Local Match

Total: 186,311Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  PE fund revised per agency HBP survey.

3680 HBP 357,000PE 357,000
Local Match

Total: 357,000Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3680 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/7/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by Exhibit 6D dated
05/02/2018.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3680 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3680 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3680 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3680 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 16/17 per HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3680 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3680 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3680 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  R/W funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3680 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,064,397 2,064,397

2,064,397 2,064,397

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3680 HBP -603 -603CON
Local Match

Total: -603Fed. Reimb. Rate: 100.00%

New!

5/12/2023 Roberta Jensen:  Reivsed fund line to match RFA

3680 HBP 2,065,000 -2,065,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 22/23.  As requested in August 2022
Status.

3680 HBP 63,000 63,000CON
Local Match

Total: 63,000Fed. Reimb. Rate: 100.00% 7/6/2022 Andy Chou:  CON funds added to reflect approved LAPG 6D dated 6/29/2022.

3680 HBP -2,002,000 2,002,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3680 HBP -2,002,000 2,002,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3680 HBP 2,002,000CON -2,002,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3680 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3680 HBP CON 2,002,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-2,002,000

3680 HBP CON -2,002,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2013 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).

2,002,000

3680 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  CON funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3680 HBP 2,002,000CON 2,002,000
Local Match

Total: 2,002,000Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County BRIDGE NO. 30C0049, DOGTOWN ROAD OVER SAN DOMINGO CREEK, 4.5 MI. NE/0 SR 49.  Replace one-lane bridge with a standard
2-lane bridge.  No added lane capacity.  9/22/2010:  Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total

250,000

793,712

CON

Total

2,282,000 2,282,000

226,000 769,712

250,000

2,282,000 226,000 3,301,712

543,712

Phase Summary:

Fed $

Local AC

Local Match

Total 793,712

LSSRP Bond

Total
2,282,000 226,000 3,301,712

2,282,000 226,000 3,301,712

793,712

BRLO-5930(062)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 543,712

LSSRP Bond

Total
226,000 769,712

226,000 769,712

543,712

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3681 HBP -226,000PE 226,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 25/26 due to unexpended funds on project.

3681 HBP 226,000PE -226,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/26/2022 Andy Chou:  NEARLY Ready to Advertise.  PE funds moved from FFY 21/22 to 22/23 due to prior lapsed funds.  Funds not
obligated, moved to next fiscal year.

3681 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  NEARLY Ready to Advertise.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3681 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2020 Rattan Singh:  NEARLY Ready to Advertise.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3681 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Fund line failed to deliver.
9/17/2019 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3681 HBP 226,000PE 226,000
Local Match

Total: 226,000Fed. Reimb. Rate: 100.00% 4/17/2019 Rattan Singh:  Per the request from Agency in revised LAPG Ex 6-D, dated 04-09-2019.
5/6/2019 Jesus Serrano:  Funds will be requested when currently unexpended funds have been fully expended & invoiced, or when work
for requested funds is justifiable for reimbursement. 

3681 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September 2017
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3681 HBP 136,712PE 136,712
Local Match

Total: 136,712Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  PE funds revised per agency HBP survey.

3681 HBP 407,000PE 407,000
Local Match

Total: 407,000Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3681 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/7/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by Exhibit 6D dated
05/03/2018.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3681 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3681 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3681 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3681 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 16/17 per agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3681 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3681 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3681 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  R/W funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3681 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,282,000 2,282,000

2,282,000 2,282,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3681 HBP 2,282,000 -2,282,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in August 2022
Status.

3681 HBP -2,282,000 2,282,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3681 HBP -2,282,000 2,282,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3681 HBP 2,282,000CON -2,282,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3681 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3681 HBP CON 2,282,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-2,282,000

3681 HBP CON -2,282,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2013 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).

2,282,000

3681 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  CON funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3681 HBP 2,282,000CON 2,282,000
Local Match

Total: 2,282,000Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County BRIDGE NO. 30C0050, DOGTOWN ROAD OVER INDIAN CREEK, 6.5 MI. N/O SR49.  Replace one-lane bridge with a standard 2-lane bridge.
No added lane capacity.  9/23/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

250,000

1,019,229

CON

Total

2,016,000 2,016,000

769,229

250,000

2,016,000 3,035,229

769,229

Phase Summary:

Fed $

Local AC

Local Match

Total 1,019,229

LSSRP Bond

Total
2,016,000 3,035,229

2,016,000 3,035,229

1,019,229

BRLO-5930(063)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 769,229

LSSRP Bond

Total
769,229

769,229

769,229

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3684 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/7/2018 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested by Exhibit 6D dated
05/03/2018.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3684 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2018 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3684 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September 2017
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3684 HBP 409,229PE 409,229
Local Match

Total: 409,229Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  PE funds revised per agency HBP survey.

3684 HBP 360,000PE 360,000
Local Match

Total: 360,000Fed. Reimb. Rate: 100.00% 9/23/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Jesus Serrano:  New candidate project accepted into the HBP.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3684 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/7/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by Exhibit 6D dated
05/03/2018.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3684 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3684 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3684 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3684 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 16/17 per HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3684 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3684 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3684 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  R/W funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3684 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/23/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,016,000 2,016,000

2,016,000 2,016,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3684 HBP -2,016,000 2,016,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3684 HBP 2,016,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-2,016,000

3684 HBP -2,016,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,016,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3684 HBP -2,016,000 2,016,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3684 HBP 2,016,000CON -2,016,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3684 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3684 HBP CON 2,016,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-2,016,000

3684 HBP CON -2,016,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH). 

2,016,000

3684 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3684 HBP 2,016,000CON 2,016,000
Local Match

Total: 2,016,000Fed. Reimb. Rate: 100.00% 9/23/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Jesus Serrano:  New candidate project accepted into the HBP.

Caltrans, Division of Local Assistance Page 7710/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County BRIDGE NO. 30C0051, DOGTOWN RD OVER INDIAN CREEK, 8.6 MI N OF SR 49.  Replace existing one-lane bridge with a standard 2-lane
bridge.  No added lane capacity.  9/20/2011:  Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary: 

PE
R/W

Total

250,000

860,000

CON

Total

3,416,000

36,800 646,800

250,000

36,800 4,312,800

610,000

3,416,000
3,416,000

Phase Summary:

Fed $

Local AC

Local Match

Total 860,000

LSSRP Bond

Total
36,800 4,312,800

36,800 4,312,800

860,000 3,416,000

3,416,000

BRLO-5930(074)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 610,000

LSSRP Bond

Total
36,800 646,800

36,800 646,800

610,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3859 HBP -36,800PE 36,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 25/26, due to unexpended funds on project.

3859 HBP 36,800PE -36,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/26/2022 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  Funds not obligated, moved to next
fiscal year.

3859 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3859 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3859 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3859 HBP 36,800PE 36,800
Local Match

Total: 36,800Fed. Reimb. Rate: 100.00% 9/17/2019 Rattan Singh:  PE funds revised per Agency request in 2019 HBP survey.

3859 HBP 510,000PE 510,000
Local Match

Total: 510,000Fed. Reimb. Rate: 100.00% 8/15/2014 Jesus Serrano:  PE funds revised due to scope of work change from Rehab to Replace.

3859 HBP -510,000PE -510,000
Local Match

Total: -510,000Fed. Reimb. Rate: 100.00% 8/15/2014 Jesus Serrano:  PE funds revised due to scope of work change from Rehab to Replace.

3859 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2013 Jesus Serrano:  PE funds revised per local agency’s 2013 HBP Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle. 

3859 HBP 610,000PE 610,000
Local Match

Total: 610,000Fed. Reimb. Rate: 100.00% 9/20/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/20/2011 Jesus Serrano:  New candidate Rehabilitation project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency 

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 16/17.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3859 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  R/W funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3859 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/20/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/20/2011 Jesus Serrano:   New candidate Rehabilitation project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,416,000

3,416,000

3,416,000

3,416,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3859 HBP CON -3,416,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,416,000

3859 HBP -3,416,000CON 3,416,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3859 HBP -3,416,000 3,416,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3859 HBP 3,416,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-3,416,000

3859 HBP CON -3,416,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2011 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Individually listed projects should
not be in the fundable element of the FTIP until readiness to advertise can be demonstrated.

3,416,000

3859 HBP 3,416,000CON 3,416,000
Local Match

Total: 3,416,000Fed. Reimb. Rate: 100.00% 9/20/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/20/2011 Jesus Serrano:   New candidate Rehabilitation project accepted into the HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County BRIDGE NO. 30C0062, WHISKEY SLIDE ROAD OVER JESUS MARIA CREEK, 2.7 MI. SE/O JESUS MARIA ROAD.  Replace existing
one-lane bridge with a wider one-lane bridge (No Added Lane Capacity).  9/28/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

270,513

1,315,732

CON

Total

3,513,945

1,045,219

270,513

4,829,677

1,045,219

3,513,945
3,513,945

Phase Summary:

Fed $

Local AC

Local Match

Total 1,315,732

LSSRP Bond

Total
4,829,677

4,829,677

1,315,732 3,513,945

3,513,945

BRLO-5930(064)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,045,219

LSSRP Bond

Total
1,045,219

1,045,219

1,045,219

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3708 HBP 77,275PE 77,275
Local Match

Total: 77,275Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Per agency’s request in September 2017 HBP survey. This new PE cost matches with the Ex 6-D submitted by 
agency on 07-20-2017 which is under review in DLA-HQ.

3708 HBP 569,194PE 569,194
Local Match

Total: 569,194Fed. Reimb. Rate: 100.00% 7/5/2017 Rattan Singh:  Per revised Exhibit 6-D dated 05-09-2017 submitted by agency.

3708 HBP 398,750PE 398,750
Local Match

Total: 398,750Fed. Reimb. Rate: 100.00% 9/28/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/28/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 270,513

LSSRP Bond

Total
270,513

270,513

270,513

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3708 HBP -270,513R/W 270,513
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/17/2022 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with
EPSP.

3708 HBP 270,513R/W -270,513
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 23/24.  Delivery failure of phase in 20/21.
Push funding to FFY 23/24, per LAPG Ch. 6.

3708 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/22/2021 Andy Chou:  Fund line failed to deliver.
9/24/2020 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3708 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3708 HBP 20,513R/W 20,513
Local Match

Total: 20,513Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Per agency’s request in September 2017 HBP survey. This new R/W funds matches with the R/W funds on
Ex-6-D submitted on 07-20-2017 which is under review in DLA-HQ.

3708 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3708 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3708 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Jesus Serrano:  R/W funds moved per local agency’s request on the 2012 HBP surveys.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3708 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/28/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/28/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,513,945

3,513,945

3,513,945

3,513,945

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3708 HBP CON -3,513,945
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,513,945

3708 HBP -3,513,945CON 3,513,945
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3708 HBP -3,513,945 3,513,945CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3708 HBP 3,513,945CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-3,513,945

3708 HBP -644,491CON
Local Match

Total: -644,491Fed. Reimb. Rate: 100.00% 9/19/2017 Rattan Singh:  Per agency’s request in September 2017 HBP survey. This new CON cost matches with the CON cost in Ex.
6-D submitted on 07-20-2017, which is under review in DLA-HQ.

-644,491

3708 HBP 1,925,436CON
Local Match

Total: 1,925,436Fed. Reimb. Rate: 100.00% 7/5/2017 Rattan Singh:  Per Exhibit 6-D dated 05-09-2017 submitted by agency.

1,925,436
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3708 HBP CON -2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,233,000

3708 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3708 HBP 2,233,000CON 2,233,000
Local Match

Total: 2,233,000Fed. Reimb. Rate: 100.00% 9/28/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/28/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Calaveras County PM00042, Bridge Preventive Maintenance Program, various locations within the County of Calaveras.  See Caltrans Local Assistance HBP
website for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 232,142

CON

Total

816,000 816,000

60,000 292,142

876,000 1,108,142

232,142

Phase Summary:

Fed $

Local AC

Local Match

Total

26,627

232,142

LSSRP Bond

Total
775,523 981,038

100,477 127,104

876,000 1,108,142

205,515

-0

BPMP-5930(079)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

26,627

232,142

LSSRP Bond

Total
53,118 258,633

6,882 33,509

60,000 292,142

205,515

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3468 HBP -115,089 -115,089PE
Local Match -14,911 -14,911

Total: -130,000Fed. Reimb. Rate: 88.53%

New!

3/28/2023 Andy Chou:  PE funds updated to reflect RFA.

3468 HBP 168,207PE -168,207
Local Match 21,793-21,793

Total:Fed. Reimb. Rate: 88.53% 3/29/2021 DLA-Admin:  NEARLY Ready to Advertise.  PE funds moved from FFY 21/22 to 22/23.  NEPA not yet clear.

3468 HBP 168,207PE 168,207
Local Match 21,79321,793

Total: 190,000Fed. Reimb. Rate: 88.53% 8/13/2020 Bobby Zezoff:  Revised BPMP plan dated 7/28/20.

3468 HBP -32,757PE -32,757
Local Match -4,244-4,244

Total: -37,001Fed. Reimb. Rate: 88.53% 7/23/2020 Linda Newton:  Adjusted Prior funding to match expenditures for 5930(079).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3468 HBP 61,212PE 61,212
Local Match 7,9317,931

Total: 69,143Fed. Reimb. Rate: 88.53% 3/15/2019 DLA-Admin:  Revised PE per BPMP dated 11/21/2018

3468 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2018 Linda Newton:  Correction to PE programming to match federal authorizations to date.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3468 HBP 5,533PE 5,533
Local Match 717717

Total: 6,250Fed. Reimb. Rate: 88.53% 3/17/2018 Linda Newton:  Revise PE funding to match revised list dated 12-2017.

3468 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  Moave un-obligated PE to 17/18.
  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds
in the current FTIP cycle.

3468 HBP -5,533PE -5,533
Local Match -717-717

Total: -6,250Fed. Reimb. Rate: 88.53% 3/17/2015 Linda Newton:  Revised funding to match revised BPMP list.

3468 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  Need revised BPMP listing to match
cost increase.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle. 

3468 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 12/13/2013 Jesus Serrano:  Additional PE funds per 2013 HBP Survey, previous PE funds to remain in 12/13 FFY.

3468 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2013 Jesus Serrano:  PE funds revised per local agency’s 2013 HBP Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle. 

3468 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Jesus Serrano:  PE funds moved out to 12/13 FFY per 2012 HBP Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle. 

3468 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/13/2010 Jesus Serrano:  PE funds to be moved into 10/11 FFY, per local agency’s request.  5/10/2013 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3468 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/14/2009 Eric Bost:  New candidate projects.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
722,405 722,405

93,595 93,595

816,000 816,000

-0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3468 HBP 722,405CON -722,405
Local Match 93,595 -93,595

Total:Fed. Reimb. Rate: 88.53%

New!

7/26/2023 Jesus Serrano:  Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  Phase being advanced with EPSP.

3468 HBP -722,405CON 722,405
Local Match -93,595 93,595

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown. 

3468 HBP -722,405 722,405CON
Local Match -93,595 93,595

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown. 

3468 HBP -722,405 722,405CON
Local Match -93,595 93,595

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3468 HBP 722,405CON -722,405
Local Match 93,595-93,595

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3468 HBP CON 722,405
Local Match 93,595

Total:Fed. Reimb. Rate: 88.53% 10/25/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  Project ready to advertise.

-722,405
-93,595

3468 HBP 132,795CON
Local Match 17,205

Total: 150,000Fed. Reimb. Rate: 88.53% 3/15/2019 DLA-Admin:  Revised CON funding to match revised list dated 11/2018

132,795
17,205
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Calaveras
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3468 HBP 207,824CON
Local Match 26,926

Total: 234,750Fed. Reimb. Rate: 88.53% 3/17/2018 Linda Newton:  Revise CON funding to match revised list dated 12-2017.

207,824
26,926

3468 HBP CON -381,786
Local Match -49,464

Total:Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  NEPA not yet clear.

381,786
49,464

3468 HBP 381,786CON 381,786
Local Match 49,46449,464

Total: 431,250Fed. Reimb. Rate: 88.53% 3/17/2015 Linda Newton:  Revised funding to match revised BPMP list.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Colusa County BRIDGE NO. 15C0057, DANLEY ROAD, OVER GLENN-COLUSA CANAL, 0.7 MI N FRESHWATER RD.    Replace existing structurally
deficient 2 lane bridge with a new 2 lane bridge.  4/1/2010:  Toll Credits programmed for R/W & Con.

Fund Source Summary:

PE
R/W

Total

10,000

110,000

CON

Total

742,000

100,000

10,000

852,000

100,000

742,000
742,000

Phase Summary:

Fed $

Local AC

Local Match

Total

11,470

110,000

LSSRP Bond

Total
840,530

11,470

852,000

98,530 742,000

742,000

BRLO-5915(054)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
88,530

11,470

100,000

88,530

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3323 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3323 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
10/5/2018 Harminder Basi:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3323 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2017 Harminder Basi:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency in
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3323 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2016 Michael McCollum: Modify funds per fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3323 HBP 22,133PE 22,133
Local Match 2,8682,868

Total: 25,000Fed. Reimb. Rate: 88.53% 2/26/2016 Michael McCollum: Adjust PE per Ex. 6-D received from the Agency.

3323 HBP 22,133PE 22,133
Local Match 2,8682,868

Total: 25,000Fed. Reimb. Rate: 88.53% 10/12/2011 Michael McCollum:  Revise PE per agency request.

3323 HBP 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 4/30/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 10,000

LSSRP Bond

Total
10,000

10,000

10,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3323 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2017 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  As requested by agency in
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

3323 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2016 Michael McCollum:  Modify funds per fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3323 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Michael McCollum: Move R/W funds to the 15/16 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3323 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3323 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/27/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3323 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Michael McCollum:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September
2013 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3323 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2011 Michael McCollum:  Move funding to the year scheduled per the fall survey from the Local Agency.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3323 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2010 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 11/12.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

3323 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
742,000

742,000

742,000

742,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3323 HBP 70,000CON
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 2/26/2016 Michael McCollum: Adjust Construction per Ex. 6-D received from the Agency.

70,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3323 HBP CON -672,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

672,000

3323 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3323 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3323 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3323 HBP CON 672,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Michael McCollum:  Move Construction funds to the 16/17 fiscal year, per the fall survey.

-672,000

3323 HBP CON -672,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

672,000

3323 HBP 672,000CON 672,000
Local Match

Total: 672,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Colusa County BRIDGE NO. 15C0084, FINKS ROAD, OVER GLENN-COLUSA CANAL, AT DANLEY ROAD.    Replace existing 2 lane structure with new 2
lane structure  4/1/2010:  Toll Credits programmed for R/W, & Con. 

Fund Source Summary:

PE
R/W

Total 100,000

CON

Total

840,000

100,000

10,000

950,000

100,000

840,000

10,000

850,000

Phase Summary:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
938,530

11,470

950,000

88,530 850,000

850,000

BRLO-5915(055)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
88,530

11,470

100,000

88,530

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3338 HBP 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 4/30/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/30/2009 Michael McCollum:  Move funds to the current fiscal year and increase per current estimate

3338 HBP 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 4/30/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
10,000

10,000

10,000

10,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3338 HBP -10,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

10,000

3338 HBP 10,000R/W -10,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Michael McCollum:  Move R/W funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out 
due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Michael McCollum:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September
2013 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/15/2012 Michael McCollum:  Move R/W per current estimate NEPA schedule.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3338 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2010 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 11/12.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

3338 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
840,000

840,000

840,000

840,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3338 HBP 178,000CON
Local Match

Total: 178,000Fed. Reimb. Rate: 100.00% 7/15/2015 Michael McCollum:  Adjust Construction per Agency request.

178,000

3338 HBP CON -662,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

662,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3338 HBP 662,000CON 662,000
Local Match

Total: 662,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Colusa County BRIDGE NO. 15C0131, LEESVILLE-LODGA RD, OVER LITTLE INDIAN CREEK, 6.1 MI N LEESVILLE ROAD.    Replace the existing
structurally deficient 2 lane structure with a new 2 lane structure.  4/1/2010:  Toll Credits programmed for R/W & Con.

Fund Source Summary:

PE
R/W

Total 95,000

CON

Total

1,036,000

95,000

15,000

1,146,000

95,000

1,036,000

15,000

1,051,000

Phase Summary:

Fed $

Local AC

Local Match

Total

10,897

95,000

LSSRP Bond

Total
1,135,104

10,897

1,146,000

84,104 1,051,000

1,051,000

BRLO-5915(056)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

10,897

95,000

LSSRP Bond

Total
84,104

10,897

95,000

84,104

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3324 HBP -4,427PE -4,427
Local Match -574-574

Total: -5,000Fed. Reimb. Rate: 88.53% 5/21/2015 Michael McCollum:  Amend programming to reflect original authorization of $45k for PE and the subsequent increase request to
$100k in f/y 14/15.

3324 HBP 48,692PE 48,692
Local Match 6,3096,309

Total: 55,000Fed. Reimb. Rate: 88.53% 4/30/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
6/1/2009 Michael McCollum:  Move funds to current year and adjust amount per current estimate

3324 HBP 39,839PE 39,839
Local Match 5,1625,162

Total: 45,000Fed. Reimb. Rate: 88.53% 4/30/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
15,000

15,000

15,000

15,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3324 HBP -15,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

15,000

3324 HBP 15,000R/W -15,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2019 Vlad Popko:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Michael McCollum:  Move R/W funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Michael McCollum:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September
2013 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/14/2011 Michael McCollum:  Funds program year changed per Agency request.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3324 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2010 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

3324 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,036,000

1,036,000

1,036,000

1,036,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3324 HBP 216,000CON
Local Match

Total: 216,000Fed. Reimb. Rate: 100.00% 7/9/2015 Michael McCollum:  Amend Construction funds per Ex. 6-D submitted by agency.

216,000

3324 HBP CON -820,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

820,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Colusa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3324 HBP 820,000CON 820,000
Local Match

Total: 820,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Del Norte
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Del Norte County BRIDGE NO. 01C0011, REQUA ROAD OVER HUNTER CREEK, 0.1 MI W OF U.S.101.    Replace existing 2 lane bridge with 2 lane bridge.
8/12/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

220,000

1,920,000

CON

Total

12,995,100 12,995,100

707,000 2,407,000

252,000 472,000

959,000 12,995,100 15,874,100

1,700,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,920,000

LSSRP Bond

Total
959,000 12,995,100 15,874,100

959,000 12,995,100 15,874,100

1,920,000

BRLO-5901(044)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,700,000

LSSRP Bond

Total
707,000 2,407,000

707,000 2,407,000

1,700,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP 707,000 707,000PE
Local Match

Total: 707,000Fed. Reimb. Rate: 100.00% 1/10/2022 Bobby Zezoff:  Cost increases per LAPG 6-D dated 9/16/21.

3571 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3571 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2020 Rachel Barry:  As requested in 2020 HBP Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Del Norte
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 Linda Newton:  Revise PE funding to amount necessary to complete NEPA.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3571 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/27/2019 Rachel Barry: As requested by agency in Exhibit 6-D dated 2/27/19.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3571 HBP 625,000PE 625,000
Local Match

Total: 625,000Fed. Reimb. Rate: 100.00% 9/20/2018 Rachel Barry:  As requested in the 2018 HBP Survey.

3571 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  As requested in the 2017 HBP Survey.

3571 HBP 275,000PE 275,000
Local Match

Total: 275,000Fed. Reimb. Rate: 100.00% 12/10/2014 Brett Gronemeyer:  Update per local agency submitted LAPG exhibit 6-D.

3571 HBP 38,750PE 38,750
Local Match

Total: 38,750Fed. Reimb. Rate: 100.00% 10/26/2010 Bob Baca:  Update per agency resubmitted 2010 Federal Highway Bridge Program Survey.

3571 HBP 661,250PE 661,250
Local Match

Total: 661,250Fed. Reimb. Rate: 100.00% 8/12/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/12/2010 Linda Newton:  New HBP eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 220,000

LSSRP Bond

Total
252,000 472,000

252,000 472,000

220,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP 252,000 252,000R/W
Local Match

Total: 252,000Fed. Reimb. Rate: 100.00% 1/10/2022 Bobby Zezoff:  Cost increases per LAPG 6-D dated 9/16/21.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Del Norte
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2021 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  Phase being advanced with
EPSP.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2020 Rachel Barry:  As requested in 2020 HBP Survey. County must obligate RW in 20/21 to make the 10 year PE rule.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3571 HBP 120,000R/W 120,000
Local Match

Total: 120,000Fed. Reimb. Rate: 100.00% 9/20/2018 Rachel Barry:  As requested in 2018 HBP Survey.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  as requested in the 2017 HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Del Norte
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2015 Katie Everett:  Move ROW forward to FFY 16/17. Update per 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3571 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 12/31/2014 Brett Gronemeyer:  Update per local agency submitted LAPG exhibit 6-D. Increasing R/W to $100k total.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2014 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September 2014
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle. 

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2013 Bob Baca:  Funding change per Bridge Survey, received 9/19/2013.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Bob Baca:  Updating programming changes per agency submitted 2012 Federal Highway Bridge Program Survey.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

3571 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2010 Bob Baca:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 11/12.  As requested in September 2010
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3571 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 8/12/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/12/2010 Linda Newton:  New HBP eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Del Norte
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
12,995,100 12,995,100

12,995,100 12,995,100

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP 12,995,100CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Rachel Barry:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-12,995,100

3571 HBP 2,795,100CON
Local Match

Total: 2,795,100Fed. Reimb. Rate: 100.00% 1/10/2022 Bobby Zezoff:  Cost increases per LAPG 6-D dated 9/16/21.

2,795,100

3571 HBP CON -10,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

10,200,000

3571 HBP -10,200,000CON 10,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3571 HBP -10,200,000 10,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3571 HBP -10,200,000 10,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3571 HBP 10,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-10,200,000

3571 HBP CON -10,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

10,200,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Del Norte
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3571 HBP 4,740,000CON 10,200,000
Local Match

Total: 4,740,000Fed. Reimb. Rate: 100.00% 9/20/2018 Rachel Barry:  As requested in 2018 HBP Survey.

-5,460,000

3571 HBP CON -5,460,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,460,000

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3571 HBP CON 5,460,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  As requested in the 2017 HBP Survey.

-5,460,000

3571 HBP CON -5,460,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,460,000

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Del Norte
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

3571 HBP CON 5,460,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2015 Katie Everett:  Move CON forward to FFY 18/19. Update per 2015 Survey.

-5,460,000

3571 HBP 1,535,000CON
Local Match

Total: 1,535,000Fed. Reimb. Rate: 100.00% 12/10/2014 Brett Gronemeyer:  Update per local agency submitted LAPG exhibit 6-D.

1,535,000

3571 HBP CON -3,925,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,925,000

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3571 HBP CON 3,925,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2013 Bob Baca:   Funding change per Bridge Survey, received 9/19/2013.

-3,925,000

3571 HBP CON -3,925,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,925,000

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Del Norte
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Bob Baca:  Updating programming changes per agency submitted 2012 Federal Highway Bridge Program Survey.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3571 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3571 HBP 5,000CON 5,000
Local Match

Total: 5,000Fed. Reimb. Rate: 100.00% 10/27/2010 Bob Baca:  Update per agency submitted Exhibit 6-D

3571 HBP 648,250CON 648,250
Local Match

Total: 648,250Fed. Reimb. Rate: 100.00% 10/26/2010 Bob Baca:  Update per agency resubmitted 2010 Federal Highway Bridge Program Survey.

3571 HBP 3,271,750CON 3,271,750
Local Match

Total: 3,271,750Fed. Reimb. Rate: 100.00% 8/12/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/12/2010 Linda Newton:  New HBP eligible project.

Caltrans, Division of Local Assistance Page 11010/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 00L0053, COUNTY ROAD 35, OVER WALKER CREEK.  Build a new 2 lane bridge to replace an existing low water crossing. 
1/20/2011:  Toll Credits programmed for PE, R/W & CON.

Fund Source Summary:

PE
R/W

Total

90,000

665,000

CON

Total

3,024,000 3,024,000

575,000

90,000

3,024,000 3,689,000

575,000

Phase Summary:

Fed $

Local AC

Local Match

Total 665,000

LSSRP Bond

Total
3,024,000 3,689,000

3,024,000 3,689,000

665,000

BR-NBIL(510)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 575,000

LSSRP Bond

Total
575,000

575,000

575,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3763 HBP 275,000PE 275,000
Local Match

Total: 275,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
9/27/2013 Michael McCollum:  Additional PE requested per fall survey. Will require review of 6-A/6-D prior to authorization.

3763 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/6/2011 Michael McCollum:  Change amounts in PE to reflect the years in which they were authorized.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3763 HBP 300,000PE 300,000
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 1/20/2011 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Project - Program funds for PE.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 90,000

LSSRP Bond

Total
90,000

90,000

90,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3763 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2019 Vlad Popko:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3763 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3763 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3763 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3763 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2017 Harminder Basi:  Not ready to ad within 6 months.  As requested by agency in September 2017 Survey.  8/25/2019 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3763 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Move funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3763 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3763 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/27/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3763 HBP 90,000R/W 90,000
Local Match

Total: 90,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
9/27/2013 Michael McCollum:  Add R/W phase funds per fall survey. Review 6-A/6-D before authorization.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,024,000 3,024,000

3,024,000 3,024,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3763 HBP -3,024,000 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  As requested in 2023 HBP Annual Status.

3763 HBP -3,024,000 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/3/2023 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  As requested by agency.

3763 HBP 3,024,000CON -3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2022 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  As requested in August 2022 Status.

3763 HBP -3,024,000CON 3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3763 HBP -3,024,000 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3763 HBP -3,024,000 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3763 HBP 3,024,000CON -3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3763 HBP -3,024,000CON 3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 21/22.  As requested by agency.

3763 HBP 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in the
September 2021 Status.

-3,024,000

3763 HBP -3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,024,000

3763 HBP -3,024,000 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3763 HBP 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2020 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-3,024,000

3763 HBP CON -3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,024,000

3763 HBP CON 3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2018
Survey.

-3,024,000

3763 HBP CON -3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,024,000

3763 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 11410/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3763 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3763 HBP CON 3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20. As requested by agency in
September 2017 Survey.

-3,024,000

3763 HBP 1,212,000CON
Local Match

Total: 1,212,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
9/27/2013 Michael McCollum:  Additional Construction programmed per fall survey. Review 6-A/6-D before authorization.

1,212,000

3763 HBP 1,812,000CON
Local Match

Total: 1,812,000Fed. Reimb. Rate: 100.00% 1/20/2011 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Project - Program funds for Construction.

1,812,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 00L0054, County Road 35 OVER Wilson Creek ,   Replace the existing 2 lane Low Water Crossing with a new 2 lane bridge.
1/20/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

90,000

690,000

CON

Total

3,500,000 3,500,000

600,000

90,000

3,500,000 4,190,000

600,000

Phase Summary:

Fed $

Local AC

Local Match

Total 690,000

LSSRP Bond

Total
3,500,000 4,190,000

3,500,000 4,190,000

690,000

BR-NBIL(519)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 600,000

LSSRP Bond

Total
600,000

600,000

600,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3782 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/6/2011 Michael McCollum:  Amend PE funds to reflect year of authorization.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3782 HBP 600,000PE 600,000
Local Match

Total: 600,000Fed. Reimb. Rate: 100.00% 1/20/2011 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
1/20/2011 Michael McCollum:  New project - Programing funds for all phases.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 90,000

LSSRP Bond

Total
90,000

90,000

90,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3782 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/15/2017 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 16/17.  Phase being advanced with
EPSP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3782 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3782 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Move R/W funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3782 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3782 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/27/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3782 HBP 85,000R/W 85,000
Local Match

Total: 85,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Increase R/W funds and move to the current fiscal year per fall survey.

3782 HBP 5,000R/W 5,000
Local Match

Total: 5,000Fed. Reimb. Rate: 100.00% 1/20/2011 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
1/20/2011 Michael McCollum:  New project - Programing funds for all phases.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,500,000 3,500,000

3,500,000 3,500,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3782 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  As requested in 2023 HBP Annual Status.

3782 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/3/2023 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  As requested by agency.

3782 HBP 3,500,000 -3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2022 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  As requested in August 2022 Status.

3782 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown. 

3782 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown. 

3782 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3782 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  As requested in the September 2021 Status.

3782 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3782 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3782 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3782 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2020 DLA-Admin:  Reschedule CON funding from FFY 22/23 to 20/21 as requested in HBP Survey. 

3782 Local AC (HBP) 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2020 DLA-Admin:  Removed AC as requested in 2020 HBP Survey.

3782 Local AC (HBP) -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/31/2020 DLA-Admin:  Added AC to CON for NEARLY Ready to Advertise project.

3782 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3782 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3782 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  Project Nearly ready to advertise.

-3,500,000

3782 HBP -3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,000

3782 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3782 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3782 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-3,500,000

3782 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,000

3782 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3782 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2018
Survey.

-3,500,000

3782 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,500,000

3782 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3782 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3782 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency in
September 2017 Survey.

-3,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3782 HBP 3,500,000CON
Local Match

Total: 3,500,000Fed. Reimb. Rate: 100.00% 1/20/2011 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
1/20/2011 Michael McCollum:  New project - Programing funds for all phases.

3,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0011, CO RD R OVER GLENN-COLUSA CANAL, 0.3 MI N CO RD #39.    Replace existing 2 lane bridge with a new 2 lane
bridge,  3/25/2013:  Toll Credits programmed for PE, R/W, & CON.  Other Federal Funds (HIP) must be shown in the FTIP.

Fund Source Summary:

PE
R/W

Total 430,000

CON

Total

1,740,000

430,000

95,000 95,000

95,000 2,265,000

430,000

1,740,000
1,740,000

Phase Summary:

Fed $

Local AC

Local Match

Total 430,000

LSSRP Bond

Total
95,000 2,265,000

95,000 2,265,000

430,000 1,740,000

1,740,000

BRLO-5911(057)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 430,000

LSSRP Bond

Total
430,000

430,000

430,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4081 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2017 Harminder Basi:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency in
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

4081 HBP 125,000PE 125,000
Local Match

Total: 125,000Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Move funds to the 16/17 fiscal year per the fall survey.

4081 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4081 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2014 Michael McCollum:  Move funds per the fall survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4081 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/8/2013 Harminder Basi:  Per RFA submitted on 07/30/2013: 10/8/2013 Michael McCollum: Add remaining PE in this fiscal year per the 
fall survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

4081 HBP 305,000PE 305,000
Local Match

Total: 305,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/21/2013 Harminder Basi:  Per 6A submitted on 02-052013.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
95,000 95,000

95,000 95,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4081 HBP 95,000R/W -95,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

4081 HBP -95,000R/W 95,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4081 HBP -95,000 95,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4081 HBP 95,000 -95,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Robert Brown:  NEARLY Ready to Advertise.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022 Status.

4081 HBP 95,000R/W -95,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4081 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4081 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2019 Vlad Popko:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4081 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4081 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2018 
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4081 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4081 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Michael McCollum: Move R/W funds to the 18/19 fiscal year per the fall survey.  7/27/2021 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4081 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4081 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4081 HBP 95,000R/W 95,000
Local Match

Total: 95,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/21/2013 Harminder Basi:  Per 6A submitted on 02-052013.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,740,000

1,740,000

1,740,000

1,740,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4081 HBP CON -1,740,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  As requested in September 2018
Survey.

1,740,000

4081 HBP CON 1,740,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency in
September 2017 Survey.

-1,740,000

4081 HBP CON -1,740,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,740,000

4081 HBP 1,740,000CON 1,740,000
Local Match

Total: 1,740,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/21/2013 Harminder Basi:  Per 6A submitted on 02-052013:  Not ready to ad within 6 months

Caltrans, Division of Local Assistance Page 12510/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0015, ROAD 67, OVER BRANCH HOWARD SLOUGH, 1.3 MI EAST OF ROAD Z.    Replace this 2 lane structurally deficient
bridge with a new 2 lane bridge.  11/2/2010:  Toll Credits programmed for PE & CON.  10/8/2013:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total

60,000

680,000

CON

Total

4,964,000 4,964,000

620,000

60,000

4,964,000 5,644,000

620,000

Phase Summary:

Fed $

Local AC

Local Match

Total 680,000

LSSRP Bond

Total
4,964,000 5,644,000

4,964,000 5,644,000

680,000

BRLO-5911(048)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 620,000

LSSRP Bond

Total
620,000

620,000

620,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3748 HBP 18,000PE 18,000
Local Match

Total: 18,000Fed. Reimb. Rate: 100.00% 6/16/2017 Linda Newton: This fund line is to correct an entry error for the PE funding to match the requested funding on the application.

3748 HBP -18,000PE -18,000
Local Match

Total: -18,000Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Revise funding in 13/14 to removed un-programming.

3748 HBP -857,000PE -857,000
Local Match

Total: -857,000Fed. Reimb. Rate: 100.00% 3/21/2014 Michael McCollum:  Revise PE per Ex. 6-A from the County
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3748 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/6/2011 Michael McCollum:  Amend PE funds to match their respective years of authorization.  5/10/2013 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3748 HBP 1,477,000PE 1,477,000
Local Match

Total: 1,477,000Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Product - Program funds for PE. 

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 60,000

LSSRP Bond

Total
60,000

60,000

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3748 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/12/2017 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 16/17.  As requested by agency.
Phase being advanced with EPSP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3748 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3748 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Move funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3748 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3748 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3748 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum:  Add R/W phase per fall survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,964,000 4,964,000

4,964,000 4,964,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3748 HBP 4,964,000 -4,964,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 21/22.  Project ready to advertise.

3748 HBP 4,964,000CON -4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2022 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in August 2022 Status.

3748 HBP -4,964,000CON 4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3748 HBP -4,964,000 4,964,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3748 HBP -4,964,000 4,964,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3748 HBP 4,964,000CON -4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3748 HBP CON 4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Nearly Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in September 2021
Status.

-4,964,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3748 HBP -4,964,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,964,000

3748 HBP -4,964,000 4,964,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3748 HBP 4,964,000CON -4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3748 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3748 HBP CON 4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 Vlad Popko:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-4,964,000

3748 HBP -4,964,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,964,000

3748 HBP -4,964,000 4,964,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3748 HBP 4,964,000CON -4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3748 HBP CON 4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-4,964,000

3748 HBP CON -4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,964,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3748 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3748 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3748 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3748 HBP CON 4,964,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency in
September 2017 Survey.

-4,964,000

3748 HBP -3,398,000CON
Local Match

Total: -3,398,000Fed. Reimb. Rate: 100.00% 3/21/2014 Michael McCollum: Revise Con per Ex. 6-A from the County

-3,398,000

3748 HBP 8,362,000CON
Local Match

Total: 8,362,000Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Product - Program funds for Construction.

8,362,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0016, ROAD 67, OVER HOWARD SLOUGH, 1.7 MI E RD Z.    Replace the existing 2 lane Structurally  deficient bridge with a
new 2 lane bridge.  11/2/2010:  Toll Credits programmed for PE, R/W & CON.  6/19/2014:

Fund Source Summary:

PE
R/W

Total

60,000

610,000

CON

Total

3,285,500 3,285,500

550,000

60,000

3,285,500 3,895,500

550,000

Phase Summary:

Fed $

Local AC

Local Match

Total 610,000

LSSRP Bond

Total
3,285,500 3,895,500

3,285,500 3,895,500

610,000

BRLO-5911(047)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 550,000

LSSRP Bond

Total
550,000

550,000

550,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3749 HBP -60,000PE -60,000
Local Match

Total: -60,000Fed. Reimb. Rate: 100.00% 6/19/2014 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
6/19/2014 Michael McCollum:  Amend 14/15 funding R/W funds that were mistakenly programmed under PE

3749 HBP 60,000PE 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Add R/W phase per fall survey. 

3749 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/6/2011 Michael McCollum: Amend PE funds to match the year of authorization.  5/10/2013 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3749 HBP 550,000PE 550,000
Local Match

Total: 550,000Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Project - Program funds for PE.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 60,000

LSSRP Bond

Total
60,000

60,000

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3749 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/12/2017 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 16/17.  As requested by agency.
Phase being advanced with EPSP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3749 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3749 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum:  Move funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3749 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3749 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 6/19/2014 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
6/19/2014 Michael McCollum: Add R/W funds that were mistakenly programmed under PE.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,285,500 3,285,500

3,285,500 3,285,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3749 HBP 3,285,500 -3,285,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  Project ready to advertise.

3749 HBP 3,285,500 -3,285,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2022 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in August 2022 Status.

3749 HBP 3,285,500CON -3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Robert Brown:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 24/25.  As requested in August 2022
Status.

3749 HBP -3,285,500CON 3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3749 HBP -3,285,500 3,285,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3749 HBP -3,285,500 3,285,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3749 HBP 3,285,500CON -3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3749 HBP CON 3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Nearly Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in September 2021
Status.

-3,285,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3749 HBP -3,285,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,285,500

3749 HBP -3,285,500 3,285,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3749 HBP 3,285,500CON -3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3749 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3749 HBP CON 3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 Vlad Popko:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-3,285,500

3749 HBP -3,285,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,285,500

3749 HBP -3,285,500 3,285,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3749 HBP 3,285,500CON -3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3749 HBP CON 3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-3,285,500

3749 HBP CON -3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,285,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3749 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3749 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3749 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3749 HBP CON 3,285,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency in
September 2017 Survey.

-3,285,500

3749 HBP 3,285,500CON
Local Match

Total: 3,285,500Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Project - Program funds for

3,285,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0017, COUNTY RD 67, OVER HOWARD SLOUGH, 1.8 MI E OF RD 'Z'.    Replace the 2 lane functionally obsolete bridge with 
a new 2 lane bridge.  11/2/2010:  Toll Credits programmed for PE, R/W & CON.

Fund Source Summary:

PE
R/W

Total

60,000

512,000

CON

Total

2,600,000 2,600,000

452,000

60,000

2,600,000 3,112,000

452,000

Phase Summary:

Fed $

Local AC

Local Match

Total 512,000

LSSRP Bond

Total
2,600,000 3,112,000

2,600,000 3,112,000

512,000

BRLO-5911(049)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC 

Local Match

Total 452,000

LSSRP Bond

Total
452,000

452,000

452,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3750 HBP 144,000PE 144,000
Local Match

Total: 144,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum:  Add PE funds per fall survey. 

3750 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/6/2011 Michael McCollum:  Amend PE to reflect the fiscal year it was authorized.  5/10/2013 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3750 HBP 308,000PE 308,000
Local Match

Total: 308,000Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Project - Program funds for PE.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 60,000

LSSRP Bond

Total
60,000

60,000

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3750 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/13/2017 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 16/17.  As requested by agency.
Phase being advanced with EPSP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3750 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3750 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum:  Move funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3750 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3750 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3750 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum:  Add R/W phase per fall survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,600,000 2,600,000

2,600,000 2,600,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3750 HBP 2,600,000 -2,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  Project ready to advertise.

3750 HBP 2,600,000CON -2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2022 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in August 2022 Status.

3750 HBP -2,600,000CON 2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3750 HBP -2,600,000 2,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3750 HBP -2,600,000 2,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3750 HBP 2,600,000CON -2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3750 HBP CON 2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in September 2021
Status.

-2,600,000

3750 HBP -2,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,600,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3750 HBP -2,600,000 2,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3750 HBP 2,600,000CON -2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3750 HBP -2,600,000CON 2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/31/2020 DLA-Admin:  Added AC to CON for NEARLY Ready to Advertise project. 

3750 HBP 2,600,000CON -2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3750 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3750 HBP CON 2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 Vlad Popko:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-2,600,000

3750 HBP -2,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,600,000

3750 HBP -2,600,000 2,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3750 HBP 2,600,000CON -2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3750 HBP CON 2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-2,600,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3750 HBP CON -2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,600,000

3750 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3750 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3750 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3750 HBP CON 2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency in
September 2017 Survey.

-2,600,000

3750 HBP 876,000CON
Local Match

Total: 876,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Increase Construction funds per fall survey.

876,000

3750 HBP 1,724,000CON
Local Match

Total: 1,724,000Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Project - Program funds for Construction.

1,724,000

Caltrans, Division of Local Assistance Page 14010/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0068, ROAD 66B, OVER COLUSA DRAIN, 2 MI W OF SH 45.    Replace the existing 1 lane, structurally deficient timber 
bridge with a new 2 lane structure,  10/22/2014:  Toll Credits programmed for PE, R/W, & CON. Other federal funds (HIP) must be programmed
in the FTIP.

Fund Source Summary:

PE
R/W

Total 430,000

CON

Total

1,727,000 1,727,000

430,000

137,000 137,000

137,000 1,727,000 2,294,000

430,000

Phase Summary:

Fed $

Local AC 

Local Match

Total 430,000

LSSRP Bond

Total
137,000 1,727,000 2,294,000

137,000 1,727,000 2,294,000

430,000

BRLO-5911(063)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 430,000

LSSRP Bond

Total
430,000

430,000

430,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4230 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/5/2018 Harminder Basi:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency in
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

4230 HBP 180,000PE 180,000
Local Match

Total: 180,000Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Adjust PE funds per the fall survey.

4230 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/21/2015 Michael McCollum:  Agency has only requested $150k and plans to request additional funds when needed.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4230 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/3/2015 Michael McCollum: Move funds to this year using EPSP to authorize PE this year.  8/17/2017 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4230 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4230 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 10/22/2014 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/7/2014 Michael McCollum:  New project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
137,000 137,000

137,000 137,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4230 HBP 137,000 -137,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Robert Brown:  Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4230 HBP 137,000R/W -137,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4230 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4230 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 1/5/2018 Harminder Basi:  Correction to previous fund line.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4230 HBP 77,000R/W 77,000
Local Match

Total: 77,000Fed. Reimb. Rate: 100.00% 10/19/2017 Harminder Basi: As requested by Agency in 6-A submitted on 04/19/2017.

4230 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Michael McCollum:  Move R/W funds to the 19/20 fiscal year per the fall survey.  7/27/2021 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

4230 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 10/22/2014 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/7/2014 Michael McCollum:  New Project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,727,000 1,727,000

1,727,000 1,727,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4230 HBP CON 1,727,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP
Annual Status.

-1,727,000

4230 HBP CON -1,727,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  As requested in September 2018
Survey.

1,727,000

4230 HBP 327,000CON 1,727,000
Local Match

Total: 327,000Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency in
September 2017 Survey and 6-A submitted on 04/19/2017.

-1,400,000

4230 HBP 1,400,000CON
Local Match

Total: 1,400,000Fed. Reimb. Rate: 100.00% 10/22/2014 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/7/2014 Michael McCollum: New Project.

1,400,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0091, IRR ROAD 305 OVER WATSON CREEK, JUST EAST OF ROAD 306.   Replace existing 2 lane bridge with a new 2
lane bridge.  3/25/2013:  Toll Credits programmed for PE, R/W & CON.

Fund Source Summary: 

PE
R/W

Total 415,000

CON

Total

1,635,000

415,000

60,000 60,000

60,000 2,110,000

415,000

1,635,000
1,635,000

Phase Summary:

Fed $

Local AC

Local Match

Total 415,000

LSSRP Bond

Total
60,000 2,110,000

60,000 2,110,000

415,000 1,635,000

1,635,000

BRLO-5911(056)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 415,000

LSSRP Bond

Total
415,000

415,000

415,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4080 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency in
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

4080 HBP 125,000PE 125,000
Local Match

Total: 125,000Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Move and adjust funds into the 16/17 fiscal year per the fall survey.

4080 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4080 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2014 Michael McCollum:  Move funds per fall survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4080 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/20/2013 Harminder Basi:  Per RFA submitted on 06/26/2013  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

4080 HBP 290,000PE 290,000
Local Match

Total: 290,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/20/2013 Harminder Basi:  Per 6A submitted on 02-25-13

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
60,000 60,000

60,000 60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4080 HBP -60,000R/W 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/10/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4080 HBP 60,000R/W -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

4080 HBP -60,000R/W 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4080 HBP -60,000 60,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4080 HBP 60,000R/W -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2021 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the 
current FTIP cycle.

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested by agency in
September 2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum:  Move funds to the 18/19 fiscal year per the fall survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4080 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Add R/W phase per fall survey. 

4080 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
3/20/2013 Harminder Basi:  Per 6A submitted on 02-05-2013:  Not ready to ad within 6 months

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,635,000

1,635,000

1,635,000

1,635,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4080 HBP CON -1,635,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,635,000

4080 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4080 HBP CON 1,635,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested by agency in
September 2017 Survey.

-1,635,000

4080 HBP 1,635,000CON
Local Match

Total: 1,635,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/20/2013 Harminder Basi:  Per 6A

1,635,000

Caltrans, Division of Local Assistance Page 14710/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0132, COUNTY ROAD 200 OVER BRANCH SALT CREEK, 0.8 MI W OF RD #306.    Replace existing 2 lane bridge with a
new 2 lane bridge,  3/25/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 415,000

CON

Total

2,194,000

415,000

100,000 100,000

100,000 2,709,000

415,000

2,194,000
2,194,000

Phase Summary:

Fed $

Local AC

Local Match

Total 415,000

LSSRP Bond

Total
100,000 2,709,000

100,000 2,709,000

415,000 2,194,000

2,194,000

BRLO-5911(058)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 415,000

LSSRP Bond

Total
415,000

415,000

415,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4082 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency in
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

4082 HBP 190,000PE 190,000
Local Match

Total: 190,000Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Move funds to the 16/17 fiscal year and adjust per the fall survey.

4082 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4082 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2014 Michael McCollum: Move funds per fall survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4082 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/8/2013 Harminder Basi:  Per RFA submitted on 08/01/2013: 10/8/2013 Michael McCollum: Move remaining PE to this fiscal year per fall
survey  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle. 

4082 HBP 225,000PE 225,000
Local Match

Total: 225,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/21/2013 Harminder Basi:  Per 6A submitted on 02-05-2013:  Not ready to ad within 6 monthsg:  Not ready to ad within 6 months

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4082 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/10/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4082 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

4082 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4082 HBP -100,000 100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4082 HBP 100,000 -100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4082 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4082 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4082 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2015 Michael McCollum:  Move R/W funds to the 19/20 fiscal year per the fall survey.  7/27/2021 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4082 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4082 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4082 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/21/2013 Harminder Basi:  Per 6A submitted on 02-05-2013:  Not ready to ad within 6 months

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,194,000

2,194,000

2,194,000

2,194,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4082 HBP 927,000CON
Local Match

Total: 927,000Fed. Reimb. Rate: 100.00% 3/8/2018 Harminder Basi:  As request by agency in 6-A dated 02/28/2018

927,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4082 HBP CON -1,267,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,267,000

4082 HBP 1,267,000CON 1,267,000
Local Match

Total: 1,267,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
Per 6A submitted on 02-05-2013:  Per 6A submitted on 02-05-2013:  Not ready to ad within 6 months
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0163, COUNTY ROAD 303 OVER S FK WILLOW CREEK, 4.3 MI S OF S.H. 162.   Replace existing 2 lane bridge with a new
2 lane bridge on a new alignment,  3/25/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 425,000

CON

Total

903,000

425,000

100,000 100,000

100,000 1,428,000

425,000

903,000
903,000

Phase Summary:

Fed $

Local AC

Local Match

Total 425,000

LSSRP Bond

Total
100,000 1,428,000

100,000 1,428,000

425,000 903,000

903,000

BRLO-5911(059)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 425,000

LSSRP Bond

Total
425,000

425,000

425,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4083 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency in
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

4083 HBP 265,000PE 265,000
Local Match

Total: 265,000Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Adjust funds per the fall survey.

4083 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4083 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2014 Michael McCollum:  Move funds per fall survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4083 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/8/2013 Harminder Basi:  Per RFA submitted on 08/01/2013: 10/8/2013 Michael McCollum: Add remaining PE to this fiscal year per fall
survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

4083 HBP 160,000PE 160,000
Local Match

Total: 160,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/21/2013 Harminder Basi:  Per 6A submitted on 02-05-2013:  Not ready to ad within 6 months

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4083 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/10/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4083 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

4083 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4083 HBP -100,000 100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4083 HBP 100,000 -100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4083 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4083 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4083 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum:  Adjust funds per the fall survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4083 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2015 Michael McCollum:  Move R/W funds to the 18/19 fiscal year per the fall survey.  7/27/2021 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

4083 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4083 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4083 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/21/2013 Harminder Basi:  Per 6A submitted on 02-05-2013:  Not ready to ad within 6 months

Caltrans, Division of Local Assistance Page 15410/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
903,000

903,000

903,000

903,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4083 HBP CON -903,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

903,000

4083 HBP 903,000CON 903,000
Local Match

Total: 903,000Fed. Reimb. Rate: 100.00% 3/25/2013 Harminder Basi:  Reimbursement changed to 100% (Toll Credits).
3/21/2013 Harminder Basi:  Per 6A submitted on 02-05-2013:  Not ready to ad within 6 months
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0179, COUNTY ROAD #67, OVER BRANCH HOWARD SLOUGH, 1.9 MI E OF RD Z.    Replace the existing 2 lane
structurally deficient bridge with a new 2 lane bridge.  11/2/2010:  Toll Credits programmed for PE, R/W & CON. 

Fund Source Summary:

PE
R/W

Total

60,000

506,000

CON

Total

1,900,000 1,900,000

446,000

60,000

1,900,000 2,406,000

446,000

Phase Summary:

Fed $

Local AC

Local Match

Total 506,000

LSSRP Bond

Total
1,900,000 2,406,000

1,900,000 2,406,000

506,000

BRLO-5911(050)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 446,000

LSSRP Bond

Total
446,000

446,000

446,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3751 HBP 326,000PE 326,000
Local Match

Total: 326,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum:  Add PE funds per fall survey. 

3751 HBP 120,000PE 120,000
Local Match

Total: 120,000Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Project - program funds for PE.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 60,000

LSSRP Bond

Total
60,000

60,000

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3751 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/14/2017 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 16/17.  As requested by agency.
Phase being advanced with EPSP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3751 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3751 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum:  Move funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3751 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3751 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3751 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Add R/W phase per fall survey. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,900,000 1,900,000

1,900,000 1,900,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3751 HBP 1,900,000 -1,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/3/2023 Andy Chou:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  Phase being advanced with EPSP.

3751 HBP 1,900,000 -1,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2022 Robert Brown:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in August 2022 Status.

3751 HBP -1,900,000 1,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3751 HBP -1,900,000 1,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3751 HBP 1,900,000CON -1,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3751 HBP CON 1,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2021 Vlad Popko:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in September 2021
Status.

-1,900,000

3751 HBP -1,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,900,000

3751 HBP -1,900,000 1,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3751 HBP 1,900,000CON -1,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3751 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3751 HBP -1,900,000CON 1,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 Vlad Popko:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 20/21.  As requested by agency.

3751 HBP -1,900,000 1,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3751 HBP 1,900,000CON -1,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3751 HBP CON 1,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,900,000

3751 HBP CON -1,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  As requested in September 2018
Survey.

1,900,000

3751 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3751 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3751 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3751 HBP CON 1,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency in
September 2017 Survey.

-1,900,000

3751 HBP 1,104,400CON
Local Match

Total: 1,104,400Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum:  Add Construction funds per fall survey.

1,104,400

3751 HBP 795,600CON
Local Match

Total: 795,600Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum:  New Project - program funds for Construction.

795,600
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Glenn County BRIDGE NO. 11C0245, ROAD 200A OVER STONY CREEK, 7 MI SW OF ROAD 206.    Replace the existing structurally deficient one lane
bridge with a new two lane bridge  4/1/2010:  Toll credits used for R/W & CON.

Fund Source Summary:

PE
R/W

Total

60,000

942,000

CON

Total

6,100,000 6,100,000

882,000

60,000

6,100,000 7,042,000

882,000

Phase Summary:

Fed $

Local AC

Local Match

Total

176,400

942,000

LSSRP Bond

Total
6,100,000 6,865,600

176,400

6,100,000 7,042,000

765,600

BHLO-5911(031)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

176,400

882,000

LSSRP Bond

Total
705,600

176,400

882,000

705,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1875 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 8/18/2020 Vlad Popko: Advance funding from FFY 21/22 to 19/20 using Local AC per agency request. 
  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

1875 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 8/18/2020 Vlad Popko:  Move funds from 19/20 to 21/22  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1875 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 3/19/2020 Vlad Popko:  Per agency request. NEPA anticipated to cleared by May 2020  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1875 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1875 HBP 240,000PE 240,000
Local Match 60,00060,000

Total: 300,000Fed. Reimb. Rate: 80.00% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/28/2018 Tou Vang:  As requested per 6D submitted on 08/28/2018.  Cost increase due environmental delay.

1875 HBP 161,600PE 161,600
Local Match 40,40040,400

Total: 202,000Fed. Reimb. Rate: 80.00% 7/11/2011 Michael McCollum:  PE increase per Ex 6-A request for change in scope to replacement of the bridge.

1875 HBP 144,000PE 144,000
Local Match 36,00036,000

Total: 180,000Fed. Reimb. Rate: 80.00% 1/26/2011 Michael McCollum:  Correct fund year and amount for PE increase request per additional documentation from the County.

1875 HBP 32,000PE 32,000
Local Match 8,0008,000

Total: 40,000Fed. Reimb. Rate: 80.00% 10/20/2009 Michael McCollum:  Additional PE per Agency 6-D

1875 HBP 48,000PE 48,000
Local Match 12,00012,000

Total: 60,000Fed. Reimb. Rate: 80.00% 8/6/2009 Michael McCollum:  Increase PE per Agency Ex. 6-D

1875 HBP 80,000PE 80,000
Local Match 20,00020,000

Total: 100,000Fed. Reimb. Rate: 80.00%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 60,000

LSSRP Bond

Total
60,000

60,000

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1875 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/13/2020 Vlad Popko:  Advance funding from FFY 21/22 to 19/20 using Local AC per agency request.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1875 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/13/2020 Vlad Popko: Move funds from 19/20 to 22/23  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1875 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2020 Vlad Popko:  Per agency request to move into R/W as soon as NEPA is clear.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1875 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1875 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

1875 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  As requested by agency in
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1875 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Move funds to the 16/17 fiscal year per the fall survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

1875 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1875 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1875 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 10/8/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum:  Add R/W phase per fall survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,100,000 6,100,000

6,100,000 6,100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1875 HBP CON 6,100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP
Annual Status.

-6,100,000

1875 HBP 661,000CON -5,439,000
Local Match

Total: 661,000Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to Beyond.  As requested in September 2018
Survey.

6,100,000

1875 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1875 HBP CON 5,439,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2017 Harminder Basi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency in
September 2017 Survey.

-5,439,000

1875 HBP 4,739,000CON -700,000
Local Match

Total: 4,739,000Fed. Reimb. Rate: 100.00% 7/11/2011 Michael McCollum:  Construction increase per Ex 6-A request for change in scope to replacement of the bridge.

5,439,000

1875 HBP 380,000CON 380,000
Local Match

Total: 380,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/20/2009 Michael McCollum:  Additional Construction funds per Agency 6-D

1875 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
6/11/2009 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to
2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Glenn
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1875 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
5/15/2009 Michael McCollum:  Revise construction funds to match current schedule  5/10/2013 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1875 HBP 320,000CON 320,000
Local Match

Total: 320,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cal Fire BRIDGE NO. 04F0001, FOREST ROAD, OVER SOUTH FORK EEL RIVER, 0.1 MI W/O REDWOOD DR.    Standalone Scour Countermeasure
Project.

Fund Source Summary:

PE
R/W

Total

CON

Total

300,000

93,000 93,000

93,000 393,000
300,000
300,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
82,333 347,923

10,667 45,077

93,000 393,000

265,590

34,410

300,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
82,333 82,333

10,667 10,667

93,000 93,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4671 HBP 82,333PE
Local Match 10,667

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 24/25.  2022 Prioritized Project, new
eligible project

-82,333
-10,667

4671 HBP 82,333PE
Local Match 10,667

Total: 93,000Fed. Reimb. Rate: 88.53% 3/12/2019 Bobby Zezoff:  New eligible scour submittal.

82,333
10,667
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
265,590

34,410

300,000

265,590

34,410

300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4671 HBP 265,590CON
Local Match 34,410

Total: 300,000Fed. Reimb. Rate: 88.53% 3/12/2019 Bobby Zezoff:  New eligible scour submittal.

265,590
34,410
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0039, MAPLE CREEK RD, OVER CANYON CREEK, 7.25 MI S INTX SR 299.    Standalone Scour Countermeasure Project.

Fund Source Summary:

PE
R/W

Total

CON

Total

215,600

39,000 39,000

5,000

39,000 259,600
215,600

5,000

220,600

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
31,200 207,680

7,800 51,920

39,000 259,600

176,480

44,120

220,600

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
31,200 31,200

7,800 7,800

39,000 39,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4845 HBP 31,200PE 31,200
Local Match 7,8007,800

Total: 39,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Vlad Popko:  PE funds added to reflect LAPG 6A dated 1/5/2023
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,000

1,000

5,000

4,000

1,000

5,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4845 HBP 4,000R/W
Local Match 1,000

Total: 5,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Vlad Popko:  ROW funds added to reflect LAPG 6A dated 1/5/2023

4,000
1,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
172,480

43,120

215,600

172,480

43,120

215,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4845 HBP 172,480CON
Local Match 43,120

Total: 215,600Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Vlad Popko:  CON funds added to reflect LAPG 6A dated 1/5/2023

172,480
43,120
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0045, BLUE SLIDE ROAD OVER PRICE CREEK, 3.9 MI NW OF U.S.101.    Standalone Paint Bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

175,000

32,000 32,000

5,000

32,000 212,000
175,000

5,000

180,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,600 169,600

6,400 42,400

32,000 212,000

144,000

36,000

180,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,600 25,600

6,400 6,400

32,000 32,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4838 HBP 25,600PE 25,600
Local Match 6,4006,400

Total: 32,000Fed. Reimb. Rate: 80.00%

New!

8/3/2023 Andy Chou:  RW funds added to reflect LAPG 6-A dated 1/5/2023.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,000

1,000

5,000

4,000

1,000

5,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4838 HBP 4,000R/W
Local Match 1,000

Total: 5,000Fed. Reimb. Rate: 80.00%

New!

8/3/2023 Andy Chou:  RW funds added to reflect LAPG 6-A dated 1/5/2023.

4,000
1,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
140,000

35,000

175,000

140,000

35,000

175,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4838 HBP 140,000CON
Local Match 35,000

Total: 175,000Fed. Reimb. Rate: 80.00%

New!

8/3/2023 Andy Chou:  CON funds added to reflect LAPG 6-A dated 1/5/2023.

140,000
35,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0055, MATTOLE RD(HNYDEW), OVER MATTOLE RIVER (HONEYDEW), E OF JCT WILDER RIDGE RD.  Replace 1 lane 
bridge with 2 lane bridge. Minor seismic contribution.

Fund Source Summary:

PE
R/W

Total

25,000

1,725,000

CON

Total

17,568,750 345,000 17,913,750

1,298,000 2,998,000

26,000 51,000

18,892,750 345,000 20,962,750

1,700,000

Phase Summary:

Fed $

Local AC

Local Match

Total

197,858

1,725,000

LSSRP Bond

Total

11,470 11,470

16,725,752 305,429 18,558,323

2,155,528 39,572 2,392,957

18,892,750 345,000 20,962,750

1,527,143

0

BRLS-5904(024)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

194,990

1,700,000

LSSRP Bond

Total
1,149,119 2,654,129

148,881 343,871

1,298,000 2,998,000

1,505,010

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP 1,149,119 -1,149,119PE
Local Match 148,881 -148,881

Total:Fed. Reimb. Rate: 88.53%

New!

5/16/2023 Rachel Barry:  Ready to Advertise.  PE funds moved from FFY 23/24 to 22/23.

1917 HBP 927,794 927,794PE
Local Match 120,206 120,206

Total: 1,048,000Fed. Reimb. Rate: 88.53% 3/13/2023 Roberta Jensen:  Revised fundline to match approved 6D dated 03/08/2023

1917 HBP 221,325PE -221,325
Local Match 28,675-28,675

Total:Fed. Reimb. Rate: 88.53% 1/24/2023 Roberta Jensen:  Funds moved to FFY 23/24, to reflect RFA to date.

1917 HBP -221,325PE 221,325
Local Match -28,67528,675

Total:Fed. Reimb. Rate: 88.53% 7/7/2022 Roberta Jensen:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 21/22.   Phase being advanced with
EPSP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP -221,325 221,325PE
Local Match -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1917 HBP 221,325PE -221,325
Local Match 28,675-28,675

Total:Fed. Reimb. Rate: 88.53% 9/30/2021 Roberta Jensen:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

1917 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 9/18/2020 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.

1917 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1917 HBP 309,855PE 309,855
Local Match 40,14540,145

Total: 350,000Fed. Reimb. Rate: 88.53% 9/17/2019 Mark Mueller:  As requested in September 2019 Survey.

1917 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

1917 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 10/12/2018 Eileen Crawford:  Fund line failed to deliver.
9/19/2017 Mark Mueller:  As requested in 2017 HBP Survey.

1917 HBP 796,770PE 796,770
Local Match 103,230103,230

Total: 900,000Fed. Reimb. Rate: 88.53% 7/22/2008 Shannon Mlcoch:  adds HBP replacement funds

1917 HBP -531,180PE -531,180
Local Match -68,820-68,820

Total: -600,000Fed. Reimb. Rate: 88.53% 7/22/2008 Shannon Mlcoch:  removes funds from LSSRP.  This is a voluntary replacement project with a small contribution toward the
retrofit strategy for construction.

1917 HBP 531,180PE 531,180
Local Match 68,82068,820

Total: 600,000Fed. Reimb. Rate: 88.53% 10/15/2007 Mark Mueller:  PE funds have not been programmed nor have they been authorized for this project. The county will need
funding to establish and design the retrofit strategy. 

Caltrans, Division of Local Assistance Page 17310/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

2,868

25,000

LSSRP Bond

Total
23,018 45,150

2,982 5,850

26,000 51,000

22,133

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP 23,018 -23,018R/W
Local Match 2,982 -2,982

Total:Fed. Reimb. Rate: 88.53%

New!

5/16/2023 Rachel Barry:  Ready to Advertise.  RW funds moved from FFY 23/24 to 22/23.

1917 HBP 23,018 23,018R/W
Local Match 2,982 2,982

Total: 26,000Fed. Reimb. Rate: 88.53% 3/13/2023 Roberta Jensen:  Revised fundline to match approved 6D dated 03/08/2023

1917 HBP -22,133R/W 22,133
Local Match -2,8682,868

Total:Fed. Reimb. Rate: 88.53% 1/25/2022 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  As requested by agency.

1917 HBP 22,133R/W -22,133
Local Match 2,868-2,868

Total:Fed. Reimb. Rate: 88.53% 9/30/2021 Roberta Jensen:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2021 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  As requested by LAPG 6-D dated
03/18/2021.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  NEPA not yet clear, but PE time
extension expires iin FFY 20/21.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/25/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2019 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2019 Russell Hansen:  County requesting  25K for RW in September 2020 with form 6-D.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2016 Jen Buck:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18 per policy.  NEPA not yet clear.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2013 Jen Buck:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/17/2013 Jen Buck:  Moving R/W funds from 2012/13 to 2013/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/10/2011 Jen Buck:  RW funds moved from 2010/11 to 2012/13.  Not ready to ad within 6 months  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2008 Eric Bost:  RW funds moved from FFY 2011/12 to 2010/11.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1917 HBP 22,133R/W 22,133
Local Match 2,8682,868

Total: 25,000Fed. Reimb. Rate: 88.53% 7/22/2008 Shannon Mlcoch:  ROW added to project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

11,470 11,470

15,553,614 305,429 15,859,043

2,003,666 39,572 2,043,237

17,568,750 345,000 17,913,750

0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP 9,891,413 -9,891,413CON
Local Match 1,281,537 -1,281,537

Total:Fed. Reimb. Rate: 88.53%

New!

5/10/2023 Linda Newton:  Advance FFY 23/24 CON funding into FFY22/23, for main CON project 5904(024).

1917 HBP 10,196,841 10,196,841CON
Local Match 1,321,109 1,321,109

Total: 11,517,950Fed. Reimb. Rate: 88.53% 3/13/2023 Roberta Jensen:  Revised fundline to match approved 6D dated 03/08/2023

1917 HBP 88,530CON -88,530
LSSRP Bond 11,470 -11,470

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Bond Funds approved.
10/4/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022 Status.

1917 HBP 5,573,672CON -5,573,672
Local Match 722,128 -722,128

Total:Fed. Reimb. Rate: 88.53% 10/4/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022 Status.

1917 HBP 305,429CON 305,429
Local Match 39,57239,572

Total: 345,000Fed. Reimb. Rate: 88.53% 6/14/2022 Roberta Jensen:  Revised fund line to match approved 6D dated 6/6/2022 for mitigation FPN 5904(162).

1917 HBP -88,530CON 88,530
LSSRP Bond -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Bond Funds approved.
10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP -5,268,243CON 5,268,243
Local Match -682,557 682,557

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1917 HBP -88,530 88,530CON
LSSRP Bond -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Bond Funds approved.
10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1917 HBP -5,268,243 5,268,243CON
Local Match -682,557 682,557

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1917 HBP 88,530CON
LSSRP Bond 11,470

Total:Fed. Reimb. Rate: 88.53% 10/6/2021 DLA-Admin:  Bond Funds approved.
10/6/2021 DLA-Admin:  CON funds moved from FFY Beyond to 23/24.  As requested in September 2021 Status.

-88,530
-11,470

1917 HBP 5,268,243CON
Local Match 682,557

Total:Fed. Reimb. Rate: 88.53% 9/17/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-5,268,243
-682,557

1917 HBP 67,106CON
Local Match 8,694

Total: 75,800Fed. Reimb. Rate: 88.53% 3/29/2021 Jeremy Wright: Revised fund line to show local match instead of LSSRP Bond match.
3/19/2021 Mark Mueller:  As requested in 6D dated 03/18/2021.

67,106
8,694

1917 HBP -88,530CON
LSSRP Bond -11,470

Total:Fed. Reimb. Rate: 88.53% 3/29/2021 Jeremy Wright:  Bond Funds approved.
11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

88,530
11,470

1917 HBP -5,201,138CON
Local Match -673,863

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,201,138
673,863

1917 HBP 88,530CON
LSSRP Bond 11,470

Total:Fed. Reimb. Rate: 88.53% 10/18/2019 DLA-Admin:  Bond Funds approved.
10/18/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-88,530
-11,470
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP 5,201,138CON
Local Match 673,863

Total:Fed. Reimb. Rate: 88.53% 10/18/2019 DLA-Admin:  Bond Funds approved.
10/18/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-5,201,138
-673,863

1917 HBP CON -88,530
LSSRP Bond -11,470

Total:Fed. Reimb. Rate: 88.53% 10/18/2019 DLA-Admin:  Bond Funds approved.
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

88,530
11,470

1917 HBP CON -5,201,138
Local Match -673,863

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,201,138
673,863

1917 HBP 5,201,138CON 5,201,138
Local Match 673,863673,863

Total: 5,875,000Fed. Reimb. Rate: 88.53% 7/1/2014 Linda Newton:  This fund line is to correct the funding type from LSSRP to HBP replace

1917 HBP -5,201,138CON -5,201,138
Local Match -673,863-673,863

Total: -5,875,000Fed. Reimb. Rate: 88.53% 7/1/2014 Linda Newton:  This fund line is to correct the funding type from LSSRP to HBP replace

1917 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2013 Jen Buck:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  As requested in September 2013
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

1917 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/17/2013 Jen Buck:  Moving CON funds from 2014/15 to 2015/16.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1917 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2021 Jeremy Wright:  Bond Funds approved.
10/11/2013 Jen Buck:  Moving CON funds from 2014/15 to 2016/17.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1917 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2021 Jeremy Wright:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1917 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2021 Jeremy Wright:  Bond Funds approved.
9/21/2011 Reza Fereshtehnejad:  Correcting the match.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle. 

1917 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/21/2011 Reza Fereshtehnejad:  wrong match.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18
to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1917 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/18/2010 Jen Buck:  Push CON funds from FFY 2011/12 to 2013/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1917 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/18/2010 Jen Buck:  Push CON funds from FFY 2011/12 to 2013/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1917 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/11/2009 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).  HBP 
project is not ready to advertise.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to
2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1917 HBP CON 5,201,138
Local Match 673,863

Total:Fed. Reimb. Rate: 88.53% 10/16/2008 Eric Bost:  CON funds moved from FFY Beyond to 2010/11.  Schedule change per LA ODIS data.

-5,201,138
-673,863

1917 HBP CON 88,530
LSSRP Bond 11,470

Total:Fed. Reimb. Rate: 88.53% 6/11/2009 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.
10/16/2008 Eric Bost:  Bond Funds approved.
10/16/2008 Eric Bost:  CON funds moved from FFY Beyond to 2010/11.  Schedule change per LA ODIS data.

-88,530
-11,470

1917 HBP -5,223,270CON -5,311,800
LSSRP Bond -676,730-688,200

Total: -5,900,000Fed. Reimb. Rate: 88.53% 10/16/2008 Eric Bost:  Bond Funds approved.
7/22/2008 Shannon Mlcoch:  removes ineligible portion of LSSRP bond and moves other portion

88,530
11,470
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1917 HBP 5,201,138CON
Local Match 673,863

Total: 5,875,000Fed. Reimb. Rate: 88.53% 7/22/2008 Shannon Mlcoch:  funds programmed for the HBP portion of replacement.

5,201,138
673,863

1917 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1917 HBP 5,311,800CON 5,311,800
LSSRP Bond 688,200688,200

Total: 6,000,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0061, MAPLE CREEK RD OVER MAPLE CREEK, 12.5 MI SE OF KORBEL.    Rehabilitate existing bridge. Not capacity
increasing.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,000,200

644,000 644,000

20,000

644,000 1,664,200
1,000,200

20,000

1,020,200

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
570,133 1,473,316

73,867 190,884

644,000 1,664,200

903,183

117,017

1,020,200

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
570,133 570,133

73,867 73,867

644,000 644,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4716 HBP 570,133PE 570,133
Local Match 73,86773,867

Total: 644,000Fed. Reimb. Rate: 88.53% 9/22/2022 Andy Chou:  New eligible project. PE funds programmed in FFY 25/26.

Caltrans, Division of Local Assistance Page 18110/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
17,706

2,294

20,000

17,706

2,294

20,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4716 HBP 17,706R/W
Local Match 2,294

Total: 20,000Fed. Reimb. Rate: 88.53% 9/22/2022 Andy Chou:  New eligible project. RW funds programmed in FFY Beyond.

17,706
2,294

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
885,477

114,723

1,000,200

885,477

114,723

1,000,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4716 HBP 885,477CON
Local Match 114,723

Total: 1,000,200Fed. Reimb. Rate: 88.53% 9/22/2022 Andy Chou:  New eligible project. CON funds programmed in FFY Beyond.

885,477
114,723
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0093, ALDERPOINT ROAD, OVER BURR CREEK, 4 MI S OF SR 36. 4. Project Studies Only. Project studies to scope the
HBP project correctly.

Fund Source Summary:

PE
R/W

Total
CON

Total

144,000 144,000

144,000 144,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
115,200 115,200

28,800 28,800

144,000 144,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
115,200 115,200

28,800 28,800

144,000 144,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4839 HBP 115,200 115,200PE
Local Match 28,800 28,800

Total: 144,000Fed. Reimb. Rate: 80.00%

New!

8/4/2023 Vlad Popko:  PE funds added to reflect LAPG 6A dated 8/10/2023.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0171, HOLMES FLAT ROAD OVER LARABEE LOW LEVEL-EEL RI, NEAR HOLMES.    Replace 1 lane bridge with 2 lane 
bridge.  3/14/2014:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 2,565,000

CON

Total

28,200,000

3,135,000 5,700,000

727,000 727,000

3,862,000 34,627,000

2,565,000

28,200,000
28,200,000

Phase Summary:

Fed $

Local AC

Local Match

Total 2,565,000

LSSRP Bond

Total
3,862,000 34,627,000

3,862,000 34,627,000

2,565,000 28,200,000

28,200,000

BRLO-5904(138)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 2,565,000

LSSRP Bond

Total
3,135,000 5,700,000

3,135,000 5,700,000

2,565,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4196 HBP -3,135,000PE 3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4196 HBP -3,135,000 3,135,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4196 HBP -3,135,000 3,135,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/9/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4196 Local AC (HBP) 3,135,000PE -3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/9/2021 DLA-Admin:  AC for PE phase removed from project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4196 Local AC (HBP) -3,135,000PE 3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  Reschedule PE from FFY 21/22 to 22/23 and add AC to phase.  NEPA not clear.

4196 HBP 3,135,000PE -3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  Reschedule PE from FFY 21/22 to 22/23 and add AC to phase.  NEPA not clear.

4196 HBP PE 3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 Linda Newton:  NEPA not clear.  Program additional PE into FFY 21/22.

-3,135,000

4196 HBP PE -3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/16/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.

3,135,000

4196 HBP -350,000PE -350,000
Local Match

Total: -350,000Fed. Reimb. Rate: 100.00% 3/28/2019 Rachel Barry:  As requested in Ex 6-D dated 3-18-19.

4196 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4196 HBP 1,250,000PE 3,135,000
Local Match

Total: 1,250,000Fed. Reimb. Rate: 100.00% 3/18/2019 Rachel Barry: Funds for PS&E revised as requested in 6-D dated 3/18/2019.

-1,885,000

4196 HBP PE 1,065,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/29/2019 Rachel Barry:  Funds needed for PA&ED moved to 18/19 per complete application dated 1/28/19.

-1,065,000

4196 HBP PE -2,950,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin: Funds moved to beyond pending complete application.

2,950,000

4196 HBP 1,450,000PE 4,450,000
Local Match

Total: 1,450,000Fed. Reimb. Rate: 100.00%  9/24/2018 Mark Mueller:  as requested by county in September 2018 survey.

-3,000,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4196 HBP PE -3,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2017 DLA-Admin:  Move PE no obligated to beyond, complete application is necessary.

3,000,000

4196 HBP 2,000,000PE 2,000,000
Local Match

Total: 2,000,000Fed. Reimb. Rate: 100.00% 10/12/2017 Mark Mueller:  As requested in September 2017 Survey.

4196 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4196 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

4196 HBP 1,350,000PE 1,350,000
Local Match

Total: 1,350,000Fed. Reimb. Rate: 100.00% 3/14/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
3/13/2014 Eileen Crawford:  New eligible project, minimal application.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
727,000 727,000

727,000 727,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4196 HBP -727,000R/W 727,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4196 HBP 727,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2021 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-727,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4196 HBP R/W -727,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.   Action taken 
to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

727,000

4196 HBP 427,000R/W 427,000
Local Match

Total: 427,000Fed. Reimb. Rate: 100.00% 3/18/2019 Rachel Barry:  Revised as requested in Exhibit 6-D dated 3/18/19.

4196 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/24/2018 Mark Mueller:  As requested by county in September 2018 survey.

4196 HBP 95,000R/W 95,000
Local Match

Total: 95,000Fed. Reimb. Rate: 100.00% 10/12/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  As requested in September 2017
Survey.

4196 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4196 HBP R/W 105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2016 Jen Buck:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 18/19.

-105,000

4196 HBP 105,000R/W
Local Match

Total: 105,000Fed. Reimb. Rate: 100.00% 3/14/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
3/14/2014 Eileen Crawford:  New eligible project, minimal application

105,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
28,200,000

28,200,000

28,200,000

28,200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4196 HBP 1,200,000CON
Local Match

Total: 1,200,000Fed. Reimb. Rate: 100.00% 3/18/2019 Rachel Barry:  Revised per Exhibit 6-D dated 3/18/19.

1,200,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4196 HBP 4,000,000CON
Local Match

Total: 4,000,000Fed. Reimb. Rate: 100.00% 9/24/2018 Mark Mueller: As requested by county in September 2018 survey.

4,000,000

4196 HBP 4,405,000CON
Local Match

Total: 4,405,000Fed. Reimb. Rate: 100.00% 10/12/2017 Mark Mueller:  As requested in the September 2017 Survey.

4,405,000

4196 HBP 18,595,000CON
Local Match

Total: 18,595,000Fed. Reimb. Rate: 100.00% 3/14/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
3/14/2014 Eileen Crawford:  New eligible project, minimal application

18,595,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0172, MCCANN ROAD OVER EEL RIVER, E DYERVILLE LOOP RD.   Replace one lane bridge with two lane bridge.
6/26/2015:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 1,961,000

CON

Total

21,559,000

2,397,000 4,358,000

155,000 155,000

2,552,000 26,072,000

1,961,000

21,559,000
21,559,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,961,000

LSSRP Bond

Total
2,552,000 26,072,000

2,552,000 26,072,000

1,961,000 21,559,000

21,559,000

BRLO-5904(147)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,961,000

LSSRP Bond

Total
2,397,000 4,358,000

2,397,000 4,358,000

1,961,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4290 HBP -2,397,000PE 2,397,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4290 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/17/2021 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Funds not obligated, moved to next
fiscal year.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4290 HBP -2,397,000 2,397,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/16/2021 DLA-Admin:  Removed AC from PE phase.  Push funding not to clear NEPA to FFY 23/24.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4290 Local AC (HBP) 2,397,000PE -2,397,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/16/2021 DLA-Admin:  Removed AC from PE phase.  Push funding not to clear NEPA to FFY 23/24.

4290 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/11/2021 Mark Mueller: As requested by county.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26
to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4290 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA_Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4290 Local AC (HBP) -2,397,000PE 2,397,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin: Reschedule PE from FFY 21/22 to 22/23 and add AC to phase.  NEPA not clear.

4290 HBP 2,397,000PE -2,397,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  Reschedule PE from FFY 21/22 to 22/23 and add AC to phase.  NEPA not clear. 

4290 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 Linda Newton:  Fund line failed to deliver. 
10/21/2019 DLA-Admin:  NEPA not clear.  PE funds 18/19 moved to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4290 HBP PE 2,397,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 Eileen Crawford: NEPA not clear.  PE Funds moved from Beyond to 21/22.

-2,397,000

4290 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2019 Rachel Barry:  As requested in Exhibit 6D dated 3-18-19.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4290 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  Action taken to
financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4290 HBP 358,000PE 986,000
Local Match

Total: 358,000Fed. Reimb. Rate: 100.00% 3/9/2019 Linda Newton: Revised PE funding to add up to NEPA clear in FFY 19/20 and final design in beyond to match Ex. 6-A dated
01/28/2019.
1/29/2019 Rachel Barry:  Funding needed for PA&ED moved to 18/19 per complete application dated 1/28/19.

-628,000

4290 HBP PE -3,025,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Funding moved to beyond pending complete application.

3,025,000

4290 HBP 1,000,000PE 3,025,000
Local Match

Total: 1,000,000Fed. Reimb. Rate: 100.00% 9/24/2018 Mark Mueller:  As requested by county in September 2018 survey.

-2,025,000

4290 HBP PE -2,025,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2017 DLA-Admin:  PE funding moved to beyond.  Complete application must be submitted.

2,025,000

4290 HBP 1,500,000PE 1,500,000
Local Match

Total: 1,500,000Fed. Reimb. Rate: 100.00% 10/12/2017 Mark Mueller:  As requested in the September 2017 Survey.

4290 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2017 Mark Mueller:  funds requested to complete NEPA, as requested by agency.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4290 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  Scope Not Clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4290 HBP 1,500,000PE 1,500,000
Local Match

Total: 1,500,000Fed. Reimb. Rate: 100.00% 6/26/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/26/2015 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
155,000 155,000

155,000 155,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4290 HBP -155,000R/W 155,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4290 HBP 155,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2021 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-155,000

4290 HBP R/W -155,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.  Action taken
to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

155,000

4290 HBP 5,000R/W 5,000
Local Match

Total: 5,000Fed. Reimb. Rate: 100.00% 3/9/2019 Linda Newton:   Revise RW funding to match Ex. 6-A dated 01/28/2019.

4290 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/24/2018 Mark Mueller:  As requested by county in September 2018 survey.

4290 HBP 50,000R/W 100,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/12/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2017 Survey.

-50,000

4290 HBP 50,000R/W
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 6/26/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/26/2015 Linda Newton:  New eligible project.

50,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
21,559,000

21,559,000

21,559,000

21,559,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4290 HBP -1,041,000CON
Local Match

Total: -1,041,000Fed. Reimb. Rate: 100.00% 3/9/2019 Linda Newton:  Revise construction funding to match Ex. 6-A dated 01/28/2019.

-1,041,000

4290 HBP 8,600,000CON
Local Match

Total: 8,600,000Fed. Reimb. Rate: 100.00% 9/24/2018 Mark Mueller:  As requested by county in September 2018 survey.

8,600,000

4290 HBP 7,140,000CON
Local Match

Total: 7,140,000Fed. Reimb. Rate: 100.00% 10/12/2017 Mark Mueller:  As requested in the September 2017 Survey.

7,140,000

4290 HBP 6,860,000CON
Local Match

Total: 6,860,000Fed. Reimb. Rate: 100.00% 6/26/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/26/2015 Linda Newton:  New eligible project.

6,860,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0173, PINE HILL RD OVER SWAIN SLOUGH, 0.2 MI E/O ELK RIVER RD.    Replace existing 2-lane bridge with 2-lane bridge
widened to accommodate 11’ lanes and 5’ shoulders.  10/7/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

80,000

4,860,000

CON

Total

3,790,000 2,068,500 5,858,500

990,000

80,000

2,068,500 6,928,500

990,000

Phase Summary:

Fed $

Local AC

Local Match

Total 4,860,000

LSSRP Bond

Total
2,022,500 46,000 6,928,500

46,000 -46,000
2,068,500 6,928,500

4,860,000

BRLO-5904(112)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 990,000

LSSRP Bond

Total
990,000

990,000

990,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2020 DLA Admin: PE failed to delivery in FFY 19/20. PE pushed out to 21/22.
9/18/2020 Mark Mueller:  Ready to Advertise.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3718 HBP 305,000PE 305,000
Local Match

Total: 305,000Fed. Reimb. Rate: 100.00% 10/26/2020 DLA-Admin:  Fund line failed to deliver.
9/17/2019 Mark Mueller:  As requested in September 2019 Survey.

3718 HBP -105,000PE -105,000
Local Match

Total: -105,000Fed. Reimb. Rate: 100.00% 4/26/2019 Mark Mueller:  As requested in 6-D dated 04/15/2019.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 HBP 150,000PE 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 9/24/2018 Mark Mueller:  As requested by county in September 2018 surevy.

3718 HBP 148,000PE 148,000
Local Match

Total: 148,000Fed. Reimb. Rate: 100.00% 8/15/2018 Mark Mueller:  As requested by county in Ex 6-D dated 08/06/2018.

3718 HBP 492,000PE 492,000
Local Match

Total: 492,000Fed. Reimb. Rate: 100.00% 10/7/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 80,000

LSSRP Bond

Total
80,000

80,000

80,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 HBP -20,000R/W -20,000
Local Match

Total: -20,000Fed. Reimb. Rate: 100.00% 4/26/2019 Mark Mueller:  As requested in 6-D dated 04/15/2019.

3718 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/24/2018 Mark Mueller:  As requested by county in September 2018 survey.

3718 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 8/15/2018 Mark Mueller:  As requested by county in Ex 6-D dated 08/06/2018.

3718 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/26/2016 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested by agency
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3718 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  ROW moved to FFY15/16 per 2015 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3718 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3718 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3718 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/17/2013 Jen Buck:  Moving R/W funds from 2012/13 to 2013/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3718 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2012 Bob Baca:  Updating programming changes per agency submitted 2012 Federal Highway Bridge Program Survey.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

3718 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/7/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 3,790,000

LSSRP Bond

Total
2,022,500 46,000 5,858,500

46,000 -46,000

2,068,500 5,858,500

3,790,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 HBP 2,022,500 -2,022,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/5/2023 Linda Newton:  Advance CON funding from FFY 23/24 to FFY 22/23 as request by local agency.

3718 Local AC (HBP) 46,000 -46,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/22/2023 Andy Chou:  Local AC added for mitigation project FPN 5904(167) as requested by the local agency.

3718 HBP -46,000 46,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/22/2023 Andy Chou:  Construction Authorized.  CON funds moved from FFY 22/23 to 23/24.  As requested by agency.

3718 HBP 2,022,500 2,022,500CON
Local Match

Total: 2,022,500Fed. Reimb. Rate: 100.00% 2/3/2023 Linda Newton: The LAPG 6-D dated 1/12/2023 is for 5904(112) cost increase. Revised funding from $1,976,500 to match 6-D.
1/17/2023 Karen Nguyen:  Additional CON funds per LAPG 6D dated 1/12/23.

3718 HBP 46,000CON -46,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/23/2022 Andy Chou:  CON funds for FPN 5904(167) moved from FFY 21/22 to 22/23. Programming for FPN was not in approved FTIP
so cannot be advanced with EPSP.

3718 HBP -46,000CON 46,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/23/2022 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 24/25 to 21/22.  As requested by agency.

3718 HBP -3,790,000CON 3,790,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

3718 HBP -46,000 46,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency 

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 HBP -46,000 46,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/20/2022 Mark Mueller:  As Requested in 6-D dated 04/15/2019 and confirmed by 6-D dated 01/20/2022. Mitigation Monitoring Funds
moved to 23/24 to separate them from the main project funds.

3718 HBP 1,319,000 1,319,000CON
Local Match

Total: 1,319,000Fed. Reimb. Rate: 100.00% 1/20/2022 Mark Mueller:  As requested by county in 6-D dated 01/20/2022.

3718 HBP 2,471,000CON -2,471,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3718 HBP 46,000 -46,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/02/2021 DLA-Admin:  $46,000 programmed in FFY 22/23 is for environmental mitigaion. 
9/20/2021 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  As requested in September 2021 Status.

3718 HBP -2,471,000CON 2,471,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2021 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  As requested in September 2021 Status.

3718 HBP 2,471,000CON -2,471,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3718 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2020 DLA-Admin:  Remove CON AC in FFY 20/21. Action taken to financially constrain the program.�  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2020 DLA-Admin:  Remove CON AC in FFY 20/21. Action taken to financially constrain the program.  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2020 Mark Mueller:  Federal programming to replace Local AC  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2020 Mark Mueller:  The County is requesting Local AC programming.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2020 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  As requested in September 2020 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/9/2019 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2019 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested in September 2019 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3718 HBP 46,000CON -46,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/26/2019 Linda Newton:  As requested in exhibit 6-D dated 04/15/2019.  $46k is for a mitigation monitoring child project moved to 23/24
as requested in September 2019 survey.

3718 HBP CON 2,517,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/26/2019 Mark Mueller:  As requested in exhibit 6-D dated 04/15/2019.$46k is for a mitigation monitoring child project.

-2,517,000

3718 HBP CON -2,517,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,517,000

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 20/21.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3718 HBP 967,000CON 2,517,000
Local Match

Total: 967,000Fed. Reimb. Rate: 100.00% 8/15/2018 Mark Mueller: As requested by county in Exhibit 6-D dated 08/06/2018. $46,000 in 19/20 is for mitigation monitoring under FPN
BRLO-5904(167).

-1,550,000

3718 HBP CON -1,550,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,550,000

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3718 HBP 54,000CON 54,000
Local Match

Total: 54,000Fed. Reimb. Rate: 100.00% 9/19/2017 Mark Mueller:  As requested in the 2017 HBP Survey. $54,000 is for Revegetation mitigation monitoring.

3718 HBP CON 1,496,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2016 Jen Buck:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 17/18.

-1,496,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3718 HBP CON -1,496,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,496,000

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3718 HBP CON 1,496,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett: CON funds moved to 16/17 per 2015 survey.

-1,496,000

3718 HBP CON -1,496,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,496,000

3718 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3718 HBP 1,496,000CON 1,496,000
Local Match

Total: 1,496,000Fed. Reimb. Rate: 100.00% 10/7/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0175, CENTERVILLE ROAD OVER FLEENER CREEK, 2.3 MI WEST OF POOLE RD. Standalone Scour Countermeasure
Project.

Fund Source Summary:

PE
R/W

Total

CON

Total

68,600

12,000 12,000

5,000

12,000 85,600
68,600

5,000

73,600

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
10,624 75,782

1,376 9,818

12,000 85,600

65,158

8,442

73,600

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
10,624 10,624

1,376 1,376

12,000 12,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4841 HBP 10,624PE 10,624
Local Match 1,3761,376

Total: 12,000Fed. Reimb. Rate: 88.53%

New!

8/10/2023 Vlad Popko:  PE funds added to reflect LAPG 6D dated 12/16/2022
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,427

574

5,000

4,427

574

5,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4841 HBP 4,427R/W
Local Match 574

Total: 5,000Fed. Reimb. Rate: 88.53%

New!

8/11/2023 Vlad Popko:  ROW funds added to reflect LAPG 6A dated 12/16/2022

4,427
574

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
60,732

7,868

68,600

60,732

7,868

68,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4841 HBP 60,732CON
Local Match 7,868

Total: 68,600Fed. Reimb. Rate: 88.53%

New!

8/11/2023 Vlad Popko:  CON funds added to reflect LAPG 6A dated 12/16/2022

60,732
7,868
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0187, BUTLER VALLEY RD, OVER MAPLE CREEK, 0.2 MI W/O MAPLE CRK RD.  Standalone Scour Countermeasure
Project.

Fund Source Summary:

PE
R/W

Total

CON

Total

89,600

16,000 16,000

5,000

16,000 110,600
89,600

5,000

94,600

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
12,800 88,480

3,200 22,120

16,000 110,600

75,680

18,920

94,600

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
12,800 12,800

3,200 3,200

16,000 16,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4844 HBP 12,800PE 12,800
Local Match 3,2003,200

Total: 16,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Vlad Popko:  PE funds added to reflect LAPG 6A dated 12/16/2022
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,000

1,000

5,000

4,000

1,000

5,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4844 HBP 4,000R/W
Local Match 1,000

Total: 5,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Vlad Popko:  ROW funds added to reflect LAPG 6A dated 12/16/2022

4,000
1,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
71,680

17,920

89,600

71,680

17,920

89,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4844 HBP 71,680CON
Local Match 17,920

Total: 89,600Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Vlad Popko:  CON funds added to reflect LAPG 6A dated 12/16/2022

71,680
17,920
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0189, MATTOLE ROAD, OVER MATTOLE RIVER, 8.0 MI N/O HONEYDEW.    Rehabilitate existing bridge. Scope not clear.

Fund Source Summary:

PE
R/W

Total

CON

Total

8,630,800

1,745,000 1,745,000

100,000

1,745,000 10,475,800
8,630,800

100,000

8,730,800

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,396,000 8,380,640

349,000 2,095,160

1,745,000 10,475,800

6,984,640

1,746,160

8,730,800

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,396,000 1,396,000

349,000 349,000

1,745,000 1,745,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4713 HBP 1,396,000PE 1,396,000
Local Match 349,000349,000

Total: 1,745,000Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin:  2022 Prioritized Project, new eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
80,000

20,000

100,000

80,000

20,000

100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4713 HBP 80,000R/W
Local Match 20,000

Total: 100,000Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin:  2022 Prioritized Project, new eligible project.

80,000
20,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,904,640

1,726,160

8,630,800

6,904,640

1,726,160

8,630,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4713 HBP 6,904,640CON
Local Match 1,726,160

Total: 8,630,800Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin:  2022 Prioritized Project, new eligible project.

6,904,640
1,726,160
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0203, FIELDBROOK RD OVER SQUAW CREEK, 2.9 MI N/E OF RTE 299.   Standalone Scour Countermeasure Project.

Fund Source Summary:

PE
R/W

Total

CON

Total

91,000

16,000 16,000

5,000

16,000 112,000
91,000

5,000

96,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
12,800 89,600

3,200 22,400

16,000 112,000

76,800

19,200

96,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
12,800 12,800

3,200 3,200

16,000 16,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4842 HBP 12,800PE 12,800
Local Match 3,2003,200

Total: 16,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Andy Chou:  PE funds added to reflect LAPG 6-A dated 1/12/23.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,000

1,000

5,000

4,000

1,000

5,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4842 HBP 4,000R/W
Local Match 1,000

Total: 5,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Andy Chou:  RW funds added to reflect LAPG 6-A dated 1/12/23.

4,000
1,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
72,800

18,200

91,000

72,800

18,200

91,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4842 HBP 72,800CON
Local Match 18,200

Total: 91,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Andy Chou:  CON funds added to reflect LAPG 6-A dated 1/12/23.

72,800
18,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0209, GRIZZLY BLUFF ROAD OVER WILLIAMS CREEK, 1 MI EAST OF ROUTE 211.    Replace existing two lane bridge with
two lane bridge.

Fund Source Summary:

PE
R/W

Total

73,501

3,226,970

CON

Total

2,583,469 51,511 2,634,980

570,000

73,501

51,511 3,278,481

570,000

Phase Summary:

Fed $

Local AC

Local Match

Total

370,133

3,226,970

LSSRP Bond

Total
45,603 2,902,439

5,908 376,042

51,511 3,278,481

2,856,837

BRLS-5904(127)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

65,379

570,000

LSSRP Bond

Total
504,621

65,379

570,000

504,621

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3947 HBP 7,534PE 7,534
Local Match 976976

Total: 8,510Fed. Reimb. Rate: 88.53% 3/24/2021 Mark Mueller:  As requested in 6-D dated 03/24/2021.

3947 HBP 1,319PE 1,319
Local Match 171171

Total: 1,490Fed. Reimb. Rate: 88.53% 3/11/2019 Rachel Barry:  As requested in Ex 6-D dated 3/11/2019.

3947 HBP 8,853PE 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 9/25/2018 Rachel Barry:  As requested in 2018 HBP Survey.

3947 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2017 Mark Mueller:  As requested in the 2017 HBP Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3947 HBP 29,215PE 29,215
Local Match 3,7853,785

Total: 33,000Fed. Reimb. Rate: 88.53% 8/16/2017 Mark Mueller:  As requested by agency in Ex 6-D dated 07/20/217.

3947 HBP 138,992PE 138,992
Local Match 18,00818,008

Total: 157,000Fed. Reimb. Rate: 88.53% 5/10/2016 Mark Mueller:  As requested in Exhibit 6-D dated 04/11/2016.

3947 HBP 203,619PE 203,619
Local Match 26,38126,381

Total: 230,000Fed. Reimb. Rate: 88.53% 2/2/2015: Katie Everett PE cost adjustment.

3947 HBP 115,089PE 115,089
Local Match 14,91114,911

Total: 130,000Fed. Reimb. Rate: 88.53% 5/18/2012 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

8,431

73,501

LSSRP Bond

Total
65,070

8,431

73,501

65,070

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3947 HBP -1,327R/W -1,327
Local Match -172-172

Total: -1,499Fed. Reimb. Rate: 88.53% 3/11/2019 Rachel Barry:  As requested in Ex 6-D dated 3/11/2019.

3947 HBP 13,280R/W 13,280
Local Match 1,7211,721

Total: 15,000Fed. Reimb. Rate: 88.53% 9/25/2018 Rachel Barry:  As requested in the 2018 HBP Survey.

3947 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2017 Mark Mueller:  As requested in the 2017 HBP Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3947 HBP 35,412R/W 35,412
Local Match 4,5884,588

Total: 40,000Fed. Reimb. Rate: 88.53% 8/16/2017 Mark Mueller:  As requested by agency in Ex 6-D dated 07/20/2017.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3947 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/13/2015 Katie Everett:  RW funds moved from FFY 17/18 to 14/15 per local agency request.  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3947 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/17/2015 DLA-Admin:  NEARLY Ready to Advertise.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3947 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3947 HBP 17,706R/W 17,706
Local Match 2,2942,294

Total: 20,000Fed. Reimb. Rate: 88.53% 5/18/2012 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

296,324

2,583,469

LSSRP Bond

Total
45,603 2,332,748

5,908 302,232

51,511 2,634,980

2,287,145

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3947 HBP -433 -433CON
Local Match -56 -56

Total: -489Fed. Reimb. Rate: 88.53%

New!

3/28/2023 DLA-Admin:  Revise funding to match RFA.

3947 HBP 46,036CON -46,036
Local Match 5,964-5,964

Total:Fed. Reimb. Rate: 88.53% 5/13/2022 Andy Chou:  Revised CON funds to match RFA’s to date.

3947 HBP 161,187CON 161,187
Local Match 20,88320,883

Total: 182,070Fed. Reimb. Rate: 88.53% 3/11/2019 Rachel Barry:  As requested in Ex 6-D dated 3/11/2019. Added $1 to make the programmed amount match the obligated
amount.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3947 HBP 8,853CON 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 9/25/2018 Rachel Barry:  As requested in 2018 September Survey.

3947 HBP -326CON -326
Local Match -42-42

Total: -368Fed. Reimb. Rate: 88.53% 8/9/2018 Mark Mueller:  As requested by agency to obligate RVVM

3947 HBP -1,092CON -1,092
Local Match -141-141

Total: -1,233Fed. Reimb. Rate: 88.53% 11/1/2017 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  As requested by agency.

3947 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3947 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Environmental mitigation funding moved to
19/20.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3947 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2017 Mark Mueller:  As requested in the 2017 HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

3947 HBP 34,527CON 34,527
Local Match 4,4734,473

Total: 39,000Fed. Reimb. Rate: 88.53% 8/16/2017 Mark Mueller:  As requested by agency in exhibit 6-D dated 07/20/2017. $54,000 in 17/18 is for reveg monitoring.

3947 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3947 HBP 542,246CON 542,246
Local Match 70,25470,254

Total: 612,500Fed. Reimb. Rate: 88.53% 3/8/2017 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 17/18 to 16/17.  As requested by Exhibit 6D dated 02/24/2017.
Cost increase due to final estimate and adding $63,250 for riparian mitigation monitoring child project BRLO-5904(164).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3947 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3947 HBP 18,591CON 18,591
Local Match 2,4092,409

Total: 21,000Fed. Reimb. Rate: 88.53% 5/10/2016 Mark Mueller:  As requested in Ex 6-D dated 04/11/2016 by agency

3947 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3947 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/4/2015 Katie Everett:  CON funds moved to FFY 15/16. NEPA complete 6/29/2015.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3947 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/17/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3947 HBP 478,505CON 1,569,194
Local Match 61,995203,306

Total: 540,500Fed. Reimb. Rate: 88.53% 2/2/2015: Katie Everett Funds moved to FFY 15/16, increase cost per updated 6-D from agency.

-1,090,690
-141,310

3947 HBP CON -1,090,690
Local Match -141,310

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,090,690
141,310

3947 HBP 1,090,690CON 1,090,690
Local Match 141,310141,310

Total: 1,232,000Fed. Reimb. Rate: 88.53% 5/18/2012 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. 04C0241, MATTOLE RD OVER DRY CREEK, 1 MI S/O SINGLEY CREEK.    Standalone Paint Bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

51,000

9,000 9,000

5,000

9,000 65,000
51,000

5,000

56,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
7,200 52,000

1,800 13,000

9,000 65,000

44,800

11,200

56,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
7,200 7,200

1,800 1,800

9,000 9,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4843 HBP 7,200PE 7,200
Local Match 1,8001,800

Total: 9,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Andy Chou:  PE funds added to reflect LAPG 6-A dated 1/12/23.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,000

1,000

5,000

4,000

1,000

5,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4843 HBP 4,000R/W
Local Match 1,000

Total: 5,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Andy Chou:  RW funds added to reflect LAPG6-A dated 1/12/23.

4,000
1,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
40,800

10,200

51,000

40,800

10,200

51,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4843 HBP 40,800CON
Local Match 10,200

Total: 51,000Fed. Reimb. Rate: 80.00%

New!

8/11/2023 Andy Chou:  CON funds added to reflect LAPG 6-A dated 1/12/23.

40,800
10,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. PM00126,    Bridge Preventive Maintenance  Program (BPMP), various bridges in the County of Humboldt. See Caltrans Local
Assistance HBP web site for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 2,614,438

CON

Total

1,937,631 321,907 2,656,574

14,789 691,596

321,907 14,789 3,348,170

676,807

397,036
397,036

Phase Summary:

Fed $

Local AC

Local Match

Total

299,876

2,614,438

LSSRP Bond

Total
284,984 13,093 2,964,135

36,923 1,696 384,035

321,907 14,789 3,348,170

2,314,562 351,496

45,540

397,036

BPMP-5904(140)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

77,630

676,807

LSSRP Bond

Total
13,093 612,270

1,696 79,326

14,789 691,596

599,177

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4302 HBP -615PE 615
Local Match -8080

Total:Fed. Reimb. Rate: 88.53% 2/16/2022 Mark Mueller: PE funds moved from FFY 24/25 to 21/22 for FPN 5904(157) for project closeout

4302 HBP -13,708 13,708PE
Local Match -1,776 1,776

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4302 HBP 13,708 1,859PE -11,849
Local Match 1,776 241-1,535

Total: 2,100Fed. Reimb. Rate: 88.53% 9/29/2021 Andy Chou:  PE funds added to match PM list dated 10/6/21.

4302 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/10/2021 Andy Chou:  Ready to Advertise.  PE funds moved from FFY 20/21 to 21/22.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4302 HBP 22,915PE 22,915
Local Match 2,9692,969

Total: 25,884Fed. Reimb. Rate: 88.53% 3/29/2021 Mark Mueller:  As requested in 2021 BPMP list.

4302 HBP 214,025PE 214,025
Local Match 27,72927,729

Total: 241,754Fed. Reimb. Rate: 88.53% 10/16/2019 DLA-Admin:  Fundline adjustment per revised BPMP 5/6/19.

4302 HBP 18,107PE 18,107
Local Match 2,3462,346

Total: 20,453Fed. Reimb. Rate: 88.53% 5/23/2019 Mark Mueller:  As Requested in county with 05/06/2019 BPMP submittal.

4302 HBP -125,071PE -125,071
Local Match -16,204-16,204

Total: -141,275Fed. Reimb. Rate: 88.53% 3/5/2016 Linda Newton: Update funding to match revised BPMP Plan list.

4302 HBP 480,435PE 480,435
Local Match 62,24562,245

Total: 542,680Fed. Reimb. Rate: 88.53% 10/5/2015 Linda Newton: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

222,246

1,937,631

LSSRP Bond

Total
284,984 2,351,865

36,923 304,709

321,907 2,656,574

1,715,385 351,496

45,540

397,036

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4302 HBP -68 -68CON
Local Match -9 -9

Total: -77Fed. Reimb. Rate: 88.53%

New!

8/10/2023 Andy Chou:  CON funds revised to reflect RFA.

4302 HBP -629,241CON 629,241
Local Match -81,52581,525

Total:Fed. Reimb. Rate: 88.53% 3/30/2022 Mark Mueller: EPSP requested to move CON into 21/22 for FPN 5904(156).

4302 HBP -1,024CON 1,024
Local Match -133133

Total:Fed. Reimb. Rate: 88.53% 2/16/2022 Mark Mueller:  CON funds moved from FFY 22/23 to 21/22 for FPN 5904(157) for project closeout
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4302 HBP 286,076CON -286,076
Local Match 37,064-37,064

Total:Fed. Reimb. Rate: 88.53% 2/3/2022 Andy Chou:  CON funds moved from 21/22 to 22/23 for FPN 5904(140) for CON award adjustment as EPSP was not approved.

4302 HBP 629,241CON -629,241
Local Match 81,525-81,525

Total:Fed. Reimb. Rate: 88.53% 2/2/2022 Andy Chou:  CON funds moved from 21/22 to 22/23 for FPN 5904(156) as EPSP was not approved.

4302 HBP CON 629,241 -629,241
Local Match 81,525 -81,525

Total:Fed. Reimb. Rate: 88.53% 1/10/2022 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 25/26 to 21/22.  As requested by agency.For FPN 5904(156)

4302 HBP CON 339,424 -339,424
Local Match 43,976 -43,976

Total:Fed. Reimb. Rate: 88.53% 1/4/2022 DLA-Admin:  Funding moved to 21/22 as requested by the agency for project closeout of FPN 5904(141).

4302 HBP -968,665CON 968,665
Local Match -125,501 125,501

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4302 HBP -968,665 968,665CON
Local Match -125,501 125,501

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown. 

4302 HBP -968,665 968,665CON
Local Match -125,501 125,501

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4302 HBP 968,665CON -968,665
Local Match 125,501-125,501

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4302 HBP 312,178CON
Local Match 40,446

Total: 352,624Fed. Reimb. Rate: 88.53% 10/11/2021 DLA-Admin:  CON funds added to match PM list dated 10/6/21.

312,178
40,446

4302 HBP 179,372CON 179,372
Local Match 23,23923,239

Total: 202,611Fed. Reimb. Rate: 88.53% 10/11/2021 DLA-Admin:  CON funds added to match PM list dated 10/6/21. $710,775 programmed in FFY 21/22 for 5904(156).

Caltrans, Division of Local Assistance Page 21910/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4302 HBP CON 558,291
Local Match 72,332

Total:Fed. Reimb. Rate: 88.53% 8/11/2021 Mark Mueller:  As requested by County for finalling 5904(141), additional CON for 5904(140), and authorizing CON/CE for
5904(156)

-558,291
-72,332

4302 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/10/2021 Andy Chou:  CON conversion moved from FFY 21/22 to 20/21 with post-programming.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/10/2021 Andy Chou:  CON conversion moved from FFY 21/22 to 20/21 with post-programming.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/10/2021 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP 231,003CON 231,003
Local Match 29,92929,929

Total: 260,932Fed. Reimb. Rate: 88.53% 3/29/2021 Mark Mueller:  As requested in 2021 BPMP list.

4302 HBP -166,498CON 166,498
Local Match -21,57221,572

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  CON conversion moved from FFY 22/23 to FFY 21/22.

4302 Local AC (HBP) 166,498CON -166,498
Local Match 21,572-21,572

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  CON conversion moved from FFY 22/23 to FFY 21/22.

4302 HBP -597,608CON
Local Match -77,427

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will
be made to program this project in the year shown. 

597,608
77,427

4302 HBP -597,608 597,608CON
Local Match -77,427 77,427

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON funds moved from FFY 22/23 to FFY 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt
will be made to program this project in the year shown.

4302 Local AC (HBP) -166,498CON 166,498
Local Match -21,57221,572

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON funds moved from FFY 21/22 to FFY 22/23.  Action taken to financially constrain the FTIP (PUSH). Attempt
will be made to program this project in the year shown
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4302 HBP 764,107CON -764,107
Local Match 98,998-98,998

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON funds moved from FFY 21/22 to FFY 22/23.  Action taken to financially constrain the FTIP (PUSH). Attempt
will be made to program this project in the year shown

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  CON funds moved from FFY 20/21 to FFY 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt
will be made to program this project in the year shown.�  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  CON funds moved from FFY 20/21 to FFY 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt
will be made to program this project in the year shown.�  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/28/2020 Eileen Crawford:  AC Funding request from agency  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/6/2020 Mark Mueller:  As requested by county.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 
to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP 151,249CON 151,249
Local Match 19,59619,596

Total: 170,845Fed. Reimb. Rate: 88.53% 10/16/2019 DLA-Admin:  Revised funding per BPMP update.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/11/2019 Eileen Crawford:  Funding must remain in year obligated.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2019 Rachel Barry:  As requested by County to obligate funds for BPMP-5904(155).  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2019 Rachel Barry:  As requested by County to obligate funds for BPMP-5904(154).  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/8/2019 Russell Hansen:  Funds are requested by county to obligate funds for BPMP-5904(155).  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/5/2019 Russell Hansen:  Funds are requested by county to obligate funds for BPMP-5904(154).  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/6/2018 Mark Mueller: As requested by county for CON Authorization for BPMP-5904(157).  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4302 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/17/2016 Jen Buck: Advancing $138,400 from 2017/18 to 2016/17  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4302 HBP 76,668CON 76,668
Local Match 9,9339,933

Total: 86,601Fed. Reimb. Rate: 88.53% 3/5/2016 Linda Newton:  Update funding to match revised BPMP Plan list.

4302 HBP 1,401,464CON 1,401,464
Local Match 181,574181,574

Total: 1,583,038Fed. Reimb. Rate: 88.53% 10/12/2015 Linda Newton: New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Humboldt County BRIDGE NO. PM00228,    Bridge Preventive Maintenance  Program (BPMP), various bridges in the County of Humboldt. See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,312,477

770,826 770,826

770,826 3,083,303
2,312,477
2,312,477

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
616,661 2,466,642

154,165 616,661

770,826 3,083,303

1,849,982

462,495

2,312,477

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
616,661 616,661

154,165 154,165

770,826 770,826

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4797 HBP 616,661 616,661PE
Local Match 154,165 154,165

Total: 770,826Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin:  Not ready to ad within 6 months.  2022 Prioritized Project, new eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Humboldt
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,849,982

462,495

2,312,477

1,849,982

462,495

2,312,477

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4797 HBP 1,849,982CON
Local Match 462,495

Total: 2,312,477Fed. Reimb. Rate: 80.00% 9/21/2022 Bobby Zezoff:  2022 Prioritized Project, new eligible project.

1,849,982
462,495
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency 

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Inyo County BRIDGE NO. 48C0011, CARROLL CRK RD OVER LOS ANGELES AQUEDUCT, 0.4 MI W OF RTE 395 JCT.    Bridge replacement. No adding
lane capacity.  9/3/2010:  Toll Credits programmed for PE & CON.  9/20/2012:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total

44,700

829,700

CON

Total

2,450,000 2,450,000

785,000

44,700

2,450,000 3,279,700

785,000

Phase Summary:

Fed $

Local AC

Local Match

Total 829,700

LSSRP Bond

Total
2,450,000 3,279,700

2,450,000 3,279,700

829,700

BRLO-5948(074)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 785,000

LSSRP Bond

Total
785,000

785,000

785,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3612 HBP 90,000PE 90,000
Local Match

Total: 90,000Fed. Reimb. Rate: 100.00% 9/21/2018 Forest Becket:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.

3612 HBP 95,000PE 95,000
Local Match

Total: 95,000Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver. 
10/17/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Forest Becket:  2017 Survey additional PE funds requested due to environmental scope changes.  Exhibit 6-D to follow prior to
obligation request.

3612 HBP 525,000PE 525,000
Local Match

Total: 525,000Fed. Reimb. Rate: 100.00% 9/20/2012 Linda Newton:  Revised funding as requested in September 2012 survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3612 HBP 75,000PE 75,000
Local Match

Total: 75,000Fed. Reimb. Rate: 100.00% 9/3/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/3/2010 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 44,700

LSSRP Bond

Total
44,700

44,700

44,700

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3612 HBP -205,300R/W -205,300
Local Match

Total: -205,300Fed. Reimb. Rate: 100.00% 4/3/2019 Eileen Crawford:  Fund line adjusted to match RFA.

3612 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/14/2019 Forest Becket: EPSP requested for RW.  NEPA clear shortly.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3612 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3612 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3612 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/15/2017 Forest Becket:  2017 Survey, FED likely Spring 2018, on track for RW obligation 18/19.  Exhibit 6-D to follow.

3612 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3612 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3612 HBP 150,000R/W 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 6/19/2014 Linda Newton: Revised funding to match approved scope change.  6A dated 03/14/2014. 

3612 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3612 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/20/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/20/2012 Linda Newton:  Revised funding as requested in September 2012 survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,450,000 2,450,000

2,450,000 2,450,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3612 HBP 2,450,000CON -2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/31/2022 Adam Zumstein:  Moving CON from 25/26 to 23/24.  As requested in 2023 HBP Annual Status.

3612 HBP -2,450,000CON 2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3612 HBP -2,450,000 2,450,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3612 HBP -2,450,000 2,450,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3612 HBP 2,450,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2021 Forest Becket:  Moving CON from beyond to FFY 22/23 to reflect agency’s submitted survey.  RW Cert. anticipated Spring
2022 with final LAPDW aquaduct easement adjustment executed.

-2,450,000

3612 HBP -2,450,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,450,000

3612 HBP -2,450,000 2,450,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3612 HBP 2,450,000CON -2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3612 Local AC (HBP) 2,450,000CON -2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2020 Forest Becket:  Remove AC per 2020 annual survey.

3612 HBP -2,450,000CON 2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2020 Forest Becket:  Per annual bridge survey submitted by County, project will be ready to advertise summer of 2021.

3612 Local AC (HBP) -2,450,000CON 2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/21/2019 Linda Newton:  Local Agency requests AC be added to FFY 19/20 advance CON.

3612 HBP 2,450,000CON -2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3612 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3612 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3612 HBP CON 2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-2,450,000

3612 HBP CON -2,450,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,450,000

3612 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3612 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3612 HBP -910,000CON 2,450,000
Local Match

Total: -910,000Fed. Reimb. Rate: 100.00% 9/15/2017 Forest Becket:  2017 Survey, revised CON estimate and delivery schedule.  Design alternatives scaled down to realistic original
alignment.  Exhibit 6-D to follow.

-3,360,000

3612 HBP CON -3,360,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,360,000

3612 HBP CON 3,360,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2014 Eileen Crawford:  per 2014 Survey

-3,360,000

3612 HBP 1,360,000CON
Local Match

Total: 1,360,000Fed. Reimb. Rate: 100.00% 6/19/2014 Linda Newton:   Revised funding to match approved scope change.  6A dated 03/14/2014.

1,360,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3612 HBP CON -2,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

2,000,000

3612 HBP 1,825,000CON 2,000,000
Local Match

Total: 1,825,000Fed. Reimb. Rate: 100.00% 9/21/2012 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16 and added funding.  As
requested in September 2012 Survey. 

-175,000

3612 HBP CON -175,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

175,000

3612 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3612 HBP 175,000CON 175,000
Local Match

Total: 175,000Fed. Reimb. Rate: 100.00% 9/3/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/3/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Inyo County BRIDGE NO. 48C0039, WALKER CREEK RD OVER LOS ANGELES AQUEDUCT, 0.5 MI W OF RTE 395 JCT. Replace existing one lane
bridge with two lane bridge.  9/8/2010:  Toll Credits programmed for PE, R/W & CON.

Fund Source Summary: 

PE
R/W

Total

173,000

921,000

CON

Total

3,250,000 3,250,000

748,000

173,000

3,250,000 4,171,000

748,000

Phase Summary:

Fed $

Local AC

Local Match

Total 921,000

LSSRP Bond

Total
3,250,000 4,171,000

3,250,000 4,171,000

921,000

BRLO-5948(076)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 748,000

LSSRP Bond

Total
748,000

748,000

748,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3614 HBP 93,000PE 93,000
Local Match

Total: 93,000Fed. Reimb. Rate: 100.00% 9/21/2018 Forest Becket:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.

3614 HBP 95,000PE 95,000
Local Match

Total: 95,000Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Forest Becket:  2017 Survey, additional PE funds requested due to LADWP changes to the aqueduct requiring changes to
alignment, design/span, and RW.  Exhibit 6-D to follow prior to obligation. 

3614 HBP -62,750PE -62,750
Local Match

Total: -62,750Fed. Reimb. Rate: 100.00% 7/23/2014 Linda Newton:  FFY 13/14 funding modified to match RFA.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3614 HBP 525,000PE 525,000
Local Match

Total: 525,000Fed. Reimb. Rate: 100.00% 9/21/2012 Linda Newton:  Revise funding as requested in September 2012 survey.

3614 HBP 97,750PE 97,750
Local Match

Total: 97,750Fed. Reimb. Rate: 100.00% 9/8/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/8/2010 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 173,000

LSSRP Bond

Total
173,000

173,000

173,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3614 HBP -127,000R/W -127,000
Local Match

Total: -127,000Fed. Reimb. Rate: 100.00% 4/3/2019 Eileen Crawford:  Fundline adjusted to match RFA.

3614 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/14/2019 Forest Becket:  EPSP requested for RW funds, NEPA clear.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3614 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3614 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3614 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/15/2017 Forest Becket:  2017 Survey, moving RW to 18/19 since FED anticipated Spring 2018.  Also added $100,000 to account for
now known environmental mitigation costs.  Exhibit 6-D to follow.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3614 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3614 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3614 HBP 150,000R/W 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 9/12/2014 Eileen Crawford: per 2014 Survey

3614 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3614 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/21/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/21/2012 Linda Newton:  Revised funding as requested in September 2012 survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,250,000 3,250,000

3,250,000 3,250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3614 HBP 3,250,000CON -3,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/31/2022 Adam Zumstein:  Move CON funds from 25/26 to 22/23.  RW cert expected September 2022

3614 HBP -3,250,000CON 3,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3614 HBP -3,250,000 3,250,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3614 HBP -3,250,000 3,250,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3614 HBP 3,250,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2021 Forest Becket:  Financial adjustment reflects agency’s submitted survey.  RW cert. anticipated to be obtained spring 2022 with
final executed LADWP aquaduct easement adjustment for new alignment.

-3,250,000

3614 HBP -3,250,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,250,000

3614 HBP -3,250,000 3,250,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3614 HBP 3,250,000CON -3,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3614 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3614 HBP -3,250,000CON 3,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2020 Forest Becket:  Financial adjustment reflects information provided in the annual bridge survey.  Agency still nearly ready to
advertise, with RW Cert. items still pending, but anticipated complete 4/21/2021.

3614 HBP 3,250,000CON -3,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3614 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3614 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3614 HBP CON 3,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-3,250,000

3614 HBP CON -3,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,250,000

3614 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3614 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3614 HBP 310,000CON 3,250,000
Local Match

Total: 310,000Fed. Reimb. Rate: 100.00% 9/15/2017 Forest Becket:  2017 Survey, Increase in CON due to span increase necessitated by new aqueduct patrol road recently
constructed.  Moving CON funds to line up with anticipated delivery schedule.  Exhibit 6-D to follow.

-2,940,000

3614 HBP CON -2,940,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,940,000

3614 HBP 940,000CON 2,940,000
Local Match

Total: 940,000Fed. Reimb. Rate: 100.00% 9/12/2014 Eileen Crawford:  per 2014 Survey. Revised 6A required prior to funding.

-2,000,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3614 HBP CON -2,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,000,000

3614 HBP 1,511,250CON 2,000,000
Local Match

Total: 1,511,250Fed. Reimb. Rate: 100.00% 9/21/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/21/2012 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2012 Survey.

-488,750

3614 HBP CON -488,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

488,750

3614 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3614 HBP 488,750CON 488,750
Local Match

Total: 488,750Fed. Reimb. Rate: 100.00% 9/8/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/8/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Inyo County BRIDGE NO. PM00122,  Bridge Preventive Maintenance  Program (BPMP), various bridges in the County of Inyo. See Caltrans Local
Assistance HBP web site for backup list of bridges 

Fund Source Summary:

PE
R/W

Total 249,300

CON

Total

196,800 460,783

101,000 153,500

101,000 614,283

52,500

263,983
263,983

Phase Summary:

Fed $

Local AC

Local Match

Total

28,595

249,300

LSSRP Bond

Total
89,415 543,825

11,585 70,458

101,000 614,283

220,705 233,704

30,279

263,983

BPMPL-5948(093)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

6,022

52,500

LSSRP Bond

Total
89,415 135,894

11,585 17,606

101,000 153,500

46,478

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4266 HBP 89,415PE -89,415
Local Match 11,585-11,585

Total:Fed. Reimb. Rate: 88.53% 1/26/2022 Forest Becket:  Agency not ready to authorize PE funds for 21/22, so funds moved to 23/24.

4266 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2019 Linda Newton: PE funds moved from FFY 19/20 to 21/22.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4266 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/30/2018 Linda Newton:  Move funding not requested in RFA to FFY 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4266 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  Funds not obligated, moved to next
fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4266 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  Funds not obligated, moved to next 
fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not 
impact funds in the current FTIP cycle.

4266 HBP 135,894PE 135,894
Local Match 17,60617,606

Total: 153,500Fed. Reimb. Rate: 88.53% 1/30/2015 Linda Newton: New eligible Preventive Maintenance project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

22,573

196,800

LSSRP Bond

Total
407,931

52,852

460,783

174,227 233,704

30,279

263,983

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4266 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/10/2019 Linda Newton:  Ready to Advertise.  CON funds moved from FFY 20/21 to 18/19.  Phase being advanced with EPSP.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4266 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4266 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4266 HBP CON 174,227
Local Match 22,573

Total:Fed. Reimb. Rate: 88.53% 2/14/2019 Forest Becket:  Ready to advertise.  Requesting movement of $196,800 from beyond to 18/19 for CON.  RFA submitted, NEPA
clear, and RW Certified.

-174,227
-22,573
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

09 Inyo
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4266 HBP CON -407,931
Local Match -52,852

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  PE not yet authorized.

407,931
52,852

4266 HBP 407,931CON 407,931
Local Match 52,85252,852

Total: 460,783Fed. Reimb. Rate: 88.53% 1/30/2015 Linda Newton: New eligible Preventive Maintenance project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0015, FIRST STREET OVER CLOVER CREEK, 0.1 MI E MAIN ST UPER LK.    Replace existing two lane bridge with new two
lane bridge wide enough to accommodate traffic lanes, shoulders and sidewalks.  No added capacity.  1/17/2012:  Toll Credits programmed for
PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

250,000

835,000

CON

Total

1,760,000 1,760,000

585,000

250,000

1,760,000 2,595,000

585,000

Phase Summary:

Fed $

Local AC

Local Match

Total 835,000

LSSRP Bond

Total
1,760,000 2,595,000

1,760,000 2,595,000

835,000

BRLO-5914(079)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 585,000

LSSRP Bond

Total
585,000

585,000

585,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP 105,000PE 105,000
Local Match

Total: 105,000Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  As requested by county in September 2018 survey.

3895 HBP 65,000PE 65,000
Local Match

Total: 65,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  As requested in the 217 HBP Survey.

3895 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/10/2012 Linda Newton:  Local agency wants to advance project from 12/13 to 11/12.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP 415,000PE 415,000
Local Match

Total: 415,000Fed. Reimb. Rate: 100.00% 1/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
1/17/2012 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  NEARLY Ready to Advertise.  RW funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Fund line failed to deliver.
3/5/2019 Mark Mueller:  County will not be obligating $90k for utility relocation until after April 2019. Will use EPSP if needed in 18/19.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2018 Mark Mueller:  As requested by County.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3895 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the 
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  ROW moved to 16/17 per 2015 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3895 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Bob Baca:  Updating programming changes per agency submitted 2012 Federal Highway Bridge Program Survey.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3895 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 1/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
1/17/2012 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,760,000 1,760,000

1,760,000 1,760,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP -1,760,000 1,760,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3895 HBP 1,760,000CON -1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/19/2022 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022
Status.

3895 HBP -1,760,000CON 1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3895 HBP -1,760,000 1,760,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3895 HBP -1,760,000 1,760,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3895 HBP 1,760,000CON -1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3895 HBP CON 1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2021 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021
Status.

-1,760,000

3895 HBP -1,760,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,760,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP -1,760,000 1,760,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3895 HBP 1,760,000CON -1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3895 HBP CON 1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.

-1,760,000

3895 HBP -1,760,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,760,000

3895 HBP -1,760,000 1,760,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3895 HBP 1,760,000CON -1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3895 HBP CON 1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-1,760,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency 

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP CON -1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,760,000

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3895 HBP CON 1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2018 Rachel Barry:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-1,760,000

3895 HBP CON -1,760,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,760,000

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3895 HBP 263,000CON 1,760,000
Local Match

Total: 263,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,497,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP CON -1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,497,000

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3895 HBP CON 1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-1,497,000

3895 HBP CON -1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,497,000

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3895 HBP CON 1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  CON moved to 17/18 per 2015 survey.

-1,497,000

3895 HBP CON -1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,497,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3895 HBP CON 1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 
2014 Survey.

-1,497,000

3895 HBP CON -1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,497,000

3895 HBP CON 1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2013 Bob Baca:  Funding revision per the Bridge Survey submitted by the County and dated 9/16/2013.

-1,497,000

3895 HBP CON -1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,497,000

3895 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3895 HBP CON 1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Bob Baca:  Updating programming changes per agency submitted 2012 Federal Highway Bridge Program Survey.

-1,497,000

3895 HBP CON -1,497,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

1,497,000

3895 HBP 1,497,000CON 1,497,000
Local Match

Total: 1,497,000Fed. Reimb. Rate: 100.00% 1/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
1/17/2012 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0022, BRIDGE ARBOR N RD OVER CLOVER CREEK, SOUTH OF SR 20 IN UPER LK.    Bridge replacement, no added
lanes.  6/16/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

160,000

886,000

CON

Total

1,700,000 1,700,000

726,000

160,000

1,700,000 2,586,000

726,000

Phase Summary:

Fed $

Local AC

Local Match

Total 886,000

LSSRP Bond

Total
1,700,000 2,586,000

1,700,000 2,586,000

886,000

BRLO-5914(076)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 726,000

LSSRP Bond

Total
726,000

726,000

726,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3824 HBP 65,000PE 65,000
Local Match

Total: 65,000Fed. Reimb. Rate: 100.00% 9/20/2018 Rachel Barry:  As requested in September 2018 survey.

3824 HBP 246,000PE 246,000
Local Match

Total: 246,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  As requested in the 2017 HBP Survey.

3824 HBP 415,000PE 415,000
Local Match

Total: 415,000Fed. Reimb. Rate: 100.00% 6/16/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/16/2011 Linda Newton:  New eligible project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 160,000

LSSRP Bond

Total
160,000

160,000

160,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3824 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  As Requested in the 2017 HBP Survey.

3824 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  ROW funds moved to 15/16 per 2015 survey.

3824 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  NEARLY Ready to Advertise.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3824 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3824 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2013 Bob Baca:  Funding revision per the Bridge Survey submitted by the County and dated 9/16/2013.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3824 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 6/16/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/16/2011 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,700,000 1,700,000

1,700,000 1,700,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3824 HBP CON -1,700,000 1,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3824 HBP -1,700,000CON 1,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3824 HBP 1,700,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/19/2022 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-1,700,000

3824 HBP CON -1,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,700,000

3824 HBP -1,700,000CON 1,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3824 HBP -1,700,000 1,700,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3824 HBP -1,700,000 1,700,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3824 HBP 1,700,000 -1,700,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  As requested in September 2021
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3824 HBP -1,700,000 1,700,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3824 HBP 1,700,000CON -1,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3824 HBP -1,700,000CON 1,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 20/21.  As requested in September 2020 
Survey.

3824 HBP -1,700,000 1,700,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3824 HBP 1,700,000CON -1,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 18/19.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3824 HBP 415,000CON 415,000
Local Match

Total: 415,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  As requested in the 2017 HBP Survey.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 17/18.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3824 HBP CON 1,285,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  CON Funds moved to 17/18 per 2015 survey.

-1,285,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3824 HBP CON -1,285,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,285,000

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 16/17.  As requested in September 2014
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3824 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3824 HBP CON 1,285,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Bob Baca:  Updating programming changes per agency submitted 2012 Federal Highway Bridge Program Survey.

-1,285,000

3824 HBP 1,285,000CON
Local Match

Total: 1,285,000Fed. Reimb. Rate: 100.00% 6/16/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/16/2011 Linda Newton:  New eligible project.

1,285,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0035, WARDLAW ST OVER SAINT HELENA CREEK, 0.15 MI E SR 29 IN MIDLTN.    Replace bridge.  Replace existing one
lane bridge with two lane bridge.  8/16/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 412,500

CON

Total

4,970,000 4,970,000

115,000 527,500

120,000 120,000

235,000 4,970,000 5,617,500

412,500

Phase Summary:

Fed $

Local AC

Local Match

Total 412,500

LSSRP Bond

Total
235,000 4,970,000 5,617,500

235,000 4,970,000 5,617,500

412,500

BRLO-5914(088)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 412,500

LSSRP Bond

Total
115,000 527,500

115,000 527,500

412,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4119 HBP -115,000PE 115,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4119 HBP 115,000PE -115,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4119 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4119 HBP -32,500PE -32,500
Local Match

Total: -32,500Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  As requested in the September 2019 Survey.

4119 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4119 HBP 147,500PE 147,500
Local Match

Total: 147,500Fed. Reimb. Rate: 100.00% 10/10/2018 Eileen Crawford:  Fund line failed to deliver.
9/8/2016 Mark Mueller:  As requested by agency for September 2016 Survey

4119 HBP 412,500PE 412,500
Local Match

Total: 412,500Fed. Reimb. Rate: 100.00% 8/16/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/16/2013 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
120,000 120,000

120,000 120,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4119 HBP -120,000R/W 120,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4119 HBP 120,000R/W -120,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4119 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4119 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4119 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4119 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4119 HBP 20,000R/W 20,000
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  As requested in 2017 HBP Survey.

4119 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4119 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4119 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 8/16/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/16/2013 Linda Newton:  New eligible project. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,970,000 4,970,000

4,970,000 4,970,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4119 HBP CON -4,970,000 4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4119 HBP CON -4,970,000 4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4119 HBP CON 4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2023 DLA-Admin:  Not ready to ad within 6 months.   funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-4,970,000

4119 HBP CON -4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

4,970,000

4119 HBP -4,970,000CON 4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4119 HBP 4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/19/2022 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-4,970,000

4119 HBP CON -4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,970,000

4119 HBP -4,970,000CON 4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4119 HBP -4,970,000 4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4119 HBP -4,970,000 4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4119 HBP 4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-4,970,000

4119 HBP -4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,970,000

4119 HBP -4,970,000 4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4119 HBP 4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-4,970,000

4119 HBP -4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,970,000

4119 HBP -4,970,000 4,970,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4119 HBP 4,970,000CON -4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4119 HBP CON 4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-4,970,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4119 HBP CON -4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,970,000

4119 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4119 HBP CON 4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2018 Rachel Barry:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-4,970,000

4119 HBP CON -4,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,970,000

4119 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4119 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4119 HBP 2,011,500CON 4,970,000
Local Match

Total: 2,011,500Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-2,958,500

4119 HBP 500,000CON
Local Match

Total: 500,000Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  As requested by agency for September 2016 Survey

500,000

4119 HBP CON -2,458,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,458,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4119 HBP CON 2,458,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  CON funds moved to 19/20 per 2015 survey

-2,458,500

4119 HBP 2,458,500CON
Local Match

Total: 2,458,500Fed. Reimb. Rate: 100.00% 8/16/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/16/2013 Linda Newton:  New eligible project. 

2,458,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0036, RANCHERIA ROAD OVER MIDDLE CREEK, 0.5 MI W ELK MOUNTAIN RD.    Bridge rehabilitation, no lanes added.
6/16/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 415,000

CON

Total

1,861,000 1,861,000

100,000 515,000

120,000 120,000

220,000 1,861,000 2,496,000

415,000

Phase Summary:

Fed $

Local AC

Local Match

Total 415,000

LSSRP Bond

Total
220,000 1,861,000 2,496,000

220,000 1,861,000 2,496,000

415,000

BHLO-5914(075)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 415,000

LSSRP Bond

Total
100,000 515,000

100,000 515,000

415,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4362 HBP -100,000PE 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4362 HBP 100,000PE -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4362 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4362 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4362 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2020 DLA-Admin:  Fund line failed to deliver.
9/20/2018 Rachel Barry:  As requested in 2018 HBP survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4362 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/15/2018 DLA-Admin:  Fund line failed to deliver.
9/20/2017 Mark Mueller:  As requested in 2017 HBP Survey.

4362 HBP 415,000PE 415,000
Local Match

Total: 415,000Fed. Reimb. Rate: 100.00% 6/16/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/16/2011 Linda Newton: New eligible project

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
120,000 120,000

120,000 120,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4362 HBP -120,000R/W 120,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4362 HBP 120,000R/W -120,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4362 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4362 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4362 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4362 HBP 110,000R/W 110,000
Local Match

Total: 110,000Fed. Reimb. Rate: 100.00% 9/20/2018 Rachel Barry:  As requested in September 2018 survey.

4362 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4362 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4362 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4362 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 6/16/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/16/2011 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,861,000 1,861,000

1,861,000 1,861,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4362 HBP CON -1,861,000 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4362 HBP CON -1,861,000 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4362 HBP -1,861,000CON 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4362 HBP 1,861,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2023 DLA-Admin:  Not ready to ad within 6 months.   funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP Annual
Status.

-1,861,000

4362 HBP CON -1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,861,000

4362 HBP -1,861,000CON 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4362 HBP 1,861,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/19/2022 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-1,861,000

4362 HBP CON -1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,861,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4362 HBP -1,861,000CON 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4362 HBP -1,861,000 1,861,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4362 HBP 1,861,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-1,861,000

4362 HBP -1,861,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,861,000

4362 HBP -1,861,000 1,861,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4362 HBP 1,861,000CON -1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4362 HBP CON 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,861,000

4362 HBP -1,861,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,861,000

4362 HBP -1,861,000 1,861,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4362 HBP 1,861,000CON -1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4362 HBP CON 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,861,000

4362 HBP CON -1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,861,000

4362 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4362 HBP CON 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2018 Rachel Barry:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,861,000

4362 HBP CON -1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,861,000

4362 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4362 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4362 HBP CON 1,861,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-1,861,000

4362 HBP 1,861,000CON
Local Match

Total: 1,861,000Fed. Reimb. Rate: 100.00% 6/16/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/16/2011 Linda Newton: New eligible project.

1,861,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0048, CHALK MTN RD OVER NORTH FORK CACHE CREEK, IN SPRING VALLEY LAKE DEV.    Bridge Replacement 1-lane
bridge to 2-lane.  11/4/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

90,000

650,000

CON

Total

4,512,315 3,085,395 7,597,710

560,000

90,000

4,512,315 3,085,395 8,247,710

560,000

Phase Summary:

Fed $

Local AC

Local Match

Total 650,000

LSSRP Bond

Total
4,512,315 3,085,395 8,247,710

4,512,315 3,085,395 8,247,710

650,000

BRLO-5914(094)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 560,000

LSSRP Bond

Total
560,000

560,000

560,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4173 HBP 35,000PE 35,000
Local Match

Total: 35,000Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller: As requested by agency for September 2016 survey.

4173 HBP 525,000PE 525,000
Local Match

Total: 525,000Fed. Reimb. Rate: 100.00% 11/4/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
11/4/2013 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 90,000

LSSRP Bond

Total
90,000

90,000

90,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4173 HBP 45,000R/W 45,000
Local Match

Total: 45,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  As requested in September 2017 Survey.

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4173 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4173 HBP 45,000R/W 45,000
Local Match

Total: 45,000Fed. Reimb. Rate: 100.00% 11/4/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
11/4/2013 Eileen Crawford: New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,512,315 3,085,395 7,597,710

4,512,315 3,085,395 7,597,710

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4173 HBP 3,085,395 3,085,395CON
Local Match

Total: 3,085,395Fed. Reimb. Rate: 100.00%

New!

9/1/2023 DLA-Admin:  Revise CON fundline to match approved LAPG 6A dated 08/31/2023 for contract award adjustment.

4173 HBP 1,171,915 -1,172,100 -185CON
Local Match

Total: -185Fed. Reimb. Rate: 100.00%

New!

5/25/2023 Linda Newton: Revise CON funding to match RFA.
4/7/2023 Rachel Barry:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4173 HBP 1,172,100 1,172,100CON
Local Match

Total: 1,172,100Fed. Reimb. Rate: 100.00% 3/14/2023 Karen Nguyen:  CON funds revised per LAPG 6-D dated 3/9/2023.

4173 HBP 3,340,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/19/2022 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-3,340,400

4173 HBP CON -3,340,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,340,400

4173 HBP -3,340,400CON 3,340,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4173 HBP -3,340,400 3,340,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4173 HBP -3,340,400 3,340,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4173 HBP 3,340,400CON -3,340,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4173 HBP CON 3,340,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-3,340,400

4173 HBP -1,009,600CON
Local Match

Total: -1,009,600Fed. Reimb. Rate: 100.00% 12/9/2020 Mark Mueller:  As requested by county in 6-D dated 12/08/2020.

-1,009,600

4173 HBP -4,350,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,350,000

Caltrans, Division of Local Assistance Page 27110/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4173 HBP -4,350,000 4,350,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4173 HBP 4,350,000CON -4,350,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4173 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4173 HBP -4,350,000CON 4,350,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 20/21.  As requested in September 2020
Survey.

4173 HBP -4,350,000 4,350,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4173 HBP 4,350,000CON -4,350,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4173 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4173 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4173 HBP 439,600CON 439,600
Local Match

Total: 439,600Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 19/20.  As requested in September 2018
Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4173 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4173 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4173 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4173 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4173 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4173 HBP 3,910,400CON 3,910,400
Local Match

Total: 3,910,400Fed. Reimb. Rate: 100.00% 11/4/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
11/4/2013 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0049, WOLF CREEK ROAD OVER WOLF CREEK, IN SPRING VALLEY LAKE DEV.   Replace 1-lane bridge with 2-lane 
bridge.  11/5/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

50,000

555,000

CON

Total

2,016,900 2,016,900

505,000

50,000

2,016,900 2,571,900

505,000

Phase Summary:

Fed $

Local AC

Local Match

Total 555,000

LSSRP Bond

Total
2,016,900 2,571,900

2,016,900 2,571,900

555,000

BRLO-5914(095)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 505,000

LSSRP Bond

Total
505,000

505,000

505,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4176 HBP 268,000PE 268,000
Local Match

Total: 268,000Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  As requested by agency for September 2016 Survey

4176 HBP 237,000PE 237,000
Local Match

Total: 237,000Fed. Reimb. Rate: 100.00% 11/5/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
11/5/2013 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 50,000

LSSRP Bond

Total
50,000

50,000

50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4176 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4176 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the 
current FTIP cycle.

4176 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4176 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4176 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4176 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4176 HBP 18,000R/W 18,000
Local Match

Total: 18,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18 and increased.  As requested in
September 2017 Survey.

4176 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle. 

4176 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4176 HBP 32,000R/W 32,000
Local Match

Total: 32,000Fed. Reimb. Rate: 100.00% 11/5/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits). 
11/5/2013 Eileen Crawford:  New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,016,900 2,016,900

2,016,900 2,016,900

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4176 HBP -2,016,900 2,016,900CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4176 HBP 2,016,900CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/19/2022 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-2,016,900

4176 HBP CON -2,016,900
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,016,900
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4176 HBP -2,016,900CON 2,016,900
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4176 HBP -2,016,900 2,016,900CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4176 HBP -2,016,900 2,016,900CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4176 HBP 2,016,900CON -2,016,900
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4176 HBP CON 2,016,900
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-2,016,900

4176 HBP -203,100CON
Local Match

Total: -203,100Fed. Reimb. Rate: 100.00% 1/29/2021 Mark Mueller:  As requested in Exhibit 6-D dated 01/28/2021.

-203,100

4176 HBP -2,220,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,220,000

4176 HBP -2,220,000 2,220,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4176 HBP 2,220,000CON -2,220,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4176 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4176 HBP CON 2,220,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.

-2,220,000

4176 HBP -2,220,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,220,000

4176 HBP -2,220,000 2,220,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4176 HBP 2,220,000CON -2,220,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4176 HBP CON 2,220,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-2,220,000

4176 HBP CON -2,220,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,220,000

4176 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4176 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4176 HBP 250,000CON 2,220,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-1,970,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4176 HBP CON -1,970,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,970,000

4176 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4176 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4176 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4176 HBP 645,600CON 1,970,000
Local Match

Total: 645,600Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19 and increased.  As requested in
September 2017 Survey.

-1,324,400

4176 HBP CON -1,324,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,324,400

4176 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4176 HBP CON 1,324,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2016 Survey.

-1,324,400

4176 HBP CON -1,324,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,324,400
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4176 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4176 HBP 1,324,400CON 1,324,400
Local Match

Total: 1,324,400Fed. Reimb. Rate: 100.00% 11/5/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
11/5/2013 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0051, WOLF CREEK ROAD, OVER WOLF CREEK, IN SPRING VALLEY LAKE DEV.   Replace 1 lane bridge with 2 lane
bridge. No added capacity. 10/12/2016:  Toll Credits programmed for PE, R/W, & CON.  10/3/2021:  Toll credits for PE, R/W, & CON deleted.
7/21/2022:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,681,000

572,000 572,000

35,000 35,000

572,000 35,000 3,288,000
2,681,000
2,681,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
572,000 35,000 3,288,000

572,000 35,000 3,288,000

2,681,000

2,681,000

BRLO-5914(112)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
572,000 572,000

572,000 572,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP 572,000 -572,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in 2022 HBP Annual
Status.

4499 HBP 572,000PE -572,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Project has not received 
authorization to proceed.  Move funding out.

4499 HBP -572,000PE 572,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/15/2021 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  As requested in September 2021
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP 572,000PE -572,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%.
10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4499 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 20/21.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 

4499 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%.
9/21/2018 Rachel Barry:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 18/19.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4499 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
3/15/2018 Albert Yang:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 

4499 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  Project must be prioritized.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

4499 HBP 150,000PE 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/20/2017 Mark Mueller:  As requested in 2017 HBP Survey. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
4/13/2017 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 16/17.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

4499 HBP 422,000PE 422,000
Local Match

Total: 422,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement reverted to original rate.
10/12/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/12/2016 Linda Newton: New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
35,000 35,000

35,000 35,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP R/W 35,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP
Annual Status.

-35,000

4499 HBP -35,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

35,000

4499 HBP 35,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/15/2021 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-35,000

4499 HBP -35,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

35,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP 35,000R/W -35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  Project has not received
authorization to proceed.  Move funding out.

4499 HBP -35,000R/W 35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 21/22.  As requested in September 2020
Survey.

4499 HBP 35,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-35,000

4499 HBP R/W -35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

35,000

4499 HBP R/W 35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/21/2018 Rachel Barry:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-35,000

4499 HBP R/W -35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to Beyond. Project must be prioritized.

35,000

4499 HBP R/W 35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-35,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP R/W -35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%.
10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

35,000

4499 HBP 35,000R/W 35,000
Local Match

Total: 35,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement reverted to original rate.
10/12/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/12/2016 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,681,000

2,681,000

2,681,000

2,681,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP -2,681,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,681,000

4499 HBP 2,681,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/19/2022 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-2,681,000

4499 HBP CON -2,681,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,681,000

4499 HBP -2,681,000CON 2,681,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP -2,681,000 2,681,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4499 HBP 2,681,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-2,681,000

4499 HBP -2,681,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,681,000

4499 HBP 2,681,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-2,681,000

4499 HBP -2,681,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%.
3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,681,000

4499 HBP 2,681,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%.
9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-2,681,000

4499 HBP CON -2,681,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to Beyond.  Project must be prioritized.

2,681,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4499 HBP CON 2,681,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/3/2021 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-2,681,000

4499 HBP 2,681,000CON
Local Match

Total: 2,681,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/3/2021 Linda Newton:  Federal Reimbursement reverted to original rate.
10/12/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/12/2016 Linda Newton:  New eligible project.

2,681,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0089, ELK MOUNTAIN RD OVER SODA CREEK, SIMMONS RD IN HULLVILLE.    Rehabilitate existing bridge. Not capacity
increasing.

Fund Source Summary:

PE
R/W

Total

CON

Total

79,720 79,720

21,000 21,000

21,000 79,720 100,720

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
18,591 70,576 89,167

2,409 9,144 11,553

21,000 79,720 100,720

BRLO-5914(129)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
18,591 18,591

2,409 2,409

21,000 21,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4723 HBP 18,591PE -18,591
Local Match 2,409 -2,409

Total:Fed. Reimb. Rate: 88.53%

New!

4/13/2023 Russell Hansen:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 22/23.  Phase being advanced with
EPSP.

4723 HBP PE 18,591
Local Match 2,409

Total:Fed. Reimb. Rate: 88.53% 9/6/2022 Eileen Crawford:  PE funds moved from FFY Beyond to 25/26.  2022 Prioritized Project, new eligible project

-18,591
-2,409

4723 HBP 18,591PE
Local Match 2,409

Total: 21,000Fed. Reimb. Rate: 88.53% 1/14/2020 Bobby Zezoff:  Eligible rehabilitation project, added to list for prioritization.

18,591
2,409
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
70,576 70,576

9,144 9,144

79,720 79,720

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4723 HBP CON -70,576 70,576
Local Match -9,144 9,144

Total:Fed. Reimb. Rate: 88.53%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4723 HBP CON -70,576 70,576
Local Match -9,144 9,144

Total:Fed. Reimb. Rate: 88.53%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4723 HBP -70,576CON 70,576
Local Match -9,144 9,144

Total:Fed. Reimb. Rate: 88.53%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4723 HBP 70,576CON
Local Match 9,144

Total:Fed. Reimb. Rate: 88.53%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-70,576
-9,144

4723 HBP 70,576CON
Local Match 9,144

Total: 79,720Fed. Reimb. Rate: 88.53% 1/14/2020 Bobby Zezoff:  Eligible rehabilitation project, added to list for prioritization.

70,576
9,144
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0099, BARTLETT SPRING RD OVER BARTLETT CREEK, 13.7 MI NE OF SR 20.    Bridge Replacement.  Replace existing
one lane bridge with two lane bridge.  8/7/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

20,000

435,000

CON

Total

2,894,425 2,894,425

415,000

20,000

2,894,425 3,329,425

415,000

Phase Summary:

Fed $

Local AC

Local Match

Total 435,000

LSSRP Bond

Total
2,894,425 3,329,425

2,894,425 3,329,425

435,000

BRLO-5914(089)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 415,000

LSSRP Bond

Total
415,000

415,000

415,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2020 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Fund line failed to deliver.
3/9/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/7/2019 Mark Mueller:  Programming adjustment to previously authorized and current request in Ex. 6-A dated 02/06/2019.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2018 Rachel Barry:  As requested by County in 2018 September survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2018 Eileen Crawford:  Fund line failed to deliver.
12/1/2017 Mark Mueller:  As requested by County in Exhibit 6-D dated 12/04/2017.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4116 HBP -202,000PE -202,000
Local Match

Total: -202,000Fed. Reimb. Rate: 100.00% 4/7/2017 DLA-Admin:  Revise funding to correct error in programming.  Total funds to match 6A dated 2/24/17.

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2017 DLA-Admin: Funding corrected so prior authorization is correct.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4116 HBP 196,000PE 196,000
Local Match

Total: 196,000Fed. Reimb. Rate: 100.00% 3/20/2017 DLA-Admin:

4116 HBP 196,000PE 196,000
Local Match

Total: 196,000Fed. Reimb. Rate: 100.00% 3/14/2017 Mark Mueller:  As requested by agency in 6-A dated 02/24/2017.

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2014 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

4116 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/10/2014 Linda Newton:  Request for PE authorization was for $120,000.  Remaining PE pushed out to 15/16.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4116 HBP 225,000PE 225,000
Local Match

Total: 225,000Fed. Reimb. Rate: 100.00% 8/7/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/7/2013 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 20,000

LSSRP Bond

Total
20,000

20,000

20,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4116 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4116 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4116 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4116 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4116 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4116 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4116 HBP 20,000R/W 20,000
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 8/7/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/7/2013 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,894,425 2,894,425

2,894,425 2,894,425

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP -575 -575CON
Local Match

Total: -575Fed. Reimb. Rate: 100.00%

New!

8/21/2023 Roberta Jensen:  Revised fund line to match RFA

4116 HBP 745,000 -745,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

8/21/2023 Rachel Barry:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23. Phase being advanced with Post
Programming.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP 745,000 745,000CON
Local Match

Total: 745,000Fed. Reimb. Rate: 100.00%

New!

8/11/2023 Roberta Jensen: Revise fund line to match approved LAPG 6D dated 07/19/2023

4116 HBP 2,150,000 -2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/7/2023 Rachel Barry:  Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.

4116 HBP -2,150,000 2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4116 HBP 2,150,000CON -2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/19/2022 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022
Status.

4116 HBP -2,150,000CON 2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4116 HBP -2,150,000 2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4116 HBP -2,150,000 2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4116 HBP 2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2021 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in September 2021
Status.

-2,150,000

4116 HBP -2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,150,000

4116 HBP -2,150,000 2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP 2,150,000CON -2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4116 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4116 HBP CON 2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.

-2,150,000

4116 HBP -2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,150,000

4116 HBP -2,150,000 2,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4116 HBP 2,150,000CON -2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4116 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4116 HBP CON 2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-2,150,000

4116 HBP CON -2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,150,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4116 HBP CON 2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2018 Rachel Barry:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-2,150,000

4116 HBP CON -2,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,150,000

4116 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4116 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4116 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4116 HBP 267,000CON 2,150,000
Local Match

Total: 267,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,883,000

4116 HBP 942,200CON
Local Match

Total: 942,200Fed. Reimb. Rate: 100.00% 3/14/2017 Mark Mueller:  As requested by agency in 6-A dated 02/24/2017.

942,200

4116 HBP CON -940,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

940,800
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4116 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4116 HBP CON 940,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2016 Survey.

-940,800

4116 HBP CON -940,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

940,800

4116 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4116 HBP CON 940,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  CON moved to 18/19 per 2015 survey

-940,800

4116 HBP 940,800CON
Local Match

Total: 940,800Fed. Reimb. Rate: 100.00% 8/7/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/7/2013 Linda Newton:  New eligible project.

940,800
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0102, WITTER SPRINGS RD OVER COOPER CREEK, WITTER SPR RD E/O EAST RD.    Bridge Replacement.  Replace 2
lane bridge with 2 lane bridge.  7/31/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 525,000

CON

Total

1,500,000

525,000

60,000 60,000

60,000 2,085,000

525,000

1,500,000
1,500,000

Phase Summary:

Fed $

Local AC

Local Match

Total 525,000

LSSRP Bond

Total
60,000 2,085,000

60,000 2,085,000

525,000 1,500,000

1,500,000

BRLO-5914(090)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 525,000

LSSRP Bond

Total
525,000

525,000

525,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP 160,000PE 160,000
Local Match

Total: 160,000Fed. Reimb. Rate: 100.00% 12/22/2017 Mark Mueller:  To correct Prior fund amount.

4115 HBP 42,000PE 42,000
Local Match

Total: 42,000Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  As requested in September 2017 survey. $200k moved from 16/17 to reflect RFA not processed, $42K
additional requested by agency in survey.

4115 HBP 98,000PE 98,000
Local Match

Total: 98,000Fed. Reimb. Rate: 100.00% 4/21/2017 Mark Mueller:  As requested by agency in 6-D dated 04/21/2017. See Edocs
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016 
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4115 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4115 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2014 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

4115 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/10/2014 Linda Newton: Request for authorization is for only $120,000.  Move $105,000 of PE to FFY 15/16.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4115 HBP 225,000PE 225,000
Local Match

Total: 225,000Fed. Reimb. Rate: 100.00% 7/31/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/31/2013 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
60,000 60,000

60,000 60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP -60,000R/W 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4115 HBP 60,000R/W -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4115 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19 and increased.  As requested in
September 2017 Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4115 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4115 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 7/31/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/31/2013 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,500,000

1,500,000

1,500,000

1,500,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,500,000

4115 HBP -1,500,000CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4115 HBP 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/26/2022 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-1,500,000

4115 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP -1,500,000CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4115 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4115 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4115 HBP 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,500,000

4115 HBP -1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,500,000

4115 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4115 HBP 1,500,000CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4115 HBP CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,500,000

4115 HBP -1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,500,000

4115 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP 1,500,000CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4115 HBP CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,500,000

4115 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,500,000

4115 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4115 HBP CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2018 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,500,000

4115 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,500,000

4115 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4115 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4115 HBP 572,500CON 1,500,000
Local Match

Total: 572,500Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20 and increased.  As requested in
September 2017 Survey.

-927,500

Caltrans, Division of Local Assistance Page 30310/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4115 HBP CON -927,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

927,500

4115 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4115 HBP CON 927,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2016 Survey.

-927,500

4115 HBP CON -927,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

927,500

4115 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4115 HBP CON 927,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  CON moved to 18/19 per 2015 survey

-927,500

4115 HBP 927,500CON
Local Match

Total: 927,500Fed. Reimb. Rate: 100.00% 7/31/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/31/2013 Linda Newton:  New eligible project. 

927,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0106, BARTLETT SPR RD OVER BARTLETT CREEK, 19 MI E OF RTE 20.   Bridge Replacement.  Replace one lane bridge
to two lane bridge (no added capacity). 11/4/2013:  Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total 187,000

CON

Total

1,047,000 1,047,000

363,000 550,000

10,000 10,000

373,000 1,047,000 1,607,000

187,000

Phase Summary:

Fed $

Local AC

Local Match

Total 187,000

LSSRP Bond

Total
373,000 1,047,000 1,607,000

373,000 1,047,000 1,607,000

187,000

BHLO-5914(091)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 187,000

LSSRP Bond

Total
363,000 550,000

363,000 550,000

187,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4390 HBP -363,000PE 363,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4390 HBP 363,000PE -363,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/8/2023 Susan Slack:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4390 HBP -363,000PE 363,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4390 HBP 363,000PE -363,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4390 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4390 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4390 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4390 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Fund line has not failed to deliver.
10/21/2019 DLA-Admin:  Fund line failed to deliver.
10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 18/19.  Cost increase included with 18/19
requested funds. 6D required to justify cost increase.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4390 HBP 150,000PE 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Fund line has not failed to deliver.
10/21/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Rachel Barry:  As requested in 2018 HBP Survey.

4390 HBP 213,000PE 213,000
Local Match

Total: 213,000Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Fund line failed to deliver.
9/20/2017 Mark Mueller:  As requested in the 2017 HBP Survey.

4390 HBP 187,000PE 187,000
Local Match

Total: 187,000Fed. Reimb. Rate: 100.00% 8/13/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/13/2016 Linda Newton:  Eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
10,000 10,000

10,000 10,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4390 HBP -10,000R/W 10,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4390 HBP 10,000R/W -10,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/8/2023 Susan Slack:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP Annual
Status.

4390 HBP -10,000R/W 10,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4390 HBP 10,000R/W -10,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4390 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4390 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4390 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4390 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2019 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4390 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4390 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4390 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4390 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4390 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 8/13/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/13/2016 Linda Newton:  Eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,047,000 1,047,000

1,047,000 1,047,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4390 HBP CON -1,047,000 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4390 HBP CON -1,047,000 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4390 HBP -1,047,000CON 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4390 HBP 1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-1,047,000

4390 HBP CON -1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,000

4390 HBP -1,047,000CON 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4390 HBP -1,047,000 1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4390 HBP 1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2022 HBP
Annual Status.

-1,047,000

4390 HBP CON -1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,000

4390 HBP -1,047,000CON 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4390 HBP -1,047,000 1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4390 HBP 1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-1,047,000

4390 HBP -1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,047,000

4390 HBP -1,047,000 1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4390 HBP 1,047,000CON -1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4390 HBP CON 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey. 

-1,047,000

4390 HBP -1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,000

4390 HBP -1,047,000 1,047,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4390 HBP 1,047,000CON -1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4390 HBP CON 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,047,000

4390 HBP CON -1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4390 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4390 HBP CON 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Rachel Barry:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,047,000

4390 HBP CON -1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,047,000

4390 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4390 HBP CON 1,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-1,047,000

4390 HBP 1,047,000CON
Local Match

Total: 1,047,000Fed. Reimb. Rate: 100.00% 8/13/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/13/2016 Linda Newton:  Eligible project.

1,047,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0114, BIG CANYON ROAD OVER BIG CANYON CREEK, 8 MI N OF SR 175.    Standalone Scour Countermeasure Project.

Fund Source Summary:

PE
R/W

Total

CON

Total

92,020

19,000 19,000

19,000 111,020
92,020
92,020

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
16,821 98,286

2,179 12,734

19,000 111,020

81,465

10,555

92,020

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
16,821 16,821

2,179 2,179

19,000 19,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4715 HBP 16,821PE
Local Match 2,179

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 24/25.  2022 Prioritized Project, new
eligible project

-16,821
-2,179

4715 HBP 16,821PE
Local Match 2,179

Total: 19,000Fed. Reimb. Rate: 88.53% 1/2/2020 Bobby Zezoff:  Eligible scour project, added to list for prioritization.

16,821
2,179
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
81,465

10,555

92,020

81,465

10,555

92,020

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4715 HBP 81,465CON
Local Match 10,555

Total: 92,020Fed. Reimb. Rate: 88.53% 1/2/2020 Bobby Zezoff:  Eligible scour project, added to list for prioritization.

81,465
10,555
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. 14C0119, WITTER SPRINGS RD OVER COOPER CREEK, 2.2 MI NORTH OF SR 20.    Replace one lane bridge with two lane
bridge.  6/22/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

110,000

2,105,000

CON

Total

1,500,000 475,000 100,000 2,075,000

495,000

110,000

475,000 100,000 2,680,000

495,000

Phase Summary:

Fed $

Local AC

Local Match

Total 2,105,000

LSSRP Bond

Total
475,000 100,000 2,680,000

475,000 100,000 2,680,000

2,105,000

BRLO-5914(078)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 495,000

LSSRP Bond

Total
495,000

495,000

495,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP -30,000 -30,000PE
Local Match

Total: -30,000Fed. Reimb. Rate: 100.00%

New!

3/28/2023 DLA-Admin:  PE funds removed from project, they are no longer needed.

3826 HBP 30,000 30,000PE
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 4/19/2022 Eileen Crawford:  Fund line adjusted following bid opening 6D 4/18/2022.

3826 HBP -50,000PE -50,000
Local Match

Total: -50,000Fed. Reimb. Rate: 100.00% 9/15/2021 Mark Mueller:  As requested by county in 6-D dated 02/26/2019.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  NEARLY Ready to Advertise.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2020 Mark Mueller:  NEARLY Ready to Advertise.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3826 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Fund line failed to deliver.
9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019 
Survey. $50k in 21/22 is for Oak Mitigation Monitoring child project.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/23/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Phase has CWA extension and
not all funds are expended.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.
This does not impact funds in the current FTIP cycle.

3826 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/17/2019 Mark Mueller:  PE funds for Mitigation Monitoring moved to obligate with main project PE funds.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3826 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/4/2018 Mark Mueller:  As requested by county in September 2018 Survey. BRLO-5914(117) Oak mitigation and monitoring.

3826 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/24/2018 Rachel Barry:  As requested in 2018 September Survey.

3826 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  as requested in September 2017 Survey.

3826 HBP 415,000PE 415,000
Local Match

Total: 415,000Fed. Reimb. Rate: 100.00% 6/22/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/22/2011 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 110,000

LSSRP Bond

Total
110,000

110,000

110,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2020 DLA-Admin:  NEARLY Ready to Advertise.  RW funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2020 Mark Mueller:  NEARLY Ready to Advertise.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2020 DLA-Admin:  Fund line failed to deliver.
3/8/2019 Mark Mueller:  This line shows Utility Relocation funds separate from the RW acq and sup funds by putting them in 19/20.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Rachel Barry:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3826 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18 and increased, as requested in
September 2017 Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett: ROW moved to 16/17 per 2015 survey  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2014 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3826 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3826 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 6/22/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/22/2011 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,500,000

LSSRP Bond

Total
475,000 100,000 2,075,000

475,000 100,000 2,075,000

1,500,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP -100,000CON 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/9/2023 DLA-Admin:  CON funds for child mitigation project 5914(117) failed to deliver in FFY 22/23. Funds moved to FFY 25/26.

3826 HBP 100,000 -100,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2023 DLA-Admin:  Fund line failed to deliver. 
8/19/2022 Mark Mueller:  Construction Authorized.  CON funds moved from FFY 24/25 to 22/23.  As requested in August 2022 Status.

3826 HBP 475,000 475,000CON
Local Match

Total: 475,000Fed. Reimb. Rate: 100.00% 4/19/2022 Eileen Crawford:  Fund line adjusted following bid opening 6D 4/18/2022

3826 HBP -100,000 100,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3826 HBP 100,000CON -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/16/2022 Linda Newton:  Move $100,000 of CON from FFY 21/22 to 23/24 for BRLO-5914(117) Oak mitigation and monitoring.

3826 HBP -1,600,000CON 1,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/23/2022 Roberta Jensen:  Bond Funds approved.
9/16/2021 Mark Mueller:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 21/22.  As requested in September 2021
Status.

3826 HBP -1,600,000 1,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3826 HBP 1,600,000CON -1,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP CON 1,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/3/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.

-1,600,000

3826 HBP -1,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,600,000

3826 HBP -1,600,000 1,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3826 HBP 1,600,000CON -1,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP CON 1,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey. $100k is for Oak Mitigation Monitoring child project.

-1,600,000

3826 HBP CON -1,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,600,000

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP CON 1,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/26/2019 Mark Mueller:  As requested in Exhibit 6-D dated 02/26/2019 moving $1,500k main project construction funds into 19/20. $100k
CON is for Mitigation Monitoring child project.

-1,600,000

3826 HBP CON -1,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,600,000

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP 100,000CON 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/4/2018 Mark Mueller:  As requested by county in September 2018 Survey. BRLO-5914(117) Oak mitigation and monitoring.

3826 HBP CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Rachel Barry:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-1,500,000

3826 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,500,000

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3826 HBP 324,000CON 1,500,000
Local Match

Total: 324,000Fed. Reimb. Rate: 100.00% 9/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,176,000

3826 HBP CON -1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,176,000

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3826 HBP CON 1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey. 

-1,176,000

3826 HBP CON -1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,176,000

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3826 HBP CON 1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2015 Katie Everett:  CON moved to 17/18 per 2015 survey.

-1,176,000

3826 HBP CON -1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,176,000

3826 HBP CON 1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2014 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2014 Survey.

-1,176,000

3826 HBP CON -1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,176,000

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3826 HBP CON 1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2013 Bob Baca:  Funding revision per the Bridge Survey submitted by the County and dated 9/16/2013.

-1,176,000

3826 HBP CON -1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,176,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3826 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3826 HBP CON 1,176,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Bob Baca:  Updating programming changes per agency submitted 2012 Federal Highway Bridge Program Survey.

-1,176,000

3826 HBP 1,176,000CON
Local Match

Total: 1,176,000Fed. Reimb. Rate: 100.00% 6/22/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/22/2011 Linda Newton: New eligible project.

1,176,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency 

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. PM00070,  Bridge Preventive Maintenance Program, various locations in Lake County.  See Caltrans Local Assistance HBP web
site for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 55,000

CON

Total

659,000

55,000

714,000

55,000

659,000
659,000

Phase Summary:

Fed $

Local AC

Local Match

Total

6,309

55,000

LSSRP Bond

Total
632,104

81,896

714,000

48,692 583,413

75,587

659,000

BPMP-5914(085)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

6,309

55,000

LSSRP Bond

Total
48,692

6,309

55,000

48,692

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3964 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Funds not obligated, moved to next
fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3964 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/11/2018 Linda Newton:  Fund line failed to deliver.
10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 17/18.  Funds not obligated, moved to
17/18.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3964 HBP PE 4,427
Local Match 574

Total:Fed. Reimb. Rate: 88.53% 2/24/2016 Linda Newton:  Readjust funding from multiple fiscal years to one.

-4,427
-574

Caltrans, Division of Local Assistance Page 32410/20/2023, 9:58 AM Det2 FL4 SmlTxt 



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3964 HBP -131,843PE -136,270
Local Match -17,082-17,655

Total: -148,925Fed. Reimb. Rate: 88.53% 9/26/2014 Mark Mueller:  As requested in the September 2014 Survey.

4,427
574

3964 HBP -22,951PE -22,951
Local Match -2,974-2,974

Total: -25,925Fed. Reimb. Rate: 88.53% 3/14/2014 Linda Newton:  Revised funding to match revised BPMP listing dated 12/10/13.

3964 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2013 Bob Baca:  Funding revision per the Bridge Survey submitted by the County and dated 9/16/2013.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3964 HBP 203,486PE 203,486
Local Match 26,36426,364

Total: 229,850Fed. Reimb. Rate: 88.53% 7/19/2012 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
583,413

75,587

659,000

583,413

75,587

659,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3964 HBP CON -583,413
Local Match -75,587

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not yet authorized.

583,413
75,587

3964 HBP CON 65,512
Local Match 8,488

Total:Fed. Reimb. Rate: 88.53% 2/24/2016 Linda Newton: Revised funding

-65,512
-8,488

3964 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3964 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3964 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3964 HBP 41,808CON -23,704
Local Match 5,417-3,071

Total: 47,225Fed. Reimb. Rate: 88.53% 9/26/2014 Mark Mueller:  As requested in September 2014 Survey.

65,512
8,488

3964 HBP -68,854CON -68,854
Local Match -8,921-8,921

Total: -77,775Fed. Reimb. Rate: 88.53% 3/14/2014 Linda Newton: Revised funding to match revised BPMP listing dated 12/10/13.

3964 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2013 Bob Baca:  Funding revision per the Bridge Survey submitted by the County and dated 9/16/2013.  8/25/2019 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3964 HBP 610,459CON 610,459
Local Match 79,09179,091

Total: 689,550Fed. Reimb. Rate: 88.53% 10/10/2012 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lake County BRIDGE NO. PM00138, Bridge Preventive Maintenance Program (BPMP) various bridges in the County of Lake.  See Caltrans Local Assistance
HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total 100,000

CON

Total

129,100

100,000

229,100

100,000

129,100
129,100

Phase Summary:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
202,822

26,278

229,100

88,530 114,292

14,808

129,100

BPMP-5914(119)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
88,530

11,470

100,000

88,530

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4333 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/15/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 18/19.  Funds not obligated, moved to next
fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4333 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/15/2018 DLA-Admin:  Fund line failed to deliver.
2/24/2016 Linda Newton: New eligible BPMP project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Lake
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
114,292

14,808

129,100

114,292

14,808

129,100

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4333 HBP -30,986CON
Local Match -4,015

Total: -35,000Fed. Reimb. Rate: 88.53% 8/1/2019 DLA-Admin:  Revise funding to match list dated 4-2019.

-30,986
-4,015

4333 HBP CON -145,278
Local Match -18,822

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not yet authorized.

145,278
18,822

4333 HBP 145,278CON 145,278
Local Match 18,82218,822

Total: 164,100Fed. Reimb. Rate: 88.53% 2/24/2016 Linda Newton:  New eligible BPMP project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lassen County BRIDGE NO. 07C0040, CR 305 (MAPES RD) OVER HARTSON SLOUGH, 0.4 MI E/O RD 303.    Replace timber 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,093,000

140,000 140,000

60,000

140,000 2,293,000
2,093,000

60,000

2,153,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
123,942 2,029,993

16,058 263,007

140,000 2,293,000

1,906,051

246,949

2,153,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
123,942 123,942

16,058 16,058

140,000 140,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4711 HBP 123,942 123,942PE
Local Match 16,058 16,058

Total: 140,000Fed. Reimb. Rate: 88.53% 8/30/2022 Bobby Zezoff:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
53,118

6,882

60,000

53,118

6,882

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4711 HBP 53,118R/W
Local Match 6,882

Total: 60,000Fed. Reimb. Rate: 88.53% 8/30/2022 Bobby Zezoff:  New eligible project.

53,118
6,882

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,852,933

240,067

2,093,000

1,852,933

240,067

2,093,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4711 HBP 1,852,933CON
Local Match 240,067

Total: 2,093,000Fed. Reimb. Rate: 88.53% 8/30/2022 Bobby Zezoff:  New eligible project.

1,852,933
240,067
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lassen County BRIDGE NO. 07C0041, CR 305 (MAPES RD) OVER WHITEHEAD SLOUGH, 0.6 MI S/O RD 306.  Replace timber 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,065,000

140,000 140,000

60,000

140,000 2,265,000
2,065,000

60,000

2,125,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
123,942 2,005,205

16,058 259,796

140,000 2,265,000

1,881,263

243,738

2,125,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
123,942 123,942

16,058 16,058

140,000 140,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4712 HBP 123,942 123,942PE
Local Match 16,058 16,058

Total: 140,000Fed. Reimb. Rate: 88.53% 8/30/2022 Bobby Zezoff: New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
53,118

6,882

60,000

53,118

6,882

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4712 HBP 53,118R/W
Local Match 6,882

Total: 60,000Fed. Reimb. Rate: 88.53% 8/30/2022 Bobby Zezoff: New eligible project.

53,118
6,882

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,828,145

236,856

2,065,000

1,828,145

236,856

2,065,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4712 HBP 1,828,145CON
Local Match 236,856

Total: 2,065,000Fed. Reimb. Rate: 88.53% 8/30/2022 Bobby Zezoff: New eligible project.

1,828,145
236,856
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lassen County BRIDGE NO. 07C0070, CAPPEZOLLI LANE, OVER WHITEHEAD SLOUGH, 0.3 MI EAST OF GALEPPI RD.  HBP Bridge Replacement.
10/4/2010:  Toll credits used for R/W & CON.  2/24/2012:  Toll credits used for PE.

Fund Source Summary:

PE
R/W

Total 340,000

CON

Total

1,962,500

340,000

120,000 120,000

120,000 2,422,500

340,000

1,962,500
1,962,500

Phase Summary:

Fed $

Local AC

Local Match

Total 340,000

LSSRP Bond

Total
120,000 2,422,500

120,000 2,422,500

340,000 1,962,500

1,962,500

BRLO-5907(060)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 340,000

LSSRP Bond

Total
340,000

340,000

340,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3711 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Rick Somers:  Moving addl PE funds to 17/18 fiscal year per Agency Survey form.  Post-programming change.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3711 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/6/2016 Rick Somers:  Adjust PE additional funding year per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3711 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3711 HBP 260,000PE 260,000
Local Match

Total: 260,000Fed. Reimb. Rate: 100.00% 9/17/2014 Rick Somers:  Updating PE funding per Agency survey and updated Exhibit 6-D.

3711 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2013 Rick Somers:  PE funds moved to 13/14 fiscal year for obligation.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3711 HBP 80,000PE 80,000
Local Match

Total: 80,000Fed. Reimb. Rate: 100.00% 2/24/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/22/2012 Rick Somers:  Programming PE funds for new bridge replacement project with new Federal project number.  LSSRP project 
discontinued with concurrence of HBP Seismic Coordinator and FHWA.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
120,000 120,000

120,000 120,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3711 HBP -120,000R/W 120,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3711 HBP -120,000 120,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3711 HBP 120,000 -120,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2022 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

3711 HBP 120,000R/W -120,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/6/2016 Rick Somers:  Adjust R/W funding year per Agency survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Rick Somers:  Advancing R/W per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3711 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 10/1/2014 Rick Somers:  Updating R/W funding and schedule per Agency survey and updated Exhibit 6-D.

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2013 Rick Somers:  R/W funds moved to 15/16 year per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2012 Rick Somers:  Updating funding line per Sept 2012 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/23/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/29/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in 
September 2011 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

3711 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 10/4/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/4/2010 Reza Fereshtehnejad:  R/W funds being programmed under the replacement project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,962,500

1,962,500

1,962,500

1,962,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3711 HBP CON -1,962,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,962,500

3711 HBP -1,962,500CON 1,962,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3711 HBP 1,962,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2022 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-1,962,500

3711 HBP CON -1,962,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,962,500

3711 HBP -1,962,500CON 1,962,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3711 HBP -1,962,500 1,962,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3711 HBP 1,962,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-1,962,500

3711 HBP CON -1,962,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,962,500

3711 HBP CON 1,962,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2018 Rick Somers:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-1,962,500

3711 HBP 762,500CON
Local Match

Total: 762,500Fed. Reimb. Rate: 100.00% 10/1/2014 Rick Somers:  Updating CON funding per Agency survey and updated Exhibit 6-D.

762,500

3711 HBP CON -1,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,200,000

3711 HBP CON 1,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2013 Rick Somers:  Moving CON funds per Agency survey.

-1,200,000

3711 HBP CON -1,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,200,000

3711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3711 HBP 100,000CON 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 2/22/2012 Rick Somers:  Adjust funding per Agency Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3711 HBP 1,100,000CON 1,100,000
Local Match

Total: 1,100,000Fed. Reimb. Rate: 100.00% 10/4/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
9/30/2010. Construction funds being programmed under replacement. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lassen County BRIDGE NO. 07C0082, CR 111 (PITTVILLE) OVER BEAVER CREEK, 1.0 MI S OF CR 404.  Replace 2-lane bridge with new 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

120,000

280,000

CON

Total

2,212,500

160,000

120,000

2,492,500

160,000

2,212,500
2,212,500

Phase Summary:

Fed $

Local AC

Local Match

Total

32,116

280,000

LSSRP Bond

Total
2,206,610

285,890

2,492,500

247,884 1,958,726

253,774

2,212,500

BRLS-5907(063)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

18,352

160,000

LSSRP Bond

Total
141,648

18,352

160,000

141,648

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3916 HBP -70,824PE -70,824
Local Match -9,176-9,176

Total: -80,000Fed. Reimb. Rate: 88.53% 2/10/2016 Rick Somers:  Removed $80,000 PE funds in 15/16 FY, not needed per Agency mid-year review.

3916 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3916 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/18/2014 Rick Somers:  Updating PE funding schedule per Agency survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3916 HBP 141,648PE 141,648
Local Match 18,35218,352

Total: 160,000Fed. Reimb. Rate: 88.53% 3/15/2013 Rick Somers:  Adjusting PE funds per new Exhbiti 6-D.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3916 HBP 70,824PE 70,824
Local Match 9,1769,176

Total: 80,000Fed. Reimb. Rate: 88.53% 3/1/2012 Rick Somers:  New project, programming funds.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

13,764

120,000

LSSRP Bond

Total
106,236

13,764

120,000

106,236

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3916 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2017 Rick Somers:  Agency requests R/W authorization - moving funds to 17/18 year for authorization using EPSP in October 2017
per direction from Eileen Crawford..  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 
2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3916 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/6/2016 Rick Somers:  Advancing R/W funding year per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3916 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3916 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2015 Rick Somers:  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This
does not impact funds in the current FTIP cycle.

3916 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3916 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2013 Rick Somers:  Adjusting funding schedule per Agency survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3916 HBP 53,118R/W 53,118
Local Match 6,8826,882

Total: 60,000Fed. Reimb. Rate: 88.53% 3/15/2013 Rick Somers:  Adjusting RW funds per new Exhibit 6-D.

3916 HBP 53,118R/W 53,118
Local Match 6,8826,882

Total: 60,000Fed. Reimb. Rate: 88.53% 3/1/2012 Rick Somers:  New project, programming funds.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,958,726

253,774

2,212,500

1,958,726

253,774

2,212,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3916 HBP -1,958,726CON
Local Match -253,774

Total:Fed. Reimb. Rate: 88.53%

New!

10/12/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  To match PS&E completion as
stated in 2023 HBP Annual Status. 

1,958,726
253,774

3916 HBP 1,958,726CON
Local Match 253,774

Total:Fed. Reimb. Rate: 88.53% 9/23/2022 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-1,958,726
-253,774

3916 HBP CON -1,958,726
Local Match -253,774

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,958,726
253,774

3916 HBP -1,958,726CON 1,958,726
Local Match -253,774 253,774

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3916 HBP 1,958,726CON
Local Match 253,774

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-1,958,726
-253,774

3916 HBP CON -1,958,726
Local Match -253,774

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,958,726
253,774
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2018 Rick Somers:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 19/20.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2017 Rick Somers:  Updating R/W and CON funding fiscal years per Agency survey.  R/W will be post-programming change to
complete Right of Way acquisitions.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3916 HBP CON 1,958,726
Local Match 253,774

Total:Fed. Reimb. Rate: 88.53% 9/7/2016 Rick Somers:  Advancing CON to FY requested by Agency survey.

-1,958,726
-253,774

3916 HBP CON -1,958,726
Local Match -253,774

Total:Fed. Reimb. Rate: 88.53% 3/25/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,958,726
253,774

3916 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3916 HBP CON 1,958,726
Local Match 253,774

Total:Fed. Reimb. Rate: 88.53% 9/24/2013 Rick Somers:  Adjusting funding schedule per Agency survey.

-1,958,726
-253,774

3916 HBP 309,855CON
Local Match 40,145

Total: 350,000Fed. Reimb. Rate: 88.53% 3/15/2013 Rick Somers:  Adjusting CON funds per Exhibit 6-D.

309,855
40,145

3916 HBP CON -1,648,871
Local Match -213,629

Total:Fed. Reimb. Rate: 88.53% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,648,871
213,629

3916 HBP 1,648,871CON 1,648,871
Local Match 213,629213,629

Total: 1,862,500Fed. Reimb. Rate: 88.53% 3/1/2012 Rick Somers:  New project, programming funds.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lassen County BRIDGE NO. 07C0088, CR 417, OVER MUDDY SLOUGH NO 1, 2.8 MI S OF A2.   HBP Bridge Replacement   2/24/2012:  Toll credits used for
PE, R/W and CON.

Fund Source Summary:

PE
R/W

Total

80,000

200,000

CON

Total

1,980,000 1,980,000

120,000

80,000

1,980,000 2,180,000

120,000

Phase Summary:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
1,980,000 2,180,000

1,980,000 2,180,000

200,000

BRLO-5907(061)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 120,000

LSSRP Bond

Total
120,000

120,000

120,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3725 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2018 Rick Somers:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Ran out of FFY 17/18 OA.  Move to
FFY 18/19.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3725 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
3/8/2018 Rick Somers:  Increase PE funds to continue with final design after NEPA is complete, original PE estimate was too low.

3725 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2013 Rick Somers:  PE funds moved to 13/14 fiscal year for obligation.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3725 HBP 80,000PE 80,000
Local Match

Total: 80,000Fed. Reimb. Rate: 100.00% 2/24/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/22/2012 Rick Somers:  Programming PE funds for new bridge replacement project with new Federal project number.  LSSRP project
discontinued with concurrence of HBP Seismic Coordinator and FHWA.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 80,000

LSSRP Bond

Total
80,000

80,000

80,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2018 Rick Somers:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/7/2018 Rick Somers:  Updating R/W schedule per Agency request - NEPA to be complete in 4 months.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2017 Eileen Crawford:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear. 
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Rick Somers:  Adjusting funding year per Agency survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3725 HBP 20,000R/W 20,000
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 2/10/2016 Rick Somers:  Agency update to funding per mid-year review.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2015 Rick Somers:  Advancing R/W funds per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Rick Somers:  Updating R/W funding line per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3725 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2013 Rick Somers:  Adjusting funding schedule per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3725 HBP -140,000R/W -140,000
Local Match

Total: -140,000Fed. Reimb. Rate: 100.00% 2/22/2012 Rick Somers:  Adjust funding per Agency Survey.

3725 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 2/22/2012 Reza Fereshtehnejad:  Funds for R/W is also shown in the removed LSSRP project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,980,000 1,980,000

1,980,000 1,980,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3725 HBP -1,980,000CON 1,980,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/12/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 26/27.  To match RW cert date in 2023 
HBP Annual Status.

3725 HBP 1,980,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2022 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-1,980,000

3725 HBP CON -1,980,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,980,000

3725 HBP -1,980,000CON 1,980,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3725 HBP -1,980,000 1,980,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3725 HBP -1,980,000 1,980,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3725 HBP 1,980,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,980,000

3725 HBP -1,980,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,980,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3725 HBP -1,980,000 1,980,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3725 HBP 1,980,000CON -1,980,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3725 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3725 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3725 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rick Somers:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 19/20.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3725 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3725 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3725 HBP CON 1,980,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Rick Somers:  Updating funding line per Agency survey.

-1,980,000

3725 HBP CON -1,980,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,980,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3725 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/22/2012 Rick Somers:  Adjust funding per Agency Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3725 HBP 200,000CON 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 2/22/2012 Reza Fereshtehnejad:  Adjusting this record to reflect funding for HBP project

3725 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/21/2011 Heidi Borders:  Adjusting funding per Agency survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3725 HBP 1,780,000CON 1,780,000
Local Match

Total: 1,780,000Fed. Reimb. Rate: 100.00% 10/11/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/11/2010 Reza Fereshtehnejad:  Creating new record for the replacement 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lassen County BRIDGE NO. 07C0089, CR 417(PUNKIN CTR) OVER MUDDY SLOUGH NO 2, 2.6 MI S CR A2.  Replace two-lane bridge with two-lane bridge.
Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total

80,000

240,000

CON

Total

1,912,500 1,912,500

100,000 260,000

80,000

100,000 1,912,500 2,252,500

160,000

Phase Summary:

Fed $

Local AC

Local Match

Total 240,000

LSSRP Bond

Total
100,000 1,912,500 2,252,500

100,000 1,912,500 2,252,500

240,000

BRLO-5907(065)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 160,000

LSSRP Bond

Total
100,000 260,000

100,000 260,000

160,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4181 HBP 100,000 100,000PE
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00%

New!

9/15/2023 Linda Newton:  Revise PE funding in FFY 23/24 to match LAPG 6-D dated 9/15/2023.

4181 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/30/2014 Rick Somers:  Using EPSP to advance PE funds to 13/14 fiscal year for cost adjustment.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4181 HBP 160,000PE 160,000
Local Match

Total: 160,000Fed. Reimb. Rate: 100.00% 2/10/2014 Rick Somers:  Reimbursement changed to 100% (Toll Credits).
2/10/2014 Rick Somers:  Programming new bridge replacement project using toll credit per Agency application in Edocs.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 80,000

LSSRP Bond

Total
80,000

80,000

80,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2018 Rick Somers:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  Ran out of FFY 17/18 OA.  Move
to FFY 18/19.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/7/2018 Rick Somers:  Updating R/W schedule per Agency request - NEPA to be complete in 4 months.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2017 Eileen Crawford:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2017 Rick Somers:  Updating funding year to match Agency survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

Caltrans, Division of Local Assistance Page 35110/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2015 Rick Somers:  Advancing R/W funds per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4181 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Rick Somers:  Updating R/W funding schedule per Agency survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4181 HBP 80,000R/W 80,000
Local Match

Total: 80,000Fed. Reimb. Rate: 100.00% 2/10/2014 Rick Somers:  Reimbursement changed to 100% (Toll Credits).
2/10/2014 Rick Somers:  Programming new bridge replacement project using toll credit per Agency application in Edocs.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,912,500 1,912,500

1,912,500 1,912,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4181 HBP -1,912,500CON 1,912,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/12/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 26/27.  To match RW cert date in 2023
HBP Annual Status.

4181 HBP 1,912,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2022 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-1,912,500

4181 HBP CON -1,912,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,912,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4181 HBP -1,912,500CON 1,912,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4181 HBP -1,912,500 1,912,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4181 HBP -1,912,500 1,912,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4181 HBP 1,912,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,912,500

4181 HBP -1,912,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,912,500

4181 HBP -1,912,500 1,912,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4181 HBP 1,912,500CON -1,912,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4181 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4181 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4181 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rick Somers:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 19/20.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4181 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4181 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4181 HBP CON 1,912,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2017 Rick Somers:  Updating funding line per Agency survey.

-1,912,500

4181 HBP 1,912,500CON
Local Match

Total: 1,912,500Fed. Reimb. Rate: 100.00% 2/10/2014 Rick Somers:  Reimbursement changed to 100% (Toll Credits).
2/10/2014 Rick Somers:  Programming new bridge replacement project using toll credit per Agency application in Edocs.

1,912,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lassen County BRIDGE NO. PM00124, Bridge Preventive Maintenance  Program (BPMP), various bridges in the County of Lassen. See Caltrans Local
Assistance HBP web site for backup list of bridges.  Replace railing on 2 bridges. 

Fund Source Summary:

PE
R/W

Total 93,833

CON

Total

503,000

93,833

596,833

93,833

503,000
503,000

Phase Summary:

Fed $

Local AC

Local Match

Total

10,763

93,833

LSSRP Bond

Total
528,376

68,457

596,833

83,070 445,306

57,694

503,000

BRLS-5907(067)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

10,763

93,833

LSSRP Bond

Total
83,070

10,763

93,833

83,070

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4273 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2017 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September 2017
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4273 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/6/2016 Rick Somers: PE obligation now sched in 16/17 fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4273 HBP 83,070PE 83,070
Local Match 10,76310,763

Total: 93,833Fed. Reimb. Rate: 88.53% 3/4/2015 Linda Newton:  New eligible Preventive Maintenance project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
445,306

57,694

503,000

445,306

57,694

503,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4273 HBP 74,217CON
Local Match 9,616

Total: 83,833Fed. Reimb. Rate: 88.53% 10/5/2018 Rick Somers:  Updating funding per 10/5/2018 Preventive Maintenance spreadsheet.

74,217
9,616

4273 HBP CON -371,089
Local Match -48,078

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE has not been authorized.

371,089
48,078

4273 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/21/2016 Rick Somers:  Updating funding line per Agency survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4273 HBP 371,089CON 371,089
Local Match 48,07848,078

Total: 419,167Fed. Reimb. Rate: 88.53% 3/4/2015 Linda Newton: New eligible Preventive Maintenance project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lassen County BRIDGE NO. PM00172,  Bridge Preventive Maintenance Program (BPMP) various bridges in Lassen County.  See Caltrans Local Assistance
HBP website for backup list of projects.  Methacrylate decks on 9 bridges.

Fund Source Summary:

PE
R/W

Total

CON

Total

239,570

25,000 25,000

25,000 264,570
239,570
239,570

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 211,656

5,000 52,914

25,000 264,570

191,656

47,914

239,570

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 20,000

5,000 5,000

25,000 25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4590 HBP 20,000 20,000PE
Local Match 5,000 5,000

Total: 25,000Fed. Reimb. Rate: 80.00% 8/14/2021 DLA-Admin: Reimbursement rate changed from 88.53% to 80.

4590 HBP -22,133 -22,133PE
Local Match -2,868 -2,868

Total: -25,000Fed. Reimb. Rate: 88.53% 8/14/2021 DLA-Admin:  Reimbursement rate changed from 88.53% to 80.

4590 HBP 22,133PE -22,133
Local Match 2,868-2,868

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4590 HBP 22,133PE 22,133
Local Match 2,8682,868

Total: 25,000Fed. Reimb. Rate: 88.53% 1/12/2018 Linda Newton: New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Lassen
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
191,656

47,914

239,570

191,656

47,914

239,570

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4590 HBP 191,656CON
Local Match 47,914

Total: 239,570Fed. Reimb. Rate: 80.00% 8/14/2021 DLA-Admin:  Reimbursement rate changed from 88.53% to 80.

191,656
47,914

4590 HBP -212,091CON
Local Match -27,479

Total: -239,570Fed. Reimb. Rate: 88.53% 8/14/2021 DLA-Admin:  Reimbursement rate changed from 88.53% to 80.

-212,091
-27,479

4590 HBP 212,091CON
Local Match 27,479

Total: 239,570Fed. Reimb. Rate: 88.53% 1/12/2018 Linda Newton:  New eligible project.

212,091
27,479
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0028, OAK GROVE ROAD, OVER STRIPED ROCK CREEK, 0.2 MI N MADERA CO.  Replace one-lane bridge with a wider
one-lane bridge.  5/2/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 585,000

CON

Total

2,070,000

585,000

30,000 30,000

30,000 2,685,000

585,000

2,070,000
2,070,000

Phase Summary:

Fed $

Local AC

Local Match

Total 585,000

LSSRP Bond

Total
30,000 2,685,000

30,000 2,685,000

585,000 2,070,000

2,070,000

BRLO-5940(105)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 585,000

LSSRP Bond

Total
585,000

585,000

585,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3940 HBP 215,000PE 215,000
Local Match

Total: 215,000Fed. Reimb. Rate: 100.00% 9/28/2016 Benjamin Tam:  Add PE Funds $215,000 to FFY 16/17 per agency request in HBP 2016 Survey

3940 HBP 370,000PE 370,000
Local Match

Total: 370,000Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
5/2/2012 Jesus Serrano:  New project accepted into the HBP.  PE phase schedule and funding per local agency’s 6-A dated 3/27/2012.
Revised on  5/3/2012.

Caltrans, Division of Local Assistance Page 35910/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
30,000 30,000

30,000 30,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3940 HBP -30,000R/W 30,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3940 HBP -30,000 30,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3940 HBP 30,000R/W -30,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3940 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3940 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3940 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/1/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested by agency in 2017
HBP survey dated 08-31-2017.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3940 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3940 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3940 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3940 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
5/2/2012 Jesus Serrano:  New project accepted into the HBP.  R/W phase schedule and funding per local agency’s 6-A dated 3/27/2012.
Revised on 5/3/2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,070,000

2,070,000

2,070,000

2,070,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3940 HBP -2,070,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,070,000

3940 HBP -2,070,000 2,070,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3940 HBP 2,070,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-2,070,000

3940 HBP CON -2,070,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,070,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3940 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3940 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3940 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3940 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/1/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19.  As requested by agency in
September 2017 survey dated 08-31-2017.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

3940 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3940 HBP CON 2,070,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2016 Benjamin Tam:  Moved Con funds from beyond to FFY 18/19 per agency request in 2016 HBP Survey

-2,070,000

3940 HBP 2,070,000CON
Local Match

Total: 2,070,000Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
5/2/2012 Jesus Serrano:  New project accepted into the HBP.  CON phase schedule and funding per local agency’s 6-A dated 3/27/2012.
Revised on 5/3/2012.

2,070,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0032, WHITE ROCK ROAD OVER MARIPOSA CREEK, 1.6 MI S/O OLD HWY.  Replace existing one-lane timber bridge with
a wider one-lane bridge (No Added Lane Capacity).  10/6/2014:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 475,000

CON

Total

2,240,000

475,000

40,000 40,000

40,000 2,755,000

475,000

2,240,000
2,240,000

Phase Summary:

Fed $

Local AC

Local Match

Total 475,000

LSSRP Bond

Total
40,000 2,755,000

40,000 2,755,000

475,000 2,240,000

2,240,000

BRLO-5940(127)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 475,000

LSSRP Bond

Total
475,000

475,000

475,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4215 HBP 75,000PE 75,000
Local Match

Total: 75,000Fed. Reimb. Rate: 100.00% 9/1/2017 Rattan Singh:  Per the 2017 HBP survey dated 8-31-2017. The Ex. 6-D will be required.

4215 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4215 HBP 400,000PE 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 10/6/2014 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/12/2014 Jesus Serrano:  New candidate project accepted into the HBP. PE funds and schedule per 6-A dated 3/20/2014.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
40,000 40,000

40,000 40,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4215 HBP -40,000R/W 40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4215 HBP -40,000 40,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4215 HBP 40,000R/W -40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

4215 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4215 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4215 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 10/6/2014 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/12/2014 Jesus Serrano:  New candidate project accepted into the HBP. R/W funds per local agency’s 6-A dated 3/20/2014, and
schedule per HBP policy. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,240,000

2,240,000

2,240,000

2,240,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4215 HBP -2,240,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,240,000

4215 HBP -2,240,000 2,240,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4215 HBP 2,240,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-2,240,000

4215 HBP CON -2,240,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,240,000

4215 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4215 HBP CON 2,240,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-2,240,000

4215 HBP 2,240,000CON
Local Match

Total: 2,240,000Fed. Reimb. Rate: 100.00% 10/6/2014 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/12/2014 Jesus Serrano:  New candidate project accepted into the HBP. CON funds per local agency’s 6-A dated 3/20/2014, and
schedule per HBP policy.

2,240,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0033, DARRAH ROAD OVER WEST FK CHOWCHILLA RIVER, 0.7 MI N OF SR 49.  Replace 2-lane bridge with a standard
2-lane bridge; Realign Approach Roadway.

Fund Source Summary:

PE
R/W

Total

68,000

7,137,500

CON

Total

6,452,500 6,452,500

617,000

68,000

7,137,500

617,000

Phase Summary:

Fed $

Local AC

Local Match

Total
2,812,398

877,102

7,137,500

LSSRP Bond

Total
2,812,398 6,260,398

877,102

-2,812,398
7,137,500

3,448,000

BRLS-5940(004)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

123,400

617,000

LSSRP Bond

Total
493,600

123,400

617,000

493,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP 200PE 200
Local Match 5050

Total: 250Fed. Reimb. Rate: 80.00% 10/19/2020 DLA-Admin:  Added PE per 2020 survey.

572 HBP -81,800PE -81,800
Local Match -20,450-20,450

Total: -102,250Fed. Reimb. Rate: 80.00% 9/13/2020 Linda Newton:  Revised funding for PE to match authorizations to date.

572 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 3/23/2020 DLA-Admin:  Ready to Advertise.  PE funds moved from FFY 19/20 to 20/21.  Funding pushed due to project prioritization.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP -200PE -200
Local Match -50-50

Total: -250Fed. Reimb. Rate: 80.00% 3/16/2020 Jesus Serrano:  PE funds revised per local agency’s request dated 3/16/2020.

572 HBP 82,000PE 82,000
Local Match 20,50020,500

Total: 102,500Fed. Reimb. Rate: 80.00% 9/23/2019 Rattan Singh:  Revising PE funds per Agency’s request in 2019 HBP survey. LAPG Ex 6-D is required for justification before
authorization of these additional PE funds. 

572 HBP 36,800PE 36,800
Local Match 9,2009,200

Total: 46,000Fed. Reimb. Rate: 80.00% 9/30/2016 Benjamin Tam:  Add $46,000 PE funds under FFY 16/17 per Mariposa County Bridge Survey

572 HBP 156,600PE 156,600
Local Match 39,15039,150

Total: 195,750Fed. Reimb. Rate: 80.00% 10/08/2013 Jesus Serrano:  PE funds revised per local agency’s revised 2013 HBP Survey.
9/24/2013 Jesus Serrano:  PE funds revised to allow local agency to request funds in 13/14 FFY.

572 HBP 95,400PE 95,400
Local Match 23,85023,850

Total: 119,250Fed. Reimb. Rate: 80.00% 3/7/2013 Jesus Serrano:  PE funds added to proceed with Replacement in lieu of Rehab, per local agency’s revised 6-A dated 11/2/2012.

572 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Nabil Hasan:  Per Oct. 2009 Survey...................................................................  8/22/2011 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

572 HBP 16,000PE 16,000
Local Match 4,0004,000

Total: 20,000Fed. Reimb. Rate: 80.00% 2/11/2008 Abel Preciado:  Correction is being done to match Exhibit 6D submitted by Local Agency and DLAE approved 8/30/07.  Total
Cost should be $ 208,750 for PE for 07/08 percent rate should be 80%.  Therefore District Bridge Coordinator added $20K to FFY 07/08.

572 HBP 37,600PE 37,600
Local Match 9,4009,400

Total: 47,000Fed. Reimb. Rate: 80.00% 2/11/2008 Abel Preciado:  This is the corrected amount according to the E-76 approved on 1/01/95.  This information was provided by 
area engineer Wes Zinke.

572 HBP -59,315PE -59,315
Local Match -7,685-7,685

Total: -67,000Fed. Reimb. Rate: 88.53% 2/11/2008 Abel Preciado:  Correction to Prior Year Information Fhe $ 67K should be $ 47K as per the E-76 approved on 1/01/95.

572 HBP 151,000PE 151,000
Local Match 37,75037,750

Total: 188,750Fed. Reimb. Rate: 80.00% 11/9/2007 Shannon Mlcoch:  updated estimate from 1994
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP 59,315PE 59,315
Local Match 7,6857,685

Total: 67,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

13,600

68,000

LSSRP Bond

Total
54,400

13,600

68,000

54,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP -48,000R/W -48,000
Local Match -12,000-12,000

Total: -60,000Fed. Reimb. Rate: 80.00% 8/26/2020 Rattan Singh:  Revising the R/W funds per Agency’s request in LAPG Ex 6-D, dated 08-26-2020.

572 HBP 33,600R/W 33,600
Local Match 8,4008,400

Total: 42,000Fed. Reimb. Rate: 80.00% 7/22/2020 Rattan Singh:  Revising the R/W funds per Agency’s request in LAPG Ex 6-D, dated 06-19-2020.

572 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 80.00% 3/23/2020 DLA-Admin: Ready to Advertise.  R/W funds moved from FFY 19/20 to 20/21.  Funding pushed due to project prioritization.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

572 HBP 24,000R/W 24,000
Local Match 6,0006,000

Total: 30,000Fed. Reimb. Rate: 80.00% 9/23/2019 Rattan Singh:  Revising R/W funds per Agency’s request in 2019 HBP survey. LAPG Ex 6-D is required for justification before
authorization of these additional R/W funds.

572 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/23/2016 DLA-Admin:  NEARLY Ready to Advertise.  RW funds moved from FFY 15/16 to Prior.  Funds obligated 2/2014.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

572 HBP 24,800R/W 24,800
Local Match 6,2006,200

Total: 31,000Fed. Reimb. Rate: 80.00% 9/30/2016 Benjamin Tam:  Add $31,000 R/W funds under FFY 16/17 per Mariposa County 2016 Bridge Survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 80.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

572 HBP -12,000R/W -12,000
Local Match -3,000-3,000

Total: -15,000Fed. Reimb. Rate: 80.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear. Additional
$15K removed to match 2013 Survey.

572 HBP 12,000R/W 12,000
Local Match 3,0003,000

Total: 15,000Fed. Reimb. Rate: 80.00% 10/8/2013 Jesus Serrano:  R/W funds revised per local agency’s revised 2013 HBP Survey.

572 HBP 12,000R/W 12,000
Local Match 3,0003,000

Total: 15,000Fed. Reimb. Rate: 80.00% 3/7/2013 Jesus Serrano:  R/W funds added to proceed with Replacement in lieu of Rehab, per local agency’s 6-A dated 11/2/2012.

572 HBP -8,000R/W -8,000
Local Match -2,000-2,000

Total: -10,000Fed. Reimb. Rate: 80.00% 9/8/2010 Jesus Serrano:  Funding Line created to correct reimbursement rate from 88.53% to 80.00%.

572 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 9/8/2010 Jesus Serrano:  Funding Line created to correct reimbursement rate from 88.53% to 80.00%.

572 HBP -17,706R/W -17,706
Local Match -2,294-2,294

Total: -20,000Fed. Reimb. Rate: 88.53% 10/15/2009 Nabil Hasan:  Per Oct. 2009 Survey...................................................................

572 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 10/13/2009 Nabil Hasan:  Per October 2009 survey.............................

572 HBP 8,000R/W 8,000
Local Match 2,0002,000

Total: 10,000Fed. Reimb. Rate: 80.00% 2/11/2008 Abel Preciado: Correction is being done to match Exhibit 6D submitted by Local Agency and DLAE approved 8/30/07.  Total
Cost should be $ 10K for R/W for 07/08 and percent rate should be 80%.  District Bridge Coordinator added $10K to FFY 07/08.  This
information was provided by area engineer Wes Zinke. 

572 HBP -17,706R/W -17,706
Local Match -2,294-2,294

Total: -20,000Fed. Reimb. Rate: 88.53% 2/11/2008 Abel Preciado:  Correction is being done to match Exhibit 6D submitted by Local Agency and DLAE approved 8/30/07.  Total
Cost should be $ 10K for R/W for 07/08.  District Bridge Coordinator subtracted this $20K from FFY 07/08.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP 8,000R/W 8,000
Local Match 2,0002,000

Total: 10,000Fed. Reimb. Rate: 80.00% 2/11/2008 Abel Preciado:  This is the corrected amount according to the E-76 approved on 1/01/95.  This information was provided by
area engineer Wes Zinke.

572 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 11/9/2007 Shannon Mlcoch:  updated estimate from 1994 and remove prior funds that were not authorized

572 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% Per Oct. 2009 survay.....................................

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

2,812,398

740,102

6,452,500

LSSRP Bond

Total
2,812,398 5,712,398

740,102

-2,812,398

6,452,500

2,900,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 Local AC (HBP) -2,348,258CON 2,348,258
Local Match -304,242304,242

Total:Fed. Reimb. Rate: 88.53% 3/28/2022 Linda Newton:  Revise AC to reflect RFA.

572 HBP -2,900,000CON 2,900,000
Local Match -375,726375,726

Total:Fed. Reimb. Rate: 88.53% 3/8/2022 Andy Chou:  CON AC conversion advanced with post-programming exception.

572 Local AC (HBP) 2,900,000CON -2,900,000
Local Match 375,726-375,726

Total:Fed. Reimb. Rate: 88.53% 3/8/2022 Andy Chou:  CON AC conversion advanced with post-programming exception.

572 HBP 5,712,398CON -5,712,398
Local Match 740,102-740,102

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON Authorized. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP
(PUSH). Attempt will be made to program this project in the year shown.

572 Local AC (HBP) -3,364,140CON 3,364,140
Local Match -435,860435,860

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON Authorized CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP
(PUSH). Attempt will be made to program this project in the year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 Local AC (HBP) 3,364,140CON -3,364,140
Local Match 435,860-435,860

Total:Fed. Reimb. Rate: 88.53% 9/13/2020 Linda Newton:  Reprogram AC Conversion from FFY 22/23 to 21/22.

572 HBP -3,364,140 2,348,258CON 5,712,398
Local Match -435,860 304,242740,102

Total: 2,652,500Fed. Reimb. Rate: 88.53% 9/13/2020 Linda Newton: Corrected CON funding to match LAPG 6-D dated 8/26/2020.
7/22/2020 Rattan Singh:  Revising the CON funds per Agency’s request in LAPG 6-D, dated 06-19-2020.

572 Local AC (HBP) -3,364,140CON 3,364,140
Local Match -435,860435,860

Total:Fed. Reimb. Rate: 88.53% 3/10/2020 Eileen Crawford:  Project scheduled for AC CON.

572 HBP 3,364,140CON -3,364,140
Local Match 435,860-435,860

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2019 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

572 HBP 1,505,010CON 1,505,010
Local Match 194,990194,990

Total: 1,700,000Fed. Reimb. Rate: 88.53% 9/23/2019 Rattan Singh:  Per Agency’s request in 2019 HBP survey, CON funds are revised. LAPG Ex 6-D is required for justification of
these additional CON funds before authorization.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/25/2018 Linda Newton:  CON funds moved from FFY 19/20 to 18/19, as RW time extension expires 5/30/2019.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/6/2017 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  As requested in September 2017
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 16/17.  PE Time extension expires
9/1/2017.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

572 HBP CON 1,859,130
Local Match 240,870

Total:Fed. Reimb. Rate: 88.53% 10/26/2015 Jesus Serrano:  CON funds revised per local agency’s 2015 HBP Survey. PE > 10-yr rule and R/W > 20-yr Time Extension
will expire by Sept 2017.

-1,859,130
-240,870

572 HBP 1,859,130CON
Local Match 240,870

Total: 2,100,000Fed. Reimb. Rate: 88.53% 3/7/2013 Jesus Serrano:  CON funds added to proceed with Replacement in lieu of Rehab, per local agency’s 6-A dated 11/2/2012.

1,859,130
240,870

572 HBP -1,077,056CON
Local Match -139,544

Total: -1,216,600Fed. Reimb. Rate: 88.53% 3/7/2013 Jesus Serrano:  CON funds revised to proceed with Replacement in lieu of Rehab, per local agency’s 6-A dated 11/2/2012.

-1,077,056
-139,544
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP CON -1,077,056
Local Match -139,544

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,077,056
139,544

572 HBP CON 1,077,056
Local Match 139,544

Total:Fed. Reimb. Rate: 88.53% 9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2011 Survey.

-1,077,056
-139,544

572 HBP CON -1,077,056
Local Match -139,544

Total:Fed. Reimb. Rate: 88.53% 11/2/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/29/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,077,056
139,544

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

572 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

572 HBP CON 1,077,056
Local Match 139,544

Total:Fed. Reimb. Rate: 88.53% 11/2/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/13/2009 Nabil Hasan:  Per Oct. 2009 survey..........................................................................

-1,077,056
-139,544

572 HBP 634,406CON -442,650
Local Match 82,194-57,350

Total: 716,600Fed. Reimb. Rate: 88.53% 11/2/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
11/9/2007 Shannon Mlcoch:  updated  estimate from 1994.  Project is not ready to advertise.  Funding pushed to beyond per Department
policy.

1,077,056
139,544
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

572 HBP 442,650CON 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 11/2/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0036, BUCKEYE ROAD OVER MARIPOSA CREEK, 2.3 MI S/O OLD HWY.  Replace existing 2-lane bridge with standard
2-lane bridge width (No Added Lane Capacity).  7/25/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

36,000

556,000

CON

Total

2,380,000 2,380,000

520,000

36,000

2,380,000 2,936,000

520,000

Phase Summary:

Fed $

Local AC

Local Match

Total 556,000

LSSRP Bond

Total
2,380,000 2,936,000

2,380,000 2,936,000

556,000

BRLO-5940(118)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 520,000

LSSRP Bond

Total
520,000

520,000

520,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4112 HBP 60,000PE 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $60,000 PE funds and move all PE $ under FFY 16/17 per Mariposa County 2016 Bridge Survey

4112 HBP 220,000PE 220,000
Local Match

Total: 220,000Fed. Reimb. Rate: 100.00% 6/15/2016 Nestor Gavino:  PE funds revised per revised Exhibit 6-A dated 05/31/16.

4112 HBP 240,000PE 240,000
Local Match

Total: 240,000Fed. Reimb. Rate: 100.00% 7/25/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
7/19/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding and schedule per local agency’s 6-A dated
5/20/2013.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 36,000

LSSRP Bond

Total
36,000

36,000

36,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4112 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/9/2019 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 18/19.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4112 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4112 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the 
current FTIP cycle.

4112 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/6/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4112 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4112 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4112 HBP 36,000R/W 36,000
Local Match

Total: 36,000Fed. Reimb. Rate: 100.00% 7/25/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
7/19/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funding and schedule per local agency’s 6-A dated
5/20/2013

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,380,000 2,380,000

2,380,000 2,380,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4112 HBP 2,380,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

8/30/2023 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP
Annual Status.

-2,380,000

4112 HBP -2,380,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,380,000

4112 HBP -2,380,000 2,380,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4112 HBP 2,380,000CON -2,380,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4112 HBP CON 2,380,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2020 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-2,380,000

4112 HBP CON -2,380,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,380,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4112 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4112 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4112 HBP CON 2,380,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/6/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-2,380,000

4112 HBP CON -2,380,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,380,000

4112 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4112 HBP CON 2,380,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Move $2,380,000 Con to FFY 18/19 per Mariposa County 2016 Bridge Survey

-2,380,000

4112 HBP 1,036,000CON
Local Match

Total: 1,036,000Fed. Reimb. Rate: 100.00% 6/15/2016 Nestor Gavino:  Construction funds revised per revised Exhibit 6-A dated 05/31/16.

1,036,000

4112 HBP 1,344,000CON
Local Match

Total: 1,344,000Fed. Reimb. Rate: 100.00% 7/25/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
7/19/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding and schedule per local agency’s 6-A dated
5/20/2013

1,344,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0038, DOGTOWN ROAD, OVER MAXWELL CREEK, 1.6 MI E GREELY HILL R.  Replace existing one-lane bridge with a
wider one-lane bridge.  4/5/2010:  Toll Credits programmed for PE, R/W & Con.

Fund Source Summary:

PE
R/W

Total

50,000

645,000

CON

Total

2,000,000

595,000

50,000

2,645,000

595,000

2,000,000
2,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total 645,000

LSSRP Bond

Total
2,645,000

2,645,000

645,000 2,000,000

2,000,000

BRLS-5940(010)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 595,000

LSSRP Bond

Total
595,000

595,000

595,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

890 HBP 345,000PE 345,000
Local Match

Total: 345,000Fed. Reimb. Rate: 100.00% 9/28/2016 Benjamin Tam:  Add PE funds $345,000 under FFY 16/17 per Mariposa County 2016 Bridge Survey

890 HBP -2,976PE -2,976
Local Match

Total: -2,976Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
5/2/2012 Jesus Serrano:  Prior Funds, authorized under previous project #, toll credits for new replacement project. Funds moved into
11/12 FFY, per local agency’s request for EPSP.

890 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/28/2012 Shreya Shah:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 12/13.  As per approved 6-D  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

890 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2011 Jesus Serrano:  PE funds will not be requested until 13/14 FFY, per local agency’s Sept. 2011 HBP Surveys.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

890 HBP 182,976PE 182,976
Local Match

Total: 182,976Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
11/1/2010 Jesus Serrano:  PE cost updated per September 2010 HBP Survey.

890 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/13/2009 Nabil Hasan:  Per Oct. 2009 Survey......................................................  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

890 HBP 70,000PE 70,000
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 5/2/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 50,000

LSSRP Bond

Total
50,000

50,000

50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

890 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

890 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

890 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

890 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/28/2016 Benjamin Tam:  Add R/W Funds $40,000 under FFY 17/18 per Mariposa County 2016 Bridge Survey

890 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

890 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

890 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/22/2011 Jesus Serrano:  R/W funds will not be requested until 13/14 FFY, per local agency’s Sept. 2011 HBP Surveys.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

890 HBP 7,000R/W 7,000
Local Match

Total: 7,000Fed. Reimb. Rate: 100.00% 9/22/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
11/1/2010 Jesus Serrano:  R/W cost updated per September 2010 HBP Survey.

890 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/13/2009 Nabil Hasan:  Per Oct. 2009 Survey......................................................  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

890 HBP 3,000R/W 3,000
Local Match

Total: 3,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,000,000

2,000,000

2,000,000

2,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

890 HBP -2,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,000,000

890 HBP -2,000,000 2,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

890 HBP 2,000,000CON -2,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

890 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

890 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

890 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

890 HBP CON 2,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2016 Benjamin Tam:  Move all Con $ from Beyond to  FFY 18/19 per Mariposa County 2016 Bridge Survey

-2,000,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

890 HBP 1,600,000CON
Local Match

Total: 1,600,000Fed. Reimb. Rate: 100.00% 9/22/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
11/1/2010 Jesus Serrano:  CON cost updated per September 2010 HBP Survey.

1,600,000

890 HBP CON -400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP 
project is not ready to advertise.

400,000

890 HBP 400,000CON 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0039, DOGTOWN ROAD OVER MAXWELL CREEK, 0.2 MI E/O GREELEY HILL RD.  Replace one-lane timber bridge with a
standard 2-lane bridge.  4/17/2012:  Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total

50,000

660,000

CON

Total

1,470,000

610,000

50,000

2,130,000

610,000

1,470,000
1,470,000

Phase Summary:

Fed $

Local AC

Local Match

Total 660,000

LSSRP Bond

Total
2,130,000

2,130,000

660,000 1,470,000

1,470,000

BRLO-5940(106)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 610,000

LSSRP Bond

Total
610,000

610,000

610,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3938 HBP 347,500PE 347,500
Local Match

Total: 347,500Fed. Reimb. Rate: 100.00% 9/29/2016 Benjamin Tam:  Add $347,000 PE under FFY 16/17 per Mariposa County 2016 Bridge Survey

3938 HBP 262,500PE 262,500
Local Match

Total: 262,500Fed. Reimb. Rate: 100.00% 4/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
4/17/2012 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 50,000

LSSRP Bond

Total
50,000

50,000

50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3938 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3938 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3938 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3938 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3938 HBP 22,500R/W 22,500
Local Match

Total: 22,500Fed. Reimb. Rate: 100.00% 9/29/2016 Benjamin Tam:  Add $22,500 R/W under FFY 17/18 per Mariposa County 2016 Bridge Survey

3938 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3938 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3938 HBP 27,500R/W 27,500
Local Match

Total: 27,500Fed. Reimb. Rate: 100.00% 4/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
4/17/2012 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,470,000

1,470,000

1,470,000

1,470,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3938 HBP -1,470,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,470,000

3938 HBP -1,470,000 1,470,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3938 HBP 1,470,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-1,470,000

3938 HBP CON -1,470,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,470,000

3938 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3938 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3938 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3938 HBP CON 1,470,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,470,000

3938 HBP CON -1,470,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,470,000

3938 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3938 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3938 HBP CON 1,470,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2016 Benjamin Tam: Moved Con $ from Beyond to FFY 17/18

-1,470,000

3938 HBP 1,470,000CON
Local Match

Total: 1,470,000Fed. Reimb. Rate: 100.00% 4/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
4/17/2012 Linda Newton:  New eligible project.

1,470,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0047, TIP TOP ROAD OVER MID FK CHOWCHILLA RIVER, 0.4 MI W/O TRIANGLE RD.  Replace existing one-lane bridge 
with a standard 2-lane bridge (no added capacity).  9/28/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 440,000

CON

Total

784,000

91,624 531,624

25,000 25,000

116,624 1,340,624

440,000

784,000
784,000

Phase Summary:

Fed $

Local AC

Local Match

Total 440,000

LSSRP Bond

Total
116,624 1,340,624

116,624 1,340,624

440,000 784,000

784,000

BRLO-5940(112)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 440,000

LSSRP Bond

Total
91,624 531,624

91,624 531,624

440,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3999 HBP -91,624PE 91,624
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3999 HBP -91,624 91,624PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3999 HBP 91,624PE -91,624
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

Caltrans, Division of Local Assistance Page 38810/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  Funds not obligated, moved to next
fiscal year. Not a failure to deliver.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3999 HBP 91,624PE 91,624
Local Match

Total: 91,624Fed. Reimb. Rate: 100.00% 4/9/2019 Rattan Singh:  Per Agency’s request in revised LAPG Ex 6-D dated 3-29-2019.

3999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 16/17.  Funds obligated in FFY 17/18.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/1/2017 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency in
2017-HBP survey dated 08-31-2017.LAPG Ex. 6-D needed for additional PE funds to justify.  8/25/2019 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3999 HBP 300,000PE 300,000
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 3/15/2017 Linda Newton:Revised fund line to reflect change in scope to replacement.

3999 HBP -300,000PE -300,000
Local Match

Total: -300,000Fed. Reimb. Rate: 100.00% 3/15/2017 Linda Newton:  Revised fund line to reflect change in scope to replacement.

3999 HBP 70,000PE 70,000
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $70,000 PE funds and move all PE $ under FFY 16/17 per Mariposa County 2016 Bridge Survey

3999 HBP 230,000PE 230,000
Local Match

Total: 230,000Fed. Reimb. Rate: 100.00% 10/7/2015 Jesus Serrano:  PE funding & schedule revised per local agency’s 2015 HBP Survey and per HBP policy. A revised 6-D will be
required prior to authorization of additional funds.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3999 HBP 140,000PE 140,000
Local Match

Total: 140,000Fed. Reimb. Rate: 100.00% 9/28/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/27/2012 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding and schedule per local agency’s 6-A dated
9/12/2012.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,000 25,000

25,000 25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3999 HBP -25,000R/W 25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3999 HBP -25,000 25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3999 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3999 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3999 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3999 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3999 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 3/15/2017 Linda Newton:  Revised fund line to reflect change in scope to replacement.

3999 HBP -25,000R/W -25,000
Local Match

Total: -25,000Fed. Reimb. Rate: 100.00% 3/15/2017 Linda Newton:  Revised fund line to reflect change in scope to replacement.

3999 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3999 HBP 9,000R/W 9,000
Local Match

Total: 9,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $9,000 R/W funds under FFY 17/18 per Mariposa County 2016 Bridge Survey

3999 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3999 HBP 16,000R/W 16,000
Local Match

Total: 16,000Fed. Reimb. Rate: 100.00% 9/28/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/27/2012 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funding and schedule per local agency’s 6-A dated
9/12/2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
784,000

784,000

784,000

784,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3999 HBP 784,000CON
Local Match

Total: 784,000Fed. Reimb. Rate: 100.00% 3/15/2017 Linda Newton:  Revised fund line to reflect change in scope to replacement.

784,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3999 HBP -784,000CON
Local Match

Total: -784,000Fed. Reimb. Rate: 100.00% 3/15/2017 Linda Newton:  Revised fund line to reflect change in scope to replacement.

-784,000

3999 HBP CON -784,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

784,000

3999 HBP CON 784,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Move Con funds from Beyond to FFY 19/20 per Mariposa County’s 2016 Bridge Survey

-784,000

3999 HBP 784,000CON
Local Match

Total: 784,000Fed. Reimb. Rate: 100.00% 9/28/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/27/2012 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding and schedule per local agency’s 6-A dated
9/12/2012.

784,000

Caltrans, Division of Local Assistance Page 39210/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0053, SCHOOL HOUSE ROAD OVER OWENS CREEK, 0.9 SE/O SR 140.  Replace existing 2-lane with 2 lane bridge. 
05/23/2017:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 255,000

CON

Total

2,967,500

335,000 590,000

100,000 100,000

435,000 3,657,500

255,000

2,967,500
2,967,500

Phase Summary:

Fed $

Local AC

Local Match

Total 255,000

LSSRP Bond

Total
435,000 3,657,500

435,000 3,657,500

255,000 2,967,500

2,967,500

BRLO-5940(113)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 255,000

LSSRP Bond

Total
335,000 590,000

335,000 590,000

255,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3969 HBP -335,000PE 335,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3969 HBP 335,000PE -335,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3969 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3969 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2020 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3969 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 8/10/2020 Rattan Singh:  Revising the PE funds per Agency’s request in LAPG Ex 6-D, dated 07-29-2020. 

3969 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3969 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
10/22/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 18/19.  Funds not obligated, moved to next
fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3969 HBP 385,000PE 385,000
Local Match

Total: 385,000Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Fund line failed to deliver.
9/29/2016 Benjamin Tam:  Add $385,000 PE funds under FFY 16/17 per Mariposa County 2016 Bridge Survey

3969 HBP 155,000PE 155,000
Local Match

Total: 155,000Fed. Reimb. Rate: 100.00% 8/31/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
8/28/2012 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding and schedule per local agency’s 6-A dated 8/2/12.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3969 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3969 HBP -100,000 100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3969 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3969 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 8/10/2020 Rattan Singh:  Revising the R/W funds per Agency’s request in LAPG Ex 6-D, dated 07-29-2020.

3969 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3969 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3969 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3969 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3969 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 9/29/2016 Benjamin Tam:  Add $25,000 PE under FFY 17/18 per Mariposa County 2016 Bridge Survey

3969 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3969 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 8/31/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
8/28/2012 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funding and schedule per local agency’s 6-A dated 8/2/12.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,967,500

2,967,500

2,967,500

2,967,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3969 HBP -2,967,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,967,500

3969 HBP -2,967,500 2,967,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3969 HBP 2,967,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-2,967,500

3969 HBP 1,597,500CON
Local Match

Total: 1,597,500Fed. Reimb. Rate: 100.00% 8/10/2020 Rattan Singh:  Revising the CON funds per Agency’s request in LAPG Ex 6-D, dated 07-29-2020. 

1,597,500

3969 HBP CON -1,370,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,370,000

3969 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3969 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3969 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3969 HBP CON 1,370,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,370,000

3969 HBP CON -1,370,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,370,000

3969 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3969 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3969 HBP 502,000CON 1,370,000
Local Match

Total: 502,000Fed. Reimb. Rate: 100.00% 9/29/2016 Benjamin Tam:  Add $502,000 Con.  Move all Con $ under FFY 17/18 per Mariposa County 2016 Bridge Survey

-868,000

3969 HBP 868,000CON
Local Match

Total: 868,000Fed. Reimb. Rate: 100.00% 8/31/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
8/28/2012 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding and schedule per local agency’s 6-A dated
8/2/12.

868,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0057, OLD TOLL ROAD OVER BEAR CREEK, 3.0 MI W OF SR 49.  Replace one-lane timber bridge with a standard 2-lane
bridge. No added lane capacity.  6/21/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 445,000

CON

Total

1,680,000

167,302 612,302

25,000 25,000

192,302 2,317,302

445,000

1,680,000
1,680,000

Phase Summary:

Fed $

Local AC

Local Match

Total 445,000

LSSRP Bond

Total
192,302 2,317,302

192,302 2,317,302

445,000 1,680,000

1,680,000

BRLO-5940(101)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 445,000

LSSRP Bond

Total
167,302 612,302

167,302 612,302

445,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3953 HBP -167,302PE 167,302
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3953 HBP -167,302 167,302PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3953 HBP 167,302PE -167,302
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3953 HBP 39,000PE 39,000
Local Match

Total: 39,000Fed. Reimb. Rate: 100.00% 9/22/2020 Rattan Singh:  Revising the PE funds as requested by Agency in Sep 2020 HBP survey. LAPG Ex 6-D is required for
justification before authorization of these additional PE funds.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3953 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3953 HBP 83,302PE 83,302
Local Match

Total: 83,302Fed. Reimb. Rate: 100.00% 3/29/2019 Rattan Singh:  Per Agency  Request in LAPG Ex -6-D, Dated 02-28-2019.

3953 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
10/22/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Funds not obligated, moved to next
fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3953 HBP 45,000PE 45,000
Local Match

Total: 45,000Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Fund line failed to deliver.
9/18/2017 Rattan Singh:  Per agency’s request in September 2017 HBP Survey. Ex. 6-D required for review and concurrence.

3953 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  PE funds moved under FFY16/17 per Mariposa County 2016 Bridge Survey  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3953 HBP 195,000PE 195,000
Local Match

Total: 195,000Fed. Reimb. Rate: 100.00% 10/7/2015 Jesus Serrano:  PE funding & schedule revised per local agency’s 2015 HBP Survey and revised 6-A dated 5/7/2015. A revised
6-D will be required prior to authorization of additional funds.

3953 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 6/21/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/20/2012 Jesus Serrano:  Replacement candidate accepted into the HBP.  PE funding and schedule per local agency’s 6-A dated
5/24/12.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,000 25,000

25,000 25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3953 HBP -25,000R/W 25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3953 HBP -25,000 25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3953 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3953 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3953 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3953 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3953 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3953 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $15,000 R/W funds under FFY 17/18 per Mariposa County 2016 Bridge Survey

3953 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3953 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3953 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 6/21/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/20/2012 Jesus Serrano:  Replacement candidate accepted into the HBP.  R/W funding and schedule per local agency’s 6-A dated
5/24/12.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,680,000

1,680,000

1,680,000

1,680,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3953 HBP CON -1,680,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,680,000

3953 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3953 HBP CON 1,680,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Con funds moved under FFY 18/19 per Mariposa County 2016 Bridge Survey

-1,680,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3953 HBP -320,000CON
Local Match

Total: -320,000Fed. Reimb. Rate: 100.00% 10/7/2015 Jesus Serrano:  CON funding & schedule revised per local agency’s 2015 HBP Survey and revised 6-A dated 5/7/2015.

-320,000

3953 HBP 2,000,000CON
Local Match

Total: 2,000,000Fed. Reimb. Rate: 100.00% 6/21/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/20/2012 Jesus Serrano:  Replacement candidate accepted into the HBP.  CON funding and schedule per local agency’s 6-A dated
5/24/12.

2,000,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0059, INDIAN GULCH ROAD OVER BEAR CREEK, 3.0 MI NW OF SR 140.  Replace one-lane timber bridge with a wider
one-lane bridge (No Added Lane Capacity).  6/21/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 490,000

CON

Total

1,775,000

127,888 617,888

25,000 25,000

152,888 2,417,888

490,000

1,775,000
1,775,000

Phase Summary:

Fed $

Local AC

Local Match

Total 490,000

LSSRP Bond

Total
152,888 2,417,888

152,888 2,417,888

490,000 1,775,000

1,775,000

BRLO-5940(102)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 490,000

LSSRP Bond

Total
127,888 617,888

127,888 617,888

490,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3954 HBP -127,888PE 127,888
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3954 HBP 127,888PE -127,888
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  As requested in September 2021
Status.

3954 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3954 HBP 82,888PE 82,888
Local Match

Total: 82,888Fed. Reimb. Rate: 100.00% 4/9/2019 Rattan Singh:  Per Agency’s request in revised LAPG Ex 6-D, dated 03-29-2019.

3954 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Fund line failed to deliver. 
10/22/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Funds not obligated, moved to next
fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle. 

3954 HBP 45,000PE 45,000
Local Match

Total: 45,000Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Fund line failed to deliver.
9/18/2017 Rattan Singh:  Per agency’s request in September 2017 HBP survey. LAPG Ex. 6-D is required for review and concurrence.

3954 HBP 45,000PE 45,000
Local Match

Total: 45,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $45,000 PE funds. Move PE $ under FFY 16/17 per Mariposa County 2016 Bridge Survey

3954 HBP 195,000PE 195,000
Local Match

Total: 195,000Fed. Reimb. Rate: 100.00% 10/6/2015 Jesus Serrano:  PE funds revised per local agency’s 2015 HBP Survey and revised 6-A dated 5/7/2015.

3954 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 6/21/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/20/2012 Jesus Serrano:  Replacement candidate accepted into the HBP.  PE funding and schedule per local agency’s 6-A dated
5/24/12.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,000 25,000

25,000 25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3954 HBP -25,000R/W 25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3954 HBP -25,000 25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  As requested in September 2021
Status.

3954 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2020 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2020
Survey.

3954 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3954 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3954 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $15,000 PE funds. Move R/W $ under FFY 17/18 per Mariposa County 2016 Bridge Survey

3954 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3954 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3954 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 6/21/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/20/2012 Jesus Serrano:  Replacement candidate accepted into the HBP.  R/W funding and schedule per local agency’s 6-A dated
5/24/12.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,775,000

1,775,000

1,775,000

1,775,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3954 HBP CON -1,775,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/1/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  As requested by agency in 2017
HBP survey dated 08-31-2017.

1,775,000

3954 HBP CON 1,775,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Move Con funds under FFY 19/20 per Mariposa County 2016 Bridge Survey

-1,775,000

3954 HBP -225,000CON
Local Match

Total: -225,000Fed. Reimb. Rate: 100.00% 10/6/2015 Jesus Serrano:  CON funds revised per local agency’s 2015 HBP Survey and revised 6-A dated 5/7/2015.

-225,000

3954 HBP 2,000,000CON
Local Match

Total: 2,000,000Fed. Reimb. Rate: 100.00% 6/21/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/20/2012 Jesus Serrano:  Replacement candidate accepted into the HBP.  CON funding and schedule per local agency’s 6-A dated
5/24/12.

2,000,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0060, OAK ROAD OVER BEAR CREEK, 0.05 MI SW/O SR 140.  Replace existing one-lane bridge; with a wider one-lane
bridge (No Added Lane Capacity).  10/28/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

30,000

540,000

CON

Total

2,015,000

510,000

30,000

2,555,000

510,000

2,015,000
2,015,000

Phase Summary:

Fed $

Local AC

Local Match

Total 540,000

LSSRP Bond

Total
2,555,000

2,555,000

540,000 2,015,000

2,015,000

BRLO-5940(119)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 510,000

LSSRP Bond

Total
510,000

510,000

510,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4121 HBP 360,000PE 360,000
Local Match

Total: 360,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Bridge Rehab to Replacement. Add $360,000 PE funds under FFY 16/17 per Mariposa County 2016 Bridge
Survey

4121 HBP 150,000PE 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
8/27/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funds programmed per local agency’s 6-A dated 5/20/2013,
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 30,000

LSSRP Bond

Total
30,000

30,000

30,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4121 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/9/2019 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 18/19.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4121 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4121 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4121 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/1/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested by agency in 2017
HBP survey dated 08-31-2017.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4121 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4121 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4121 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
8/27/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds programmed per local agency’s 6-A dated
5/20/2013,

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,015,000

2,015,000

2,015,000

2,015,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4121 HBP -2,015,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,015,000

4121 HBP -2,015,000 2,015,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4121 HBP 2,015,000CON -2,015,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4121 HBP CON 2,015,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2020 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-2,015,000

4121 HBP CON -2,015,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,015,000

4121 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency 

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4121 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4121 HBP CON 2,015,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/1/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency in
2017-HBP survey dated 08-31-2017.

-2,015,000

4121 HBP CON -2,015,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,015,000

4121 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4121 HBP 1,175,000CON 2,015,000
Local Match

Total: 1,175,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Bridge Rehab to Replacement. Add $1,1750,000 Con. Move Con $ under FFY 18/19

-840,000

4121 HBP 840,000CON
Local Match

Total: 840,000Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
8/27/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funds programmed per local agency’s 6-A dated
5/20/2013,

840,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0062, WHITE ROCK ROAD OVER DEADMAN CREEK, 0.05 MI E/O W WESTFALL RD.  Replace one-lane timber bridge with
a wider one-lane bridge (No Added Lane Capacity).  6/7/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 435,000

CON

Total

952,000

172,840 607,840

15,000 15,000

187,840 1,574,840

435,000

952,000
952,000

Phase Summary:

Fed $

Local AC

Local Match

Total 435,000

LSSRP Bond

Total
187,840 1,574,840

187,840 1,574,840

435,000 952,000

952,000

BRLO-5940(108)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 435,000

LSSRP Bond

Total
172,840 607,840

172,840 607,840

435,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3948 HBP -172,840PE 172,840
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3948 HBP -172,840 172,840PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3948 HBP 172,840PE -172,840
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3948 HBP 39,000PE 39,000
Local Match

Total: 39,000Fed. Reimb. Rate: 100.00% 9/22/2020 Rattan Singh:  Revising the PE funds as requested by Agency in Sep 2020 HBP survey. LAPG Ex 6-D is required for
justification before authorization of these additional PE funds.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3948 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3948 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  Funds not obligated, moved to next
fiscal year. Not a delivery failure.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3948 HBP 133,840PE 133,840
Local Match

Total: 133,840Fed. Reimb. Rate: 100.00% 4/9/2019 Rattan Singh:  Per Agency’s request in LAPG Ex 6-D, dated 03-29-2019.

3948 HBP 25,000PE 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $25,000 PE funds. Move PE $ under FFY 16/17 per Mariposa County 2016 Bridge Survey

3948 HBP 240,000PE 240,000
Local Match

Total: 240,000Fed. Reimb. Rate: 100.00% 10/6/2015 Jesus Serrano:  PE funds revised per local agency’s2015 HBP Survey and revised 6-A dated 5/7/2015.

3948 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/21/2013 Jesus Serrano:  PE funds revised per local agency’s request to EPSP from 13/14 FFY to 12/13 FFY, dated 04/29/2013.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3948 HBP 170,000PE 170,000
Local Match

Total: 170,000Fed. Reimb. Rate: 100.00% 6/7/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/6/2012 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding and schedule per local agency’s 6-A dated 5/9/2012.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
15,000 15,000

15,000 15,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3948 HBP -15,000R/W 15,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3948 HBP -15,000 15,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3948 HBP 15,000R/W -15,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3948 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3948 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3948 HBP 5,000R/W 5,000
Local Match

Total: 5,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $5,000 R/W.

3948 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3948 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 6/7/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/6/2012 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funding and schedule per local agency’s 6-A dated
5/9/2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
952,000

952,000

952,000

952,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3948 HBP CON -952,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

952,000

3948 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3948 HBP CON 952,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Move Con funds under FFY 18/19

-952,000

3948 HBP 952,000CON
Local Match

Total: 952,000Fed. Reimb. Rate: 100.00% 6/7/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/6/2012 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding and schedule per local agency’s 6-A dated
5/9/2012.

952,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0064, INCLINE ROAD OVER MOSS CANYON, 0.25 MI W/O SR 140.  Replace one-lane timber bridge with a wider one-lane
bridge (No Added Lane Capacity).  8/31/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

25,000

600,000

CON

Total

1,960,000

575,000

25,000

2,560,000

575,000

1,960,000
1,960,000

Phase Summary:

Fed $

Local AC

Local Match

Total 600,000

LSSRP Bond

Total
2,560,000

2,560,000

600,000 1,960,000

1,960,000

BRLO-5940(114)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 575,000

LSSRP Bond

Total
575,000

575,000

575,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3970 HBP 300,000PE 300,000
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $300,000 PE funds under FFY 16/17 per Mariposa County 2016 Bridge Survey

3970 HBP 275,000PE 275,000
Local Match

Total: 275,000Fed. Reimb. Rate: 100.00% 8/31/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
8/28/2012 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding and schedule per local agency’s 6-A dated 8/2/12.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 25,000

LSSRP Bond

Total
25,000

25,000

25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3970 HBP -25,000R/W 25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

3970 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3970 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3970 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2020 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3970 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3970 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3970 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 41610/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3970 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3970 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3970 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 8/31/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
8/28/2012 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funding and schedule per local agency’s 6-A dated 8/2/12.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,960,000

1,960,000

1,960,000

1,960,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3970 HBP -1,960,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,960,000

3970 HBP -1,960,000 1,960,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3970 HBP 1,960,000CON -1,960,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3970 HBP CON 1,960,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,960,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3970 HBP CON -1,960,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,960,000

3970 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3970 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3970 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3970 HBP CON 1,960,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,960,000

3970 HBP CON -1,960,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,960,000

3970 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3970 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3970 HBP CON 1,960,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Move Con $ under FFY 17/18 per Mariposa County 2016 Bridge Survey

-1,960,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3970 HBP 1,960,000CON
Local Match

Total: 1,960,000Fed. Reimb. Rate: 100.00% 8/31/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
8/28/2012 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding and schedule per local agency’s 6-A dated
8/2/12.

1,960,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. 40C0066, USONA ROAD OVER MIDDLE FORK CHOWCHILLA RIVER, 2.2 MI. S/O SR 49.  Rehabilitate existing one-lane bridge;
Widen to standard 2-lane width.  No added lane capacity.  6/7/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 440,000

CON

Total

840,000

86,124 526,124

25,000 25,000

111,124 1,391,124

440,000

840,000
840,000

Phase Summary:

Fed $

Local AC

Local Match

Total 440,000

LSSRP Bond

Total
111,124 1,391,124

111,124 1,391,124

440,000 840,000

840,000

BRLO-5940(115)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 440,000

LSSRP Bond

Total
86,124 526,124

86,124 526,124

440,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3949 HBP -86,124PE 86,124
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3949 HBP 86,124PE -86,124
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  As requested in September 2021
Status.

3949 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3949 HBP 56,124PE 56,124
Local Match

Total: 56,124Fed. Reimb. Rate: 100.00% 4/9/2019 Rattan Singh:  Per Agency’s request in LAPG Ex 6-D, dated 03-29-2019.

3949 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
10/22/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Funds not obligated, moved to next
fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3949 HBP 30,000PE 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 10/22/2018 DLA-Admin:  Fund line failed to deliver. 
9/18/2017 Rattan Singh:  Per agency’s request in September 2017 HBP survey. LAPG Ex. 6-D required for review and concurrence.

3949 HBP 70,000PE 70,000
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $70,000 PE funds.  Move PE $ under FFY 16/17 per Mariposa County 2016 Bridge Survey

3949 HBP 220,000PE 220,000
Local Match

Total: 220,000Fed. Reimb. Rate: 100.00% 10/7/2015 Jesus Serrano:  PE funding & schedule revised per local agency’s 2015 HBP Survey. A revised 6-D will be required prior to
authorization of additional funds.

3949 HBP 150,000PE 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 6/7/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/6/2012 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding per local agency’s 6-A dated 5/9/2012.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,000 25,000

25,000 25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3949 HBP -25,000R/W 25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3949 HBP -25,000 25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  As requested in September 2021
Status.

3949 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2020 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2020
Survey.

3949 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3949 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3949 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Add $15,000 R/W funds under FFY 17/18 per Mariposa County 2016 Bridge Survey

3949 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3949 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 6/7/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/6/2012 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funding per local agency’s 6-A dated 5/9/2012.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
840,000

840,000

840,000

840,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3949 HBP CON -840,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

840,000

3949 HBP CON 840,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Benjamin Tam:  Move Con funds under FFY 19/20

-840,000

3949 HBP 840,000CON
Local Match

Total: 840,000Fed. Reimb. Rate: 100.00% 6/7/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
6/6/2012 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding per local agency’s 6-A dated 5/9/2012.

840,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mariposa County BRIDGE NO. PM00118,  Bridge Preventive Maintenance Program (BPMP), multiple bridges in the County of Mariposa. See Caltrans Local
Assistance HBP web site for backup list of bridges 

Fund Source Summary:

PE
R/W

Total 722,750

CON

Total

625,000 1,471,000

722,750

625,000 2,193,750

722,750

846,000
846,000

Phase Summary:

Fed $

Local AC

Local Match

Total

82,899

722,750

LSSRP Bond

Total
553,313 1,942,127

71,688 251,623

625,000 2,193,750

639,851 748,964

97,036

846,000

-5940(123)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

82,899

722,750

LSSRP Bond

Total
639,851

82,899

722,750

639,851

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4236 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2016 Bruce Sumida:  Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17.  Funds not authorized.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4236 HBP -52,454PE -52,454
Local Match -6,796-6,796

Total: -59,250Fed. Reimb. Rate: 88.53% 2/25/2015 Linda Newton:  Revised PE funding to match revised list.

4236 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Mariposa
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4236 HBP 692,305PE 692,305
Local Match 89,69589,695

Total: 782,000Fed. Reimb. Rate: 88.53% 10/9/2014 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
553,313 1,302,276

71,688 168,724

625,000 1,471,000

748,964

97,036

846,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4236 HBP 553,313CON
Local Match 71,688

Total:Fed. Reimb. Rate: 88.53%

New!

10/17/2023 DLA-Admin:  CON funds moved from Beyond to FFY 23/24 for FPN 5940(123) as requested by the local agency.

-553,313
-71,688

4236 HBP -549,771CON
Local Match -71,229

Total: -621,000Fed. Reimb. Rate: 88.53% 10/17/2019 DLA-Admin: Reduced CON per the County’s updated 2019 list.

-549,771
-71,229

4236 HBP CON -1,852,048
Local Match -239,952

Total:Fed. Reimb. Rate: 88.53% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  NEPA and R/W is not clear.
Move CON to beyond until NEPA is clear. 

1,852,048
239,952

4236 HBP 1,771CON 1,771
Local Match 229229

Total: 2,000Fed. Reimb. Rate: 88.53% 2/25/2015 Linda Newton: Revise CON funding to match revised list.

4236 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4236 HBP 1,850,277CON 1,850,277
Local Match 239,723239,723

Total: 2,090,000Fed. Reimb. Rate: 88.53% 10/9/2014 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cal Fire BRIDGE NO. 10F0011, FOREST ROAD 320 OVER SOUTH FORK NOYO RIVER, PARLIN FORK CONSERVATION.    Replace 1-lane timber
bridge with 1-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

422,000

80,000 80,000

80,000 502,000
422,000
422,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
70,824 444,421

9,176 57,579

80,000 502,000

373,597

48,403

422,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
70,824 70,824

9,176 9,176

80,000 80,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4661 HBP 70,824PE 70,824
Local Match 9,1769,176

Total: 80,000Fed. Reimb. Rate: 88.53% 2/27/2019 Bobby Zezoff:  Per Ex.6A reviewed on 2/27/19
8/29/2022 Eileen Crawford: 2022 Prioritization, new eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
373,597

48,403

422,000

373,597

48,403

422,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4661 HBP 373,597CON
Local Match 48,403

Total: 422,000Fed. Reimb. Rate: 88.53% 2/27/2019 Bobby Zezoff:   Per Ex. 6A reviewed on 2/27/19
8/29/2022 Eileen Crawford: 2022 Project Prioritzation, new eligible project.

373,597
48,403
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cal Fire BRIDGE NO. 10F0019, FOREST ROAD 601, OVER SOUTH FORK CASPAR CREEK, N OF INT OF FOREST RD 600.  Replace 1-lane timber
bridge with 1-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

336,000

100,000 100,000

100,000 436,000
336,000
336,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 385,991

11,470 50,009

100,000 436,000

297,461

38,539

336,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4664 HBP PE 88,530
Local Match 11,470

Total:Fed. Reimb. Rate: 88.53% 9/6/2022 Eileen Crawford:  PE funds moved from FFY Beyond to 25/26.  2022 Prioritized Project, new eligible project

-88,530
-11,470

4664 HBP 88,530PE
Local Match 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 2/28/2019 Bobby Zezoff:   Per Ex. 6A approved on 2/28/19.

88,530
11,470
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
297,461

38,539

336,000

297,461

38,539

336,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4664 HBP 297,461CON
Local Match 38,539

Total: 336,000Fed. Reimb. Rate: 88.53% 2/28/2019 Bobby Zezoff:   Per Ex. 6A approved on 2/28/19.

297,461
38,539
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cal Fire BRIDGE NO. 10F0022, FOREST ROAD 100 OVER JAMES CREEK, 0.4 MI N JCT SR 20.    Standalone Scour Countermeasure Project.

Fund Source Summary: 

PE
R/W

Total

CON

Total

125,000

62,000 62,000

62,000 187,000
125,000
125,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
54,889 165,551

7,111 21,449

62,000 187,000

110,663

14,338

125,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
54,889 54,889

7,111 7,111

62,000 62,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4667 HBP 54,889PE
Local Match 7,111

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 24/25.  2022 Prioritized Project, new
eligible project

-54,889
-7,111

4667 HBP 54,889PE
Local Match 7,111

Total: 62,000Fed. Reimb. Rate: 88.53% 3/4/2019 Bobby Zezoff:   Per Ex. 6A approved on 3/4/19.

54,889
7,111
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
110,663

14,338

125,000

110,663

14,338

125,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4667 HBP 110,663CON
Local Match 14,338

Total: 125,000Fed. Reimb. Rate: 88.53% 3/4/2019 Bobby Zezoff:   Per Ex. 6A approved on 3/4/19.

110,663
14,338
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cal Fire BRIDGE NO. 10F0037, FOREST ROAD 400 EAST OF JUNCTION ROAD 440, OVER BUNKER GULCH. Replace 1-lane bridge with 1-lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

289,000

91,000 91,000

91,000 380,000
289,000
289,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
80,562 336,414

10,438 43,586

91,000 380,000

255,852

33,148

289,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
80,562 80,562

10,438 10,438

91,000 91,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4668 HBP PE 80,562
Local Match 10,438

Total:Fed. Reimb. Rate: 88.53% 8/29/2022 Eileen Crawford: PE funds moved from FFY Beyond to 25/26.  2022 Prioritized Project, new eligible project

-80,562
-10,438

4668 HBP 80,562PE
Local Match 10,438

Total: 91,000Fed. Reimb. Rate: 88.53% 3/6/2019 Bobby Zezoff:  Per Ex. 6A approved on 3/11/19.

80,562
10,438
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
255,852

33,148

289,000

255,852

33,148

289,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4668 HBP 255,852CON
Local Match 33,148

Total: 289,000Fed. Reimb. Rate: 88.53% 3/11/2019 Bobby Zezoff:   Per Ex. 6A approved on 3/11/19.

255,852
33,148
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cal Fire BRIDGE NO. 10F0051, FOREST ROAD 900 OVER JAMES CREEK, S OF SR 20, N OF RD 910.  Standalone Scour Countermeasure Project.

Fund Source Summary:

PE
R/W

Total

CON

Total

125,000

62,000 62,000

62,000 187,000
125,000
125,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
54,889 165,551

7,111 21,449

62,000 187,000

110,663

14,338

125,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
54,889 54,889

7,111 7,111

62,000 62,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4666 HBP 54,889PE
Local Match 7,111

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Eileen Crawford:   PE funds moved from FFY Beyond to 24/25.  2022 Prioritized Project, new eligible project

-54,889
-7,111

4666 HBP 54,889PE
Local Match 7,111

Total: 62,000Fed. Reimb. Rate: 88.53% 3/4/2019 Bobby Zezoff:   Per Ex. 6A approved on 3/4/19.

54,889
7,111
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
110,663

14,338

125,000

110,663

14,338

125,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4666 HBP 110,663CON
Local Match 14,338

Total: 125,000Fed. Reimb. Rate: 88.53% 3/4/2019 Bobby Zezoff:   Per Ex. 6A approved on 3/4/19.

110,663
14,338
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cal Fire BRIDGE NO. 10F0056, FOREST ROAD 330 AT PARLIN FORK CONSERVATION OVER PARLIN CREEK.  Replace 1-lane bridge with 1-lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

352,000

103,000 103,000

103,000 455,000
352,000
352,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
91,186 402,812

11,814 52,189

103,000 455,000

311,626

40,374

352,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
91,186 91,186

11,814 11,814

103,000 103,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4669 HBP 91,186PE
Local Match 11,814

Total:Fed. Reimb. Rate: 88.53% 8/30/2022 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 24/25.  2022 Prioritized Project, new
eligible project

-91,186
-11,814

4669 HBP 91,186PE
Local Match 11,814

Total: 103,000Fed. Reimb. Rate: 88.53% 3/11/2019 Bobby Zezoff:   Per Ex. 6A approved on 3/11/19.

91,186
11,814
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
311,626

40,374

352,000

311,626

40,374

352,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4669 HBP 311,626CON
Local Match 40,374

Total: 352,000Fed. Reimb. Rate: 88.53% 3/11/2019 Bobby Zezoff:   Per Ex. 6A approved on 3/11/19.

311,626
40,374
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cal Fire BRIDGE NO. 10F0057, FOREST ROAD 452 WEST OF JUNCTION FOREST RD 30 OVER HARE CREEK. Replace 1-lane bridge with 1-lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

411,000

113,000 113,000

113,000 524,000
411,000
411,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,039 463,897

12,961 60,103

113,000 524,000

363,858

47,142

411,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,039 100,039

12,961 12,961

113,000 113,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4670 HBP PE 100,039
Local Match 12,961

Total:Fed. Reimb. Rate: 88.53% 9/6/2022 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 25/26.  2022 Prioritized Project, new
eligible project

-100,039
-12,961

4670 HBP 100,039PE
Local Match 12,961

Total: 113,000Fed. Reimb. Rate: 88.53% 3/11/2019 Bobby Zezoff:  2022 Prioritized Project, new eligible project

100,039
12,961
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
363,858

47,142

411,000

363,858

47,142

411,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4670 HBP 363,858CON
Local Match 47,142

Total: 411,000Fed. Reimb. Rate: 88.53% 3/11/2019 Bobby Zezoff:  2022 Prioritized Project, new eligible project

363,858
47,142
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0018, SHERWOOD RD OVER SHERWOOD CREEK, 0.5 MI W JCT SHERWOOD RD.  Replace 1-lane timber bridge with
2-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

3,092,600

773,000 773,000

76,000

773,000 3,941,600
3,092,600

76,000

3,168,600

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
684,337 3,489,498

88,663 452,102

773,000 3,941,600

2,805,162

363,438

3,168,600

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
684,337 684,337

88,663 88,663

773,000 773,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4785 HBP 684,337 684,337PE
Local Match 88,663 88,663

Total: 773,000Fed. Reimb. Rate: 88.53% 8/29/2022 Bobby Zezoff:   2022 Prioritized Project, new eligible project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
67,283

8,717

76,000

67,283

8,717

76,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4785 HBP 67,283R/W
Local Match 8,717

Total: 76,000Fed. Reimb. Rate: 88.53% 8/29/2022 Bobby Zezoff:    2022 Prioritized Project, new eligible project

67,283
8,717

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,737,879

354,721

3,092,600

2,737,879

354,721

3,092,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4785 HBP 2,737,879CON
Local Match 354,721

Total: 3,092,600Fed. Reimb. Rate: 88.53% 8/29/2022 Bobby Zezoff:   2022 Prioritized Project, new eligible project

2,737,879
354,721
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0032, PHILO GREENWOOD RD OVER NAVARRO RIVER, 0.4 MI W OF SR 128.    Bridge rehabilitation. Widen existing arch
and replace trestle of approach span to current standards.  9/1/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 1,409,438

CON

Total

15,114,000

407,000 1,816,438

157,000 157,000

564,000 17,087,438

1,409,438

15,114,000
15,114,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,409,438

LSSRP Bond

Total
564,000 17,087,438

564,000 17,087,438

1,409,438 15,114,000

15,114,000

BRLO-5910(082)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,409,438

LSSRP Bond

Total
407,000 1,816,438

407,000 1,816,438

1,409,438

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP -407,000PE 407,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3608 HBP 407,000PE -407,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3608 HBP -407,000PE 407,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3608 HBP 237,000 237,000PE
Local Match

Total: 237,000Fed. Reimb. Rate: 100.00% 3/16/2022 DLA-Admin:  Funding modified to match 6D (2021-09-20)
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP 170,000PE -170,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3608 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3608 HBP 170,000PE 170,000
Local Match

Total: 170,000Fed. Reimb. Rate: 100.00% 9/21/2020 Mark Mueller:  As requested in 2020 Survey.

3608 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:  Per 2016 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3608 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3608 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3608 HBP 846,438PE 846,438
Local Match

Total: 846,438Fed. Reimb. Rate: 100.00% 8/7/2014 Mark Mueller:  Add PE funds per agency’s request in 6-A dated 10/11/2013.

3608 HBP 563,000PE 563,000
Local Match

Total: 563,000Fed. Reimb. Rate: 100.00% 9/1/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/1/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
157,000 157,000

157,000 157,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP -157,000R/W 157,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3608 HBP 157,000R/W -157,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3608 HBP -157,000R/W 157,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3608 HBP 7,000 7,000R/W
Local Match

Total: 7,000Fed. Reimb. Rate: 100.00% 3/16/2022 DLA-Admin:  Funding modified to match 6D (2021-09-20)

3608 HBP -150,000 150,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3608 HBP 150,000R/W -150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2020 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Russell Hansen:  Change from bridge survey results  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett:  ROW moved to 16/17 per 2015 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/7/2014 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3608 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2011 Brett Gronemeyer: Not ready to ad within 6 months. Moving R/W funds from FFY 13/14 to 14/15 due to HBP survey response
from Local Agency.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This
does not impact funds in the current FTIP cycle. 

3608 HBP 150,000R/W 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 9/1/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/1/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
15,114,000

15,114,000

15,114,000

15,114,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP CON -15,114,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

15,114,000

3608 HBP -15,114,000CON 15,114,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3608 HBP -15,114,000 15,114,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3608 HBP 15,114,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2022 HBP
Annual Status.

-15,114,000

3608 HBP CON -400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

400,000

3608 HBP 3,464,000CON 400,000
Local Match

Total: 3,464,000Fed. Reimb. Rate: 100.00% 3/16/2022 DLA-Admin: Funding modified to match 6D (2021-09-20).  Mitigation funding programmed in 25/26.  NEPA not clear, CON
funding remains in Beyond.

3,064,000

3608 HBP CON -11,650,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

11,650,000

3608 HBP -11,650,000CON 11,650,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP -11,650,000 11,650,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3608 HBP 11,650,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-11,650,000

3608 HBP -11,650,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

11,650,000

3608 HBP -11,650,000 11,650,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3608 HBP 11,250,000CON -11,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3608 HBP 400,000 2,860,562CON 11,250,000
Local Match

Total: 2,860,562Fed. Reimb. Rate: 100.00% 9/21/2020 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey. $400k is for Mitigation Monitoring.

-8,789,438

3608 HBP -8,789,438CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,789,438

3608 HBP -8,789,438 8,789,438CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3608 HBP 8,789,438CON -8,789,438
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP CON 8,789,438
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Russell Hansen:  Change fro,m bridge survey results. CON planned March 2021. Includes $400k for Mitigation Monitoring.

-8,789,438

3608 HBP CON -8,789,438
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,789,438

3608 HBP CON 8,789,438
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2018 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-8,789,438

3608 HBP 400,000CON
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 9/14/2018 Rachel Barry:  Per September bridge survey, an additional $400,000 in CON is needed for mitigation monitoring.

400,000

3608 HBP CON -8,389,438
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,389,438

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3608 HBP CON 8,389,438
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-8,389,438

3608 HBP 1,438,438CON
Local Match

Total: 1,438,438Fed. Reimb. Rate: 100.00% 2/23/2017 Mark Mueller:  As requested by County in Ex 6-D dated 02/18/2016.

1,438,438

3608 HBP CON -6,951,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,951,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3608 HBP CON 6,951,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2016 Survey.

-6,951,000

3608 HBP -112,513CON
Local Match

Total: -112,513Fed. Reimb. Rate: 100.00% 3/14/2016 Mark Mueller: CON amount reduced per Exhibit 6-D dated 02/18/2016. Scope has changed from Replace to Rehabilitate.

-112,513

3608 HBP CON -7,063,513
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,063,513

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3608 HBP CON 7,063,513
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett:  CON moved to 17/18 per 2015 survey

-7,063,513

3608 HBP CON -7,063,513
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,063,513

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  As requested in September 2014
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3608 HBP 893,513CON 7,063,513
Local Match

Total: 893,513Fed. Reimb. Rate: 100.00% 8/7/2014 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by Exhibit 6A
dated 10/11/2013. Cost increase due to more detailed estimate of costs in type selection memo.

-6,170,000

3608 HBP CON -6,170,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,170,000

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3608 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3608 HBP 3,014,000CON 6,170,000
Local Match

Total: 3,014,000Fed. Reimb. Rate: 100.00% 9/11/2013 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16, and increased as requested in
September 2013 Survey.

-3,156,000

3608 HBP CON -3,156,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,156,000

3608 HBP CON 3,156,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Mark Mueller:  HPB Survey 09/2012

-3,156,000

3608 HBP 3,156,000CON
Local Match

Total: 3,156,000Fed. Reimb. Rate: 100.00% 9/1/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/1/2010 Linda Newton:  New eligible project. 

3,156,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0034, EUREKA HILL ROAD, OVER GARCIA RIVER, 4.9 MI W OF RTE 1.  LSSRP Seismic Retrofit  11/10/2010:  Toll credits
used for R/W.

Fund Source Summary: 

PE
R/W

Total

104,000

3,262,750

CON

Total

2,168,750 1,598,750 3,767,500

990,000

104,000

1,598,750 4,861,500

990,000

Phase Summary:

Fed $

Local AC

Local Match

Total

198,000

3,262,750

LSSRP Bond

Total

248,756 248,756

1,415,373 4,231,368

183,377 381,377

1,598,750 4,861,500

2,815,994

BRLRT-5910(041)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

198,000

990,000

LSSRP Bond

Total
792,000

198,000

990,000

792,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/4/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in 
September 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1973 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/7/2016 Mark Mueller:  Per September 2016 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

1973 HBP 200,000PE 200,000
Local Match 50,00050,000

Total: 250,000Fed. Reimb. Rate: 80.00% 10/6/2015 Reza Fereshtehnejad:  As requested in 2015 survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP 96,000PE 96,000
Local Match 24,00024,000

Total: 120,000Fed. Reimb. Rate: 80.00% 8/3/2015 Mark Mueller:  As requested by agency.

1973 HBP -44,843PE -44,843
Local Match -11,211-11,211

Total: -56,054Fed. Reimb. Rate: 80.00% 2/6/2013 Reza Fereshtehnejad:  Adjustment per Exhibit 6-D.

1973 HBP -27,957PE -27,957
Local Match -6,989-6,989

Total: -34,946Fed. Reimb. Rate: 80.00% 10/18/2012 E Bost:  Per revised survey.
8/6/2012 Reza Fereshtehnejad:  New Exhibit 6-A was submitted by local agency.

1973 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 4/8/2011 Brett Gronemeyer:  Moving unobligated PE phase funds of $514,000 Project/$411,200 Federal from 9/10 to 10/11. Proceed with
post  programming.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This
does not impact funds in the current FTIP cycle.

1973 HBP -60,000PE -60,000
Local Match -15,000-15,000

Total: -75,000Fed. Reimb. Rate: 80.00% 9/25/2009 Brett Gronemeyer:  Subtracting $75,000 from programmed PE since the total PE requested of $711,000 includes the previously
obligated $75,000.

1973 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 5/28/2009 Brett Gronemeyer:  Moving out 1 FFY per information from Local Agency.  8/22/2011 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1973 HBP 568,800PE 568,800
Local Match 142,200142,200

Total: 711,000Fed. Reimb. Rate: 80.00% 10/24/2008 Reza Fereshtehnejad:  Additional fund per exhibit 6-D.

1973 HBP -340,000PE -340,000
Local Match -85,000-85,000

Total: -425,000Fed. Reimb. Rate: 80.00% 10/24/2008 Reza Fereshtehnejad:  Funds under wrong program.

1973 HBP 340,000PE 340,000
Local Match 85,00085,000

Total: 425,000Fed. Reimb. Rate: 80.00%

1973 HBP 60,000PE 60,000
Local Match 15,00015,000

Total: 75,000Fed. Reimb. Rate: 80.00%

Caltrans, Division of Local Assistance Page 45310/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 104,000

LSSRP Bond

Total
104,000

104,000

104,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP 35,000R/W 35,000
LSSRP Bond

Total: 35,000Fed. Reimb. Rate: 100.00% 2/22/2021 Jeremy Wright:  Bond Funds approved.
2/22/2021 Jeremy Wright:  Programming $35,000 for additional RW per LAPG 6D dated 1/26/20. Funds to utilize Post Programming.

1973 HBP 40,000R/W 40,000
LSSRP Bond

Total: 40,000Fed. Reimb. Rate: 100.00% 11/3/2017 Reza Fereshtehnejad:  Bond Funds approved.
10/4/2017 Reza Fereshtehnejad: As requested in the 2017 survey

1973 HBP 9,000R/W 9,000
LSSRP Bond

Total: 9,000Fed. Reimb. Rate: 100.00% 11/3/2017 Reza Fereshtehnejad:  Bond Funds approved.
10/6/2015 Reza Fereshtehnejad:  As requested in 2015 survey.

1973 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 9/10/2014 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 13/14.  NEPA clear as of 09/03/2014.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

1973 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 9/10/2014 Reza Fereshtehnejad:  Bond Funds approved.
3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1973 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 9/10/2014 Linda Newton:  Bond Funds approved.
2/6/2013 Reza Fereshtehnejad:  As requested in the submitted Exhibit 6-D.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1973 HBP -130,000R/W -130,000
LSSRP Bond

Total: -130,000Fed. Reimb. Rate: 100.00% 8/6/2012 Reza Fereshtehnejad:  Bond Funds approved.
8/6/2012 Reza Fereshtehnejad: New Exhibit 6-A was submitted by the local agency
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 8/6/2012 Reza Fereshtehnejad:  Bond Funds approved. 
11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/11/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12.  As requested in
September 2010 Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.
This does not impact funds in the current FTIP cycle.

1973 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 8/6/2012 Reza Fereshtehnejad:  Bond Funds approved.
8/6/2012 Reza Fereshtehnejad:  Bond Funds no longer approved.
8/6/2012 Reza Fereshtehnejad:  Bond Funds approved.
8/6/2012 Reza Fereshtehnejad:  Bond Funds no longer approved.
8/6/2012 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
5/28/2009 Brett Gronemeyer:  Moving out 1 FFY per information from Local Agency.  5/10/2013 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1973 HBP 150,000R/W 150,000
LSSRP Bond

Total: 150,000Fed. Reimb. Rate: 100.00% 8/6/2012 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/24/2008 Reza Fereshtehnejad:  Was under wrong program.
03/16/09 Brett Gronemeyer: Phase was PE changed to R/W.

1973 HBP -150,000R/W -150,000
Local Match

Total: -150,000Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/24/2008 Reza Fereshtehnejad:  Wrong program, wrong year.

1973 HBP 150,000R/W 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 2,168,750

LSSRP Bond

Total

248,756 248,756

1,415,373 3,335,368

183,377 183,377

1,598,750 3,767,500

1,919,994

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP 1,415,373 1,415,373CON
Local Match 183,377 183,377

Total: 1,598,750Fed. Reimb. Rate: 88.53%

New!

7/18/2023 Roberta Jensen:  Revise fund line to match approved LAPG 6-D dated 4/17/2023. Parent project FPN 5910(041)

1973 HBP 354,120CON 354,120
LSSRP Bond 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53% 2/22/2021 Jeremy Wright:  Bond Funds approved.  Pushed out to 21/22 per D1 request
2/22/2021 Andy Chou:  Programming $400,000 in FFY 20/21 for environmental mitigation and monitoring. Funds to utilize Post
Programming.

1973 HBP -868,701CON -868,701
LSSRP Bond -112,549-112,549

Total: -981,250Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/9/2020 Linda Newton:  Ready to Advertise.  CON funds moved from FFY 21/22 to 20/21.  Project ready to advertise.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1973 HBP -1,372,215CON 2,434,575
LSSRP Bond -177,785315,425

Total: -1,550,000Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved. 
9/18/2019 Russell Hansen:  Bridge Survey results, CON planned for Feb 2020. Includes $400k for mitigation monitoring.

-3,806,790
-493,210
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP CON -3,806,790
LSSRP Bond -493,210

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,806,790
493,210

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1973 HBP CON 3,806,790
LSSRP Bond 493,210

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/1/2018 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-3,806,790
-493,210

1973 HBP 221,325CON
LSSRP Bond 28,675

Total: 250,000Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
9/26/2018 Reza Fereshtehnejad: As requested in the 2018 survey. Additional funds is for vegetation maintenance and monitoring.

221,325
28,675

1973 HBP CON -3,585,465
LSSRP Bond -464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,585,465
464,535

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP CON 3,585,465
LSSRP Bond 464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
3/16/2018 Mark Mueller: As requested by agency.

-3,585,465
-464,535

1973 HBP CON -3,585,465
LSSRP Bond -464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,585,465
464,535

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1973 HBP CON 3,585,465
LSSRP Bond 464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/4/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in
September 2017 Survey.

-3,585,465
-464,535

1973 HBP CON -3,585,465
LSSRP Bond -464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,585,465
464,535

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP CON 3,585,465
LSSRP Bond 464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved. 
9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-3,585,465
-464,535

1973 HBP CON -3,585,465
LSSRP Bond -464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  As requested in September
2016 Survey.

3,585,465
464,535

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1973 HBP CON 3,585,465
LSSRP Bond 464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
9/18/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in 
September 2015 Survey. 

-3,585,465
-464,535

1973 HBP CON -3,585,465
LSSRP Bond -464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,585,465
464,535

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
9/18/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/10/2014 Reza Fereshtehnejad:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 45910/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1973 HBP CON 3,585,465
LSSRP Bond 464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
9/23/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in 
September 2013 Survey. 

-3,585,465
-464,535

1973 HBP CON -3,585,465
LSSRP Bond -464,535

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,585,465
464,535

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1973 HBP 115,089CON 115,089
LSSRP Bond 14,91114,911

Total: 130,000Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved. 
8/6/2012 Reza Fereshtehnejad:  New Exhibit 6-A was submitted by local agency.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 46010/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
9/27/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 12/13.  As requested in
September 2011 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1973 HBP CON 3,470,376
LSSRP Bond 449,624

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/11/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in
September 2010 Survey.

-3,470,376
-449,624

1973 HBP CON -3,470,376
LSSRP Bond -449,624

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

3,470,376
449,624

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved. 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1973 HBP CON 3,470,376
LSSRP Bond 449,624

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/22/2009 Reza Fereshtehnejad:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-3,470,376
-449,624

1973 HBP CON -3,470,376
LSSRP Bond -449,624

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
6/11/2009 DLA-Admin:  CON funds moved from FFY 2011/12 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

3,470,376
449,624
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
5/28/2009 Brett Gronemeyer:  Moving out 2 FFY per information from Local Agency.  5/10/2013 DLA-Admin:  Fundline zeroed out due to 
FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1973 HBP 991,536CON 991,536
LSSRP Bond 128,464128,464

Total: 1,120,000Fed. Reimb. Rate: 88.53% 11/18/2020 Jeremy Wright:  Bond Funds approved.
10/24/2008 Reza Fereshtehnejad:  Funds requested in 09/10.

1973 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1973 HBP 2,478,840CON 2,478,840
LSSRP Bond 321,160321,160

Total: 2,800,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0065, N STATE ST OVER ACKERMAN CREEK, 0.2 MI N ORR SPRINGS RD.    Replace existing 2 lane bridge to a 3 lane
bridge, to accommodate a center turn lane and sidewalks.

Fund Source Summary:

PE
R/W

Total

400,000

1,723,000

CON

Total

14,715,000 150,000 14,865,000

1,323,000

300,000 700,000

300,000 14,715,000 150,000 16,888,000

1,323,000

Phase Summary:

Fed $

Local AC

Local Match

Total

197,628

1,723,000

LSSRP Bond

Total
265,590 13,027,190 132,795 14,950,946

34,410 1,687,811 17,205 1,937,054

300,000 14,715,000 150,000 16,888,000

1,525,372

BHLS-5910(081)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

151,748

1,323,000

LSSRP Bond

Total
1,171,252

151,748

1,323,000

1,171,252

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3569 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/19/2015 Mark Mueller:  As requested by agency.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3569 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP 150,501PE 150,501
Local Match 19,49919,499

Total: 170,000Fed. Reimb. Rate: 88.53% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 14/15.  As requested in September 2014
Survey.

3569 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 4/19/2013 Linda Newton:  Funding adjusted to match approved Ex. 6-A dated 11/19/2012.

3569 HBP 578,101PE 578,101
Local Match 74,89974,899

Total: 653,000Fed. Reimb. Rate: 88.53% 8/9/2010 Linda Newton:  New candidate project, eligible for rehabilitation.
10/13/10 Linda Newton: New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

45,880

400,000

LSSRP Bond

Total
265,590 619,710

34,410 80,290

300,000 700,000

354,120

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP 265,590R/W -265,590
Local Match 34,410-34,410

Total:Fed. Reimb. Rate: 88.53% 3/18/2022 DLA-Admin:  Ready to Advertise.  RW funds moved from FFY 21/22 to 22/23.  Programming priorities cannot allow post
programming .

3569 HBP 265,590R/W 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53% 3/17/2022 DLA-Admin:  Fundline modified to match 6D (9/20/21)

3569 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 7/18/2016 Mark Mueller:  As requested by agency,

3569 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 9/17/2015 Katie Everett:  ROW moved to 15/16 per 2015 survey

3569 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3569 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2014 
Survey.

3569 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3569 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/11/2013 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3569 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/15/2011 Brett Gronemeyer: Not ready to ad within 6 months. Moving R/W phase from FFY 12/13 to 13/14 due to HBP Survey response
from Local Agency.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This
does not impact funds in the current FTIP cycle. 

3569 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 8/9/2010 Linda Newton:  New candidate project, eligible for rehabilitation.
10/13/10 Linda Newton: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
13,027,190 132,795 13,159,985

1,687,811 17,205 1,705,016

14,715,000 150,000 14,865,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP 132,795 132,795CON
Local Match 17,205 17,205

Total: 150,000Fed. Reimb. Rate: 88.53% 3/14/2023 Karen Nguyen:  Funds added for environmental mitigation per LAPG 6-D dated 3/9/2023.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP 2,115,867 2,115,867CON
Local Match 274,133 274,133

Total: 2,390,000Fed. Reimb. Rate: 88.53% 3/13/2023 Karen Nguyen:  CON funds revised per LAPG 6-D dated 3/9/2023.

3569 HBP -10,778,528 10,778,528CON
Local Match -1,396,473 1,396,473

Total:Fed. Reimb. Rate: 88.53% 3/7/2023 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  As requested by agency.

3569 HBP 132,795CON -132,795
Local Match 17,205 -17,205

Total:Fed. Reimb. Rate: 88.53% 10/6/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 25/26 to 23/24.  As requested in 2022 HBP Annual Status.

3569 HBP 10,778,528 -10,778,528CON
Local Match 1,396,473 -1,396,473

Total:Fed. Reimb. Rate: 88.53% 10/6/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 22/23.  As requested in 2022 HBP Annual Status.

3569 HBP 10,778,528CON -10,778,528
Local Match 1,396,473-1,396,473

Total:Fed. Reimb. Rate: 88.53% 3/18/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 24/25.  Programming priorities cannot allow EPSP.

3569 HBP -132,795CON 132,795
Local Match -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/18/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 25/26. Project not yet authorized. Environmental
Mitigation project.

3569 HBP 132,795 132,795CON
Local Match 17,205 17,205

Total: 150,000Fed. Reimb. Rate: 88.53% 3/17/2022 DLA-Admin:  Funds added for Mitigation Montoring

3569 HBP 785,704CON 785,704
Local Match 101,796101,796

Total: 887,500Fed. Reimb. Rate: 88.53% 3/17/2022 DLA-Admin:  Fundline modified to match 6D (9-20-21)

3569 HBP -9,992,824CON 9,992,824
Local Match -1,294,6761,294,676

Total:Fed. Reimb. Rate: 88.53% 3/17/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 21/22.  As requested by agency.

3569 HBP -9,992,824 9,992,824CON
Local Match -1,294,676 1,294,676

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3569 HBP -9,992,824 9,992,824CON
Local Match -1,294,676 1,294,676

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP 9,992,824CON -9,992,824
Local Match 1,294,676-1,294,676

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3569 HBP CON 9,992,824
Local Match 1,294,676

Total:Fed. Reimb. Rate: 88.53% 9/16/2021 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.

-9,992,824
-1,294,676

3569 HBP -9,992,824CON
Local Match -1,294,676

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

9,992,824
1,294,676

3569 HBP -9,992,824 9,992,824CON
Local Match -1,294,676 1,294,676

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3569 HBP 9,992,824CON -9,992,824
Local Match 1,294,676-1,294,676

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3569 HBP -10,037,089 -44,265CON 9,992,824
Local Match -1,300,411 -5,7351,294,676

Total: -50,000Fed. Reimb. Rate: 88.53% 9/21/2020 Mark Mueller:  Ready to Advertise.  CON funds moved from FFY 23/24 to 20/21.  As requested in September 2020 Survey.
$150K is for Mitigation Monitoring.

3569 HBP -10,037,089 10,037,089CON
Local Match -1,300,411 1,300,411

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3569 HBP 10,037,089CON -10,037,089
Local Match 1,300,411-1,300,411

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3569 HBP 4,619,053CON 10,037,089
Local Match 598,4471,300,411

Total: 5,217,500Fed. Reimb. Rate: 88.53% 9/19/2019 Russell Hansen:  Funding change due to results from 2019 bridge survey. CON includes $150,000 for mitigation Monitoring.

-5,418,036
-701,964

3569 HBP CON -5,418,036
Local Match -701,964

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,418,036
701,964

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3569 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Linda Newton:  Project not Nearly Ready to Advertise.  Remove AC from construction phase.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3569 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP CON 5,418,036
Local Match 701,964

Total:Fed. Reimb. Rate: 88.53% 9/21/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2017 Survey.

-5,418,036
-701,964

3569 HBP CON -5,418,036
Local Match -701,964

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,418,036
701,964

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3569 HBP CON 5,418,036
Local Match 701,964

Total:Fed. Reimb. Rate: 88.53% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 
2016 Survey.

-5,418,036
-701,964

3569 HBP CON -5,418,036
Local Match -701,964

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,418,036
701,964

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP 159,354CON 5,418,036
Local Match 20,646701,964

Total: 180,000Fed. Reimb. Rate: 88.53% 9/17/2015 Katie Everett:  CON moved to 16/17 per 2015 survey

-5,258,682
-681,318

3569 HBP CON -5,258,682
Local Match -681,318

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,258,682
681,318

3569 HBP CON 5,258,682
Local Match 681,318

Total:Fed. Reimb. Rate: 88.53% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2014 Survey. 

-5,258,682
-681,318

3569 HBP CON -5,258,682
Local Match -681,318

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,258,682
681,318

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3569 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3569 HBP 285,952CON 5,258,682
Local Match 37,048681,318

Total: 323,000Fed. Reimb. Rate: 88.53% 9/11/2013 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16 and increased as requested in
September 2013 Survey.

-4,972,730
-644,270

3569 HBP 1,736,073CON
Local Match 224,927

Total: 1,961,000Fed. Reimb. Rate: 88.53% 4/19/2013 Linda Newton:  Revised funding to match approved Ex. 6-A dated 11/19/2012.

1,736,073
224,927

3569 HBP CON -3,236,657
Local Match -419,343

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,236,657
419,343

3569 HBP CON 3,236,657
Local Match 419,343

Total:Fed. Reimb. Rate: 88.53% 9/13/2012 Mark Mueller:  HBP Survey 09/2012

-3,236,657
-419,343
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3569 HBP CON -3,236,657
Local Match -419,343

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,236,657
419,343

3569 HBP CON 3,236,657
Local Match 419,343

Total:Fed. Reimb. Rate: 88.53% 9/15/2011 Brett Gronemeyer: Not ready to ad within 6 months. Moving CON from Beyond to FFY 15/16 due to HBP Survey response from
Local Agency.

-3,236,657
-419,343

3569 HBP CON -3,236,657
Local Match -419,343

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,236,657
419,343

3569 HBP 3,236,657CON 3,236,657
Local Match 419,343419,343

Total: 3,656,000Fed. Reimb. Rate: 88.53% 8/9/2010 Linda Newton:  new candidate project, eligible for rehailitation.
10/13/10 Linda Newton: New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0073, WILDERNESS LDGE RD OVER DUTCH CHARLIE CREEK, 0.7 MI N OF BRANSCOMB RD.    Replace existing one 
lane bridge with two lane bridge.  11/6/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 575,000

CON

Total

1,787,000 1,787,000

25,000 600,000

59,000 59,000

84,000 1,787,000 2,446,000

575,000

Phase Summary:

Fed $

Local AC

Local Match

Total 575,000

LSSRP Bond

Total
84,000 1,787,000 2,446,000

84,000 1,787,000 2,446,000

575,000

BRLO-5910(091)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 575,000

LSSRP Bond

Total
25,000 600,000

25,000 600,000

575,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4108 HBP -25,000PE 25,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4108 HBP 25,000PE -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4108 HBP -25,000PE 25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4108 HBP 25,000PE -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4108 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4108 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  As shown on bridge survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4108 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4108 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Fund line failed to deliver.
10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Funds not obligated, moved to next
fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4108 HBP 25,000PE 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Fund line failed to deliver.
9/21/2017 Mark Mueller:  As requested in September 2017 Survey.

4108 HBP 225,000PE 225,000
Local Match

Total: 225,000Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett:  PE increase 16/17 per 2015 survey

4108 HBP 350,000PE 350,000
Local Match

Total: 350,000Fed. Reimb. Rate: 100.00% 11/6/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
6/24/2013 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
59,000 59,000

59,000 59,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4108 HBP -59,000R/W 59,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4108 HBP 59,000R/W -59,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4108 HBP -59,000R/W 59,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4108 HBP 59,000R/W -59,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4108 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4108 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Russell Hansen:  Change in fundline due to bridge survey results  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4108 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4108 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4108 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4108 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4108 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4108 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September 2014
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4108 HBP -45,000R/W -45,000
Local Match

Total: -45,000Fed. Reimb. Rate: 100.00% 12/20/2013 Mark Mueller:  ROW reduced to match 6-D dated 12/11/2013.

4108 HBP 104,000R/W 104,000
Local Match

Total: 104,000Fed. Reimb. Rate: 100.00% 11/6/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
6/24/2013 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,787,000 1,787,000

1,787,000 1,787,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4108 HBP CON -1,787,000 1,787,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4108 HBP CON -1,787,000 1,787,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4108 HBP -1,787,000CON 1,787,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4108 HBP 1,787,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-1,787,000

4108 HBP CON -1,787,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,787,000

4108 HBP -1,787,000CON 1,787,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4108 HBP 1,787,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Russell Hansen:  Enviro expected Nov 22, R/W looks basic, $400K for mitigation

-1,787,000

4108 HBP CON -1,787,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,787,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4108 HBP -1,787,000CON 1,787,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4108 HBP 1,787,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-1,787,000

4108 HBP -1,787,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,787,000

4108 HBP -1,787,000 1,787,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4108 HBP 1,787,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  As shown on bridge survey

-1,787,000

4108 HBP 400,000CON
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 9/14/2018 Rachel Barry: As requested by agency in September survey, $400,000 was added to CON for mitigation monitoring.

400,000

4108 HBP CON -1,387,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,387,000

4108 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4108 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  As requested in September 2017
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4108 HBP CON 1,387,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency in 6-D
dated 03/16/2017.

-1,387,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4108 HBP 166,000CON
Local Match

Total: 166,000Fed. Reimb. Rate: 100.00% 3/20/2017 Mark Mueller:  As requested in 6-D dated 03/16/2017.

166,000

4108 HBP CON -1,221,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,221,000

4108 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4108 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4108 HBP 232,000CON 1,221,000
Local Match

Total: 232,000Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett:  CON moved to 19/20 per 2015 survey

-989,000

4108 HBP CON -989,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

989,000

4108 HBP CON 989,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-989,000

4108 HBP -509,000CON
Local Match

Total: -509,000Fed. Reimb. Rate: 100.00% 12/20/2013 Mark Mueller:  CON Reduced to match 6-D dated 12/11/2013.

-509,000

4108 HBP CON -1,498,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,498,000

4108 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4108 HBP 111,000CON 111,000
Local Match

Total: 111,000Fed. Reimb. Rate: 100.00% 11/6/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
9/11/2013 Mark Mueller: Funds added per September 2013 Bridge Survey.

4108 HBP 1,387,000CON 1,387,000
Local Match

Total: 1,387,000Fed. Reimb. Rate: 100.00% 11/6/2013 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
6/24/2013 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0079, CAMP 1 TEN MILE RD OVER SOUTH FORK TENMILE RIVER, 1.88 MILES EAST OF SR 1. Replace 1-lane timber
bridge with 1-lane bridge. 

Fund Source Summary:

PE
R/W

Total

CON

Total

2,295,000

738,000 738,000

85,000

738,000 3,118,000
2,295,000

85,000

2,380,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
653,351 2,760,365

84,649 357,635

738,000 3,118,000

2,107,014

272,986

2,380,000

BRLO-5910(138)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
653,351 653,351

84,649 84,649

738,000 738,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4788 HBP 653,351PE -653,351
Local Match 84,649 -84,649

Total:Fed. Reimb. Rate: 88.53%

New!

4/5/2023 Russell Hansen:  . EPSP advance of PE funds to 2023.

4788 HBP 653,351PE 653,351
Local Match 84,64984,649

Total: 738,000Fed. Reimb. Rate: 88.53% 8/30/2022 Eileen Crawford:  2022 Prioritization Project, new eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
75,251

9,750

85,000

75,251

9,750

85,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4788 HBP 75,251R/W
Local Match 9,750

Total: 85,000Fed. Reimb. Rate: 88.53% 8/30/2022 Eileen Crawford:  2022 Prioritization Project, new eligible project.

75,251
9,750

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,031,764

263,237

2,295,000

2,031,764

263,237

2,295,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4788 HBP 2,031,764CON
Local Match 263,237

Total: 2,295,000Fed. Reimb. Rate: 88.53% 8/30/2022 Eileen Crawford:  2022 Prioritization Project, new eligible project.

2,031,764
263,237
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0095, MOUNTAIN VIEW RD OVER RANCHERIA CREEK, 4.0 MI E/O RTE 128.   Standalone Bridge Preventive Maintenance.

Fund Source Summary:

PE
R/W

Total

CON

Total

852,600

152,000 152,000

25,000

152,000 1,029,600
852,600

25,000

877,600

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
134,566 911,505

17,434 118,095

152,000 1,029,600

776,939

100,661

877,600

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
134,566 134,566

17,434 17,434

152,000 152,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4792 HBP -338,185PE -338,185
Local Match -43,815-43,815

Total: -382,000Fed. Reimb. Rate: 88.53% 3/2/2023 Karen Nguyen:  PE funds revised per LAPG 6A dated 1/25/2023.

4792 HBP 472,750PE 472,750
Local Match 61,25061,250

Total: 534,000Fed. Reimb. Rate: 88.53% 9/13/2022 Eileen Crawford:  2022 Prioritization Project, new eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
22,133

2,868

25,000

22,133

2,868

25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4792 HBP 22,133R/W
Local Match 2,868

Total: 25,000Fed. Reimb. Rate: 88.53% 3/2/2023 Karen Nguyen:  R/W funds per LAPG 6A dated 1/25/2023.

22,133
2,868

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
754,807

97,793

852,600

754,807

97,793

852,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4792 HBP -1,134,423CON
Local Match -146,977

Total: -1,281,400Fed. Reimb. Rate: 88.53% 3/2/2023 Karen Nguyen: CON funds revised per LAPG 6A dated 1/25/2023.

-1,134,423
-146,977

4792 HBP 1,889,230CON
Local Match 244,770

Total: 2,134,000Fed. Reimb. Rate: 88.53% 9/13/2022 Eileen Crawford:  2022 Prioritization Project, new eligible project.

1,889,230
244,770
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0111, HILL ROAD OVER MILL CREEK, 2.0 MI E FAIRBANKS RD.   Replace existing 1-lane bridge with new 2-lane bridge.
8/2/2010:  Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total

95,000

1,004,000

CON

Total

7,873,700 7,873,700

155,000 1,064,000

95,000

155,000 7,873,700 9,032,700

909,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,004,000

LSSRP Bond

Total
155,000 7,873,700 9,032,700

155,000 7,873,700 9,032,700

1,004,000

BRLO-5910(084)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 909,000

LSSRP Bond

Total
155,000 1,064,000

155,000 1,064,000

909,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP 155,000 -155,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/14/2023 Russell Hansen:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  Phase being advanced with
EPSP.

3563 HBP 155,000 155,000PE
Local Match

Total: 155,000Fed. Reimb. Rate: 100.00% 2/27/2023 Karen Nguyen:  PE funds to match LAPG 6D dated 12/22/2022.

3563 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 3/17/2022 DLA-Admin:  Modified fundline to match 6D (7-17-21)

3563 HBP 117,000PE 117,000
Local Match

Total: 117,000Fed. Reimb. Rate: 100.00% 6/21/2020 Linda Newton:  Revise funding to match LAPG dated 4/30/2020.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP 155,000PE 155,000
Local Match

Total: 155,000Fed. Reimb. Rate: 100.00% 3/7/2017 Mark Mueller:  As requested by County in 6-D dated 01/05/2017.

3563 HBP 281,000PE 281,000
Local Match

Total: 281,000Fed. Reimb. Rate: 100.00% 5/18/2012 Linda Newton:  Revise funding to match approved Exhibit 6-D dated 3/30/2012.

3563 HBP 316,000PE 316,000
Local Match

Total: 316,000Fed. Reimb. Rate: 100.00% 8/2/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/2/2010 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 95,000

LSSRP Bond

Total
95,000

95,000

95,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/9/2021 Russell Hansen:  County would like to RFA RW to meet 10yr PE rule. Advance funds.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2020 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  Bridge survey  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Russell Hansen: Change in fundline due to bridge survey results.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett:  ROW moved to 15/16 per 2015 survey  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2013 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 13/14.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2012 Mark Mueller:  HBP Survey 09/2012  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20
to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/18/2012 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  As requested by Exhibit 6D dated
03/30/2012.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3563 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2010 Brett Gronemeyer:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 13/14.  As requested in September
2010 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3563 HBP 95,000R/W 95,000
Local Match

Total: 95,000Fed. Reimb. Rate: 100.00% 8/2/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/2/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
7,873,700 7,873,700

7,873,700 7,873,700

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP -7,873,700CON 7,873,700
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  As requested in 2023 HBP Annual
Status.

3563 HBP 7,873,700CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Russell Hansen:  Enviro expected by June 2023, R/W basic.

-7,873,700

3563 HBP CON -400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

400,000

3563 HBP 400,000CON 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 3/17/2022 DLA-Admin:  Modified fund line to match 6D (7-17-21) for Mitigation Monitoring

3563 HBP 5,704,100CON
Local Match

Total: 5,704,100Fed. Reimb. Rate: 100.00% 3/17/2022 DLA-Admin:  Modified fund line to match 6D (7-17-21)

5,704,100

3563 HBP CON -1,769,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,769,600

3563 HBP -1,769,600CON 1,769,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3563 HBP -1,769,600 1,769,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP -1,769,600 1,769,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3563 HBP 1,769,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,769,600

3563 HBP -1,769,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,769,000

3563 HBP -1,769,000 1,769,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3563 HBP 1,769,000CON -1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3563 HBP CON 1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  bridge survey.

-1,769,000

3563 HBP -399,400CON
Local Match

Total: -399,400Fed. Reimb. Rate: 100.00% 6/21/2020 Linda Newton:  Revise funding to match LAPG dated 4/30/2020.

-399,400

3563 HBP CON -2,169,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,169,000

3563 HBP CON 1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2018 Mark Mueller: As requested by county in September 2018 survey.

-1,769,000

3563 HBP 400,000CON 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 9/14/2018 Rachel Barry:   As requested by agency in September survey, $400,000 was added to CON for mitigation monitoring.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP CON -1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,769,000

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3563 HBP CON 1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-1,769,000

3563 HBP CON -1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,769,000

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 17/18.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP CON 1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett: CON moved to 17/18 per 2015 survey

-1,769,000

3563 HBP CON -1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,769,000

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in September 2014
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3563 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3563 HBP CON 1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2013 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2013 Survey.

-1,769,000

3563 HBP CON -1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,769,000

3563 HBP CON 1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Mark Mueller:  HBP Survey 09/2012

-1,769,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3563 HBP CON -1,769,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2010 Brett Gronemeyer:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to Beyond.  As requested in 
September 2010 Survey.

1,769,000

3563 HBP 1,769,000CON 1,769,000
Local Match

Total: 1,769,000Fed. Reimb. Rate: 100.00% 8/2/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/2/2010 Linda Newton:  New eligible project,
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0139, USAL ROAD OVER USAL CREEK, 5.9 MI N JCT SR 1.   Replace 1 lane bridge with a 1 lane bridge.  10/15/2014:  Toll
Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 656,500

CON

Total

4,351,500

396,000 1,052,500

84,000 84,000

480,000 5,488,000

656,500

4,351,500
4,351,500

Phase Summary:

Fed $

Local AC

Local Match

Total 656,500

LSSRP Bond

Total
480,000 5,488,000

480,000 5,488,000

656,500 4,351,500

4,351,500

BRLO-5910(100)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 656,500

LSSRP Bond

Total
396,000 1,052,500

396,000 1,052,500

656,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4244 HBP -396,000PE 396,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4244 HBP 396,000PE -396,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4244 HBP -396,000PE 396,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4244 HBP 396,000PE -396,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4244 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4244 HBP 149,500PE 149,500
Local Match

Total: 149,500Fed. Reimb. Rate: 100.00% 5/5/2020 Russell Hansen:  additional funding needed for NEPA.

4244 HBP 190,000PE 190,000
Local Match

Total: 190,000Fed. Reimb. Rate: 100.00% 10/10/2020 Linda Newton:  Fund line failed to deliver.
9/14/2018 Rachel Barry:  Per September 2018 survey.

4244 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2020 Linda Newton:  Fund line failed to deliver.
10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4244 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4244 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:   Per September 2016 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4244 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/9/2015 Mark Mueller: Half of the PE funds will be obligated this year and half obligated next year pre the county’s request.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4244 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4244 HBP 713,000PE 713,000
Local Match

Total: 713,000Fed. Reimb. Rate: 100.00% 10/15/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/15/2014 Eileen Crawford: New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
84,000 84,000

84,000 84,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4244 HBP -84,000R/W 84,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4244 HBP 84,000R/W -84,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP Annual
Status.

4244 HBP -84,000R/W 84,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4244 HBP -84,000 84,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4244 HBP 84,000R/W -84,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  Bridge survey

4244 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2018 Rachel Barry:  As requested in September 2018 survey. RW funds moved from 20/21 to 21/22.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4244 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2017
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 49510/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4244 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4244 HBP 84,000R/W 84,000
Local Match

Total: 84,000Fed. Reimb. Rate: 100.00% 10/15/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/15/2014 Eileen Crawford: New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,351,500

4,351,500

4,351,500

4,351,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4244 HBP CON -4,351,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,351,500

4244 HBP -4,351,500CON 4,351,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4244 HBP 4,351,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-4,351,500

4244 HBP -4,351,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,351,500

4244 HBP 4,351,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  Bridge Survey

-4,351,500

4244 HBP 400,000CON
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 9/14/2018 Rachel Barry:  As requested in September 2018 survey.

400,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4244 HBP CON -3,951,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,951,500

4244 HBP CON 3,951,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2017 Survey.

-3,951,500

4244 HBP 3,951,500CON
Local Match

Total: 3,951,500Fed. Reimb. Rate: 100.00% 10/15/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/15/2014 Eileen Crawford:  New Project

3,951,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0146, LAMBERT LANE OVER ROBINSON CREEK, 0.1 MI W OF S.H. 128.  Replace 2 lane bridge with 2 lane bridge.
10/16/2014:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

81,000

1,020,000

CON

Total

6,516,250 6,516,250

225,000 1,164,000

209,000 290,000

209,000 6,741,250 7,970,250

939,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,020,000

LSSRP Bond

Total
209,000 6,741,250 7,970,250

209,000 6,741,250 7,970,250

1,020,000

BRLO-5910(099)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 939,000

LSSRP Bond

Total
225,000 1,164,000

225,000 1,164,000

939,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP 225,000 225,000PE
Local Match

Total: 225,000Fed. Reimb. Rate: 100.00% 3/13/2023 Karen Nguyen:  PE funds revised per LAPG 6-D dated 3/9/2023.

4243 HBP -336,000 -336,000PE
Local Match

Total: -336,000Fed. Reimb. Rate: 100.00% 4/23/2022 Linda Newton:  Revised PE funding as requested in LAPG 6-D dated 3/2/2022.

4243 HBP 166,000 166,000PE
Local Match

Total: 166,000Fed. Reimb. Rate: 100.00% 1/18/2022 Bobby Zezoff:  PE increase per the LAPG 6-D dated 9/20/21.

4243 HBP 170,000PE -170,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4243 HBP 170,000PE 170,000
Local Match

Total: 170,000Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  bridge survey

4243 HBP 219,000PE 219,000
Local Match

Total: 219,000Fed. Reimb. Rate: 100.00% 3/28/2019 Mark Mueller:  As requested by County to fund emergency temporary bridge rental costs for 2 years.

4243 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4243 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/14/2018 Rachel Barry:  As requested by agency in September 2018 survey.

4243 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4243 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 17/18.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4243 HBP -180,000PE -180,000
Local Match

Total: -180,000Fed. Reimb. Rate: 100.00% 5/8/2015 Mark Mueller:  Not ready to ad within 6 months. $320K in PE funds moved from FFY 15/16 to 14/15 for authorization. Total
reduced to $620K as requested by agency.

4243 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 
2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP 800,000PE 800,000
Local Match

Total: 800,000Fed. Reimb. Rate: 100.00% 10/16/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/15/2014 Linda Newton: New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 81,000

LSSRP Bond

Total
209,000 290,000

209,000 290,000

81,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP 209,000 -209,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Russell Hansen:  Priority project (Public Safety) existing bridge has failed temp bridge in place. RW is near, completing permits
now.

4243 HBP 207,000 207,000R/W
Local Match

Total: 207,000Fed. Reimb. Rate: 100.00% 4/23/2022 Linda Newton:  Revised RW funding to match LAPG 6-D dated 3/2/2022.

4243 HBP 2,000 2,000R/W
Local Match

Total: 2,000Fed. Reimb. Rate: 100.00% 1/18/2022 Bobby Zezoff:  RW increase per the LAPG 6-D dated 9/20/21.

4243 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4243 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  Bridge survey  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Russell Hansen:  Change to  fundline based on bridge survey  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4243 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4243 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4243 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4243 HBP 81,000R/W 81,000
Local Match

Total: 81,000Fed. Reimb. Rate: 100.00% 10/16/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/15/2014 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,516,250 6,516,250

6,516,250 6,516,250

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP 400,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP Annual
Status. $400,000 for mitigation monitoring FPN 5910(127)

-400,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP -5,360,850 5,360,850CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  As requested by agency.

4243 HBP 755,400 755,400CON
Local Match

Total: 755,400Fed. Reimb. Rate: 100.00% 3/13/2023 Karen Nguyen:  CON funds revised per LAPG 6-D dated 3/9/2023.

4243 HBP 5,360,850CON -5,360,850
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in 2022 HBP Annual
Status.

4243 HBP 71,650CON -328,350
Local Match

Total: 71,650Fed. Reimb. Rate: 100.00% 4/23/2022 Linda Newton:  Revise funding as requested in LAPG 6-D dated 3/2/2022. $400,000 in Beyond is for environmental mitigation.

400,000

4243 HBP -5,689,200CON 5,689,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4243 HBP -5,689,200 5,689,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4243 HBP 2,662,000CON -2,662,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2022 DLA-Admin: Funding modified to match 6D dated 9/20/21.

4243 HBP 2,627,200 2,627,200CON
Local Match

Total: 2,627,200Fed. Reimb. Rate: 100.00% 1/18/2022 Bobby Zezoff:  CON increase per the LAPG 6-D dated 9/20/21.d

4243 HBP 400,000 400,000CON
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 1/18/2022 Bobby Zezoff:  Con increase for mitigation monitoring per the LAPG 6-D dated 9/20/21.

4243 HBP -2,662,000CON 2,662,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP -2,662,000 2,662,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4243 HBP -2,662,000 2,662,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4243 HBP 2,662,000CON -2,662,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4243 HBP CON 2,662,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-2,662,000

4243 HBP -2,662,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,662,000

4243 HBP -2,662,000 2,662,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4243 HBP 2,662,000CON -2,662,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP 219,000CON
Local Match

Total: 219,000Fed. Reimb. Rate: 100.00% 9/19/2019 Russell Hansen:  Balancing fundline to meet project expenditures, based on  bridge survey. 219,000 was used to fund
temporary bailey bridge in 19/20, existing bridge is falling into creek due to scour.

219,000

4243 HBP -219,000CON 2,662,000
Local Match

Total: -219,000Fed. Reimb. Rate: 100.00% 9/19/2019 Russell Hansen: Change to fundline based on bridge survey.

-2,881,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP -219,000CON -219,000
Local Match

Total: -219,000Fed. Reimb. Rate: 100.00% 3/28/2019 Mark Mueller:  As requested by County to fund emergency temporary bridge rental costs for 2 years.

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4243 HBP CON 219,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/5/2018 Mark Mueller:  As requested  by County in Exhibit 6-D dated 01/24/2018 to fund emergency temporary bridge at current site.

-219,000

4243 HBP CON -2,881,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,881,000

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP 250,000CON 2,662,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/14/2018 Rachel Barry:  As requested in September 2018 bridge survey. Move CON to 20/21 and add additional $250,000 for mitigation
monitoring.

-2,412,000

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4243 HBP 219,000CON 219,000
Local Match

Total: 219,000Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/22/2018 DLA-Admin:  Fund line failed to deliver.
3/19/2018 Mark Mueller:  As Requested by the County in Exhibit 6-D dated 01/24/2018. For FPN 5910(119)

4243 HBP CON -2,412,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,412,000

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4243 HBP CON 2,412,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-2,412,000

4243 HBP CON -2,412,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,412,000

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2016 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4243 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4243 HBP CON 2,412,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett:  CON moved to 18/19 per 2015 survey

-2,412,000

4243 HBP 2,412,000CON
Local Match

Total: 2,412,000Fed. Reimb. Rate: 100.00% 10/16/2014 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/15/2014 Linda Newton:  New eligible project

2,412,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0174, REYNOLDS HIGHWAY OVER OUTLET CREEK, 1.1 MI WEST OF US 101.    Replace bridge.  Replace 1 lane bridge
with 2 lane bridge.  8/31/2016:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 680,000

CON

Total

4,157,000

184,000 864,000

40,000 40,000

224,000 5,061,000

680,000

4,157,000
4,157,000

Phase Summary:

Fed $

Local AC

Local Match

Total 680,000

LSSRP Bond

Total
224,000 5,061,000

224,000 5,061,000

680,000 4,157,000

4,157,000

BRLO-5910(115)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 680,000

LSSRP Bond

Total
184,000 864,000

184,000 864,000

680,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4414 HBP 184,000PE 184,000
Local Match

Total: 184,000Fed. Reimb. Rate: 100.00%

New!

6/12/2023 Vlad Popko:  Additional funding as requested per approved 6D dated 4/7/2023.

4414 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  Project need to be prioritized.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

4414 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September 2017
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4414 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/21/2017 Mark Mueller:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 16/17.  As requested by agency.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

4414 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

4414 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2017 Mark Mueller:  As requested in 6-D dated 03/20/2017.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4414 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.   New project must be amended into
the FTIP.  NEPA not yet clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4414 HBP 680,000PE 680,000
Local Match

Total: 680,000Fed. Reimb. Rate: 100.00% 8/31/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/30/2016 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
40,000 40,000

40,000 40,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4414 HBP -40,000R/W 40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4414 HBP -40,000 40,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Russell Hansen:  Not ready to ad within 6 months.  RW funds moved from FFY 23/2 to 24/25.  As requested in 2022 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4414 HBP 40,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-40,000

4414 HBP R/W -40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to Beyond.  Project need to be prioritized.

40,000

4414 HBP R/W 40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-40,000

4414 HBP R/W -40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

40,000

4414 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 8/31/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/30/2016 Linda Newton: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,157,000

4,157,000

4,157,000

4,157,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4414 HBP 1,412CON
Local Match

Total: 1,412Fed. Reimb. Rate: 100.00%

New!

6/12/2023 Andy Chou:  Additional funding as requested per approved 6D dated 4/7/2023.

1,412

4414 HBP 350,000CON
Local Match

Total: 350,000Fed. Reimb. Rate: 100.00% 9/17/2018 Rachel Barry:  Per agency response in 2018 September survey. $350,000 added to CON for mitigation monitoring.

350,000

4414 HBP 3,805,588CON
Local Match

Total: 3,805,588Fed. Reimb. Rate: 100.00% 8/31/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/30/2016 Linda Newton:  New eligible project.

3,805,588
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Mendocino County BRIDGE NO. 10C0181, BRICELAND RD CR435 OVER MATTOLE RIVER, 3/4 MI S HUM CO LINE.    Replace existing one lane bridge with two
lane bridge.  9/8/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 422,000

CON

Total

1,699,500

87,000 165,000 674,000

40,000 40,000

87,000 205,000 2,413,500

422,000

1,699,500
1,699,500

Phase Summary:

Fed $

Local AC

Local Match

Total 422,000

LSSRP Bond

Total
87,000 205,000 2,413,500

87,000 205,000 2,413,500

422,000 1,699,500

1,699,500

BRLO-5910(085)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 422,000

LSSRP Bond

Total
87,000 165,000 674,000

87,000 165,000 674,000

422,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3616 HBP -165,000PE 165,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3616 HBP 165,000PE -165,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3616 HBP -165,000PE 165,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3616 HBP 87,000 87,000PE
Local Match

Total: 87,000Fed. Reimb. Rate: 100.00% 6/24/2022 Eileen Crawford:  Fundline modified to match approved 6d (9/17/2021)
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3616 HBP 165,000PE -165,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3616 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3616 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  Bridge survey  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

3616 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3616 HBP 165,000PE 165,000
Local Match

Total: 165,000Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Fund line failed to deliver.
9/17/2018 Rachel Barry:  Per agency response in September 2018 survey.

3616 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/2/2012 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 12/13.  Funds not obligated, moved to next
fiscal year.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3616 HBP 245,000PE 245,000
Local Match

Total: 245,000Fed. Reimb. Rate: 100.00% 7/25/2012 Mark Mueller:  Revise funding pending approval of Exhibit 6-D dated 7/25/2012.

3616 HBP 177,000PE 177,000
Local Match

Total: 177,000Fed. Reimb. Rate: 100.00% 9/8/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/8/2010 Linda Newton:  New eligible project. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
40,000 40,000

40,000 40,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3616 HBP -40,000R/W 40,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3616 HBP 40,000R/W -40,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/14/2023 Susan Slack:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3616 HBP -40,000R/W 40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3616 HBP 40,000R/W -40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2020 Russell Hansen:  Bridge Survey  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett:  ROW moved to 16/17 per 2015 survey  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3616 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2013 Mark Mueller:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3616 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/8/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/8/2010 Linda Newton:  New eligible project. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,699,500

1,699,500

1,699,500

1,699,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3616 HBP 158,500CON
Local Match

Total: 158,500Fed. Reimb. Rate: 100.00% 6/24/2022 Eileen Crawford:  Fundline modified to match approved 6D (9/17/2021)

158,500

3616 HBP CON -1,541,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,541,000

3616 HBP -1,541,000CON 1,541,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3616 HBP 1,541,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-1,541,000

3616 HBP -125,000CON
Local Match

Total: -125,000Fed. Reimb. Rate: 100.00% 4/2/2019 Rachel Barry:  As requested by County in Exhibit 6-D dated 3-29-2019.

-125,000

3616 HBP 400,000CON
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 9/17/2018 Rachel Barry:  Per agency response in September 2018 bridge survey. Add $400,000 to CON for mitigation monitoring.

400,000

3616 HBP CON -1,266,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,266,000

3616 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3616 HBP CON 1,266,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2017 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-1,266,000

3616 HBP CON -1,266,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,266,000

3616 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3616 HBP CON 1,266,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2015 Katie Everett: CON moved to 18/19 per 2015 survey

-1,266,000

3616 HBP CON -1,266,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,266,000

3616 HBP 274,000CON 274,000
Local Match

Total: 274,000Fed. Reimb. Rate: 100.00% 9/24/2014 Mark Mueller:  As requested in September 2014 HBP Survey.

3616 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3616 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3616 HBP CON 992,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2013 Mark Mueller:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2013 Survey.

-992,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3616 HBP 992,000CON
Local Match

Total: 992,000Fed. Reimb. Rate: 100.00% 9/8/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/8/2010 Linda Newton:  New eligible project. 

992,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Willits BRIDGE NO. 10C0198,  E VALLEY ST, OVER BROADDUS CREEK, 0.1 MI E US 101.    Replace 2-lane bridge with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

5,819,100

863,000 863,000

78,000

863,000 6,760,100
5,819,100

78,000

5,897,100

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
690,400 5,408,080

172,600 1,352,020

863,000 6,760,100

4,717,680

1,179,420

5,897,100

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
690,400 690,400

172,600 172,600

863,000 863,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4743 HBP 690,400 690,400PE
Local Match 172,600 172,600

Total: 863,000Fed. Reimb. Rate: 80.00% 2/12/2020 Linda Newton:  New eligible project.  Program PE in FFY 24/25,
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Mendocino
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
62,400

15,600

78,000

62,400

15,600

78,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4743 HBP 62,400R/W
Local Match 15,600

Total: 78,000Fed. Reimb. Rate: 80.00% 9/18/2022 Linda Newton:  New eligible project.  Program RW in FFY Beyond,

62,400
15,600

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,655,280

1,163,820

5,819,100

4,655,280

1,163,820

5,819,100

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4743 HBP 4,655,280CON
Local Match 1,163,820

Total: 5,819,100Fed. Reimb. Rate: 80.00% 9/18/2022 Linda Newton:  New eligible project.  Program CON in FFY Beyond,

4,655,280
1,163,820
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Grass Valley BRIDGE NO. PM00143, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Grass Valley  See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

83,565 83,565
83,565 83,565

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
73,980 73,980

9,585 9,585

83,565 83,565

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4339 HBP -8,853PE -8,853
Local Match -1,147-1,147

Total: -10,000Fed. Reimb. Rate: 88.53% 10/9/2020 Andy Chou:  Move PE funds towards CON. City to complete PE with local funds.

4339 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/19/2019 Linda Newton:  Fund line has not failed to deliver.
10/11/2018 Linda Newton:  Fund line failed to deliver.
3/22/2018 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  Funds not obligated, moved to
next fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

4339 HBP 8,853PE 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 3/5/2016 Linda Newton:  New eligible BPMP Plan project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
73,980 73,980

9,585 9,585

83,565 83,565

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4339 HBP 73,980CON
Local Match 9,585

Total:Fed. Reimb. Rate: 88.53%

New!

8/7/2023 Linda Newton:  Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  Project ready to advertise.

-73,980
-9,585

4339 HBP 8,853CON
Local Match 1,147

Total: 10,000Fed. Reimb. Rate: 88.53% 10/9/2020 Andy Chou:  Move PE funds towards CON. City to complete PE with local funds.

8,853
1,147

4339 HBP CON -65,127
Local Match -8,438

Total:Fed. Reimb. Rate: 88.53% 10/11/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

65,127
8,438

4339 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/17/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 21/22.  Project PE not authorized.
NEPA and R/W is not clear.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.
This does not impact funds in the current FTIP cycle.

4339 HBP 65,127CON 65,127
Local Match 8,4388,438

Total: 73,565Fed. Reimb. Rate: 88.53% 3/5/2016 Linda Newton: New eligible BPMP Plan project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada City BRIDGE NO. 17C0002, NEVADA STREET, OVER DEER CREEK, NEAR BROAD ST.    Replace existing structurally deficient 2 lane bridge with
new 2 lane bridge.

Fund Source Summary:

PE
R/W

Total

114,000

864,000

CON

Total

6,165,000 3,164,000 9,329,000

750,000

30,000 144,000

6,195,000 3,164,000 10,223,000

750,000

Phase Summary:

Fed $

Local AC

Local Match

Total

99,101

864,000

LSSRP Bond

Total
5,484,434 2,801,089 9,050,422

710,567 362,911 1,172,578

6,195,000 3,164,000 10,223,000

764,899

BRLS-5018(012)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

86,025

750,000

LSSRP Bond

Total
663,975

86,025

750,000

663,975

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3310 HBP 30,986PE 30,986
Local Match 4,0154,015

Total: 35,000Fed. Reimb. Rate: 88.53% 9/18/2020 Vlad Popko:  Additional PE requested per 2020 Survey

3310 HBP 110,663PE 110,663
Local Match 14,33814,338

Total: 125,000Fed. Reimb. Rate: 88.53% 4/10/2019 Tou Vang:  Addition PE funds per Exhibit 6-D submitted by Local Agency.  NEARLY Ready to Advertise

3310 HBP 274,443PE 274,443
Local Match 35,55735,557

Total: 310,000Fed. Reimb. Rate: 88.53% 8/10/2016 Darlene Wulff:  Updated to reflect addition approved on 6-D

3310 HBP 247,884PE 247,884
Local Match 32,11632,116

Total: 280,000Fed. Reimb. Rate: 88.53% New Project expecting funds obligated for PE in 2007/08
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

13,076

114,000

LSSRP Bond

Total
26,559 127,483

3,441 16,517

30,000 144,000

100,924

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3310 HBP 26,559 -26,559R/W
Local Match 3,441 -3,441

Total:Fed. Reimb. Rate: 88.53% 3/3/2023 Andy Chou:  Ready to Advertise.  RW funds moved from FFY 23/24 to 22/23.  As requested by agency.

3310 HBP 26,559 26,559R/W
Local Match 3,441 3,441

Total: 30,000Fed. Reimb. Rate: 88.53% 1/31/2023 Andy Chou:  RW funds revised to reflect LAPG 6D dated 9/14/22.

3310 HBP 57,545R/W 57,545
Local Match 7,4567,456

Total: 65,000Fed. Reimb. Rate: 88.53% 9/18/2020 Vlad Popko:  Additional ROW funding requested as per 2020 Survey.

3310 HBP -13,280R/W -13,280
Local Match -1,721-1,721

Total: -15,000Fed. Reimb. Rate: 88.53% 3/9/2018 Darlene Wulff: Updated according to RFA for RW 

3310 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2017 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3310 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3310 HBP 30,100R/W 30,100
Local Match 3,9003,900

Total: 34,000Fed. Reimb. Rate: 88.53% 9/15/2016 Darlene Wulff:  Update according to September 2016 HBP Survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3310 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3310 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2013 Michael McCollum:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  As requested in September
2013 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3310 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/10/2012 Michael McCollum:  Move R/W funds to FY13/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3310 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/13/2009 Michael McCollum:  Revise schedule for R/W funding per delayed funding of PE.  5/10/2013 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3310 HBP 26,559R/W 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% New Project expecting funds obligated for PE in 2007/08

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,457,875 2,801,089 8,258,964

707,126 362,911 1,070,036

6,165,000 3,164,000 9,329,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3310 HBP 2,801,089 2,801,089CON
Local Match 362,911 362,911

Total: 3,164,000Fed. Reimb. Rate: 88.53%

New!

10/12/2023 DLA-Admin:  CON funds added as reflected in approved LAPG 6-D dated 8/21/2023.

3310 HBP -356,776 -356,776CON
Local Match -46,224 -46,224

Total: -403,000Fed. Reimb. Rate: 88.53% 1/31/2023 Andy Chou:  CON funds revised to reflect LAPG 6D dated 9/14/22.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3310 HBP 5,814,650 -5,814,650CON
Local Match 753,350 -753,350

Total:Fed. Reimb. Rate: 88.53% 8/29/2022 Robert Brown:  Ready to Advertise.  CON funds moved from FFY 24/25 to 22/23.  As requested in August 2022 Status.

3310 HBP -5,814,650 5,814,650CON
Local Match -753,350 753,350

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3310 HBP -5,814,650 5,814,650CON
Local Match -753,350 753,350

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3310 HBP 5,814,650CON -5,814,650
Local Match 753,350-753,350

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3310 HBP CON 5,814,650
Local Match 753,350

Total:Fed. Reimb. Rate: 88.53% 9/16/2021 Robert Brown:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.

-5,814,650
-753,350

3310 HBP -5,814,650CON
Local Match -753,350

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

5,814,650
753,350

3310 HBP -5,814,650 5,814,650CON
Local Match -753,350 753,350

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3310 HBP 5,814,650CON -5,814,650
Local Match 753,350-753,350

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3310 HBP 2,909,848CON 2,909,848
Local Match 377,002377,002

Total: 3,286,850Fed. Reimb. Rate: 88.53% 9/18/2020 Vlad Popko:  Ready to Advertise.  CON funds moved from FFY 21/22 to 20/21.  As requested in September 2020 Survey.

Caltrans, Division of Local Assistance Page 52410/20/2023, 9:58 AM Det2 FL4 SmlTxt 



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/26/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  Project ready to advertise.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3310 HBP CON 2,904,802
Local Match 376,348

Total:Fed. Reimb. Rate: 88.53% 9/23/2019 Vlad Popko:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2019
Survey.

-2,904,802
-376,348

3310 HBP CON -2,904,802
Local Match -376,348

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,904,802
376,348

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3310 HBP CON 2,904,802
Local Match 376,348

Total:Fed. Reimb. Rate: 88.53% 10/3/2018 Tou Vang:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 18/19.  As requested in September 2018
Survey.

-2,904,802
-376,348

3310 HBP CON -2,904,802
Local Match -376,348

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,904,802
376,348

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3310 HBP CON 2,904,802
Local Match 376,348

Total:Fed. Reimb. Rate: 88.53% 9/27/2017 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-2,904,802
-376,348

3310 HBP CON -2,904,802
Local Match -376,348

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,904,802
376,348

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3310 HBP 1,523,734CON 2,904,802
Local Match 197,416376,348

Total: 1,721,150Fed. Reimb. Rate: 88.53% 9/15/2016 Darlene Wulff:  Updated according to September 2016 HBP Suvery

-1,381,068
-178,932

3310 HBP CON -1,381,068
Local Match -178,932

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,381,068
178,932

3310 HBP CON 1,381,068
Local Match 178,932

Total:Fed. Reimb. Rate: 88.53% 9/30/2014 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2014 Survey.

-1,381,068
-178,932

3310 HBP CON -1,381,068
Local Match -178,932

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,381,068
178,932

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3310 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3310 HBP CON 1,381,068
Local Match 178,932

Total:Fed. Reimb. Rate: 88.53% 10/20/2009 Michael McCollum:  CON funds moved from FFY Beyond to 11/12 to show correct year per Agency schedule.

-1,381,068
-178,932

3310 HBP CON -1,381,068
Local Match -178,932

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2009/10 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1,381,068
178,932

3310 HBP 1,381,068CON 1,381,068
Local Match 178,932178,932

Total: 1,560,000Fed. Reimb. Rate: 88.53% New Project expecting funds obligated for PE in 2007/08
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada County BRIDGE NO. 17C0006, BLOOMFIELD RD, OVER SOUTH YUBA RIVER, 1.5 MI N ROCK CREEK RD.   Rehabilitate existing historical bridge.
Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 710,000

CON

Total

22,000,000

2,800,000 3,510,000

50,000 50,000

2,850,000 25,560,000

710,000

22,000,000
22,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total 710,000

LSSRP Bond

Total
2,850,000 25,560,000

2,850,000 25,560,000

710,000 22,000,000

22,000,000

BRLO-5917(078)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 710,000

LSSRP Bond

Total
2,800,000 3,510,000

2,800,000 3,510,000

710,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4141 HBP -2,800,000PE 2,800,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4141 HBP -2,800,000 2,800,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4141 HBP 400,000PE -400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4141 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4141 HBP 2,400,000PE -2,400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4141 HBP 2,400,000PE 2,400,000
Local Match

Total: 2,400,000Fed. Reimb. Rate: 100.00% 9/17/2020 Vlad Popko:  Not ready to ad with 6 months. Request additional PE funds per 2020 Survey.

4141 HBP 400,000PE 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 9/17/2020 Vlad Popko:  Not ready to ad with 6 months. Request additional PE funds per 2020 Survey.

4141 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/3/2015 Michael McCollum:  Use EPSP to move funds so that the remaining PE can be authorized this fiscal year.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4141 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4141 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2014 Michael McCollum:  Move funds from 13/14 to 14/15 per fall survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4141 HBP 710,000PE 710,000
Local Match

Total: 710,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum:  New project: PE funds programmed per project application received from the County.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4141 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4141 HBP -50,000 50,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4141 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

4141 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4141 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4141 HBP -50,000R/W -50,000
Local Match

Total: -50,000Fed. Reimb. Rate: 100.00% 9/5/2017 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.

4141 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4141 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff: Update according to HBP survey  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4141 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum:  New project:R/W funds programmed per project application received from the County.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
22,000,000

22,000,000

22,000,000

22,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4141 HBP 17,352,000CON
Local Match

Total: 17,352,000Fed. Reimb. Rate: 100.00% 9/17/2020 Vlad Popko:  Not ready to ad with 6 months. Request additional CON funds per 2020 Survey.

17,352,000

4141 HBP CON -4,648,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,648,000

4141 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4141 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4141 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4141 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4141 HBP CON 4,648,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2017 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2017 Survey.

-4,648,000

4141 HBP CON -4,648,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin: Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,648,000

4141 HBP CON 4,648,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Update according to HBP Survey

-4,648,000

4141 HBP 4,648,000CON
Local Match

Total: 4,648,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum:  New project: Construction funds programmed per project application received from the County.

4,648,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada County BRIDGE NO. 17C0010, SODA SPRINGS RD, OVER SOUTH YUBA RIVER, NEAR VAN NORDEN LAKE RD.  Replace the existing 2 lane
structurally deficient bridge with a new 2 lane bridge.  10/21/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

100,000

2,304,250

CON

Total

1,829,250 1,829,250

375,000

100,000

2,304,250

375,000

Phase Summary:

Fed $

Local AC

Local Match

Total 2,304,250

LSSRP Bond

Total
2,304,250

2,304,250

2,304,250

BRLO-5917(079)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 375,000

LSSRP Bond

Total
375,000

375,000

375,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4148 HBP 36,250PE 36,250
Local Match

Total: 36,250Fed. Reimb. Rate: 100.00% 2/5/2021 Vlad Popko:  Additional PE based on 6D dated 2/2/21.

4148 HBP 88,750PE 88,750
Local Match

Total: 88,750Fed. Reimb. Rate: 100.00% 7/20/2016 Darlene Wulff:  Updated as approved in revised 6-A

4148 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/18/2015 Darlene Wulff: Additional PE funds as requested in September 2015 survey

4148 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/18/2013 Michael McCollum: New Project. Programmed PE funds per Ex. 6-A submitted by the agency.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 100,000

LSSRP Bond

Total
100,000

100,000

100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4148 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 5/20/2019 Vlad Popko:  Request additional R/W funds per 6D

4148 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2017 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4148 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4148 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Update according to HBP Survey  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4148 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4148 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2015 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2015
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4148 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4148 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/18/2013 Michael McCollum:  New Project. Programmed R/W funds per Ex. 6-A submitted by the agency.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,829,250

LSSRP Bond

Total
1,829,250

1,829,250

1,829,250

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4148 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Vlad Popko: Ready to Advertise. CON funds advanced from FFY 20/21 to 19/20 using Local AC. AC funds to be converted to
HBP in FFY 20/21. As requested by agency.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/30/2020 Vlad Popko:  Ready to Advertise. Agency is requesting to proceed with EPSP / Post Programming  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4148 HBP CON 1,829,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2019 Vlad Popko:  Ready to Advertise.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2019 Survey.

-1,829,250

4148 HBP CON -1,829,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,829,250
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 18/19.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/20/2018 Darlene Wulff:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 18/19.  Project Nearly ready to advertise.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4148 HBP CON 1,829,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2017 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2017 Survey.

-1,829,250

4148 HBP CON -1,829,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,829,250

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4148 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4148 HBP CON 1,829,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Update according to HBP survey

-1,829,250

4148 HBP 729,250CON
Local Match

Total: 729,250Fed. Reimb. Rate: 100.00% 7/20/2016 Darlene Wulff:  Updated as approved in revised 6-A

729,250

4148 HBP 1,100,000CON
Local Match

Total: 1,100,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/18/2013 Michael McCollum:  New Project. Programmed Construction funds per Ex. 6-A submitted by the agency.

1,100,000

Caltrans, Division of Local Assistance Page 53710/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada County BRIDGE NO. 17C0028, RELIEF HILL RD OVER HUMBUG CREEK, NEAR GRANITEVILLE RD.    Replace 1-lane bridge with 1-lane bridge.

Fund Source Summary: 

PE
R/W

Total

CON

Total

1,666,000

350,000 350,000

70,000

350,000 2,086,000
1,666,000

70,000

1,736,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
309,855 1,846,736

40,145 239,264

350,000 2,086,000

1,536,881

199,119

1,736,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
309,855 309,855

40,145 40,145

350,000 350,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4700 HBP 309,855PE
Local Match 40,145

Total:Fed. Reimb. Rate: 88.53% 8/30/2022 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 24/25.  2022 Prioritized Project, new
eligible project

-309,855
-40,145

4700 HBP 309,855PE
Local Match 40,145

Total: 350,000Fed. Reimb. Rate: 88.53% 11/25/2019 Bobby Zezoff:  Eligible replacement project, added to prioritization list.

309,855
40,145
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
61,971

8,029

70,000

61,971

8,029

70,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4700 HBP R/W -61,971
Local Match -8,029

Total:Fed. Reimb. Rate: 88.53%

New!

10/10/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 27/28 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

61,971
8,029

4700 HBP R/W 61,971
Local Match 8,029

Total:Fed. Reimb. Rate: 88.53%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 27/28.  As requested in 2023 HBP
Annual Status.

-61,971
-8,029

4700 HBP 61,971R/W
Local Match 8,029

Total: 70,000Fed. Reimb. Rate: 88.53% 11/25/2019 Bobby Zezoff:  Eligible replacement project, added to prioritization list.

61,971
8,029

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,474,910

191,090

1,666,000

1,474,910

191,090

1,666,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4700 HBP CON -1,474,910
Local Match -191,090

Total:Fed. Reimb. Rate: 88.53%

New!

10/10/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

1,474,910
191,090

4700 HBP CON 1,474,910
Local Match 191,090

Total:Fed. Reimb. Rate: 88.53%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 27/28.  As requested in 2023 HBP
Annual Status.

-1,474,910
-191,090
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4700 HBP 1,474,910CON
Local Match 191,090

Total: 1,666,000Fed. Reimb. Rate: 88.53% 11/25/2019 Bobby Zezoff:  Eligible replacement project, added to prioritization list.

1,474,910
191,090
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada County BRIDGE NO. 17C0031, DOG BAR ROAD, OVER BEAR RIVER, AT NEVADA-PLACER CO LINE.   Replace the existing 1 lane functionally
obsolete bridge with a new 2 lane bridge. 10/21/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

50,000

825,000

CON

Total

4,500,000 4,500,000

270,000 1,045,000

13,000 63,000

283,000 4,500,000 5,608,000

775,000

Phase Summary:

Fed $

Local AC

Local Match

Total 825,000

LSSRP Bond

Total
283,000 4,500,000 5,608,000

283,000 4,500,000 5,608,000

825,000

BRLO-5917(084)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 775,000

LSSRP Bond

Total
270,000 1,045,000

270,000 1,045,000

775,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4152 HBP 270,000 270,000PE
Local Match

Total: 270,000Fed. Reimb. Rate: 100.00% 2/28/2023 Eileen Crawford:  Fundline adjusted per 6D (1/23/2023)

4152 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/11/2019 Vlad Popko:  Not ready to ad within 6 months. As requested in the September 2019 Survey and Exhibit 6D dated 9/16/2019.
Cost increase due to updated design costs.

4152 HBP 525,000PE 525,000
Local Match

Total: 525,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/18/2013 Michael McCollum: New Project. Programmed PE funds per Ex. 6-A submitted by the agency.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 50,000

LSSRP Bond

Total
13,000 63,000

13,000 63,000

50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4152 HBP 13,000 13,000R/W
Local Match

Total: 13,000Fed. Reimb. Rate: 100.00% 2/28/2023 Eileen Crawford:  Fundline adjusted per 6D (1/23/2023)

4152 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4152 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4152 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Update according to HBP Survey  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4152 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4152 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/18/2013 Michael McCollum:  New Project. Programmed R/W funds per Ex. 6-A submitted by the agency.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,500,000 4,500,000

4,500,000 4,500,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4152 HBP 4,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-4,500,000

4152 HBP CON -4,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,500,000

4152 HBP -4,500,000CON 4,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4152 HBP -4,500,000 4,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4152 HBP 4,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-4,500,000

4152 HBP -4,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,500,000

4152 HBP -4,500,000 4,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4152 HBP 4,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2020 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-4,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4152 HBP -4,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,500,000

4152 HBP -4,500,000 4,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4152 HBP 4,500,000CON -4,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4152 HBP 790,000CON 4,500,000
Local Match

Total: 790,000Fed. Reimb. Rate: 100.00% 3/18/2020 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by Exhibit 6D to
be submitted.

-3,710,000

4152 HBP -3,710,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,710,000

4152 HBP -3,710,000 3,710,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4152 HBP 3,710,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-3,710,000

4152 HBP CON -3,710,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,710,000

4152 HBP CON 3,710,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff: Update according to HBP survey

-3,710,000

4152 HBP 3,710,000CON
Local Match

Total: 3,710,000Fed. Reimb. Rate: 100.00% 10/21/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/18/2013 Michael McCollum:  New Project. Programmed Construction funds per Ex. 6-A submitted by the agency.

3,710,000

Caltrans, Division of Local Assistance Page 54410/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada County BRIDGE NO. 17C0045, HIRSCHDALE RD, OVER TRUCKEE RIVER, AT HINTON.    Replace Bridge.  Replace existing one lane bridge with
one lane bridge. 10/9/2015:  Toll Credits programmed for PE & CON.  9/2/2016:  Toll credits used for R/W.  Other federal funds on project (HIP) 
must be programmed in the FTIP.

Fund Source Summary:

PE
R/W

Total

160,000

730,000

CON

Total

5,207,000 5,207,000

25,000 595,000

215,000 375,000

240,000 5,207,000 6,177,000

570,000

Phase Summary:

Fed $

Local AC

Local Match

Total 730,000

LSSRP Bond

Total
240,000 5,207,000 6,177,000

240,000 5,207,000 6,177,000

730,000

BRLO-5917(092)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 570,000

LSSRP Bond

Total
25,000 595,000

25,000 595,000

570,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP 25,000 -25,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

7/10/2023 Robert Brown:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.

4303 HBP 25,000 25,000PE
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00%

New!

6/14/2023 Karen Nguyen:  Fundline revised per LAPG 6-D dated 5/18/2023.

4303 HBP 31,200PE 31,200
Local Match

Total: 31,200Fed. Reimb. Rate: 100.00% 2/5/2021 Vlad Popko:  Additional PE funds per 6D dated 2/2/21
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP 538,800PE 538,800
Local Match

Total: 538,800Fed. Reimb. Rate: 100.00% 10/9/2015 Darlene Wulff:  Reimbursement changed to 100% (Toll Credits).
10/7/2015 Darlene Wulff:  Amount requested in 6A

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 160,000

LSSRP Bond

Total
215,000 375,000

215,000 375,000

160,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP 215,000 -215,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

7/10/2023 Robert Brown:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.

4303 HBP 215,000 215,000R/W
Local Match

Total: 215,000Fed. Reimb. Rate: 100.00%

New!

6/14/2023 Karen Nguyen:  Fundline revised per LAPG 6-D dated 5/18/2023.

4303 HBP 90,000R/W 90,000
Local Match

Total: 90,000Fed. Reimb. Rate: 100.00% 2/5/2021 Vlad Popko:  Additional ROW requested per 6D dated 2/2/21

4303 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2019 Vlad Popko:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4303 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4303 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2018 Tou Vang:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4303 HBP 20,000R/W 20,000
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 9/5/2017 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.

4303 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4303 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Reimbursement changed to 100% (Toll Credits).
9/2/2016 Darlene Wulff:  Update according to HBP Survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,207,000 5,207,000

5,207,000 5,207,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP 457,000 457,000CON
Local Match

Total: 457,000Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  CON funds revised to reflect approved LAPG 6-D dated 9/1/2023.

4303 HBP 4,750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP
Annual Status.

-4,750,000

4303 HBP CON -4,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

4,750,000

Caltrans, Division of Local Assistance Page 54710/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP -4,750,000CON 4,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4303 HBP -4,750,000 4,750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4303 HBP -4,750,000 4,750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4303 HBP 4,750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-4,750,000

4303 HBP CON -4,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,750,000

4303 HBP -4,750,000CON 4,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4303 HBP -4,750,000 4,750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4303 HBP -4,750,000 4,750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4303 HBP 4,750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-4,750,000

4303 HBP CON -4,750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Project is not ready to advertise.

4,750,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP 750,000CON 4,750,000
Local Match

Total: 750,000Fed. Reimb. Rate: 100.00% 2/5/2021 Vlad Popko:  Additional CON funds requested per 6D dated 2/2/21. CON funds moved from Beyond to FY 21/22

-4,000,000

4303 HBP -4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,000,000

4303 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4303 HBP 4,000,000CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4303 HBP -4,000,000CON 4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2020 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 21/22.  As requested in September 2020
Survey.

4303 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4303 HBP 4,000,000 -2,413,800 1,586,200CON
Local Match

Total: 1,586,200Fed. Reimb. Rate: 100.00% 3/18/2020 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 22/23.  As requested by Exhibit 6D to be
submitted by agency

4303 HBP -2,413,800 2,413,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4303 HBP 2,413,800CON -2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP CON 2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-2,413,800

4303 HBP CON -2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,413,800

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4303 HBP CON 2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2018
Survey.

-2,413,800

4303 HBP CON -2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,413,800

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4303 HBP CON 2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2017 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-2,413,800

4303 HBP CON -2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,413,800

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4303 HBP CON 2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2016 Survey.

-2,413,800

4303 HBP CON -2,413,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,413,800

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4303 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4303 HBP 2,413,800CON 2,413,800
Local Match

Total: 2,413,800Fed. Reimb. Rate: 100.00% 10/9/2015 Darlene Wulff:  Reimbursement changed to 100% (Toll Credits).
10/7/2015 Darlene Wulff: As requested in 6A

Caltrans, Division of Local Assistance Page 55110/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada County BRIDGE NO 17C0046 Hirschdale Rd over UPRR. Rehabilitate and seismic retrofit the existing bridge. No added capacity.   4/25/2013 Revised
9/25/15:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

200,000

700,925

CON

Total

1,500,000 1,500,000

500,925

200,000

1,500,000 2,200,925

500,925

Phase Summary:

Fed $

Local AC

Local Match

Total 700,925

LSSRP Bond

Total
1,500,000 2,200,925

1,500,000 2,200,925

700,925

BRLO-5917(076)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 500,925

LSSRP Bond

Total
500,925

500,925

500,925

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP -82,260PE -82,260
Local Match

Total: -82,260Fed. Reimb. Rate: 100.00% 9/25/2015 Darlene Wulff:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested in September 2015
Survey.

4095 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/4/2014 Darlene Wulff:  Update per 6A.  Requesting PE funds moved up to 14/15 to begin study  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4095 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP 350,000PE 350,000
Local Match

Total: 350,000Fed. Reimb. Rate: 100.00% 9/25/2014 Darlene Wulff:  Update as requested in Sept 2014 Survey

4095 HBP 233,185PE 233,185
Local Match

Total: 233,185Fed. Reimb. Rate: 100.00% 8/15/2013 Linda Newton: Revised PE funding from $260,000 to $233,185 to match Ex. 6-A dated 08/14/2013.
4/25/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
4/24/2013 Michael McCollum:  Program PE amount remaining from closed Seismic project 5917(031)

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
200,000

200,000

200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2019 Vlad Popko:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4095 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4095 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2018 Tou Vang:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4095 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4095 HBP 150,000R/W 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 9/5/2017 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4095 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Update according to September 2016 HBP Survey

4095 HBP -350,000R/W -350,000
Local Match

Total: -350,000Fed. Reimb. Rate: 100.00% 9/25/2014 Darlene Wulff:  Update as requested on Sept 2014 Survey

4095 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/27/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4095 HBP 350,000R/W 350,000
Local Match

Total: 350,000Fed. Reimb. Rate: 100.00% 4/25/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
4/24/2013 Michael McCollum:  Program R/W funds for project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,500,000 1,500,000

1,500,000 1,500,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP
Annual Status.

-1,500,000

4095 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP -1,500,000CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4095 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4095 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4095 HBP 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-1,500,000

4095 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,500,000

4095 HBP -1,500,000CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4095 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4095 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4095 HBP 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2021 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,500,000

4095 HBP -1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4095 HBP 1,500,000CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4095 HBP CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2020 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,500,000

4095 HBP -1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,500,000

4095 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4095 HBP 1,500,000 -1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2020 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 22/23.  As requested by agency.

4095 HBP -1,500,000 1,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4095 HBP 1,500,000CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4095 HBP CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/11/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,500,000

4095 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4095 HBP CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2018 Tou Vang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2018
Survey.

-1,500,000

4095 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,500,000

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4095 HBP CON 1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2017 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,500,000

4095 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4095 HBP 300,525CON 300,525
Local Match

Total: 300,525Fed. Reimb. Rate: 100.00% 9/2/2016 Darlene Wulff:  Update according to September 2016 HBP Survey

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4095 HBP -2,498,025CON 1,199,475
Local Match

Total: -2,498,025Fed. Reimb. Rate: 100.00% 9/25/2015 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2015 Survey.

-3,697,500

4095 HBP CON -3,697,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,697,500

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4095 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4095 HBP 3,697,500CON 3,697,500
Local Match

Total: 3,697,500Fed. Reimb. Rate: 100.00% 4/25/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
4/24/2013 Michael McCollum:Program Construction funds for the project.
09/16/2013 Harminder Basi:  Adjust funding per 6A submitted on 08/19/2013.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada County BRIDGE NO. 17C0051, DONNER PASS RD, OVER SODA SPRINGS CREEK, 0.5 MI E SODA SPRINGS RD.   Rehabilitate the existing 2 lane
bridge.  No added capacity. Darlene Wulff, 3/23/2017 1:37:56 PM.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,050,000

295,000 295,000

50,000

295,000 1,395,000
1,050,000

50,000

1,100,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
236,000 1,116,000

59,000 279,000

295,000 1,395,000

880,000

220,000

1,100,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
236,000 236,000

59,000 59,000

295,000 295,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4552 HBP 236,000PE -236,000
Local Match 59,000 -59,000

Total:Fed. Reimb. Rate: 80.00%

New!

10/10/2023 DLA-Admin:  PE funds must remain in year programmed.

4552 HBP -236,000PE 236,000
Local Match -59,000 59,000

Total:Fed. Reimb. Rate: 80.00%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  As requested in 2023 HBP Annual
Status.

4552 HBP 236,000 -236,000PE
Local Match 59,000 -59,000

Total:Fed. Reimb. Rate: 80.00% 10/14/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 23/24.  Project has not received
authorization to proceed.  PE to remain in year programmed per LAPG Chapter 6.

4552 HBP -236,000 236,000PE
Local Match -59,000 59,000

Total:Fed. Reimb. Rate: 80.00% 8/29/2022 Robert Brown:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4552 HBP 236,000 236,000PE
Local Match 59,000 59,000

Total: 295,000Fed. Reimb. Rate: 80.00% 8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4552 HBP -261,164 -261,164PE
Local Match -33,837 -33,837

Total: -295,000Fed. Reimb. Rate: 88.53% 8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4552 HBP 261,164PE -261,164
Local Match 33,837-33,837

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4552 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 20/21.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 

4552 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2018 Tou Vang:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 18/19.  As requested in September 2018 
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4552 HBP 261,164PE 261,164
Local Match 33,83733,837

Total: 295,000Fed. Reimb. Rate: 88.53% 3/23/2017 Darlene Wulff:  PE Funds programmed according to agency application PE was initiated Not ready to ad within 6 months.
03/15/2018 Linda Newton:  PE funding moved due to project being prioritized. 

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
40,000

10,000

50,000

40,000

10,000

50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4552 HBP 40,000R/W
Local Match 10,000

Total: 50,000Fed. Reimb. Rate: 80.00% 8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

40,000
10,000

Caltrans, Division of Local Assistance Page 56010/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4552 HBP -44,265R/W
Local Match -5,735

Total: -50,000Fed. Reimb. Rate: 88.53% 8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-44,265
-5,735

4552 HBP -44,265R/W
Local Match -5,735

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

44,265
5,735

4552 HBP 44,265R/W
Local Match 5,735

Total:Fed. Reimb. Rate: 88.53% 9/11/2019 Vlad Popko:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 22/23.  As requested in September 2019
Survey.

-44,265
-5,735

4552 HBP 44,265R/W
Local Match 5,735

Total: 50,000Fed. Reimb. Rate: 88.53% 3/23/2017 Darlene Wulff:  Programmed RW funds according to agency application  Not ready to ad within 6 months.
03/15/2018 Linda Newton:  RW funding moved due to project being prioritized.

44,265
5,735

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
840,000

210,000

1,050,000

840,000

210,000

1,050,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4552 HBP 840,000CON
Local Match 210,000

Total: 1,050,000Fed. Reimb. Rate: 80.00% 8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

840,000
210,000

4552 HBP -929,565CON
Local Match -120,435

Total: -1,050,000Fed. Reimb. Rate: 88.53% 8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-929,565
-120,435

4552 HBP -929,565CON
Local Match -120,435

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

929,565
120,435

4552 HBP 929,565CON
Local Match 120,435

Total:Fed. Reimb. Rate: 88.53% 9/11/2019 Vlad Popko:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-929,565
-120,435
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4552 HBP 929,565CON
Local Match 120,435

Total: 1,050,000Fed. Reimb. Rate: 88.53% 3/23/2017 Darlene Wulff: Programmed Con funds according to agency application. Not ready to ad within 6 months

929,565
120,435
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Nevada County BRIDGE NO. 17C0057, ROCK CREEK RD, OVER ROCK CREEK, 1 MI E OF RECTOR RD.    Replace 1-lane timber bridge with 2-lane bridge.
Not capacity increasing.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,212,000

350,000 350,000

60,000

350,000 2,622,000
2,212,000

60,000

2,272,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
309,855 2,321,257

40,145 300,743

350,000 2,622,000

2,011,402

260,598

2,272,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
309,855 309,855

40,145 40,145

350,000 350,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4680 HBP PE 309,855
Local Match 40,145

Total:Fed. Reimb. Rate: 88.53% 8/29/2022 Eileen Crawford:  PE funds moved from FFY Beyond to 25/26.  2022 Prioritized Project, new eligible project

-309,855
-40,145

4680 HBP 309,855PE
Local Match 40,145

Total: 350,000Fed. Reimb. Rate: 88.53% 5/16/2019 Bobby Zezoff:  Exhibit 6A for replacement.

309,855
40,145

Caltrans, Division of Local Assistance Page 56310/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Nevada
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
53,118

6,882

60,000

53,118

6,882

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4680 HBP 53,118R/W
Local Match 6,882

Total: 60,000Fed. Reimb. Rate: 88.53% 5/16/2019 Bobby Zezoff:  Exhibit 6A for replacement.

53,118
6,882

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,958,284

253,716

2,212,000

1,958,284

253,716

2,212,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4680 HBP CON -1,958,284
Local Match -253,716

Total:Fed. Reimb. Rate: 88.53%

New!

10/10/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

1,958,284
253,716

4680 HBP CON 1,958,284
Local Match 253,716

Total:Fed. Reimb. Rate: 88.53%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 27/28.  As requested in 2023 HBP
Annual Status.

-1,958,284
-253,716

4680 HBP 1,958,284CON
Local Match 253,716

Total: 2,212,000Fed. Reimb. Rate: 88.53% 5/16/2019 Bobby Zezoff:  Exhibit 6A for replacement.

1,958,284
253,716
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0001, DYSON LANE, OVER MID FK FEATHER RIV OVRFL, 2.4 MI E BCKWRTH-CALPN RD.    Paint Bridge.  9/15/2010:
Toll Credits programmed for PE & CON.  10/11/2019:  Toll credits used for R/W and Con.

Fund Source Summary:

PE
R/W

Total

23,000

163,000

CON

Total

1,119,600 1,119,600

140,000

23,000

1,119,600 1,282,600

140,000

Phase Summary:

Fed $

Local AC

Local Match

Total 163,000

LSSRP Bond

Total
1,119,600 1,282,600

1,119,600 1,282,600

163,000

BRLO-5909(096)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 140,000

LSSRP Bond

Total
140,000

140,000

140,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3638 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2013 Tamy Quigley:   The project scope is painting.  This project is on the EBL for painting and is not a preventative maintenance
project per the guidelines description

3638 HBP -152,500PE -152,500
Local Match

Total: -152,500Fed. Reimb. Rate: 100.00% 3/8/2013 Kurt Lervold: Reduced programming for PE from $250K to $97,500 or $152,500 reduction; this is based upon PE RFA - County
only needs an additional $97,500K for PE. kl

3638 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3638 HBP 42,500PE 42,500
Local Match

Total: 42,500Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan: create fund line for PE funds

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 23,000

LSSRP Bond

Total
23,000

23,000

23,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3638 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2020 Kurt Lervold:  Per local agency’s revised 6A signed 2-26-2020.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3638 HBP 8,000R/W 8,000
Local Match

Total: 8,000Fed. Reimb. Rate: 100.00% 2/27/2020 Kurt Lervold:  Per local agency’s revised 6A signed 2-26-2020.

3638 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 10/11/2019 Rick Somers:  Reimbursement changed to 100% (Toll Credits).
10/11/2019 Rick Somers:  Adding R/W funding line per Sept 2019 survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,119,600 1,119,600

1,119,600 1,119,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3638 HBP -1,119,600CON 1,119,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 25/26.  As requested in 2023 HBP Annual
Status. Delivery failure of phase in 22/23. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3638 HBP 1,119,600CON -1,119,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2023 DLA-Admin:  Fund line failed to deliver.
9/21/2022 Nicole Fortner:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022
Status.

3638 HBP -1,119,600CON 1,119,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3638 HBP -1,119,600 1,119,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3638 HBP -1,119,600 1,119,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3638 HBP 1,119,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,119,600

3638 HBP 46,600CON
Local Match

Total: 46,600Fed. Reimb. Rate: 100.00% 2/27/2020 Kurt Lervold:  Per local agency’s revised 6A signed 02-26-2020.

46,600

3638 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2013 Tamy Quigley:   The project scope is painting.  This project is on the EBL for painting and is not a preventative maintenance
project per the guidelines description 

3638 HBP 873,000CON
Local Match

Total: 873,000Fed. Reimb. Rate: 100.00% 3/8/2013 Kurt Lervold:  Increase Con from $200K to $1,073K in beyond years. kl

873,000

3638 HBP 200,000CON
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan: Create fund line for CON

200,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0012, BECKWOURTH GRNVLE, OVER LIGHTS CRK (DEADFALL BR), JNCT DIAMOND MTN RD.    Bridge Rehabilitation
9/15/2010:  Toll Credits programmed for PE & CON.  9/18/2015: Toll Credit for R/W and CON.

Fund Source Summary:

PE
R/W

Total

52,000

149,000

CON

Total

622,000 622,000

97,000

52,000

622,000 771,000

97,000

Phase Summary:

Fed $

Local AC

Local Match

Total 149,000

LSSRP Bond

Total
622,000 771,000

622,000 771,000

149,000

BRLO-5909(095)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 97,000

LSSRP Bond

Total
97,000

97,000

97,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3637 HBP -193,000PE -193,000
Local Match

Total: -193,000Fed. Reimb. Rate: 100.00% 3/8/2013 Kurt Lervold:  Reduced programming for PE from $250K to $57K or $193K reduction; this is based upon PE RFA - County only
needs an additional $57K for PE. kl

3637 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.

3637 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  Create fund line for PE funds.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 52,000

LSSRP Bond

Total
52,000

52,000

52,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3637 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/9/2020 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested by agency.  NEPA
certed 4/3/2020.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3637 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3637 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2020 Rick Somers:  Move R/W funds from 21/22 to 19/20 as requested by local agency.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3637 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3637 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2017 Eileen Crawford:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3637 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2017 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3637 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3637 HBP 52,000R/W 52,000
Local Match

Total: 52,000Fed. Reimb. Rate: 100.00% 9/18/2015 Tamy Quigley:  Reimbursement changed to 100% (Toll Credits).
9/18/2015 Tamy Quigley:  Adding RW to 17/18 per agency request at bridge survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
622,000 622,000

622,000 622,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3637 HBP -622,000 622,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  As requested in 2023 HBP Annual
Status.

3637 HBP -622,000 622,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3637 HBP 622,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-622,000

3637 HBP CON -622,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

622,000

3637 HBP -622,000CON 622,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3637 HBP -622,000 622,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3637 HBP -622,000 622,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3637 HBP 622,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-622,000

3637 HBP 139,000CON
Local Match

Total: 139,000Fed. Reimb. Rate: 100.00% 4/9/2020 Kurt Lervold:  Adjust Con to agree with latest 6A dated 1/9/2020. 

139,000

3637 HBP 283,000CON
Local Match

Total: 283,000Fed. Reimb. Rate: 100.00% 3/8/2013 Kurt Lervold:  Increase Con from $200K to $483K in the beyond years. kl

283,000

3637 HBP 200,000CON
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  create fund line for CON funds

200,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0034, KEDDIE RESORT RD, OVER SPANISH CREEK, S.H. 70.  Replace one lane bridge with two lane bridge.  4/1/2010:
Toll Credits programmed for R/W, & Con.

Fund Source Summary:

PE
R/W

Total

60,000

772,000

CON

Total

3,371,334 3,371,334

712,000

60,000

3,371,334 4,143,334

712,000

Phase Summary:

Fed $

Local AC

Local Match

Total

81,666

772,000

LSSRP Bond

Total
3,371,334 4,061,668

81,666

3,371,334 4,143,334

690,334

BRLO-5909(079)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

81,666

712,000

LSSRP Bond

Total
630,334

81,666

712,000

630,334

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3289 HBP 26,559PE 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 10/5/2017 Kurt Lervold:  Additional PE per 2017 Bridge Survey.

3289 HBP 110,663PE 110,663
Local Match 14,33814,338

Total: 125,000Fed. Reimb. Rate: 88.53% 9/23/2014 Tammy Quigley:  Adding funds to PE per the agency 2014 bridge survey.  Cost increase due to unforeseen change in design

3289 HBP 493,112PE 493,112
Local Match 63,88863,888

Total: 557,000Fed. Reimb. Rate: 88.53% 8/17/2010 Jeff Steffan:  Fund line correction to return PE phase to 88.53% ratio and to perform cost adjustment to cover realized
consultant costs.

3289 HBP -169,092PE -169,092
Local Match -21,908-21,908

Total: -191,000Fed. Reimb. Rate: 88.53% 11/23/2010 Linda Newton:  Federal Reimbursement set to 88.53%.
8/17/2010 Jeff Steffan:  Edit to remove PE from toll credit (100%) and place PE phase back into 88.53% share ratio.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3289 HBP 169,092PE 169,092
Local Match 21,90821,908

Total: 191,000Fed. Reimb. Rate: 88.53% 11/23/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 60,000

LSSRP Bond

Total
60,000

60,000

60,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3289 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/23/2014 Tammy Quigley:  Cost increase per agency request to RW per the 2014 bridge survey for utility relocation.

3289 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3289 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  RW funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3289 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/18/2008 Rick Somers:  Moved RW from 08/09 FY to 09/10 FY.  wp  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3289 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,371,334 3,371,334

3,371,334 3,371,334

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3289 HBP CON -3,371,334 3,371,334
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3289 HBP -3,371,334CON 3,371,334
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3289 HBP -3,371,334 3,371,334CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  As requested in 2023 HBP
Annual Status.

3289 HBP 3,371,334CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-3,371,334

3289 HBP CON -3,371,334
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,371,334

3289 HBP -3,371,334CON 3,371,334
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3289 HBP -3,371,334 3,371,334CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3289 HBP -3,371,334 3,371,334CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3289 HBP 3,371,334CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-3,371,334

3289 HBP 642,934CON
Local Match

Total: 642,934Fed. Reimb. Rate: 100.00% 3/5/2018 Kurt Lervold:  Per agency’s request at 2018 Mid-Year Review.

642,934

3289 HBP CON -2,728,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,728,400

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3289 HBP CON 2,728,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2017 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-2,728,400

3289 HBP CON -2,728,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,728,400

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3289 HBP CON 2,728,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Tamy Quigley: County requests to move CON to 17/18 during fall bridge survey.

-2,728,400

3289 HBP CON -2,728,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,728,400

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3289 HBP CON 2,728,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2015 Tamy Quigley:  Per Agency Request at the 2015 Fall Bridge Survey move CON to 16/17.

-2,728,400

3289 HBP CON -2,728,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,728,400

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2014 Tammy Quigley: Construction RFA target date Sept 2014 County desires authorization Oct/Nov 2014.  Therefore,
reprogramming CON to 14/15 FFY.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/13/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3289 HBP 252,400CON 2,728,400
Local Match

Total: 252,400Fed. Reimb. Rate: 100.00% 9/16/2013 Tamy Quigley: Per 2013 Bridge Survey Agency is asking to move CON to 13/14 with looking to advertise in 6/2014.

-2,476,000

3289 HBP CON -2,476,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

2,476,000

3289 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency 

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3289 HBP CON 2,476,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/29/2010 Jeff Steffan:  moved con funds to 12/13 per agency request.

-2,476,000

3289 HBP CON -2,476,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

2,476,000

3289 HBP CON 2,476,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  CON funds moved from FFY Beyond to 13/14.  As requested in October 2009 Survey.

-2,476,000

3289 HBP CON -2,476,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP 
project is not ready to advertise.

2,476,000

3289 HBP 2,476,000CON 2,476,000
Local Match

Total: 2,476,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0042, BELDEN TOWN ROAD OVER NORTH FORK FEATHER RIVER, 0.01 MI SOUTH OF SR 70.    Paint Bridge. 9/15/10:
Toll Credits programmed for PE & Const.  10/20/2018:  Toll credits used for R/W and Con. 

Fund Source Summary:

PE
R/W

Total

48,000

192,000

CON

Total

1,343,000

144,000

48,000

1,535,000

144,000

1,343,000
1,343,000

Phase Summary:

Fed $

Local AC

Local Match

Total 192,000

LSSRP Bond

Total
1,535,000

1,535,000

192,000 1,343,000

1,343,000

BRLO-5909(092)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 144,000

LSSRP Bond

Total
144,000

144,000

144,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3631 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2013 Tamy Quigley: The project scope is painting.  This project is on the EBL for painting and is not a preventative maintenance
project per the guidelines description

3631 HBP -396,000PE -396,000
Local Match

Total: -396,000Fed. Reimb. Rate: 100.00% 3/8/2013 Kurt Lervold:  Reduced programming for PE from $500K to $104K or $396K reduction; this is based upon PE RFA - County only
needs an additional $104K for PE. kl

3631 HBP 500,000PE 500,000
Local Match

Total: 500,000Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3631 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
6/9/2011 Heidi Borders:  Agency ready to begin PE.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3631 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  New project created, add PE funds for min. application only. toll credits.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 48,000

LSSRP Bond

Total
48,000

48,000

48,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3631 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/12/2020 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to FFY 20/21, NEPA clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3631 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3631 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2020 Rick Somers:  NEPA Categorical Exclusion expected by April 1, 2020, advancing R/W funds to obligate immediately upon CE
signature.  Project approaching PE > 10 years deadline.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3631 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3631 HBP 48,000R/W 48,000
Local Match

Total: 48,000Fed. Reimb. Rate: 100.00% 10/9/2018 Kurt Lervold:  RW added per 2018 Bridge Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,343,000

1,343,000

1,343,000

1,343,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3631 HBP CON -1,343,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,343,000

3631 HBP -1,343,000CON 1,343,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3631 HBP -1,343,000 1,343,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3631 HBP 1,343,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-1,343,000

3631 HBP CON -1,343,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,343,000

3631 HBP -1,343,000CON 1,343,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3631 HBP -1,343,000 1,343,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3631 HBP 1,343,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-1,343,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3631 HBP -58,000CON
Local Match

Total: -58,000Fed. Reimb. Rate: 100.00% 12/11/2020 Kurt Lervold:  Con revised per revised 6A signed 12/01/2020.

-58,000

3631 HBP 298,299CON
Local Match

Total: 298,299Fed. Reimb. Rate: 100.00% 10/27/2020 DLA-Admin:  Revise funding as requested in 2020 HBP Survey.

298,299

3631 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2013 Tamy Quigley:   The project scope is painting.  This project is on the EBL for painting and is not a preventative maintenance
project per the guidelines description.

3631 HBP 1,102,701CON
Local Match

Total: 1,102,701Fed. Reimb. Rate: 100.00% 3/8/2013 Kurt Lervold:  Add Con funding into beyond years - estimated at $1,102,701. kl

1,102,701

3631 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  added con funds to allow programming to proceed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0057, CLI0-STATE 40A RD, OVER MIDDLE FORK FEATHER RIV, 0.1 MILE NORTH OF SR 89.  REHAB AND PAINT.
9/15/2010:  Toll Credits programmed for all phases, PE, RW, CON.

Fund Source Summary:

PE
R/W

Total

15,000

131,000

CON

Total

705,000 705,000

116,000

15,000

705,000 836,000

116,000

Phase Summary:

Fed $

Local AC

Local Match

Total 131,000

LSSRP Bond

Total
705,000 836,000

705,000 836,000

131,000

BRLO-5909(093)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 116,000

LSSRP Bond

Total
116,000

116,000

116,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

856 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Tammy Quigley:  Updated from preventative mntc to original project scope in app - painting.

856 HBP -164,000PE -164,000
Local Match

Total: -164,000Fed. Reimb. Rate: 100.00% 3/8/2013 Kurt Lervold:  Reduced programming for PE from $250K to $86K or $164K reduction; this is based upon PE RFA - County only
needs an additional $86K for PE. kl

856 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

856 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
7/20/2011 Rick Somers:  Moving PE funds to 10/11 FY to accommodate funds authorization request.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

856 HBP 30,000PE 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 9/15/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  Add PE funds to revive this project per new application

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 15,000

LSSRP Bond

Total
15,000

15,000

15,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

856 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/29/2020 Kurt Lervold:  NEPA CE signed 1/24/2020.  County will request RW authorization Feb/Mar 2020.  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

856 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

856 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Tamy Quigley:  Moving RW to the last year in the FTIP, NEPA not clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

856 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 9/18/2015 Tamy Quigley:  Reimbursement changed to 100% (Toll Credits).
9/18/2015 Tamy Quigley:  Adding RW to 17/18 FFY per agency request at Bridge Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
705,000 705,000

705,000 705,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

856 HBP CON -705,000 705,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

856 HBP CON -705,000 705,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

856 HBP -705,000CON 705,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

856 HBP -705,000 705,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  As requested in 2023 HBP
Annual Status.

856 HBP -705,000 705,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

856 HBP 705,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-705,000

856 HBP CON -705,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

705,000

856 HBP -705,000CON 705,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

856 HBP -705,000 705,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

856 HBP -705,000 705,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

856 HBP 705,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-705,000

856 HBP 505,000CON
Local Match

Total: 505,000Fed. Reimb. Rate: 100.00% 2/28/2020 Kurt Lervold: Per local agency’s revised 6A signed 1/23/2020.

505,000

856 HBP 200,000CON
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
add con funds 9-15-10 jss

200,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0061, BUTT RESERVOIR RD OVER BUTT RESERVOIR SPILLWAY, 9.3 MI SOUTH OF SR 89.    Replace one lane bridge
with two lane bridge.  9/15/2011:  Toll Credits programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total 45,000

CON

Total

100,000

45,000

145,000

45,000

100,000
100,000

Phase Summary:

Fed $

Local AC

Local Match

Total 45,000

LSSRP Bond

Total
145,000

145,000

45,000 100,000

100,000

BRLO-5909(101)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 45,000

LSSRP Bond

Total
45,000

45,000

45,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3857 HBP 45,000PE 45,000
Local Match

Total: 45,000Fed. Reimb. Rate: 100.00% 9/15/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/15/2011 Heidi Borders:  Agency submitted minimal application for qualifying replacement bridge.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000

100,000

100,000

100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3857 HBP -100,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  As requested in 2023 HBP
Annual Status.

100,000

3857 HBP 100,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-100,000

3857 HBP CON -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

100,000

3857 HBP -100,000CON 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3857 HBP -100,000 100,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3857 HBP 100,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-100,000

3857 HBP 100,000CON
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/15/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/15/2011 Heidi Borders:   Agency submitted minimal application for qualifying replacement bridge.

100,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0067, WARNER VALLEY RD, OVER WARNER CREEK, 13.4 MI NW SH36.    Replace 1 lane bridge with 2 lane bridge. 
9/15/2010:  Toll Credits programmed for PE & CON.  10/11/2019:  Toll credits used for R/W and Con.

Fund Source Summary:

PE
R/W

Total

40,000

440,000

CON

Total

1,087,800 1,087,800

400,000

40,000

1,087,800 1,527,800

400,000

Phase Summary:

Fed $

Local AC

Local Match

Total 440,000

LSSRP Bond

Total
1,087,800 1,527,800

1,087,800 1,527,800

440,000

BRLO-5909(097)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 400,000

LSSRP Bond

Total
400,000

400,000

400,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3639 HBP -170,000PE -170,000
Local Match

Total: -170,000Fed. Reimb. Rate: 100.00% 3/8/2013 Reduced programming for PE from $500K to $330K or $170K reduction; this is based upon PE RFA - County only needs an
additional $330K for PE. kl

3639 HBP 500,000PE 500,000
Local Match

Total: 500,000Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.

3639 HBP 70,000PE 70,000
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  Create fund line for PE funds 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 40,000

LSSRP Bond

Total
40,000

40,000

40,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3639 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/5/2021 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  Phase being advanced with EPSP.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3639 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3639 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 10/11/2019 Rick Somers:  Reimbursement changed to 100% (Toll Credits).
10/11/2019 Rick Somers:  Adding R/W funding line per Sept 2019 survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,087,800 1,087,800

1,087,800 1,087,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3639 HBP -1,087,800CON 1,087,800
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 26/27.  As requested in 2023 HBP
Annual Status.

3639 HBP -1,087,800 1,087,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3639 HBP 1,087,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-1,087,800

3639 HBP CON -1,087,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,087,800

3639 HBP -1,087,800CON 1,087,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3639 HBP -1,087,800 1,087,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3639 HBP 1,087,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-1,087,800

3639 HBP -1,020,200CON
Local Match

Total: -1,020,200Fed. Reimb. Rate: 100.00% 2/19/2021 Linda Newton: Revised CON funds to match revised LAPG 6-A dated 2/27/2020.

-1,020,200

3639 HBP 1,908,000CON
Local Match

Total: 1,908,000Fed. Reimb. Rate: 100.00% 3/8/2013 Kurt Lervold: Increase Con from $200K to $2,108K in beyond years. kl

1,908,000

3639 HBP 200,000CON
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  Create fund line for CON funds

200,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0095, CAMP LAYMAN ROAD OVER MIDDLE FORK FEATHER RIV, 0.2 MI SOUTH OF SR 70.    Replace one lane bridge 
with two lane bridge.  9/16/2011:  Toll Credits programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total 55,000

CON

Total

100,000

55,000

155,000

55,000

100,000
100,000

Phase Summary:

Fed $

Local AC

Local Match

Total 55,000

LSSRP Bond

Total
155,000

155,000

55,000 100,000

100,000

BRLO-5909(100)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 55,000

LSSRP Bond

Total
55,000

55,000

55,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3858 HBP 55,000PE 55,000
Local Match

Total: 55,000Fed. Reimb. Rate: 100.00% 9/16/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/16/2011 Heidi Borders:  Agency submitted qualifying replacement bridge.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000

100,000

100,000

100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3858 HBP CON -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

100,000

3858 HBP CON 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-100,000

3858 HBP 100,000CON
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/16/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/16/2011 Heidi Borders:  Agency submitted qualifying replacement bridge.

100,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0101, OAKLAND CAMP ROAD, OVER SPANISH CREEK, 4.3 MI N/O RTE 70.    Replace single lane bridge with 2 lane
bridge.  9/15/2010:  Toll Credits programmed for PE & CON.  2/28/2020:  Toll credits used for R/W. 

Fund Source Summary:

PE
R/W

Total

12,000

567,000

CON

Total

3,540,000

555,000

12,000

4,107,000

555,000

3,540,000
3,540,000

Phase Summary:

Fed $

Local AC

Local Match

Total 567,000

LSSRP Bond

Total
4,107,000

4,107,000

567,000 3,540,000

3,540,000

BRLO-5909(094)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 555,000

LSSRP Bond

Total
555,000

555,000

555,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3635 HBP 500,000PE 500,000
Local Match

Total: 500,000Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.

3635 HBP 55,000PE 55,000
Local Match

Total: 55,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  create fund line for PE funds.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 12,000

LSSRP Bond

Total
12,000

12,000

12,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3635 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/5/2021 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  Phase being advanced with EPSP.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3635 HBP 12,000R/W 12,000
Local Match

Total: 12,000Fed. Reimb. Rate: 100.00% 2/28/2020 Kurt Lervold:  Reimbursement changed to 100% (Toll Credits).
2/28/2020 Kurt Lervold:  Per local agency’s revised 6A signed 2/27/2020.  Not ready to ad within 6 months

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,540,000

3,540,000

3,540,000

3,540,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3635 HBP -3,540,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  As requested in 2023 HBP
Annual Status.

3,540,000

3635 HBP 3,540,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-3,540,000

3635 HBP CON -3,540,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,540,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3635 HBP -3,540,000CON 3,540,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3635 HBP 3,540,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-3,540,000

3635 HBP 3,340,000CON
Local Match

Total: 3,340,000Fed. Reimb. Rate: 100.00% 2/28/2020 Kurt Lervold:  Per local agency’s revised 6A signed March 2020.

3,340,000

3635 HBP 200,000CON
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/15/2010 Jeff Steffan:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Jeff Steffan:  create fund line for Con funds

200,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0134, BLAIRSDEN GRAEAGLE RD, OVER MIDDLE FORK FEATHER RIV, 0.5 MI NORTH OF S.H.89.    Replace one lane
bridge with 2 lane bridge.  4/5/2010:  Toll Credits programmed for R/W & Con.

Fund Source Summary:

PE
R/W

Total

50,000

808,762

CON

Total

4,900,000 4,900,000

758,762

50,000

4,900,000 5,708,762

758,762

Phase Summary:

Fed $

Local AC

Local Match

Total

151,752

808,762

LSSRP Bond

Total
4,900,000 5,557,010

151,752

4,900,000 5,708,762

657,010

BRLO-5909(029)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

151,752

758,762

LSSRP Bond

Total
607,010

151,752

758,762

607,010

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

855 HBP -472,990PE -472,990
Local Match -118,248-118,248

Total: -591,238Fed. Reimb. Rate: 80.00% 2/2/2018 Kurt Lervold:  Adjust PE programming per revised 6A as of 2/9/2018.

855 HBP 640,000PE 640,000
Local Match 160,000160,000

Total: 800,000Fed. Reimb. Rate: 80.00% 10/5/2017 Kurt Lervold:  Program additional PE for final design per 2017 Bridge Survey.

855 HBP 280,000PE 280,000
Local Match 70,00070,000

Total: 350,000Fed. Reimb. Rate: 80.00% 8/17/2010 Jeff Steffan: Cost adjustment of PE funds due to realized consultant costs. Post-programming change at original 80%:20%
ratio.

855 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 50,000

LSSRP Bond

Total
50,000

50,000

50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

855 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/7/2014 Tamy Quigley:  moving RW to 13/14 and utilizing EPSP in order to process the RW RFA and obligate funds.  NEPA CE signed
05/19/2014.  Agency looking to move CON funds at fall bridge survey with CON RFA submit to district Sept 2014.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

855 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

855 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

855 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  RW funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

855 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/24/2007 Rick Somers:  R/W funding moved to fit PE completion schedule.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

855 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,900,000 4,900,000

4,900,000 4,900,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

855 HBP CON -4,900,000 4,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

855 HBP CON -4,900,000 4,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

855 HBP CON 4,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP
Annual Status.

-4,900,000

855 HBP CON -4,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,900,000

855 HBP -4,900,000CON 4,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

855 HBP -4,900,000 4,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

855 HBP 4,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-4,900,000

855 HBP CON -4,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,900,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

855 HBP -4,900,000CON 4,900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

855 HBP -4,900,000 4,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

855 HBP -4,900,000 4,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

855 HBP 4,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-4,900,000

855 HBP 1,871,195CON
Local Match

Total: 1,871,195Fed. Reimb. Rate: 100.00% 10/8/2020 Kurt Lervold: Revise Con as requested by agency. 

1,871,195

855 HBP -121,195CON
Local Match

Total: -121,195Fed. Reimb. Rate: 100.00% 3/8/2018 Kurt Lervold:  Revise Con as requested by agency.

-121,195

855 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,150,000

855 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

855 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

855 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Tamy Quigley:  Per agency request at bridge survey moving CON up into the 17/18 FFY.

-3,150,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

855 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,150,000

855 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

855 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2012 Kurt Lervold:  Reprogram Con from “Beyond” to FFY14/15 per 2012 bridge survey.

-3,150,000

855 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

3,150,000

855 HBP 3,150,000CON 3,150,000
Local Match

Total: 3,150,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0148, Snake Lake Rd over Spanish Creek, OVER SPANISH CREEK, 200FT N/O BUCKS LAKE RD.  Replace two lane bridge 
with two lane bridge.  4/1/2010:  Toll Credits programmed for R/W & Con.

Fund Source Summary:

PE
R/W

Total 968,000

CON

Total

4,727,500 4,727,500

968,000

4,727,500 5,695,500

968,000

Phase Summary:

Fed $

Local AC

Local Match

Total

111,030

968,000

LSSRP Bond

Total
4,727,500 5,584,470

111,030

4,727,500 5,695,500

856,970

BRLO-5909(082)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

111,030

968,000

LSSRP Bond

Total
856,970

111,030

968,000

856,970

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3292 HBP 119,516PE 119,516
Local Match 15,48515,485

Total: 135,000Fed. Reimb. Rate: 88.53% 3/5/2018 Kurt Lervold:  Per agency’s request during 2018 Mid-Year Review.

3292 HBP 75,251PE 75,251
Local Match 9,7509,750

Total: 85,000Fed. Reimb. Rate: 88.53% 2/12/2016 Tamy Quigley:  Per agency request additional PE funds needed in order to obtain permits.  Recent species listing has elevated
the NEPA doc from a CE to a BA.

3292 HBP 557,739PE 557,739
Local Match 72,26172,261

Total: 630,000Fed. Reimb. Rate: 88.53% 8/17/2010 Jeff Steffan:  Cost adjustment per post programming change for realized consultant costs.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3292 HBP 104,465PE 104,465
Local Match 13,53513,535

Total: 118,000Fed. Reimb. Rate: 88.53% 8/17/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3292 HBP -10,000R/W -10,000
Local Match

Total: -10,000Fed. Reimb. Rate: 100.00% 8/8/2013 Tamy Quigley  deleting R/W funding per request of agency funding so longer needed.

3292 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders:  Programming update per survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3292 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/29/2010 Jeff Steffan:  moved R/W funds to 11/12 per agency request.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3292 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3292 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/18/2008 Rick Somers:  Moved RW funds to 09/10 FY.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3292 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,727,500 4,727,500

4,727,500 4,727,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3292 HBP -4,727,500 4,727,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3292 HBP 3,135,000CON -3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/13/2022 Eileen Crawford:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  As requested by agency.

3292 HBP 1,592,500 1,592,500CON
Local Match

Total: 1,592,500Fed. Reimb. Rate: 100.00% 6/23/2022 Eileen Crawford:  Adjusted fundline to match 6D(6/22/2022).

3292 HBP -3,135,000CON 3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

3292 HBP 3,135,000CON -3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3292 HBP CON 3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021
Status.

-3,135,000

3292 HBP CON -3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,135,000

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3292 HBP CON 3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2017 DLA-Admin:  Move CON from Beyond to 19/20 per 2017 Survey

-3,135,000

3292 Local AC (HBP) CON -3,135,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2017 DLA-Admin:  Remove AC from project.

3,135,000

3292 HBP 1,035,000CON
Local Match

Total: 1,035,000Fed. Reimb. Rate: 100.00% 3/27/2017 DLA-Admin:  Revised funding to match Ex. 6D dated 3-22-2017.

1,035,000

3292 Local AC (HBP) CON 1,035,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/27/2017 DLA-Admin:  Revised funding to match Ex. 6D dated 3-22-2017.

-1,035,000

3292 Local AC (HBP) CON 2,100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Local AC added in order to meet PE>10 Milestones.

-2,100,000

3292 HBP CON -2,100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,100,000

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3292 HBP -300,000CON -300,000
Local Match

Total: -300,000Fed. Reimb. Rate: 100.00% 2/12/2016 Tamy Quigley:  Per agency request to increase CON based on 95% PS&E

3292 HBP 871,000CON 2,400,000
Local Match

Total: 871,000Fed. Reimb. Rate: 100.00% 9/14/2015 Tamy Quigley:  Pulling CON into FFY 15/16 per agency req at survey CON RFA expected to district 12/2015.

-1,529,000

3292 HBP CON -1,529,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,529,000

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2014 Tammy Quigley:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/14/2014 Tammy Quigley: Project ready to advertise moving CON funds to current FFY 13/14  8/17/2017 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/13/2013 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3292 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/8/2013 Tamy Quigley  move CON funding from FY 12/13 to 13/14 per agency request due to delay in NEPA  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3292 HBP CON 1,529,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-1,529,000

3292 HBP CON -1,529,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1,529,000

3292 HBP 1,529,000CON 1,529,000
Local Match

Total: 1,529,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Plumas County BRIDGE NO. 09C0149, SLOAT-POPLAR VLY R, OVER MIDDLE FORK FEATHER RIV, AT SLOAT RD.  Replace one lane bridge with two lane
bridge.  4/5/2010:  Toll Credits programmed for R/W & Con.

Fund Source Summary:

PE
R/W

Total

47,000

982,000

CON

Total

6,940,000

935,000

47,000

7,922,000

935,000

6,940,000
6,940,000

Phase Summary:

Fed $

Local AC

Local Match

Total

107,245

982,000

LSSRP Bond

Total
7,814,756

107,245

7,922,000

874,756 6,940,000

6,940,000

BRLO-5909(083)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

107,245

935,000

LSSRP Bond

Total
827,756

107,245

935,000

827,756

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3293 HBP 194,766PE 194,766
Local Match 25,23425,234

Total: 220,000Fed. Reimb. Rate: 88.53% 9/19/2016 Tamy Quigley:  At Fall Bridge Survey County requesting additional PE funds to finish NEPA

3293 HBP 368,285PE 368,285
Local Match 47,71547,715

Total: 416,000Fed. Reimb. Rate: 88.53% 8/17/2010 Jeff Steffan:  cost adjustment by post programming change for realized consultant costs.

3293 HBP 264,705PE 264,705
Local Match 34,29534,295

Total: 299,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 47,000

LSSRP Bond

Total
47,000

47,000

47,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3293 HBP 37,000R/W 37,000
Local Match

Total: 37,000Fed. Reimb. Rate: 100.00% 10/5/2017 Kurt Lervold:  Additional RW programmed per 2017 Bridge Survey.

3293 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/10/2017 Tamy Quigley: Per agency request moving RW funds from 17/18 to 16/17  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3293 HBP R/W 10,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2015 Tamy Quigley:  Pulling RW to 17/18 per agency request at bridge survey.

-10,000

3293 HBP R/W -10,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/29/2014 Tamy Quigley:  moving the $10,000 R/W from 13/14 to beyond per agency request.  This project has a property owner who is
unresponsive in regards to negotiations with the County regarding the Hazardous Waste soils (dioxins in debris piles identified during the
phase II investigation) on the property (within the project study limits) that will be dealt with during the project.  The county is currently
waiting for the affected property owner to respond to their proposal but will not be moving forward with RW as NEPA is not cleared yet and
needs more work.

10,000

3293 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/24/2013 Kurt Lervold: Move $10K RW from FY12/13 to FY13/14 because of delay caused by eligibility determination for hazardous
waste removal.  Preliminary site investigation under NEPA determined presence of dioxins in debris piles within the APE.  This hazardous
material will be disposed of in a regulated landfill.  FHWA determined that such disposal is eligible.  The time to make this determination
delayed RW by one year.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20. 
This does not impact funds in the current FTIP cycle. 

3293 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/29/2010 Jeff Steffan:  moved R/W to 12/13 ffy per agency request.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3293 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  RW funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3293 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/18/2008 Rick Somers:  Moved RW funds to 09/10 FY. wp  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3293 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,940,000

6,940,000

6,940,000

6,940,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3293 HBP CON -6,940,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,940,000

3293 HBP -6,940,000CON 6,940,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3293 HBP -6,940,000 6,940,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3293 HBP 6,940,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-6,940,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3293 HBP CON -6,940,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,940,000

3293 HBP -6,940,000CON 6,940,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3293 HBP -6,940,000 6,940,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3293 HBP 6,940,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-6,940,000

3293 HBP 1,774,238CON
Local Match

Total: 1,774,238Fed. Reimb. Rate: 100.00% 10/8/2020 Kurt Lervold:  Revise Con estimate per Agency’s request.

1,774,238

3293 HBP 1,286,762CON
Local Match

Total: 1,286,762Fed. Reimb. Rate: 100.00% 9/26/2016 Tamy Quigley:  Per Agency’s request updated CON cost per current estimate and 6D

1,286,762

3293 HBP CON -3,879,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,879,000

3293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Plumas
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3293 HBP CON 3,879,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Heidi Borders: Programming update per survey.

-3,879,000

3293 HBP CON -3,879,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

3,879,000

3293 HBP CON 3,879,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/29/2010 Jeff Steffan:  moved con to 13/14 ffy per agency request

-3,879,000

3293 HBP CON -3,879,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

3,879,000

3293 HBP CON 3,879,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  CON funds moved from FFY Beyond to 13/14.  As requested in October 2009 Survey.

-3,879,000

3293 HBP CON -3,879,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

3,879,000

3293 HBP 3,879,000CON 3,879,000
Local Match

Total: 3,879,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sierra County BRIDGE NO. 13C0006, NEVADA STREET, OVER NORTH FORK YUBA RIVER, SOUTH OF SR 49.    Replace the existing one lane bridge with
a new 2 lane bridge,  7/21/2022:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,380,000

425,000 425,000

10,000

425,000 2,815,000
2,380,000

10,000

2,390,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
425,000 2,815,000

425,000 2,815,000

2,390,000

2,390,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
425,000 425,000

425,000 425,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4357 HBP 425,000 425,000PE
Local Match

Total: 425,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
4/21/2022 Andy Chou:  Revise reimbursement rate from 80% to 88.53% to reflect off system project.

4357 HBP -425,000 -425,000PE
Local Match

Total: -425,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Revise reimbursement rate from 80% to 88.53% to reflect off system project.

4357 HBP 425,000 425,000PE
Local Match

Total: 425,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Federal Reimbursement reverted to original rate.
4/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4357 HBP -425,000 -425,000PE
Local Match

Total: -425,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Federal Reimbursement reverted to original rate.
4/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

4357 HBP 425,000PE -425,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Federal Reimbursement reverted to original rate.
4/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4357 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Federal Reimbursement reverted to original rate. 
4/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/13/2019 Vlad Popko:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4357 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Federal Reimbursement reverted to original rate.
4/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
3/19/2018 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

4357 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Federal Reimbursement reverted to original rate.
4/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/14/2017 Darlene Wulff:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4357 HBP 425,000PE 425,000
Local Match

Total: 425,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Federal Reimbursement reverted to original rate.
4/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
3/22/2016 Michael McCollum: New project. Requeset to program PE funds.

Caltrans, Division of Local Assistance Page 61410/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
10,000

10,000

10,000

10,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4357 HBP 10,000R/W
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Revise reimbursement rate from 80% to 88.53% to reflect off system project.

10,000

4357 HBP -10,000R/W
Local Match

Total: -10,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Revise reimbursement rate from 80% to 88.53% to reflect off system project.

-10,000

4357 HBP 10,000R/W
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.�.

10,000

4357 HBP -10,000R/W
Local Match

Total: -10,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-10,000

4357 HBP -10,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

10,000

4357 HBP 10,000R/W -10,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/13/2019 Vlad Popko:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2019
Survey.

4357 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/12/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4357 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4357 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
3/22/2016 Michael McCollum: New project. Request to program R/W funds.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,380,000

2,380,000

2,380,000

2,380,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4357 HBP 2,380,000CON
Local Match

Total: 2,380,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Revise reimbursement rate from 80% to 88.53% to reflect off system project.

2,380,000

4357 HBP -2,380,000CON
Local Match

Total: -2,380,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
4/21/2022 Andy Chou:  Revise reimbursement rate from 80% to 88.53% to reflect off system project.

-2,380,000

4357 HBP 2,380,000CON
Local Match

Total: 2,380,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

2,380,000

4357 HBP -2,380,000CON
Local Match

Total: -2,380,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
8/14/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-2,380,000

4357 HBP 2,380,000CON
Local Match

Total: 2,380,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
3/22/2016 Michael McCollum: New project. Request to program Construction funds. 

2,380,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sierra County BRIDGE NO. 13C0029, PACKER LAKE ROAD, OVER SALMON CREEK, WEST OF GOLD LAKES ROAD.    Replace the existing functionally
obsolete 2 lane bridge with a new 2 lane bridge,  11/6/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

10,000

4,088,000

CON

Total

3,700,000 920,000 4,620,000

378,000

10,000

920,000 5,008,000

378,000

Phase Summary:

Fed $

Local AC

Local Match

Total 4,088,000

LSSRP Bond

Total
920,000 5,008,000

920,000 5,008,000

4,088,000

-5913(060)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 378,000

LSSRP Bond

Total
378,000

378,000

378,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4140 HBP 10,500PE 10,500
Local Match

Total: 10,500Fed. Reimb. Rate: 100.00% 7/28/2015 Michael McCollum:  Adjust PE per agency request for PE authorization.

4140 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4140 HBP 120,500PE 120,500
Local Match

Total: 120,500Fed. Reimb. Rate: 100.00% 9/26/2014 Michael McCollum: Add PE funding per fall survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4140 HBP 247,000PE 247,000
Local Match

Total: 247,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum:  New Project: Program PE funds per application received from the County

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 10,000

LSSRP Bond

Total
10,000

10,000

10,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4140 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/2/2018 SP Mann:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by agency.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4140 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4140 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2017 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4140 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4140 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4140 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum:  New Project: Program R/W funds per application received from the County
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 3,700,000

LSSRP Bond

Total
920,000 4,620,000

920,000 4,620,000

3,700,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4140 HBP 920,000 -920,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

8/4/2023 Robert Brown:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.

4140 HBP 920,000 920,000CON
Local Match

Total: 920,000Fed. Reimb. Rate: 100.00%

New!

8/1/2023 DLA-Admin:  Revise CON funds to match LAPG 6-D dated 8/1/2023.

4140 HBP -3,700,000CON 3,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

4140 HBP 3,700,000CON -3,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2022 Roberta Jensen:  Bond Funds approved.
10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4140 HBP -3,700,000CON 3,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Project ready to advertise.

4140 HBP 3,700,000CON -3,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4140 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4140 HBP 2,325,000CON 3,700,000
Local Match

Total: 2,325,000Fed. Reimb. Rate: 100.00% 9/17/2020 Robert Brown:  Ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-1,375,000

4140 HBP -1,375,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,375,000

4140 HBP -1,375,000 1,375,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4140 HBP 1,375,000CON -1,375,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4140 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4140 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4140 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4140 HBP CON 1,375,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2018 Tou Vang:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 18/19.  As requested in September 2018
Survey.

-1,375,000

4140 HBP CON -1,375,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,375,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4140 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4140 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4140 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4140 HBP CON 1,375,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2017 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,375,000

4140 HBP 1,375,000CON
Local Match

Total: 1,375,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum:  New Project: Program Construction funds per application received from the County 

1,375,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sierra County BRIDGE NO. 13C0051, PLUMBAGO ROAD, OVER KANAKA CREEK, 1.6 MI SOUTH OF ALLEGHANY.    Replace the existing Functionally
obsolete bridge with a new one lane bridge,  11/6/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary: 

PE
R/W

Total

10,000

402,000

CON

Total

1,800,000 1,800,000

392,000

10,000

1,800,000 2,202,000

392,000

Phase Summary:

Fed $

Local AC

Local Match

Total 402,000

LSSRP Bond

Total
1,800,000 2,202,000

1,800,000 2,202,000

402,000

BRLO-5913(058)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 392,000

LSSRP Bond

Total
392,000

392,000

392,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4138 HBP -700PE -700
Local Match

Total: -700Fed. Reimb. Rate: 100.00% 7/28/2015 Michael McCollum:  Move funds to the current fiscal year per agency request.

4138 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4138 HBP 128,700PE 128,700
Local Match

Total: 128,700Fed. Reimb. Rate: 100.00% 9/26/2014 Michael McCollum:  Program additional PE per Fall survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4138 HBP 264,000PE 264,000
Local Match

Total: 264,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/9/2013 Michael McCollum:  New project, programmed PE per Ex. 6-A received from the County.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 10,000

LSSRP Bond

Total
10,000

10,000

10,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4138 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4138 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4138 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2017 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4138 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4138 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4138 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/9/2013 Michael McCollum:  New project, programmed R/W per Ex. 6-A received from the County.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,800,000 1,800,000

1,800,000 1,800,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4138 HBP 1,800,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2023 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP
Annual Status.

-1,800,000

4138 HBP -1,800,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,800,000

4138 HBP -1,800,000 1,800,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4138 HBP 1,800,000 217,000CON
Local Match

Total: 217,000Fed. Reimb. Rate: 100.00% 9/17/2020 Robert Brown:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-1,583,000

4138 HBP CON -1,583,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,583,000

4138 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4138 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4138 HBP CON 1,583,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2017 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-1,583,000

4138 HBP 105,000CON
Local Match

Total: 105,000Fed. Reimb. Rate: 100.00% 6/22/2015 Michael McCollum:  Adjust Construction per the Ex. 6-A submitted by the Agency. (No changes to PE or R/W)

105,000

4138 HBP 1,478,000CON
Local Match

Total: 1,478,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/9/2013 Michael McCollum:  New project, programmedConstruction per Ex. 6-A received from the County.

1,478,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sierra County BRIDGE NO. 13C0053, SALMON LAKE ROAD, OVER SALMON CREEK, JUST WEST OF GOLD LAKE RD.    Replace the existing functionally
obsolete one lane bridge with a new two lane bridge,  11/6/2013:  Toll Credits programmed for PE, R/W, & CON.  Other federal funds on project
(HIP) must be programmed in the FTIP.

Fund Source Summary:

PE
R/W

Total

15,000

2,205,000

CON

Total

1,850,000 204,000 2,054,000

340,000

15,000

204,000 2,409,000

340,000

Phase Summary:

Fed $

Local AC

Local Match

Total 2,205,000

LSSRP Bond

Total
204,000 2,409,000

204,000 2,409,000

2,205,000

BRLO-5913(059)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 340,000

LSSRP Bond

Total
340,000

340,000

340,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4139 HBP 14,000PE 14,000
Local Match

Total: 14,000Fed. Reimb. Rate: 100.00% 7/24/2015 Michael McCollum: Adjust PE per enclosed documentation from County.

4139 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4139 HBP 186,000PE 186,000
Local Match

Total: 186,000Fed. Reimb. Rate: 100.00% 9/26/2014 Michael McCollum:  Program additional PE per fall survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4139 HBP 140,000PE 140,000
Local Match

Total: 140,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum:  New Project - Program PE funds per application package from the County.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 15,000

LSSRP Bond

Total
15,000

15,000

15,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4139 HBP 5,000R/W 5,000
Local Match

Total: 5,000Fed. Reimb. Rate: 100.00% 9/13/2019 Vlad Popko:  Not ready to ad within 6 months. Cost increase as requested per Exhibit 6D dated 9/12/2019 and September 2019
Survey.

4139 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2018 SP Mann:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by agency.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4139 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4139 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2017 Darlene Wulff:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4139 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4139 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4139 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum:  New Project - Program R/W funds per application package from the County.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,850,000

LSSRP Bond

Total
204,000 2,054,000

204,000 2,054,000

1,850,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4139 HBP 204,000 -204,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

7/11/2023 Robert Brown:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.

4139 HBP 204,000 204,000CON
Local Match

Total: 204,000Fed. Reimb. Rate: 100.00%

New!

6/29/2023 Linda Newton:  Revise CON funds in FFY 23/24 to match LAPG 6-D dated 6/29/2023.

4139 HBP -1,850,000CON 1,850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

4139 HBP 1,850,000CON -1,850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4139 HBP -1,850,000CON 1,850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Project ready to advertise.

4139 HBP 1,850,000CON -1,850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4139 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4139 HBP 850,000CON 1,850,000
Local Match

Total: 850,000Fed. Reimb. Rate: 100.00% 9/17/2020 Robert Brown:  Ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-1,000,000

4139 HBP -1,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,000,000

4139 HBP -1,000,000 1,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4139 HBP 1,000,000CON -1,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4139 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4139 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4139 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4139 HBP 62,000CON 1,000,000
Local Match

Total: 62,000Fed. Reimb. Rate: 100.00% 8/31/2018 Linda Newton:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 18/19.  As requested in September 2018
Survey.

-938,000

4139 HBP CON -938,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

938,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

03 Sierra
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4139 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4139 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4139 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4139 HBP CON 938,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2017 Darlene Wulff:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-938,000

4139 HBP 154,000CON
Local Match

Total: 154,000Fed. Reimb. Rate: 100.00% 7/24/2015 Michael McCollum:  Adjust Con per enclosed documentation from County.

154,000

4139 HBP 784,000CON
Local Match

Total: 784,000Fed. Reimb. Rate: 100.00% 11/6/2013 Michael McCollum:  Reimbursement changed to 100% (Toll Credits).
10/10/2013 Michael McCollum: New Project - Program Construction funds per application package from the County.

784,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Dunsmuir BRIDGE NO. 02C0076, BUTTERFLY AVE, OVER SACRAMENTO RIVER, JUST E SACRAMENTO AVE.    Replace Bridge. 4/5/2010:  Toll
Credits programmed for PE, RW & Con.  10/17/2016:  Toll credits used for R/W and Con. 

Fund Source Summary:

PE
R/W

Total 561,500

CON

Total

2,587,500 2,587,500

166,500 728,000

40,000 40,000

206,500 2,587,500 3,355,500

561,500

Phase Summary:

Fed $

Local AC

Local Match

Total 561,500

LSSRP Bond

Total
206,500 2,587,500 3,355,500

206,500 2,587,500 3,355,500

561,500

BHLO-5183(006)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 561,500

LSSRP Bond

Total
166,500 728,000

166,500 728,000

561,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3420 HBP 166,500PE -166,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

3420 HBP -166,500PE 166,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3420 HBP -166,500 166,500PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3420 HBP 166,500 -166,500PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3420 HBP 166,500PE -166,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/13/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3420 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/11/2020 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3420 HBP 166,500PE 166,500
Local Match

Total: 166,500Fed. Reimb. Rate: 100.00% 10/10/2019 Kurt Lervold:  Additional PE to fund consultant agreement to complete environmental & design per revised 6A as requested in
2019 Bridge Survey.

3420 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2017 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September 2017
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3420 HBP 415,000PE 415,000
Local Match

Total: 415,000Fed. Reimb. Rate: 100.00% 10/12/2016 Tamy Quigley:  Per Agency Request to program PE in 16/17 in order to complete NEPA.

3420 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/22/2015 Tamy Quigley:  Moving PE from 15/16 to 14/15 per Agency request to process the RFA for PE.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3420 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 3/20/2015 Tamy Quigley: Per agency request to perform necessary hydraulic study

3420 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
2/18/2010 Jeff Steffan:  Moved PE to 9/10 fund yr  to reflect agency request.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3420 HBP 46,500PE 46,500
Local Match

Total: 46,500Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/26/2008 Rick Somers:  New project program per agency application.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
40,000 40,000

40,000 40,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3420 HBP 40,000R/W -40,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

3420 HBP -40,000R/W 40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/17/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3420 HBP -40,000 40,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3420 HBP 40,000 -40,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

3420 HBP 40,000R/W -40,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/13/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3420 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3420 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/12/2016 Tamy Quigley:  Per Agency’s request to add RW in the last year of FTIP
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,587,500 2,587,500

2,587,500 2,587,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3420 HBP CON -2,587,500 2,587,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3420 HBP -2,587,500CON 2,587,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3420 HBP 2,587,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-2,587,500

3420 HBP CON -2,587,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,587,500

3420 HBP -2,587,500CON 2,587,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3420 HBP -2,587,500 2,587,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3420 HBP 2,587,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-2,587,500

3420 HBP -2,587,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,587,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3420 HBP -2,587,500 2,587,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3420 HBP 2,587,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2020 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-2,587,500

3420 HBP 127,500CON
Local Match

Total: 127,500Fed. Reimb. Rate: 100.00% 10/12/2017 Kurt Lervold:  Not ready to ad within 6 months.   As requested by Exhibit 6A dated 10/11/2017.  Cost increase due to change
in scope from counter scour to replacement.

127,500

3420 HBP CON -2,460,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,460,000

3420 HBP 2,199,600CON 2,460,000
Local Match

Total: 2,199,600Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/12/2016 Tamy Quigley:  Per Agency request to update CON funding and program in the 19/20.

-260,400

3420 HBP CON -260,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

260,400

3420 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3420 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3420 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3420 HBP CON 260,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/29/2010 Jeff Steffan:  Moved Con funds to 12/13 per agency request.

-260,400

3420 HBP 260,400CON
Local Match

Total: 260,400Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/26/2008 Rick Somers:  Adding construction per agency application.

260,400
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Siskiyou County BRIDGE NO. 02C0016, SALMON RIVER ROAD OVER SALMON RIVER, 13.2 MI W/O SAWYERS BAR R.    Bridge Rehabilitation.
Substructure repair and seismic retrofit, no added capacity.

Fund Source Summary:

PE
R/W

Total 278,300

CON

Total

1,893,100

176,700 455,000

176,700 2,348,100

278,300

1,893,100
1,893,100

Phase Summary:

Fed $

Local AC

Local Match

Total

31,921

278,300

LSSRP Bond

Total
156,433 2,078,773

20,267 269,327

176,700 2,348,100

246,379 1,675,961

217,139

1,893,100

BRLS-5902(080)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

31,921

278,300

LSSRP Bond

Total
156,433 402,812

20,267 52,189

176,700 455,000

246,379

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4573 HBP 156,433 -156,433PE
Local Match 20,267 -20,267

Total:Fed. Reimb. Rate: 88.53% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 22/23.  As requested in August 2022
Status.

4573 HBP -156,433 156,433PE
Local Match -20,267 20,267

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4573 HBP 156,433PE -156,433
Local Match 20,267-20,267

Total:Fed. Reimb. Rate: 88.53% 10/14/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4573 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/14/2020 Kurt Lervold:  Move $72K to current FFY20/21 to complete NEPA per agency’s request.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4573 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4573 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2020 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4573 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2019 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4573 HBP 220,174PE 220,174
Local Match 28,52628,526

Total: 248,700Fed. Reimb. Rate: 88.53% 3/15/2019 Kurt Lervold:  Not ready to ad within 6 months.  Additional PE per revised 6A for added scope: seismic retrofit.

4573 HBP 160,151PE 160,151
Local Match 20,74920,749

Total: 180,900Fed. Reimb. Rate: 88.53% 8/2/2018 Kurt Lervold:  Not ready to ad within 6 months.  As requested by Exhibit 6D dated 08/01/2018.  Cost increase due to agency’s
request to fund and award Design Consultant contract. 

4573 HBP 22,487PE 22,487
Local Match 2,9132,913

Total: 25,400Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,675,961

217,139

1,893,100

1,675,961

217,139

1,893,100

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4573 HBP CON -1,675,961
Local Match -217,139

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,675,961
217,139
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Siskiyou
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4573 HBP -1,675,961CON 1,675,961
Local Match -217,139 217,139

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4573 HBP -1,675,961 1,675,961CON
Local Match -217,139 217,139

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4573 HBP 1,675,961CON
Local Match 217,139

Total:Fed. Reimb. Rate: 88.53% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-1,675,961
-217,139

4573 HBP -1,675,961CON
Local Match -217,139

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,675,961
217,139

4573 HBP 1,675,961CON
Local Match 217,139

Total:Fed. Reimb. Rate: 88.53% 10/8/2020 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-1,675,961
-217,139

4573 HBP 1,410,017CON
Local Match 182,683

Total: 1,592,700Fed. Reimb. Rate: 88.53% 3/15/2019 Kurt Lervold:  Not ready to ad within 6 months.  Additional Con per revised 6A for added scope: seismic retrofit.

1,410,017
182,683

4573 HBP CON -265,944
Local Match -34,456

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

265,944
34,456

4573 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4573 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4573 HBP 265,944CON 265,944
Local Match 34,45634,456

Total: 300,400Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Statewide
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Department of Parks and Recreation BRIDGE NO. PM00189, Bridge Preventive Maintenance Program (BPMP) various bridges in District 1.  See Caltrans Local Assistance HBP
website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,967,611

990,000 990,000

990,000 3,957,611
2,967,611
2,967,611

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
792,000 3,166,089

198,000 791,522

990,000 3,957,611

2,374,089

593,522

2,967,611

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
792,000 792,000

198,000 198,000

990,000 990,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4627 HBP 792,000 792,000PE
Local Match 198,000 198,000

Total: 990,000Fed. Reimb. Rate: 80.00% 8/13/2021 DLA-Admin:  Reimbursement rate changed from 88.53% to 80%

4627 HBP -876,447 -876,447PE
Local Match -113,553 -113,553

Total: -990,000Fed. Reimb. Rate: 88.53% 8/13/2021 DLA-Admin:  Reimbursement rate changed from 88.53% to 80%

4627 HBP 876,447PE -876,447
Local Match 113,553-113,553

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4627 HBP 876,447PE 876,447
Local Match 113,553113,553

Total: 990,000Fed. Reimb. Rate: 88.53% 3/12/2018 Linda Newton:  New eligible project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

01 Statewide
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,374,089

593,522

2,967,611

2,374,089

593,522

2,967,611

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4627 HBP 2,374,089CON
Local Match 593,522

Total: 2,967,611Fed. Reimb. Rate: 80.00% 8/13/2021 DLA-Admin:  Reimbursement rate changed from 88.53% to 80%

2,374,089
593,522

4627 HBP -2,627,226CON
Local Match -340,385

Total: -2,967,611Fed. Reimb. Rate: 88.53% 8/13/2021 DLA-Admin:  Reimbursement rate changed from 88.53% to 80%

-2,627,226
-340,385

4627 HBP 2,627,226CON
Local Match 340,385

Total: 2,967,611Fed. Reimb. Rate: 88.53% 3/12/2018 Linda Newton:  New eligible project.

2,627,226
340,385
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Red Bluff BRIDGE NO. 08C0169, BAKER(OCONNER) RD', OVER BRICKYARD CREEK, 0.3 MI N WALNUT ST.  Replace 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 202,500

CON

Total

1,134,000

52,311 254,811

52,311 1,388,811

202,500

1,134,000
1,134,000

Phase Summary:

Fed $

Local AC

Local Match

Total

23,227

202,500

LSSRP Bond

Total
46,311 1,229,514

6,000 159,297

52,311 1,388,811

179,273 1,003,930

130,070

1,134,000

BRLS-5052(017)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

23,227

202,500

LSSRP Bond

Total
46,311 225,584

6,000 29,227

52,311 254,811

179,273

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3917 HBP -46,311PE 46,311
Local Match -6,000 6,000

Total:Fed. Reimb. Rate: 88.53% 3/13/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

3917 HBP -46,311 46,311PE
Local Match -6,000 6,000

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3917 HBP 46,311PE -46,311
Local Match 6,000-6,000

Total:Fed. Reimb. Rate: 88.53% 10/14/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3917 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3917 HBP -8,410PE -8,410
Local Match -1,090-1,090

Total: -9,500Fed. Reimb. Rate: 88.53% 10/9/2018 Kurt Lervold:  Correction to prior year during 2018 Bridge Survey.

3917 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/9/2018 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 20/21.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3917 HBP 54,721PE 54,721
Local Match 7,0907,090

Total: 61,811Fed. Reimb. Rate: 88.53% 10/5/2017 Kurt Lervold:  Additional PE programmed in FFY18/19 for design consultant per 2017 Bridge Survey.

3917 HBP 8,410PE 8,410
Local Match 1,0901,090

Total: 9,500Fed. Reimb. Rate: 88.53% 10/9/2013 Kurt Levold:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.

3917 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2012 Kurt Lervold:  Push PE to FFY13/14 per 2012 bridge survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3917 HBP 170,863PE 170,863
Local Match 22,13722,137

Total: 193,000Fed. Reimb. Rate: 88.53% 3/1/2012 Rick Somers:  Programming new project funds.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,003,930

130,070

1,134,000

1,003,930

130,070

1,134,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3917 HBP CON -1,003,930
Local Match -130,070

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,003,930
130,070

3917 HBP -38,688CON 1,003,930
Local Match -5,012130,070

Total: -43,700Fed. Reimb. Rate: 88.53% 10/9/2013 Kurt Levold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2013 Survey.

-1,042,618
-135,082

3917 HBP 1,042,618CON
Local Match 135,082

Total: 1,177,700Fed. Reimb. Rate: 88.53% 3/1/2012 Rick Somers:  Programming new project funds.

1,042,618
135,082
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tehama County BRIDGE NO. 00L0004, MC COY RD, OVER DIBBLE CR.  Replace 1 lane low water crossing with 2 lane bridge.

Fund Source Summary:

PE
R/W

Total

375,000

1,470,000

CON

Total

6,000,000

1,095,000

375,000

7,470,000

1,095,000

6,000,000
6,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total
280,632

262,013

1,470,000

LSSRP Bond

Total
280,632 6,519,788

950,213

-280,632
7,470,000

927,356 5,311,800

688,200

6,000,000

BRLKS-5908(029)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

172,628

219,000

1,095,000

LSSRP Bond

Total
172,628 876,000

219,000

-172,628

1,095,000

703,372

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 HBP -172,628PE 172,628
Local Match -43,157 43,157

Total:Fed. Reimb. Rate: 80.00%

New!

10/4/2023 DLA-Admin:  Reschedule PE AC conversion from FFY 22/23 to 25/26 due to delivery failure.

975 Local AC (HBP) 172,628PE -172,628
Local Match 43,157 -43,157

Total:Fed. Reimb. Rate: 80.00%

New!

10/4/2023 DLA-Admin:  Reschedule PE AC conversion from FFY 22/23 to 25/26 due to delivery failure.

975 Local AC (HBP) -172,628PE 172,628
Local Match -43,157 43,157

Total:Fed. Reimb. Rate: 80.00% 10/19/2022 DLA-Admin:  Advance PE AC conversion from FFY 25/26 to FFY 22/23 as requested in 2022 HBP Annual Status.

975 HBP 172,628PE -172,628
Local Match 43,157 -43,157

Total:Fed. Reimb. Rate: 80.00% 10/4/2023 DLA-Admin:  Fund line failed to deliver.
10/19/2022 DLA-Admin:  Advance PE AC conversion from FFY 25/26 to FFY 22/23 as requested in 2022 HBP Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 HBP PE -172,628 172,628
Local Match -43,157 43,157

Total:Fed. Reimb. Rate: 80.00% 3/8/2022 Linda Newton:  AC conversion moved from FFY 21/22 to FFY 25/26.  Local agency not ready for conversion, per email dated
3/8/2022.

975 Local AC (HBP) PE 172,628 -172,628
Local Match 43,157 -43,157

Total:Fed. Reimb. Rate: 80.00% 3/8/2022 Linda Newton: AC conversion moved from FFY 21/22 to FFY 25/26.  Local agency not ready for conversion, per email dated
3/8/2022.

975 HBP -172,628PE 172,628
Local Match -43,15743,157

Total:Fed. Reimb. Rate: 80.00% 8/23/2021 Linda Newton:  Advance AC conversion from FFY 23/24 to FFY 21/22.

975 Local AC (HBP) 172,628PE -172,628
Local Match 43,157-43,157

Total:Fed. Reimb. Rate: 80.00% 8/23/2021 Linda Newton:  Advance AC conversion from FFY 23/24 to FFY 21/22.

975 HBP 172,628PE -172,628
Local Match 43,157-43,157

Total:Fed. Reimb. Rate: 80.00% 10/27/2020 DLA-Admin:  Modify AC conversions to provide funds for expenditures to date in FFY 20/21, remaining conversion pushed to
FFY 23/24.

975 Local AC (HBP) -172,628PE 172,628
Local Match -43,15743,157

Total:Fed. Reimb. Rate: 80.00% 10/27/2020 DLA-Admin:  Modify AC conversions to provide funds for expenditures to date in FFY 20/21, remaining conversion pushed to
FFY 23/24.

975 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/22/2019 DLA-Admin:  PE failed to deliver in 18/19, moved conversion to FFY 21/22  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

975 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/22/2019 DLA-Admin:  PE failed to deliver in 18/19, moved funds to FFY 21/22  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

975 HBP 316,000PE 316,000
Local Match 79,00079,000

Total: 395,000Fed. Reimb. Rate: 80.00% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
8/10/2018 Linda Newton:  Program AC conversion in a future year.

975 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 5/15/2018 Rick Somers:  Updating PE funds to complete PS&E per Exhibit 6-D dated 5/15/18.  AC programmed per CAP.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/19/2011 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 11/12.  As requested in September 2011
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

975 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/28/2011 Heidi Borders:  http://www.cliffsnotes.com/study_guide/American-Government.topicArticleId-65383.html��  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

975 HBP 44,000PE 44,000
Local Match 11,00011,000

Total: 55,000Fed. Reimb. Rate: 80.00% 9/8/2011 Rick Somers: Post-Programming additional PE funds to match another STIP allocation of $11k.

975 HBP 227,056PE 227,056
Local Match 56,76456,764

Total: 283,820Fed. Reimb. Rate: 80.00%

975 HBP 288,944PE 288,944
Local Match 72,23672,236

Total: 361,180Fed. Reimb. Rate: 80.00%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

108,004

43,013

375,000

LSSRP Bond

Total
108,004 331,988

43,013

-108,004

375,000

223,984

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 Local AC (HBP) 108,004R/W -108,004
Local Match 13,993 -13,993

Total:Fed. Reimb. Rate: 88.53%

New!

10/4/2023 DLA-Admin:  Reschedule RW AC conversion from FFY 22/23 to 25/26 due to delivery failure.

975 HBP -108,004R/W 108,004
Local Match -13,993 13,993

Total:Fed. Reimb. Rate: 88.53%

New!

10/4/2023 DLA-Admin:  Reschedule RW AC conversion from FFY 22/23 to 25/26 due to delivery failure.

975 Local AC (HBP) -108,004R/W 108,004
Local Match -13,993 13,993

Total:Fed. Reimb. Rate: 88.53% 10/19/2022 DLA-Admin:  Advance RW AC conversion from FFY 25/26 to FFY 22/23 as requested in 2022 HBP Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 HBP 108,004R/W -108,004
Local Match 13,993 -13,993

Total:Fed. Reimb. Rate: 88.53% 10/4/2023 DLA-Admin:  Fund line failed to deliver.
10/19/2022 DLA-Admin: Advance RW AC conversion from FFY 25/26 to FFY 22/23 as requested in 2022 HBP Annual Status.

975 Local AC (HBP) R/W 108,004 -108,004
Local Match 13,993 -13,993

Total:Fed. Reimb. Rate: 88.53% 3/8/2022 Linda Newton:  AC conversion moved from FFY 21/22 to FFY 25/26.  Local agency not ready for conversion, per email dated
3/8/2022.

975 HBP R/W -108,004 108,004
Local Match -13,993 13,993

Total:Fed. Reimb. Rate: 88.53% 3/8/2022 Linda Newton:  AC conversion moved from FFY 21/22 to FFY 25/26.  Local agency not ready for conversion, per email dated
3/8/2022.

975 HBP -108,004R/W 108,004
Local Match -13,99313,993

Total:Fed. Reimb. Rate: 88.53% 8/23/2021 Linda Newton:  Advance AC conversion from FFY 23/24 to FFY 21/22

975 Local AC (HBP) 108,004R/W -108,004
Local Match 13,993-13,993

Total:Fed. Reimb. Rate: 88.53% 8/23/2021 Linda Newton:  Advance AC conversion from FFY 23/24 to FFY 21/22

975 HBP 108,004R/W -108,004
Local Match 13,993-13,993

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Modify AC conversions to provide funds for expenditures to date in FFY 20/21, remaining conversion pushed to
FFY 23/24.

975 Local AC (HBP) -108,004R/W 108,004
Local Match -13,99313,993

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Modify AC conversions to provide funds for expenditures to date in FFY 20/21, remaining conversion pushed to 
FFY 23/24.

975 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  R/W failed to deliver in 18/19, moved conversion to FFY 21/22  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

975 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  R/W failed to deliver in 18/19, moved funds to FFY 21/22  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

975 HBP 162,183R/W 162,183
Local Match 21,01321,013

Total: 183,196Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Fund line has not failed to deliver.
10/22/2019 DLA-Admin:  Fund line failed to deliver.
8/10/2018 Linda Newton:  Program AC conversion in 18/19.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/15/2018 Rick Somers:  Updating R/W funding to complete right of way activities per Exhibit 6-D dated 5/15/18.  AC programmed per
CAP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

975 HBP -174R/W -174
Local Match -22-22

Total: -196Fed. Reimb. Rate: 88.53% 12/15/2011 Eric Bost:  Fund Line NOT suppressed.
12/12/2011 Eric Bost:  Fund Line suppressed.
10/28/2011 Rick Somers:  Adjusting R/W prior and 11/12 fund amounts to match actual obligated Prior and pending request R/W Federal
HBP funds.

975 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2011 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 11/12.  As requested in September 
2011 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

975 HBP 87R/W 87
Local Match 1111

Total: 98Fed. Reimb. Rate: 88.53% 9/28/2011 Heidi Borders:  http://www.cliffsnotes.com/study_guide/American-Government.topicArticleId-65383.html

975 HBP 84,902R/W 84,902
Local Match 11,00011,000

Total: 95,902Fed. Reimb. Rate: 88.53% 9/8/2011 Rick Somers:  Post-programming additional Right of Way funds to match another STIP allocation of $11k.

975 HBP 84,989R/W 84,989
Local Match 11,01111,011

Total: 96,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,311,800

688,200

6,000,000

5,311,800

688,200

6,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 HBP -5,311,800CON
Local Match -688,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,311,800
688,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 HBP -5,311,800 5,311,800CON
Local Match -688,200 688,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

975 HBP 5,311,800CON -5,311,800
Local Match 688,200-688,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

975 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

975 HBP CON 5,311,800
Local Match 688,200

Total:Fed. Reimb. Rate: 88.53% 10/11/2019 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-5,311,800
-688,200

975 HBP CON -5,311,800
Local Match -688,200

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,311,800
688,200

975 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

975 HBP CON 5,311,800
Local Match 688,200

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Kurt Levold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2014 Survey. 

-5,311,800
-688,200

975 HBP 935,470CON
Local Match 121,200

Total: 1,056,670Fed. Reimb. Rate: 88.53% 10/19/2011 Linda Newton:  Updated funding as requested in 2011 Survey.

935,470
121,200

975 HBP CON -4,376,330
Local Match -567,000

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

4,376,330
567,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

975 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

975 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

975 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

975 HBP CON 4,376,330
Local Match 567,000

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Jeff Steffan:  CON funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-4,376,330
-567,000

975 HBP 1,016,617CON
Local Match 131,713

Total: 1,148,330Fed. Reimb. Rate: 88.53% 9/26/2008 Rick Somers:  Updating funding to match STIP amount.

1,016,617
131,713

975 HBP CON -3,359,714
Local Match -435,287

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

3,359,714
435,287

975 HBP 3,359,714CON 3,359,714
Local Match 435,287435,287

Total: 3,795,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tehama County BRIDGE NO. 08C0008, EVERGREEN RD, OVER S FORK COTTONWOOD CREEK, 0.3 MI N BOWMAN RD.    Replace 1 lane bridge with 2
lane bridge.  4/5/2010:  Toll Credits programmed for R/W & Con. Other Federal funds on project, must be programmed in FTIP.

Fund Source Summary:

PE
R/W

Total

436,000

16,658,000

CON

Total

14,692,000 14,692,000

1,530,000

1,963,650 2,399,650

1,963,650 18,621,650

1,530,000

Phase Summary:

Fed $

Local AC

Local Match

Total
14,692,000

306,000

16,658,000

LSSRP Bond

Total
2,000,000 14,655,650 18,315,650

306,000

-36,350 -14,655,650
1,963,650 18,621,650

1,660,000

BRLOZB-5908(025)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

306,000

1,530,000

LSSRP Bond

Total
1,224,000

306,000

1,530,000

1,224,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 HBP 96,000PE 96,000
Local Match 24,00024,000

Total: 120,000Fed. Reimb. Rate: 80.00% 10/11/2019 Kurt Lervold:  Additional PE as requested in 2019 Bridge Survey.

1567 HBP 324,000PE 324,000
Local Match 81,00081,000

Total: 405,000Fed. Reimb. Rate: 80.00% 10/7/2013 Kurt Lervold:  Reprogram PE as per revised 6d, dated 3/25/13, from County and 2013 Bridge Survey.

1567 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 8/30/2012 Kurt Lervold:  Reprogramming PE funds to FFY12/13 per 2012 bridge survey.  Match is STIP funds.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1567 HBP -237,472PE -237,472
Local Match -59,368-59,368

Total: -296,840Fed. Reimb. Rate: 80.00% 3/23/2011 Rick Somers:  Updating PE funding to match current Amendment to 2010 STIP, and to match old STIP allocation from October
2009.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 7/7/2010 Jeff Steffan:  correction of reimbursement rate  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1567 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/7/2010 Jeff Steffan:  correction of reimbursement rate  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1567 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/15/2010 Jeff Steffan:  moved PE to 10/11.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to
2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1567 HBP 257,472PE 257,472
Local Match 64,36864,368

Total: 321,840Fed. Reimb. Rate: 80.00% 10/15/2009 Reza Fereshtehnejad:  PE funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.

1567 HBP 144,000PE 144,000
Local Match 36,00036,000

Total: 180,000Fed. Reimb. Rate: 80.00% 3/5/2009 Jeff Steffan:  Moved and added PE funds at County’s request.

1567 HBP 640,000PE 640,000
Local Match 160,000160,000

Total: 800,000Fed. Reimb. Rate: 80.00%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 436,000

LSSRP Bond

Total
1,963,650 2,399,650

1,963,650 -1,963,650

1,963,650 2,399,650

436,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 Local AC (HBP) 1,963,650R/W -1,963,650
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/4/2023 DLA-Admin:  Add AC to RW phase to match E-76 to date approved 9/18/2023.

1567 HBP -1,963,650R/W 1,963,650
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/8/2023 DLA-Admin:  Delivery failure of phase in 22/23.  Push funding to FFY 25/26, per LAPG Ch. 6.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 HBP 1,963,650 1,963,650R/W
Local Match

Total: 1,963,650Fed. Reimb. Rate: 100.00% 10/4/2023 DLA-Admin:  Fund line failed to deliver.
9/8/2022 Linda Newton:  RW funds revised in FFY 22/23 to match LAPG 6-D dated 8/25/2022.

1567 HBP -665,000R/W -665,000
Local Match

Total: -665,000Fed. Reimb. Rate: 100.00% 10/14/2021 DLA-Admin:  Remove RW funding in FFY 21/22 as requested in 2021 Annual Status.  RW funding no longer needed, work will
be done in construction.

1567 HBP 665,000R/W 665,000
Local Match

Total: 665,000Fed. Reimb. Rate: 100.00% 10/9/2020 Kurt Lervold:  As requested in 2020 Bridge Survey.

1567 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Kurt Levold:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1567 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 13/14.  As requested in
September 2011 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

1567 HBP 80R/W 80
Local Match

Total: 80Fed. Reimb. Rate: 100.00% 3/23/2011 Rick Somers:  Rounding funding amount to nearest thousand to simplify programming and tracking.

1567 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2010 Jeff Steffan:  Moved R/W funds to 11/12 ffy per Co. request per 9/30/10 hbp survey due to NEPA delay.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1567 HBP 289,370R/W 289,370
Local Match

Total: 289,370Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Reza Fereshtehnejad:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.

1567 HBP 117,000R/W 117,000
Local Match

Total: 117,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.

1567 HBP -22,750R/W -22,750
Local Match

Total: -22,750Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/2/2007 Rick Somers:  Moved and added RW funds per Agency request.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 HBP 52,300R/W 52,300
Local Match

Total: 52,300Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

1954 HBP -75,450R/W -75,450
LSSRP Bond

Total: -75,450Fed. Reimb. Rate: 100.00% 4/6/2011 Reza Fereshtehnejad:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Reza Fereshtehnejad:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.

1954 HBP 75,450R/W 75,450
LSSRP Bond

Total: 75,450Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on R/W Phase must be removed prior to obligation of funds.
11/2/2007 Rick Somers:  Add Seismic fair share of RW contribution of overall project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

14,692,000

14,692,000

LSSRP Bond

Total
2,000,000 12,692,000 14,692,000

-2,000,000 -12,692,000

14,692,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 Local AC (HBP) 12,692,000CON -12,692,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/8/2023 DLA-Admin: Delivery failure of phase in 22/23.  Push funding to FFY 25/26, per LAPG Ch. 6.

1567 HBP -12,692,000CON 12,692,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/8/2023 DLA-Admin:  Delivery failure of phase in 22/23.  Push funding to FFY 25/26, per LAPG Ch. 6.

1567 HBP 14,692,000 -14,692,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2023 DLA-Admin:  Fund line failed to deliver. 
9/8/2022 Linda Newton:  Advance construction AC conversion from FFY 24/25 to FFY 22/23 as requested in 2022 HBP Annual Status.

1567 Local AC (HBP) -14,692,000 14,692,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/8/2022 Linda Newton:  Advance construction AC conversion from FFY 24/25 to FFY 22/23 as requested in 2022 HBP Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 Local AC (HBP) -14,692,000CON 14,692,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/1/2021 DLA-Admin:  Add AC to CON to match STIP funding on project.

1567 HBP -14,692,000 14,692,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1567 HBP -14,692,000 14,692,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1567 HBP 14,692,000CON -14,692,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1567 HBP 1,189,000CON 1,189,000
Local Match

Total: 1,189,000Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Revise CON funding to match approved LAPG 6-D dated 10/05/2021.

1567 HBP CON 13,503,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2021 Kurt Lervold:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021
Status.

-13,503,000

1567 HBP 5,924,000CON
Local Match

Total: 5,924,000Fed. Reimb. Rate: 100.00% 10/9/2020 Kurt Lervold:  As requested in 2020 Bridge Survey.

5,924,000

1567 HBP 3,845CON
Local Match

Total: 3,845Fed. Reimb. Rate: 100.00% 2/27/2020 Kurt Lervold: Local agency requested per revised 6D signed 2/27/2020.

3,845

1567 HBP -7,575,155CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,575,155

1567 HBP -7,575,155 7,575,155CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 HBP 7,575,155CON -7,575,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1567 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1567 HBP CON 7,575,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2019 Kurt Lervold:  Reprogram Con to FFY 20/21 as requested in 2019 Bridge Survey.

-7,575,155

1567 HBP -2,204,401CON
Local Match

Total: -2,204,401Fed. Reimb. Rate: 100.00% 10/7/2013 Kurt Lervold:  Reduce Con estimate by $2,204,401 as per 2013 Bridge Survey and revised 6d, dated 3/25/13, from County.

-2,204,401

1567 HBP CON -3,779,556
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,779,556

1567 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1567 HBP 1,429,556CON 1,429,556
Local Match

Total: 1,429,556Fed. Reimb. Rate: 100.00% 9/26/2012 Kurt Lervold:  Increase Con cost based upon revised 6D, Field Review form, and 2012 bridge survey.

1567 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 14/15.  As requested in
September 2011 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

1567 HBP CON -6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2011 Reza Fereshtehnejad:  Changes should have been on the seismic record.

6,000,000

1567 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2011 Rick Somers:  Moving funds to 12/13 FY to match STIP programming.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1567 HBP CON 8,350,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2010 Jeff Steffan:  moved Con funds to 13/14 ffy per Co. request per 9/30/10 hbp survey.

-8,350,000

1567 HBP CON -2,350,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

2,350,000

1567 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1567 HBP CON 2,350,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Reza Fereshtehnejad:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-2,350,000

1567 HBP CON -2,350,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
6/11/2009 DLA-Admin:  CON funds moved from FFY 2011/12 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

2,350,000

1567 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
6/11/2009 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to
2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1567 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/2/2007 Rick Somers:  Moved CON HBP funds per Agency Seismic 10/17/07 schedule.  5/10/2013 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1567 HBP 2,350,000CON 2,350,000
Local Match

Total: 2,350,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

1954 HBP CON -6,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,000,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1954 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved. 
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1954 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved.
9/29/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 14/15.  As requested in
September 2011 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

1954 HBP CON 6,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved.
9/28/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in 
September 2011 Survey. 

-6,000,000

1954 HBP CON -6,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

6,000,000

1954 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1954 HBP CON 6,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Reza Fereshtehnejad:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-6,000,000

1954 HBP CON -6,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved. 
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
6/11/2009 DLA-Admin:  CON funds moved from FFY 2011/12 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

6,000,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1954 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/17/2023 Andy Chou:  Bond Funds approved. 
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
6/11/2009 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to
2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1954 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
11/2/2007 Rick Somers:  Moved CON funding per Agency 10/17/07 Seismic schedule.  5/10/2013 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1954 HBP 6,000,000CON 6,000,000
LSSRP Bond

Total: 6,000,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tehama County BRIDGE NO. 08C0037, COLUMBIA AVE, OVER JEWETT CREEK, 0.5 MI N OF SOUTH AVE.    Replace Bridge. 4/5/2010:  Toll Credits
programmed for R/W & Con.

Fund Source Summary: 

PE
R/W

Total

135,000

572,000

CON

Total

3,750,000 3,750,000

120,000 557,000

164,000 299,000

3,750,000 284,000 4,606,000

437,000

Phase Summary:

Fed $

Local AC

Local Match

Total

50,124

572,000

LSSRP Bond

Total
2,400,000 1,620,236 4,542,112

13,764 63,888

1,350,000 -1,350,000
3,750,000 284,000 4,606,000

521,876

BRLO-5908(057)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

50,124

437,000

LSSRP Bond

Total
106,236 493,112

13,764 63,888

120,000 557,000

386,876

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1600 HBP 106,236 106,236PE
Local Match 13,764 13,764

Total: 120,000Fed. Reimb. Rate: 88.53% 11/7/2022 Eileen Crawford:  Cost adjustment in accordance with 6D (9/26/2022)

1600 HBP -15,050PE -15,050
Local Match -1,950-1,950

Total: -17,000Fed. Reimb. Rate: 88.53% 2/23/2016 Kurt Lervold:  Adjust estimate PE to agree with revised 6A.

1600 HBP 53,773PE 53,773
Local Match 6,9676,967

Total: 60,740Fed. Reimb. Rate: 88.53% 9/25/2015 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved FFY 14/15 to 15/16.  As requested per revised Exh 6A dated
03/24/2015.  Cost increase due to feasibility study to justify replacement from rehab to replacement and extensive hydraulic study.  Project
scope approved for replacement by Scott Straub on 12/31/2014.  Revised 6A in e-docs.  PE reprogrammed as part of 2015 Bridge
Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1600 HBP -85,547PE -85,547
Local Match -11,083-11,083

Total: -96,630Fed. Reimb. Rate: 88.53% 9/25/2015 Kurt Lervold:  This line in error.

1600 HBP 85,547PE 85,547
Local Match 11,08311,083

Total: 96,630Fed. Reimb. Rate: 88.53% 3/20/2015 Kurt Lervold:  Increase PE due to revised changed in scope from rehab to replacement as approved by Scott Straub on
12/31/2014.  An additional $52,890 is included to cover reverted PE/L110.  Total increase is $96,630 ($43,740 + $52,890 reverted). 
Revised 6-A provided.

1600 HBP -53,203PE -53,203
Local Match -6,893-6,893

Total: -60,096Fed. Reimb. Rate: 88.53% 9/26/2012 Kurt Lervold:  Revised PE programmed in FFY11/12 from 174,388 to 114,272 and pushed to FFY12/13, and pushed $130,776
PE to FFY14/15 per 2012 bridge survey.

1600 HBP 177,101PE 177,101
Local Match 22,94522,945

Total: 200,046Fed. Reimb. Rate: 88.53% 2/23/2012 Rick Somers:  Updating funding to match actual and future planned obligations per Agency Survey.

1600 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2010 Jeff Steffan:  Moved PE funds to 11/12 ffy per Co. request per 9/30/10 hbp survey.  5/10/2013 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1600 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Jeff Steffan:  PE funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin: 
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1600 HBP 46,310PE 46,310
Local Match 6,0006,000

Total: 52,310Fed. Reimb. Rate: 88.53% 9/30/2008 Rick Somers:  Adding PE funding per agency request. wp

1600 HBP 177,945PE 177,945
Local Match 23,05523,055

Total: 201,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 135,000

LSSRP Bond

Total
164,000 299,000

164,000 299,000

135,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1600 HBP 164,000 164,000R/W
Local Match

Total: 164,000Fed. Reimb. Rate: 100.00% 11/7/2022 Eileen Crawford:    Cost adjustment in accordance with 6D (9/26/2022)

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/23/2016 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested by agency.  NEPA
certed 12/18/2015.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

1600 HBP 39,098R/W 39,098
Local Match

Total: 39,098Fed. Reimb. Rate: 100.00% 3/20/2015 Kurt Lervold:  Revised RW based upon revised change in scope from rehab to replacement as approved by Scott Straub on
12/31/2014.  Revised 6-A provided.

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2013 Kurt Levold:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2012 Kurt Lervold:  Push $95,902 RW to FFY15/16 to allow time to clear NEPA per 2012 bridge survey.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1600 HBP 51,902R/W 51,902
Local Match

Total: 51,902Fed. Reimb. Rate: 100.00% 2/23/2012 Rick Somers:  Updating funding per Agency Survey.

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/28/2011 Heidi Borders:  http://www.cliffsnotes.com/study_guide/American-Government.topicArticleId-65383.html��  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2011 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
10/4/2010 Jeff Steffan:  moved R/W funds to 12/13 ffy per Co. request per 9/30/10 hbp survey.  8/21/2015 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/30/2008 Rick Somers:  Moved RW funds out to 10/11 FY to match with STIP FY. wp  5/10/2013 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1600 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2007 Rick Somers:  Move R/W funds to 9/10 fiscal year to match STIP.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1600 HBP 44,000R/W 44,000
Local Match

Total: 44,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,400,000 1,350,000 3,750,000

1,350,000 -1,350,000

3,750,000 3,750,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1600 Local AC (HBP) 1,350,000 -1,350,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/15/2022 Linda Newton:  Local agency request to program AC for construction cost increase.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1600 HBP 1,350,000 1,350,000CON
Local Match

Total: 1,350,000Fed. Reimb. Rate: 100.00% 11/7/2022 Eileen Crawford:    Cost adjustment in accordance with 6D (9/26/2022)

1600 HBP 2,400,000CON -2,400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022
Status.

1600 HBP -2,400,000CON 2,400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1600 HBP -2,400,000 2,400,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1600 HBP -2,400,000 2,400,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1600 HBP 2,400,000CON -2,400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1600 HBP CON 2,400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2021 Kurt Lervold:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021
Status.

-2,400,000

1600 HBP -2,400,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,400,000

1600 HBP -2,400,000 2,400,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1600 HBP 2,400,000CON -2,400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1600 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1600 HBP 1,014,000CON 2,400,000
Local Match

Total: 1,014,000Fed. Reimb. Rate: 100.00% 10/9/2020 Kurt Lervold:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-1,386,000

1600 HBP -1,386,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,386,000

1600 HBP -1,386,000 1,386,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1600 HBP 1,386,000CON -1,386,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1600 HBP 282,820CON 282,820
Local Match

Total: 282,820Fed. Reimb. Rate: 100.00% 10/11/2019 Kurt Lervold:  Not ready to ad within 6 months.  Additional funds as requested in September 2019 Survey.

1600 HBP CON 1,103,180
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2019 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,103,180

1600 HBP -283,045CON
Local Match

Total: -283,045Fed. Reimb. Rate: 100.00% 9/23/2015 Kurt Lervold:  Not ready to ad within 6 months.  CON remains in Beyond but decreased as provided in revised Exhibit 6A dated 
03/24/2015 - 2015 Bridge Survey. kl

-283,045

1600 HBP CON -1,386,225
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,386,225

1600 HBP CON 1,386,225
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2014 Kurt Levold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2014 Survey.

-1,386,225
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1600 HBP CON -1,386,225
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,386,225

1600 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1600 HBP CON 1,386,225
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-1,386,225

1600 HBP 505,225CON
Local Match

Total: 505,225Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/30/2008 Rick Somers:  Added additional funding for CON to match with STIP per agency request.  wp

505,225

1600 HBP CON -881,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

881,000

1600 HBP 881,000CON 881,000
Local Match

Total: 881,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tehama County BRIDGE NO. 08C0043, JELLYS FERRY RD, OVER SACRAMENTO RIVER, 7.2 MI NE OF I-5.    Replace 2 lane bridge with 2 lane bridge. High 
Cost Bridge Project agreement required. Seismic retrofit program contribution for match. 

Fund Source Summary:

PE
R/W

Total

1,282,000

52,983,635

CON

Total

46,380,635 1,369,365 47,750,000

5,321,000

1,282,000

1,369,365 54,353,000

5,321,000

Phase Summary:

Fed $

Local AC

Local Match

Total

1,112,974

52,983,635

LSSRP Bond

Total

5,418,130 5,418,130

1,212,299 47,664,830

157,066 1,270,040

1,369,365 54,353,000

46,452,531

BRLSZD-5908(031)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

1,064,200

5,321,000

LSSRP Bond

Total
4,256,800

1,064,200

5,321,000

4,256,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1789 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/1/2018 Linda Newton: PE cost increase authorized as AC in FFY 17/18.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1789 HBP 960,000PE 960,000
Local Match 240,000240,000

Total: 1,200,000Fed. Reimb. Rate: 80.00% 3/12/2018 Reza Fereshtehnejad: PE for final design as requested in 2017 survey.

1789 HBP 440,800PE 440,800
Local Match 110,200110,200

Total: 551,000Fed. Reimb. Rate: 80.00% 10/7/2013 Kurt Levold:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14 as requested in September 2013
Survey.

1789 HBP 796,000PE 796,000
Local Match 199,000199,000

Total: 995,000Fed. Reimb. Rate: 80.00% 9/27/2012 Kurt Lervold: Add $995K to PE; match is $199K E&P STIP SOF programemd FY12/13 per 2012 bridge survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1789 HBP 800,000PE 800,000
Local Match 200,000200,000

Total: 1,000,000Fed. Reimb. Rate: 80.00% 8/4/2011 Rick Somers:  Increasing PE HBP funds to match STIP allocation of $250k at August 2011 CTC meeting. Updated Exhibit 6-A 
application is now on file from the Agency.  Ok to do post-programming change and obligate additional PE funds.

1789 HBP -649,569PE -649,569
Local Match -162,392-162,392

Total: -811,961Fed. Reimb. Rate: 80.00% 3/24/2011 Rick Somers:  Adjusting PE record to match Prior obligations and future funding per STIP Amendment.

1789 HBP 240,000PE 240,000
Local Match 60,00060,000

Total: 300,000Fed. Reimb. Rate: 80.00% 10/12/2010 Reza Fereshtehnejad:  Additional funds for PE per 2010 survey.

1789 HBP 720,000PE 720,000
Local Match 180,000180,000

Total: 900,000Fed. Reimb. Rate: 80.00% 10/21/08 Rick Somers:  Post Programming change made to move and add HBP funds to match STIP allocation.

1789 HBP -106,431PE -106,431
Local Match -26,608-26,608

Total: -133,039Fed. Reimb. Rate: 80.00% Funds shifted from 8C-43 PE 06/07 year to 8C-167 CON 06/07 to authorize Construction for 8C-167.

1789 HBP 960,000PE 960,000
Local Match 240,000240,000

Total: 1,200,000Fed. Reimb. Rate: 80.00%

1958 HBP -960,000PE -960,000
Local Match -240,000-240,000

Total: -1,200,000Fed. Reimb. Rate: 80.00% 3/8/2018 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Push funding to next fiscal year for
inclusion into FTIP.

1958 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/2/2017 Kurt Lervold:  As requested in 2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1958 HBP 960,000PE 960,000
Local Match 240,000240,000

Total: 1,200,000Fed. Reimb. Rate: 80.00% 2/16/2017 Kurt Lervold: Program additional PE to complete design.

1958 HBP 96,000PE 96,000
Local Match 24,00024,000

Total: 120,000Fed. Reimb. Rate: 80.00%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

48,774

1,282,000

LSSRP Bond

Total

98,272 98,272

1,134,955

48,774

1,282,000

1,134,955

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1789 HBP 262,221R/W 262,221
Local Match 33,97433,974

Total: 296,195Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/12/2015 Linda Newton:  Fund line failed to deliver.
10/7/2013 Kurt Levold: Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14 as requested in September 2013
Survey.

1789 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Kurt Lervold: Move RW to FFY13/14 per 2012 bridge survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1789 HBP 9,743R/W 9,743
Local Match 1,2621,262

Total: 11,005Fed. Reimb. Rate: 88.53% 2/24/2012 Rick Somers:  Adjusting funding per Agency Survey.

1789 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/24/2011 Rick Somers:  Moving RW funds to 12/13 FY per Agency request and to match STIP Amendment.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1789 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12.  As requested in
September 2010 Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.
This does not impact funds in the current FTIP cycle.

1789 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/15/2009 Reza Fereshtehnejad:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1789 HBP 75,073R/W 75,073
Local Match 9,7279,727

Total: 84,800Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/15/2008 Shannon Mlcoch:  RW funds moved from FFY 2008/9 to 2009/10.  Schedule and cost change per LA ODIS data.

1789 HBP -55,570R/W -55,570
Local Match -7,200-7,200

Total: -62,770Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/25/2007 Rick Somers:  Move R/W funds to 9/10 fiscal year to fit NEPA schedule.

1789 HBP 84,989R/W 84,989
Local Match 11,01111,011

Total: 96,000Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 

1958 HBP 702,928R/W 702,928
LSSRP Bond 91,07291,072

Total: 794,000Fed. Reimb. Rate: 88.53% 11/29/2018 Linda Newton:  Bond Funds approved.
10/9/2018 Linda Newton:  Revise RW funding as requested in 2018 HBP Survey.

1958 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/15/2014 Reza Fereshtehnejad:  Bond Funds approved.
10/22/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in
September 2013 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

1958 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/15/2014 Reza Fereshtehnejad:  Bond Funds approved.
3/24/2011 Rick Somers:  RW funds moved from 11/12 to 12/13 at request of Agency to match STIP Amendment.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1958 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/15/2014 Reza Fereshtehnejad:  Bond Funds approved.
10/12/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12.  As requested in
September 2010 Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1958 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/15/2014 Reza Fereshtehnejad:  Bond Funds approved.
9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/15/2009 Reza Fereshtehnejad:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

1958 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/14/2010 Reza Fereshtehnejad:  Bond Funds approved.
9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/15/2008 Shannon Mlcoch:  RW funds moved from FFY 2008/9 to 2009/10.  Schedule change per LA ODIS data.  8/22/2011
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current
FTIP cycle.

1958 HBP 55,570R/W 55,570
LSSRP Bond 7,2007,200

Total: 62,770Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on R/W Phase must be removed prior to obligation of funds.
11/2/2007 Rick Somers:  RW Seismic fair share contribution of overall project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 46,380,635

LSSRP Bond

Total

5,319,859 5,319,859

1,212,299 42,273,075

157,066 157,066

1,369,365 47,750,000

41,060,776

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1789 HBP -1,212,299 -1,212,299CON
LSSRP Bond -157,066 -157,066

Total: -1,369,365Fed. Reimb. Rate: 88.53% 8/4/2023 Andy Chou:  Bond Funds approved.
10/27/2022 DLA-Admin:   Revise fund line to remove LBSRP bond.

1789 HBP 1,212,299 1,212,299CON
Local Match 157,066 157,066

Total: 1,369,365Fed. Reimb. Rate: 88.53% 10/27/2022 DLA-Admin:  Revise fund line to remove LBSRP bond.

1789 HBP 1,212,299 1,212,299CON
LSSRP Bond 157,066 157,066

Total: 1,369,365Fed. Reimb. Rate: 88.53% 8/4/2023 Andy Chou:  Bond Funds approved.
9/26/2022 DLA-Admin:  CON funds added in FFY 22/23.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1789 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/31/2021 Linda Newton:  Bond Funds approved.
8/31/2021 Linda Newton:  Advance AC conversion from FFY 21/22 to FFY 20/21.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1789 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/31/2021 Linda Newton:  Advance AC conversion from FFY 21/22 to FFY 20/21.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

1789 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/26/2020 DLA-Admin:  Bond Funds approved.
10/13/2020 DLA-Admin:  Revise funding to move FFY 19/20 funding to 21/22.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1789 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Revise funding to move FFY 19/20 funding to 21/22.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1789 HBP 2,536,415CON 2,536,415
LSSRP Bond 328,620328,620

Total: 2,865,035Fed. Reimb. Rate: 88.53% 2/26/2020 Linda Newton:  Bond Funds approved.
2/25/2020 Linda Newton:  Revise funding for project award as documented on LAPG 6-D dated 12/20/2019.

1789 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/25/2020 Linda Newton:  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This
does not impact funds in the current FTIP cycle.

1789 Local AC (HBP) CON -38,524,361
Local Match -4,991,239

Total:Fed. Reimb. Rate: 88.53% 12/17/2018 Linda Newton:  Ready to Advertise.  Adjust CON funding as outlined in High Cost Project agreement.

38,524,361
4,991,239

1789 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/8/2018 Kurt Lervold: Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Push funding to next fiscal year for
inclusion into FTIP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This
does not impact funds in the current FTIP cycle.

1789 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2017 Reza Fereshtehnejad:  As requested in the 2017 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1789 HBP 27,635,525CON
LSSRP Bond 3,580,475

Total: 31,216,000Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
3/25/2016 Reza Fereshtehnejad:  Changing match to prop 1B bond.

27,635,525
3,580,475

1789 HBP -27,635,525CON
Local Match -3,580,475

Total: -31,216,000Fed. Reimb. Rate: 88.53% 3/25/2016 Reza Fereshtehnejad:  Changing required match to Prop 1B bond.

-27,635,525
-3,580,475

1789 HBP 9,625,867CON
Local Match 1,247,133

Total: 10,873,000Fed. Reimb. Rate: 88.53% 10/12/2015 Linda Newton:  Cost increase added to construction as requested in 2015 HBP Survey.

9,625,867
1,247,133

1789 HBP CON -18,009,658
Local Match -2,333,342

Total:Fed. Reimb. Rate: 88.53% 10/11/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to Beyond as required by the
high cost policy. A high cost agreement is needed before funds can be moved to fundable element.

18,009,658
2,333,342

1789 HBP 3,991,818CON 18,009,658
Local Match 517,1822,333,342

Total: 4,509,000Fed. Reimb. Rate: 88.53% 10/7/2013 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15 as requested in 2013 Bridge
Survey.  Subject to High Cost Policy:   Needs funding agreement.

-14,017,840
-1,816,160

1789 HBP 2,315,945CON
Local Match 300,055

Total: 2,616,000Fed. Reimb. Rate: 88.53% 12/9/2011 Rick Somers:  Additional CON funds programmed in Beyond to match updated Exhibit 6-A approved 11/21/2011.

2,315,945
300,055

1789 HBP CON -11,701,895
Local Match -1,516,105

Total:Fed. Reimb. Rate: 88.53% 8/24/2011 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  High Cost Policy.  Needs
funding agreement.

11,701,895
1,516,105

1789 HBP 8,175,790CON 8,175,790
Local Match 1,059,2601,059,260

Total: 9,235,050Fed. Reimb. Rate: 88.53% 3/24/2011 Rick Somers:  Moving CON funds to 13/14 FY per Agency request and to match STIP Amendment.

1789 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 67410/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1789 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1789 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/15/2009 Reza Fereshtehnejad:  CON funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

1789 HBP -457,744CON -457,744
Local Match -59,306-59,306

Total: -517,050Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/16/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.

1789 HBP 3,983,850CON 3,983,850
Local Match 516,150516,150

Total: 4,500,000Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

1958 HBP CON 38,524,361
LSSRP Bond 4,991,239

Total:Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
12/17/2018 Linda Newton:  Ready to Advertise.  Program AC conversions for High Cost Project agreement.

-38,524,361
-4,991,239

1958 HBP -2,442,897CON
LSSRP Bond -316,503

Total: -2,759,400Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
10/9/2018 Linda Newton:  Revise CON funding as requested in 2018 HBP Survey.

-2,442,897
-316,503

1958 Local AC (HBP) CON -2,442,897
Local Match -316,503

Total:Fed. Reimb. Rate: 88.53% 10/9/2018 Linda Newton:  Revise CON funding as requested in 2018 HBP Survey.

2,442,897
316,503

1958 HBP 13,331,733CON
LSSRP Bond 1,727,267

Total: 15,059,000Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
9/29/2016 Reza Fereshtehnejad:  As requested in 2016 Survey

13,331,733
1,727,267

1958 Local AC (HBP) CON 40,967,258
Local Match 5,307,743

Total:Fed. Reimb. Rate: 88.53% 9/29/2016 Reza Fereshtehnejad:  As requested in the latest survey

-40,967,258
-5,307,743
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1958 HBP -7,525,050CON
LSSRP Bond -974,950

Total: -8,500,000Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
9/29/2016 Reza Fereshtehnejad:  A requested

-7,525,050
-974,950

1958 HBP CON -7,525,050
LSSRP Bond -974,950

Total:Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved. 
10/11/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to Beyond.  As requested in
September 2013 Survey.

7,525,050
974,950

1958 HBP CON 7,525,050
LSSRP Bond 974,950

Total:Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
10/7/2013 Kurt Levold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  Subject to High Cost Policy:
Needs funding agreement.

-7,525,050
-974,950

1958 HBP CON -7,525,050
LSSRP Bond -974,950

Total:Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
8/24/2011 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  High Cost Policy.  Needs
funding agreement.

7,525,050
974,950

1958 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
3/24/2011 Rick Somers:  Moving CON funds to 13/14 FY at request of Agency to match STIP Amendment.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1958 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1958 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1958 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/12/2019 Linda Newton:  Bond Funds approved.
9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/15/2009 Reza Fereshtehnejad:  CON funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

1958 HBP 7,525,050CON 7,525,050
LSSRP Bond 974,950974,950

Total: 8,500,000Fed. Reimb. Rate: 88.53% 9/14/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tehama County BRIDGE NO. 08C0218, ON KIRKWOOD ROAD OVER JEWETT CREEK, 0.3 MI S OF FIG LANE.    Replace 2-lane bridge with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

52,310

505,966

CON

Total

5,902,500 5,902,500

182,344 636,000

214,690 267,000

5,902,500 397,034 6,805,500

453,656

Phase Summary:

Fed $

Local AC

Local Match

Total

58,034

505,966

LSSRP Bond

Total
3,125,109 2,451,868 6,024,909

677,017 45,540 780,591

2,100,374 -2,100,374
5,902,500 397,034 6,805,500

447,932

BRLO-5908(056)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

52,034

453,656

LSSRP Bond

Total
161,429 563,051

20,915 72,949

182,344 636,000

401,622

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 HBP 161,429 161,429PE
Local Match 20,915 20,915

Total: 182,344Fed. Reimb. Rate: 88.53% 11/7/2022 Eileen Crawford:    Cost adjustment in accordance with 6D (9/26/2022)

1604 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/19/2016 Kurt Lervold:  Move PE from FY14/15 to FY15/16 to allow for PE cost adjustment for PS&E.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1604 HBP -196,458PE -196,458
Local Match -25,453-25,453

Total: -221,911Fed. Reimb. Rate: 88.53% 2/19/2016 Kurt Lervold:  Revised PE estimate to agree with revised 6A.    Re-obligated PE funds do not require reprogramming because
reverted funds, that are deobligated, are not un-programmed.  (Note: Prior year is $9,565 more than it should be and cannot be adjusted,
so total PE is $9,565 more than 6A.)
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 HBP 196,458PE 196,458
Local Match 25,45325,453

Total: 221,911Fed. Reimb. Rate: 88.53% 3/20/2015 Kurt Lervold:  Increase PE due to approved change in scope from rehab to replace per Scott Straub on 9/23/2014.  Total
increase is $221,911 ($231,567 -$9,656).  Increase includes $231,567 of reverted PE/L110 less $9,656, which is the difference between
original PE total of $453,656 (before adjustment) and revised total of $444K.  Revised 6A is provided.

1604 HBP -61,482PE -61,482
Local Match -7,966-7,966

Total: -69,448Fed. Reimb. Rate: 88.53% 9/27/2012 Kurt Lervold: Revise “Prior” column to agree with e-76.  And adjust PE based upon 2012 bridge survey as follows: unprogram
$174,368 and push $130,776 to FFY14/15.  County will apply recent $20K E&P allocation (bridge match) to remaining Fed PE funds
already obligated, and therefore, does not need additional Federal PE funds - see finance letter.

1604 HBP 84,904PE 84,904
Local Match 11,00011,000

Total: 95,904Fed. Reimb. Rate: 88.53% 2/24/2012 Rick Somers:  Adjust funding per Agency Survey and match programming.

1604 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Jeff Steffan:  PE funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1604 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2008 Rick Somers:  Moved PE funding out to 09/10 FY to match with STIP. wp  8/22/2011 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1604 HBP 378,200PE 378,200
Local Match 49,00049,000

Total: 427,200Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

6,000

52,310

LSSRP Bond

Total
190,065 236,375

24,625 30,625

214,690 267,000

46,310

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 HBP 190,065 190,065R/W
Local Match 24,625 24,625

Total: 214,690Fed. Reimb. Rate: 88.53% 11/7/2022 Eileen Crawford:    Cost adjustment in accordance with 6D (9/26/2022)
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/17/2016 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested by agency: RW RFA
package received.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2013 Kurt Levold:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2013 
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Kurt Lervold:  Push $52,410 RW to FFY15/16 to allow time to clear NEPA per 2012 bridge survey.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1604 HBP 7,357R/W 7,357
Local Match 953953

Total: 8,310Fed. Reimb. Rate: 88.53% 2/24/2012 Rick Somers:  Adjust funding per Agency Survey and match programming.

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2011 Heidi Borders:  Update per survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to
2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2010 Jeff Steffan:  moved RW funds to 12/13 ffy per Co. request per 9/30/10 hbp survey.  8/21/2015 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/15/2009 Jeff Steffan:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/25/2007 Rick Somers:  Move R/W to 9/10 fiscal year to match STIP.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1604 HBP 38,953R/W 38,953
Local Match 5,0475,047

Total: 44,000Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,125,109 2,100,374 5,225,483

677,017 677,017

2,100,374 -2,100,374

5,902,500 5,902,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 Local AC (HBP) 2,100,374 -2,100,374CON
Local Match 272,126 -272,126

Total:Fed. Reimb. Rate: 88.53% 12/15/2022 Linda Newton:  Local agency requested to add AC for the construction cost increase.

1604 HBP 2,100,374 2,100,374CON
Local Match 272,126 272,126

Total: 2,372,500Fed. Reimb. Rate: 88.53% 11/7/2022 Eileen Crawford:    Cost adjustment in accordance with 6D (9/26/2022)

1604 HBP 3,125,109CON -3,125,109
Local Match 404,891 -404,891

Total:Fed. Reimb. Rate: 88.53% 9/21/2022 Nicole Fortner:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022
Status.

1604 HBP -3,125,109CON 3,125,109
Local Match -404,891 404,891

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1604 HBP -3,125,109 3,125,109CON
Local Match -404,891 404,891

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 HBP -3,125,109 3,125,109CON
Local Match -404,891 404,891

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1604 HBP 3,125,109CON -3,125,109
Local Match 404,891-404,891

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1604 HBP CON 3,125,109
Local Match 404,891

Total:Fed. Reimb. Rate: 88.53% 10/11/2021 Kurt Lervold:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021
Status.

-3,125,109
-404,891

1604 HBP -3,125,109CON
Local Match -404,891

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,125,109
404,891

1604 HBP -3,125,109 3,125,109CON
Local Match -404,891 404,891

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1604 HBP 3,125,109CON -3,125,109
Local Match 404,891-404,891

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1604 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1604 HBP -2,063,679 1,061,430CON 3,125,109
Local Match -267,371 137,520404,891

Total: 1,198,950Fed. Reimb. Rate: 88.53% 10/9/2020 Kurt Lervold:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 20/21.  As requested in September 2020
Survey.

1604 HBP -2,063,679 2,063,679CON
Local Match -267,371 267,371

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1604 HBP 2,063,679CON -2,063,679
Local Match 267,371-267,371

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 HBP CON 2,063,679
Local Match 267,371

Total:Fed. Reimb. Rate: 88.53% 10/11/2019 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-2,063,679
-267,371

1604 HBP 18,304CON
Local Match 2,371

Total: 20,675Fed. Reimb. Rate: 88.53% 2/23/2016 Kurt Lervold:  Revised Con estimated based upon revised 6A approved 2-22-2016.  Con increased by $20,675.

18,304
2,371

1604 HBP CON -2,045,375
Local Match -265,000

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,045,375
265,000

1604 HBP CON 2,045,375
Local Match 265,000

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2014 Survey.

-2,045,375
-265,000

1604 HBP CON -2,045,375
Local Match -265,000

Total:Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

2,045,375
265,000

1604 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1604 HBP CON 2,045,375
Local Match 265,000

Total:Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Jeff Steffan:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-2,045,375
-265,000

1604 HBP 339,402CON
Local Match 43,973

Total: 383,375Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
9/30/2008 Rick Somers:  Increased CON funds to match STIP. wp

339,402
43,973

1604 HBP CON -1,705,973
Local Match -221,027

Total:Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1,705,973
221,027
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1604 HBP 1,705,973CON 1,705,973
Local Match 221,027221,027

Total: 1,927,000Fed. Reimb. Rate: 88.53% 10/1/2010 Jeff Steffan:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tehama County BRIDGE NO. PM00200, Bridge Preventive Maintenance Program (BPMP), various bridges in Tehama County.  See Caltrans Local Assistance
HBP website for backup list of projects.�Scope not clear.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,196,239

193,000 193,000

193,000 1,389,239
1,196,239
1,196,239

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
170,863 1,229,893

22,137 159,346

193,000 1,389,239

1,059,030

137,209

1,196,239

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
170,863 170,863

22,137 22,137

193,000 193,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4654 HBP 170,863PE -170,863
Local Match 22,137-22,137

Total:Fed. Reimb. Rate: 88.53% 9/27/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 24/25.  2022 Prioritized Project, new eligible
project.

4654 HBP 170,863PE 170,863
Local Match 22,13722,137

Total: 193,000Fed. Reimb. Rate: 88.53% 2/11/2019 Bobby Zezoff:  New eligible BPMP submittal.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Tehama
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,059,030

137,209

1,196,239

1,059,030

137,209

1,196,239

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4654 HBP CON -1,059,030
Local Match -137,209

Total:Fed. Reimb. Rate: 88.53% 9/27/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  2022 Prioritized Project, new
eligible project.

1,059,030
137,209

4654 HBP 1,059,030CON 1,059,030
Local Match 137,209137,209

Total: 1,196,239Fed. Reimb. Rate: 88.53% 2/11/2019 Bobby Zezoff:  New eligible BPMP submittal.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0036, LORENZ STREET OVER MIDDLE WEAVER CREEK, 100 FT S OF S.R. 299.    Replace 1-lane bridge with 2-lane
bridge.  10/1/2014:  Toll credits used for PE, R/W & CON.

Fund Source Summary:

PE
R/W

Total 700,000

CON

Total

2,240,000

700,000

100,000 100,000

100,000 3,040,000

700,000

2,240,000
2,240,000

Phase Summary:

Fed $

Local AC

Local Match

Total 700,000

LSSRP Bond

Total
100,000 3,040,000

100,000 3,040,000

700,000 2,240,000

2,240,000

BRLO-5905(111)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 700,000

LSSRP Bond

Total
700,000

700,000

700,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4225 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4225 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4225 HBP 300,000PE 300,000
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 9/19/2016 Janet Meyer:  Agency requests increase to PE per Sept 2016 Survey.

Caltrans, Division of Local Assistance Page 68710/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4225 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4225 HBP 400,000PE 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
9/30/2014 Jan Meyer:  New project.  PE entered in FFY 14/15 per Sept 2014 survey.  Feasbility Study to be performed to determine if
rehab or replacement.  Agency requests Toll Credit on PE.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4225 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/5/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4225 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

4225 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/13/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4225 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4225 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4225 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Janet Meyer:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4225 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
9/30/2014 Jan Meyer:  New project.  RW entered in FFY 16/17 per Sept 2014 survey & 6A Application.  Agency requests Toll Credit on
RW.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,240,000

2,240,000

2,240,000

2,240,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4225 HBP CON -2,240,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,240,000

4225 HBP -2,240,000CON 2,240,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4225 HBP -2,240,000 2,240,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4225 HBP 2,240,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-2,240,000

4225 HBP CON -2,240,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,240,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4225 HBP -2,240,000CON 2,240,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4225 HBP -2,240,000 2,240,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4225 HBP 2,240,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2021 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-2,240,000

4225 HBP CON -2,240,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2014 Kurt Levold:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  As requested in bridge app
(6-A) during the September 2014 Survey.

2,240,000

4225 HBP 2,240,000CON 2,240,000
Local Match

Total: 2,240,000Fed. Reimb. Rate: 100.00% 10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
10/1/2014Jan Meyer:  New project.  CON entered in FFY 17/18 per Sept 2014 survey & 6A Application.  Agency requests Toll Credit on
CON.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0039, HYAMPOM ROAD OVER LITTLE CREEK, 6.0 MI W OF SR 3.    Replace 2-lane bridge with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,504,445

447,222 447,222

447,222 2,951,667
2,504,445
2,504,445

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
357,778 2,361,334

89,444 590,333

447,222 2,951,667

2,003,556

500,889

2,504,445

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
357,778 357,778

89,444 89,444

447,222 447,222

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4732 HBP -357,778 357,778PE
Local Match -89,444 89,444

Total:Fed. Reimb. Rate: 80.00%

New!

10/5/2023 DLA-Admin:  First PE must stay in year originally programmed per LAPG Chapter 6

4732 HBP 357,778 -357,778PE
Local Match 89,444 -89,444

Total:Fed. Reimb. Rate: 80.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 23/24.  As requested in 2023 HBP
Annual Status.

4732 HBP 357,778 357,778PE
Local Match 89,444 89,444

Total: 447,222Fed. Reimb. Rate: 80.00% 9/16/2022 Eileen Crawford:  2022 Prioritized Project, new eligible project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,003,556

500,889

2,504,445

2,003,556

500,889

2,504,445

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4732 HBP 2,003,556CON
Local Match 500,889

Total: 2,504,445Fed. Reimb. Rate: 80.00% 9/16/2022 Eileen Crawford:  2022 Prioritized Project, new eligible project

2,003,556
500,889
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0122, SOUTH FORK ROAD OVER KERLIN CREEK, 3.8 MI N HYAMPOM RD.  Standalone Paint Bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

700,000

125,000 125,000

125,000 825,000
700,000
700,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
110,663 730,373

14,338 94,628

125,000 825,000

619,710

80,290

700,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
110,663 110,663

14,338 14,338

125,000 125,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4717 HBP PE 110,663
Local Match 14,338

Total:Fed. Reimb. Rate: 88.53% 9/6/2022 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 25/26.  2022 Prioritized Project, new
eligible project

-110,663
-14,338

4717 HBP -110,663PE
Local Match -14,338

Total:Fed. Reimb. Rate: 88.53% 1/3/2020 Bobby Zezoff:  Eligible painting project , added to list for prioritization, moved PE to beyond since project has not been
prioritized.

110,663
14,338

4717 HBP 110,663 110,663PE
Local Match 14,338 14,338

Total: 125,000Fed. Reimb. Rate: 88.53% 1/2/2020 Kurt Lervold: PE programmed as per new 6A received 11/19/2019.  Not ready to ad within 6 months
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
619,710

80,290

700,000

619,710

80,290

700,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4717 HBP 619,710CON
Local Match 80,290

Total: 700,000Fed. Reimb. Rate: 88.53% 1/2/2020 Kurt Lervold:  Con programmed as per new 6A received 11/19/2019.  Not ready to ad within 6 months..

619,710
80,290

Caltrans, Division of Local Assistance Page 69410/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0140, E. FORK HAYFORK RD OVER POTATO CRK.  Replace existing 1 lane bridge with 2 lane bridge.  Toll Credits
programmed for PE, R/W, & CON.  10/14/2021:  Toll credits for PE, RW & CON deleted.  7/21/2022:  Toll Credits programmed for PE, R/W, &
CON.

Fund Source Summary: 

PE
R/W

Total

CON

Total

1,725,000

308,000 308,000

75,000

308,000 2,108,000
1,725,000

75,000

1,800,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
308,000 2,108,000

308,000 2,108,000

1,800,000

1,800,000

BRLO-5905(133)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
308,000 308,000

308,000 308,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4522 HBP 308,000 -308,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4522 HBP 308,000PE -308,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/14/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Funds not obligated.

4522 HBP -308,000PE 308,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/7/2021 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  As requested in September 2021
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4522 HBP 308,000PE -308,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/14/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4522 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/14/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/18/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/14/2018 Albert Yang:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 

4522 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/14/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/18/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/4/2017 Kurt Lervold:  Move PE from FFY17/18 to FFY19/20 as requested by County.  7/27/2021 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4522 HBP 308,000PE 308,000
Local Match

Total: 308,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/14/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/18/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/13/2017 Kurt Lervold:  Program PE.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
75,000

75,000

75,000

75,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4522 HBP R/W -75,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/14/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/18/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/14/2018 Albert Yang:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  Funding pushed due to project
prioritization.

75,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4522 HBP 75,000R/W 75,000
Local Match

Total: 75,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/14/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/18/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/13/2017 Kurt Lervold:  Program RW.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,725,000

1,725,000

1,725,000

1,725,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4522 HBP 1,725,000CON
Local Match

Total: 1,725,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/14/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/18/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/13/2017 Kurt Lervold:  Program Con.  Not ready to ad within 6 months

1,725,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0144, PRICE CREEK RD, OVER PRICE CREEK, 0.7 MI SOUTH OF SR 299.    Replace 1-lane bridge with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,240,000

400,000 400,000

400,000 2,640,000
2,240,000
2,240,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
354,120 2,337,192

45,880 302,808

400,000 2,640,000

1,983,072

256,928

2,240,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
354,120 354,120

45,880 45,880

400,000 400,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4718 HBP 354,120 354,120PE
Local Match 45,880 45,880

Total: 400,000Fed. Reimb. Rate: 88.53% 8/26/2022 Bobby Zezoff:   2022 Prioritized Project, new eligible project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,983,072

256,928

2,240,000

1,983,072

256,928

2,240,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4718 HBP 1,983,072CON
Local Match 256,928

Total: 2,240,000Fed. Reimb. Rate: 88.53% 8/26/2022 Bobby Zezoff:   2022 Prioritized Project, new eligible project

1,983,072
256,928
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0147, LONG RIDGE ROAD OVER SALT CREEK, 2 MI E JCT HOAGLIN RD.  Standalone Paint Bridge and Scour
Countermeasure Project. 

Fund Source Summary:

PE
R/W

Total

CON

Total

2,240,000

400,000 400,000

400,000 2,640,000
2,240,000
2,240,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
354,120 2,337,192

45,880 302,808

400,000 2,640,000

1,983,072

256,928

2,240,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
354,120 354,120

45,880 45,880

400,000 400,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4709 HBP 354,120 354,120PE
Local Match 45,880 45,880

Total: 400,000Fed. Reimb. Rate: 88.53% 09/16/2022 Eileen Crawford: 2022 Prioritization project, new eligible project.
12/13/2019 Kurt Lervold:  PE funds per new 6A.  Not ready to ad within 6 months
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,983,072

256,928

2,240,000

1,983,072

256,928

2,240,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4709 HBP 1,983,072CON
Local Match 256,928

Total: 2,240,000Fed. Reimb. Rate: 88.53% 12/13/2019 Kurt Lervold:  Con funds per new 6A.  Not ready to ad within 6 months.

1,983,072
256,928
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0162, CORRAL BOTTOM ROAD OVER TRINITY RIVER, 0.1 MI SOUTH OF S.R. 299.   Replace one lane bridge & widen to
two lane bridge.  9/20/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 1,500,000

CON

Total

8,443,796

400,000 1,900,000

600,000 600,000

1,000,000 10,943,796

1,500,000

8,443,796
8,443,796

Phase Summary:

Fed $

Local AC

Local Match

Total 1,500,000

LSSRP Bond

Total
1,000,000 10,943,796

1,000,000 10,943,796

1,500,000 8,443,796

8,443,796

BRLO-5905(082)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,500,000

LSSRP Bond

Total
400,000 1,900,000

400,000 1,900,000

1,500,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3556 HBP -400,000PE 400,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/5/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3556 HBP 400,000PE -400,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

3556 HBP -400,000PE 400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/13/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3556 HBP -400,000 400,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3556 HBP 400,000 -400,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

3556 HBP 400,000PE -400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3556 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3556 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3556 HBP 400,000PE 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 10/4/2017 Kurt Lervold:  Program additional PE as requested by 2017 Bridge Survey.

3556 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3556 HBP 300,000PE 300,000
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 9/29/2014 Jan Meyer:  PE revised per Sept 2014 survey.

3556 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2012 Kurt Lervold:  Move $450K PE and $500K PE to FFY13/14 for $950K PE programmed in FFY13/14 per 2012 bridge survey.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3556 HBP 1,200,000PE 1,200,000
Local Match

Total: 1,200,000Fed. Reimb. Rate: 100.00% 9/20/2010 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
6/8/2010 Heidi Borders:  New rehabilitation project.  Initial PE amount provided to perform cost analysis rehab vs replace.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
600,000 600,000

600,000 600,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3556 HBP -600,000R/W 600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/13/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3556 HBP 600,000R/W -600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2021 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  As requested in September 2021
Status.

3556 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle. 

3556 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Janet Meyer:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3556 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3556 HBP 100,000R/W 600,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/29/2014 Jan Meyer:  RW changed from Beyond to FFY 16/17 per Sept 2014 survey.  Project will include work on SR 299.

-500,000

3556 HBP 500,000R/W
Local Match

Total: 500,000Fed. Reimb. Rate: 100.00% 9/20/2010 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
6/8/2010 Heidi Borders:  New bridge application approved.

500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,443,796

8,443,796

8,443,796

8,443,796

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3556 HBP CON -8,443,796
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,443,796

3556 HBP -8,443,796CON 8,443,796
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3556 HBP 8,443,796CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-8,443,796

3556 HBP CON -8,443,796
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,443,796

3556 HBP 2,047,196CON 8,443,796
Local Match

Total: 2,047,196Fed. Reimb. Rate: 100.00% 9/29/2014 Jan Meyer:  CON changed from Beyond to FFY 17/18 per Sept 2014 survey.

-6,396,600

3556 HBP 6,396,600CON
Local Match

Total: 6,396,600Fed. Reimb. Rate: 100.00% 9/20/2010 Heidi Borders:  Reimbursement changed to 100% (Toll Credits).
9/20/2010 Heidi Borders:  New bridge application approved.

6,396,600
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0164, PRICE CK CMPBEL RD OVER PRICE CREEK, PATTERSON RANCH ROAD.    Replace 1-lane bridge with 2-lane
bridge.  5/10/2016:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary: 

PE
R/W

Total 694,000

CON

Total

1,913,000

694,000

50,000 50,000

50,000 2,657,000

694,000

1,913,000
1,913,000

Phase Summary:

Fed $

Local AC

Local Match

Total 694,000

LSSRP Bond

Total
50,000 2,657,000

50,000 2,657,000

694,000 1,913,000

1,913,000

BRLO-5905(114)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 694,000

LSSRP Bond

Total
694,000

694,000

694,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4329 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September 2017
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4329 HBP 79,602PE 79,602
Local Match

Total: 79,602Fed. Reimb. Rate: 100.00% 8/9/2017 Kurt Lervold:  Program funds to match approved 6A dated 2-18-2016.

4329 HBP -79,602PE -79,602
Local Match

Total: -79,602Fed. Reimb. Rate: 100.00% 5/25/2016 Janet Meyer:  Changed programming to match current FTIP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4329 HBP 694,000PE 694,000
Local Match

Total: 694,000Fed. Reimb. Rate: 100.00% 5/10/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
2/18/2016 Jan Meyer:  New project.  Agency requests PE programming per 6A.  See e-docs.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4329 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/13/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4329 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2021 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  As requested in September 2021
Status.

4329 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4329 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Janet Meyer:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4329 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 5/10/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
3/24/16 Janet Meyer:  RW must be moved to last year of FTIP until NEPA is cleared.
2/18/2016 Janet Meyer:  New project.  Agency requests RW programming per 6A.  See e-docs.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,913,000

1,913,000

1,913,000

1,913,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4329 HBP CON -1,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,913,000

4329 HBP -1,913,000CON 1,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4329 HBP 1,913,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-1,913,000

4329 HBP CON -1,913,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/10/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,913,000

4329 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/10/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4329 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/10/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4329 HBP 1,913,000CON 1,913,000
Local Match

Total: 1,913,000Fed. Reimb. Rate: 100.00% 5/10/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
2/18/2016 Janet Meyer:  New project.  Agency requests CON programming per 6A.  See e-docs.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05C0193, EAST FK HAYFORK RD OVER HAYFORK CREEK, 0.2 MI E WILDWOOD ROAD.  Replace 1-lane bridge with 2-lane
bridge.  3/21/2016:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 796,500

CON

Total

4,460,400

796,500

100,000 100,000

100,000 5,356,900

796,500

4,460,400
4,460,400

Phase Summary:

Fed $

Local AC

Local Match

Total 796,500

LSSRP Bond

Total
100,000 5,356,900

100,000 5,356,900

796,500 4,460,400

4,460,400

BRLO-5905(109)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 796,500

LSSRP Bond

Total
796,500

796,500

796,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4226 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2016 Janet Meyer:  PE programming moved to current year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4226 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4226 HBP 796,500PE 796,500
Local Match

Total: 796,500Fed. Reimb. Rate: 100.00% 3/21/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
10/20/2014 Eileen Crawford:  Federal Reimbursement reverted to original rate.
10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
9/30/2014 Jan Meyer: New project.  PE entered in FFY 14/15 per Sept 2014 survey.  Agency requests Toll Credit on PE.

Caltrans, Division of Local Assistance Page 70910/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4226 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/6/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4226 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP
Annual Status.

4226 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/13/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4226 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2021 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  As requested in September 2021
Status.

4226 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4226 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/5/2018 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4226 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Janet Meyer:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4226 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 3/21/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
10/20/2014 Eileen Crawford:  Federal Reimbursement reverted to original rate.
10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
9/30/2014 Jan Meyer: New project.  RW entered in FFY 17/18 per Sept 2014 survey.  Agency requests Toll Credit on PE.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,460,400

4,460,400

4,460,400

4,460,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4226 HBP CON -4,460,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

4,460,400

4226 HBP -4,460,400CON 4,460,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4226 HBP 4,460,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-4,460,400

4226 HBP CON -4,460,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
10/20/2014 Eileen Crawford:  Federal Reimbursement set to 88.53%.
10/16/2014 Kurt Lervold:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  As requested in bridge app
(6-A) during September 2014 Survey.

4,460,400

4226 HBP 4,460,400CON 4,460,400
Local Match

Total: 4,460,400Fed. Reimb. Rate: 100.00% 3/21/2016 Janet Meyer:  Reimbursement changed to 100% (Toll Credits).
10/20/2014 Eileen Crawford:  Federal Reimbursement reverted to original rate.
10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
10/1/2014 Jan Meyer: New project.  CON entered in FFY 17/18 per Sept 2014 survey.  Agency requests Toll Credit on CON.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. 05F0001, FAWN LODGE ROAD OVER GRASS VALLEY CREEK, 0.1 MI NORTH OF SR 299.   Replace 1-lane bridge with 2-lane
bridge.  Toll credits used for PE, R/W & CON. 

Fund Source Summary:

PE
R/W

Total 855,890

CON

Total

1,075,000 1,075,000

855,890

50,000 50,000

1,125,000 1,980,890

855,890

Phase Summary:

Fed $

Local AC

Local Match

Total 855,890

LSSRP Bond

Total
1,125,000 1,980,890

1,125,000 1,980,890

855,890

BRLO-5905(108)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 855,890

LSSRP Bond

Total
855,890

855,890

855,890

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4223 HBP 264,890PE 264,890
Local Match

Total: 264,890Fed. Reimb. Rate: 100.00% 10/4/2018 Rick Somers:  PE additional funds per Agency request in Sept 2018 survey.

4223 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/5/2017 Kurt Lervold:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey and increase PE for design consultant and oversight.

4223 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4223 HBP 300,000PE 300,000
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 9/19/2016 Janet Meyer:  Agency requests PE increase per 2016 survey.

4223 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4223 HBP 191,000PE 191,000
Local Match

Total: 191,000Fed. Reimb. Rate: 100.00% 10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
9/29/2014 Jan Meyer:  New project.  Funding is as shown on 6A application submitted 9/12/14. 

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4223 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/6/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4223 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP
Annual Status.

4223 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/13/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4223 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2021 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  As requested in September 2021
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4223 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/5/2018 Kurt Lervold:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4223 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Janet Meyer:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4223 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
9/29/2014 Jan Meyer:  New project.  Funding is as shown on 6A application submitted 9/12/14.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,075,000 1,075,000

1,075,000 1,075,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4223 HBP -1,075,000CON 1,075,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/21/2023 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  As requested in 2023 HBP
Annual Status.

4223 HBP 1,075,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2022 Nicole Fortner:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-1,075,000

4223 HBP CON -1,075,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2014 Kurt Levold:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  As requested in new bridge
app 6-A during the September 2014 Survey.

1,075,000

4223 HBP 1,075,000CON 1,075,000
Local Match

Total: 1,075,000Fed. Reimb. Rate: 100.00% 10/1/2014 Jan Meyer:  Reimbursement changed to 100% (Toll Credits).
9/29/2014 Jan Meyer:  New project.  Funding is as shown on 6A application submitted 9/12/14
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. PM00019,   Bridge Preventive Maintenance Program, various locations in Trinity County.  See Caltrans Local Assistance HBP web 
site for backup list of bridges.

Fund Source Summary: 

PE
R/W

Total 94,324

CON

Total

110,116

94,324

204,440

94,324

110,116
110,116

Phase Summary:

Fed $

Local AC

Local Match

Total

10,819

94,324

LSSRP Bond

Total
180,991

23,449

204,440

83,505 97,486

12,630

110,116

BPMPL-5905(104)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

10,819

94,324

LSSRP Bond

Total
83,505

10,819

94,324

83,505

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4011 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/11/2016 Janet Meyer:  Programming updated per agency at mid-year review.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4011 HBP -23,346PE -23,346
Local Match -3,025-3,025

Total: -26,371Fed. Reimb. Rate: 88.53% 9/30/2014 Jan Meyer:  PE funding entered per Sept 2014 survey.

4011 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/13/2014 Kurt Lervold:  County requested that PE be pushed out by 1-year.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4011 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/13/2014 Kurt Lervold:  County requested that PE be pushed out by 1-year.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4011 HBP 4,427PE 4,427
Local Match 574574

Total: 5,000Fed. Reimb. Rate: 88.53% 10/3/2013 Kurt Lervold:  Construction Authorized.  PE funds moved from FFY 13/14 to 14/15.  As requested in September 2013 Survey.

4011 HBP -2,213PE -2,213
Local Match -287-287

Total: -2,500Fed. Reimb. Rate: 88.53% 10/3/2013 Kurt Lervold:  Construction Authorized.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2013 Survey.

4011 HBP 104,638PE 104,638
Local Match 13,55713,557

Total: 118,195Fed. Reimb. Rate: 88.53% 10/4/2012 Linda Newton:  BPMP for Trinity County. Prior years PE was carried over from Project ID 3387.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
97,486

12,630

110,116

97,486

12,630

110,116

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4011 HBP -97,486CON
Local Match -12,630

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

97,486
12,630

4011 HBP -97,486 97,486CON
Local Match -12,630 12,630

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4011 HBP 97,486CON -97,486
Local Match 12,630-12,630

Total:Fed. Reimb. Rate: 88.53% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 22/23.  NEPA not yet clear.

4011 HBP -12,611CON -12,611
Local Match -1,634-1,634

Total: -14,245Fed. Reimb. Rate: 88.53% 3/13/2020 Bobby Zezoff:  Revised BPMP list with 6 bridges removed.

4011 HBP -252,094CON -252,094
Local Match -32,661-32,661

Total: -284,755Fed. Reimb. Rate: 88.53% 10/14/2019 Bobby Zezoff.  Revised BPMP list was concurred and updated bridge list with several bridges removed.  PE was retained and
CON adjusted to match total part. cost
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4011 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4011 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the 
current FTIP cycle.

4011 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4011 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4011 HBP -149,934CON -149,934
Local Match -19,425-19,425

Total: -169,359Fed. Reimb. Rate: 88.53% 9/30/2014 Jan Meyer:CON entered per Sept 2014 survey.

4011 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/13/2014 Kurt Lervold:  County request that Con be pushed out by 1-year.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4011 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2013 Kurt Lervold:  Construction Authorized.  CON funds moved from FFY 13/14 to 14/15.  As requested in September 2013 Survey.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

4011 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2013 Kurt Lervold:  Construction Authorized.  CON funds moved from FFY 14/15 to 15/16.  As requested in September 2013 Survey.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

4011 HBP 512,124CON 512,124
Local Match 66,35166,351

Total: 578,475Fed. Reimb. Rate: 88.53% 10/4/2012 Linda Newton:  BPMP for Trinity County.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Trinity County BRIDGE NO. PM00224,  Bridge Preventive Maintenance Program (BPMP), various bridges in Trinity County.  See Caltrans Local Assistance
HBP website for backup list of projects. Scope not clear.

Fund Source Summary:

PE
R/W

Total

CON

Total

352,750

120,000 120,000

120,000 472,750
352,750
352,750

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
96,000 378,200

24,000 94,550

120,000 472,750

282,200

70,550

352,750

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
96,000 96,000

24,000 24,000

120,000 120,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4776 HBP 96,000PE 96,000
Local Match 24,00024,000

Total: 120,000Fed. Reimb. Rate: 80.00% 09/27/2022 Linda Newton: New eligible project.  Priority 3 on 2022 Prioritization List.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

02 Trinity
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
282,200

70,550

352,750

282,200

70,550

352,750

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4776 HBP 282,200CON
Local Match 70,550

Total: 352,750Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin:  New eligible project.  Priority 3 on 2022 Prioritization List.

282,200
70,550
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0003, WARDS FERRY ROAD OVER DEER CREEK, 4.95 MI N OF GROVELAND.  Replace one-lane bridge with a one-lane
bridge. 2/21/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 441,163

CON

Total

4,211,000

413,837 855,000

100,000 100,000

413,837 100,000 5,166,000

441,163

4,211,000
4,211,000

Phase Summary:

Fed $

Local AC

Local Match

Total 441,163

LSSRP Bond

Total
413,837 100,000 5,166,000

413,837 100,000 5,166,000

441,163 4,211,000

4,211,000

BRLO-5932(091)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 441,163

LSSRP Bond

Total
413,837 855,000

413,837 855,000

441,163

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4054 HBP 413,837PE -413,837
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/7/2023 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4054 HBP -413,837PE 413,837
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4054 HBP -413,837 413,837PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4054 HBP 413,837 -413,837PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4054 HBP -50,000PE 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/26/2022 Jesus Serrano:  Funds revised per local agency’s EPSP request dated 5/9/2022 for NEPA clearance.

4054 HBP 463,837PE -463,837
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4054 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4054 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2020 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4054 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4054 HBP 463,837PE 463,837
Local Match

Total: 463,837Fed. Reimb. Rate: 100.00% 9/30/2019 Rattan Singh:  Per Agency’s request in Sep 2019 HBP survey and LAPG 6-A with LAPG Ex 6-D dated 09-25-2019 revising the
PE funds.

4054 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Nestor Gavino:  PE funds moved from FFY 15/16 to 16/17 per agency HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4054 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2015 Jesus Serrano: PE Funds moved into 15/16 FFY per local agency 2015 HBP Bridge Survey.  PE Phase is ready for 
Authorization  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4054 HBP 391,163PE 391,163
Local Match

Total: 391,163Fed. Reimb. Rate: 100.00% 2/21/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
2/15/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funds and schedule per local agency’s 6-A dated
01/16/2013.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4054 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/13/2023 Karen Nguyen:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4054 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4054 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4054 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4054 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 18/19 per agency HBP survey.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4054 HBP R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2015 Jesus Serrano:  R/W Funds moved to FFY 17/18 per Local Agency 2015 Bridge Survey

-100,000

4054 HBP 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 2/21/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
2/15/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds and schedule per local agency’s 6-A dated
01/16/2013.

100,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,211,000

4,211,000

4,211,000

4,211,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4054 HBP 2,701,403CON
Local Match

Total: 2,701,403Fed. Reimb. Rate: 100.00% 9/30/2019 Rattan Singh:  Per Agency’s request in Sep 2019 HBP survey and LAPG 6-A with  LAPG Ex 6-D dated 09-30-2019 revising the
CON funds.

2,701,403

4054 HBP CON -1,509,597
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,509,597

4054 HBP CON 1,509,597
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 19/20 per agency HBP survey.

-1,509,597

4054 HBP 1,509,597CON
Local Match

Total: 1,509,597Fed. Reimb. Rate: 100.00% 2/21/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
2/15/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funds and schedule per local agency’s 6-A dated
01/16/2013.

1,509,597
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0011, LIME KILN ROAD OVER SULLIVAN CREEK, 0.9 MI. S/O CAMPO SECO RD.  Rehabilitate existing 2-lane bridge;
Widen to standard 2-lane width (No Added Lane Capacity).  10/28/2013:  Toll Credits programmed for PE, R/W, & CON.  10/19/2021:  Toll
credits for PE, R/W, and CON deleted.  7/21/2022:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,253,325

100,000 538,875

300,000

100,000 3,092,200
2,253,325

438,875

300,000

2,992,200

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 3,092,200

100,000 3,092,200

2,992,200

2,992,200

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 538,875

100,000 538,875

438,875

438,875

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4162 HBP 100,000PE -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4162 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  Funding must stay in FFY 20/21
per LAPG Chapter 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This
does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4162 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/25/2020 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4162 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/25/2019 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4162 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/20/2017 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2017
Survey. Ex 6-D required for review and approval.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4162 HBP 106,375PE
Local Match

Total: 106,375Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/21/2016 Nestor Gavino: PE funds moved from FFY 17/18 to 18/19 and revised per agency HBP survey.

106,375

4162 HBP 432,500PE 100,000
Local Match

Total: 432,500Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/23/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funds and schedule per local agency’s 6-A dated
9/25/2013.  Local agency to conduct studies to determine Rehab vs. Replace. 

332,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
300,000

300,000

300,000

300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4162 HBP 300,000R/W
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/23/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds and schedule per local agency’s 6-A dated
9/25/2013.

300,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,253,325

2,253,325

2,253,325

2,253,325

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4162 HBP 90,825CON
Local Match

Total: 90,825Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/21/2016 Nestor Gavino:  CON funds revised per agency HBP survey.

90,825

4162 HBP 2,162,500CON
Local Match

Total: 2,162,500Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/23/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funds and schedule per local agency’s 6-A dated
9/25/2013.

2,162,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0016, LIME KILN ROAD OVER CURTIS CREEK, 2.8 MI. S/O CAMPO SECO ROAD.  Replace one-lane bridge with a
standard 2-lane bridge.  No added lane capacity.  9/27/2010:  Toll Credits programmed for PE, RW & CON.

Fund Source Summary:

PE
R/W

Total

200,000

874,247

CON

Total

3,406,038 3,406,038

674,247

200,000

3,406,038 4,280,285

674,247

Phase Summary:

Fed $

Local AC

Local Match

Total 874,247

LSSRP Bond

Total
3,406,038 4,280,285

3,406,038 4,280,285

874,247

BRLO-5932(067)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 674,247

LSSRP Bond

Total
674,247

674,247

674,247

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3699 HBP 177,747PE 177,747
Local Match

Total: 177,747Fed. Reimb. Rate: 100.00% 9/28/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/28/2012 Jesus Serrano:  PE funds revised per 2012 HBP Surveys and local agency’s 6-D dated 9/5/2012.

3699 HBP 496,500PE 496,500
Local Match

Total: 496,500Fed. Reimb. Rate: 100.00% 9/27/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
200,000

200,000

200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3699 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/10/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by agency per
Exhibit 6-D dated 03/17/2017.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

3699 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3699 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Nestor Gavino:  RW funds moved from FFY 17/18 to 16/17 per agency HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3699 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3699 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/5/2014 Jesus Serrano:  R/W funds revised per local agency’s 2014 HBP Survey dated 9/4/2014.

3699 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3699 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/28/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/28/2012 Jesus Serrano:  R/W funds added per 2012 HBP Surveys and local agency’s 6-D dated 9/5/2012.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,406,038 3,406,038

3,406,038 3,406,038

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3699 HBP -3,406,038CON 3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/5/2023 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Delivery failure of phase in 22/23.  Push
funding to FFY 25/26, per LAPG Ch. 6.

3699 HBP -3,406,038 3,406,038CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/7/2023 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 22/23 to 24/25.  As requested in 2023 HBP Annual Status.

3699 HBP 3,406,038CON -3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2023 DLA-Admin:  Fund line failed to deliver.
8/29/2022 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  As requested in August 2022 Status.

3699 HBP -3,406,038CON 3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

3699 HBP 3,406,038CON -3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3699 HBP -3,406,038CON 3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2021 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  As requested in September 2021 Status.

3699 HBP 3,406,038CON -3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3699 HBP CON 3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2020 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-3,406,038

3699 HBP CON -3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2019 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to Beyond.  As requested in September 2019
Survey.

3,406,038

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2019 Jesus Serrano:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3699 HBP CON 3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/16/2018 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  Project Nearly ready to
advertise. Per agency’s request in Ex 6-D dated 03/21/2018 received complete one in District on 04/13/2018.
9/18/2018 Jesus Serrano:  CON phase will be ready to advertise in 18/19 FFY, per local agency’s 2018 HBP Survey.

-3,406,038

3699 HBP CON -3,406,038
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,406,038

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3699 HBP 816,890CON 3,406,038
Local Match

Total: 816,890Fed. Reimb. Rate: 100.00% 4/10/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency per
Exhibit 6-D dated 03/17/2017.

-2,589,148

3699 HBP CON -2,589,148
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,589,148

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3699 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3699 HBP CON 2,589,148
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 17/18 per agency HBP survey.

-2,589,148

3699 HBP 106,648CON
Local Match

Total: 106,648Fed. Reimb. Rate: 100.00% 9/28/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/28/2012 Jesus Serrano:  CON funds revised per 2012 HBP Surveys and local agency’s 6-D dated 9/5/2012.

106,648

3699 HBP 2,482,500CON
Local Match

Total: 2,482,500Fed. Reimb. Rate: 100.00% 9/27/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.

2,482,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0017, OLD WARDS FERRY ROAD OVER CURTIS CREEK, 3.3 MI S/O SANGUINETTI RD.  Replace one-lane bridge with a
standard 2-lane bridge.  No added lane capacity.  10/5/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 323,325

CON

Total

2,073,000

323,325

50,000 50,000

50,000 2,446,325

323,325

2,073,000
2,073,000

Phase Summary:

Fed $

Local AC

Local Match

Total 323,325

LSSRP Bond

Total
50,000 2,446,325

50,000 2,446,325

323,325 2,073,000

2,073,000

BRLO-5932(095)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 323,325

LSSRP Bond

Total
323,325

323,325

323,325

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4017 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  PE funds from FFY 16/17 moved to 17/18 per agency HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4017 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2015 Jesus Serrano:  PE funds revised per local agency’s 2015 HBP Survey. Project will not be ready for authorization until 16/17
FFY.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle. 

4017 HBP 83,825PE 83,825
Local Match

Total: 83,825Fed. Reimb. Rate: 100.00% 9/9/2013 Jesus Serrano:  PE funds revised per local agency’s 2013 HBP Survey. A revised 6-D will be required and Indirect Costs must
be approved prior to authorization.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4017 HBP 239,500PE 239,500
Local Match

Total: 239,500Fed. Reimb. Rate: 100.00% 10/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/5/2012 Jesus Serrano:  New candidate project accepted into the HBP.  Local agency to conduct studies to determine Rehab vs.
Replace.  PE funding capped until Replacement is justified by studies and concurred by SLA.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4017 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4017 HBP -50,000 50,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4017 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

4017 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4017 HBP R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino: RW funds moved from Beyond to FFY 19/20 per agency HBP survey.

-50,000

4017 HBP 50,000R/W
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/5/2012 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funding and schedule per 6-A dated 9/24/2012.

50,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,073,000

2,073,000

2,073,000

2,073,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4017 HBP 825,205CON
Local Match

Total: 825,205Fed. Reimb. Rate: 100.00% 3/12/2021 Rattan Singh: Revising the CON funds per Agency’s request in LAPG Ex 6A/6D dated 3-11-2021.

825,205

4017 HBP 50,295CON
Local Match

Total: 50,295Fed. Reimb. Rate: 100.00% 9/9/2013 Jesus Serrano:  CON funds revised per local agency’s 2013 HBP Survey. A revised 6-D will be required and Indirect Costs must
be approved prior to authorization.

50,295

4017 HBP 1,197,500CON
Local Match

Total: 1,197,500Fed. Reimb. Rate: 100.00% 10/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/5/2012 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding and schedule per 6-A dated 9/24/2012.

1,197,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0028, DRAPER MINE RD, OVER CURTIS CREEK, 1 MI S FROM SH 108.  Replace 2-lane bridge with a standard 2-lane
bridge.  4/5/2010:  Toll Credits programmed for R/W & Con.

Fund Source Summary:

PE
R/W

Total

250,000

715,500

CON

Total

2,715,216

465,500

250,000

3,430,716

465,500

2,715,216
2,715,216

Phase Summary:

Fed $

Local AC

Local Match

Total

93,100

715,500

LSSRP Bond

Total
3,337,616

93,100

3,430,716

622,400 2,715,216

2,715,216

BRLO-5932(038)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

93,100

465,500

LSSRP Bond

Total
372,400

93,100

465,500

372,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

882 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/5/2014 Jesus Serrano:  PE funds moved into 14/15 FFY due to PE > 10 yr rule time extension still pending. Additional PE funds will be
requested if and when time extension is approved.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

882 HBP 172,400PE 172,400
Local Match 43,10043,100

Total: 215,500Fed. Reimb. Rate: 80.00% 8/7/2013 Jesus Serrano:  PE funds revised per local agency’s revised 6-D submitted 5-20-2013, to include approved indirect costs and to
account for change in structure design.

882 HBP 200,000PE 200,000
Local Match 50,00050,000

Total: 250,000Fed. Reimb. Rate: 80.00% 9/7/2011 Linda Newton: Adds funding back in at correct reimbursement rate, 80%.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

882 HBP -221,325PE -221,325
Local Match -28,675-28,675

Total: -250,000Fed. Reimb. Rate: 88.53% 9/7/2011 Linda Newton:  Removes funding at incorrect reimbursement rate.

882 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2010 Jesus Serrano:  Per Sept. 2010 HBP Survey, funds moved from 09/10 to 10/11 FFY.  5/10/2013 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle. 

882 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/14/2009 Nabil Hasan:  Per Oct 2009 Survey......................................................................

882 HBP 132,795PE 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% PE were not obligated in FFY 6/7.  Move to 7/8.  Project was not in FTIP.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 250,000

LSSRP Bond

Total
250,000

250,000

250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

882 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

882 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/21/2012 Jesus Serrano:  R/W funds shifted from 12/13 to 13/14 FFY, per local agency’s request on revised 6-D dated 9/5/2012,
revised again on 12/12/2012.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

882 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  R/W funds moved out to FFY 12/13, per 2012 HBP Surveys and local agency 6-D dated 9/5/12.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

882 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 8/31/2011 Jesus Serrano:  R/W cost updated, per local agency’s LAPG 6-D submitted on 6/3/2011.

882 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2010 Jesus Serrano:  Per Sept. 2010 HBP Survey, funds moved from 09/10 to 10/11 FFY.  5/10/2013 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle. 

882 HBP 110,000R/W 110,000
Local Match

Total: 110,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Nabil Hasan:  RW funds moved from FFY Prior to 9/10.  As requested in October 2009 Survey.

882 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,715,216

2,715,216

2,715,216

2,715,216

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

882 HBP -2,715,216CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,715,216

882 HBP -2,715,216 2,715,216CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

882 HBP 2,715,216CON -2,715,216
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

882 HBP CON 2,715,216
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-2,715,216
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

882 HBP CON -2,715,216
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,715,216

882 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

882 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

882 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

882 HBP CON 2,715,216
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/10/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency in
Exhibit 6-D dated 03/09/2017.

-2,715,216

882 HBP CON -2,715,216
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,715,216

882 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

882 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

882 HBP CON 2,715,216
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 17/18 per agency HBP survey.

-2,715,216
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

882 HBP 1,240,216CON
Local Match

Total: 1,240,216Fed. Reimb. Rate: 100.00% 8/7/2013 Jesus Serrano:  CON funds revised per local agency’s revised 6-D submitted 5-20-2013, to include approved indirect costs and
to account for change in structure design.

1,240,216

882 HBP 225,000CON
Local Match

Total: 225,000Fed. Reimb. Rate: 100.00% 8/31/2011 Jesus Serrano:  CON cost updated, per local agency’s LAPG 6-D submitted on 6/3/2011.

225,000

882 HBP CON -1,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,250,000

882 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

882 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

882 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

882 HBP 500,000CON 1,250,000
Local Match

Total: 500,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/14/2009 Nabil Hasan:  CON funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-750,000

882 HBP CON -750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

750,000

882 HBP 750,000CON 750,000
Local Match

Total: 750,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0037, ITALIAN BAR ROAD OVER ROSE CREEK, 10.7 MI. NE/O BIG HILL ROAD.  Replace one-lane bridge with a wider
one-lane bridge (No Added Lane Capacity).  9/27/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

20,000

540,140

CON

Total

1,797,635 1,797,635

520,140

20,000

1,797,635 2,337,775

520,140

Phase Summary:

Fed $

Local AC

Local Match

Total 540,140

LSSRP Bond

Total
1,797,635 2,337,775

1,797,635 2,337,775

540,140

BRLO-5932(073)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 520,140

LSSRP Bond

Total
520,140

520,140

520,140

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3700 HBP 180,390PE 180,390
Local Match

Total: 180,390Fed. Reimb. Rate: 100.00% 9/29/2015 Jesus Serrano:  PE funds revised per local agency’s 2015 HBP Survey. Post-programming change will require a revised 6-D 
prior to authorization of additional funds.

3700 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/20/2013 Jesus Serrano:  PE funds moved into 12/13 FFY from 13/14 FFY via EPSP, per local agency’s request.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3700 HBP 339,750PE 339,750
Local Match

Total: 339,750Fed. Reimb. Rate: 100.00% 9/27/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 20,000

LSSRP Bond

Total
20,000

20,000

20,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3700 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/17/2019 Jesus Serrano:  Requesting EPSP of RW funds. NEPA document executed 7/10/18.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3700 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3700 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3700 HBP R/W 20,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2015 Jesus Serrano:  R/W funds revised per local agency’s 2015 HBP Survey.

-20,000

3700 HBP 20,000R/W
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 9/27/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A. 

20,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,797,635 1,797,635

1,797,635 1,797,635

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3700 HBP -1,797,635CON 1,797,635
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/9/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 22/23.
Push funding to FFY 25/26, per LAPG Ch. 6.

3700 HBP -1,797,635 1,797,635CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/7/2023 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  As requested in 2023 HBP Annual
Status.

3700 HBP 1,797,635CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2023 DLA-Admin:  Fund line failed to deliver.
8/29/2022 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-1,797,635

3700 HBP CON -1,797,635
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,797,635

3700 HBP -1,797,635CON 1,797,635
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3700 HBP -1,797,635 1,797,635CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3700 HBP -1,797,635 1,797,635CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3700 HBP 1,797,635CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2021 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in September 2021
Status.

-1,797,635

3700 HBP -1,797,635CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,797,635

3700 HBP -1,797,635 1,797,635CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3700 HBP 1,797,635CON -1,797,635
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3700 HBP CON 1,797,635
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2020 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,797,635

3700 HBP CON -1,797,635
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,797,635

3700 HBP CON 1,797,635
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 19/20 per agency HBP survey.

-1,797,635

3700 HBP 98,885CON
Local Match

Total: 98,885Fed. Reimb. Rate: 100.00% 9/29/2015 Jesus Serrano:  CON funds revised per local agency’s 2015 HBP Survey. Cost change will require a revised 6-D prior to
authorization of funds.

98,885

3700 HBP 1,698,750CON
Local Match

Total: 1,698,750Fed. Reimb. Rate: 100.00% 9/27/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.

1,698,750
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0042, ALG WARDS FERRY RD, OVER BLANKET CREEK, 0.9 MI W WARDS FERRY RD.  Replace 2-lane bridge with a
standard 2-lane bridge.  4/1/2010:  Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total

261,900

827,420

CON

Total

1,455,000 1,455,000

565,520

261,900

1,455,000 2,282,420

565,520

Phase Summary:

Fed $

Local AC

Local Match

Total 827,420

LSSRP Bond

Total
1,455,000 2,282,420

1,455,000 2,282,420

827,420

BRLO-5932(064)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 565,520

LSSRP Bond

Total
565,520

565,520

565,520

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3240 HBP 108,000PE 108,000
Local Match

Total: 108,000Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  PE funds revised per agency HBP survey. Exhibit 6-D is required prior to obligation of federal funds.

3240 HBP 113,520PE 113,520
Local Match

Total: 113,520Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  PE funds added per 2012 HBP Surveys and local agency’s 6-D dated 9/5/2012.

3240 HBP 198,000PE 198,000
Local Match

Total: 198,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Nabil Hasan:  Per Oct 2009 Survey......................................................................

3240 HBP 146,000PE 146,000
Local Match

Total: 146,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 261,900

LSSRP Bond

Total
261,900

261,900

261,900

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3240 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3240 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  R/W funds moved out to FFY 13/14, per 2012 HBP Surveys and local agency’s 6-D dated 9/5/2012.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

3240 HBP 246,900R/W 246,900
Local Match

Total: 246,900Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Nabil Hasan:  Per Oct 2009 Survey......................................................................

3240 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,455,000 1,455,000

1,455,000 1,455,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3240 HBP -1,455,000CON 1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/5/2023 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 22/23.  Push 
funding to FFY 25/26, per LAPG Ch. 6.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3240 HBP -1,455,000 1,455,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/7/2023 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  As requested in 2023 HBP Annual Status.

3240 HBP 1,455,000CON -1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2023 DLA-Admin:  Fund line failed to deliver.
8/29/2022 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  As requested in August 2022 Status.

3240 HBP -1,455,000CON 1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/2/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

3240 HBP 1,455,000CON -1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2020 DLA-Admin:  Fund line has not failed to deliver.
10/23/2020 DLA-Admin:  Fund line failed to deliver.
10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2020 DLA-Admin:  Fund line has not failed to deliver.
10/24/2020 DLA-Admin:  Fund line failed to deliver.
9/25/2019 Rattan Singh:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2019 Jesus Serrano:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3240 HBP CON 1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/16/2018 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  Project Nearly ready to
advertise. Per agency’s request in Ex 6-D dated 03/21/2018 received complete document in District on 04/13/2018. 

-1,455,000

3240 HBP CON -1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,455,000

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3240 HBP CON 1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey. LAPG Ex 6-D needed for review and concurrence.

-1,455,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3240 HBP CON -1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,455,000

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3240 HBP CON 1,455,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 17/18 per agency HBP survey.

-1,455,000

3240 HBP -440CON
Local Match

Total: -440Fed. Reimb. Rate: 100.00% 9/9/2013 Jesus Serrano:  CON funds revised per local agency’s 2013 HBP Survey.

-440

3240 HBP CON -1,455,440
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,455,440

3240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3240 HBP 55,440CON 55,440
Local Match

Total: 55,440Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  CON funds added and moved out to FFY 14/15, per 2012 HBP Surveys and local agency’s 6-D dated
9/5/2012.

3240 HBP 341,000CON 1,400,000
Local Match

Total: 341,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Nabil Hasan:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-1,059,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3240 HBP CON -1,059,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1,059,000

3240 HBP 1,059,000CON 1,059,000
Local Match

Total: 1,059,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0044, RAWHIDE RD, OVER WOODS CREEK, 0.05 MI NW OF SR 49.  Replace historic one-lane bridge with a new 3-lane
bridge.

Fund Source Summary:

PE
R/W

Total

978,000

2,971,000

CON

Total

6,091,500

1,993,000

978,000

9,062,500

1,993,000

6,091,500
6,091,500

Phase Summary:

Fed $

Local AC

Local Match

Total

510,777

2,971,000

LSSRP Bond

Total
7,853,028

1,209,472

9,062,500

2,460,223 5,392,805

698,695

6,091,500

BRLS-5932(039)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

398,600

1,993,000

LSSRP Bond

Total
1,594,400

398,600

1,993,000

1,594,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

881 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/18/2018 Jesus Serrano:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

881 HBP 411,453PE 411,453
Local Match 102,863102,863

Total: 514,316Fed. Reimb. Rate: 80.00% 9/22/2016 Nestor Gavino:  PE funds revised per agency HBP survey.

881 HBP -411,506PE -411,506
Local Match -102,876-102,876

Total: -514,382Fed. Reimb. Rate: 80.00% 9/5/2014 Jesus Serrano:  PE funds revised per local agency’s 2014 HBP Survey dated 9/4/2014, and revised 6-D dated 8/11/2014.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

881 HBP 411,506PE 411,506
Local Match 102,876102,876

Total: 514,382Fed. Reimb. Rate: 80.00% 9/9/2013 Jesus Serrano:  PE funds revised per local agency’s 2013 HBP Survey. A revised 6-D will be required prior to authorization.

881 HBP 770,947PE 770,947
Local Match 192,737192,737

Total: 963,684Fed. Reimb. Rate: 80.00% 10/27/2010 Jesus Serrano:  Additional PE funds to complete mitigation improvements, per Traffic Study conducted by local agency in
2009.  Funding and schedule per local agency’s Exhibit 6-D dated 10/5/2010.

881 HBP 124,340PE 124,340
Local Match 31,08531,085

Total: 155,425Fed. Reimb. Rate: 80.00% 10/17/2008 Jesus Serrano: County of Tuolumne did not receive authorization for these additional funds in prior years. Moving these funds
to 08/09 FFY for post-programming.

881 HBP 287,660PE 287,660
Local Match 71,91571,915

Total: 359,575Fed. Reimb. Rate: 80.00% Reimbursement rate established @ 80% under TEA21........

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

112,177

978,000

LSSRP Bond

Total
865,823

112,177

978,000

865,823

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

881 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/18/2018 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

881 HBP 440,879R/W 440,879
Local Match 57,12157,121

Total: 498,000Fed. Reimb. Rate: 88.53% 9/22/2016 Nestor Gavino:  RW funds moved from FFY 16/17 to 17/18 and revised per agency HBP survey.

881 HBP -17,706R/W -17,706
Local Match -2,294-2,294

Total: -20,000Fed. Reimb. Rate: 88.53% 9/9/2013 Jesus Serrano:  R/W funds revised per local agency’s 2013 HBP Survey. A revised 6-D will be required prior to authorization.

881 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2012 Jesus Serrano:  R/W funds moved out to 12/13 FFY per 2012 HBP Surveys.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

881 HBP 353,235R/W 353,235
Local Match 45,76545,765

Total: 399,000Fed. Reimb. Rate: 88.53% 10/27/2010 Jesus Serrano:  R/W funds revised per local agency’s Exhibit 6-D dated 10/5/2010.

881 HBP 885R/W 885
Local Match 115115

Total: 1,000Fed. Reimb. Rate: 88.53% 5/20/2009 Jesus Serrano:  Per local agency’s request R/W funding to be moved to 11/12 FFY due to ongoing Environmental studies to be
performed.

881 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,392,805

698,695

6,091,500

5,392,805

698,695

6,091,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

881 HBP -5,392,805CON
Local Match -698,695

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,392,805
698,695

881 HBP -5,392,805 5,392,805CON
Local Match -698,695 698,695

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

881 HBP 5,392,805CON -5,392,805
Local Match 698,695-698,695

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

881 HBP CON 5,392,805
Local Match 698,695

Total:Fed. Reimb. Rate: 88.53% 10/19/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-5,392,805
-698,695

881 HBP CON -5,392,805
Local Match -698,695

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,392,805
698,695
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

881 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

881 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

881 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

881 HBP 1,335,475CON 5,392,805
Local Match 173,025698,695

Total: 1,508,500Fed. Reimb. Rate: 88.53% 9/20/2017 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey. LAPG Ex 6-D needed for review and approval.

-4,057,330
-525,670

881 HBP CON -4,057,330
Local Match -525,670

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,057,330
525,670

881 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

881 HBP 91,186CON 4,057,330
Local Match 11,814525,670

Total: 103,000Fed. Reimb. Rate: 88.53% 9/22/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 18/19 and revised per agency HBP survey.

-3,966,144
-513,856

881 HBP 66,400CON
Local Match 8,603

Total: 75,003Fed. Reimb. Rate: 88.53% 9/5/2014 Jesus Serrano:  CON funds revised per local agency’s 2014 HBP Survey dated 9/4/2014, and revised 6-D dated 8/11/2014.

66,400
8,603

881 HBP -1,550,282CON
Local Match -200,855

Total: -1,751,137Fed. Reimb. Rate: 88.53% 9/9/2013 Jesus Serrano:  CON funds revised per local agency’s 2013 HBP Survey. A revised 6-D will be required prior to authorization. 

-1,550,282
-200,855
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

881 HBP 3,170,378CON
Local Match 410,756

Total: 3,581,134Fed. Reimb. Rate: 88.53% 10/27/2010 Jesus Serrano:  CON funds revised per local agency’s Exhibit 6-D dated 10/5/2010.  CON cost estimate increased due to
mitigation improvements, per Traffic Study conducted by local agency in 2009.

3,170,378
410,756

881 HBP 2,279,648CON
Local Match 295,353

Total: 2,575,000Fed. Reimb. Rate: 88.53% Construction funds placed in “Beyond” until project ready to advertise per Department policy.

2,279,648
295,353
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0045, RAWHIDE ROAD OVER PEPPERMINT CREEK, 0.3 MI NW/O SR 49.  Replace 2-lane bridge with a standard 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,015,950

263,250 263,250

120,000

263,250 1,399,200
1,015,950

120,000

1,135,950

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
210,600 1,119,360

52,650 279,840

263,250 1,399,200

908,760

227,190

1,135,950

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
210,600 210,600

52,650 52,650

263,250 263,250

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4055 HBP 210,600 210,600PE
Local Match 52,650 52,650

Total: 263,250Fed. Reimb. Rate: 80.00% 8/13/2021 DLA-Admin:   Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

4055 HBP -233,055 -233,055PE
Local Match -30,195 -30,195

Total: -263,250Fed. Reimb. Rate: 88.53% 8/13/2021 DLA-Admin:   Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

4055 HBP 233,055PE -233,055
Local Match 30,195-30,195

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4055 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  Funding pushed must stay in year
programmed per LAPG Chapter 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4055 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/25/2020 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4055 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/25/2019 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4055 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/18/2018 Jesus Serrano:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle. 

4055 HBP PE 144,525
Local Match 18,725

Total:Fed. Reimb. Rate: 88.53% 9/22/2016 Nestor Gavino:  PE funds moved from FFY 17/18 and Beyond to FFY 18/19 per agency HBP survey.

-144,525
-18,725

4055 HBP PE -144,525
Local Match -18,725

Total:Fed. Reimb. Rate: 88.53% 9/29/2015 Jesus Serrano:  PE funds revised per local agency’s 2015 HBP Survey. Project will not be ready for authorization until 17/18
FFY.

144,525
18,725

4055 HBP PE 144,525
Local Match 18,725

Total:Fed. Reimb. Rate: 88.53% 9/9/2013 Jesus Serrano:  PE funds revised per local agency’s 2013 HBP Survey. A revised 6-D will be required prior to authorization.

-144,525
-18,725

4055 HBP 144,525PE
Local Match 18,725

Total: 163,250Fed. Reimb. Rate: 88.53% 2/19/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding per local agency’s 6-A dated 01/16/2013.

144,525
18,725

4055 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 2/19/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding will be programmed into multiple years to initially
allow local agency to conduct a cost analysis to determine Rehabilitation vs. Replacement.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
96,000

24,000

120,000

96,000

24,000

120,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4055 HBP 96,000R/W
Local Match 24,000

Total: 120,000Fed. Reimb. Rate: 80.00% 8/13/2021 DLA-Admin:    Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

96,000
24,000

4055 HBP -106,236R/W
Local Match -13,764

Total: -120,000Fed. Reimb. Rate: 88.53% 8/13/2021 DLA-Admin:    Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

-106,236
-13,764

4055 HBP 106,236R/W
Local Match 13,764

Total: 120,000Fed. Reimb. Rate: 88.53% 2/19/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds per local agency’s 6-A dated 01/16/2013.

106,236
13,764

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
812,760

203,190

1,015,950

812,760

203,190

1,015,950

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4055 HBP 812,760CON
Local Match 203,190

Total: 1,015,950Fed. Reimb. Rate: 80.00% 8/13/2021 DLA-Admin:   Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

812,760
203,190

4055 HBP -899,421CON
Local Match -116,529

Total: -1,015,950Fed. Reimb. Rate: 88.53% 8/13/2021 DLA-Admin:   Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

-899,421
-116,529
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4055 HBP 899,421CON
Local Match 116,529

Total: 1,015,950Fed. Reimb. Rate: 88.53% 10/23/2020 DLA-Admin:  Fund line failed to deliver.
2/19/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding per local agency’s 6-A dated 01/16/2013.

899,421
116,529

Caltrans, Division of Local Assistance Page 75810/20/2023, 9:58 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0066, BIG CREEK SHAFT ROAD OVER BIG CREEK, 0.4 MI. N/O SR120.  Replace one-lane bridge with a standard 2-lane 
bridge.  No added lane capacity.  9/27/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

150,000

2,416,476

CON

Total

1,712,741 952,809 2,665,550

553,735

150,000

952,809 3,369,285

553,735

Phase Summary:

Fed $

Local AC

Local Match

Total 2,416,476

LSSRP Bond

Total
952,809 3,369,285

952,809 3,369,285

2,416,476

BRLO-5932(074)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 553,735

LSSRP Bond

Total
553,735

553,735

553,735

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3702 HBP 115,500PE 115,500
Local Match

Total: 115,500Fed. Reimb. Rate: 100.00% 5/5/2016 Benjamin Tam:  Per Exhibit 6-D received (April 6, 2016) PE funds added.

3702 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/20/2013 Jesus Serrano:  PE funds moved into 12/13 FFY from 13/14 FFY via EPSP, per local agency’s request.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3702 HBP 108,735PE 108,735
Local Match

Total: 108,735Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  PE funds added per 2012 HBP Surveys and local agency’s 6-D dated 9/5/2012.

3702 HBP 329,500PE 329,500
Local Match

Total: 329,500Fed. Reimb. Rate: 100.00% 9/27/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 150,000

LSSRP Bond

Total
150,000

150,000

150,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3702 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/10/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 16/17.  As requested by agency per
Exhibit 6-D dated 3/17/2017.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

3702 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the 
current FTIP cycle.

3702 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 5/5/2016 Benjamin Tam:  Based on Exhibit 6-D received (April 6, 2016) R/W funds added.  These R/W funds have not been justified.

3702 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3702 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2014 Jesus Serrano:  R/W funds revised per local agency’s 2014 HBP Survey dated 9/4/2014.  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3702 HBP R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  R/W funds moved into FFY 15/16, per 2012 HBP Surveys and local agency’s 6-D dated 9/5/2012.

-50,000

3702 HBP 50,000R/W
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/27/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.

50,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,712,741

LSSRP Bond

Total
952,809 2,665,550

952,809 2,665,550

1,712,741

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3702 HBP -961 -961CON
Local Match

Total: -961Fed. Reimb. Rate: 100.00%

New!

8/16/2023 Linda Newton:  Revise funding to match RFA.

3702 HBP 953,770CON -953,770
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 21/22 to 22/23.  Funds not obligated, moved to next fiscal
year.

3702 HBP -953,770CON 953,770
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Construction Authorized.  CON funds moved from FFY 22/23 to 21/22.  Programming being advanced with
post-programming exception.

3702 HBP 953,770 953,770CON
Local Match

Total: 953,770Fed. Reimb. Rate: 100.00% 5/13/2022 Linda Newton:  Revise CON funds to match LAPG 6-D dated 4/26/2022.

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2020 Rattan Singh:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  As requested in September 2020 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/5/2020 DLA-Admin:  Fund line has not failed to deliver.
10/23/2020 DLA-Admin:  Fund line failed to deliver.
3/20/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2019 Jesus Serrano:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Jesus Serrano:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 18/19.  Project Nearly ready to advertise.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3702 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3702 HBP CON 1,712,741
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  CON funds moved from Beyond to FFY 17/18 per agency HBP survey.

-1,712,741

3702 HBP 65,241CON
Local Match

Total: 65,241Fed. Reimb. Rate: 100.00% 9/13/2012 Jesus Serrano:  CON funds added per 2012 HBP Surveys and local agency’s 6-D dated 9/5/2012.

65,241

3702 HBP 1,647,500CON
Local Match

Total: 1,647,500Fed. Reimb. Rate: 100.00% 9/27/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/27/2010 Jesus Serrano:  New candidate project accepted into the HBP.  Funding and schedule per local agency’s 6-A.

1,647,500
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0070, CRYSTAL FALLS DR OVER SULLIVAN CREEK, 2.0 MI N OF LANGEWAY RD.  Replace 2-lane bridge with a standard
2-lane bridge.  3/7/2013:  Toll Credits programmed for PE, R/W, & CON.  10/19/2021:  Toll credits for PE, R/W, and CON deleted.  7/21/2022:
Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

685,115

177,525 177,525

100,000

177,525 962,640
685,115

100,000

785,115

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
177,525 962,640

177,525 962,640

785,115

785,115

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
177,525 177,525

177,525 177,525

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4056 HBP 177,525PE -177,525
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4056 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
9/25/2019 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4056 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/18/2018 Jesus Serrano:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4056 HBP PE 77,525
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
4/3/2017 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested by agency-Exhibit 6-D
dated 03/17/2017.

-77,525

4056 HBP PE -77,525
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from 17/18 to beyond.  Project not authorization and NEPA
not clear.

77,525

4056 HBP PE 77,525
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/22/2016 Nestor Gavino:  PE funds moved from Beyond and FFY 16/17 to 17/18 per agency HBP survey.

-77,525

4056 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/29/2015 Jesus Serrano:  PE funds revised per local agency’s 2015 HBP Survey. Project will not be ready for authorization until 16/17
FFY.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4056 HBP 77,525PE
Local Match

Total: 77,525Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/7/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
2/21/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding per local agency’s 6-A dated 1/16/2013.

77,525

4056 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/7/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
2/21/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding will be capped to allow local agency to conduct cost
anlaysis to determine Rehabilitation vs. Replacement.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000

100,000

100,000

100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4056 HBP R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
9/25/2019 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  As requested in September
2019 Survey.

100,000

4056 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/18/2018 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  As requested in September 2018
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4056 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/20/2017 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2017
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4056 HBP R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/22/2016 Nestor Gavino:  RW funds moved from Beyond to FFY 19/20 per agency HBP survey.

-100,000

4056 HBP 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/7/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
2/21/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funding per local agency’s 6-A dated 1/16/2013.

100,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
685,115

685,115

685,115

685,115

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4056 HBP 685,115CON
Local Match

Total: 685,115Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/7/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
2/21/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funding per local agency’s 6-A dated 1/16/2013.

685,115
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Tuolumne County BRIDGE NO. 32C0073, ALGERINE ROAD OVER ALGERINE CREEK, 0.4 MI. N/O TWIST RD.  Replace existing 2-lane bridge; Widen to
standard 2-lane width (No Added Lane Capacity).  10/28/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 398,838

CON

Total

2,215,750

235,162 634,000

50,000 50,000

285,162 2,899,750

398,838

2,215,750
2,215,750

Phase Summary:

Fed $

Local AC

Local Match

Total 398,838

LSSRP Bond

Total
285,162 2,899,750

285,162 2,899,750

398,838 2,215,750

2,215,750

BRLO-5932(096)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 398,838

LSSRP Bond

Total
235,162 634,000

235,162 634,000

398,838

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4163 HBP -235,162PE 235,162
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4163 HBP -235,162 235,162PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4163 HBP 235,162 -235,162PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2022 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4163 HBP 235,162 235,162PE
Local Match

Total: 235,162Fed. Reimb. Rate: 100.00% 1/26/2022 Jesus Serrano:  PE funds revised to replace Rehabilitation with Replacement scope of work, per agency’s revised 6-A dated
9/29/2021.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4163 HBP -235,162 -235,162PE
Local Match

Total: -235,162Fed. Reimb. Rate: 100.00% 1/26/2022 Jesus Serrano:  PE funds revised to replace Rehabilitation with Replacement scope of work.

4163 HBP 235,162PE -235,162
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4163 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2020 DLA-Admin:  Pushed out portion on PE from FFY 20/21 to 21/22 not required to clear NEPA.  NEPA not clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4163 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2020 Rattan Singh:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4163 HBP 439,262PE 439,262
Local Match

Total: 439,262Fed. Reimb. Rate: 100.00% 1/31/2019 Rattan Singh:  PE funds revised per Agency’s request via LAPG Ex 6-D dated 01-23-2019. Funds will not be authorized until
the scope of work is defined.

4163 HBP 50,488PE 94,738
Local Match

Total: 50,488Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  PE funds revised, and moved from Beyond and FFY 16/17 to 17/18 per agency HBP survey.

-44,250

4163 HBP PE -44,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to Beyond.  NEPA not yet clear.

44,250

4163 HBP 144,250PE 144,250
Local Match

Total: 144,250Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
10/23/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funds and schedule per local agency’s 6-A dated
9/25/2013.  Local agency to conduct studies to determine Rehab vs. Replace.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4163 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4163 HBP 50,000 50,000R/W
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 1/26/2022 Jesus Serrano:  R/W funds revised to replace Rehabilitation with Replacement scope of work, per agency’s revised 6-A dated
9/29/2021.

4163 HBP -50,000 -50,000R/W
Local Match

Total: -50,000Fed. Reimb. Rate: 100.00% 1/26/2022 Jesus Serrano:  R/W funds revised to replace Rehabilitation with Replacement scope of work, per agency’s revised 6-A dated
9/29/2021..

4163 HBP -50,000 50,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4163 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2021 Rattan Singh:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 2021
Status.

4163 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4163 HBP R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  RW funds moved from Beyond to FFY 19/20 per agency HBP survey.

-50,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4163 HBP 50,000R/W
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/23/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds and schedule per local agency’s 6-A dated
9/25/2013.

50,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,215,750

2,215,750

2,215,750

2,215,750

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4163 HBP 2,215,750CON
Local Match

Total: 2,215,750Fed. Reimb. Rate: 100.00% 1/26/2022 Jesus Serrano:  CON funds revised to replace Rehabilitation with Replacement scope of work, per agency’s revised 6-A dated
9/29/2021.

2,215,750

4163 HBP -2,215,750CON
Local Match

Total: -2,215,750Fed. Reimb. Rate: 100.00% 1/26/2022 Jesus Serrano:  CON funds revised to replace Rehabilitation with Replacement scope of work, per agency’s revised 6-A dated
9/29/2021.

-2,215,750

4163 HBP CON -2,215,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,215,750

4163 HBP -2,215,750CON 2,215,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4163 HBP -2,215,750 2,215,750CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4163 HBP 2,215,750CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2021 Rattan Singh:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-2,215,750
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4163 HBP 928,684CON
Local Match

Total: 928,684Fed. Reimb. Rate: 100.00% 5/18/2021 Rattan Singh: Revising CON funds per Agency’s request in LAPG 6A dated 5-13-2021.

928,684

4163 HBP 535,523CON
Local Match

Total: 535,523Fed. Reimb. Rate: 100.00% 1/31/2019 Rattan Singh:Revised CON funds per Agency’s request via LAPG Ex 6-D dated 01-23-2019.

535,523

4163 HBP 65,125CON
Local Match

Total: 65,125Fed. Reimb. Rate: 100.00% 9/22/2016 Nestor Gavino:  CON funds revised per agency HBP survey.

65,125

4163 HBP -63,682CON
Local Match

Total: -63,682Fed. Reimb. Rate: 100.00% 9/29/2015 Jesus Serrano:  CON funds revised per local agency’s 2015 HBP Survey.

-63,682

4163 HBP 750,100CON
Local Match

Total: 750,100Fed. Reimb. Rate: 100.00% 10/28/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/23/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funds and schedule per local agency’s 6-A dated
9/25/2013.

750,100
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

10 Tuolumne
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

19,791,928

6,150,890

184,488,047

LSSRP Bond

Total

5,666,886 11,470 5,678,356

83,300,307 69,714,600 29,334,222 53,285,472 21,838,134 17,248,076 676,321,492

4,103,947 2,769,280 748,815 788,834 9,144 24,895,492

-1,359,272 -3,496,374 -14,936,282

86,056,453 68,987,506 30,083,037 39,138,024 21,838,134 17,257,220 706,895,340

152,878,344 248,722,337

10,324,582

259,046,919

Total Costs:

Statewide Planning and Non MPO Regions

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

171
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