
2022/23-2027/28 Highway Bridge Program 

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

10/18/2024, 9:02 AM
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Alameda County BRIDGE NO. 33C0025, CASTLEWOOD DRIVE OVER ARROYO DE LA LAGUNA, 0.1 MI E/O FOOTHILL RD.    Replace existing two-lane
bridge with a new two-lane bridge. Chien Wu, 9/9/2016 2:44:45 PM.

Fund Source Summary:

PE
R/W

Total 570,000

CON

Total

4,608,800

570,000

200,000 200,000

200,000 5,378,800

570,000

4,608,800
4,608,800

Phase Summary:

Fed $

Local AC

Local Match

Total

65,379

570,000

LSSRP Bond

Total
177,060 4,761,852

22,940 616,948

200,000 5,378,800

504,621 4,080,171

528,629

4,608,800

BRLS-5933(159)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

65,379

570,000

LSSRP Bond

Total
504,621

65,379

570,000

504,621

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4420 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  Funding pushed due to project
prioritization.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle. 

4420 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/25/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4420 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.   New project must be amended into
the FTIP.  NEPA not yet clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4420 HBP 504,621PE 504,621
Local Match 65,37965,379

Total: 570,000Fed. Reimb. Rate: 88.53% 9/9/2016 Chien Wu:  New HBP application submitted by the agency dated August 29, 2016.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
177,060 177,060

22,940 22,940

200,000 200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4420 HBP -177,060R/W 177,060
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4420 HBP -177,060 177,060R/W
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4420 HBP 177,060 -177,060R/W
Local Match 22,940 -22,940

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in September
2021 Status.

4420 HBP -177,060 177,060R/W
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/29/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4420 HBP 177,060R/W -177,060
Local Match 22,940-22,940

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2020 Survey.

Caltrans, Division of Local Assistance Page 310/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4420 HBP R/W 177,060
Local Match 22,940

Total:Fed. Reimb. Rate: 88.53% 9/25/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-177,060
-22,940

4420 HBP R/W -177,060
Local Match -22,940

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

177,060
22,940

4420 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 9/9/2016 Chien Wu:   New HBP application submitted by the agency dated August 29, 2016.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,080,171

528,629

4,608,800

4,080,171

528,629

4,608,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4420 HBP CON -4,080,171
Local Match -528,629

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,080,171
528,629

4420 HBP -4,080,171CON 4,080,171
Local Match -528,629 528,629

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4420 HBP -4,080,171 4,080,171CON
Local Match -528,629 528,629

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4420 HBP 4,080,171CON
Local Match 528,629

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-4,080,171
-528,629
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4420 HBP 4,080,171CON
Local Match 528,629

Total: 4,608,800Fed. Reimb. Rate: 88.53% 9/9/2016 Chien Wu:   New HBP application submitted by the agency dated August 29, 2016.

4,080,171
528,629
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Alameda County BRIDGE NO. 33C0160, CENTER ST, OVER SAN LORENZO CREEK, 0.3 MI S OF GROVE WAY.    Replace 2-lane bridge with 2-lane bridge

Fund Source Summary:

PE
R/W

Total

CON

Total

5,665,800

800,000 800,000

25,000

800,000 6,490,800
5,665,800

25,000

5,690,800

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
640,000 5,192,640

160,000 1,298,160

800,000 6,490,800

4,552,640

1,138,160

5,690,800

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
640,000 640,000

160,000 160,000

800,000 800,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4760 HBP 640,000PE 640,000
Local Match 160,000160,000

Total: 800,000Fed. Reimb. Rate: 80.00% 9/22/2022 Andy Chou: New eligible project. PE programmed in FFY 25/26.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000

5,000

25,000

20,000

5,000

25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4760 HBP 20,000R/W
Local Match 5,000

Total: 25,000Fed. Reimb. Rate: 80.00% 9/22/2022 Andy Chou: New eligible project. RW programmed in FFY Beyond.

20,000
5,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,532,640

1,133,160

5,665,800

4,532,640

1,133,160

5,665,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4760 HBP 4,532,640CON
Local Match 1,133,160

Total: 5,665,800Fed. Reimb. Rate: 80.00% 9/22/2022 Andy Chou: New eligible project. CON programmed in FFY Beyond.

4,532,640
1,133,160
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Alameda County BRIDGE NO. 33C0448, ARROYO ROAD OVER DRY CREEK, 1 MILE SW OF WETMORE.   Replace existing two-lane bridge with a new
two-lane bridge.  10/1/2015:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 430,000

CON

Total

3,274,600

244,000 674,000

100,000 100,000

344,000 4,048,600

430,000

3,274,600
3,274,600

Phase Summary:

Fed $

Local AC

Local Match

Total 430,000

LSSRP Bond

Total
344,000 4,048,600

344,000 4,048,600

430,000 3,274,600

3,274,600

BRLO-5933(138)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 430,000

LSSRP Bond

Total
244,000 674,000

244,000 674,000

430,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4301 HBP 244,000PE 244,000
Local Match

Total: 244,000Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  PE funds revised to match LAPG 6D dated 7/1/2022.

4301 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4301 HBP 430,000PE 430,000
Local Match

Total: 430,000Fed. Reimb. Rate: 100.00% 10/1/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/1/2015 Chien Wu:  New application dated 9/30/2015.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4301 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4301 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4301 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4301 HBP -100,000 100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4301 HBP 100,000 -100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in September
2021 Status.

4301 HBP -100,000 100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4301 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2020 Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4301 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4301 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4301 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4301 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/1/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/1/2015 Chien Wu:   New application dated 9/30/2015.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,274,600

3,274,600

3,274,600

3,274,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4301 HBP CON -3,274,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,274,600

4301 HBP CON -3,274,600 3,274,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4301 HBP CON -3,274,600 3,274,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4301 HBP -3,274,600CON 3,274,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4301 HBP 3,274,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP Annual
Status.

-3,274,600

4301 HBP 2,002,000CON
Local Match

Total: 2,002,000Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  CON funds revised to match LAPG 6D dated 7/1/2022.

2,002,000

4301 HBP CON -1,272,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,272,600

4301 HBP -1,272,600CON 1,272,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4301 HBP -1,272,600 1,272,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4301 HBP 1,272,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-1,272,600

4301 HBP CON -1,272,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,272,600
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4301 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4301 HBP 1,272,600CON 1,272,600
Local Match

Total: 1,272,600Fed. Reimb. Rate: 100.00% 10/1/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/1/2015 Chien Wu:  New application dated 9/30/2015.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Albany BRIDGE NO. 33C0184, BUCHANAN ST OVER UP RR, BNSF RY, & AMTRAK, NEAR I-80. Bridge preventive maintenance project.

Fund Source Summary:

PE
R/W

Total

CON

Total

291,300

40,000 40,000

4,000 4,000

40,000 4,000 335,300
291,300
291,300

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
32,000 3,200 268,240

8,000 800 67,060

40,000 4,000 335,300

233,040

58,260

291,300

BRLS-5178(022)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
32,000 32,000

8,000 8,000

40,000 40,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP -32,000 32,000PE
Local Match -8,000 8,000

Total:Fed. Reimb. Rate: 80.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Project has not received
authorization to proceed.  Move funding out.

4157 HBP 32,000 -32,000PE
Local Match 8,000 -8,000

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in September
2021 Status.

4157 HBP 32,000 32,000PE
Local Match 8,000 8,000

Total: 40,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP -35,412 -35,412PE
Local Match -4,588 -4,588

Total: -40,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4157 HBP 35,412PE -35,412
Local Match 4,588-4,588

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4157 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4157 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
12/5/2019 Linda Newton:  Fund line failed to deliver.
2/26/2018 Jae-Myung Lee:  Per agecy’s request.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4157 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2017 Jae-Myung Lee:  NEARLY Ready to Advertise.  PE funds moved from FFY 16/17 to 17/18.  As requested in September 2017
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact 
funds in the current FTIP cycle.

4157 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2017 Eileen Crawford:  Fund line failed to deliver.
9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4157 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2015 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested in September
2015 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4157 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/25/2014 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP 35,412PE 35,412
Local Match 4,5884,588

Total: 40,000Fed. Reimb. Rate: 88.53% 10/21/2013 Chien Wu:  New standalone bridge preventive maintenance project application accepted on October 17, 2013.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,200 3,200

800 800

4,000 4,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP -3,200R/W 3,200
Local Match -800 800

Total:Fed. Reimb. Rate: 80.00% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  Project has not received
authorization to proceed.  Move funding out.

4157 HBP 3,200R/W -3,200
Local Match 800 -800

Total:Fed. Reimb. Rate: 80.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4157 HBP -3,200R/W 3,200
Local Match -800 800

Total:Fed. Reimb. Rate: 80.00% 3/17/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  Project has not received
authorization to proceed.  Move funding out.

4157 HBP 3,200R/W
Local Match 800

Total:Fed. Reimb. Rate: 80.00% 9/9/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-3,200
-800

4157 HBP -3,200R/W
Local Match -800

Total:Fed. Reimb. Rate: 80.00% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to Beyond.  Project has not received 
authorization to proceed.  Move funding out.

3,200
800

4157 HBP 3,200R/W
Local Match 800

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-3,200
-800
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP 3,200R/W
Local Match 800

Total: 4,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

3,200
800

4157 HBP -3,541R/W
Local Match -459

Total: -4,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-3,541
-459

4157 HBP R/W -3,541
Local Match -459

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

3,541
459

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22, due to PE funds moving from
17/18 to 18/19.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2017 Jae-Myung Lee:  NEARLY Ready to Advertise.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the 
current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/25/2014 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2014
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

4157 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP 3,541R/W 3,541
Local Match 459459

Total: 4,000Fed. Reimb. Rate: 88.53% 10/21/2013 Chien Wu:  New standalone bridge preventive maintenance project application accepted on October 17, 2013.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
233,040

58,260

291,300

233,040

58,260

291,300

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP CON -233,040
Local Match -58,260

Total:Fed. Reimb. Rate: 80.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

233,040
58,260

4157 HBP -233,040CON 233,040
Local Match -58,260 58,260

Total:Fed. Reimb. Rate: 80.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4157 HBP 233,040CON
Local Match 58,260

Total:Fed. Reimb. Rate: 80.00% 9/9/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August 2022
Status.

-233,040
-58,260

4157 HBP CON -233,040
Local Match -58,260

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

233,040
58,260

4157 HBP -233,040CON 233,040
Local Match -58,260 58,260

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4157 HBP -233,040 233,040CON
Local Match -58,260 58,260

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP 233,040CON
Local Match 58,260

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-233,040
-58,260

4157 HBP 233,040CON
Local Match 58,260

Total: 291,300Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

233,040
58,260

4157 HBP -257,888CON
Local Match -33,412

Total: -291,300Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-257,888
-33,412

4157 HBP -257,888CON
Local Match -33,412

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

257,888
33,412

4157 HBP 257,888CON
Local Match 33,412

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-257,888
-33,412

4157 HBP CON -257,888
Local Match -33,412

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

257,888
33,412

4157 HBP CON 257,888
Local Match 33,412

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-257,888
-33,412

4157 HBP CON -257,888
Local Match -33,412

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

257,888
33,412

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4157 HBP CON 257,888
Local Match 33,412

Total:Fed. Reimb. Rate: 88.53% 9/19/2017 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-257,888
-33,412

4157 HBP CON -257,888
Local Match -33,412

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

257,888
33,412

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4157 HBP CON 257,888
Local Match 33,412

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-257,888
-33,412

4157 HBP CON -257,888
Local Match -33,412

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

257,888
33,412
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4157 HBP CON 257,888
Local Match 33,412

Total:Fed. Reimb. Rate: 88.53% 9/23/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2015 Survey.

-257,888
-33,412

4157 HBP CON -257,888
Local Match -33,412

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

257,888
33,412

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4157 HBP CON 257,888
Local Match 33,412

Total:Fed. Reimb. Rate: 88.53% 9/25/2014 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2014
Survey.

-257,888
-33,412

4157 HBP CON -257,888
Local Match -33,412

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

257,888
33,412

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4157 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4157 HBP 257,888CON 257,888
Local Match 33,41233,412

Total: 291,300Fed. Reimb. Rate: 88.53% 10/21/2013 Chien Wu:  New standalone bridge preventive maintenance project application accepted on October 17, 2013.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Fremont BRIDGE NO. PM00234,  Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Fremont.  See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,528,816

451,575 451,575

451,575 2,980,391
2,528,816
2,528,816

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
361,260 2,384,313

90,315 596,078

451,575 2,980,391

2,023,053

505,763

2,528,816

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
361,260 361,260

90,315 90,315

451,575 451,575

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4815 HBP 361,260PE 361,260
Local Match 90,31590,315

Total: 451,575Fed. Reimb. Rate: 80.00% 9/30/2022 DLA-Admin:  2022 Prioritized Project, new eligible project.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,023,053

505,763

2,528,816

2,023,053

505,763

2,528,816

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4815 HBP 2,023,053CON
Local Match 505,763

Total: 2,528,816Fed. Reimb. Rate: 80.00% 9/30/2022 DLA-Admin:  2022 Prioritized Project, new eligible project.

2,023,053
505,763
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Livermore BRIDGE NO. PM00249, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Livermore.  See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

3,720,000

1,240,000 1,240,000

1,240,000 4,960,000
3,720,000
3,720,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
992,000 3,968,000

248,000 992,000

1,240,000 4,960,000

2,976,000

744,000

3,720,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
992,000 992,000

248,000 248,000

1,240,000 1,240,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4867 HBP 992,000PE 992,000
Local Match 248,000248,000

Total: 1,240,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,976,000

744,000

3,720,000

2,976,000

744,000

3,720,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4867 HBP 2,976,000CON
Local Match 744,000

Total: 3,720,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

2,976,000
744,000

Caltrans, Division of Local Assistance Page 2610/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Oakland BRIDGE NO. 33C0028, ADELINE ST, OVER UP RR,BNSF,AMTRAK,EMBARC, JUST S OF 3RD ST.   Voluntary Seismic retrofit only, no lanes
being added.

Fund Source Summary:

PE
R/W

Total

80,000

4,669,750

CON

Total

3,823,750 3,823,750

766,000

80,000

4,669,750

766,000

Phase Summary:

Fed $

Local AC

Local Match

Total
3,385,166

535,620

4,669,750

LSSRP Bond

Total
3,385,166 4,134,130

535,620

-3,385,166
4,669,750

748,964

BHLO-5012(103)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

87,860

766,000

LSSRP Bond

Total
678,140

87,860

766,000

678,140

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP 118,630PE 118,630
Local Match 15,37015,370

Total: 134,000Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Per 2020 HBP Survey

3413 HBP -70,824PE -70,824
Local Match -9,176-9,176

Total: -80,000Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  As requested in 2015 survey

3413 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP 70,824PE 70,824
Local Match 9,1769,176

Total: 80,000Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  As requested in September 2013 HBP survey.

3413 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2010 Roland Nimis:  Not ready to ad within 6 months.  PE funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

3413 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2009 Roland Nimis:  PE funds moved from FFY 8/9 to 9/10.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3413 HBP 559,510PE 559,510
Local Match 72,49072,490

Total: 632,000Fed. Reimb. Rate: 88.53% 8/21/2008 Shannon Mlcoch:  new project.......................

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

9,176

80,000

LSSRP Bond

Total
70,824

9,176

80,000

70,824

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/20/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested by Exhibit 6D dated
2/20/2013.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in
September 2011 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2011 Roland Nimis:  Funds revised per agency’s Exhibit 6D.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2010 Roland Nimis:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

3413 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Roland Nimis:  RW funds moved from FFY 8/9 to 9/10.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP 70,824R/W 70,824
Local Match 9,1769,176

Total: 80,000Fed. Reimb. Rate: 88.53% 10/10/2008 Shannon Mlcoch:  new project......................

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

3,385,166

438,584

3,823,750

LSSRP Bond

Total
3,385,166 3,385,166

438,584

-3,385,166

3,823,750

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP 3,385,166 -3,385,166CON
Local Match 438,584 -438,584

Total:Fed. Reimb. Rate: 88.53% 10/18/2022 DLA-Admin:  CON AC conversion moved from FFY 24/25 to 22/23 as requested per 2022 Annual Status.

3413 Local AC (HBP) -3,385,166 3,385,166CON
Local Match -438,584 438,584

Total:Fed. Reimb. Rate: 88.53% 10/18/2022 DLA-Admin:  CON AC conversion moved from FFY 24/25 to 22/23 as requested per 2022 Annual Status.

3413 Local AC (HBP) -3,385,166CON 3,385,166
Local Match -438,584438,584

Total:Fed. Reimb. Rate: 88.53% 4/18/2022 Andy Chou:  Local AC added for construction phase as requested by local agency.

3413 HBP -3,385,166 3,385,166CON
Local Match -438,584 438,584

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3413 HBP -3,385,166 3,385,166CON
Local Match -438,584 438,584

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3413 HBP 3,385,166CON -3,385,166
Local Match 438,584-438,584

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP CON 3,385,166
Local Match 438,584

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.

-3,385,166
-438,584

3413 HBP -5,533CON
Local Match -717

Total: -6,250Fed. Reimb. Rate: 88.53% 3/15/2021 Bobby Zezoff:  Adjusted CON per LAPG 6-D dated 1/28/21

-5,533
-717

3413 HBP -3,390,699CON
Local Match -439,301

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3,390,699
439,301

3413 HBP -3,390,699 3,390,699CON
Local Match -439,301 439,301

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3413 HBP 3,390,699CON -3,390,699
Local Match 439,301-439,301

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3413 HBP 1,513,863CON 1,513,863
Local Match 196,137196,137

Total: 1,710,000Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 21/22 to 20/21.  As requested in September 2020 Survey.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2019 Linda Newton:  Ready to Advertise.  Remove AC from CON and Pull CON into FFY 19/20 as requested in September 2019
survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3413 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2019 Linda Newton:  Ready to Advertise.  AC taken off CON.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3413 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3413 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/9/2018 Linda Newton:  Remove AC from project.  Ready to Advertise and NOT authorized in FFY 17/18 as AC.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2018 Linda Newton:  Pull AC conversion into current FTIP.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3413 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2018 Linda Newton:  Pull AC conversion into current FTIP.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3413 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Program AC for project pushed out of FTIP due to constraint.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3413 HBP CON 1,876,836
Local Match 243,164

Total:Fed. Reimb. Rate: 88.53% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2017 Survey.

-1,876,836
-243,164

3413 HBP CON -1,876,836
Local Match -243,164

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,876,836
243,164

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3413 HBP CON 1,876,836
Local Match 243,164

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-1,876,836
-243,164

3413 HBP CON -1,876,836
Local Match -243,164

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,876,836
243,164

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3413 HBP -4,003,327CON 1,876,836
Local Match -518,673243,164

Total: -4,522,000Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey. 

-5,880,163
-761,837

3413 HBP CON -5,880,163
Local Match -761,837

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,880,163
761,837

3413 HBP CON 5,880,163
Local Match 761,837

Total:Fed. Reimb. Rate: 88.53% 10/3/2014 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 2014
Survey.

-5,880,163
-761,837

3413 HBP CON -5,880,163
Local Match -761,837

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,880,163
761,837

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3413 HBP -3,671,339CON
Local Match -475,661

Total: -4,147,000Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu: As requested in September 2013 HBP survey.

-3,671,339
-475,661
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP 5,880,163CON 5,880,163
Local Match 761,837761,837

Total: 6,642,000Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  As requested in September 2013 HBP survey.

3413 HBP CON -3,671,339
Local Match -475,661

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,671,339
475,661

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3413 HBP CON 3,671,339
Local Match 475,661

Total:Fed. Reimb. Rate: 88.53% 2/20/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested by Exhibit 6D dated
2/20/2013.

-3,671,339
-475,661

3413 HBP CON -3,671,339
Local Match -475,661

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,671,339
475,661

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3413 HBP CON 3,671,339
Local Match 475,661

Total:Fed. Reimb. Rate: 88.53% 9/27/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2011 Survey. 

-3,671,339
-475,661

3413 HBP CON -3,671,339
Local Match -475,661

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,671,339
475,661
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3413 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3413 HBP 3,671,339CON 3,671,339
Local Match 475,661475,661

Total: 4,147,000Fed. Reimb. Rate: 88.53% 10/10/2008 Shannon Mlcoch:  new project............................
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Oakland BRIDGE NO. 33C0215, LEIMERT BLVD, OVER SAUSAL CREEK, 0.1 MI E OF PARK BLVD.  LSSRP Seismic Retrofit and Bridge Preventive
Maintenance.

Fund Source Summary:

PE
R/W

Total

115,000

5,828,000

CON

Total

4,240,000 756,250 4,996,250

1,473,000

115,000

756,250 6,584,250

1,473,000

Phase Summary:

Fed $

Local AC

Local Match

Total

224,239

5,828,000

LSSRP Bond

Total

444,233 68,258 -0 512,491

669,508 5,829,037

18,484 0 242,723

756,250 6,584,250

5,159,528

STPLZ-5012(025)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

168,953

1,473,000

LSSRP Bond

Total
1,304,047

168,953

1,473,000

1,304,047

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP 640,072PE 640,072
Local Match 82,92882,928

Total: 723,000Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  As requested in 2015 survey.

2130 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in
September 2013 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

2130 HBP 663,975PE 663,975
Local Match 86,02586,025

Total: 750,000Fed. Reimb. Rate: 88.53% 3/22/2013 Chien Wu:  Anticipated remaining PE funds to be transferred from STPLZ-5012(025) upon closing out.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP -769,039PE -769,039
Local Match -99,637-99,637

Total: -868,676Fed. Reimb. Rate: 88.53% 2/9/2010 Roland Nimis:  PE funds for this bridge are included under 33C0178 and PE project STPLZ-5012(025).

2130 HBP 769,039PE 769,039
Local Match 99,63799,637

Total: 868,676Fed. Reimb. Rate: 88.53% 9/9/2009 Roland Nimis:  Cost adjustment per Exhibit 6D.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 115,000

LSSRP Bond

Total

13,191 13,191

101,810

115,000

101,810

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/19/2019 Linda Newton:  Bond Funds approved.
10/2/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  Ran out of FFY 18/19 OA.
Move to FFY 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This
does not impact funds in the current FTIP cycle. 

2130 HBP -119,516R/W -119,516
LSSRP Bond -15,485-15,485

Total: -135,000Fed. Reimb. Rate: 88.53% 7/24/2019 Linda Newton:  Bond Funds approved.
7/23/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 18/19.  As requested by agency.

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
3/11/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
2/22/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 18/19.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
9/28/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in
September 2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
3/18/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved. 
9/21/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in
September 2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/24/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 15/16.  Funds not obligated as
programmed, moved out as CTC requirement.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20
to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
2/29/2012 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested by Exhibit 6D dated
2/27/2012.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

2130 HBP 221,325R/W 221,325
LSSRP Bond 28,67528,675

Total: 250,000Fed. Reimb. Rate: 88.53% 7/8/2019 Reza Fereshtehnejad:  Bond Funds approved.
9/27/2011 Reza Fereshtehnejad:  As requested in the 2011 survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

55,285

4,240,000

LSSRP Bond

Total

431,043 68,258 -0 499,300

669,508 4,423,180

18,484 0 73,770

756,250 4,996,250

3,753,672

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP 526,841 -526,841CON
LSSRP Bond 68,258 -68,258

Total:Fed. Reimb. Rate: 88.53% 6/15/2023 Roberta Jensen:  Bond Funds approved.
6/15/2023 Roberta Jensen:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.  Phase being advanced with Post
Programming.

2130 HBP 142,667 -142,667CON
Local Match 18,484 -18,484

Total:Fed. Reimb. Rate: 88.53% 6/15/2023 Roberta Jensen:   Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.  Phase being advanced with Post
Programming.

2130 HBP -16,463 -16,463CON
Local Match -2,133 -2,133

Total: -18,596Fed. Reimb. Rate: 88.53% 6/15/2023 Roberta Jensen:  Revised fund line to match approved 6D dated 05/19/23 for cost adjustment at award (PM work)

2130 HBP -769,241 -769,241CON
LSSRP Bond -99,663 -99,663

Total: -868,904Fed. Reimb. Rate: 88.53% 6/16/2023 Roberta Jensen:  Bond Funds approved.
6/15/2023 Roberta Jensen: Revised fund line to match approved 6D dated 05/19/23 for cost adjustment at award

2130 HBP 1,296,079 1,296,079CON
LSSRP Bond 167,921 167,921

Total: 1,464,000Fed. Reimb. Rate: 88.53% 3/13/2023 Roberta Jensen:  Bond Funds approved.
3/13/2023 Roberta Jensen:  Revised fund line to match approved 6D dated 03/09/2023
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP 159,133 159,133CON
Local Match 20,617 20,617

Total: 179,750Fed. Reimb. Rate: 88.53% 3/13/2023 Roberta Jensen: Revise funds to match approved 6D dated 03/09/2023 (BPMP work)

2130 HBP 426,715CON 426,715
Local Match 55,28555,285

Total: 482,000Fed. Reimb. Rate: 88.53% 5/19/2022 Roberta Jensen:  Revised fund line to match approved 6A/6D dated 05/18/2022 (BPMP work)

2130 HBP -1,490,181CON -1,490,181
LSSRP Bond -193,069-193,069

Total: -1,683,250Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
5/19/2022 Roberta Jensen: Revised fund line to match approved 6A/6D dated 05/18/2022

2130 HBP CON 4,817,139
LSSRP Bond 624,111

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/11/2021 DLA-Admin:  CON funds moved from beyond to 21/22.  As requested in September 2021 Status

-4,817,139
-624,111

2130 HBP -4,817,139CON
LSSRP Bond -624,111

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,817,139
624,111

2130 HBP -4,817,139 4,817,139CON
LSSRP Bond -624,111 624,111

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2130 HBP 4,817,139CON -4,817,139
LSSRP Bond 624,111-624,111

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP -1,869,945CON 4,817,139
LSSRP Bond -242,271624,111

Total: -2,112,216Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/21/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21 to comply with City’s Project
Delivery Agreement.

-6,687,083
-866,383

2130 HBP -6,687,083CON
LSSRP Bond -866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,687,083
866,383

2130 HBP -6,687,083 6,687,083CON
LSSRP Bond -866,383 866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2130 HBP 6,687,083CON -6,687,083
LSSRP Bond 866,383-866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2130 HBP CON 6,687,083
LSSRP Bond 866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/9/2019 Jeremy Wright:  CON funds moved to FFY 19/20 per 2019 survey.

-6,687,083
-866,383

2130 HBP CON -6,687,083
LSSRP Bond -866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,687,083
866,383
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2130 HBP CON 6,687,083
LSSRP Bond 866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
9/28/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in
September 2018 Survey. 

-6,687,083
-866,383

2130 HBP CON -6,687,083
LSSRP Bond -866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,687,083
866,383

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2130 HBP CON 6,687,083
LSSRP Bond 866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
9/21/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in
September 2017 Survey.

-6,687,083
-866,383

2130 HBP CON -6,687,083
LSSRP Bond -866,383

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,687,083
866,383
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2130 HBP -85,462CON -85,462
LSSRP Bond -11,072-11,072

Total: -96,534Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
11/16/2015 Chien Wu:  As requested by Exhibit 6D dated 10/27/2015 and approved on 10/28/2015.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
11/16/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19.  As requested by Exhibit 6D dated
10/27/2015 and approved on 10/28/2015.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2130 HBP 2,465,928CON 6,772,545
LSSRP Bond 319,487877,455

Total: 2,785,415Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in
September 2015 Survey. 

-4,306,617
-557,968

2130 HBP CON -4,306,617
LSSRP Bond -557,968

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

4,306,617
557,968

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/24/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 15/16 because R/W was not
delivered as programmed in 2011/12. Funds Moved out per CTC guidelines requirements.  8/17/2017 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
8/19/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 10/11.  As requested by Exhibit
6D dated 09/19/2010.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This
does not impact funds in the current FTIP cycle.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/19/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2130 HBP 492,441CON 492,441
LSSRP Bond 63,80163,801

Total: 556,242Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved. 
9/9/2009 Roland Nimis:  Cost adjustment per Exhibit 6D for Bridge # 33C0215.

2130 HBP -490,716CON -490,716
LSSRP Bond -63,578-63,578

Total: -554,294Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
12/12/2008 Roland Nimis:  CON funding revised based on Exhibit 6D dated 11/13/08.

2130 HBP 4,304,892CON 4,304,892
LSSRP Bond 557,744557,744

Total: 4,862,636Fed. Reimb. Rate: 88.53% 5/20/2022 Roberta Jensen:  Bond Funds approved.
10/16/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2130 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2007/8 to 2008/9.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2130 HBP 1CON 1
LSSRP Bond 00

Total: 1Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Oakland BRIDGE NO. 33C0373L, EDGEWATER DRIVE SB OVER ELMHURST CANAL, 0.2 MI N/W ROLAND WAY.    Replace existing two-lane bridge
with a new two-lane bridge , Chien Wu, 9/29/2016 9:47:53 AM.

Fund Source Summary:

PE
R/W

Total 800,000

CON

Total

4,480,000

800,000

100,000 100,000

100,000 5,380,000

800,000

4,480,000
4,480,000

Phase Summary:

Fed $

Local AC

Local Match

Total

91,760

800,000

LSSRP Bond

Total
88,530 4,762,914

11,470 617,086

100,000 5,380,000

708,240 3,966,144

513,856

4,480,000

BRLS-5012(161)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

91,760

800,000

LSSRP Bond

Total
708,240

91,760

800,000

708,240

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4457 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.   New project must be amended into
the FTIP.  NEPA not yet clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4457 HBP 708,240PE 708,240
Local Match 91,76091,760

Total: 800,000Fed. Reimb. Rate: 88.53% 9/29/2016 Chien Wu: New application Exhibit 6A accepted on 9/29/2016.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4457 HBP -88,530R/W 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4457 HBP -88,530 88,530R/W
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4457 HBP 88,530 -88,530R/W
Local Match 11,470 -11,470

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in September
2021 Status.

4457 HBP 88,530R/W -88,530
Local Match 11,470-11,470

Total:Fed. Reimb. Rate: 88.53% 10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4457 HBP R/W 88,530
Local Match 11,470

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-88,530
-11,470

4457 HBP R/W -88,530
Local Match -11,470

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Funding pushed due to project
prioritization.

88,530
11,470

4457 HBP R/W 88,530
Local Match 11,470

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-88,530
-11,470
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4457 HBP R/W -88,530
Local Match -11,470

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

88,530
11,470

4457 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4457 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/29/2016 Chien Wu:  New application Exhibit 6A accepted on 9/29/2016.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,966,144

513,856

4,480,000

3,966,144

513,856

4,480,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4457 HBP CON -3,966,144
Local Match -513,856

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,966,144
513,856

4457 HBP -3,966,144CON 3,966,144
Local Match -513,856 513,856

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4457 HBP -3,966,144 3,966,144CON
Local Match -513,856 513,856

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4457 HBP 3,966,144CON
Local Match 513,856

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-3,966,144
-513,856
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4457 HBP -3,966,144CON
Local Match -513,856

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,966,144
513,856

4457 HBP -3,966,144 3,966,144CON
Local Match -513,856 513,856

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4457 HBP 3,966,144CON
Local Match 513,856

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-3,966,144
-513,856

4457 HBP CON -3,966,144
Local Match -513,856

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Funding pushed due to project
prioritization.

3,966,144
513,856

4457 HBP CON 3,966,144
Local Match 513,856

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-3,966,144
-513,856

4457 HBP CON -3,966,144
Local Match -513,856

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,966,144
513,856

4457 HBP 3,966,144CON 3,966,144
Local Match 513,856513,856

Total: 4,480,000Fed. Reimb. Rate: 88.53% 9/29/2016 Chien Wu:  New application Exhibit 6A accepted on 9/29/2016.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Oakland BRIDGE NO. 33C0373R, EDGEWATER DRIVE NB OVER ELMHURST CANAL, 0.2 MI N/W ROLAND WAY.   Replace existing two-lane bridge
with a new two-lane bridge, Chien Wu, 9/29/2016 10:36:18 AM.

Fund Source Summary:

PE
R/W

Total 800,000

CON

Total

4,480,000

800,000

100,000 100,000

100,000 5,380,000

800,000

4,480,000
4,480,000

Phase Summary:

Fed $

Local AC

Local Match

Total

91,760

800,000

LSSRP Bond

Total
88,530 4,762,914

11,470 617,086

100,000 5,380,000

708,240 3,966,144

513,856

4,480,000

BRLS-5012(160)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

91,760

800,000

LSSRP Bond

Total
708,240

91,760

800,000

708,240

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4458 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.   New project must be amended into
the FTIP.  NEPA not yet clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4458 HBP 708,240PE 708,240
Local Match 91,76091,760

Total: 800,000Fed. Reimb. Rate: 88.53% 9/29/2016 Chien Wu: New application Exhibit 6A accepted on 9/29/2016.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4458 HBP -88,530R/W 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4458 HBP -88,530 88,530R/W
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4458 HBP 88,530 -88,530R/W
Local Match 11,470 -11,470

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in September
2021 Status.

4458 HBP 88,530R/W -88,530
Local Match 11,470-11,470

Total:Fed. Reimb. Rate: 88.53% 10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4458 HBP R/W 88,530
Local Match 11,470

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-88,530
-11,470

4458 HBP R/W -88,530
Local Match -11,470

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Funding pushed due to project
prioritization.

88,530
11,470

4458 HBP R/W 88,530
Local Match 11,470

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-88,530
-11,470
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4458 HBP R/W -88,530
Local Match -11,470

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

88,530
11,470

4458 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4458 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/29/2016 Chien Wu:  New application Exhibit 6A accepted on 9/29/2016.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,966,144

513,856

4,480,000

3,966,144

513,856

4,480,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4458 HBP CON -3,966,144
Local Match -513,856

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,966,144
513,856

4458 HBP -3,966,144CON 3,966,144
Local Match -513,856 513,856

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4458 HBP -3,966,144 3,966,144CON
Local Match -513,856 513,856

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4458 HBP 3,966,144CON
Local Match 513,856

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-3,966,144
-513,856

Caltrans, Division of Local Assistance Page 5310/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4458 HBP -3,966,144CON
Local Match -513,856

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,966,144
513,856

4458 HBP -3,966,144 3,966,144CON
Local Match -513,856 513,856

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4458 HBP 3,966,144CON
Local Match 513,856

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-3,966,144
-513,856

4458 HBP CON -3,966,144
Local Match -513,856

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Funding pushed due to project
prioritization.

3,966,144
513,856

4458 HBP CON 3,966,144
Local Match 513,856

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-3,966,144
-513,856

4458 HBP CON -3,966,144
Local Match -513,856

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,966,144
513,856

4458 HBP 3,966,144CON 3,966,144
Local Match 513,856513,856

Total: 4,480,000Fed. Reimb. Rate: 88.53% 9/29/2016 Chien Wu:  New application Exhibit 6A accepted on 9/29/2016.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Oakland PM00002, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Oakland.  See Caltrans Local Assistance HBP web
site for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 4,676,335

CON

Total

2,970,335 2,264,656 5,234,991

1,706,000

2,264,656 6,940,991

1,706,000

Phase Summary:

Fed $

Local AC

Local Match

Total

536,376

4,676,335

LSSRP Bond

Total
2,004,900 6,144,859

259,756 796,132

2,264,656 6,940,991

4,139,959

BPMP-5012(083)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

195,678

1,706,000

LSSRP Bond

Total
1,510,322

195,678

1,706,000

1,510,322

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3304 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
11/4/2016 Chien Wu:  As requested by the agency.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3304 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  FFY 15/16 PE not obligated.  Moved to 17/18.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3304 HBP -443PE -443
Local Match -57-57

Total: -500Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  PE funds moved from FFY 13/14 to FFY 14/15 & 15/16 (multi-year programmed), per 2014 survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3304 HBP -457,700PE -457,700
Local Match -59,300-59,300

Total: -517,000Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  As requested in September 2013 HBP survey.

3304 HBP 369,170PE 369,170
Local Match 47,83047,830

Total: 417,000Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  As requested in September 2013 HBP survey.

3304 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  As requested in September 2013 HBP survey.

3304 HBP 319,151PE 319,151
Local Match 41,34941,349

Total: 360,500Fed. Reimb. Rate: 88.53% 3/5/2013 Linda Newton:  Revised BPMP with eligible work.

3304 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2012 Chien Wu:  Construction Authorized.  PE funds moved from FFY 11/12 to 12/13.  As requested in September 2012 Survey.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3304 HBP 125,713PE 125,713
Local Match 16,28716,287

Total: 142,000Fed. Reimb. Rate: 88.53% 10/3/2011 Linda Newton:  Update funding per revised BPMP and 2011 Survey.  $487,000 authorized for PE in FFY 10/11.

3304 HBP -115,089PE -115,089
Local Match -14,911-14,911

Total: -130,000Fed. Reimb. Rate: 88.53% 6/15/2011 Roland Nimis:  Funds revised to match actual E-76 obligations.

3304 HBP 302,773PE 302,773
Local Match 39,22739,227

Total: 342,000Fed. Reimb. Rate: 88.53% 10/6/2010 Roland Nimis:  PE funds revised per September 2010 HBP survey  Exhibit 6D needed  Prior PE authorization ($342,000) was 
done with Local AC funds.

3304 HBP -584,369PE -584,369
Local Match -75,711-75,711

Total: -660,080Fed. Reimb. Rate: 88.53% 10/15/2009 Roland Nimis:  PE for other bridges in City’s BPMP program.

3304 HBP 302,773PE 302,773
Local Match 39,22739,227

Total: 342,000Fed. Reimb. Rate: 88.53% 10/15/2009 Eric Bost:  Show prior year AC.....................conversion
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3304 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Eric Bost:  Show prior year AC.....................  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle. 

3304 HBP 1,159,814PE 1,159,814
Local Match 150,266150,266

Total: 1,310,080Fed. Reimb. Rate: 88.53% 12/3/2007 Eric Bost:  Use federal funds for PE.  These funds may be obligated today since the current FTIP has federal funds allocated to 
this project in 9/10 using EPSP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

340,697

2,970,335

LSSRP Bond

Total
2,004,900 4,634,538

259,756 600,453

2,264,656 5,234,991

2,629,638

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3304 HBP 2,004,900CON
Local Match 259,756

Total:Fed. Reimb. Rate: 88.53% 10/18/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested by agency.

-2,004,900
-259,756

3304 HBP -1,047,612CON
Local Match -135,729

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,047,612
135,729

3304 HBP -1,047,612 1,047,612CON
Local Match -135,729 135,729

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3304 HBP 1,047,612CON -1,047,612
Local Match 135,729-135,729

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3304 HBP -772,109CON -772,109
Local Match -100,035-100,035

Total: -872,144Fed. Reimb. Rate: 88.53% 10/18/2019 Linda Newton:  Revise funding as requested in revised PM list dated 10-2019.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3304 HBP 348,366CON 348,366
Local Match 45,13445,134

Total: 393,500Fed. Reimb. Rate: 88.53% 3/13/2019 Jae-Myung Lee:  As approved revised BPMP list

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3304 HBP CON -957,288
Local Match -124,027

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

957,288
124,027

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/13/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3304 HBP -1,471,355CON -1,471,355
Local Match -190,630-190,630

Total: -1,661,985Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu: As requested in September 2013 HBP survey.

3304 HBP 860,498CON 860,498
Local Match 111,487111,487

Total: 971,985Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  As requested in September 2013 HBP survey.

3304 HBP 610,857CON 610,857
Local Match 79,14379,143

Total: 690,000Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  As requested in September 2013 HBP survey.

3304 HBP 957,288CON 957,288
Local Match 124,027124,027

Total: 1,081,315Fed. Reimb. Rate: 88.53% 3/5/2013 Linda Newton:  Revised BPMP with eligible work.

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2012 Chien Wu:  As requested in September 2012 HBP Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3304 HBP 660,892CON 660,892
Local Match 85,62685,626

Total: 746,518Fed. Reimb. Rate: 88.53% 10/3/2011 Linda Newton:  Revised funding to match revised BPMP and 2011 Survey.

3304 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2011 Roland Nimis:  Funds revised per agency’s Exhibit 6D dated 03/03/2011.  5/10/2013 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3304 HBP 2,363,751CON 2,363,751
Local Match 306,249306,249

Total: 2,670,000Fed. Reimb. Rate: 88.53% 10/15/2009 Roland Nimis:  CON funds for several bridges in City’s BPMP program.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Alameda
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3304 Local AC (HBP) CON -3,431,635
Local Match -444,605

Total:Fed. Reimb. Rate: 88.53% 7/16/2009 Roland Nimis:  CON AC funds not needed.  EBost:  AC conversion not needed in future.

3,431,635
444,605

3304 HBP -2,355,286CON 1,076,350
Local Match -305,152139,452

Total: -2,660,438Fed. Reimb. Rate: 88.53% 7/16/2009 Roland Nimis:  Project ready to advertise, CON funds added for 33C0028.  EBost:  AC conversion not needed in future.

-3,431,635
-444,605

3304 HBP 1,321,080CON -2,110,555
Local Match 171,160-273,445

Total: 1,492,240Fed. Reimb. Rate: 88.53% 12/3/2007 Eric Bost:  Moves AC conversion into Beyond.  (When construction is authorized, AC conversion will be reprogrammed to
reimburse the City.)

3,431,635
444,605

3304 Local AC (HBP) CON 3,431,635
Local Match 444,605

Total:Fed. Reimb. Rate: 88.53% 12/3/2007 Eric Bost:  Increases 6/7 AC for Construction.  Moves AC conversion into Beyond.  (When construction is authorized, AC
conversion will be reprogrammed to reimburse the City.)

-3,431,635
-444,605

3304 HBP 2,110,555CON 2,110,555
Local Match 273,445273,445

Total: 2,384,000Fed. Reimb. Rate: 88.53%

3304 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53%   8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in 
the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. 28C0121, BYRON HWY, OVER CALIFORNIA AQUEDUCT, 1.4 MI NW ALA C.L..  Replace existing 2 lane bridge with new 2 lane
bridge

Fund Source Summary:

PE
R/W

Total

3,690,000

5,890,000

CON

Total

16,555,000

2,200,000

3,690,000

22,445,000

2,200,000

16,555,000
16,555,000

Phase Summary:

Fed $

Local AC

Local Match

Total

675,583

5,890,000

LSSRP Bond

Total
19,870,559

2,574,442

22,445,000

5,214,417 14,656,142

1,898,859

16,555,000

BRLS-5928(104)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

252,340

2,200,000

LSSRP Bond

Total
1,947,660

252,340

2,200,000

1,947,660

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/3/2020 Jae-Myung Lee:  Not ready to ad within 6 months. Ran out of FFY 19/20 OA.  Move to FFY 20/21.  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP 464,783PE 464,783
Local Match 60,21860,218

Total: 525,000Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/21/2018 Jae-Myung Lee:  Per 2018 HBP Survey

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

1677 HBP 885,300PE 885,300
Local Match 114,700114,700

Total: 1,000,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/12/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain 
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/28/2012 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 12/13.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey. Not ready to ad within 6 months  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1677 HBP 331,988PE 331,988
Local Match 43,01343,013

Total: 375,000Fed. Reimb. Rate: 88.53% 10/6/2010 Srilatha Raavi:  Update per HBP survey September, 2010.

1677 HBP -331,988PE -331,988
Local Match -43,013-43,013

Total: -375,000Fed. Reimb. Rate: 88.53% 10/6/2010 Srilatha Raavi:  Update per HBP survey September, 2010.

1677 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Wesley Zinke:  PE funds moved from FFY 8/9 to (9/10 and 10/11).  As requested in October 2009 Survey.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

1677 HBP 597,578PE 597,578
Local Match 77,42377,423

Total: 675,000Fed. Reimb. Rate: 88.53% 10/24/2008 Shannon Mlcoch:  new project................

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

423,243

3,690,000

LSSRP Bond

Total
3,266,757

423,243

3,690,000

3,266,757

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP 610,857R/W 610,857
Local Match 79,14379,143

Total: 690,000Fed. Reimb. Rate: 88.53% 7/15/2021 Linda Newton:  Add additional RW to FFY 21/22 to match LAPG 6-D dated 3/31/2021.

1677 HBP 2,478,840R/W 2,478,840
Local Match 321,160321,160

Total: 2,800,000Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Cost increase per September 2020 Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2020 Jae-Myung Lee:  R/W AC authorized on 9/17/20.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1677 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2020 Jae-Myung Lee:  R/W AC authorized on 9/17/20  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

1677 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/9/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1677 HBP 110,663R/W 110,663
Local Match 14,33814,338

Total: 125,000Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Per 2018 HBP Survey

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2017 Eileen Crawford:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the 
current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/28/2012 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey.  Not ready to ad within 6 months  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

1677 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Wesley Zinke:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1677 HBP 66,398R/W 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 10/24/2008 Shannon Mlcoch:  new project....................

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

0

LSSRP Bond

Total
14,656,142

1,898,859

16,555,000

14,656,142

1,898,859

16,555,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP CON -5,803,142
Local Match -751,859

Total:Fed. Reimb. Rate: 88.53% 9/29/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  CON funds remain in Beyond
until nearly ready to ad.

5,803,142
751,859

1677 HBP -8,853,000CON
Local Match -1,147,000

Total:Fed. Reimb. Rate: 88.53% 9/29/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  CON funds remain in Beyond
until nearly ready to ad.

8,853,000
1,147,000

1677 Local AC (HBP) -5,803,142CON 5,803,142
Local Match -751,859 751,859

Total:Fed. Reimb. Rate: 88.53% 9/29/2023 DLA-Admin:  Remove AC from mid-level project.  Not ready to ad within 6 months. CON funds remain in Beyond until nearly
ready to ad.

1677 Local AC (HBP) 5,803,142CON -5,803,142
Local Match 751,859 -751,859

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  CON AC added to reflect LAPG Chapter 6 policy for Mid-Level projects.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP -5,803,142CON 5,803,142
Local Match -751,859 751,859

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  CON funds split between FFY 24/25 and FFY 25/26 to reflect LAPG Chapter 6 policy for Mid-Level projects.

1677 HBP -14,656,142 14,656,142CON
Local Match -1,898,859 1,898,859

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1677 HBP 14,656,142CON
Local Match 1,898,859

Total:Fed. Reimb. Rate: 88.53% 10/7/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2022 HBP
Annual Status.

-14,656,142
-1,898,859

1677 HBP CON -14,656,142
Local Match -1,898,859

Total:Fed. Reimb. Rate: 88.53% 3/21/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

14,656,142
1,898,859

1677 HBP -14,656,142CON 14,656,142
Local Match -1,898,859 1,898,859

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1677 HBP -14,656,142 14,656,142CON
Local Match -1,898,859 1,898,859

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1677 HBP -7,328,071 7,328,071CON
Local Match -949,429 949,429

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1677 HBP 7,328,071 7,328,071CON
Local Match 949,429 949,429

Total:Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-14,656,142
-1,898,859

1677 HBP -1,173,023CON
Local Match -151,978

Total: -1,325,000Fed. Reimb. Rate: 88.53% 7/15/2021 Linda Newton: Revise CON funding in beyond to match LAPG 6-D dated 3/31/2021.

-1,173,023
-151,978

1677 HBP -15,829,164CON
Local Match -2,050,836

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

15,829,164
2,050,836
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP -15,829,164 15,829,164CON
Local Match -2,050,836 2,050,836

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1677 HBP 15,829,164CON -15,829,164
Local Match 2,050,836-2,050,836

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1677 HBP 1,208,435CON 1,208,435
Local Match 156,566156,566

Total: 1,365,000Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Cost increase per September 2020 Survey.

1677 HBP -14,620,730CON 14,620,730
Local Match -1,894,2711,894,271

Total:Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 21/22.  As requested in September 2020
Survey.

1677 HBP -14,620,730 14,620,730CON
Local Match -1,894,271 1,894,271

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

1677 HBP 14,620,730CON -14,620,730
Local Match 1,894,271-1,894,271

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1677 HBP CON 14,620,730
Local Match 1,894,271

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-14,620,730
-1,894,271

1677 HBP 3,554,480CON
Local Match 460,521

Total: 4,015,000Fed. Reimb. Rate: 88.53% 8/7/2019 Bobby Zezoff:  Approved 6D dated 2019-02-15.  Only addded CON funds, $1,525,000 PE funds were not aded.

3,554,480
460,521

1677 HBP CON -11,066,250
Local Match -1,433,750

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

11,066,250
1,433,750
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1677 HBP 1,748,468CON 1,748,468
Local Match 226,533226,533

Total: 1,975,000Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Per 2018 HBP Survey

1677 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1677 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 20/21.  As requested in September
2017 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

1677 HBP CON 9,317,783
Local Match 1,207,218

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2016 Survey.

-9,317,783
-1,207,218

1677 HBP CON -9,317,783
Local Match -1,207,218

Total:Fed. Reimb. Rate: 88.53% 10/19/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  NEPA and R/W is not clear. 
Move CON to beyond until NEPA is clear.  (Prior year delivery failures.)

9,317,783
1,207,218

1677 HBP CON 9,317,783
Local Match 1,207,218

Total:Fed. Reimb. Rate: 88.53% 9/30/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-9,317,783
-1,207,218

1677 HBP CON -9,317,783
Local Match -1,207,218

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

9,317,783
1,207,218

1677 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 6910/18/2024, 9:02 AM Det2 FL4 SmlTxt 



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1677 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1677 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/28/2012 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  As requested in September 2012
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1677 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey. Not ready to ad within 6 months  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1677 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Wesley Zinke:  CON funds moved from FFY 10/11 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1677 HBP 9,317,783CON 9,317,783
Local Match 1,207,2181,207,218

Total: 10,525,000Fed. Reimb. Rate: 88.53% 10/24/2008 Shannon Mlcoch:  new project.....................
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. 28C0143, MARSH CREEK RD, OVER MARSH CREEK, 7.3 MI E MORGAN TERITY RD combined with BRIDGE NO. 28C0145,
MARSH CREEK RD, OVER MARSH CREEK, 3 MI E DEER VALLEY ROAD .  Replace two  existing 2-lane bridges with two new 2-lane bridges.

Fund Source Summary:

PE
R/W

Total

499,800

2,249,800

CON

Total

13,134,000 1,276,000 14,410,000

612,000 301,000 2,663,000

121,200 238,000 859,000

13,867,200 1,815,000 17,932,000

1,750,000

Phase Summary:

Fed $

Local AC

Local Match

Total

258,052

2,249,800

LSSRP Bond

Total
12,276,632 1,606,820 15,875,200

1,590,568 208,181 2,056,800

13,867,200 1,815,000 17,932,000

1,991,748

-5928(125)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

200,725

1,750,000

LSSRP Bond

Total
541,804 266,475 2,357,554

70,196 34,525 305,446

612,000 301,000 2,663,000

1,549,275

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 1/11/2021 Jae-Myung Lee:  As requested in RFA submitted by agency,  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3956 HBP 185,470PE 185,470
Local Match 24,03024,030

Total: 209,500Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September
2020 Survey.

3956 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/5/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3956 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3956 HBP 265,590PE 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/21/2018 Jae-Myung Lee:  Per 2018 HBP Survey

3956 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

3956 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3956 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3956 HBP 354,563PE 354,563
Local Match 45,93745,937

Total: 400,500Fed. Reimb. Rate: 88.53% 6/26/2012 Chien Wu:  Approved new project application as shown in Exhibit 6A dated 6/11/12. PE capped at $100,000 for initial
authorization request to determine the project scope for replacement.

3957 HBP 266,475 266,475PE
Local Match 34,525 34,525

Total: 301,000Fed. Reimb. Rate: 88.53% 12/28/2022 Mark Mueller:  Funds added to reflect LAPG 6-D dated 10/24/2022.

3957 HBP 541,804 -541,804PE
Local Match 70,196 -70,196

Total:Fed. Reimb. Rate: 88.53% 9/14/2022 Md Abul Bashar:  Ready to Advertise.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022 Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3957 HBP 541,804 541,804PE
Local Match 70,196 70,196

Total: 612,000Fed. Reimb. Rate: 88.53% 12/28/2021 Andy Chou:  Revised PE funds to match LAPG 6D.

3957 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3957 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3957 HBP 566,592PE 566,592
Local Match 73,40873,408

Total: 640,000Fed. Reimb. Rate: 88.53% 6/26/2012 Chien Wu:  Approved new project application as shown in Exhibit 6A dated 6/11/12.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

57,327

499,800

LSSRP Bond

Total
107,298 210,701 760,473

13,902 27,299 98,527

121,200 238,000 859,000

442,473

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP 274,443R/W 274,443
Local Match 35,55735,557

Total: 310,000Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Per 2020 HBP Survey

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 1/16/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 1/23/2015 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested by Exhibit 6A dated
12/11/2014 and approved on 1/23/2015.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3956 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3956 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 6/26/2012 Chien Wu:  Approved new project application as shown in Exhibit 6A dated 6/11/12.

3957 HBP 210,701 210,701R/W
Local Match 27,299 27,299

Total: 238,000Fed. Reimb. Rate: 88.53% 12/28/2022 Mark Mueller:  Add funds to reflect LAPG 6-D dated 10/24/2022. 

3957 HBP 107,298 -107,298R/W
Local Match 13,902 -13,902

Total:Fed. Reimb. Rate: 88.53% 9/14/2022 Md Abul Bashar:  Ready to Advertise.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022 Status.

3957 HBP 107,298 107,298R/W
Local Match 13,902 13,902

Total: 121,200Fed. Reimb. Rate: 88.53% 12/28/2021 Andy Chou:  Rvised RW funds to match LAPG 6D.

3957 HBP -177R/W -177
Local Match -23-23

Total: -200Fed. Reimb. Rate: 88.53% 8/5/2021 Andy Chou:  Revised RW funds to match E-76. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3957 HBP -97,383R/W -97,383
Local Match -12,617-12,617

Total: -110,000Fed. Reimb. Rate: 88.53% 7/2/2021 Andy Chou:  Revised RW funding per LAPG 6D dated 3/31/2021.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 1/16/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested by agency. 
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2017 Eileen Crawford:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the 
current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 1/23/2015 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested by Exhibit 6A dated
12/11/2014 and approved on 1/23/2015.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3957 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3957 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 6/26/2012 Chien Wu:  Approved new project application as shown in Exhibit 6A dated 6/11/12.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
11,627,530 1,129,643 12,757,173

1,506,470 146,357 1,652,827

13,134,000 1,276,000 14,410,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP 8,733,485 -8,733,485CON
Local Match 1,131,516 -1,131,516

Total:Fed. Reimb. Rate: 88.53% 9/19/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 22/23.  As requested by agency.

3956 HBP 8,733,485 -8,733,485CON
Local Match 1,131,516 -1,131,516

Total:Fed. Reimb. Rate: 88.53% 9/14/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 23/24.  As requested in August 2022
Status.

3956 HBP -8,733,485 8,733,485CON
Local Match -1,131,516 1,131,516

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3956 HBP -8,733,485 8,733,485CON
Local Match -1,131,516 1,131,516

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3956 HBP 8,733,485CON -8,733,485
Local Match 1,131,516-1,131,516

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3956 HBP CON 8,733,485
Local Match 1,131,516

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-8,733,485
-1,131,516

3956 HBP -8,733,485CON
Local Match -1,131,516

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

8,733,485
1,131,516
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP -8,733,485 8,733,485CON
Local Match -1,131,516 1,131,516

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3956 HBP 8,733,485CON -8,733,485
Local Match 1,131,516-1,131,516

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3956 HBP 2,523,105CON 8,733,485
Local Match 326,8951,131,516

Total: 2,850,000Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-6,210,380
-804,621

3956 HBP -6,210,380CON
Local Match -804,621

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,210,380
804,621

3956 HBP -6,210,380 6,210,380CON
Local Match -804,621 804,621

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3956 HBP 6,210,380CON -6,210,380
Local Match 804,621-804,621

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3956 HBP CON 6,210,380
Local Match 804,621

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-6,210,380
-804,621

3956 HBP CON -6,210,380
Local Match -804,621

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,210,380
804,621

3956 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3956 HBP 4,224,829CON 6,210,380
Local Match 547,371804,621

Total: 4,772,200Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-1,985,551
-257,249

3956 HBP CON -1,985,551
Local Match -257,249

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,985,551
257,249

3956 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3956 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3956 HBP CON 1,985,551
Local Match 257,249

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-1,985,551
-257,249

3956 HBP CON -1,985,551
Local Match -257,249

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,985,551
257,249

3956 HBP CON 1,985,551
Local Match 257,249

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,985,551
-257,249

3956 HBP CON -1,985,551
Local Match -257,249

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,985,551
257,249
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3956 HBP CON 1,985,551
Local Match 257,249

Total:Fed. Reimb. Rate: 88.53% 9/26/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in 
September 2014 Survey.

-1,985,551
-257,249

3956 HBP CON -1,985,551
Local Match -257,249

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,985,551
257,249

3956 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3956 HBP CON 1,985,551
Local Match 257,249

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-1,985,551
-257,249

3956 HBP 1,985,551CON
Local Match 257,249

Total: 2,242,800Fed. Reimb. Rate: 88.53% 6/26/2012 Chien Wu:  Approved new project application as shown in Exhibit 6A dated 6/11/12.

1,985,551
257,249

3957 HBP 1,129,643 1,129,643CON
Local Match 146,357 146,357

Total: 1,276,000Fed. Reimb. Rate: 88.53% 12/28/2022 Mark Mueller:  Funds added to reflect LAPG 6-D dated 10/24/2022.

3957 HBP 2,894,046 -2,894,046CON
Local Match 374,954 -374,954

Total:Fed. Reimb. Rate: 88.53% 9/19/2022 Md Abul Bashar:  Ready to Advertise.  CON funds moved from FFY 23/24 to 22/23.  As requested by agency.

3957 HBP 2,894,046 -2,894,046CON
Local Match 374,954 -374,954

Total:Fed. Reimb. Rate: 88.53% 9/14/2022 Md Abul Bashar:  Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in August 2022 Status.

3957 HBP -279,755 -279,755CON
Local Match -36,245 -36,245

Total: -316,000Fed. Reimb. Rate: 88.53% 12/28/2021 Andy Chou:  Revised CON funds to match LAPG 6D.

3957 HBP -3,173,801 3,173,801CON
Local Match -411,200 411,200

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3957 HBP -3,173,801 3,173,801CON
Local Match -411,200 411,200

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3957 HBP 3,173,801CON -3,173,801
Local Match 411,200-411,200

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP 
(PUSH).  Attempt will be made to program this project in year shown.

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-3,173,801
-411,200

3957 HBP -3,173,801CON
Local Match -411,200

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,173,801
411,200

3957 HBP -3,173,801 3,173,801CON
Local Match -411,200 411,200

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3957 HBP 3,173,801CON -3,173,801
Local Match 411,200-411,200

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-3,173,801
-411,200

3957 HBP -3,173,801CON
Local Match -411,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,173,801
411,200

3957 HBP -3,173,801 3,173,801CON
Local Match -411,200 411,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3957 HBP 3,173,801CON -3,173,801
Local Match 411,200-411,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-3,173,801
-411,200

3957 HBP CON -3,173,801
Local Match -411,200

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,173,801
411,200

3957 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3957 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-3,173,801
-411,200

3957 HBP CON -3,173,801
Local Match -411,200

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  As requested in September
2018 Survey.

3,173,801
411,200

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-3,173,801
-411,200

3957 HBP CON -3,173,801
Local Match -411,200

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,173,801
411,200
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3957 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3957 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-3,173,801
-411,200

3957 HBP CON -3,173,801
Local Match -411,200

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,173,801
411,200

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-3,173,801
-411,200

3957 HBP CON -3,173,801
Local Match -411,200

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,173,801
411,200

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/26/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2014 Survey.

-3,173,801
-411,200

3957 HBP CON -3,173,801
Local Match -411,200

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,173,801
411,200

3957 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3957 HBP CON 3,173,801
Local Match 411,200

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-3,173,801
-411,200

3957 HBP 3,173,801CON
Local Match 411,200

Total: 3,585,000Fed. Reimb. Rate: 88.53% 6/26/2012 Chien Wu:  Approved new project application as shown in Exhibit 6A dated 6/11/12.

3,173,801
411,200
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. 28C0154, PLEASANT HILL RD OVER TAYLOR BLVD, 0.6 MI E OF GEARY ROAD. Standalone Bridge Preventive Maintenance.
Deck overlay and joint seal replacement.

Fund Source Summary:

PE
R/W

Total 313,627

CON

Total

751,000 751,000

313,627

751,000 1,064,627

313,627

Phase Summary:

Fed $

Local AC

Local Match

Total

35,973

313,627

LSSRP Bond

Total
664,860 942,514

86,140 122,113

751,000 1,064,627

277,654

BRLS-5928(154)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

35,973

313,627

LSSRP Bond

Total
277,654

35,973

313,627

277,654

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4527 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2019 Linda Newton:  Local agency request PE as AC to advance project.  Program AC in FFY 19/20, conversion to remain in FFY
21/22 per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This
does not impact funds in the current FTIP cycle.

4527 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4527 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 18/19.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4527 HBP 277,654PE 277,654
Local Match 35,97335,973

Total: 313,627Fed. Reimb. Rate: 88.53% 3/13/2018 Eileen Crawford:  New Project per 6D 03/03/2017.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4527 HBP -22,133R/W -22,133
Local Match -2,868-2,868

Total: -25,000Fed. Reimb. Rate: 88.53% 1/10/2022 Andy Chou:  RW funds removed as no longer needed for project.

4527 HBP R/W 22,133
Local Match 2,868

Total:Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-22,133
-2,868

4527 HBP R/W -22,133
Local Match -2,868

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  Funding pushed due to project
prioritization.

22,133
2,868

4527 HBP R/W 22,133
Local Match 2,868

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 19/20.  As requested in September 
2018 Survey.

-22,133
-2,868

4527 HBP 22,133R/W
Local Match 2,868

Total: 25,000Fed. Reimb. Rate: 88.53% 3/3/2017 Chien Wu:   New application accepted on March 3, 2017.

22,133
2,868
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
664,860 664,860

86,140 86,140

751,000 751,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4527 HBP 664,860 -664,860CON
Local Match 86,140 -86,140

Total:Fed. Reimb. Rate: 88.53% 5/18/2023 Herman Sealey:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 22/23.  As requested by agency.

4527 HBP -664,860 664,860CON
Local Match -86,140 86,140

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).

4527 HBP -664,860 664,860CON
Local Match -86,140 86,140

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4527 HBP 664,860CON -664,860
Local Match 86,140 -86,140

Total:Fed. Reimb. Rate: 88.53% 10/7/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in 2022 HBP Annual
Status.

4527 HBP -890,001CON -890,001
Local Match -115,309-115,309

Total: -1,005,310Fed. Reimb. Rate: 88.53% 3/25/2022 Andy Chou:  CON funds revised to reflect requested programming.

4527 HBP -1,554,861CON 1,554,861
Local Match -201,449 201,449

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4527 HBP -1,554,861 1,554,861CON
Local Match -201,449 201,449

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4527 HBP -1,554,861 1,554,861CON
Local Match -201,449 201,449

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4527 HBP 1,554,861CON -1,554,861
Local Match 201,449-201,449

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP
(PUSH). Attempt will be made to program this project in the year shown. 

4527 HBP CON 1,554,861
Local Match 201,449

Total:Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.

-1,554,861
-201,449

4527 HBP -1,554,861CON
Local Match -201,449

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,554,861
201,449

4527 HBP -1,554,861 1,554,861CON
Local Match -201,449 201,449

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4527 HBP 1,554,861CON
Local Match 201,449

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown. 
10/20/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,554,861
-201,449

4527 HBP CON -1,554,861
Local Match -201,449

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Funding pushed due to project
prioritization.

1,554,861
201,449

4527 HBP CON 1,554,861
Local Match 201,449

Total:Fed. Reimb. Rate: 88.53% 9/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-1,554,861
-201,449

4527 HBP 1,554,861CON
Local Match 201,449

Total: 1,756,310Fed. Reimb. Rate: 88.53% 3/3/2017 Chien Wu:  New application accepted on March 3, 2017.

1,554,861
201,449
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. 28C0207, DEL MONTE DR, OVER BNSF RY, 0.1 MI N SAN PABLO AVE.  Standalone Bridge Preventive Maintenance.

Fund Source Summary:

PE
R/W

Total

CON

Total

865,200

155,000 155,000

31,000

155,000 1,051,200
865,200

31,000

896,200

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
137,222 930,627

17,779 120,573

155,000 1,051,200

793,406

102,794

896,200

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
137,222 137,222

17,779 17,779

155,000 155,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4729 HBP 137,222 137,222PE
Local Match 17,779 17,779

Total: 155,000Fed. Reimb. Rate: 88.53% 8/30/2022 DLA-Admin: New eligible project. PE funds programmed in FFY Beyond.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
27,444

3,556

31,000

27,444

3,556

31,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4729 HBP R/W -27,444
Local Match -3,556

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

27,444
3,556

4729 HBP R/W 27,444
Local Match 3,556

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-27,444
-3,556

4729 HBP 27,444R/W
Local Match 3,556

Total: 31,000Fed. Reimb. Rate: 88.53% 8/30/2022 DLA-Admin: New eligible project. RW funds programmed in FFY Beyond.

27,444
3,556

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
765,962

99,238

865,200

765,962

99,238

865,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4729 HBP CON -765,962
Local Match -99,238

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

765,962
99,238

4729 HBP CON 765,962
Local Match 99,238

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-765,962
-99,238
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4729 HBP 765,962CON
Local Match 99,238

Total: 865,200Fed. Reimb. Rate: 88.53% 8/30/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.

765,962
99,238
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. 28C0383, SECOND AVE SOUTH OVER GRAYSON CREEK, JUST W CONTRA COSTA BLVD.    Replace 2-lane bridge with
2-lane bridge. Scope not clear.

Fund Source Summary:

PE
R/W

Total

CON

Total

6,146,000

1,115,000 1,115,000

150,000

1,115,000 7,411,000
6,146,000

150,000

6,296,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
987,110 6,560,958

127,891 850,042

1,115,000 7,411,000

5,573,849

722,151

6,296,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
987,110 987,110

127,891 127,891

1,115,000 1,115,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4689 HBP 987,110PE 987,110
Local Match 127,891127,891

Total: 1,115,000Fed. Reimb. Rate: 88.53% 8/30/2022: Eileen Crawford:  2022 Prioritization Project, new eligible project.
9/20/2019 Jae-Myung Lee:  New application Ex. 6A reviewed on�9/20/19
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
132,795

17,205

150,000

132,795

17,205

150,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4689 HBP R/W -132,795
Local Match -17,205

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 26/27 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

132,795
17,205

4689 HBP R/W 132,795
Local Match 17,205

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP Annual
Status.

-132,795
-17,205

4689 HBP 132,795R/W
Local Match 17,205

Total: 150,000Fed. Reimb. Rate: 88.53% 8/30/2022: Eileen Crawford:  2022 Prioritization Project, new eligible project.
9/20/2019 Jae-Myung Lee:  New application Exhibit 6-A reviewed on�9/20/19

132,795
17,205

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,441,054

704,946

6,146,000

5,441,054

704,946

6,146,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4689 HBP -84,281CON
Local Match -10,919

Total: -95,200Fed. Reimb. Rate: 88.53% 2/26/2024 Roberta Jensen: Revised CON to match approved LAPG 6-A dated 4/24/2023

-84,281
-10,919

4689 HBP CON -5,525,334
Local Match -715,866

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

5,525,334
715,866
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4689 HBP CON 5,525,334
Local Match 715,866

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 27/28.  As requested in 2023 HBP Annual
Status.

-5,525,334
-715,866

4689 HBP 5,525,334CON
Local Match 715,866

Total: 6,241,200Fed. Reimb. Rate: 88.53% 8/30/2022: Eileen Crawford:  2022 Prioritization Project, new eligible project.
9/20/2019 Jae-Myung Lee:  New application Exhibit 6-A reviewed on�9/20/19

5,525,334
715,866
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. 28C0389, FREEMAN ROAD OVER LAS TRAMPAS CREEK, 0.1 MI WEST OF STANLEY CT.   Standalone Paint Bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

518,000

93,000 93,000

19,000

93,000 630,000
518,000

19,000

537,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
82,333 557,739

10,667 72,261

93,000 630,000

475,406

61,594

537,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
82,333 82,333

10,667 10,667

93,000 93,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4705 HBP 82,333 82,333PE
Local Match 10,667 10,667

Total: 93,000Fed. Reimb. Rate: 88.53% 8/30/2022 DLA-Admin: New eligible project. PE funds programmed in FFY 24/25.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
16,821

2,179

19,000

16,821

2,179

19,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4705 HBP R/W -16,821
Local Match -2,179

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

16,821
2,179

4705 HBP R/W 16,821
Local Match 2,179

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-16,821
-2,179

4705 HBP 16,821R/W
Local Match 2,179

Total: 19,000Fed. Reimb. Rate: 88.53% 8/30/2022 DLA-Admin: New eligible project. RW funds programmed in FFY Beyond.

16,821
2,179

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
458,585

59,415

518,000

458,585

59,415

518,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4705 HBP CON -458,585
Local Match -59,415

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

458,585
59,415

4705 HBP CON 458,585
Local Match 59,415

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-458,585
-59,415
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4705 HBP 458,585CON
Local Match 59,415

Total: 518,000Fed. Reimb. Rate: 88.53% 8/30/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.

458,585
59,415
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. 28C0442, MARSH DRIVE OVER WALNUT CREEK, 0.2 MI W OF SOLANO WAY.   Replace existing two-lane bridge with a new 
two-lane bridge, Minor seismic contribution.

Fund Source Summary:

PE
R/W

Total

240,000

14,304,000

CON

Total

12,484,000 12,484,000

120,000 1,700,000

580,000 820,000

700,000 15,004,000

1,580,000

Phase Summary:

Fed $

Local AC

Local Match

Total
2,569,981

1,411,269

14,304,000

LSSRP Bond

Total

229,400 229,400

3,189,691 13,283,041

80,290 0 1,491,559

-2,569,981
700,000 15,004,000

10,093,350

BRLS-5928(128)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

181,226

1,580,000

LSSRP Bond

Total
106,236 1,505,010

13,764 194,990

120,000 1,700,000

1,398,774

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 HBP 106,236 -106,236PE
Local Match 13,764 -13,764

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  PE funds moved from FFY 23/24 to FFY 22/23 as requested per 2022 status

4299 HBP 106,236PE -106,236
Local Match 13,764-13,764

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  PE funds moved from FFY 20/21 to 23/24 until the LAPG 6-D documentation is received.

4299 HBP 106,236PE 106,236
Local Match 13,76413,764

Total: 120,000Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Additional PE as requested in 2020 Survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Jeremy Wright:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4299 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4299 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in
September 2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

4299 HBP 354,120PE 354,120
Local Match 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
9/21/2017 Reza Fereshtehnejad: As requested in 2017 survey.

4299 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4299 HBP 1,044,654PE 1,044,654
Local Match 135,346135,346

Total: 1,180,000Fed. Reimb. Rate: 88.53% 9/25/2015 Chien Wu:  New application dated 7/16/2015.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

27,528

240,000

LSSRP Bond

Total
513,474 725,946

66,526 0 94,054

580,000 820,000

212,472

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 HBP 513,474 -513,474R/W
Local Match 66,526 -66,526

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  RW funds moved from FFY 23/24 to 22/23 as requested per 2022 status.

4299 HBP 323,135 323,135R/W
Local Match 41,866 41,866

Total: 365,000Fed. Reimb. Rate: 88.53% 8/4/2022 Linda Newton:  Revise RW funding to match LAPG 6-D dated 9/28/2021.

4299 HBP 190,340R/W -190,340
Local Match 24,661-24,661

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  PE funds moved from FFY 20/21 to 23/24 until the LAPG 6-D documentation is received.

4299 HBP 190,340R/W 190,340
Local Match 24,66124,661

Total: 215,000Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Additional R/W funds as per 2020 survey

4299 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Jeremy Wright:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

4299 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4299 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/21/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in
September 2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

4299 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4299 HBP 212,472R/W 212,472
Local Match 27,52827,528

Total: 240,000Fed. Reimb. Rate: 88.53% 9/25/2015 Chien Wu: New application dated 7/16/2015.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

2,569,981

1,202,515

12,484,000

LSSRP Bond

Total

229,400 229,400

2,569,981 11,052,085

1,202,515

-2,569,981

12,484,000

8,482,104

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 Local AC (HBP) -2,569,981CON 2,569,981
Local Match -332,968332,968

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:   Revise fund line to reflect CON RFA to date.

4299 HBP 2,569,981CON -2,569,981
Local Match 332,968-332,968

Total:Fed. Reimb. Rate: 88.53% 4/4/2023 DLA-Admin:  Fund line failed to deliver.
10/10/2022 DLA-Admin: Revise fund line to reflect CON RFA to date.

4299 HBP -1,910,566CON -1,910,566
Local Match -247,534-247,534

Total: -2,158,100Fed. Reimb. Rate: 88.53% 6/30/2022 Andy Chou:  CON funds revised to reflect award adjustment per LAPG 6D dated 9/28/2021.

4299 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/30/2022 Andy Chou:  CON funds revised to reflect award adjustment per LAPG 6D dated 9/28/2021.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 Local AC (HBP) 4,480,548CON -4,480,548
Local Match 580,502-580,502

Total:Fed. Reimb. Rate: 88.53% 6/30/2022 Andy Chou:  CON funds moved from FFY 22/23 to FFY 21/22. Phase being advanced with EPSP.

4299 HBP -4,480,548CON 4,480,548
Local Match -580,502580,502

Total:Fed. Reimb. Rate: 88.53% 6/30/2022 Andy Chou:  CON funds moved from FFY 22/23 to FFY 21/22. Phase being advanced with EPSP.

4299 Local AC (HBP) -4,480,548CON 4,480,548
Local Match -580,502580,502

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will
be made to program this project in the year shown. 

4299 HBP 4,480,548CON -4,480,548
Local Match 580,502-580,502

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will
be made to program this project in the year shown. 

4299 HBP CON 11,192,051
Local Match 1,450,049

Total:Fed. Reimb. Rate: 88.53% 10/12/2021 DLA-Admin:  ON conversion moved from beyond to 21/22.  As requested in September 2021 Status

-11,192,051
-1,450,049

4299 HBP CON 1,770,600
LSSRP Bond 229,400

Total:Fed. Reimb. Rate: 88.53% 12/16/2021 Roberta Jensen:  Bond Funds approved.
10/12/2021 DLA-Admin:  ON conversion moved from beyond to 21/22.  As requested in September 2021 Status

-1,770,600
-229,400

4299 Local AC (HBP) CON -1,770,600
Local Match -229,400

Total:Fed. Reimb. Rate: 88.53% 10/12/2021 DLA-Admin:  CON conversion moved from beyond to 21/22.  As requested in September 2021 Status

1,770,600
229,400

4299 Local AC (HBP) CON -11,192,051
Local Match -1,450,049

Total:Fed. Reimb. Rate: 88.53% 10/12/2021 DLA-Admin:  CON conversion moved from beyond to 21/22.  As requested in September 2021 Status

11,192,051
1,450,049

4299 HBP -155,724CON
Local Match -20,176

Total: -175,900Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Remove CON funds added in 2020 HBP survey, no LAPG 6-D for justification.

-155,724
-20,176

4299 Local AC (HBP) CON 11,192,051
Local Match 1,450,049

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  add AC to construction as requested by local agency.

-11,192,051
-1,450,049
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 Local AC (HBP) CON 1,770,600
Local Match 229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Add AC to construction as requested by local agency.

-1,770,600
-229,400

4299 HBP -1,770,600 1,770,600CON
LSSRP Bond -229,400 229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
11/5/2020 DLA-Admin:  NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain
the FTIP (PUSH). Attempt will be made to program this project in the year shown.

4299 HBP -1,770,600CON
LSSRP Bond -229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
11/5/2020 DLA-Admin:  NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain
the FTIP (PUSH). Attempt will be made to program this project in the year shown.

1,770,600
229,400

4299 HBP -11,347,775CON
Local Match -1,470,225

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

11,347,775
1,470,225

4299 HBP -11,347,775 11,347,775CON
Local Match -1,470,225 1,470,225

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4299 HBP 1,770,600CON -1,770,600
LSSRP Bond 229,400-229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4299 HBP 11,347,775CON -11,347,775
Local Match 1,470,225-1,470,225

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4299 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4299 HBP CON 1,770,600
LSSRP Bond 229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/13/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2020
Survey.

-1,770,600
-229,400

4299 HBP 149,748CON 11,347,775
Local Match 19,4021,470,225

Total: 169,150Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21 and CON funds added.  As
requested in September 2020 Survey. 

-11,198,027
-1,450,823

4299 HBP -1,770,600CON
LSSRP Bond -229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,770,600
229,400

4299 HBP -11,198,027CON
Local Match -1,450,823

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

11,198,027
1,450,823

4299 HBP -1,770,600 1,770,600CON
LSSRP Bond -229,400 229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4299 HBP -11,198,027 11,198,027CON
Local Match -1,450,823 1,450,823

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4299 HBP 1,770,600CON -1,770,600
LSSRP Bond 229,400-229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

Caltrans, Division of Local Assistance Page 10510/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 HBP 11,198,027CON -11,198,027
Local Match 1,450,823-1,450,823

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4299 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4299 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4299 HBP CON 1,770,600
LSSRP Bond 229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/8/2019 Jeremy Wright:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-1,770,600
-229,400

4299 HBP -506,746CON 11,198,027
Local Match -65,6541,450,823

Total: -572,400Fed. Reimb. Rate: 88.53% 10/8/2019 Jeremy Wright:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-11,704,773
-1,516,477

4299 HBP CON -1,770,600
LSSRP Bond -229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,770,600
229,400

4299 HBP CON -11,704,773
Local Match -1,516,477

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

11,704,773
1,516,477

4299 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4299 HBP 7,625,310CON 11,704,773
Local Match 987,9401,516,477

Total: 8,613,250Fed. Reimb. Rate: 88.53% 9/28/2018 Reza Fereshtehnejad: As requested in 2018  survey.

-4,079,462
-528,538

4299 HBP CON 1,770,600
LSSRP Bond 229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
9/28/2018 Reza Fereshtehnejad:  PAsrequested in 2018 survey

-1,770,600
-229,400

4299 HBP CON -1,770,600
LSSRP Bond -229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,770,600
229,400

4299 HBP CON -4,079,462
Local Match -528,538

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,079,462
528,538

4299 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4299 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4299 HBP CON 1,770,600
LSSRP Bond 229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
9/21/2017 Reza Fereshtehnejad: As requested in 2017 survey

-1,770,600
-229,400

4299 HBP CON 4,079,462
Local Match 528,538

Total:Fed. Reimb. Rate: 88.53% 9/21/2017 Reza Fereshtehnejad: as requested in 2017 survey.

-4,079,462
-528,538
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4299 HBP CON -1,770,600
LSSRP Bond -229,400

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,770,600
229,400

4299 HBP CON -4,079,462
Local Match -528,538

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,079,462
528,538

4299 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4299 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4299 HBP 1,770,600CON 1,770,600
LSSRP Bond 229,400229,400

Total: 2,000,000Fed. Reimb. Rate: 88.53% 1/28/2021 Linda Newton:  Bond Funds approved.
9/30/2015 Reza Fereshtehnejad:  Seismic contribution toward Replacement.

4299 HBP 4,079,462CON 4,079,462
Local Match 528,538528,538

Total: 4,608,000Fed. Reimb. Rate: 88.53% 9/25/2015 Chien Wu: New application dated 7/16/2015.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. 28C0495, BRIONES VALLEY RD OVER BRIONES VALLEY CREEK, 2.9 MI. W. DEER VALLEY RD.    Standalone Paint Bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

151,200

27,000 27,000

6,000

27,000 184,200
151,200

6,000

157,200

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
23,903 163,072

3,097 21,128

27,000 184,200

139,169

18,031

157,200

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
23,903 23,903

3,097 3,097

27,000 27,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4707 HBP 23,903PE 23,903
Local Match 3,0973,097

Total: 27,000Fed. Reimb. Rate: 88.53% 8/29/2022 Eileen Crawford: 2022 Prioritized Project new eligible project.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,312

688

6,000

5,312

688

6,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4707 HBP R/W -5,312
Local Match -688

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 26/27 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

5,312
688

4707 HBP R/W 5,312
Local Match 688

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP Annual
Status.

-5,312
-688

4707 HBP 5,312R/W
Local Match 688

Total: 6,000Fed. Reimb. Rate: 88.53% 8/29/2022 Eileen Crawford: 2022 Prioritized Project new eligible project.

5,312
688

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
133,857

17,343

151,200

133,857

17,343

151,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4707 HBP CON -133,857
Local Match -17,343

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

133,857
17,343

4707 HBP CON 133,857
Local Match 17,343

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP Annual
Status.

-133,857
-17,343
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4707 HBP 133,857CON
Local Match 17,343

Total: 151,200Fed. Reimb. Rate: 88.53% 8/29/2022 Eileen Crawford: 2022 Prioritized Project new eligible project.

133,857
17,343
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Contra Costa County BRIDGE NO. PM00159,Bridge Preventive Maintenance Program (BPMP) various bridges in Contra Costa County.  See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total 180,370

CON

Total

520,623 520,623

17,630 198,000

25,000

538,253 743,623

180,370

25,000

25,000

Phase Summary:

Fed $

Local AC

Local Match

Total

20,688

180,370

LSSRP Bond

Total
476,515 658,329

61,738 85,294

538,253 743,623

159,682 22,133

2,868

25,000

BPMP-5928(155)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

20,688

180,370

LSSRP Bond

Total
15,608 175,289

2,022 22,711

17,630 198,000

159,682

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4513 HBP 15,608PE -15,608
Local Match 2,022 -2,022

Total:Fed. Reimb. Rate: 88.53%

New!

9/25/2024 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP Annual
Status.

4513 HBP -15,608PE 15,608
Local Match -2,022 2,022

Total:Fed. Reimb. Rate: 88.53% 10/4/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4513 HBP -15,608 15,608PE
Local Match -2,022 2,022

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4513 HBP 15,608 15,608PE
Local Match 2,022 2,022

Total: 17,630Fed. Reimb. Rate: 88.53% 9/23/2022 Karen Nguyen:  PE funds revised per PM list dated 9/15/2022.

4513 HBP 11,394PE 11,394
Local Match 1,4761,476

Total: 12,870Fed. Reimb. Rate: 88.53% 3/15/2020 Bobby Zezoff:  Revised BPMP plan.

4513 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2017 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  Funding moved back to 19/20
project needs to be prioritized.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4513 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/10/2017 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 16/17.  As requested by agency.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4513 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.   New project must be amended into
the FTIP.  NEPA not yet clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4513 HBP 148,288PE 148,288
Local Match 19,21219,212

Total: 167,500Fed. Reimb. Rate: 88.53% 10/13/2016 Linda Newtpm: New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
22,133

2,868

25,000

22,133

2,868

25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4513 HBP -30,986R/W
Local Match -4,015

Total: -35,000Fed. Reimb. Rate: 88.53% 9/23/2022 Karen Nguyen:  RW funds revised per PM list dated 9/15/2022.

-30,986
-4,015
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4513 HBP R/W -53,118
Local Match -6,882

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

53,118
6,882

4513 HBP 53,118R/W 53,118
Local Match 6,8826,882

Total: 60,000Fed. Reimb. Rate: 88.53% 10/13/2016 Linda Newton: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
460,908 460,908

59,715 59,715

520,623 520,623

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4513 HBP 460,908CON
Local Match 59,715

Total:Fed. Reimb. Rate: 88.53%

New!

9/25/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-460,908
-59,715

4513 HBP -252,448CON
Local Match -32,707

Total: -285,155Fed. Reimb. Rate: 88.53% 9/23/2022 Karen Nguyen:  CON funds revised per PM list dated 9/15/2022.

-252,448
-32,707

4513 HBP 43,891CON
Local Match 5,687

Total: 49,578Fed. Reimb. Rate: 88.53% 3/15/2020 Bobby Zezoff:  Revised BPMP plan.

43,891
5,687

4513 HBP 669,464CON
Local Match 86,736

Total: 756,200Fed. Reimb. Rate: 88.53% 10/13/2016 New eligible project.

669,464
86,736
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Danville BRIDGE NO. 28C0335, LA GONDA WAY, OVER SAN RAMON CREEK, AT DANVILLE BLVD.    Widen existing two-lane bridge to include 
standard lane width, shoulder and sidewalk. (No added capacity)

Fund Source Summary:

PE
R/W

Total 600,000

CON

Total

6,420,400

603,807 1,203,807

221,000 221,000

824,807 7,845,207

600,000

6,420,400
6,420,400

Phase Summary:

Fed $

Local AC

Local Match

Total

68,820

600,000

LSSRP Bond

Total
730,202 6,945,362

94,605 899,845

824,807 7,845,207

531,180 5,683,980

736,420

6,420,400

BRLS-5434(024)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

68,820

600,000

LSSRP Bond

Total
534,550 1,065,730

69,257 138,077

603,807 1,203,807

531,180

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4288 HBP -534,550PE 534,550
Local Match -69,257 69,257

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4288 HBP -534,550 534,550PE
Local Match -69,257 69,257

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4288 HBP -534,550 534,550PE
Local Match -69,257 69,257

Total:Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

Caltrans, Division of Local Assistance Page 11510/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4288 HBP 534,550PE -534,550
Local Match 69,257-69,257

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested in September
2021 Status.

4288 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4288 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4288 HBP 534,550PE 534,550
Local Match 69,25769,257

Total: 603,807Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey & approved Ex 6D (submitted on 03/21/18)

4288 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

4288 HBP 531,180PE 531,180
Local Match 68,82068,820

Total: 600,000Fed. Reimb. Rate: 88.53% 6/15/2015 Chien Wu: New application accepted on June 15, 2015.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
195,651 195,651

25,349 25,349

221,000 221,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4288 HBP -195,651R/W 195,651
Local Match -25,349 25,349

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4288 HBP 195,651R/W -195,651
Local Match 25,349 -25,349

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP Annual
Status.

4288 HBP -195,651R/W 195,651
Local Match -25,349 25,349

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4288 HBP -195,651 195,651R/W
Local Match -25,349 25,349

Total:Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4288 HBP 195,651R/W -195,651
Local Match 25,349-25,349

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2021 Status.

4288 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4288 HBP 107,121R/W 107,121
Local Match 13,87913,879

Total: 121,000Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey & approved Ex 6D (submitted on 03/21/18)

4288 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4288 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4288 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/16/2015 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4288 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 6/15/2015 Chien Wu:  New application accepted on June 15, 2015.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,683,980

736,420

6,420,400

5,683,980

736,420

6,420,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4288 HBP CON -5,683,980
Local Match -736,420

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,683,980
736,420

4288 HBP -5,683,980CON 5,683,980
Local Match -736,420 736,420

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4288 HBP -5,683,980 5,683,980CON
Local Match -736,420 736,420

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4288 HBP 5,683,980CON
Local Match 736,420

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-5,683,980
-736,420

4288 HBP -5,683,980CON
Local Match -736,420

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,683,980
736,420

4288 HBP 5,683,980CON
Local Match 736,420

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-5,683,980
-736,420
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4288 HBP -5,683,980CON
Local Match -736,420

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,683,980
736,420

4288 HBP 5,683,980CON
Local Match 736,420

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-5,683,980
-736,420

4288 HBP CON -5,683,980
Local Match -736,420

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,683,980
736,420

4288 HBP 2,973,616CON 5,683,980
Local Match 385,264736,420

Total: 3,358,880Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey & approved Ex 6D (submitted on 03/21/18)

-2,710,364
-351,156

4288 HBP CON -2,710,364
Local Match -351,156

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,710,364
351,156

4288 HBP CON 2,710,364
Local Match 351,156

Total:Fed. Reimb. Rate: 88.53% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2017 Survey.

-2,710,364
-351,156

4288 HBP CON -2,710,364
Local Match -351,156

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  NEPA not yet clear.

2,710,364
351,156

4288 HBP 2,710,364CON 2,710,364
Local Match 351,156351,156

Total: 3,061,520Fed. Reimb. Rate: 88.53% 6/15/2015 Chien Wu:  New application accepted on June 15, 2015.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Danville BRIDGE NO. PM00232,  Bridge Preventive Maintenance  Program (BPMP), various bridges in the Town of Danville. See Caltrans Local
Assistance HBP website for backup list of projects. Scope not clear.

Fund Source Summary:

PE
R/W

Total

CON

Total

430,673

93,625 93,625

93,625 524,298
430,673
430,673

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
74,900 419,438

18,725 104,860

93,625 524,298

344,538

86,135

430,673

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
74,900 74,900

18,725 18,725

93,625 93,625

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4807 HBP -72,273PE -72,273
Local Match -18,068-18,068

Total: -90,341Fed. Reimb. Rate: 80.00% 6/30/2023 Karen Nguyen:  Fundline revised per list dated 11/2022.

4807 HBP 147,173PE 147,173
Local Match 36,79336,793

Total: 183,966Fed. Reimb. Rate: 80.00% 9/29/2022 DLA-Admin:  2022 Prioritization Project, new eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
344,538

86,135

430,673

344,538

86,135

430,673

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4807 HBP -332,529CON
Local Match -83,132

Total: -415,661Fed. Reimb. Rate: 80.00% 6/30/2023 Karen Nguyen:  Fundline revised per list dated 11/2022.

-332,529
-83,132

4807 HBP 677,067CON
Local Match 169,267

Total: 846,334Fed. Reimb. Rate: 80.00% 9/29/2022 DLA-Admin:  2022 Prioritization Project, new eligible project.

677,067
169,267
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Lafayette BRIDGE NO. PM00174,  Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Lafayette.  See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

334,000 334,000
334,000 334,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
267,200 267,200

66,800 66,800

334,000 334,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4593 HBP -92,000 -92,000PE
Local Match -23,000 -23,000

Total: -115,000Fed. Reimb. Rate: 80.00%

New!

4/17/2024 Roberta Jensen:  Removed PE funds. City is completing PE with other funds.

4593 HBP 92,000 92,000PE
Local Match 23,000 23,000

Total: 115,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4593 HBP -101,810 -101,810PE
Local Match -13,191 -13,191

Total: -115,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4593 HBP 101,810PE -101,810
Local Match 13,191-13,191

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4593 HBP 101,810PE 101,810
Local Match 13,19113,191

Total: 115,000Fed. Reimb. Rate: 88.53% 1/17/2018 Linda Newton: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
267,200 267,200

66,800 66,800

334,000 334,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4593 HBP CON 267,200
Local Match 66,800

Total:Fed. Reimb. Rate: 80.00%

New!

9/26/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 27/28.  No other phases programmed,
CON to stay in the 4 year of FTIP.

-267,200
-66,800

4593 HBP 267,200CON
Local Match 66,800

Total: 334,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

267,200
66,800

4593 HBP -295,690CON
Local Match -38,310

Total: -334,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

-295,690
-38,310

4593 HBP 295,690CON
Local Match 38,310

Total: 334,000Fed. Reimb. Rate: 88.53% 1/17/2018 Linda Newton:  New eligible project.

295,690
38,310
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Moraga BRIDGE NO. 28C0137, CANYON RD OVER W BRANCH SAN LEANDRO CR, 2.4 MI N ALA C.L..  Replace existing 2-lane bridge with new
2-lane bridge.

Fund Source Summary:

PE
R/W

Total

275,194

11,936,245

CON

Total

9,794,250 9,794,250

1,866,801

275,194

11,936,245

1,866,801

Phase Summary:

Fed $

Local AC

Local Match

Total

1,369,087

11,936,245

LSSRP Bond

Total
10,567,158

1,369,087

11,936,245

10,567,158

BRLS-5415(011)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

214,122

1,866,801

LSSRP Bond

Total
1,652,679

214,122

1,866,801

1,652,679

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP 215,837PE 215,837
Local Match 27,96427,964

Total: 243,801Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Per 2020 HBP Survey

4070 HBP 29,215PE 29,215
Local Match 3,7853,785

Total: 33,000Fed. Reimb. Rate: 88.53% 9/24/2019 Jae-Myung Lee:  Per 2019 HBP survey

4070 HBP 464,008PE 464,008
Local Match 60,11760,117

Total: 524,125Fed. Reimb. Rate: 88.53% 3/4/2019 Jae-Myung Lee:  Per Ex. 6D submittal 3/4/19
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4070 HBP 225,752PE 225,752
Local Match 29,24929,249

Total: 255,000Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

4070 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/17 to 17/18.  Action taken to financially constrain
the FTIP (Push).  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

4070 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/22/2016 Jae-Myung Lee: Per 2016 HBP Survey  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4070 HBP 126,930PE 126,930
Local Match 16,44516,445

Total: 143,375Fed. Reimb. Rate: 88.53% 3/11/2015 Chien Wu: As requested in Exhibit 6D dated 1/29/2015.

4070 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/11/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4070 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4070 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  Additional PE funds added to FFY 14/15, per 2014 survey.

4070 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  Phase anticipated to be advanced
with EPSP.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP 413,878PE 413,878
Local Match 53,62253,622

Total: 467,500Fed. Reimb. Rate: 88.53% 3/6/2013 Chien Wu:  New application accepted into HBP on March 6, 2013.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

31,565

275,194

LSSRP Bond

Total
243,629

31,565

275,194

243,629

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP 88,702R/W 88,702
Local Match 11,49211,492

Total: 100,194Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Per 2020 HBP Survey

4070 HBP 22,133R/W 22,133
Local Match 2,8682,868

Total: 25,000Fed. Reimb. Rate: 88.53% 3/4/2019 Jae-Myung Lee:  Per Ex. 6D submittal 3/4/19

4070 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September
2017 Survey.

4070 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4070 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4070 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4070 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4070 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4070 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 3/6/2013 Chien Wu: New application accepted into HBP on March 6, 2013.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

1,123,400

9,794,250

LSSRP Bond

Total
8,670,850

1,123,400

9,794,250

8,670,850

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP -740,939CON -740,939
Local Match -95,996-95,996

Total: -836,935Fed. Reimb. Rate: 88.53% 3/17/2022 Linda Newton:  Revise CON to match LAPG 6-D dated 2/1/2021.

4070 HBP -2,224,259CON 2,224,259
Local Match -288,176288,176

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Construction Authorized.  CON funds moved from FFY 22/23 to 21/22.  As requested in September 2021
Status.

4070 HBP 2,224,259CON -2,224,259
Local Match 288,176-288,176

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4070 HBP 2,224,259CON 2,224,259
Local Match 288,176288,176

Total: 2,512,435Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Per 2020 HBP Survey

4070 HBP 159,354CON 159,354
Local Match 20,64620,646

Total: 180,000Fed. Reimb. Rate: 88.53% 9/24/2019 Jae-Myung Lee:  Per 2019 HBP survey

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2019 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 19/20 to 18/19.  As requested by agency.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/1/2019 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 20/21 to 18/19.  Project ready to advertise.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP 2,222,944CON 7,028,175
Local Match 288,006910,575

Total: 2,510,950Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-4,805,231
-622,569

4070 HBP CON -4,805,231
Local Match -622,569

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,805,231
622,569

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4070 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2018 Linda Newton:  AC removed from project.  Project is not nearly ready to advertise.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4070 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4070 HBP 1,280,941CON 4,805,231
Local Match 165,959622,569

Total: 1,446,900Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2017 Survey.

-3,524,291
-456,609
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP CON -3,524,291
Local Match -456,609

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,524,291
456,609

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4070 HBP CON 3,524,291
Local Match 456,609

Total:Fed. Reimb. Rate: 88.53% 9/22/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-3,524,291
-456,609

4070 HBP 1,206,575CON
Local Match 156,325

Total: 1,362,900Fed. Reimb. Rate: 88.53% 3/11/2015 Chien Wu:  As requested in Exhibit 6D dated 1/29/2015.

1,206,575
156,325

4070 HBP CON -2,317,715
Local Match -300,285

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,317,715
300,285

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4070 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4070 HBP CON 2,317,715
Local Match 300,285

Total:Fed. Reimb. Rate: 88.53% 9/26/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-2,317,715
-300,285

4070 HBP CON -2,317,715
Local Match -300,285

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,317,715
300,285

4070 HBP 2,317,715CON 2,317,715
Local Match 300,285300,285

Total: 2,618,000Fed. Reimb. Rate: 88.53% 3/6/2013 Chien Wu:  New application accepted into HBP on March 6, 2013.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Oakley BRIDGE NO. 28C0270, MAIN STREET OVER CONTRA COSTA CANAL, .01 MI SE/O OAKLEY RD.   Rehabilitate existing bridge (no added
capacity), Chien Wu, 10/5/2016 10:20:29 AM.

Fund Source Summary:

PE
R/W

Total

CON

Total

248,402 248,402
248,402 248,402

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
198,722 198,722

49,680 49,680

248,402 248,402

BRLS-5477(009)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4472 HBP -70,972 -70,972PE
Local Match -17,743 -17,743

Total: -88,715Fed. Reimb. Rate: 80.00% 10/10/2022 DLA-Admin:  PE funds no longer needed as per 2022 Annual Status.

4472 HBP 70,972PE -70,972
Local Match 17,743-17,743

Total:Fed. Reimb. Rate: 80.00% 10/16/2021 DLA-Admin:  Ready to Advertise.  PE funds moved from FFY 21/22 to 23/24.  Project has not received authorization to
proceed.  Move funding out.

4472 HBP -70,972PE 70,972
Local Match -17,74317,743

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Ready to Advertise.  PE funds moved from FFY 23/24 to 21/22.  As requested in September 2021 Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4472 HBP 70,972 70,972PE
Local Match 17,743 17,743

Total: 88,715Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4472 HBP -78,539 -78,539PE
Local Match -10,176 -10,176

Total: -88,715Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4472 HBP 78,539PE -78,539
Local Match 10,176-10,176

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4472 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4472 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.   New project must be amended into
the FTIP.  NEPA not yet clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4472 HBP 78,539PE 78,539
Local Match 10,17610,176

Total: 88,715Fed. Reimb. Rate: 88.53% 10/5/2016 Chien Wu:  New application Exhibit 6A accepted on October 4, 2016.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4472 HBP -40,000R/W
Local Match -10,000

Total: -50,000Fed. Reimb. Rate: 80.00% 10/16/2021 DLA-Admin:  Remove RW funds, annual status indicates RW no longer needed on the project.

-40,000
-10,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4472 HBP 40,000R/W
Local Match 10,000

Total: 50,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

40,000
10,000

4472 HBP -44,265R/W
Local Match -5,735

Total: -50,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-44,265
-5,735

4472 HBP R/W -44,265
Local Match -5,735

Total:Fed. Reimb. Rate: 88.53% 10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

44,265
5,735

4472 HBP R/W 44,265
Local Match 5,735

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-44,265
-5,735

4472 HBP R/W -44,265
Local Match -5,735

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

44,265
5,735

4472 HBP R/W 44,265
Local Match 5,735

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-44,265
-5,735

4472 HBP R/W -44,265
Local Match -5,735

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Funding pushed due to project
prioritization.

44,265
5,735

4472 HBP R/W 44,265
Local Match 5,735

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-44,265
-5,735

4472 HBP R/W -44,265
Local Match -5,735

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

44,265
5,735
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4472 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4472 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 10/5/2016 Chien Wu:  New application Exhibit 6A accepted on October 4, 2016.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
198,722 198,722

49,680 49,680

248,402 248,402

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4472 HBP 198,722CON
Local Match 49,680

Total:Fed. Reimb. Rate: 80.00% 9/16/2022 Md Abul Bashar:  Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022 Status.

-198,722
-49,680

4472 HBP CON -198,722
Local Match -49,680

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

198,722
49,680

4472 HBP -198,722CON 198,722
Local Match -49,680 49,680

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4472 HBP -198,722 198,722CON
Local Match -49,680 49,680

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4472 HBP -198,722 198,722CON
Local Match -49,680 49,680

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4472 HBP 198,722CON
Local Match 49,680

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in September 2021 Status.

-198,722
-49,680

4472 HBP 198,722CON
Local Match 49,680

Total: 248,402Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

198,722
49,680

4472 HBP -219,910CON
Local Match -28,492

Total: -248,402Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-219,910
-28,492

4472 HBP -219,910CON
Local Match -28,492

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

219,910
28,492

4472 HBP 219,910CON
Local Match 28,492

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-219,910
-28,492

4472 HBP -219,910CON
Local Match -28,492

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

219,910
28,492

4472 HBP 219,910CON
Local Match 28,492

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-219,910
-28,492

4472 HBP CON -219,910
Local Match -28,492

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  NEPA not yet clear.

219,910
28,492

4472 HBP 219,910CON 219,910
Local Match 28,49228,492

Total: 248,402Fed. Reimb. Rate: 88.53% 10/5/2016 Chien Wu:  New application Exhibit 6A accepted on October 4, 2016.

Caltrans, Division of Local Assistance Page 13610/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Orinda BRIDGE NO. 28C0330, MINER RD, OVER SAN PABLO CREEK, AT CAMINO PABLO.  LSSRP Seismic Retrofit and Bridge Preventive
Maintenance

Fund Source Summary:

PE
R/W

Total

50,000

850,756

CON

Total

429,856 196,244 626,100

370,900

50,000

196,244 1,047,000

370,900

Phase Summary:

Fed $

Local AC

Local Match

Total

53,495

850,756

LSSRP Bond

Total

44,087 22,509 66,596

173,735 926,909

53,495

196,244 1,047,000

753,174

STPLZ-5444(010)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

42,542

370,900

LSSRP Bond

Total
328,358

42,542

370,900

328,358

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP 155,724PE 155,724
Local Match 20,17620,176

Total: 175,900Fed. Reimb. Rate: 88.53% 8/14/2018 Jae-Myung Lee:  Per Ex 6A approved on 6/18/18

2073 HBP -112,433PE -112,433
Local Match -14,567-14,567

Total: -127,000Fed. Reimb. Rate: 88.53% 8/14/2018 Jae-Myung Lee:  The City repaid.

2073 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/14/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2073 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

2073 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2014 Reza Fereshtehnejad:  As requested in the 2014 survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2073 HBP 172,634PE 172,634
Local Match 22,36722,367

Total: 195,000Fed. Reimb. Rate: 88.53% 9/23/2013 Reza Fereshtehnejad:  Additional funds as requested in the 2013 survey.

2073 HBP 112,433PE 112,433
Local Match 14,56714,567

Total: 127,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total 50,000

LSSRP Bond

Total

5,735 5,735

44,265

50,000

44,265

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
10/14/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2073 HBP 14,515R/W 44,265
LSSRP Bond 1,8815,735

Total: 16,396Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
8/14/2018 Jae-Myung Lee:  Per Ex 6A approved on 6/18/18

-29,750
-3,854

2073 HBP R/W -29,750
LSSRP Bond -3,854

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
3/18/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond, due to PE funding not obligated.

29,750
3,854

2073 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
10/18/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  PE not Authorized.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2073 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2073 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved. 
10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

2073 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
9/18/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY Prior to 16/17.  As requested in
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP 29,750R/W 29,750
LSSRP Bond 3,8543,854

Total: 33,604Fed. Reimb. Rate: 88.53% 10/14/2008 Eric Bost:  Bond Funds approved.
10/14/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

10,952

429,856

LSSRP Bond

Total

38,352 22,509 60,861

173,735 554,286

10,952

196,244 626,100

380,552

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP -27,391 -27,391CON
LSSRP Bond -3,549 -3,549

Total: -30,940Fed. Reimb. Rate: 88.53% 2/28/2024 Roberta Jensen:  Bond Funds approved.
2/28/2024 Roberta Jensen:  Fund Line NOT suppressed.
2/28/2024 Roberta Jensen:  Fund Line suppressed.
2/28/2024 Roberta Jensen:  Revise fund line to match E-76.

2073 HBP 201,126 201,126CON
LSSRP Bond 26,058 26,058

Total: 227,184Fed. Reimb. Rate: 88.53% 9/7/2023 DLA-Admin:  Bond Funds approved.
9/7/2023 DLA-Admin:  Revise fund line to match approved LAPG 6D dated 08/28/2023 for award adjustment.

2073 HBP -296,016CON 296,016
LSSRP Bond -38,35238,352

Total:Fed. Reimb. Rate: 88.53% 3/18/2022 DLA-Admin:  Bond Funds approved.
3/18/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 21/22.  Project ready to advertise.

2073 HBP -84,536CON 84,536
Local Match -10,95210,952

Total:Fed. Reimb. Rate: 88.53% 3/18/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 21/22.  Project ready to advertise.

2073 HBP -296,016 296,016CON
LSSRP Bond -38,352 38,352

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2073 HBP -84,536 84,536CON
Local Match -10,952 10,952

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP 296,016CON -296,016
LSSRP Bond 38,352-38,352

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2073 HBP 84,536CON -84,536
Local Match 10,952-10,952

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2073 HBP CON 84,536
Local Match 10,952

Total:Fed. Reimb. Rate: 88.53% 10/12/2021 DLA-Admin:  Nearly ready to ad.  CON funds moved from beyond to 21/22.  As requested in September 2021 Status.

-84,536
-10,952

2073 HBP CON 296,016
LSSRP Bond 38,352

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/12/2021 DLA-Admin:  Nearly ready to ad.  CON funds moved from beyond to 21/22.  As requested in September 2021 Status.

-296,016
-38,352

2073 HBP 84,536CON
Local Match 10,952

Total: 95,488Fed. Reimb. Rate: 88.53% 9/8/2021 Roberta Jensen:  CON funds revised to reflect approved 6A/6D dated 08/31/2021. Adding BPMP

84,536
10,952

2073 HBP 18,032CON
LSSRP Bond 2,336

Total: 20,368Fed. Reimb. Rate: 88.53% 9/8/2021 Roberta Jensen:  Bond Funds approved.
9/8/2021 Roberta Jensen: CON funds revised to reflect approved 6A/6D dated 08/31/2021.

18,032
2,336

2073 HBP -277,984CON
LSSRP Bond -36,016

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

277,984
36,016

2073 HBP -277,984 277,984CON
LSSRP Bond -36,016 36,016

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2073 HBP 277,984CON -277,984
LSSRP Bond 36,016-36,016

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2073 HBP -569,691CON 277,984
LSSRP Bond -73,80936,016

Total: -643,500Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/14/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.  Reduced CON to seismic scope only.

-847,675
-109,825

2073 HBP -847,675CON
LSSRP Bond -109,825

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

847,675
109,825

2073 HBP -847,675 847,675CON
LSSRP Bond -109,825 109,825

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2073 HBP 847,675CON -847,675
LSSRP Bond 109,825-109,825

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2073 HBP CON 847,675
LSSRP Bond 109,825

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/10/2019 Jeremy Wright:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey. 

-847,675
-109,825
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP CON -847,675
LSSRP Bond -109,825

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

847,675
109,825

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2073 HBP -168,650CON 847,675
LSSRP Bond -21,850109,825

Total: -190,500Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
8/14/2018 Jae-Myung Lee:  Per Ex 6A approved on 6/18/18

-1,016,324
-131,676

2073 HBP CON -1,016,324
LSSRP Bond -131,676

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved. 
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,016,324
131,676

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2073 HBP CON 1,016,324
LSSRP Bond 131,676

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2016 Survey.

-1,016,324
-131,676

2073 HBP CON -1,016,324
LSSRP Bond -131,676

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  NEPA not yet clear.

1,016,324
131,676

2073 HBP CON 1,016,324
LSSRP Bond 131,676

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
9/18/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey. 

-1,016,324
-131,676
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP CON -1,016,324
LSSRP Bond -131,676

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,016,324
131,676

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved. 
9/19/2014 Reza Fereshtehnejad:  As requested in the 2014 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2073 HBP CON 1,016,324
LSSRP Bond 131,676

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
9/23/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2013 Survey. 

-1,016,324
-131,676

2073 HBP CON -1,016,324
LSSRP Bond -131,676

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,016,324
131,676

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2073 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/14/2009 Wesley Zinke:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2073 HBP 564,821CON 564,821
LSSRP Bond 73,17973,179

Total: 638,000Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/15/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency. Need Ex 6D to approve cost increase.

2073 HBP 451,503CON 451,503
LSSRP Bond 58,49758,497

Total: 510,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Orinda BRIDGE NO. 28C0331, BEAR CREEK RD, OVER SAN PABLO CREEK, 0.2 MI E CAMINO PABLO.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total

50,000

1,382,000

CON

Total

595,000 128,171 723,171

737,000

50,000

128,171 1,510,171

737,000

Phase Summary:

Fed $

Local AC

Local Match

Total

84,534

1,382,000

LSSRP Bond

Total

73,982 14,701 88,683

113,470 1,336,954

84,534

128,171 1,510,171

1,223,485

STPLZ-5444(007)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

84,534

737,000

LSSRP Bond

Total
652,466

84,534

737,000

652,466

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2074 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/16/2018 Reza Fereshtehnejad: As requested by local agency so they can proceed asap.  7/27/2021 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2074 HBP 652,466PE 652,466
Local Match 84,53484,534

Total: 737,000Fed. Reimb. Rate: 88.53% 4/2/2018 Reza Fereshtehnejad:  Funds requested for the PE phase
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 50,000

LSSRP Bond

Total

5,735 5,735

44,265

50,000

44,265

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2074 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
10/14/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September 2020
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

2074 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2074 HBP 44,265R/W 44,265
LSSRP Bond 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
4/2/2018 Reza Fereshtehnejad: Funds requested per Exhibit 6-D.

2074 HBP -13,280R/W -13,280
LSSRP Bond -1,721-1,721

Total: -15,000Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
9/19/2014 Reza Fereshtehnejad:  As requested in the 2014 survey.

2074 HBP 13,280R/W 13,280
LSSRP Bond 1,7211,721

Total: 15,000Fed. Reimb. Rate: 88.53% 3/11/2021 Jeremy Wright:  Bond Funds approved.
10/15/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 595,000

LSSRP Bond

Total

68,247 14,701 82,948

113,470 640,223

128,171 723,171

526,754

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2074 HBP -43,582 -43,582CON
LSSRP Bond -5,647 -5,647

Total: -49,229Fed. Reimb. Rate: 88.53% 2/27/2024 Roberta Jensen:  Bond Funds approved.
2/27/2024 Roberta Jensen:  Revise fund line to match E-76.

2074 HBP 157,052 157,052CON
LSSRP Bond 20,348 20,348

Total: 177,400Fed. Reimb. Rate: 88.53% 9/7/2023 DLA-Admin:  Bond Funds approved.
9/7/2023 DLA-Admin:   Revise fund line to match approved LAPG 6D dated 08/28/2023 for award adjustment.

2074 HBP -526,754CON 526,754
LSSRP Bond -68,24768,247

Total:Fed. Reimb. Rate: 88.53% 3/18/2022 DLA-Admin:  Bond Funds approved.
3/18/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 21/22.  Project ready to advertise.

2074 HBP -526,754 526,754CON
LSSRP Bond -68,247 68,247

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2074 HBP 526,754CON -526,754
LSSRP Bond 68,247-68,247

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2074 HBP CON 526,754
LSSRP Bond 68,247

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/13/2021 DLA-Admin:  CON funds moved from beyond to 21/22.  As requested in September 2021 Status

-526,754
-68,247

2074 HBP -62,856CON
LSSRP Bond -8,144

Total: -71,000Fed. Reimb. Rate: 88.53% 9/8/2021 Roberta Jensen:  Bond Funds approved.
8/30/2021 Roberta Jensen:  CON funds revised to reflect approved 6A/6D dated 07/28/2021.

-62,856
-8,144
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2074 HBP -589,610CON
LSSRP Bond -76,390

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

589,610
76,390

2074 HBP -589,610 589,610CON
LSSRP Bond -76,390 76,390

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2074 HBP 589,610CON -589,610
LSSRP Bond 76,390-76,390

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2074 HBP -298,484CON 589,610
LSSRP Bond -38,67276,390

Total: -337,156Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/14/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.  CON reduced to retrofit scope only.

-888,094
-115,062

2074 HBP -888,094CON
LSSRP Bond -115,062

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

888,094
115,062

2074 HBP -888,094 888,094CON
LSSRP Bond -115,062 115,062

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2074 HBP 888,094CON -888,094
LSSRP Bond 115,062-115,062

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2074 HBP CON 888,094
LSSRP Bond 115,062

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/10/2019 Jeremy Wright:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-888,094
-115,062

2074 HBP CON -888,094
LSSRP Bond -115,062

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

888,094
115,062

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2074 HBP CON 888,094
LSSRP Bond 115,062

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/1/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in
September 2018 Survey. 

-888,094
-115,062

2074 HBP 755,299CON
LSSRP Bond 97,857

Total: 853,156Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
4/2/2018 Reza Fereshtehnejad:  Funds needed for Construction per Exhibit 6-D

755,299
97,857

2074 HBP CON -132,795
LSSRP Bond -17,205

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

132,795
17,205
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2074 HBP CON 132,795
LSSRP Bond 17,205

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2016 Survey.

-132,795
-17,205

2074 HBP CON -132,795
LSSRP Bond -17,205

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

132,795
17,205

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2074 HBP CON 132,795
LSSRP Bond 17,205

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
9/18/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey. 

-132,795
-17,205

2074 HBP CON -132,795
LSSRP Bond -17,205

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

132,795
17,205
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2074 HBP CON 132,795
LSSRP Bond 17,205

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey. 

-132,795
-17,205

2074 HBP CON -132,795
LSSRP Bond -17,205

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

132,795
17,205

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
9/23/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 15/16.  As requested in
September 2011 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/14/2009 Wesley Zinke:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2074 HBP 40,724CON 40,724
LSSRP Bond 5,2765,276

Total: 46,000Fed. Reimb. Rate: 88.53% 3/29/2022 Roberta Jensen:  Bond Funds approved.
10/15/2008 Eric Bost:  CON funds moved from FFY 2011/12 to 2009/10.  Schedule change per LA ODIS data.  Need Ex 6D for cost
increase approval.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2074 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2009/10 to 2010/11.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2074 HBP 92,071CON 92,071
LSSRP Bond 11,92911,929

Total: 104,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Pinole BRIDGE NO. 28C0062, SAN PABLO AVE, OVER BNSF RY AND AMTRAK, JUST W/O HERCULES AVE.    Replace existing four-lane bridge
with a new four-lane bridge, Chien Wu, 12/24/2015 9:57:52 AM. 

Fund Source Summary:

PE
R/W

Total 893,000

CON

Total

15,773,800

893,000

100,000 100,000

100,000 16,766,800

893,000

15,773,800
15,773,800

Phase Summary:

Fed $

Local AC

Local Match

Total

102,427

893,000

LSSRP Bond

Total
88,530 14,843,648

11,470 1,923,152

100,000 16,766,800

790,573 13,964,545

1,809,255

15,773,800

BRLS-5126(015)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

102,427

893,000

LSSRP Bond

Total
790,573

102,427

893,000

790,573

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4318 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/11/2017 DLA-Admin:  Fund line failed to deliver.
9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4318 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  PE is not a cash managed phase.  Program all PE in FFY 16/17.  7/27/2021 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4318 HBP 347,923PE 347,923
Local Match 45,07745,077

Total: 393,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

4318 HBP 265,590PE 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

4318 HBP -613,513PE -613,513
Local Match -79,487-79,487

Total: -693,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

4318 HBP 790,573PE 790,573
Local Match 102,427102,427

Total: 893,000Fed. Reimb. Rate: 88.53% 12/24/2015 Chien Wu:  New application dated September 30, 2015 accepted into HBP.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4318 HBP -88,530R/W 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4318 HBP 88,530R/W -88,530
Local Match 11,470 -11,470

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP Annual
Status.

4318 HBP -88,530R/W 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4318 HBP -88,530 88,530R/W
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 10/16/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4318 HBP 88,530 -88,530R/W
Local Match 11,470 -11,470

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in September
2021 Status.

4318 HBP 88,530R/W -88,530
Local Match 11,470-11,470

Total:Fed. Reimb. Rate: 88.53% 3/29/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4318 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4318 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4318 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4318 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/11/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4318 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4318 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4318 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not 
impact funds in the current FTIP cycle.

4318 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 12/24/2015 Chien Wu:  New application dated September 30, 2015 accepted into HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
13,964,545

1,809,255

15,773,800

13,964,545

1,809,255

15,773,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4318 HBP CON -13,964,545
Local Match -1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/4/2023 DLA-Admin:  Not ready to ad within 6 months. Mid-level cost project, CON funds remain in Beyond until nearly ready to ad.

13,964,545
1,809,255

4318 HBP CON 13,964,545
Local Match 1,809,255

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP Annual
Status.

-13,964,545
-1,809,255

4318 HBP CON -13,964,545
Local Match -1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

13,964,545
1,809,255

4318 HBP -13,964,545CON 13,964,545
Local Match -1,809,255 1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4318 HBP -13,964,545 13,964,545CON
Local Match -1,809,255 1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4318 HBP 13,964,545CON
Local Match 1,809,255

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-13,964,545
-1,809,255

4318 HBP -13,964,545CON
Local Match -1,809,255

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

13,964,545
1,809,255

4318 HBP -13,964,545 13,964,545CON
Local Match -1,809,255 1,809,255

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4318 HBP 13,964,545CON
Local Match 1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  FFY 21/22 requested in
September 2020 Survey. Pushed to 22/23 due to anticipated schedule.

-13,964,545
-1,809,255

4318 HBP -13,964,545CON
Local Match -1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

13,964,545
1,809,255

4318 HBP -13,964,545 13,964,545CON
Local Match -1,809,255 1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4318 HBP 13,964,545CON -13,964,545
Local Match 1,809,255-1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4318 HBP CON 13,964,545
Local Match 1,809,255

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-13,964,545
-1,809,255

4318 HBP CON -13,964,545
Local Match -1,809,255

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

13,964,545
1,809,255
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4318 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4318 HBP CON 13,964,545
Local Match 1,809,255

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-13,964,545
-1,809,255

4318 HBP CON -13,964,545
Local Match -1,809,255

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

13,964,545
1,809,255

4318 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4318 HBP CON 13,964,545
Local Match 1,809,255

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-13,964,545
-1,809,255

4318 HBP CON -13,964,545
Local Match -1,809,255

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

13,964,545
1,809,255

4318 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4318 HBP 13,964,545CON 13,964,545
Local Match 1,809,2551,809,255

Total: 15,773,800Fed. Reimb. Rate: 88.53% 12/24/2015 Chien Wu:   New application dated September 30, 2015 accepted into HBP.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Richmond BRIDGE NO. PM00093,  Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Richmond. See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total 50,000

CON

Total

2,100,000 2,100,000

50,000

2,100,000 2,150,000

50,000

Phase Summary:

Fed $

Local AC

Local Match

Total

5,735

50,000

LSSRP Bond

Total
1,859,130 1,903,395

240,870 246,605

2,100,000 2,150,000

44,265

BPMP-5137(046)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

5,735

50,000

LSSRP Bond

Total
44,265

5,735

50,000

44,265

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4057 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  Ran out of FFY 18/19 OA.
Move to FFY 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This
does not impact funds in the current FTIP cycle. 

4057 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2019 DLA-Admin:  Fund line failed to deliver.
4/23/2018 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY Prior to 18/19.  Funds not obligated, moved to FFY
18/19.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact 
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4057 HBP -431,584PE -431,584
Local Match -55,916-55,916

Total: -487,500Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.

4057 HBP 475,849PE 475,849
Local Match 61,65161,651

Total: 537,500Fed. Reimb. Rate: 88.53% 2/25/2013 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,859,130 1,859,130

240,870 240,870

2,100,000 2,100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4057 HBP CON -1,859,130 1,859,130
Local Match -240,870 240,870

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4057 HBP -1,859,130CON 1,859,130
Local Match -240,870 240,870

Total:Fed. Reimb. Rate: 88.53%

New!

9/26/2024 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 23/24.  Push
funding to FFY 25/26, per LAPG Ch. 6.

4057 HBP 1,859,130CON
Local Match 240,870

Total:Fed. Reimb. Rate: 88.53% 9/26/2024 DLA-Admin:  Fund line failed to deliver.
9/7/2023 Linda Newton:  Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  Project ready to advertise.

-1,859,130
-240,870

4057 HBP -44,265CON
Local Match -5,735

Total: -50,000Fed. Reimb. Rate: 88.53% 4/30/2019 Eileen Crawford:  Fundline modified to match backup list on HBP website.

-44,265
-5,735

4057 HBP CON -1,903,395
Local Match -246,605

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

1,903,395
246,605
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4057 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 21/22.  Project has not received
authorization to proceed.  Move funding out.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4057 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

4057 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4057 HBP 475,849CON 475,849
Local Match 61,65161,651

Total: 537,500Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  Additional CON funds added to FFY 15/16, per 2014 survey.

4057 HBP 1,427,546CON 1,427,546
Local Match 184,954184,954

Total: 1,612,500Fed. Reimb. Rate: 88.53% 2/25/2013 Linda Newton:  New eligible project
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Pablo BRIDGE NO. 28C0057, SAN PABLO AVE OVER SAN PABLO CREEK, AT ROAD 20.   Replace existing 6-lane bridge with a new 6-lane bridge,
Chien Wu, 3/3/2016 10:07:10 AM.

Fund Source Summary:

PE
R/W

Total 940,000

CON

Total

8,312,920

940,000

200,000 200,000

200,000 9,452,920

940,000

8,312,920
8,312,920

Phase Summary:

Fed $

Local AC

Local Match

Total

107,818

940,000

LSSRP Bond

Total
177,060 8,368,670

22,940 1,084,250

200,000 9,452,920

832,182 7,359,428

953,492

8,312,920

BRLS-5303(021)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

107,818

940,000

LSSRP Bond

Total
832,182

107,818

940,000

832,182

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4337 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4337 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 18/19.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4337 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/17/2017 Jae-Myung Lee:  Schedule change per Agency’s request (2/16/17 by Kevin McCourt)  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4337 HBP 832,182PE 832,182
Local Match 107,818107,818

Total: 940,000Fed. Reimb. Rate: 88.53% 3/3/2016 Chien Wu:  New application dated 2/16/2016 accepted into HBP.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
177,060 177,060

22,940 22,940

200,000 200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4337 HBP -177,060R/W 177,060
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4337 HBP -177,060 177,060R/W
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 24/25.  As requested in September
2021 Status.

4337 HBP -177,060 177,060R/W
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4337 HBP 177,060R/W
Local Match 22,940

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-177,060
-22,940

4337 HBP -177,060R/W
Local Match -22,940

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

177,060
22,940

4337 HBP 177,060R/W -177,060
Local Match 22,940-22,940

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2019 Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4337 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4337 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4337 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 3/3/2016 Chien Wu:  New application dated 2/16/2016 accepted into HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
7,359,428

953,492

8,312,920

7,359,428

953,492

8,312,920

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4337 HBP CON -7,359,428
Local Match -953,492

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

7,359,428
953,492

4337 HBP CON 7,359,428
Local Match 953,492

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in August
2022 Status.

-7,359,428
-953,492

4337 HBP CON -7,359,428
Local Match -953,492

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,359,428
953,492

4337 HBP -7,359,428CON 7,359,428
Local Match -953,492 953,492

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4337 HBP 7,359,428CON
Local Match 953,492

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-7,359,428
-953,492

4337 HBP -7,359,428CON
Local Match -953,492

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,359,428
953,492

4337 HBP 7,359,428CON
Local Match 953,492

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-7,359,428
-953,492

4337 HBP -7,359,428CON
Local Match -953,492

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,359,428
953,492

4337 HBP 7,359,428CON
Local Match 953,492

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-7,359,428
-953,492

4337 HBP CON -7,359,428
Local Match -953,492

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,359,428
953,492

4337 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4337 HBP 7,359,428CON 7,359,428
Local Match 953,492953,492

Total: 8,312,920Fed. Reimb. Rate: 88.53% 3/3/2016 Chien Wu:  New application dated 2/16/2016 accepted into HBP.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Pablo BRIDGE NO. 28C0326, GIANT HWY OVER SAN PABLO CREEK, AT PARR BLVD.   Preventive maintenance  to include deck methacrylate and
joint replacement work, Chien Wu, 3/22/2016 10:16:46 AM.

Fund Source Summary:

PE
R/W

Total 50,000

CON

Total

389,620 389,620

50,000

389,620 439,620

50,000

Phase Summary:

Fed $

Local AC

Local Match

Total

5,735

50,000

LSSRP Bond

Total
344,931 389,196

44,689 50,424

389,620 439,620

44,265

BPMP-5303(019)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

5,735

50,000

LSSRP Bond

Total
44,265

5,735

50,000

44,265

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4353 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/25/2018 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 17/18.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

4353 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4353 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/17/2017 Jae-Myung Lee:  Schedule change per Agency’s request (2/16/17 by Kevin McCourt)  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4353 HBP 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 3/22/2016 Chien Wu:  New application accepted on 3/22/2016.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
344,931 344,931

44,689 44,689

389,620 389,620

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4353 HBP 344,931CON -344,931
Local Match 44,689 -44,689

Total:Fed. Reimb. Rate: 88.53%

New!

10/9/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 26/27 to 24/25.  As requested in 2024 HBP Annual
Status and email dated 10/9/24.

4353 HBP CON -344,931 344,931
Local Match -44,689 44,689

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4353 HBP -344,931CON 344,931
Local Match -44,689 44,689

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4353 HBP -344,931 344,931CON
Local Match -44,689 44,689

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).

4353 HBP 344,931CON -344,931
Local Match 44,689 -44,689

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 23/24.  As requested in August 2022
Status.

4353 HBP -344,931CON 344,931
Local Match -44,689 44,689

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4353 HBP -344,931 344,931CON
Local Match -44,689 44,689

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4353 HBP -344,931 344,931CON
Local Match -44,689 44,689

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4353 HBP 344,931CON -344,931
Local Match 44,689-44,689

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4353 HBP CON 344,931
Local Match 44,689

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-344,931
-44,689

4353 HBP -344,931CON
Local Match -44,689

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

344,931
44,689

4353 HBP -344,931 344,931CON
Local Match -44,689 44,689

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4353 HBP 344,931CON -344,931
Local Match 44,689-44,689

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4353 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4353 HBP CON 344,931
Local Match 44,689

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.

-344,931
-44,689
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4353 HBP -344,931CON
Local Match -44,689

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

344,931
44,689

4353 HBP -344,931 344,931CON
Local Match -44,689 44,689

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4353 HBP 344,931CON -344,931
Local Match 44,689-44,689

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4353 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4353 HBP CON 344,931
Local Match 44,689

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-344,931
-44,689

4353 HBP CON -344,931
Local Match -44,689

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

344,931
44,689

4353 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4353 HBP CON 344,931
Local Match 44,689

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-344,931
-44,689

4353 HBP CON -344,931
Local Match -44,689

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

344,931
44,689
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4353 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4353 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4353 HBP CON 344,931
Local Match 44,689

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-344,931
-44,689

4353 HBP CON -344,931
Local Match -44,689

Total:Fed. Reimb. Rate: 88.53% 3/21/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  NEPA not yet clear.

344,931
44,689

4353 HBP CON 344,931
Local Match 44,689

Total:Fed. Reimb. Rate: 88.53% 2/17/2017 Jae-Myung Lee: Schedule change per Agency’s request (2/16/17 by Kevin McCourt)

-344,931
-44,689

4353 HBP CON -344,931
Local Match -44,689

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

344,931
44,689

4353 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4353 HBP 344,931CON 344,931
Local Match 44,68944,689

Total: 389,620Fed. Reimb. Rate: 88.53% 3/22/2016 Chien Wu:  New application accepted on 3/22/2016.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Walnut Creek BRIDGE NO. 28C0052, BANCROFT RD, OVER WALNUT CREEK, 0.1 MI N DAVID ST.   Bridge Rehabilitation.  Widen existing two-lane bridge
to two-lane bridge.

Fund Source Summary:

PE
R/W

Total 485,000

CON

Total

1,557,403 1,557,403

440,000 925,000

100,000 100,000

540,000 1,557,403 2,582,403

485,000

Phase Summary:

Fed $

Local AC

Local Match

Total

55,630

485,000

LSSRP Bond

Total
478,062 1,378,769 2,286,201

61,938 178,634 296,202

540,000 1,557,403 2,582,403

429,371

BHLS-5225(027)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

55,630

485,000

LSSRP Bond

Total
389,532 818,903

50,468 106,098

440,000 925,000

429,371

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4233 HBP -389,532PE 389,532
Local Match -50,468 50,468

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4233 HBP 389,532PE -389,532
Local Match 50,468 -50,468

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status. 

4233 HBP -389,532PE 389,532
Local Match -50,468 50,468

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4233 HBP -389,532 389,532PE
Local Match -50,468 50,468

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).

4233 HBP 389,532 -389,532PE
Local Match 50,468 -50,468

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 22/23.  As requested in August 2022
Status.

4233 HBP -389,532 389,532PE
Local Match -50,468 50,468

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4233 HBP 389,532PE -389,532
Local Match 50,468-50,468

Total:Fed. Reimb. Rate: 88.53% 10/16/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4233 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4233 HBP 389,532PE 389,532
Local Match 50,46850,468

Total: 440,000Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey

4233 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4233 HBP 429,371PE 429,371
Local Match 55,63055,630

Total: 485,000Fed. Reimb. Rate: 88.53% 10/8/2014 Chien Wu:  Accept new project application dated August 6, 2014.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4233 HBP -88,530R/W 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4233 HBP 88,530R/W -88,530
Local Match 11,470 -11,470

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP
Annual Status.

4233 HBP -88,530R/W 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4233 HBP -88,530 88,530R/W
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).

4233 HBP 88,530 -88,530R/W
Local Match 11,470 -11,470

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4233 HBP 88,530R/W -88,530
Local Match 11,470-11,470

Total:Fed. Reimb. Rate: 88.53% 10/16/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4233 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4233 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4233 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4233 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4233 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2014 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4233 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/8/2014 Chien Wu:  Accept new project application dated August 6, 2014.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,378,769 1,378,769

178,634 178,634

1,557,403 1,557,403

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4233 HBP CON -1,378,769 1,378,769
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4233 HBP CON -1,378,769 1,378,769
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4233 HBP -1,378,769CON 1,378,769
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4233 HBP 1,378,769CON
Local Match 178,634

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-1,378,769
-178,634

4233 HBP CON -1,378,769
Local Match -178,634

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,378,769
178,634

4233 HBP -1,378,769CON 1,378,769
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4233 HBP -1,378,769 1,378,769CON
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4233 HBP 1,378,769CON
Local Match 178,634

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-1,378,769
-178,634

4233 HBP CON -1,378,769
Local Match -178,634

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,378,769
178,634

4233 HBP -1,378,769CON 1,378,769
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4233 HBP -1,378,769 1,378,769CON
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4233 HBP -1,378,769 1,378,769CON
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4233 HBP 1,378,769CON
Local Match 178,634

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September 
2021 Status.

-1,378,769
-178,634

4233 HBP -1,378,769CON
Local Match -178,634

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,378,769
178,634

4233 HBP -1,378,769 1,378,769CON
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4233 HBP 1,378,769CON
Local Match 178,634

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-1,378,769
-178,634

4233 HBP -1,378,769CON
Local Match -178,634

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,378,769
178,634

4233 HBP -1,378,769 1,378,769CON
Local Match -178,634 178,634

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4233 HBP 1,378,769CON -1,378,769
Local Match 178,634-178,634

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4233 HBP CON 1,378,769
Local Match 178,634

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,378,769
-178,634

4233 HBP CON -1,378,769
Local Match -178,634

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,378,769
178,634

4233 HBP CON 1,378,769
Local Match 178,634

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-1,378,769
-178,634

4233 HBP CON -1,378,769
Local Match -178,634

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,378,769
178,634

4233 HBP 1,378,769CON 1,378,769
Local Match 178,634178,634

Total: 1,557,403Fed. Reimb. Rate: 88.53% 10/8/2014 Chien Wu:   Accept new project application dated August 6, 2014.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Walnut Creek BRIDGE NO. 28C0075, SOUTH MAIN ST, OVER LAS TRAMPAS CREEK, 0.1 MI S OLYMPIC BLVD.   Replace existing 5-lane bridge with a
new 5-lane bridge.

Fund Source Summary:

PE
R/W

Total 748,600

CON

Total

11,222,000 11,222,000

1,066,400 1,815,000

750,000 750,000

1,816,400 11,222,000 13,787,000

748,600

Phase Summary:

Fed $

Local AC

Local Match

Total

85,864

748,600

LSSRP Bond

Total
1,608,059 9,934,837 12,205,631

208,341 1,287,163 1,581,369

1,816,400 11,222,000 13,787,000

662,736

BRLS-5225(026)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

85,864

748,600

LSSRP Bond

Total
944,084 1,606,820

122,316 208,181

1,066,400 1,815,000

662,736

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4234 HBP 944,084 -944,084PE
Local Match 122,316 -122,316

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 22/23.  As requested in August 2022
Status.

4234 HBP -944,084 944,084PE
Local Match -122,316 122,316

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4234 HBP 944,084PE -944,084
Local Match 122,316-122,316

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4234 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/20/2020 Jae-Myung Lee:  PE $ to complete NEPA  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4234 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4234 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4234 HBP 1,062,360PE 1,062,360
Local Match 137,640137,640

Total: 1,200,000Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4234 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4234 HBP 544,460PE 544,460
Local Match 70,54170,541

Total: 615,000Fed. Reimb. Rate: 88.53% 10/8/2014 Chien Wu:  Accept new project application dated August 6, 2014.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
663,975 663,975

86,025 86,025

750,000 750,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4234 HBP 663,975 -663,975R/W
Local Match 86,025 -86,025

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4234 HBP 663,975R/W -663,975
Local Match 86,025-86,025

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4234 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4234 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4234 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4234 HBP 575,445R/W 575,445
Local Match 74,55574,555

Total: 650,000Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4234 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4234 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2014 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4234 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/8/2014 Chien Wu:   Accept new project application dated August 6, 2014.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
9,934,837 9,934,837

1,287,163 1,287,163

11,222,000 11,222,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4234 HBP CON -9,934,837 9,934,837
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP CON -9,934,837 9,934,837
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4234 HBP -9,934,837CON 9,934,837
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4234 HBP 9,934,837CON -9,934,837
Local Match 1,287,163 -1,287,163

Total:Fed. Reimb. Rate: 88.53%

New!

9/26/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP Annual
Status.

4234 HBP -9,934,837CON 9,934,837
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP 9,934,837CON
Local Match 1,287,163

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-9,934,837
-1,287,163

4234 HBP CON -9,934,837
Local Match -1,287,163

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

9,934,837
1,287,163
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4234 HBP -9,934,837CON 9,934,837
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP -9,934,837 9,934,837CON
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP 9,934,837CON
Local Match 1,287,163

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-9,934,837
-1,287,163

4234 HBP CON -9,934,837
Local Match -1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

9,934,837
1,287,163

4234 HBP -9,934,837CON 9,934,837
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP -9,934,837 9,934,837CON
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP -9,934,837 9,934,837CON
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP 9,934,837CON
Local Match 1,287,163

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-9,934,837
-1,287,163

4234 HBP -9,934,837CON
Local Match -1,287,163

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

9,934,837
1,287,163
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4234 HBP -9,934,837 9,934,837CON
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP 9,934,837CON
Local Match 1,287,163

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-9,934,837
-1,287,163

4234 HBP -9,934,837CON
Local Match -1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

9,934,837
1,287,163

4234 HBP -9,934,837 9,934,837CON
Local Match -1,287,163 1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP 9,934,837CON -9,934,837
Local Match 1,287,163-1,287,163

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4234 HBP -2,390CON 9,934,837
Local Match -3101,287,163

Total: -2,700Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-9,937,227
-1,287,473

4234 HBP CON -9,937,227
Local Match -1,287,473

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

9,937,227
1,287,473

4234 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4234 HBP 6,161,260CON 9,937,227
Local Match 798,2561,287,473

Total: 6,959,516Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-3,775,967
-489,217
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4234 HBP CON -3,775,967
Local Match -489,217

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,775,967
489,217

4234 HBP 3,775,967CON 3,775,967
Local Match 489,217489,217

Total: 4,265,184Fed. Reimb. Rate: 88.53% 10/8/2014 Chien Wu:   Accept new project application dated August 6, 2014.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Walnut Creek BRIDGE NO. PM00231,  Bridge Preventive Maintenance  Program (BPMP), various bridges in the City of Walnut Creek. See Caltrans Local
Assistance HBP website for backup list of projects. Scope not clear.

Fund Source Summary:

PE
R/W

Total

CON

Total

540,554

117,446 117,446

117,446 658,000
540,554
540,554

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
93,957 526,400

23,489 131,600

117,446 658,000

432,443

108,111

540,554

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
93,957 93,957

23,489 23,489

117,446 117,446

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4805 HBP 93,957PE 93,957
Local Match 23,48923,489

Total: 117,446Fed. Reimb. Rate: 80.00% 9/28/2022 DLA-Admin:    2022 Prioritization Project, new eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Contra Costa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
432,443

108,111

540,554

432,443

108,111

540,554

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4805 HBP 432,443CON
Local Match 108,111

Total: 540,554Fed. Reimb. Rate: 80.00% 9/28/2022 DLA-Admin:  2022 Prioritization Project, new eligible project.

432,443
108,111
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Fairfax BRIDGE NO. 27C0008, MEADOW WAY, OVER SAN ANSELMO CREEK, IN FAIRFAX.  Replace FO 1 lane timber bridge with wider 1 lane
bridge.  4/5/2010:  Toll Credits programmed for Con.  3/8/2019:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total

216,000

1,873,600

CON

Total

6,417,000 6,417,000

469,400 2,127,000

455,000 671,000

924,400 6,417,000 9,215,000

1,657,600

Phase Summary:

Fed $

Local AC

Local Match

Total

190,127

1,873,600

LSSRP Bond

Total
870,560 6,417,000 8,971,033

53,840 243,967

924,400 6,417,000 9,215,000

1,683,473

BRLO-5277(025)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

190,127

1,657,600

LSSRP Bond

Total
415,560 1,883,033

53,840 243,967

469,400 2,127,000

1,467,473

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP 415,560 415,560PE
Local Match 53,840 53,840

Total: 469,400Fed. Reimb. Rate: 88.53%

New!

10/1/2024 DLA-Admin:  PE funds revised to reflect LAPG 6-D dated 9/24/24.

662 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/21/2020 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  Ran out of FFY 19/20 OA.
Move to FFY 20/21.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does
not impact funds in the current FTIP cycle.

662 HBP 548,709PE 548,709
Local Match 71,09171,091

Total: 619,800Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey

Caltrans, Division of Local Assistance Page 18810/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP 58,042PE 58,042
Local Match 7,5207,520

Total: 65,562Fed. Reimb. Rate: 88.53% 8/17/2018 Jae-Myung Lee:  Per Ex 6D approved on 3/28/18

662 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/17/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Funds not obligated, moved to
next fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does
not impact funds in the current FTIP cycle.

662 HBP 35,412PE 35,412
Local Match 4,5884,588

Total: 40,000Fed. Reimb. Rate: 88.53% 9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey

662 HBP -24,135PE -24,135
Local Match -3,127-3,127

Total: -27,262Fed. Reimb. Rate: 88.53% 5/9/2017 Linda Newton:  Revised PE funding to match Ex. 6D dated 2-13-2017.

662 HBP 53,118PE 53,118
Local Match 6,8826,882

Total: 60,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

662 HBP -13,457PE -13,457
Local Match -1,743-1,743

Total: -15,200Fed. Reimb. Rate: 88.53% 5/5/2015 Chien Wu: Revise to reflect Exhibit 6D as approved on 5/5/15.

662 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/5/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested by Exhibit 6D dated
3/19/15 and approved on 5/5/15.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

662 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

662 HBP 458,718PE 458,718
Local Match 59,43259,432

Total: 518,150Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter: Per 2014 HBP survey, CON funds moved from FFY13/14 to 14/15, and additional CON funds added to
14/15.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP 218,271PE 218,271
Local Match 28,27928,279

Total: 246,550Fed. Reimb. Rate: 88.53% 10/1/2013 Chien Wu: As requested in September 2013 HBP Survey.

662 HBP -571,904PE -571,904
Local Match -74,096-74,096

Total: -646,000Fed. Reimb. Rate: 88.53% 10/1/2013 Chien Wu: As requested in September 2013 HBP Survey.

662 HBP 698,081PE 698,081
Local Match 90,44490,444

Total: 788,525Fed. Reimb. Rate: 88.53% 4/18/2013 Linda Newton: Added de-obligated federal funding back to project.

662 HBP -698,081PE -698,081
Local Match -90,444-90,444

Total: -788,525Fed. Reimb. Rate: 88.53% 3/15/2012 Linda Newton:  Show de-obligation of federal funding due to inactive project.

662 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/8/2011 Chien Wu:  Correct to show actual PE funds obligated.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

662 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

662 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/6/2009 Eric Bost:  Move funds into FFY 9/10.
12/4/2008 Chien Wu:  Update project schedule.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14
to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

662 HBP 704,699PE 704,699
Local Match 91,30191,301

Total: 796,000Fed. Reimb. Rate: 88.53% New candidate project accepted into the Program
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 216,000

LSSRP Bond

Total
455,000 671,000

455,000 671,000

216,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP 455,000 455,000R/W
Local Match

Total: 455,000Fed. Reimb. Rate: 100.00%

New!

10/1/2024 DLA-Admin:  RW funds revised to reflect LAPG 6-D dated 9/24/24.

662 HBP -100R/W -100
Local Match

Total: -100Fed. Reimb. Rate: 100.00% 7/28/2020 Jae-Myung Lee:  To match with RFA from agency

662 HBP 121,100R/W 121,100
Local Match

Total: 121,100Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey

662 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/24/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

662 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

662 HBP 95,000R/W 95,000
Local Match

Total: 95,000Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey & Ex 6D approved on 9/14/18

662 HBP -20,000R/W -20,000
Local Match

Total: -20,000Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
8/17/2018 Jae-Myung Lee:  Per Ex 6D approved on 3/28/18
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
3/18/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

662 HBP 20,000R/W 20,000
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,417,000 6,417,000

6,417,000 6,417,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP 1,832,000CON 1,832,000
Local Match

Total: 1,832,000Fed. Reimb. Rate: 100.00%

New!

10/1/2024 DLA-Admin:  CON funds revised to reflect LAPG 6-D dated 9/24/24.

662 HBP -4,585,000CON 4,585,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

662 HBP -4,585,000 4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  As requested in 2023 HBP Annual
Status.

662 HBP -4,585,000 4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

662 HBP 4,585,000 -4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/10/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 22/23.  As requested in August 2022
Status.

Caltrans, Division of Local Assistance Page 19210/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP -4,585,000 4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

662 HBP -4,585,000 4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

662 HBP 4,585,000CON -4,585,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

662 HBP CON 4,585,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-4,585,000

662 HBP -4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,585,000

662 HBP -4,585,000 4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

662 HBP 4,585,000CON -4,585,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

662 HBP CON 4,585,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-4,585,000

662 HBP -4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,585,000

Caltrans, Division of Local Assistance Page 19310/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP -4,585,000 4,585,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

662 HBP 4,585,000CON -4,585,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

662 HBP 905,800CON 905,800
Local Match

Total: 905,800Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey

662 HBP CON 3,679,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/24/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-3,679,200

662 HBP CON -3,679,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,679,200

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP 932,400CON 3,679,200
Local Match

Total: 932,400Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
8/17/2018 Jae-Myung Lee:  Per Ex 6D approved on 3/28/18

-2,746,800

662 HBP CON -2,746,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,746,800

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

662 HBP CON 2,746,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-2,746,800

662 HBP CON -2,746,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,746,800

662 HBP 282,800CON 282,800
Local Match

Total: 282,800Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

662 HBP 686,000CON 686,000
Local Match

Total: 686,000Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
5/5/2015 Chien Wu:  Revise to reflect Exhibit 6D as approved on 5/5/15.

662 HBP CON 1,778,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
5/5/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by Exhibit 6D dated 
3/19/15 and approved on 5/5/15..  ....

-1,778,000

662 HBP CON -1,778,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,778,000

662 HBP -46,100CON -46,100
Local Match

Total: -46,100Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in September
2014 Survey.

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

662 HBP 237,900CON 237,900
Local Match

Total: 237,900Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/1/2013 Chien Wu:  As requested in September 2013 HBP Survey. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

662 HBP CON 1,586,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/1/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-1,586,200

662 HBP CON -1,586,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,586,200

662 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

662 HBP CON 1,586,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2019 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
10/7/2011 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2011
Survey.

-1,586,200

662 HBP 1,586,200CON
Local Match

Total: 1,586,200Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New candidate project accepted into the Program

1,586,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Fairfax BRIDGE NO. 27C0142, AZALEA AVE OVER FAIRFAX CREEK, IN FAIRFAX.    Replace existing 2-lane bridge with new 2-lane bridge.
3/6/2013:  Toll credits used for PE.  Toll credits used for CON.  10/19/2022:  Toll credits used for R/W. 

Fund Source Summary:

PE
R/W

Total 854,121

CON

Total

4,000,000

640,000 1,494,121

200,000 200,000

840,000 5,694,121

854,121

4,000,000
4,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total 854,121

LSSRP Bond

Total
840,000 5,694,121

840,000 5,694,121

854,121 4,000,000

4,000,000

BRLO-5277(028)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 854,121

LSSRP Bond

Total
640,000 1,494,121

640,000 1,494,121

854,121

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4062 HBP -640,000PE 640,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4062 HBP 640,000PE -640,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4062 HBP -640,000PE 640,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

Caltrans, Division of Local Assistance Page 19810/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4062 HBP -640,000 640,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4062 HBP 640,000 -640,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/10/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4062 HBP 640,000PE -640,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4062 HBP 290,000PE 290,000
Local Match

Total: 290,000Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/20/2020 DLA-Admin:  As requested in September 2020 Survey. Funds programmed in 21/22 until NEPA clearance.

4062 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4062 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.

4062 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4062 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4062 HBP -44,499PE -44,499
Local Match

Total: -44,499Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
5/3/2017 Linda Newton: Revise funding to match Ex. 6D dated 1-17-2017.

4062 HBP 483,170PE 483,170
Local Match

Total: 483,170Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4062 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
6/25/2015 Xi Zhang: Adjust to reflect E76 Seq 1 - only authorize a portion of PE for field reviews  8/17/2017 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

4062 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4062 HBP 67,200PE 67,200
Local Match

Total: 67,200Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/1/2013 Chien Wu:  As requested in September 2013 HBP Survey.

4062 HBP -296,750PE -296,750
Local Match

Total: -296,750Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/1/2013 Chien Wu:  As requested in September 2013 HBP Survey.

4062 HBP 348,250PE 348,250
Local Match

Total: 348,250Fed. Reimb. Rate: 100.00% 3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/1/2013 Chien Wu: Additional PE funds after PE costs are approved to be determined later.

4062 HBP 296,750PE 296,750
Local Match

Total: 296,750Fed. Reimb. Rate: 100.00% 3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/1/2013 Chien Wu:  New HBP application accepted on February 11, 2013 as shown in Exhibit 6A. PE funds capped at $296,750.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000 200,000

200,000 200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4062 HBP -200,000R/W 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4062 HBP 200,000R/W -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4062 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4062 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,000,000

4,000,000

4,000,000

4,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4062 HBP CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,000,000

4062 HBP -4,000,000CON 4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4062 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4062 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4062 HBP 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-4,000,000

4062 HBP -4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,000,000

Caltrans, Division of Local Assistance Page 20210/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4062 HBP 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  FFY 22/23 requested in
September 2020 Survey. Pushed to 23/24 due to anticipated schedule.

-4,000,000

4062 HBP -4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,000,000

4062 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4062 HBP 4,000,000CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4062 HBP 2,021,400CON 4,000,000
Local Match

Total: 2,021,400Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,978,600

4062 HBP CON -1,978,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,978,600

4062 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4062 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4062 HBP CON 1,978,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-1,978,600

4062 HBP 67,530CON
Local Match

Total: 67,530Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
5/3/2017 Linda Newton:  Revise funding to match Ex. 6D dated 1-17-2017.

67,530

4062 HBP CON -1,911,070
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,911,070

4062 HBP CON 1,911,070
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2014 Survey.

-1,911,070

4062 HBP CON -1,911,070
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,911,070

4062 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4062 HBP 249,270CON 249,270
Local Match

Total: 249,270Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/1/2013 Chien Wu:  As requested in September 2013 HBP Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4062 HBP CON 1,661,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/1/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-1,661,800

4062 HBP CON -1,661,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2022 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,661,800

4062 HBP 1,661,800CON 1,661,800
Local Match

Total: 1,661,800Fed. Reimb. Rate: 100.00% 3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/1/2013 Chien Wu:  New HBP application accepted into HBP on February 11, 2013.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Fairfax BRIDGE NO. 27C0144, CREEK ROAD, OVER SAN ANSELMO CREEK, IN FAIRFAX.  LSSRP Seismic Retrofit 7/8/2013 and Preventive
Maintenence:  Toll credits used for PE.  12/3/2014:  Toll credits used for R/W and CON.

Fund Source Summary:

PE
R/W

Total 884,494

CON

Total

1,594,600 1,594,600

60,000 187,656 1,132,150

13,000 13,000

60,000 200,656 1,594,600 2,739,750

884,494

Phase Summary:

Fed $

Local AC

Local Match

Total 884,494

LSSRP Bond

Total
60,000 200,656 1,594,600 2,739,750

60,000 200,656 1,594,600 2,739,750

884,494

STPLZ-5277(027)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 884,494

LSSRP Bond

Total
60,000 187,656 1,132,150

60,000 187,656 1,132,150

884,494

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP 60,000PE -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2023 DLA-Admin:  Move $60,000 of PE from FFY 25/26 to FFY 23/24 for NEPA clearance.

2052 HBP -247,656PE 247,656
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2052 HBP 247,656PE -247,656
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Per 2023 Annual Status
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP -247,656PE 247,656
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2052 HBP 247,656PE -247,656
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/16/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

2052 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2020 Jae-Myung Lee:  PE $ to complete NEPA per agency  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

2052 HBP 335,856PE 335,856
Local Match

Total: 335,856Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Adjusted PE to match authorizations to date, add additional PE as requested in September 2019 survey.  NEPA
not yet clear.

2052 HBP 95,300PE 95,300
Local Match

Total: 95,300Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
7/20/2015 Xi Zhang:  add PE funds per approved 6-D dated 7/20/15.  The additional funds are for the BPMP work that was originally
programmed as BPMP but was found to be more economical to lump into this project. 

2052 HBP 450,994PE 450,994
Local Match

Total: 450,994Fed. Reimb. Rate: 100.00% 8/8/2014 Reza Fereshtehnejad:  As requested in the exhibit 6-D and approved by District.

2052 HBP -442,700PE -442,700
Local Match

Total: -442,700Fed. Reimb. Rate: 100.00% 10/3/2013 Reza Fereshtehnejad:  As requested in 2013 survey.

2052 HBP 442,700PE 442,700
Local Match

Total: 442,700Fed. Reimb. Rate: 100.00% 7/12/2013 Reza Fereshtehnejad:  Holds on the remaining funds until scope is clear.

2052 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/8/2013 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
10/5/2012 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 13/14.  Non-responsive on September
2012 survey.  Due to being a seismic project, moved the PE to 13/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 7/8/2013 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
3/29/2010 Reza Fereshtehnejad:  Requesting PE funds to complete the bridge retrofit. The request is for $705K. It does not appear
reasonable

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
13,000 13,000

13,000 13,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP -13,000R/W 13,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2052 HBP 13,000R/W -13,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

2052 HBP -13,000R/W 13,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2052 HBP 13,000R/W -13,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

2052 HBP -104,000R/W -104,000
Local Match

Total: -104,000Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin: Not ready to ad within 6 months.  RW funds revised as requested in September 2019 survey.  NEPA not yet
clear.

2052 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP 117,000R/W 117,000
Local Match

Total: 117,000Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/1/2018 Reza Fereshtehnejad:  As requested in 2018 survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,594,600 1,594,600

1,594,600 1,594,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP CON -1,594,600 1,594,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2052 HBP CON -1,594,600 1,594,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2052 HBP CON 1,594,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-1,594,600

2052 HBP CON -1,594,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,594,600

2052 HBP -1,594,600CON 1,594,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2052 HBP -1,594,600 1,594,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP -1,594,600 1,594,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2052 HBP 1,594,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,594,600

2052 HBP -1,594,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,594,600

2052 HBP 1,594,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2020 DLA-Admin: CON funds moved from Beyond to FFY 23/24 per 2020 September Survey. FFY 22/23 was requested in survey.
Pushed to 23/24 due to anticipated schedule.

-1,594,600

2052 HBP 78,900CON
Local Match

Total: 78,900Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Revised CON funding as requested in September 2019 survey.

78,900

2052 HBP CON -1,515,700
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,515,700

2052 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2052 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2052 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP CON 1,515,700
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/1/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2018 Survey.

-1,515,700

2052 HBP CON -1,515,700
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,515,700

2052 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2052 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19.  As requested in
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

2052 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2052 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2052 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 21110/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP CON 981,680
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/22/2015 Reza Fereshtehnejad:  As requested in the 2015 survey. 

-981,680

2052 HBP 534,020CON 534,020
Local Match

Total: 534,020Fed. Reimb. Rate: 100.00% 10/8/2018 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/20/2015 Xi Zhang:  Add CON funds per approved 6-D dated 7/20/15.  The additional funds are for the BPMP work that was originally
programmed as BPMP but was found to be more economical to lump into this project.

2052 HBP CON -981,680
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

981,680

2052 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits). 
9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

2052 HBP -168,320CON -168,320
LSSRP Bond

Total: -168,320Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
8/8/2014 Reza Fereshtehnejad:  As requested by Exhibit 6-D dated 6/24/2014.

2052 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2052 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2052 HBP 955,000CON 1,150,000
LSSRP Bond

Total: 955,000Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/3/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in
September 2013 Survey. 

-195,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2052 HBP CON -195,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

195,000

2052 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2052 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2052 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2052 HBP 195,000CON 195,000
LSSRP Bond

Total: 195,000Fed. Reimb. Rate: 100.00% 12/3/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Fairfax BRIDGE NO. PM00083, Bridge Preventive Maintenance Program (BPMP) various bridges in the Town of Fairfax. See Caltrans Local Assistance
HBP website for backup list of projects. 

Fund Source Summary:

PE
R/W

Total 479,070

CON

Total

695,086

60,000 369,567 908,637

25,000 25,000

60,000 394,567 1,628,723

479,070

695,086
695,086

Phase Summary:

Fed $

Local AC

Local Match

Total

54,949

479,070

LSSRP Bond

Total
53,118 349,310 1,441,908

6,882 0 45,257 186,815

60,000 394,567 1,628,723

424,121 615,360

79,726

695,086

BPMP-5277(026)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

54,949

479,070

LSSRP Bond

Total
53,118 327,178 804,416

6,882 0 42,389 104,221

60,000 369,567 908,637

424,121

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4019 HBP 53,118PE -53,118
Local Match 6,882 -6,882

Total:Fed. Reimb. Rate: 88.53% 10/18/2023 DLA-Admin:  Move $60,000 of PE from FFY 25/26 to FFY 23/24 for NEPA clearance.

4019 HBP -380,296PE 380,296
Local Match -49,271 49,271

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4019 HBP 103,677 103,677PE
Local Match 13,432 13,432

Total: 117,109Fed. Reimb. Rate: 88.53% 11/7/2021 Roberta Jensen:  Revised PE funding to match list dated 06/21/2021
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4019 HBP -276,619 276,619PE
Local Match -35,839 35,839

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4019 HBP 276,619PE -276,619
Local Match 35,839-35,839

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4019 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/21/2020 Jae-Myung Lee: PE $ to complete NEPA per agency  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4019 HBP 324,115PE 324,115
Local Match 41,99341,993

Total: 366,108Fed. Reimb. Rate: 88.53% 10/21/2019 DLA-Admin:  Revise PE funding to match list dated 10-2019.

4019 HBP 61,604PE 61,604
Local Match 7,9817,981

Total: 69,585Fed. Reimb. Rate: 88.53% 8/6/2015 Linda Newton: Update PE to reflect revised BPMP Listing.

4019 HBP 213,278PE 213,278
Local Match 27,63227,632

Total: 240,910Fed. Reimb. Rate: 88.53% 8/4/2014 Linda Newton:  Update PE to reflect revised BPMP listing.

4019 HBP 101,743PE 101,743
Local Match 13,18213,182

Total: 114,925Fed. Reimb. Rate: 88.53% 10/5/2012 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
22,133 22,133

-0 2,868 2,868

25,000 25,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4019 HBP -22,133R/W 22,133
Local Match -2,868 2,868

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4019 HBP 11,066 11,066R/W
Local Match 1,434 1,434

Total: 12,500Fed. Reimb. Rate: 88.53% 11/7/2021 Roberta Jensen:  Revised RW funding to match list dated 06/21/2021

4019 HBP 11,066R/W -11,066
Local Match 1,434-1,434

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4019 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2019 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4019 HBP 11,066R/W 11,066
Local Match 1,4341,434

Total: 12,500Fed. Reimb. Rate: 88.53% 10/2/2019 Jae-Myung Lee:  per revised BPMP list on 7/31/19

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
615,360

79,726

695,086

615,360

79,726

695,086

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4019 HBP 61,971CON
Local Match 8,029

Total: 70,000Fed. Reimb. Rate: 88.53% 11/7/2021 Roberta Jensen: Revised CON funding to match list dated 06/21/2021

61,971
8,029

4019 HBP CON -553,389
Local Match -71,697

Total:Fed. Reimb. Rate: 88.53% 10/18/2019 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to Beyond.  NEPA not yet clear.

553,389
71,697

4019 HBP 88,960CON 88,960
Local Match 11,52611,526

Total: 100,486Fed. Reimb. Rate: 88.53% 10/2/2019 Jae-Myung Lee: per revised BPMP list on 7/31/19
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4019 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4019 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4019 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4019 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4019 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4019 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4019 HBP -3,590CON -3,590
Local Match -465-465

Total: -4,055Fed. Reimb. Rate: 88.53% 8/4/2014 Linda Newton:  Update CON to reflect revised BPMP listing.

4019 HBP 162,789CON 162,789
Local Match 21,09121,091

Total: 183,880Fed. Reimb. Rate: 88.53% 10/1/2013 Chien Wu: As requested in September 2013 HBP Survey.

Caltrans, Division of Local Assistance Page 21710/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4019 HBP 305,229CON 305,229
Local Match 39,54639,546

Total: 344,775Fed. Reimb. Rate: 88.53% 10/5/2012 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Larkspur BRIDGE NO. 27C0028, BON AIR RD, OVER CORTE MADERA CREEK, .5 MI SW SR FRANCIS DRK B.    Replace 2 lane bridge with new 2
lane bridge with class 1 bikeway.

Fund Source Summary:

PE
R/W

Total 43,243,229

CON

Total

38,273,229 38,273,229

4,970,000

43,243,229

4,970,000

Phase Summary:

Fed $

Local AC

Local Match

Total

5,383,939

43,243,229

LSSRP Bond

Total
37,859,290

5,383,939

43,243,229

37,859,290

BHLS-5166(015)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

994,000

4,970,000

LSSRP Bond

Total
3,976,000

994,000

4,970,000

3,976,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP 228,000PE 228,000
Local Match 57,00057,000

Total: 285,000Fed. Reimb. Rate: 80.00% 10/20/2020 DLA-Admin:  As requested per 2020 September Survey.

1480 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/20/2020 DLA-Admin:  Delivery failure of phase in 19/20. Push funding to FFY 21/22 per LAPG, Chapter 6  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1480 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00% 10/20/2020 DLA-Admin:  Fund line failed to deliver.
10/14/2019 Linda Newton:  Add additional funding to PE as requested in September 2019 survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 4/26/2018 Linda Newton:  Move PE AC conversion to current for for obligation.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 4/26/2018 Linda Newton:  Move PE AC conversion to current for for obligation.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/14/2016 Chien Wu: AC conversion.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/14/2016 Chien Wu:  Advance Construction for additional PE funds.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP -800PE -800
Local Match -200-200

Total: -1,000Fed. Reimb. Rate: 80.00% 8/4/2016 Chien Wu: Revise to reflect actual amount authorized and as approved in Exhibit 6D dated 8/4/16.

1480 HBP 280,000PE 280,000
Local Match 70,00070,000

Total: 350,000Fed. Reimb. Rate: 80.00% 9/28/2015 Rachel Carpenter:  Additional PE funds added to 15/16 FFY, per 2015 survey.

1480 HBP 282,400PE 282,400
Local Match 70,60070,600

Total: 353,000Fed. Reimb. Rate: 80.00% 3/27/2015 Chien Wu: Cost increases as approved in Exhibit 6D on March 27, 2015.

1480 HBP 1,176,800PE 1,176,800
Local Match 294,200294,200

Total: 1,471,000Fed. Reimb. Rate: 80.00% 9/29/2014 Rachel Carpenter:  Per 2014 HBP survey, additional PE funds added to FFY 14/15

1480 HBP 268,000PE 268,000
Local Match 67,00067,000

Total: 335,000Fed. Reimb. Rate: 80.00% 10/8/2013 Chien Wu:  Revise to reflect the correct reimbursement ratio.

1480 HBP -296,576PE -296,576
Local Match -38,425-38,425

Total: -335,000Fed. Reimb. Rate: 88.53% 10/8/2013 Chien Wu: Revise to reflect the correct reimbursement ratio.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP 1,174,800PE 1,174,800
Local Match 293,700293,700

Total: 1,468,500Fed. Reimb. Rate: 80.00% 10/8/2013 Chien Wu:  Revise to reflect the actual amount obligated and the correct reimbursement ratio.

1480 HBP -1,300,771PE -1,300,771
Local Match -168,529-168,529

Total: -1,469,300Fed. Reimb. Rate: 88.53% 10/8/2013 Chien Wu: Revise to reflect the actual amount obligated and the correct reimbursement ratio.

1480 HBP 406,800PE 406,800
Local Match 101,700101,700

Total: 508,500Fed. Reimb. Rate: 80.00% 9/30/2013 Chien Wu:  As requested in September 2013 HBP Survey. Exhibit 6D approved on 9/20/2013 (edited on 10/11/2013).

1480 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1480 HBP 296,576PE 296,576
Local Match 38,42538,425

Total: 335,000Fed. Reimb. Rate: 88.53% 9/6/2012 Xi Zhang:  2012 HBP Survey

1480 HBP 101,190PE 101,190
Local Match 13,11013,110

Total: 114,300Fed. Reimb. Rate: 88.53% post programming adjustment due to cost increase.

1480 HBP 1,199,582PE 1,199,582
Local Match 155,419155,419

Total: 1,355,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

4,389,939

38,273,229

LSSRP Bond

Total
33,883,290

4,389,939

38,273,229

33,883,290

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP 795,165CON 795,165
Local Match 103,022103,022

Total: 898,187Fed. Reimb. Rate: 88.53% 12/2/2022 Linda Newton: Revised CON funding to match obligations made to date.

1480 HBP -1,130,082CON -1,130,082
Local Match -146,414-146,414

Total: -1,276,496Fed. Reimb. Rate: 88.53% 5/3/2022 Andy Chou:  CON funds revised to reflect RFA.

1480 HBP -5,401,651CON 5,401,651
Local Match -699,841699,841

Total:Fed. Reimb. Rate: 88.53% 10/25/2021 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 22/23 to 21/22.  As requested in 2021 September Status.
CON cost match LAPG 6-D dated 2/16/2021.

1480 Local AC (HBP) 3,681,701CON -3,681,701
Local Match 477,003-477,003

Total:Fed. Reimb. Rate: 88.53% 10/25/2021 DLA-Admin:  Corrected AC Conversions to date obligated in FIMIS.

1480 HBP -581,830 -581,830CON
Local Match -75,382 -75,382

Total: -657,212Fed. Reimb. Rate: 88.53% 9/1/2021 DLA-Admin:  Adjust CON to match LAPG 6-D dated 2/16/21.

1480 HBP 2,425,460CON -2,425,460
Local Match 314,244-314,244

Total:Fed. Reimb. Rate: 88.53% 03/30/2021 DLA-Admin:  AC conversion moved from FFY 21/22 to FFY 22/23.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in the year shown.
11/24/2020 Jae-Myung Lee: Per E76 request submitted by agency

1480 Local AC (HBP) -2,425,460CON 2,425,460
Local Match -314,244314,244

Total:Fed. Reimb. Rate: 88.53% 03/30/2021 DLA-Admin:  AC conversion moved from FFY 21/22 to FFY 22/23.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in the year shown.
11/24/2020 Jae-Myung Lee:  Per E76 request submitted by agency
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 Local AC (HBP) -1,256,241CON 1,256,241
Local Match -162,759162,759

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON Authorized. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP
(PUSH). Attempt will be made to program this project in the year shown.

1480 HBP 3,558,021CON -3,558,021
Local Match 460,979-460,979

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON Authorized. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP
(PUSH). Attempt will be made to program this project in the year shown.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON funds moved from FFY 20/21 to FFY 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt 
will be made to program this project in the year shown.�  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1480 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  CON funds moved from FFY 20/21 to FFY 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt
will be made to program this project in the year shown.�  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1480 HBP 2,301,780CON 2,301,780
Local Match 298,220298,220

Total: 2,600,000Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  As requested per 2020 September Survey.

1480 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2019 DLA-Admin:  Correct programming to match obligations and AC currently authorized on project. 
  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2019 Linda Newton:  Correct programming to match obligations and AC currently authorized on project.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton:   Update conversion in 17/18 to funds in E76.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1480 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton:  Update conversion in 17/18 to funds in E76.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1480 Local AC (HBP) CON -15,889,098
Local Match -2,058,601

Total:Fed. Reimb. Rate: 88.53% 3/18/2018 Linda Newton:  Remove AC from project, program cost increase for award over two fiscal years.

15,889,098
2,058,601

1480 HBP 1,368,010CON 17,257,108
Local Match 177,2402,235,841

Total: 1,545,250Fed. Reimb. Rate: 88.53% 3/18/2018 Linda Newton:  Revise funding to account for cost increase as documented in 2/25/2018 Ex. 6D.

-15,889,098
-2,058,601

1480 Local AC (HBP) CON 15,889,098
Local Match 2,058,601

Total:Fed. Reimb. Rate: 88.53% 9/27/2017 Reza Fereshtehnejad: as requested in 2017 survey.

-15,889,098
-2,058,601

1480 HBP 15,889,098CON
Local Match 2,058,601

Total: 17,947,699Fed. Reimb. Rate: 88.53% 9/26/2017 Reza Fereshtehnejad: As requested in 2017 survey

15,889,098
2,058,601

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:    Project being repackaged and re-advertised.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:    Project being repackaged and re-advertised.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP -2,298,858CON -2,298,858
Local Match -297,841-297,841

Total: -2,596,699Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:  CON cost increase removed from project.  Project being repackaged and re-advertised.

1480 HBP -271,222CON -271,222
Local Match -35,140-35,140

Total: -306,362Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin: Revised CON funding to match 2016 HBP Survey and Ex 6D on file.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2016 Chien Wu: AC conversion.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2016 Chien Wu:  Advance Construction to authorize construction.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP 271,222CON 271,222
Local Match 35,14035,140

Total: 306,362Fed. Reimb. Rate: 88.53% 9/14/2016 Chien Wu: As requested in RFA.

1480 Local AC (HBP) -14,969,926CON -14,969,926
Local Match -1,939,513-1,939,513

Total: -16,909,439Fed. Reimb. Rate: 88.53% 9/8/2016 Chien Wu: AC Conversion

1480 HBP -14,969,926CON -14,969,926
Local Match -1,939,513-1,939,513

Total: -16,909,439Fed. Reimb. Rate: 88.53% 9/8/2016 Chien Wu: EPSP via AC

1480 HBP 14,969,926CON 14,969,926
Local Match 1,939,5131,939,513

Total: 16,909,439Fed. Reimb. Rate: 88.53% 9/8/2016 Chien Wu:  AC Conversion.

1480 Local AC (HBP) 14,969,926CON 14,969,926
Local Match 1,939,5131,939,513

Total: 16,909,439Fed. Reimb. Rate: 88.53% 9/8/2016 Chien Wu:  EPSP via AC.

1480 HBP 2,570,080CON 2,570,080
Local Match 332,981332,981

Total: 2,903,061Fed. Reimb. Rate: 88.53% 9/2/2016 Chien Wu:  Revise to allow for environmental mitigation costs as approved in Exhibit 6D dated 8/4/2016.

1480 HBP -2,570,080CON -2,570,080
Local Match -332,981-332,981

Total: -2,903,061Fed. Reimb. Rate: 88.53% 9/2/2016 Chien Wu:  Agency requested to advance the project for construction.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/2/2016 Chien Wu:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 15/16.  Phase being advanced with EPSP.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

1480 HBP 11,066CON 11,066
Local Match 1,4341,434

Total: 12,500Fed. Reimb. Rate: 88.53% 8/4/2016 Chien Wu:  Revise to reflect amount as approved in Exhibit 6D dated 8/4/16.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/10/2016 Chien Wu:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 16/17.  As requested by agency  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  As requested in September
2015 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/13/2015 Chien Wu:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 14/15.  As requested by agency  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP -2,832,960CON -2,832,960
Local Match -367,040-367,040

Total: -3,200,000Fed. Reimb. Rate: 88.53% 10/20/2014 Chien Wu: Per 2014 HBP survey

1480 HBP 3,098,550CON 20,361,900
Local Match 401,4502,638,100

Total: 3,500,000Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter: Per 2014 HBP survey, additional CON funds added and moved from Beyond to 14/15. Project ready to
advertise within 6 months.

-17,263,350
-2,236,650

1480 HBP CON -17,263,350
Local Match -2,236,650

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

17,263,350
2,236,650

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/13/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1480 HBP 3,525,840CON 3,525,840
Local Match 456,810456,810

Total: 3,982,650Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu: As requested in September 2013 HBP Survey.

1480 HBP CON 13,737,510
Local Match 1,779,840

Total:Fed. Reimb. Rate: 88.53% 5/17/2013 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested by Exhibit 6D dated
xx/xx/xxxx.  Cost increase due to .... 

-13,737,510
-1,779,840
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP CON -13,737,510
Local Match -1,779,840

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

13,737,510
1,779,840

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1480 HBP 1,343,310CON 13,737,510
Local Match 174,0401,779,840

Total: 1,517,350Fed. Reimb. Rate: 88.53% 9/6/2012 Xi Zhang:  2012 HBP Survey

-12,394,200
-1,605,800

1480 HBP CON -12,394,200
Local Match -1,605,800

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

12,394,200
1,605,800

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1480 HBP CON 12,394,200
Local Match 1,605,800

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2011
Survey.

-12,394,200
-1,605,800

1480 HBP CON -12,394,200
Local Match -1,605,800

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

12,394,200
1,605,800

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1480 HBP CON 12,394,200
Local Match 1,605,800

Total:Fed. Reimb. Rate: 88.53% 10/14/2010 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2010
Survey.

-12,394,200
-1,605,800

1480 HBP CON -12,394,200
Local Match -1,605,800

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

12,394,200
1,605,800

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1480 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2009 Chien Wu:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1480 HBP 3,815,643CON 12,394,200
Local Match 494,3571,605,800

Total: 4,310,000Fed. Reimb. Rate: 88.53% 11/13/2008 Chien Wu:  Update project cost and schedule.

-8,578,557
-1,111,443

1480 HBP CON -8,578,557
Local Match -1,111,443

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

8,578,557
1,111,443

1480 HBP 8,578,557CON 8,578,557
Local Match 1,111,4431,111,443

Total: 9,690,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0016, LUCAS VALLEY ROAD OVER MILLER CREEK, 1.8 MI N OF SR 101.  Replace existing 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

7,546,000 7,546,000

500,000 847,500 1,347,500

500,000 847,500 7,546,000 8,893,500

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
400,000 678,000 6,036,800 7,114,800

100,000 169,500 1,509,200 1,778,700

500,000 847,500 7,546,000 8,893,500

BRLS-5927(139)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
400,000 678,000 1,078,000

100,000 169,500 269,500

500,000 847,500 1,347,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4558 HBP PE 678,000
Local Match 169,500

Total:Fed. Reimb. Rate: 80.00%

New!

9/26/2024 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 25/26.  NEPA not yet clear.

-678,000
-169,500

4558 HBP -678,000PE
Local Match -169,500

Total:Fed. Reimb. Rate: 80.00% 10/17/2023 DLA-Admin:  Move part of PE from FFY 23/24 to Beyond.  Project not yet authorized.

678,000
169,500

4558 HBP -1,078,000 1,078,000PE
Local Match -269,500 269,500

Total:Fed. Reimb. Rate: 80.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).

Caltrans, Division of Local Assistance Page 23110/18/2024, 9:02 AM Det2 FL4 SmlTxt 



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4558 HBP 1,078,000 -1,078,000PE
Local Match 269,500 -269,500

Total:Fed. Reimb. Rate: 80.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4558 HBP 1,078,000PE -1,078,000
Local Match 269,500-269,500

Total:Fed. Reimb. Rate: 80.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Project has not received
authorization to proceed.  Move funding out.

4558 HBP -1,078,000PE 1,078,000
Local Match -269,500269,500

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  As requested in September
2021 Status.

4558 HBP 1,078,000 1,078,000PE
Local Match 269,500 269,500

Total: 1,347,500Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4558 HBP -1,192,942 -1,192,942PE
Local Match -154,558 -154,558

Total: -1,347,500Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

4558 HBP 1,192,942PE -1,192,942
Local Match 154,558-154,558

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4558 HBP 1,192,942PE 1,192,942
Local Match 154,558154,558

Total: 1,347,500Fed. Reimb. Rate: 88.53% 5/19/2017 Jae-Myung Lee:  New application Ex 6A accepted on 5/19/17.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,036,800 6,036,800

1,509,200 1,509,200

7,546,000 7,546,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4558 HBP CON 6,036,800
Local Match 1,509,200

Total:Fed. Reimb. Rate: 80.00%

New!

10/2/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 27/28.  As requested in 2024 HBP
Annual Status.

-6,036,800
-1,509,200

4558 HBP CON -6,036,800
Local Match -1,509,200

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,036,800
1,509,200

4558 HBP CON 6,036,800
Local Match 1,509,200

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-6,036,800
-1,509,200

4558 HBP 6,036,800CON
Local Match 1,509,200

Total: 7,546,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

6,036,800
1,509,200

4558 HBP -6,680,474CON
Local Match -865,526

Total: -7,546,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-6,680,474
-865,526

4558 HBP -6,680,474CON
Local Match -865,526

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,680,474
865,526

4558 HBP 6,680,474CON
Local Match 865,526

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-6,680,474
-865,526
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4558 HBP 6,680,474CON
Local Match 865,526

Total: 7,546,000Fed. Reimb. Rate: 88.53% 5/19/2017 Jae-Myung Lee:  New application Ex 6A accepted on 5/19/17

6,680,474
865,526
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0037, NOVATO BLVD OVER BOWMAN CANYON.  Replace 2-lane bridge with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

3,115,000

605,000 605,000

120,000

605,000 3,840,000
3,115,000

120,000

3,235,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
484,000 3,072,000

121,000 768,000

605,000 3,840,000

2,588,000

647,000

3,235,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
484,000 484,000

121,000 121,000

605,000 605,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4855 HBP 484,000PE 484,000
Local Match 121,000121,000

Total: 605,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
96,000

24,000

120,000

96,000

24,000

120,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4855 HBP 96,000R/W
Local Match 24,000

Total: 120,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List.

96,000
24,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,492,000

623,000

3,115,000

2,492,000

623,000

3,115,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4855 HBP 2,492,000CON
Local Match 623,000

Total: 3,115,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List.

2,492,000
623,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0051, SAN ANTONIO RD OVER SOUTH SAN ANTONIO CREEK, 0.6 MI N OF S.H. 101.    Replace existing two lane bridge
with two lane bridge. 1/3/2012:  Toll Credits programmed for PE, R/W & CON.

Fund Source Summary:

PE
R/W

Total 821,000

CON

Total

6,539,155

389,710 1,210,710

448,500 448,500

838,210 8,198,365

821,000

6,539,155
6,539,155

Phase Summary:

Fed $

Local AC

Local Match

Total 821,000

LSSRP Bond

Total
838,210 8,198,365

838,210 8,198,365

821,000 6,539,155

6,539,155

BRLO-5927(104)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 821,000

LSSRP Bond

Total
389,710 1,210,710

389,710 1,210,710

821,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3891 HBP -389,710PE 389,710
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 25/26.  Delivery failure of phase in 22/23.
Push funding to FFY 25/26, per LAPG Ch. 6.

3891 HBP 389,710PE -389,710
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Fund line failed to deliver.
4/28/2022 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested by agency.

3891 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  As requested in September 
2021 Status.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3891 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3891 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3891 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3891 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/25/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3891 HBP 130,000PE 130,000
Local Match

Total: 130,000Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
1/31/2018 Jae-Myung Lee:  Additional funds per approved Ex. 6D (11/03/17)

3891 HBP 259,710PE 259,710
Local Match

Total: 259,710Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/13/2017 Jae-Myung Lee:  Per 2017 HBP survey

3891 HBP 460,200PE 460,200
Local Match

Total: 460,200Fed. Reimb. Rate: 100.00% 2/14/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/2/2012 Xi Zhang:  Cost and Scope changed approved on 11/2/12.  Concurred by Mike Kim on 10/30/12.

3891 HBP 360,800PE 360,800
Local Match

Total: 360,800Fed. Reimb. Rate: 100.00% 1/3/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
1/3/2012 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
448,500 448,500

448,500 448,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3891 HBP -448,500R/W 448,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2024 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3891 HBP 448,500R/W -448,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 23/24.  As requested in September
2021 Status.

3891 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3891 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3891 HBP -500R/W -500
Local Match

Total: -500Fed. Reimb. Rate: 100.00% 1/31/2018 Jae-Myung Lee:  Adjustment of RW funds per approved Ex. 6D (11/03/17)

3891 HBP -36,000R/W -36,000
Local Match

Total: -36,000Fed. Reimb. Rate: 100.00% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2017 Survey.

3891 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  RW funding moved to FFY 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3891 HBP 285,000R/W 285,000
Local Match

Total: 285,000Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3891 HBP 110,000R/W 110,000
Local Match

Total: 110,000Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3891 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3891 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3891 HBP 90,000R/W 90,000
Local Match

Total: 90,000Fed. Reimb. Rate: 100.00% 2/14/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits). 
11/2/2012 Xi Zhang:  Cost and Scope changed approved on 11/2/12.  Concurred by Mike Kim on 10/30/12.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,539,155

6,539,155

6,539,155

6,539,155

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3891 HBP CON -6,539,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,539,155

3891 HBP CON 6,539,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in August
2022 Status.

-6,539,155
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3891 HBP CON -6,539,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,539,155

3891 HBP CON 6,539,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-6,539,155

3891 HBP -6,539,155CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,539,155

3891 HBP 6,539,155CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-6,539,155

3891 HBP -6,539,155CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,539,155

3891 HBP -6,539,155 6,539,155CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3891 HBP 6,539,155CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-6,539,155

3891 HBP CON -6,539,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,539,155

3891 HBP CON 6,539,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-6,539,155
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3891 HBP CON -6,539,155
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,539,155

3891 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3891 HBP 1,642,355CON 6,539,155
Local Match

Total: 1,642,355Fed. Reimb. Rate: 100.00% 1/31/2018 Jae-Myung Lee: :  Additional funds per approved Ex. 6D (11/03/17)

-4,896,800

3891 HBP -483,200CON
Local Match

Total: -483,200Fed. Reimb. Rate: 100.00% 9/13/2017 Jae-Myung Lee:  Per 2017 HBP survey

-483,200

3891 HBP 782,400CON
Local Match

Total: 782,400Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

782,400

3891 HBP CON -4,597,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,597,600

3891 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3891 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3891 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3891 HBP CON 4,597,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-4,597,600

3891 HBP CON -4,597,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

4,597,600

3891 HBP 3,334,800CON 4,597,600
Local Match

Total: 3,334,800Fed. Reimb. Rate: 100.00% 2/14/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/2/2012 Xi Zhang:  Cost and Scope changed approved on 11/2/12.  Concurred by Mike Kim on 10/30/12.

-1,262,800

3891 HBP CON -1,262,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/14/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,262,800

3891 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/14/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits). 
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3891 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/14/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3891 HBP CON 1,262,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/14/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/4/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2012
Survey.

-1,262,800

3891 HBP 1,262,800CON
Local Match

Total: 1,262,800Fed. Reimb. Rate: 100.00% 1/3/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
1/3/2012 Linda Newton:  New eligible project.

1,262,800
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0098, NICASIO VAL RD, OVER ARROYO NICASIO, NEAR LUCAS VALLEY RD.  Replace existing two-lane bridge with new
two-lane bridge.

Fund Source Summary:

PE
R/W

Total 556,300

CON

Total

4,389,000 4,389,000

227,450 783,750

225,000 225,000

452,450 4,389,000 5,397,750

556,300

Phase Summary:

Fed $

Local AC

Local Match

Total

63,808

556,300

LSSRP Bond

Total
400,554 3,885,582 4,778,628

51,896 503,418 619,122

452,450 4,389,000 5,397,750

492,492

BRLS-5927(097)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

63,808

556,300

LSSRP Bond

Total
201,361 693,854

26,089 89,896

227,450 783,750

492,492

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP -201,361PE 201,361
Local Match -26,089 26,089

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3998 HBP 201,361PE -201,361
Local Match 26,089 -26,089

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3998 HBP -201,361PE 201,361
Local Match -26,089 26,089

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP -201,361 201,361PE
Local Match -26,089 26,089

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3998 HBP 201,361 -201,361PE
Local Match 26,089 -26,089

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 22/23.  As requested in August 2022 
Status.

3998 HBP -201,361 201,361PE
Local Match -26,089 26,089

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3998 HBP 201,361PE -201,361
Local Match 26,089-26,089

Total:Fed. Reimb. Rate: 88.53% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3998 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/16/2021 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Funds not obligated, moved to
next fiscal year.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3998 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3998 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3998 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/25/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3998 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3998 HBP 201,361PE 201,361
Local Match 26,08926,089

Total: 227,450Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3998 HBP 115,355PE 115,355
Local Match 14,94514,945

Total: 130,300Fed. Reimb. Rate: 88.53% 7/29/2015 Xi Zhang:  Additional PE funds per 6-D dated 7/13/15

3998 HBP 377,138PE 377,138
Local Match 48,86248,862

Total: 426,000Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
199,193 199,193

25,808 25,808

225,000 225,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP -199,193R/W 199,193
Local Match -25,808 25,808

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3998 HBP 199,193R/W -199,193
Local Match 25,808 -25,808

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP -199,193R/W 199,193
Local Match -25,808 25,808

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3998 HBP -199,193 199,193R/W
Local Match -25,808 25,808

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3998 HBP 199,193 -199,193R/W
Local Match 25,808 -25,808

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

3998 HBP 199,193R/W -199,193
Local Match 25,808-25,808

Total:Fed. Reimb. Rate: 88.53% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/14/2017 Jae-Myung Lee:  R/W funds moved from FFY19/20 to FFY17/18 per accepted Exhibit 6-D on 04/14/2017.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3998 HBP 30,851R/W 30,851
Local Match 3,9973,997

Total: 34,848Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3998 HBP 35,547R/W 35,547
Local Match 4,6054,605

Total: 40,152Fed. Reimb. Rate: 88.53% 7/29/2015 Xi Zhang:  Additional R/W funds per 6-D dated 7/13/15

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3998 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3998 HBP 132,795R/W 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,885,582 3,885,582

503,418 503,418

4,389,000 4,389,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP CON -3,885,582 3,885,582
Local Match -503,418 503,418

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3998 HBP CON -3,885,582 3,885,582
Local Match -503,418 503,418

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3998 HBP CON 3,885,582
Local Match 503,418

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-3,885,582
-503,418

3998 HBP CON -3,885,582
Local Match -503,418

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,885,582
503,418

3998 HBP -3,885,582CON 3,885,582
Local Match -503,418 503,418

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3998 HBP -3,885,582 3,885,582CON
Local Match -503,418 503,418

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3998 HBP 3,885,582CON
Local Match 503,418

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-3,885,582
-503,418
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP CON -3,885,582
Local Match -503,418

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,885,582
503,418

3998 HBP -3,885,582CON 3,885,582
Local Match -503,418 503,418

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3998 HBP -3,885,582 3,885,582CON
Local Match -503,418 503,418

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3998 HBP 3,885,582CON
Local Match 503,418

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-3,885,582
-503,418

3998 HBP -3,885,582CON
Local Match -503,418

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,885,582
503,418

3998 HBP -3,885,582 3,885,582CON
Local Match -503,418 503,418

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3998 HBP 3,885,582CON -3,885,582
Local Match 503,418-503,418

Total:Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  CON funding moved to 22/23 due to anticipated schedule.

3998 HBP CON 3,885,582
Local Match 503,418

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-3,885,582
-503,418

3998 HBP -3,885,582CON
Local Match -503,418

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,885,582
503,418
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP -3,885,582 3,885,582CON
Local Match -503,418 503,418

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3998 HBP 3,885,582CON -3,885,582
Local Match 503,418-503,418

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3998 HBP CON 3,885,582
Local Match 503,418

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-3,885,582
-503,418

3998 HBP CON -3,885,582
Local Match -503,418

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,885,582
503,418

3998 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3998 HBP CON 3,885,582
Local Match 503,418

Total:Fed. Reimb. Rate: 88.53% 9/25/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September 
2018 Survey.

-3,885,582
-503,418

3998 HBP CON -3,885,582
Local Match -503,418

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,885,582
503,418

3998 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3998 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 20/21.  As requested in September
2017 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP CON 3,885,582
Local Match 503,418

Total:Fed. Reimb. Rate: 88.53% 4/14/2017 Jae-Myung Lee:  CON funds moved from Beyond to FFY18/19 per accepted Exhibit 6-D on 04/14/2017.

-3,885,582
-503,418

3998 HBP 1,773,610CON
Local Match 229,790

Total: 2,003,400Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

1,773,610
229,790

3998 HBP CON -2,111,972
Local Match -273,628

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,111,972
273,628

3998 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3998 HBP CON 2,111,972
Local Match 273,628

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2015 Survey.

-2,111,972
-273,628

3998 HBP CON -2,111,972
Local Match -273,628

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,111,972
273,628

3998 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3998 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3998 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3998 HBP CON 2,111,972
Local Match 273,628

Total:Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-2,111,972
-273,628

3998 HBP CON -2,111,972
Local Match -273,628

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

2,111,972
273,628

3998 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3998 HBP 2,111,972CON 2,111,972
Local Match 273,628273,628

Total: 2,385,600Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu: New HBP application accepted on September 27, 2012.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0104, SIR FRANCIS DRAKE OVER OLEMA CREEK, 0.32 MI W SH 1.    Replace existing two-lane bridge with new two-lane
bridge.

Fund Source Summary:

PE
R/W

Total 610,000

CON

Total

2,618,000 2,618,000

610,000

250,000 250,000

250,000 2,618,000 3,478,000

610,000

Phase Summary:

Fed $

Local AC

Local Match

Total

69,967

610,000

LSSRP Bond

Total
221,325 2,317,715 3,079,073

28,675 300,285 398,927

250,000 2,618,000 3,478,000

540,033

BRLS-5927(099)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

69,967

610,000

LSSRP Bond

Total
540,033

69,967

610,000

540,033

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP 63,033PE 63,033
Local Match 8,1678,167

Total: 71,200Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3996 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested in September
2015 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3996 HBP 214,951PE 214,951
Local Match 27,84927,849

Total: 242,800Fed. Reimb. Rate: 88.53% 7/29/2015 Xi Zhang:  Additional PE per approved 6-D dated 7/13/15
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP 262,049PE 262,049
Local Match 33,95133,951

Total: 296,000Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
221,325 221,325

28,675 28,675

250,000 250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP -221,325R/W 221,325
Local Match -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3996 HBP 221,325R/W -221,325
Local Match 28,675 -28,675

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3996 HBP -221,325R/W 221,325
Local Match -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3996 HBP -221,325 221,325R/W
Local Match -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3996 HBP 221,325 -221,325R/W
Local Match 28,675 -28,675

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

3996 HBP 221,325R/W -221,325
Local Match 28,675-28,675

Total:Fed. Reimb. Rate: 88.53% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/17/2017 Jae-Myung Lee: R/W funds moved from FFY19/20 to FFY17/18 per accepted Exhibit 6-D on 04/17/2017.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3996 HBP 34,923R/W 34,923
Local Match 4,5254,525

Total: 39,448Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP 51,836R/W 51,836
Local Match 6,7166,716

Total: 58,552Fed. Reimb. Rate: 88.53% 7/29/2015 Xi Zhang: Additional R/W funds per approved 6-D dated 7/13/15

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3996 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3996 HBP 134,566R/W 134,566
Local Match 17,43417,434

Total: 152,000Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,317,715 2,317,715

300,285 300,285

2,618,000 2,618,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP CON -2,317,715 2,317,715
Local Match -300,285 300,285

Total:Fed. Reimb. Rate: 88.53%

New!

9/26/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  As requested in 2024 HBP Annual
Status.

3996 HBP CON 2,317,715
Local Match 300,285

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP Annual
Status.

-2,317,715
-300,285
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP CON -2,317,715
Local Match -300,285

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,317,715
300,285

3996 HBP -2,317,715CON 2,317,715
Local Match -300,285 300,285

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3996 HBP 2,317,715CON
Local Match 300,285

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August
2022 Status.

-2,317,715
-300,285

3996 HBP CON -2,317,715
Local Match -300,285

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,317,715
300,285

3996 HBP -2,317,715CON 2,317,715
Local Match -300,285 300,285

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3996 HBP -2,317,715 2,317,715CON
Local Match -300,285 300,285

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3996 HBP 2,317,715CON
Local Match 300,285

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-2,317,715
-300,285

3996 HBP -2,317,715CON
Local Match -300,285

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,317,715
300,285

3996 HBP -2,317,715 2,317,715CON
Local Match -300,285 300,285

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP 2,317,715CON
Local Match 300,285

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-2,317,715
-300,285

3996 HBP -2,317,715CON
Local Match -300,285

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,317,715
300,285

3996 HBP -2,317,715 2,317,715CON
Local Match -300,285 300,285

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3996 HBP 2,317,715CON -2,317,715
Local Match 300,285-300,285

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3996 HBP CON 2,317,715
Local Match 300,285

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-2,317,715
-300,285

3996 HBP CON -2,317,715
Local Match -300,285

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,317,715
300,285

3996 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 21/22.  As requested in September
2017 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3996 HBP 662,204CON 2,317,715
Local Match 85,796300,285

Total: 748,000Fed. Reimb. Rate: 88.53% 4/17/2017 Jae-Myung Lee: CON funds moved from Beyond to FFY18/19 and increased from $1,870,000 to $2,618,000 per accepted
Exhibit 6-D on 04/17/2017.

-1,655,511
-214,489

3996 HBP 188,038CON
Local Match 24,362

Total: 212,400Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

188,038
24,362
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP CON -1,467,473
Local Match -190,127

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,467,473
190,127

3996 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3996 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  As requested in September
2015 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3996 HBP CON 1,467,473
Local Match 190,127

Total:Fed. Reimb. Rate: 88.53% 7/29/2015 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by Exhibit 6D dated
7/13/15

-1,467,473
-190,127

3996 HBP CON -1,467,473
Local Match -190,127

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,467,473
190,127

3996 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3996 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3996 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3996 HBP CON 1,467,473
Local Match 190,127

Total:Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-1,467,473
-190,127

3996 HBP CON -1,467,473
Local Match -190,127

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,467,473
190,127

3996 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3996 HBP 1,467,473CON 1,467,473
Local Match 190,127190,127

Total: 1,657,600Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0107, MUIR WOODS RD OVER REDWOOD CREEK, 2.0 MI N OF SR 1.    Replace existing two-lane bridge with new
two-lane bridge.

Fund Source Summary:

PE
R/W

Total 1,108,000

CON

Total

5,400,000

1,108,000

160,000 160,000

160,000 6,668,000

1,108,000

5,400,000
5,400,000

Phase Summary:

Fed $

Local AC

Local Match

Total

127,088

1,108,000

LSSRP Bond

Total
141,648 5,903,180

18,352 764,820

160,000 6,668,000

980,912 4,780,620

619,380

5,400,000

BRLS-5927(098)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

127,088

1,108,000

LSSRP Bond

Total
980,912

127,088

1,108,000

980,912

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP 379,794PE 379,794
Local Match 49,20649,206

Total: 429,000Fed. Reimb. Rate: 88.53% 6/9/2022 Andy Chou:  PE funds added in FFY 21/22 for NEPA clearance and in FFY 22/23 for Final Design per LAPG 6D dated 6/3/2022.

3995 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/6/2019 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 18/19.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3995 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/9/2018 Linda Newton:  Modify funding in Prior due to CFLHB managing project for Marin County.  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 26210/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP 132,795PE 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 9/14/2017 Jae-Myung Lee:  Per 2017 HBP survey

3995 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested in September
2015 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3995 HBP 229,293PE 229,293
Local Match 29,70729,707

Total: 259,000Fed. Reimb. Rate: 88.53% 7/29/2015 Xi Zhang:  Additional PE per approved 6-D dated 7/13/15

3995 HBP 239,031PE 239,031
Local Match 30,96930,969

Total: 270,000Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
141,648 141,648

18,352 18,352

160,000 160,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP -141,648R/W 141,648
Local Match -18,352 18,352

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3995 HBP -141,648 141,648R/W
Local Match -18,352 18,352

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3995 HBP 141,648 -141,192 456R/W
Local Match 18,352 -18,293 59

Total: 515Fed. Reimb. Rate: 88.53% 9/29/2022 Linda Newton: Revised RW funding to match LAPG 6-D dated 6/3/2022.
9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP 141,192R/W -141,192
Local Match 18,293-18,293

Total:Fed. Reimb. Rate: 88.53% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3995 HBP 29,733R/W 29,733
Local Match 3,8523,852

Total: 33,585Fed. Reimb. Rate: 88.53% 7/29/2015 Xi Zhang:  Additional R/W funds per approved 6-D dated 7/13/15

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3995 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3995 HBP 111,459R/W 111,459
Local Match 14,44114,441

Total: 125,900Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,780,620

619,380

5,400,000

4,780,620

619,380

5,400,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP CON -4,780,620
Local Match -619,380

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

4,780,620
619,380

3995 HBP -4,780,620CON 4,780,620
Local Match -619,380 619,380

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).

3995 HBP 3,032,595 3,032,595CON
Local Match 392,905 392,905

Total: 3,425,500Fed. Reimb. Rate: 88.53% 9/29/2022 Linda Newton:  Revise CON funding to match LAPG 6-D dated 6/3/2022.

3995 HBP 1,748,025CON
Local Match 226,475

Total:Fed. Reimb. Rate: 88.53% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August
2022 Status. 

-1,748,025
-226,475

3995 HBP CON -1,748,025
Local Match -226,475

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,748,025
226,475

3995 HBP -1,748,025CON 1,748,025
Local Match -226,475 226,475

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3995 HBP -1,748,025 1,748,025CON
Local Match -226,475 226,475

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

Caltrans, Division of Local Assistance Page 26610/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP 1,748,025CON
Local Match 226,475

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September 
2021 Status.

-1,748,025
-226,475

3995 HBP -1,748,025CON
Local Match -226,475

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,748,025
226,475

3995 HBP -1,748,025 1,748,025CON
Local Match -226,475 226,475

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3995 HBP 1,748,025CON
Local Match 226,475

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-1,748,025
-226,475

3995 HBP -1,748,025CON
Local Match -226,475

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,748,025
226,475

3995 HBP -1,748,025 1,748,025CON
Local Match -226,475 226,475

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3995 HBP 1,748,025CON -1,748,025
Local Match 226,475-226,475

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3995 HBP CON 1,748,025
Local Match 226,475

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September 
2019 Survey.

-1,748,025
-226,475

3995 HBP CON -1,748,025
Local Match -226,475

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,748,025
226,475
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP CON 1,748,025
Local Match 226,475

Total:Fed. Reimb. Rate: 88.53% 9/26/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-1,748,025
-226,475

3995 HBP CON -1,748,025
Local Match -226,475

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,748,025
226,475

3995 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3995 HBP 442,650CON 1,748,025
Local Match 57,350226,475

Total: 500,000Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-1,305,375
-169,125

3995 HBP CON -1,305,375
Local Match -169,125

Total:Fed. Reimb. Rate: 88.53% 3/22/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

1,305,375
169,125

3995 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3995 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  As requested in September
2015 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3995 HBP 342,346CON 1,305,375
Local Match 44,354169,125

Total: 386,700Fed. Reimb. Rate: 88.53% 7/29/2015 Xi Zhang:  Additional CON funds per 6-D dated 7/13/15

-963,029
-124,771

3995 HBP CON -963,029
Local Match -124,771

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

963,029
124,771
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3995 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3995 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3995 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3995 HBP CON 963,029
Local Match 124,771

Total:Fed. Reimb. Rate: 88.53% 9/17/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-963,029
-124,771

3995 HBP CON -963,029
Local Match -124,771

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

963,029
124,771

3995 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3995 HBP 963,029CON 963,029
Local Match 124,771124,771

Total: 1,087,800Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0111, MARSHALL PETALUMA RD, OVER SALMON CREEK, 3.0MI W OF HICKSVALLEY RD. Replace existing 2-lane bridge
with a 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,818,200

503,250 503,250

503,250 3,321,450
2,818,200
2,818,200

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
402,600 2,657,160

100,650 664,290

503,250 3,321,450

2,254,560

563,640

2,818,200

BRLS-5927(140)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
402,600 402,600

100,650 100,650

503,250 503,250

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4557 HBP -402,600 402,600PE
Local Match -100,650 100,650

Total:Fed. Reimb. Rate: 80.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).

4557 HBP 402,600 -402,600PE
Local Match 100,650 -100,650

Total:Fed. Reimb. Rate: 80.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4557 HBP 402,600PE -402,600
Local Match 100,650-100,650

Total:Fed. Reimb. Rate: 80.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Project has not received
authorization to proceed.  Move funding out.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4557 HBP -402,600PE 402,600
Local Match -100,650100,650

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  As requested in September
2021 Status.

4557 HBP 402,600 402,600PE
Local Match 100,650 100,650

Total: 503,250Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

4557 HBP -445,527 -445,527PE
Local Match -57,723 -57,723

Total: -503,250Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

4557 HBP 445,527PE -445,527
Local Match 57,723-57,723

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4557 HBP 445,527PE 445,527
Local Match 57,72357,723

Total: 503,250Fed. Reimb. Rate: 88.53% 5/15/2017 Jae-Myung Lee:  New application Exhibit 6-A accepted on 05/15/2017.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,254,560

563,640

2,818,200

2,254,560

563,640

2,818,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4557 HBP 2,254,560CON
Local Match 563,640

Total: 2,818,200Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

2,254,560
563,640

4557 HBP -2,494,952CON
Local Match -323,248

Total: -2,818,200Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.�.

-2,494,952
-323,248
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4557 HBP -2,494,952CON
Local Match -323,248

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,494,952
323,248

4557 HBP 2,494,952CON
Local Match 323,248

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-2,494,952
-323,248

4557 HBP 2,494,952CON
Local Match 323,248

Total: 2,818,200Fed. Reimb. Rate: 88.53% 5/15/2017 Jae-Myung Lee:  New application Exhibit 6-A accepted on 05/15/2017.

2,494,952
323,248
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0135, MOUNT LASSEN DR OVER MILLER CREEK, 0.06 MI N LUCAS VALLEY RD.    Bridge Preventive Maintenance
Program project to correct soil erosion.  1/4/2012:  Toll Credits programmed for PE & CON.  9/28/2015:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total 350,000

CON

Total

354,200

350,000

81,252 81,252

81,252 785,452

350,000

354,200
354,200

Phase Summary:

Fed $

Local AC

Local Match

Total 350,000

LSSRP Bond

Total
81,252 785,452

81,252 785,452

350,000 354,200

354,200

BPMP-5927(100)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 350,000

LSSRP Bond

Total
350,000

350,000

350,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP 43,200PE 43,200
Local Match

Total: 43,200Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3892 HBP 243,550PE 243,550
Local Match

Total: 243,550Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Additional PE funds added to 15/16 FFY, per 2015 survey.

3892 HBP 63,250PE 63,250
Local Match

Total: 63,250Fed. Reimb. Rate: 100.00% 1/4/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
1/4/2012 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
81,252 81,252

81,252 81,252

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP -81,252R/W 81,252
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3892 HBP 81,252R/W -81,252
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3892 HBP -81,252R/W 81,252
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3892 HBP -81,252 81,252R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3892 HBP 81,252 -81,252R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

3892 HBP 81,252R/W -81,252
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3892 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3892 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3892 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3892 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/14/2017 Jae-Myung Lee:  R/W funds moved from FFY19/20 to FFY17/18 per accepted Exhibit 6-D on 04/14/2017.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle. 

3892 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the 
current FTIP cycle.

3892 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3892 HBP 81,252R/W 81,252
Local Match

Total: 81,252Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  R/W funds added to 16/17 FFY, per 2015 survey. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
354,200

354,200

354,200

354,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

354,200

3892 HBP CON -354,200 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/26/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2024 HBP
Annual Status.

-354,200

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

354,200

3892 HBP CON -354,200 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP CON -354,200 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-354,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

354,200

3892 HBP -354,200CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3892 HBP -354,200 354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP 354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-354,200

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

354,200

3892 HBP -354,200CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP -354,200 354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP -354,200 354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP 354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-354,200
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP -354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

354,200

3892 HBP -354,200 354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3892 HBP 354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2020 DLA-Admin: CON funding pushed to 22/23 due to anticipated schedule.
9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-354,200

3892 HBP -354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

354,200

3892 HBP -354,200 354,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP 354,200CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3892 HBP CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-354,200

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

354,200

3892 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September 
2018 Survey.

-354,200

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

354,200

3892 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 21/22.  As requested in September 
2017 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3892 HBP CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/14/2017 Jae-Myung Lee:  CON funds moved from Beyond to FFY18/19 per accepted Exhibit 6-D on 04/14/2017.

-354,200

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

354,200

3892 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3892 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3892 HBP CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-354,200

Caltrans, Division of Local Assistance Page 27910/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

354,200

3892 HBP CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2014 Survey.

-354,200

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

354,200

3892 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3892 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3892 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3892 HBP CON 354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/17/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-354,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3892 HBP CON -354,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits). 
3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

354,200

3892 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3892 HBP 354,200CON 354,200
Local Match

Total: 354,200Fed. Reimb. Rate: 100.00% 1/4/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
1/4/2012 Linda Newton:  New eligible project. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. 27C0154, MOUNTAIN VIEW RD, OVER SAN GERONIMO CREEK, INT SIR FRANCIS DRAKE BL.     Replace existing one-lane
bridge with a one-lane bridge.  7/16/2012:  Toll Credits programmed for PE & CON.  7/29/2015:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total

200,000

1,030,000

CON

Total

4,114,500

830,000

200,000

5,144,500

830,000

4,114,500
4,114,500

Phase Summary:

Fed $

Local AC

Local Match

Total 1,030,000

LSSRP Bond

Total
5,144,500

5,144,500

1,030,000 4,114,500

4,114,500

BRLO-5927(094)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 830,000

LSSRP Bond

Total
830,000

830,000

830,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP -326,400PE 326,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/4/2022 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

3963 HBP 326,400 326,400PE
Local Match

Total: 326,400Fed. Reimb. Rate: 100.00% 3/16/2022 Linda Newton:  Revise PE funding in FFY 22/23 to match LAPG 6-D dated 1/28/2022.

3963 HBP 175,600PE 175,600
Local Match

Total: 175,600Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Additional PE funds per approved 6-D dated 7/13/15
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
9/18/2012 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 12/13.  As requested in September 2012 
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3963 HBP 328,000PE 328,000
Local Match

Total: 328,000Fed. Reimb. Rate: 100.00% 7/16/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
7/16/2012 Chien Wu:  Accept into HBP per approved Exhibit 6A dated 6/18/2012.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
200,000

200,000

200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP -127,048R/W 127,048
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/4/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 21/22.  Phase being advanced with EPSP.

3963 HBP 127,048 127,048R/W
Local Match

Total: 127,048Fed. Reimb. Rate: 100.00% 3/16/2022 Linda Newton:  Revise RW funding in FFY 22/23 to match LAPG 6-D dated 1/28/2022.

3963 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  As requested in September
2021 Status.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3963 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3963 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3963 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3963 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3963 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3963 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3963 HBP 72,952R/W 72,952
Local Match

Total: 72,952Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
7/29/2015 Xi Zhang:  Add R/W funds per approved 6-D dated 7/13/15
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,114,500

4,114,500

4,114,500

4,114,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP CON -4,114,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,114,500

3963 HBP CON -4,114,500 4,114,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3963 HBP CON 4,114,500 -4,114,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/26/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to 26/27.  As requested in 2024 HBP Annual
Status.

3963 HBP CON -4,114,500 4,114,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3963 HBP CON -4,114,500 4,114,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3963 HBP CON 4,114,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP Annual
Status.

-4,114,500

3963 HBP CON -4,114,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,114,500
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency 

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP -4,114,500CON 4,114,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3963 HBP -4,114,500 4,114,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3963 HBP 4,114,500CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-4,114,500

3963 HBP 1,881,500CON
Local Match

Total: 1,881,500Fed. Reimb. Rate: 100.00% 3/16/2022 Linda Newton:  Revise CON funding in FFY 22/23 to match LAPG 6-D dated 1/28/2022.

1,881,500

3963 HBP CON -2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,233,000

3963 HBP -2,233,000CON 2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3963 HBP -2,233,000 2,233,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3963 HBP -2,233,000 2,233,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3963 HBP 2,233,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-2,233,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP -2,233,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,233,000

3963 HBP -2,233,000 2,233,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3963 HBP 2,233,000CON -2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3963 HBP CON 2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-2,233,000

3963 HBP -2,233,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,233,000

3963 HBP -2,233,000 2,233,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3963 HBP 2,233,000CON -2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3963 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3963 HBP CON 2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-2,233,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP CON -2,233,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,233,000

3963 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3963 HBP 1,322,440CON 2,233,000
Local Match

Total: 1,322,440Fed. Reimb. Rate: 100.00% 9/25/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-910,560

3963 HBP CON -910,560
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

910,560

3963 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3963 HBP CON 910,560
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-910,560

3963 HBP CON -910,560
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

910,560

3963 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3963 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 18/19.  As requested in September
2015 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3963 HBP -7,840CON 910,560
Local Match

Total: -7,840Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Adjust con per approved 6-D dated 7/13/15.

-918,400

3963 HBP CON -918,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

918,400

3963 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3963 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3963 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3963 HBP CON 918,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/29/2015 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
9/17/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-918,400

3963 HBP 918,400CON
Local Match

Total: 918,400Fed. Reimb. Rate: 100.00% 10/23/2012 Eric Bost:  NEPA is not clear.  Keep CON funds for line item projects in beyond.
7/16/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
7/16/2012 Chien Wu:   Accept into HBP per approved Exhibit 6A dated 6/18/2012. 

918,400
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Marin County BRIDGE NO. PM00239, Bridge Preventive Maintenance Program (BPMP), various bridges in Marin County.  See Caltrans Local Assistance HBP
website for backup list of projects. 

Fund Source Summary:

PE
R/W

Total

CON

Total

1,036,000

345,000 345,000

345,000 1,381,000
1,036,000
1,036,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
276,000 1,104,800

69,000 276,200

345,000 1,381,000

828,800

207,200

1,036,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
276,000 276,000

69,000 69,000

345,000 345,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4857 HBP 276,000PE 276,000
Local Match 69,00069,000

Total: 345,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
828,800

207,200

1,036,000

828,800

207,200

1,036,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4857 HBP 828,800CON
Local Match 207,200

Total: 1,036,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List.

828,800
207,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Novato BRIDGE NO. 27C0021, GRANT AVE OVER NOVATO CREEK, IN NOVATO.   Bridge rehabilitation no additional lanes added.

Fund Source Summary:

PE
R/W

Total 705,424

CON

Total

3,637,000 3,637,000

705,424

3,637,000 4,342,424

705,424

Phase Summary:

Fed $

Local AC

Local Match

Total

80,912

705,424

LSSRP Bond

Total
3,219,836 3,844,348

417,164 498,076

3,637,000 4,342,424

624,512

BHLS-5361(023)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

80,912

705,424

LSSRP Bond

Total
624,512

80,912

705,424

624,512

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP -48,316PE -48,316
Local Match -6,260-6,260

Total: -54,576Fed. Reimb. Rate: 88.53% 5/1/2017 Linda Newton:  Modified funding to match Ex. 6D dated 3-6-2017.

3524 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3524 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/29/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3524 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  Additional PE funds added to FFY 14/15, per 2014 survey.

3524 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2010 Chien Wu:  New candidate project. Agency agreed to move PE to FFY10/11.  5/10/2013 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3524 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 3/24/2010 Chien Wu:  New candidate project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,219,836 3,219,836

417,164 417,164

3,637,000 3,637,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP 60,802 60,802CON
Local Match 7,878 7,878

Total: 68,680Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  CON funds revised to reflect LAPG 6D dated 9/20/2021.

3524 HBP 3,159,034 -3,159,034CON
Local Match 409,286 -409,286

Total:Fed. Reimb. Rate: 88.53% 9/15/2022 Md Abul Bashar:  Ready to Advertise.  CON funds moved from FFY 24/25 to 22/23.  As requested in August 2022 Status.

3524 HBP -3,159,034 3,159,034CON
Local Match -409,286 409,286

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP -3,159,034 3,159,034CON
Local Match -409,286 409,286

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3524 HBP 3,159,034CON -3,159,034
Local Match 409,286-409,286

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3524 HBP CON 3,159,034
Local Match 409,286

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.

-3,159,034
-409,286

3524 HBP -3,159,034CON
Local Match -409,286

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,159,034
409,286

3524 HBP -3,159,034 3,159,034CON
Local Match -409,286 409,286

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3524 HBP 3,159,034CON -3,159,034
Local Match 409,286-409,286

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP -3,159,034CON 3,159,034
Local Match -409,286409,286

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 20/21.  As requested in September 2020
Survey.

3524 HBP -3,159,034 3,159,034CON
Local Match -409,286 409,286

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP 3,159,034CON -3,159,034
Local Match 409,286-409,286

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON 3,159,034
Local Match 409,286

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-3,159,034
-409,286

3524 HBP CON -3,159,034
Local Match -409,286

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,159,034
409,286

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP CON 3,159,034
Local Match 409,286

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2018 Survey.

-3,159,034
-409,286

3524 HBP CON -3,159,034
Local Match -409,286

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,159,034
409,286

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/22/2018 Jae-Myung Lee:  Per agency’s request  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26
to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP 1,073,267CON 3,159,034
Local Match 139,053409,286

Total: 1,212,320Fed. Reimb. Rate: 88.53% 9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-2,085,767
-270,233

3524 HBP -273,841CON
Local Match -35,479

Total: -309,320Fed. Reimb. Rate: 88.53% 5/1/2017 Linda Newton:  Modified funding to match Ex. 6D dated 3-6-3017.

-273,841
-35,479

3524 HBP CON -2,359,608
Local Match -305,712

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,359,608
305,712

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3524 HBP 594,875CON 594,875
Local Match 77,07277,072

Total: 671,947Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 16/17.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3524 HBP 347,277CON 1,764,733
Local Match 44,993228,640

Total: 392,270Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  Additional CON funds
added to 16/17 FFY. As requested in September 2015 Survey.

-1,417,456
-183,647

3524 HBP CON -1,417,456
Local Match -183,647

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,417,456
183,647

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 15/16.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3524 HBP CON 1,417,456
Local Match 183,647

Total:Fed. Reimb. Rate: 88.53% 10/1/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-1,417,456
-183,647

3524 HBP CON -1,417,456
Local Match -183,647

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,417,456
183,647

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3524 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/1/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3524 HBP 1,417,456CON 1,417,456
Local Match 183,647183,647

Total: 1,601,103Fed. Reimb. Rate: 88.53% 3/24/2010 Chien Wu:  New candidate project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Novato BRIDGE NO. PM00205, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Novato.  See Caltrans Local Assistance
HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

197,064

52,640 52,640

52,640 249,704
197,064
197,064

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
42,112 199,763

10,528 49,941

52,640 249,704

157,651

39,413

197,064

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
42,112 42,112

10,528 10,528

52,640 52,640

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4659 HBP 42,112 42,112PE
Local Match 10,528 10,528

Total: 52,640Fed. Reimb. Rate: 80.00% 2/20/2019 Bobby Zezoff:  New eligible BPMP submittal.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
157,651

39,413

197,064

157,651

39,413

197,064

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4659 HBP 157,651CON
Local Match 39,413

Total: 197,064Fed. Reimb. Rate: 80.00% 2/20/2019 Bobby Zezoff:  New eligible BPMP submittal.

157,651
39,413
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Ross BRIDGE NO. 27C0074, WINSHIP ROAD OVER CORTE MADERA CREEK, IN THE CITY OF ROSS.   Replace existing two-lane bridge with
new two-lane bridge.  3/25/2014:  Toll credits used for PE,  R/W and CON.

Fund Source Summary:

PE
R/W

Total 655,700

CON

Total

3,206,000

126,800 235,500 1,018,000

50,000 50,000

126,800 285,500 4,274,000

655,700

3,206,000
3,206,000

Phase Summary:

Fed $

Local AC

Local Match

Total 655,700

LSSRP Bond

Total
126,800 285,500 4,274,000

126,800 285,500 4,274,000

655,700 3,206,000

3,206,000

BRLO-5176(008)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 655,700

LSSRP Bond

Total
126,800 235,500 1,018,000

126,800 235,500 1,018,000

655,700

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP 235,500PE -235,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/30/2024 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP Annual
Status.

3997 HBP 126,800PE -126,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2023 DLA-Admin:  Move $126,800 of PE from FFY 25/26 to FFY 23/24 for NEPA clearance.

3997 HBP -362,300PE 362,300
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP 362,300PE -362,300
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3997 HBP -362,300PE 362,300
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3997 HBP 262,300 262,300PE
Local Match

Total: 262,300Fed. Reimb. Rate: 100.00% 12/27/2022 Karen Nguyen:  Add PE funds per LAPG 6D dated 5/14/2021.

3997 HBP -100,000 100,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3997 HBP 100,000 -100,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

3997 HBP 100,000PE -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3997 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3997 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2020 DLA-Admin:  Fund line failed to deliver.
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3997 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/12/2017 Jae-Myung Lee:  Per 2017 HBP survey
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP 655,700PE 655,700
Local Match

Total: 655,700Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Revised funding for reimbursement ratio to 100% utilizing toll credits for off system bridge.

3997 HBP -580,491PE -580,491
Local Match -75,209-75,209

Total: -655,700Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Removed funding to revise reimbursement ratio to 100% utilizing toll credits for off system bridge.

3997 HBP 580,491PE 580,491
Local Match 75,20975,209

Total: 655,700Fed. Reimb. Rate: 88.53% 9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/30/2024 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP Annual
Status.

3997 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3997 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3997 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3997 HBP -10,000 -10,000R/W
Local Match

Total: -10,000Fed. Reimb. Rate: 100.00% 12/27/2022 Karen Nguyen:  Funding change per LAPG 6D dated 5/14/2021.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP -60,000 60,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3997 HBP 60,000 -60,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

3997 HBP 60,000R/W -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/22/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2017 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2017 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2017 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2017 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3997 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/2/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3997 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.

Caltrans, Division of Local Assistance Page 30610/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,206,000

3,206,000

3,206,000

3,206,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP CON -3,206,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,206,000

3997 HBP CON -3,206,000 3,206,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3997 HBP CON -3,206,000 3,206,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3997 HBP CON 3,206,000 -3,206,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/26/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to 25/26.  As requested in 2024 HBP Annual
Status.

3997 HBP CON -3,206,000 3,206,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3997 HBP CON -3,206,000 3,206,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3997 HBP -3,206,000CON 3,206,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP 3,206,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP Annual
Status.

-3,206,000

3997 HBP CON -3,206,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,206,000

3997 HBP 1,592,360CON 1,592,360
Local Match

Total: 1,592,360Fed. Reimb. Rate: 100.00% 12/27/2022 Karen Nguyen:  Add CON funds per LAPG 6D dated 5/14/2021.

3997 HBP -1,613,640CON 1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3997 HBP -1,613,640 1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3997 HBP 1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-1,613,640

3997 HBP CON -1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,613,640

3997 HBP -1,613,640CON 1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3997 HBP -1,613,640 1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP -1,613,640 1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3997 HBP 1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,613,640

3997 HBP -1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,613,640

3997 HBP -1,613,640 1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3997 HBP 1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/20/2020 DLA-Admin: CON funding pushed to 22/23 due to anticipated schedule.
9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-1,613,640

3997 HBP -1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,613,640

3997 HBP -1,613,640 1,613,640CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3997 HBP 1,613,640CON -1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3997 HBP CON 1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-1,613,640

3997 HBP CON -1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,613,640

3997 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3997 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3997 HBP CON 1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-1,613,640

3997 HBP CON -1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2017 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  NEPA not yet clear.

1,613,640
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP CON 1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2017 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-1,613,640

3997 HBP CON -1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2017 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,613,640

3997 HBP CON 1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2017 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
10/1/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey.

-1,613,640

3997 HBP CON -1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,613,640

3997 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3997 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3997 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3997 HBP CON 1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/2/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-1,613,640

3997 HBP CON -1,613,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

1,613,640

3997 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3997 HBP 1,613,640CON 1,613,640
Local Match

Total: 1,613,640Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/27/2012 Chien Wu:  New HBP application accepted on September 27, 2012.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Anselmo BRIDGE NO. 27C0080, MADRONE AVE OVER SAN ANSELMO CR, IN SAN ANSELMO.    Bridge replacement.  Replace existing two lane
bridge with two lane bridge widened to accommodate standard lanes, shoulders and sidewalks.

Fund Source Summary:

PE
R/W

Total 741,879

CON

Total

5,756,800

488,100 1,229,979

724,900 724,900

1,213,000 7,711,679

741,879

5,756,800
5,756,800

Phase Summary:

Fed $

Local AC

Local Match

Total

85,094

741,879

LSSRP Bond

Total
1,073,869 6,827,149

139,131 884,530

1,213,000 7,711,679

656,785 5,096,495

660,305

5,756,800

BRLS-5159(018)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

85,094

741,879

LSSRP Bond

Total
432,115 1,088,900

55,985 141,079

488,100 1,229,979

656,785

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3906 HBP -432,115PE 432,115
Local Match -55,985 55,985

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3906 HBP 432,115PE -432,115
Local Match 55,985 -55,985

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3906 HBP -432,115PE 432,115
Local Match -55,985 55,985

Total:Fed. Reimb. Rate: 88.53% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3906 HBP 432,115 -432,115PE
Local Match 55,985 -55,985

Total:Fed. Reimb. Rate: 88.53% 9/15/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 23/24.  As requested in August 2022
Status.

3906 HBP -432,115 432,115PE
Local Match -55,985 55,985

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3906 HBP 432,115PE -432,115
Local Match 55,985-55,985

Total:Fed. Reimb. Rate: 88.53% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3906 HBP -15,511PE -15,511
Local Match -2,010-2,010

Total: -17,521Fed. Reimb. Rate: 88.53% 4/29/2021 Andy Chou:  Revised PE funds to match E-76’s to date.

3906 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/10/2020 Jae-Myung Lee:  Needed for NEPA clearance as requested by agency  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3906 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3906 HBP 79,766PE 79,766
Local Match 10,33410,334

Total: 90,100Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.

3906 HBP 392,542PE 392,542
Local Match 50,85850,858

Total: 443,400Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

3906 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/14/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3906 HBP 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

3906 HBP 587,839PE 587,839
Local Match 76,16176,161

Total: 664,000Fed. Reimb. Rate: 88.53% 2/17/2012 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
641,754 641,754

83,146 83,146

724,900 724,900

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3906 HBP R/W 641,754
Local Match 83,146

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 25/26.  NEPA not yet clear.

-641,754
-83,146

3906 HBP -641,754R/W
Local Match -83,146

Total:Fed. Reimb. Rate: 88.53% 9/15/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to Beyond.  As requested in August 2022
Status.

641,754
83,146

3906 HBP 641,754R/W -641,754
Local Match 83,146-83,146

Total:Fed. Reimb. Rate: 88.53% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3906 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3906 HBP 641,754R/W 641,754
Local Match 83,14683,146

Total: 724,900Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,096,495

660,305

5,756,800

5,096,495

660,305

5,756,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3906 HBP CON -5,096,495
Local Match -660,305

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,096,495
660,305

3906 HBP -5,096,495CON 5,096,495
Local Match -660,305 660,305

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3906 HBP -5,096,495 5,096,495CON
Local Match -660,305 660,305

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3906 HBP 5,096,495CON
Local Match 660,305

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-5,096,495
-660,305

3906 HBP -5,096,495CON
Local Match -660,305

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,096,495
660,305

3906 HBP -5,096,495 5,096,495CON
Local Match -660,305 660,305

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3906 HBP 5,096,495CON
Local Match 660,305

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-5,096,495
-660,305
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3906 HBP -5,096,495CON
Local Match -660,305

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,096,495
660,305

3906 HBP -5,096,495 5,096,495CON
Local Match -660,305 660,305

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3906 HBP 5,096,495CON -5,096,495
Local Match 660,305-660,305

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3906 HBP 3,545,981CON 5,096,495
Local Match 459,419660,305

Total: 4,005,400Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,550,514
-200,886

3906 HBP CON -1,550,514
Local Match -200,886

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,550,514
200,886

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3906 HBP CON 1,550,514
Local Match 200,886

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-1,550,514
-200,886

3906 HBP CON -1,550,514
Local Match -200,886

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,550,514
200,886
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3906 HBP CON 1,550,514
Local Match 200,886

Total:Fed. Reimb. Rate: 88.53% 9/14/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-1,550,514
-200,886

3906 HBP CON -1,550,514
Local Match -200,886

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,550,514
200,886

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3906 HBP CON 1,550,514
Local Match 200,886

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-1,550,514
-200,886
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3906 HBP CON -1,550,514
Local Match -200,886

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,550,514
200,886

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3906 HBP CON 1,550,514
Local Match 200,886

Total:Fed. Reimb. Rate: 88.53% 9/26/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-1,550,514
-200,886

3906 HBP CON -1,550,514
Local Match -200,886

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,550,514
200,886

3906 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3906 HBP CON 1,550,514
Local Match 200,886

Total:Fed. Reimb. Rate: 88.53% 9/10/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2012
Survey.

-1,550,514
-200,886

3906 HBP 1,550,514CON
Local Match 200,886

Total: 1,751,400Fed. Reimb. Rate: 88.53% 2/17/2012 Linda Newton:  New eligible project.

1,550,514
200,886
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Anselmo BRIDGE NO. 27C0094, SAUNDERS AVE OVER SAN ANSELMO CREEK, IN SAN ANSELMO.  Replace 2-lane bridge with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

3,721,200

899,400 899,400

260,000

899,400 4,880,600
3,721,200

260,000

3,981,200

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
719,520 3,904,480

179,880 976,120

899,400 4,880,600

3,184,960

796,240

3,981,200

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
719,520 719,520

179,880 179,880

899,400 899,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4677 HBP 719,520PE 719,520
Local Match 179,880179,880

Total: 899,400Fed. Reimb. Rate: 80.00% 9/26/2022 Andy Chou:  New eligible project. PE funds programmed in FFY 25/26.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
208,000

52,000

260,000

208,000

52,000

260,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4677 HBP 208,000R/W
Local Match 52,000

Total: 260,000Fed. Reimb. Rate: 80.00% 9/26/2022 Andy Chou:  New eligible project. RW funds programmed in FFY Beyond.

208,000
52,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,976,960

744,240

3,721,200

2,976,960

744,240

3,721,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4677 HBP 2,976,960CON
Local Match 744,240

Total: 3,721,200Fed. Reimb. Rate: 80.00% 9/26/2022 Andy Chou:  New eligible project. PE funds programmed in FFY 25/26.

2,976,960
744,240
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Anselmo BRIDGE NO. 27C0100, BRIDGE AVE OVER SAN ANSELMO CREEK, 80M SW OF SIR FRANCIS DRK.    Replace 2-lane bridge with 2-lane
bridge.

Fund Source Summary: 

PE
R/W

Total

CON

Total

4,760,000

833,600 833,600

833,600 5,593,600
4,760,000
4,760,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
666,880 4,474,880

166,720 1,118,720

833,600 5,593,600

3,808,000

952,000

4,760,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
666,880 666,880

166,720 166,720

833,600 833,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4640 HBP -666,880PE 666,880
Local Match -166,720 166,720

Total:Fed. Reimb. Rate: 80.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  As requested in 2023 HBP Annual
Status.

4640 HBP -666,880 666,880PE
Local Match -166,720 166,720

Total:Fed. Reimb. Rate: 80.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Project has not received
authorization to proceed.  Move funding out.

4640 HBP 666,880 -666,880PE
Local Match 166,720 -166,720

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in September
2021 Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4640 HBP 666,880 666,880PE
Local Match 166,720 166,720

Total: 833,600Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4640 HBP -737,986 -737,986PE
Local Match -95,614 -95,614

Total: -833,600Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4640 HBP 737,986PE -737,986
Local Match 95,614-95,614

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4640 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/18/2020 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Funds  moved to FFY 21/22 to
match  with PE on 27C0079, both projects need programming at the same time.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4640 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 20/21.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 

4640 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 18/19.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4640 HBP 737,986PE 737,986
Local Match 95,61495,614

Total: 833,600Fed. Reimb. Rate: 88.53% 3/27/2018 DLA-Admin:  New Project per 6A dated 3/16/2018.  Project Priority 4.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,808,000

952,000

4,760,000

3,808,000

952,000

4,760,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4640 HBP 3,808,000CON
Local Match 952,000

Total: 4,760,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

3,808,000
952,000

4640 HBP -4,214,028CON
Local Match -545,972

Total: -4,760,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

-4,214,028
-545,972

4640 HBP -4,214,028CON
Local Match -545,972

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,214,028
545,972

4640 HBP 4,214,028CON
Local Match 545,972

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-4,214,028
-545,972

4640 HBP CON -4,214,028
Local Match -545,972

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Funding pushed due to project
prioritization.

4,214,028
545,972

4640 HBP CON 4,214,028
Local Match 545,972

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-4,214,028
-545,972

4640 HBP 4,214,028CON
Local Match 545,972

Total: 4,760,000Fed. Reimb. Rate: 88.53% 3/27/2018 DLA-Admin:  New Project per 6A dated 3/16/2018

4,214,028
545,972
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Anselmo BRIDGE NO. 27C0153, NOKOMIS AVE OVER SAN ANSELMO CREEK, 300 N MADRONE AVE.  Bridge Replacement.  Replace existing two
lane bridge with two lane bridge to accommodate standard lanes, shoulders and sidewalks.  2/15/2012:  Toll Credits programmed for PE & CON.
7/15/2020:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total 740,825

CON

Total

5,551,000

450,175 1,191,000

525,000 525,000

975,175 7,267,000

740,825

5,551,000
5,551,000

Phase Summary:

Fed $

Local AC

Local Match

Total 740,825

LSSRP Bond

Total
975,175 7,267,000

975,175 7,267,000

740,825 5,551,000

5,551,000

BRLO-5159(017)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 740,825

LSSRP Bond

Total
450,175 1,191,000

450,175 1,191,000

740,825

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP -450,175PE 450,175
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3905 HBP 450,175PE -450,175
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

3905 HBP -450,175PE 450,175
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP -425 -425PE
Local Match

Total: -425Fed. Reimb. Rate: 100.00% 2/2/2023 Andy Chou:  PE funds updated to reflect LAPG 6D dated 3/11/21.

3905 HBP 450,600PE -450,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3905 HBP -24,575PE -24,575
Local Match

Total: -24,575Fed. Reimb. Rate: 100.00% 4/19/2021 Andy Chou:  Revised PE funds to match E-76’s to date.

3905 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/10/2020 Jae-Myung Lee:  Needed for NEPA clearance as requested by agency  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3905 HBP 400PE 400
Local Match

Total: 400Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
7/15/2020 Andy Chou:  Revised funding to match Approved 6D dated 2/6/2020. Note: the funding was updated in November 2019 based
on the results of the surveys. The submitted 6D do not match the survey. The 6D costs are what is approved.

3905 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3905 HBP 90,300PE 90,300
Local Match

Total: 90,300Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.

3905 HBP 405,300PE 405,300
Local Match

Total: 405,300Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

3905 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/14/2017 Jae-Myung Lee:  Per 2017 HBP survey
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP 670,000PE 670,000
Local Match

Total: 670,000Fed. Reimb. Rate: 100.00% 2/15/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/15/2012 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
525,000 525,000

525,000 525,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP R/W 525,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 25/26.  NEPA not yet clear.

-525,000

3905 HBP -525,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to Beyond.  As requested in August 2022
Status.

525,000

3905 HBP 525,000R/W -525,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3905 HBP -157,400R/W -157,400
Local Match

Total: -157,400Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Revised funding to match Approved 6D dated 2/6/2020. Note: the funding was updated in November 2019 based
on the results of the surveys. The submitted 6D do not match the survey. The 6D costs are what is approved.

3905 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3905 HBP 682,400R/W 682,400
Local Match

Total: 682,400Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,551,000

5,551,000

5,551,000

5,551,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP CON -5,551,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,551,000

3905 HBP -5,551,000CON 5,551,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3905 HBP -5,551,000 5,551,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3905 HBP 5,551,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-5,551,000

3905 HBP -5,551,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,551,000

3905 HBP -5,551,000 5,551,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3905 HBP 5,551,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-5,551,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP -2,800CON
Local Match

Total: -2,800Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Revised funding to match Approved 6D dated 2/6/2020. Note: the funding was updated in November 2019 based
on the results of the surveys. The submitted 6D do not match the survey. The 6D costs are what is approved.

-2,800

3905 HBP -5,553,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,553,800

3905 HBP -5,553,800 5,553,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3905 HBP 5,553,800CON -5,553,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3905 HBP 3,827,600CON 5,553,800
Local Match

Total: 3,827,600Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,726,200

3905 HBP CON -1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,726,200

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP CON 1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2018 Survey.

-1,726,200

3905 HBP CON -1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,726,200

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3905 HBP CON 1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/14/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-1,726,200

3905 HBP CON -1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,726,200

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3905 HBP CON 1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-1,726,200

3905 HBP CON -1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits). 
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,726,200

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3905 HBP CON 1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/26/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-1,726,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3905 HBP CON -1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,726,200

3905 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3905 HBP CON 1,726,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/15/2020 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/10/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2012
Survey.

-1,726,200

3905 HBP 1,726,200CON
Local Match

Total: 1,726,200Fed. Reimb. Rate: 100.00% 2/15/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/15/2012 Linda Newton:  New eligible project. 

1,726,200
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Anselmo BRIDGE NO. PM00090, Bridge Preventive Maintenance Program (BPMP) various bridges in the Town of San Anselmo. See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total 637,426

CON

Total

1,136,441

637,426

1,773,867

637,426

1,136,441
1,136,441

Phase Summary:

Fed $

Local AC

Local Match

Total

73,113

637,426

LSSRP Bond

Total
1,570,404

203,463

1,773,867

564,313 1,006,091

130,350

1,136,441

BPMP-5159(022)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

73,113

637,426

LSSRP Bond

Total
564,313

73,113

637,426

564,313

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4044 HBP 152,882PE 152,882
Local Match 19,80819,808

Total: 172,690Fed. Reimb. Rate: 88.53% 10/7/2017 Linda Newton:  Revise PE funding to match revised BPMP Plan list.

4044 HBP 283,859PE 283,859
Local Match 36,77736,777

Total: 320,636Fed. Reimb. Rate: 88.53% 2/24/2016 Linda Newton:  Revise PE funding to match revised BPMP Plan list.

4044 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/2/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Funds not obligated, moved to next
fiscal year.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4044 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/25/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  Funds not obligated, moved to next 
fiscal year.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4044 HBP 127,572PE 127,572
Local Match 16,52816,528

Total: 144,100Fed. Reimb. Rate: 88.53% 1/15/2013 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

-0

LSSRP Bond

Total
1,006,091

130,350

1,136,441

1,006,091

130,350

1,136,441

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4044 HBP CON -1,006,091
Local Match -130,350

Total:Fed. Reimb. Rate: 88.53% 10/16/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to Beyond.  NEPA not yet clear.

1,006,091
130,350

4044 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4044 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4044 HBP -113,480CON -113,480
Local Match -14,703-14,703

Total: -128,183Fed. Reimb. Rate: 88.53% 10/11/2017 Linda Newton:  Revised CON funding to match revised BPMP Plan list.

4044 HBP 609,904CON 609,904
Local Match 79,02079,020

Total: 688,924Fed. Reimb. Rate: 88.53% 2/24/2016 Linda Newton:  Revise CON funding to match revised BPMP Plan list.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4044 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/2/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  push funding to next fiscal year for
inclusion into FTIP.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This
does not impact funds in the current FTIP cycle.

4044 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4044 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

4044 HBP 509,667CON 509,667
Local Match 66,03366,033

Total: 575,700Fed. Reimb. Rate: 88.53% 3/20/2013 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Rafael BRIDGE NO. 27C0077, LINCOLN AVE, OVER SAN RAFAEL CREEK, IN SAN RAFAEL.   Standalone Bridge Preventive Maintenance. Scope
not clear.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,050,000

188,000 188,000

188,000 1,238,000
1,050,000
1,050,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
150,400 990,400

37,600 247,600

188,000 1,238,000

840,000

210,000

1,050,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
150,400 150,400

37,600 37,600

188,000 188,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4761 HBP 150,400PE 150,400
Local Match 37,60037,600

Total: 188,000Fed. Reimb. Rate: 80.00% 9/21/2022 Andy Chou:  New eligible project. PE funds programmed in FFY Beyond.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
840,000

210,000

1,050,000

840,000

210,000

1,050,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4761 HBP 840,000CON
Local Match 210,000

Total: 1,050,000Fed. Reimb. Rate: 80.00% 9/21/2022 Andy Chou:  New eligible project. CON funds programmed in FFY Beyond.

840,000
210,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Rafael BRIDGE NO. 27C0148, SOUTHRN HEIGHTS BL, OVER HILLSIDE, JCT MEYER RD IN SAN RAFEL.   Replace existing one-lane bridge with a
new one-lane bridge.  3/4/2015:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

350,000

4,510,000

CON

Total

3,560,000 91,020 3,651,020

13,000 613,000

20,000 370,000

124,020 4,634,020

600,000

Phase Summary:

Fed $

Local AC

Local Match

Total 4,510,000

LSSRP Bond

Total
124,020 4,634,020

124,020 4,634,020

4,510,000

BRLO-5043(038)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 600,000

LSSRP Bond

Total
13,000 613,000

13,000 613,000

600,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4272 HBP 13,000 13,000PE
Local Match

Total: 13,000Fed. Reimb. Rate: 100.00%

New!

6/27/2024 Roberta Jensen: Revised fund line to match approved LAPG 6-D for final invoice dated 04/30/2024.

4272 HBP 105,000PE 105,000
Local Match

Total: 105,000Fed. Reimb. Rate: 100.00% 10/10/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4272 HBP -80,000PE -80,000
Local Match

Total: -80,000Fed. Reimb. Rate: 100.00% 5/9/2017 Linda Newton:  Revised PE funding to match Ex. 6D dated 3-6-2017.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4272 HBP 330,000PE 330,000
Local Match

Total: 330,000Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

4272 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/5/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  push funding to next fiscal year for
inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This
does not impact funds in the current FTIP cycle.

4272 HBP 245,000PE 245,000
Local Match

Total: 245,000Fed. Reimb. Rate: 100.00% 3/4/2015 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
3/3/2015 Chien Wu:  New application accepted on March 3, 2015. 

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 350,000

LSSRP Bond

Total
20,000 370,000

20,000 370,000

350,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4272 HBP 20,000 20,000R/W
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00%

New!

6/27/2024 Roberta Jensen:  Revised fund line to match approved LAPG 6-D for final invoice dated 04/30/2024.

4272 HBP 125,000R/W 125,000
Local Match

Total: 125,000Fed. Reimb. Rate: 100.00% 11/7/2019 Jae-Myung Lee:  Per LAPG-6D on 10/31/19

4272 HBP 45,000R/W 45,000
Local Match

Total: 45,000Fed. Reimb. Rate: 100.00% 10/10/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4272 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  Phase being advanced with
EPSP.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4272 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4272 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4272 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4272 HBP 140,000R/W 140,000
Local Match

Total: 140,000Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

4272 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/5/2015 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4272 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 3/4/2015 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
3/3/2015 Chien Wu: New application accepted on March 3, 2015.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 3,560,000

LSSRP Bond

Total
91,020 3,651,020

91,020 3,651,020

3,560,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4272 HBP 91,020 91,020CON
Local Match

Total: 91,020Fed. Reimb. Rate: 100.00%

New!

6/27/2024 Roberta Jensen:  Revised fund line to match approved LAPG 6-D for final invoice dated 04/30/2024.

4272 HBP -740,000CON -740,000
Local Match

Total: -740,000Fed. Reimb. Rate: 100.00% 3/11/2021 Linda Newton:  Remove FFY 20/21 construction funds as directed by local agency.  Funds not needed to award project.

4272 HBP 740,000CON 740,000
Local Match

Total: 740,000Fed. Reimb. Rate: 100.00% 9/17/2020 Jae-Myung Lee: Per 2020 HBP Survey

4272 HBP -625,000CON -625,000
Local Match

Total: -625,000Fed. Reimb. Rate: 100.00% 4/6/2020 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested by agency.

4272 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4272 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2019 DLA-Admin:  Remove AC from project, Federal funding in 4 year element of FTIP.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

4272 HBP 1,721,000CON 1,721,000
Local Match

Total: 1,721,000Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin:  Pull AC conversion into FFY 19/20.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4272 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4272 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4272 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4272 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4272 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4272 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/21/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 17/18.  As requested by agency per
Ex 6D approved on 2/21/18  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.
This does not impact funds in the current FTIP cycle.

4272 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4272 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Marin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4272 HBP CON 2,464,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/12/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-2,464,000

4272 HBP 1,132,000CON
Local Match

Total: 1,132,000Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

1,132,000

4272 HBP CON -1,332,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/5/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  NEPA not yet clear.

1,332,000

4272 HBP 1,332,000CON 1,332,000
Local Match

Total: 1,332,000Fed. Reimb. Rate: 100.00% 3/4/2015 Eileen Crawford:  Reimbursement changed to 100% (Toll Credits).
3/3/2015 Chien Wu:  New application accepted on March 3, 2015.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Napa County BRIDGE NO. 21C0042, GREENWOOD AVE, OVER GARNETT CREEK, .2 MI NE/O MYRTLEDALE RD.   Replace existing one-lane bridge with
new one-lane bridge.  Toll credits used for PE.  Toll credits used for CON.  9/28/2015:  Toll credits used for R/W.  This is not a capacity
enhancing project, changed to lump sum programming.

Fund Source Summary:

PE
R/W

Total 1,142,282

CON

Total

2,198,000 2,198,000

71,718 1,214,000

200,000 200,000

2,469,718 3,612,000

1,142,282

Phase Summary:

Fed $

Local AC

Local Match

Total 1,142,282

LSSRP Bond

Total
2,469,718 3,612,000

2,469,718 3,612,000

1,142,282

BRLO-5921(068)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,142,282

LSSRP Bond

Total
71,718 1,214,000

71,718 1,214,000

1,142,282

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4239 HBP -71,718PE 71,718
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4239 HBP 71,718 71,718PE
Local Match

Total: 71,718Fed. Reimb. Rate: 100.00% 8/10/2022 Linda Newton:  PE funding revised to match LAPG 6-A dated 7/29/2022.

4239 HBP -718PE -718
Local Match

Total: -718Fed. Reimb. Rate: 100.00% 12/29/2016 Chien Wu:  Revise to reflect as approved Exhibit 6D dated 12/29/16.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4239 HBP 493,000PE 493,000
Local Match

Total: 493,000Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4239 HBP -200,000PE -200,000
Local Match

Total: -200,000Fed. Reimb. Rate: 100.00% 12/21/2015 Chien Wu:  As requested in RFA  by the agency.

4239 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/25/2015 Rachel Carpenter:  Additional PE funds added to FFY 15/16, per 2015 survey.

4239 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4239 HBP 650,000PE 650,000
Local Match

Total: 650,000Fed. Reimb. Rate: 100.00% 10/14/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/13/2014 Chien Wu: Accept new application dated September 29, 2014.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000 200,000

200,000 200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4239 HBP -200,000R/W 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4239 HBP 200,000R/W -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4239 HBP -200,000R/W 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4239 HBP -200,000 200,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4239 HBP 200,000R/W -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2021 Status.

4239 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4239 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4239 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4239 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/27/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

4239 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4239 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4239 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/25/2015 Rachel Carpenter:  R/W added to FFY 17/18, per 2015 survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,198,000 2,198,000

2,198,000 2,198,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4239 HBP -2,198,000CON 2,198,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4239 HBP 2,198,000CON -2,198,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP Annual 
Status.

4239 HBP -2,198,000CON 2,198,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4239 HBP 2,198,000CON -2,198,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 24/25.  As requested in August 2022
Status.

4239 HBP -3,580,920CON -3,580,920
Local Match

Total: -3,580,920Fed. Reimb. Rate: 100.00% 8/10/2022 Linda Newton:  CON funding revised to match LAPG 6-A dated 7/29/2022.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4239 HBP -5,778,920CON 5,778,920
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4239 HBP 5,778,920CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-5,778,920

4239 HBP -5,778,920CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,778,920

4239 HBP -5,778,920 5,778,920CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4239 HBP 5,778,920 -5,778,920CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 22/23.  As requested in September
2020 Survey.

4239 HBP -5,778,920 5,778,920CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4239 HBP 5,778,920CON -5,778,920
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4239 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4239 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/27/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4239 HBP CON 5,778,920
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-5,778,920

4239 HBP -78,080CON
Local Match

Total: -78,080Fed. Reimb. Rate: 100.00% 12/29/2016 Chien Wu: Revise to reflect as approved in Exhibit 6D dated 12/29/16.

-78,080

4239 HBP 657,000CON
Local Match

Total: 657,000Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

657,000

4239 HBP CON -5,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,200,000

4239 HBP 1,731,080CON 5,200,000
Local Match

Total: 1,731,080Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/25/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  Additional CON fundes
added to 19/20 FFY. As requested in September 2015 Survey.

-3,468,920

4239 HBP CON -3,468,920
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits). 
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,468,920

4239 HBP 3,468,920CON 3,468,920
Local Match

Total: 3,468,920Fed. Reimb. Rate: 100.00% 10/14/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/13/2014 Chien Wu:   Accept new application dated September 29, 2014.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Napa County BRIDGE NO. 21C0056, DRY CR RD OVER DRY CREEK, 0.8 MI W MT VEEDER RD.    Replace existing 2-lane bridge with new 2-lane bridge
plus realignment of roadway.  3/6/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

400,000

1,299,260

CON

Total

5,182,000 5,182,000

528,740 1,428,000

150,000 550,000

5,860,740 7,160,000

899,260

Phase Summary:

Fed $

Local AC

Local Match

Total 1,299,260

LSSRP Bond

Total
5,860,740 7,160,000

5,860,740 7,160,000

1,299,260

BRLO-5921(061)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 899,260

LSSRP Bond

Total
528,740 1,428,000

528,740 1,428,000

899,260

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP 528,740 -528,740PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

6/25/2024 Herman Sealey:  NEARLY Ready to Advertise.  PE funds moved from FFY 24/25 to 23/24.  As requested by local agency.

4063 HBP 528,740 528,740PE
Local Match

Total: 528,740Fed. Reimb. Rate: 100.00% 2/15/2024 Andy Chou:  PE funds revised to reflect LAPG 6-D dated 11/18/21.

4063 HBP 99,260PE 99,260
Local Match

Total: 99,260Fed. Reimb. Rate: 100.00% 5/6/2016 Chien Wu:  Revise to reflect Exhibit 6D as approved on 5/6/2016.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP 420,500PE 420,500
Local Match

Total: 420,500Fed. Reimb. Rate: 100.00% 9/25/2015 Rachel Carpenter:  Additional CON funds added to 15/16 FFY, per 2015 survey. 

4063 HBP 379,500PE 379,500
Local Match

Total: 379,500Fed. Reimb. Rate: 100.00% 3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/4/2013 Chien Wu:  New application accepted into HBP on March 4, 2013.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 400,000

LSSRP Bond

Total
150,000 550,000

150,000 550,000

400,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP 150,000 -150,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

6/25/2024 Herman Sealey:  NEARLY Ready to Advertise.  RW funds moved from FFY 24/25 to 23/24.  As requested by local agency.

4063 HBP 150,000 150,000R/W
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 2/15/2024 Andy Chou:  RW funds revised to reflect LAPG 6-D dated 11/18/21.

4063 HBP -400,000R/W 400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/13/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4063 HBP 400,000R/W -400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4063 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4063 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4063 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/27/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

4063 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4063 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4063 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4063 HBP 92,860R/W 92,860
Local Match

Total: 92,860Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4063 HBP -142,860R/W -142,860
Local Match

Total: -142,860Fed. Reimb. Rate: 100.00% 5/6/2016 Chien Wu:  Revise to reflect Exhibit 6D as approved on 5/6/2016.

4063 HBP 55,000R/W 55,000
Local Match

Total: 55,000Fed. Reimb. Rate: 100.00% 9/25/2015 Rachel Carpenter:  Additional R/W funds added to 17/18 FFY, per 2015 survey.

Caltrans, Division of Local Assistance Page 35210/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4063 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4063 HBP 195,000R/W 195,000
Local Match

Total: 195,000Fed. Reimb. Rate: 100.00% 3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/4/2013 Chien Wu:  New application accepted into HBP on March 4, 2013.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,182,000 5,182,000

5,182,000 5,182,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP 5,182,000 -5,182,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

6/25/2024 Herman Sealey:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested by local agency.

4063 HBP -4,762,380 4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/21/2024 Linda Newton:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  As requested by agency.

4063 HBP 419,620 419,620CON
Local Match

Total: 419,620Fed. Reimb. Rate: 100.00% 2/15/2024 Andy Chou:  CON funds revised to reflect LAPG 6-D dated 11/18/21.

4063 HBP 4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/15/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-4,762,380
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP CON -4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,762,380

4063 HBP -4,762,380CON 4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4063 HBP -4,762,380 4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4063 HBP -4,762,380 4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4063 HBP 4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-4,762,380

4063 HBP -4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,762,380

4063 HBP -4,762,380 4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4063 HBP 4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2020 DLA-Admin:  CON  moved to FFY 22/23.
9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-4,762,380

4063 HBP -4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,762,380
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP -4,762,380 4,762,380CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4063 HBP 4,762,380CON -4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4063 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4063 HBP CON 4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-4,762,380

4063 HBP CON -4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,762,380

4063 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4063 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4063 HBP CON 4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/27/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-4,762,380

4063 HBP CON -4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,762,380
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4063 HBP CON 4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-4,762,380

4063 HBP CON -4,762,380
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,762,380

4063 HBP 262,380CON 262,380
Local Match

Total: 262,380Fed. Reimb. Rate: 100.00% 5/6/2016 Chien Wu:  Revise to reflect Exhibit 6D as approved on 5/6/2016.

4063 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4063 HBP 2,374,800CON 4,500,000
Local Match

Total: 2,374,800Fed. Reimb. Rate: 100.00% 9/25/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  Additional CON funds
added to 18/19 FFY. As requested in September 2015 Survey.

-2,125,200

4063 HBP CON -2,125,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,125,200

4063 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4063 HBP CON 2,125,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/9/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-2,125,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4063 HBP CON -2,125,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,125,200

4063 HBP 2,125,200CON 2,125,200
Local Match

Total: 2,125,200Fed. Reimb. Rate: 100.00% 3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/4/2013 Chien Wu:  New application accepted into HBP on March 4, 2013.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Napa County BRIDGE NO. 21C0075, CHILES-POPE VLY RD OVER CHILES CREEK, 2.1 MI N OF S.R. 128.    Replace existing 2-lane bridge with new
2-lane bridge.

Fund Source Summary:

PE
R/W

Total

94,000

936,260

CON

Total

4,478,600 4,233,100 8,711,700

279,740 1,122,000

94,000

4,478,600 4,512,840 9,927,700

842,260

Phase Summary:

Fed $

Local AC

Local Match

Total

107,389

936,260

LSSRP Bond

Total
3,964,905 3,995,217 8,788,993

513,695 517,623 1,138,707

4,478,600 4,512,840 9,927,700

828,871

0

BRLS-5921(060)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

96,607

842,260

LSSRP Bond

Total
247,654 993,307

32,086 128,693

279,740 1,122,000

745,653

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP 247,654 247,654PE
Local Match 32,086 32,086

Total: 279,740Fed. Reimb. Rate: 88.53%

New!

7/23/2024 Roberta Jensen:  Revised fund line to match approved LAPG 6D dated 05/22/2024 for 5921(074) parent project

4068 HBP 81,678PE 81,678
Local Match 10,58210,582

Total: 92,260Fed. Reimb. Rate: 88.53% 5/6/2016 Chien Wu:  Revise to reflect Exhibit 6D as approved on 5/6/2016.

4068 HBP 591,823PE 591,823
Local Match 76,67776,677

Total: 668,500Fed. Reimb. Rate: 88.53% 9/25/2015 Rachel Carpenter:  Additional PE funds added to 15/16 FFY, per 2015 survey.

Caltrans, Division of Local Assistance Page 35810/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP 72,152PE 72,152
Local Match 9,3489,348

Total: 81,500Fed. Reimb. Rate: 88.53% 3/4/2013 Chien Wu:   New application accepted into HBP on March 4, 2013.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

10,782

94,000

LSSRP Bond

Total
83,218

10,782

94,000

83,218

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP -49,577R/W -49,577
Local Match -6,423-6,423

Total: -56,000Fed. Reimb. Rate: 88.53% 12/2/2021 Roberta Jensen:  Revised funds to match approved 6-D dated 6/15/2021

4068 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4068 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4068 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/12/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4068 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/27/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4068 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to Prior.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4068 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4068 HBP 63,379R/W 63,379
Local Match 8,2118,211

Total: 71,590Fed. Reimb. Rate: 88.53% 9/22/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

4068 HBP 25,151R/W 25,151
Local Match 3,2593,259

Total: 28,410Fed. Reimb. Rate: 88.53% 5/6/2016 Chien Wu:  Revise to reflect Exhibit 6D as approved on 5/6/2016.

4068 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 9/25/2015 Rachel Carpenter:  R/W funds added to 17/18 FFY, per 2015 survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,964,905 3,747,564 7,712,468

513,695 485,537 999,232

4,478,600 4,233,100 8,711,700

0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP 476,955 476,955CON
Local Match 61,795 61,795

Total: 538,750Fed. Reimb. Rate: 88.53%

New!

7/23/2024 Roberta Jensen: Revised fund line to match approved LAPG 6D dated 07/12/2024 for 5921(096) child project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP 3,270,608 3,270,608CON
Local Match 423,742 423,742

Total: 3,694,350Fed. Reimb. Rate: 88.53%

New!

7/23/2024 Roberta Jensen:  Revise fund line to match approved LAPG 6D dated 05/22/2024 for 5921(074) parent project

4068 HBP 3,964,905CON
Local Match 513,695

Total:Fed. Reimb. Rate: 88.53% 9/15/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-3,964,905
-513,695

4068 HBP 1,416CON
Local Match 184

Total: 1,600Fed. Reimb. Rate: 88.53% 12/2/2021 Roberta Jensen:  Revised fund to match approved LAPG 6-D dated 6/15/2021

1,416
184

4068 HBP CON -3,963,488
Local Match -513,512

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,963,488
513,512

4068 HBP -3,963,488CON 3,963,488
Local Match -513,512 513,512

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4068 HBP -3,963,488 3,963,488CON
Local Match -513,512 513,512

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4068 HBP -3,963,488 3,963,488CON
Local Match -513,512 513,512

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4068 HBP 3,963,488CON
Local Match 513,512

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-3,963,488
-513,512

4068 HBP -3,963,488CON
Local Match -513,512

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,963,488
513,512

4068 HBP -3,963,488 3,963,488CON
Local Match -513,512 513,512

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP 3,963,488CON
Local Match 513,512

Total:Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin:  CON funds moved to 22/23 for anticipated schedule.
9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-3,963,488
-513,512

4068 HBP -3,963,488CON
Local Match -513,512

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,963,488
513,512

4068 HBP -3,963,488 3,963,488CON
Local Match -513,512 513,512

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4068 HBP 3,963,488CON -3,963,488
Local Match 513,512-513,512

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4068 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4068 HBP CON 3,963,488
Local Match 513,512

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-3,963,488
-513,512

4068 HBP CON -3,963,488
Local Match -513,512

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,963,488
513,512

4068 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4068 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP CON 3,963,488
Local Match 513,512

Total:Fed. Reimb. Rate: 88.53% 2/27/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-3,963,488
-513,512

4068 HBP CON -3,963,488
Local Match -513,512

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,963,488
513,512

4068 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4068 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4068 HBP CON 3,963,488
Local Match 513,512

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-3,963,488
-513,512

4068 HBP CON -3,963,488
Local Match -513,512

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,963,488
513,512

4068 HBP CON 3,963,488
Local Match 513,512

Total:Fed. Reimb. Rate: 88.53% 9/22/2016 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2016
Survey.

-3,963,488
-513,512

4068 HBP -20,362CON
Local Match -2,638

Total: -23,000Fed. Reimb. Rate: 88.53% 5/6/2016 Chien Wu:  Revise to reflect Exhibit 6D as approved on 5/6/2016.

-20,362
-2,638

4068 HBP CON -3,983,850
Local Match -516,150

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,983,850
516,150
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4068 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4068 HBP 3,579,799CON 3,983,850
Local Match 463,801516,150

Total: 4,043,600Fed. Reimb. Rate: 88.53% 9/25/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  Additional CON funds
added to 18/19 FFY. As requested in September 2015 Survey.

-404,051
-52,349

4068 HBP CON -404,051
Local Match -52,349

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

404,051
52,349

4068 HBP CON 404,051
Local Match 52,349

Total:Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey.

-404,051
-52,349

4068 HBP CON -404,051
Local Match -52,349

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

404,051
52,349

4068 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4068 HBP CON 404,051
Local Match 52,349

Total:Fed. Reimb. Rate: 88.53% 9/9/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-404,051
-52,349

4068 HBP CON -404,051
Local Match -52,349

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

404,051
52,349

4068 HBP 404,051CON 404,051
Local Match 52,34952,349

Total: 456,400Fed. Reimb. Rate: 88.53% 3/4/2013 Chien Wu:   New application accepted into HBP on March 4, 2013.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Napa County BRIDGE NO. 21C0077, CONN VALLEY RD OVER CONN CREEK, 4.1 MI E SILVERADO TRAIL.    Replace existing 2-lane bridge with new
2-lane bridge.  Scope not clear.  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

5,000,000

900,000 900,000

200,000 200,000

900,000 200,000 6,100,000
5,000,000
5,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
900,000 200,000 6,100,000

900,000 200,000 6,100,000

5,000,000

5,000,000

BRLO-5921(094)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
900,000 900,000

900,000 900,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4067 HBP 900,000PE -900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  Project has not received
authorization to proceed.   Per LAPG Chapter 6 Project Delivery Managment, funds must be authorized in the year programmed.

4067 HBP -900,000PE 900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  As requested in 2023 HBP Annual
Status.

4067 HBP 900,000PE -900,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4067 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  NEPA not yet clear.  PE must
remain as programmed per LAPG Chapter 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

4067 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4067 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4067 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/13/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4067 HBP 400,000PE 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4067 HBP 296,500PE 296,500
Local Match

Total: 296,500Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/25/2015 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 18/19.  As requested in September
2015 Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4067 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 16/17.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4067 HBP 203,500PE 203,500
Local Match

Total: 203,500Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/4/2013 Chien Wu:   New application accepted into HBP on March 4, 2013.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000 200,000

200,000 200,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4067 HBP R/W -200,000 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 27/28.  As requested in 2023 HBP Annual
Status.

4067 HBP R/W 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-200,000

4067 HBP R/W -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

200,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4067 HBP R/W 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-200,000

4067 HBP 50,000R/W
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

50,000

4067 HBP 90,000R/W -60,000
Local Match

Total: 90,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/25/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to Beyond.  Additional R/W funds
added to Beyond FFY. As requested in September 2015 Survey. 

150,000

4067 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4067 HBP R/W 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/9/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-60,000

4067 HBP 60,000R/W
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/4/2013 Chien Wu:   New application accepted into HBP on March 4, 2013.

60,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,000,000

5,000,000

5,000,000

5,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4067 HBP -5,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

5,000,000

4067 HBP 5,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-5,000,000

4067 HBP 2,000,000CON
Local Match

Total: 2,000,000Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

2,000,000

4067 HBP 1,860,400CON
Local Match

Total: 1,860,400Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/25/2015 Rachel Carpenter: Additional CON funds added to Beyond FFY, per 2015 survey.

1,860,400

4067 HBP 1,139,600CON
Local Match

Total: 1,139,600Fed. Reimb. Rate: 100.00% 7/21/2022 Andy Chou:  Reimbursement changed to 100% (Toll Credits).
10/17/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
3/6/2013 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/4/2013 Chien Wu:   New application accepted into HBP on March 4, 2013.

1,139,600
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Napa County BRIDGE NO. PM00230.  Bridge Preventive Maintenance Program (BPMP), various bridges in Napa County.  See Caltrans Local Assistance
HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,785,000 1,785,000
1,785,000 1,785,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,428,000 1,428,000

357,000 357,000

1,785,000 1,785,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4804 HBP -151,200PE -151,200
Local Match -37,800-37,800

Total: -189,000Fed. Reimb. Rate: 80.00% 2/21/2023 Karen Nguyen:  PE funds removed as requested by local agency.

4804 HBP 151,200PE 151,200
Local Match 37,80037,800

Total: 189,000Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin:  New eligible project.  Priority 3 on 2022 Prioritization List.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Napa
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,428,000 1,428,000

357,000 357,000

1,785,000 1,785,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4804 HBP CON -1,428,000 1,428,000
Local Match -357,000 357,000

Total:Fed. Reimb. Rate: 80.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4804 HBP CON 1,428,000
Local Match 357,000

Total:Fed. Reimb. Rate: 80.00% 2/21/2023 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested by agency.

-1,428,000
-357,000

4804 HBP -40,000CON
Local Match -10,000

Total: -50,000Fed. Reimb. Rate: 80.00% 2/21/2023 Karen Nguyen:  Cost revised per BPMP list dated 1/24/2023.

-40,000
-10,000

4804 HBP 1,468,000CON
Local Match 367,000

Total: 1,835,000Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin:  New eligible project.  Priority 3 on 2022 Prioritization List.

1,468,000
367,000

Caltrans, Division of Local Assistance Page 37110/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Francisco BRIDGE NO. 34C0024, THIRD STREET OVER ISLAIS CREEK, JUST N/O CARGO WAY.  Rehabilitate bridge.  No added lane capacity. (High 
Cost Project agreement required) Scope not clear.

Fund Source Summary:

PE
R/W

Total 6,400,000

CON

Total

84,000,000

4,000,000 10,400,000

4,000,000 94,400,000

6,400,000

84,000,000
84,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

734,080

6,400,000

LSSRP Bond

Total
3,541,200 83,572,320

458,800 10,827,680

4,000,000 94,400,000

5,665,920 74,365,200

9,634,800

84,000,000

BHLO-5934(168)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

734,080

6,400,000

LSSRP Bond

Total
3,541,200 9,207,120

458,800 1,192,880

4,000,000 10,400,000

5,665,920

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4004 HBP -3,541,200PE 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/5/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4004 HBP 3,541,200 -3,541,200PE
Local Match 458,800 -458,800

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 23/24.  As requested in 2023 HBP
Annual Status.

4004 HBP -3,541,200 3,541,200PE
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/17/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 24/25.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4004 HBP 3,541,200 -3,541,200PE
Local Match 458,800 -458,800

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 22/23.  As requested in August 2022
Status.

4004 HBP -3,541,200 3,541,200PE
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4004 HBP 3,541,200PE -3,541,200
Local Match 458,800-458,800

Total:Fed. Reimb. Rate: 88.53% 10/17/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Scope Not Clear.

4004 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/23/2021 DLA-Admini:  Remove AC from PE phase.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4004 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin:  PE in FFY 20/21 utilizing Local AC as per 2020 September Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4004 HBP 2,124,720PE 2,124,720
Local Match 275,280275,280

Total: 2,400,000Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin:  Increase in PE funds as requested per 2020 September Survey

4004 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin:  PE funds moved to FFY 21/22 per 2020 September Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4004 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/6/2020 Jae-Myung Lee:  NEARLY Ready to Advertise.  PE funds moved from FFY 21/22 to 19/20.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4004 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  Action taken to
financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4004 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/6/2019 Jae-Myung Lee:  NEARLY Ready to Advertise.  PE funds moved from FFY 21/22 to 19/20.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4004 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/6/2019 Jae-Myung Lee:  Per the current E76  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4004 HBP 1,416,480PE 1,416,480
Local Match 183,520183,520

Total: 1,600,000Fed. Reimb. Rate: 88.53% 4/25/2019 Jae-Myung Lee:  Per approved Ex. 6D on 4/25/19

4004 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  Action taken to
financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline 
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4004 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/21/2018 Jae-Myung Lee:  Per Agency’s E76 request for PE of $2M  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4004 HBP 885,300PE 885,300
Local Match 114,700114,700

Total: 1,000,000Fed. Reimb. Rate: 88.53% 9/14/2017 Jae-Myung Lee:  Per 2017 HBP survey

4004 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4004 HBP 1,770,600PE 1,770,600
Local Match 229,400229,400

Total: 2,000,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

4004 HBP -405,467PE -405,467
Local Match -52,533-52,533

Total: -458,000Fed. Reimb. Rate: 88.53% 8/26/2013 Chien Wu:  Revise to reflect actual PE funds requested.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4004 HBP 3,415,487PE 3,415,487
Local Match 442,513442,513

Total: 3,858,000Fed. Reimb. Rate: 88.53% 10/5/2012 Chien Wu: New HBP application accepted on October 5, 2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
74,365,200

9,634,800

84,000,000

74,365,200

9,634,800

84,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4004 HBP -17,706,000 -17,706,000 21,247,200CON -17,706,000
Local Match -2,294,000 -2,294,000 2,752,800-2,294,000

Total: 24,000,000Fed. Reimb. Rate: 88.53% 10/17/2021 DLA-Admin:  Hig cost bridge project subject to high cost bridge project policy.  CON moved to beyond until scope is clear and
project ready to enter into a high cost agreement.

74,365,200
9,634,800

4004 HBP 17,706,000CON 17,706,000
Local Match 2,294,0002,294,000

Total: 20,000,000Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  As requested in September 2021 Status

4004 HBP 17,706,000 17,706,000CON
Local Match 2,294,000 2,294,000

Total: 20,000,000Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  As requested in September 2021 Status

4004 HBP 17,706,000 -56,659,200CON
Local Match 2,294,000 -7,340,800

Total: -64,000,000Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-74,365,200
-9,634,800

4004 Local AC (HBP) CON -74,365,200
Local Match -9,634,800

Total:Fed. Reimb. Rate: 88.53% 8/23/2021 DLA-Admin:  Remove AC from CON phase.

74,365,200
9,634,800

4004 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin:  CON AC moved to FFY 20/21 per 2020 September Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4004 HBP 9,694,035CON
Local Match 1,255,965

Total: 10,950,000Fed. Reimb. Rate: 88.53% 10/14/2019 DLA-Admin:  Funding adjusted per September Survey.

9,694,035
1,255,965

4004 Local AC (HBP) CON 9,694,035
Local Match 1,255,965

Total:Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin:  Fund line failed to deliver.
10/14/2019 DLA-Admin:  Funding adjusted per September Survey.

-9,694,035
-1,255,965

4004 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/11/2018 Linda Newton:  Project not nearly ready to advertise.  Move AC to 18/19.  7/27/2021 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4004 Local AC (HBP) CON 64,671,165
Local Match 8,378,835

Total:Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  CON funding AC per 2017 Survey.

-64,671,165
-8,378,835

4004 HBP CON -64,671,165
Local Match -8,378,835

Total:Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to Beyond.  Subject to High Cost Policy,
funding agreement required.

64,671,165
8,378,835

4004 HBP -4,780,620CON 64,671,165
Local Match -619,3808,378,835

Total: -5,400,000Fed. Reimb. Rate: 88.53% 9/14/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2017 Survey.

-69,451,785
-8,998,215

4004 HBP 15,094,365CON
Local Match 1,955,635

Total: 17,050,000Fed. Reimb. Rate: 88.53% 2/22/2017 Linda Newton:  Revised construction funding for scope to match Ex. 6D.

15,094,365
1,955,635

4004 HBP CON -54,357,420
Local Match -7,042,580

Total:Fed. Reimb. Rate: 88.53% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to beyond.  Subject to High Cost Policy:
Needs funding agreement. 

54,357,420
7,042,580

4004 HBP 36,651,420CON 36,651,420
Local Match 4,748,5804,748,580

Total: 41,400,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

4004 HBP CON 17,706,000
Local Match 2,294,000

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-17,706,000
-2,294,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4004 HBP CON -17,706,000
Local Match -2,294,000

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Subject to High Cost Policy:
Needs funding agreement.

17,706,000
2,294,000

4004 HBP CON 17,706,000
Local Match 2,294,000

Total:Fed. Reimb. Rate: 88.53% 9/25/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-17,706,000
-2,294,000

4004 HBP CON -17,706,000
Local Match -2,294,000

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

17,706,000
2,294,000

4004 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4004 HBP CON 17,706,000
Local Match 2,294,000

Total:Fed. Reimb. Rate: 88.53% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in 
September 2014 Survey.

-17,706,000
-2,294,000

4004 HBP CON -17,706,000
Local Match -2,294,000

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

17,706,000
2,294,000

4004 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4004 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4004 HBP CON 17,706,000
Local Match 2,294,000

Total:Fed. Reimb. Rate: 88.53% 9/16/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-17,706,000
-2,294,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4004 HBP 17,706,000CON
Local Match 2,294,000

Total: 20,000,000Fed. Reimb. Rate: 88.53% 10/8/2012 Eric Bost: Project not ready to advertise.  Program Construction into “Beyond”.
10/5/2012 Chien Wu: New HBP application accepted on October 5, 2012.

17,706,000
2,294,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Francisco County BRIDGE NO. 34C0025, THIRD ST OVER CHINA BASIN, S OF BERRY ST.   Rehabilitate existing bridge, Work includes rehabilitating bridge
deck and corroded members, painting, counterweight and fender pile repairs. (No added lane capacity). High Cost Project agreement needed for
this project for construction to be moved into the FTIP.

Fund Source Summary:

PE
R/W

Total

350,000

36,214,015

CON

Total

31,040,890 31,040,890

4,823,125

350,000

36,214,015

4,823,125

Phase Summary:

Fed $

Local AC

Local Match

Total

4,153,748

36,214,015

LSSRP Bond

Total
32,060,267

4,153,748

36,214,015

32,060,267

BRLS-5934(177)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

553,212

4,823,125

LSSRP Bond

Total
4,269,913

553,212

4,823,125

4,269,913

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4282 HBP 481,955PE 481,955
Local Match 62,44262,442

Total: 544,397Fed. Reimb. Rate: 88.53% 5/10/2017 Chien Wu:  As requested by Exhibit 6D  initially dated 3/1/2017 and approved on 5/11/2017.  Cost increase due to additional
load rating analysis.

4282 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/10/2017 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 16/17.  As requested by Exhibit 6D  initially
dated 3/1/2017 and approved on 5/11/2017.  Cost increase due to additional load rating analysis.  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4282 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/21/2016 Chien Wu:  As requested by the agency.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4282 HBP 2,238,683PE 2,238,683
Local Match 290,045290,045

Total: 2,528,728Fed. Reimb. Rate: 88.53% 7/21/2016 Chien Wu: As requested by the agency.

4282 HBP -1,759,391PE -1,759,391
Local Match -227,948-227,948

Total: -1,987,339Fed. Reimb. Rate: 88.53% 7/21/2016 Chien Wu:  As requested by the agency.

4282 HBP 7,195PE 7,195
Local Match 932932

Total: 8,127Fed. Reimb. Rate: 88.53% 4/8/2016 Chien Wu: Revise to reflect Exhibit 6D as approved on 4/8/2016.

4282 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/8/2016 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 15/16.  As requested by agency.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4282 HBP 2,637,496PE 2,637,496
Local Match 341,716341,716

Total: 2,979,212Fed. Reimb. Rate: 88.53% 2/9/2016 Chien Wu: Revise to reflect as approved Exhibit 6D on 2/8/2016.  Not ready to ad within 6 months.  PE funds moved from FFY
15/16 to 19/20.  NEPA not yet clear.

4282 HBP 663,975PE 663,975
Local Match 86,02586,025

Total: 750,000Fed. Reimb. Rate: 88.53% 3/9/2015 Chien Wu:  New application Exhibit 6A accepted on March 9, 2015.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

40,145

350,000

LSSRP Bond

Total
309,855

40,145

350,000

309,855

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4282 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/10/2017 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested by Exhibit 6D initially
dated 3/1/2017 and approved on 5/11/2017.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4282 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4282 HBP 309,855R/W 309,855
Local Match 40,14540,145

Total: 350,000Fed. Reimb. Rate: 88.53% 2/9/2016 Chien Wu: Revise to reflect as approved Exhibit 6D on 2/8/2016.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

3,560,390

31,040,890

LSSRP Bond

Total
27,480,500

3,560,390

31,040,890

27,480,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4282 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin: Per  High Cost Agreement, CON funds modified  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4282 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds modified per High Cost Agreement  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4282 HBP 3,534,667CON 3,534,667
Local Match 457,954457,954

Total: 3,992,621Fed. Reimb. Rate: 88.53% 9/14/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.

4282 HBP 4,804,842CON 4,804,842
Local Match 622,518622,518

Total: 5,427,360Fed. Reimb. Rate: 88.53% 5/10/2017 Chien Wu:  As requested by Exhibit 6D initially dated 3/1/2017 and approved on 5/11/2017.

4282 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/10/2017 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested by Exhibit 6D  initially
dated 3/1/2017 and approved on 5/11/2017.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Francisco
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4282 HBP CON 19,140,991
Local Match 2,479,918

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-19,140,991
-2,479,918

4282 HBP -3,094CON
Local Match -401

Total: -3,495Fed. Reimb. Rate: 88.53% 4/8/2016 Chien Wu: Revise to reflect Exhibit 6D as approved on 4/8/2016.

-3,094
-401

4282 HBP CON -19,144,085
Local Match -2,480,319

Total:Fed. Reimb. Rate: 88.53% 3/21/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Subject to High Cost Policy:
Needs funding agreement.

19,144,085
2,480,319

4282 HBP CON 17,706,000
Local Match 2,294,000

Total:Fed. Reimb. Rate: 88.53% 2/9/2016 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by Exhibit 6D dated
01/07/2016.  Cost increase due to more refined cost estimate.

-17,706,000
-2,294,000

4282 HBP 1,438,085CON 1,438,085
Local Match 186,319186,319

Total: 1,624,404Fed. Reimb. Rate: 88.53% 2/9/2016 Chien Wu:  Revise to reflect as approved Exhibit 6D on 2/8/2016.

4282 HBP CON -17,706,000
Local Match -2,294,000

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Subject to High Cost Policy:
Needs funding agreement.

17,706,000
2,294,000

4282 HBP CON 17,706,000
Local Match 2,294,000

Total:Fed. Reimb. Rate: 88.53% 9/15/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-17,706,000
-2,294,000

4282 HBP 17,706,000CON
Local Match 2,294,000

Total: 20,000,000Fed. Reimb. Rate: 88.53% 3/9/2015 Chien Wu:  New application Exhibit 6A accepted on March 9, 2015.

17,706,000
2,294,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Redwood City BRIDGE NO. 35C0074L, BRIDGE DR PARKWAY OVER MARINE WORLD LAGOON, EAST OF MARINE WORLD PKWY.    Preventive
Maintenance.

Fund Source Summary: 

PE
R/W

Total 75,000

CON

Total

343,750 343,750

9,000 84,000

9,000 343,750 427,750

75,000

Phase Summary:

Fed $

Local AC

Local Match

Total

8,603

75,000

LSSRP Bond

Total
7,968 304,322 378,687

1,032 39,428 49,063

9,000 343,750 427,750

66,398

0

BPMP-5029(024)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

8,603

75,000

LSSRP Bond

Total
7,968 74,365

1,032 9,635

9,000 84,000

66,398

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP 7,968PE -7,968
Local Match 1,032-1,032

Total:Fed. Reimb. Rate: 88.53% 10/11/2022 DLA-Admin:  PE funds moved from FFY 20/21 to 23/24.  PE did not obligate in FFY 20/21.

3617 HBP -9,738PE -9,738
Local Match -1,262-1,262

Total: -11,000Fed. Reimb. Rate: 88.53% 6/29/2021 Linda Newton:  Revised PE in FFY 20/21 to match LAPG 6- D dated 6/22/2021.

3617 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2022 DLA-Admin:  Fund line failed to deliver.
9/17/2020 Jae-Myung Lee:  Ready to Advertise.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Ready to Advertise.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.  Push funding
to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.
This does not impact funds in the current FTIP cycle.

3617 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Ready to Advertise.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2019 Survey. 
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3617 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  NEARLY Ready to Advertise.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3617 HBP 17,706PE 17,706
Local Match 2,2942,294

Total: 20,000Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

3617 HBP 66,398PE 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 9/9/2010 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
304,322 304,322

39,428 39,428

343,750 343,750

0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP CON -304,322 304,322
Local Match -39,428 39,428

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP -304,322CON 304,322
Local Match -39,428 39,428

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 22/23.  Push
funding to FFY 25/26, per LAPG Ch. 6.

3617 HBP -304,322 304,322CON
Local Match -39,428 39,428

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  As requested in 2023 HBP Annual Status.

3617 HBP 304,322 -304,322CON
Local Match 39,428 -39,428

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Fund line failed to deliver.
10/11/2022 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 22/23.  As requested in 2022 HBP Annual Status. 

3617 HBP -304,322 304,322CON
Local Match -39,428 39,428

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3617 HBP -304,322 304,322CON
Local Match -39,428 39,428

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP 
(PUSH).  Attempt will be made to program this project in year shown.

3617 HBP 304,322CON -304,322
Local Match 39,428-39,428

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3617 HBP CON 304,322
Local Match 39,428

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Ready to Advertise CON funds moved from Beyond to FFY 21/22, as requested in 2021 annual status.

-304,322
-39,428

3617 Local AC (HBP) CON -304,322
Local Match -39,428

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Remove AC from CON, project did not go forward utilizing AC.

304,322
39,428

3617 HBP -154,264CON
Local Match -19,986

Total: -174,250Fed. Reimb. Rate: 88.53% 6/29/2021 Linda Newton:  Revised CON in Beyond to match LAPG 6-D dated 6/22/2021.

-154,264
-19,986

3617 Local AC (HBP) CON 304,322
Local Match 39,428

Total:Fed. Reimb. Rate: 88.53% 6/28/2021 Linda Newton:  Local agency requested AC for CON in FFY 20/21. Revised CON AC to match LAPG 6-D dated 6/22/2021.

-304,322
-39,428
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP -458,585CON
Local Match -59,415

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

458,585
59,415

3617 HBP -458,585 458,585CON
Local Match -59,415 59,415

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3617 HBP 458,585CON -458,585
Local Match 59,415-59,415

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3617 HBP CON 458,585
Local Match 59,415

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2019 Survey.

-458,585
-59,415

3617 HBP CON -458,585
Local Match -59,415

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

458,585
59,415

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3617 HBP 242,307CON 458,585
Local Match 31,39359,415

Total: 273,700Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-216,279
-28,021

3617 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

216,279
28,021

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3617 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 9/12/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-216,279
-28,021

3617 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

216,279
28,021
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3617 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-216,279
-28,021

3617 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

216,279
28,021

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/13/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  As requested by agency  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2015 Chien Wu:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 15/16.  As requested by agency  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3617 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in
September 2014 Survey.

-216,279
-28,021

3617 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

216,279
28,021

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/13/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3617 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 9/19/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2013
Survey.

-216,279
-28,021

3617 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

216,279
28,021

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3617 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 8/30/2012 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2012 
Survey.

-216,279
-28,021

3617 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

216,279
28,021
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2011 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in September 2011
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3617 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Xi Zhang:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 11/12.  As requested in September 2011
Survey.

-216,279
-28,021

3617 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

216,279
28,021

3617 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3617 HBP 216,279CON 216,279
Local Match 28,02128,021

Total: 244,300Fed. Reimb. Rate: 88.53% 9/9/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Redwood City BRIDGE NO. 35C0074R, BRIDGE DR PARKWAY OVER MARINE WORLD LAGOON, EAST OF MARINE WORLD PKWY.    Preventive
Maintenance.

Fund Source Summary:

PE
R/W

Total 75,000

CON

Total

343,750 343,750

9,000 84,000

9,000 343,750 427,750

75,000

Phase Summary:

Fed $

Local AC

Local Match

Total

8,603

75,000

LSSRP Bond

Total
7,968 304,322 378,687

1,032 39,428 49,063

9,000 343,750 427,750

66,398

0

BPMP-5029(025)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

8,603

75,000

LSSRP Bond

Total
7,968 74,365

1,032 9,635

9,000 84,000

66,398

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP 7,968PE -7,968
Local Match 1,032-1,032

Total:Fed. Reimb. Rate: 88.53% 10/11/2022 DLA-Admin:  PE funds moved from FFY 20/21 to 23/24.  PE did not obligate in FFY 20/21.

3618 HBP -9,738PE -9,738
Local Match -1,262-1,262

Total: -11,000Fed. Reimb. Rate: 88.53% 6/29/2021 Linda Newton:  Revised FFY 20/21 PE funding to match LAPG 6-D dated 6/22/2021.

3618 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2022 DLA-Admin:  Fund line failed to deliver.
9/17/2020 Jae-Myung Lee:  Ready to Advertise.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 2020 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Ready to Advertise.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.  Push funding
to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.
This does not impact funds in the current FTIP cycle.

3618 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Ready to Advertise.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2019 Survey.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3618 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  NEARLY Ready to Advertise.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3618 HBP 17,706PE 17,706
Local Match 2,2942,294

Total: 20,000Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

3618 HBP 66,398PE 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 9/9/2010 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
304,322 304,322

39,428 39,428

343,750 343,750

0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP CON -304,322 304,322
Local Match -39,428 39,428

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP -304,322CON 304,322
Local Match -39,428 39,428

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 22/23.  Push 
funding to FFY 25/26, per LAPG Ch. 6.

3618 HBP -304,322 304,322CON
Local Match -39,428 39,428

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  As requested in 2023 HBP Annual Status.

3618 HBP 304,322CON -304,322
Local Match 39,428-39,428

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Fund line failed to deliver.
10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3618 HBP CON 304,322
Local Match 39,428

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Ready to Advertise CON funds moved from Beyond to FFY 21/22, as requested in 2021 annual status.

-304,322
-39,428

3618 Local AC (HBP) CON -304,322
Local Match -39,428

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Remove AC from CON, project did not go forward utilizing AC.

304,322
39,428

3618 HBP -154,264CON
Local Match -19,986

Total: -174,250Fed. Reimb. Rate: 88.53% 6/29/2021 Linda Newton:  Revised CON in Beyond to match LAPG 6-D dated 6/22/2021.

-154,264
-19,986

3618 Local AC (HBP) CON 304,322
Local Match 39,428

Total:Fed. Reimb. Rate: 88.53% 6/28/2021 Linda Newton:   Local agency requested AC for CON in FFY 20/21.  Revised AC to match LAPG 6-D dated 6/22/2021.

-304,322
-39,428

3618 HBP -458,585CON
Local Match -59,415

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

458,585
59,415

3618 HBP -458,585 458,585CON
Local Match -59,415 59,415

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3618 HBP 458,585CON -458,585
Local Match 59,415-59,415

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3618 HBP CON 458,585
Local Match 59,415

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2019 Survey.

-458,585
-59,415

3618 HBP CON -458,585
Local Match -59,415

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

458,585
59,415

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3618 HBP 242,307CON 458,585
Local Match 31,39359,415

Total: 273,700Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-216,279
-28,021

3618 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

216,279
28,021
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3618 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 9/12/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-216,279
-28,021

3618 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

216,279
28,021

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3618 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-216,279
-28,021
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

216,279
28,021

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/13/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  As requested by agency  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2015 Chien Wu:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 15/16.  As requested by agency  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in
September 2014 Survey.

-216,279
-28,021

3618 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

216,279
28,021

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/13/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3618 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 9/19/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2013
Survey.

-216,279
-28,021

3618 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

216,279
28,021
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3618 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 8/30/2012 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2012
Survey.

-216,279
-28,021

3618 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

216,279
28,021

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2011 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in September 2011
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3618 HBP CON 216,279
Local Match 28,021

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Xi Zhang:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 11/12.  As requested in September 2011
Survey.

-216,279
-28,021

3618 HBP CON -216,279
Local Match -28,021

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

216,279
28,021

3618 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3618 HBP 216,279CON 216,279
Local Match 28,02128,021

Total: 244,300Fed. Reimb. Rate: 88.53% 9/9/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Mateo BRIDGE NO. 35C0077, BERMUDA DR, OVER FIESTA CHANNEL, SOUTH OF FIESTA DRIVE. Bridge Replacement. Replace existing two-lane
bridge with a new two-lane  bridge.

Fund Source Summary:

PE
R/W

Total 1,232,539

CON

Total

6,880,800 6,880,800

1,232,539

6,880,800 8,113,339

1,232,539

Phase Summary:

Fed $

Local AC

Local Match

Total

141,372

1,232,539

LSSRP Bond

Total
6,091,572 7,182,739

789,228 930,600

6,880,800 8,113,339

1,091,167

BRLS-5102(033)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

141,372

1,232,539

LSSRP Bond

Total
1,091,167

141,372

1,232,539

1,091,167

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/11/2018 Jae-Myung Lee:  Per E76 request by agency  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3428 HBP 351,770PE 351,770
Local Match 45,57645,576

Total: 397,346Fed. Reimb. Rate: 88.53% 4/4/2017 Jae-Myung Lee:  Per approved Exhibit 6-A for replacement project 5102(049) (04/04/2017)

3428 HBP 121,346PE 121,346
Local Match 15,72215,722

Total: 137,068Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP -121,429PE -121,429
Local Match -15,732-15,732

Total: -137,161Fed. Reimb. Rate: 88.53% 4/25/2014 Chien Wu:  Revise to reflect as approved in Exhibit 6D dated 3/27/14.

3428 HBP 473,889PE 473,889
Local Match 61,39761,397

Total: 535,286Fed. Reimb. Rate: 88.53% 8/30/2013 Chien Wu:  As requested in HBP 2013 survey.

3428 HBP -66,398PE -66,398
Local Match -8,603-8,603

Total: -75,000Fed. Reimb. Rate: 88.53% 1/9/2012 Chien Wu:  Revise to reflect approved Exhibit 6-D.

3428 HBP 199,193PE 199,193
Local Match 25,80825,808

Total: 225,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP survey Not ready to ad within 6 months

3428 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 8/5/2010 Chien Wu:  Update project status and cost.

3428 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Chien Wu:  PE funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3428 HBP 72,595PE 72,595
Local Match 9,4059,405

Total: 82,000Fed. Reimb. Rate: 88.53% 10/22/2008 Shannon Mlcoch:  new project.....................

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,091,572 6,091,572

789,228 789,228

6,880,800 6,880,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP CON -6,091,572 6,091,572
Local Match -789,228 789,228

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP CON -6,091,572 6,091,572
Local Match -789,228 789,228

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3428 HBP -6,091,572CON 6,091,572
Local Match -789,228 789,228

Total:Fed. Reimb. Rate: 88.53%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  As requested in 2024 HBP Annual
Status.

3428 HBP 1,567,689 1,567,689CON
Local Match 203,111 203,111

Total: 1,770,800Fed. Reimb. Rate: 88.53% 2/9/2024 Karen Nguyen:  Fundline revised per LAPG 6-D dated 3/22/2023.

3428 HBP 4,523,883CON
Local Match 586,117

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-4,523,883
-586,117

3428 HBP CON -4,523,883
Local Match -586,117

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,523,883
586,117

3428 HBP -4,523,883CON 4,523,883
Local Match -586,117 586,117

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3428 HBP 4,523,883CON
Local Match 586,117

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August
2022 Status.

-4,523,883
-586,117

3428 HBP CON -4,523,883
Local Match -586,117

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,523,883
586,117

3428 HBP -4,523,883CON 4,523,883
Local Match -586,117 586,117

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP -4,523,883 4,523,883CON
Local Match -586,117 586,117

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3428 HBP 4,523,883CON
Local Match 586,117

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-4,523,883
-586,117

3428 HBP -4,523,883CON
Local Match -586,117

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,523,883
586,117

3428 HBP -4,523,883 4,523,883CON
Local Match -586,117 586,117

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3428 HBP 4,523,883CON -4,523,883
Local Match 586,117-586,117

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3428 HBP 1,274,832CON 4,523,883
Local Match 165,168586,117

Total: 1,440,000Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-3,249,051
-420,949

3428 HBP -3,249,051CON
Local Match -420,949

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,249,051
420,949

3428 HBP -3,249,051 3,249,051CON
Local Match -420,949 420,949

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3428 HBP 3,249,051CON -3,249,051
Local Match 420,949-420,949

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3428 HBP CON 3,249,051
Local Match 420,949

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-3,249,051
-420,949

3428 HBP CON -3,249,051
Local Match -420,949

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,249,051
420,949

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3428 HBP CON 3,249,051
Local Match 420,949

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-3,249,051
-420,949

3428 HBP 761,358CON
Local Match 98,642

Total: 860,000Fed. Reimb. Rate: 88.53% 4/4/2017 Jae-Myung Lee:  Per approved Exhibit 6-A for replacement project 5102(049) (04/04/2017)

761,358
98,642

3428 HBP 1,000,389CON
Local Match 129,611

Total: 1,130,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

1,000,389
129,611

3428 HBP CON -1,487,304
Local Match -192,696

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,487,304
192,696
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3428 HBP CON 1,487,304
Local Match 192,696

Total:Fed. Reimb. Rate: 88.53% 9/29/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-1,487,304
-192,696

3428 HBP CON -1,487,304
Local Match -192,696

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,487,304
192,696

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3428 HBP CON 1,487,304
Local Match 192,696

Total:Fed. Reimb. Rate: 88.53% 4/25/2014 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested by Exhibit 6D dated
3/24/17  Cost increase due to change of project scope from rehabilitation to replacement. 

-1,487,304
-192,696
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP -106,236CON
Local Match -13,764

Total: -120,000Fed. Reimb. Rate: 88.53% 4/25/2014 Chien Wu: Revise to reflect as approved in Exhibit 6D dated 3/27/14.

-106,236
-13,764

3428 HBP CON -1,593,540
Local Match -206,460

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,593,540
206,460

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3428 HBP CON 1,593,540
Local Match 206,460

Total:Fed. Reimb. Rate: 88.53% 8/30/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-1,593,540
-206,460

3428 HBP CON -1,593,540
Local Match -206,460

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,593,540
206,460

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3428 HBP CON 1,593,540
Local Match 206,460

Total:Fed. Reimb. Rate: 88.53% 8/28/2012 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2012
Survey.

-1,593,540
-206,460

3428 HBP 265,590CON
Local Match 34,410

Total: 300,000Fed. Reimb. Rate: 88.53% 1/9/2012 Chien Wu:  Revise to reflect approved Exhibit 6-D.

265,590
34,410

3428 HBP CON -1,327,950
Local Match -172,050

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,327,950
172,050

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3428 HBP 663,975CON 1,327,950
Local Match 86,025172,050

Total: 750,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey. Not ready to ad within 6 months

-663,975
-86,025

3428 HBP CON -663,975
Local Match -86,025

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

663,975
86,025
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3428 HBP 384,220CON 663,975
Local Match 49,78086,025

Total: 434,000Fed. Reimb. Rate: 88.53% 8/5/2010 Chien Wu:  Update project status and cost.

-279,755
-36,245

3428 HBP CON -279,755
Local Match -36,245

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

279,755
36,245

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline 
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3428 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Chien Wu:  CON funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3428 HBP 279,755CON 279,755
Local Match 36,24536,245

Total: 316,000Fed. Reimb. Rate: 88.53% 10/22/2008 Shannon Mlcoch:  new project...................................

Caltrans, Division of Local Assistance Page 40910/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Mateo County BRIDGE NO. PM00067,  Bridge Preventive Maintenance Program, various locations in San Mateo County.  See Caltrans Local Assistance HBP
web site for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 119,000

CON

Total

391,000

119,000

510,000

119,000

391,000
391,000

Phase Summary:

Fed $

Local AC

Local Match

Total

13,649

119,000

LSSRP Bond

Total
451,503

58,497

510,000

105,351 346,152

44,848

391,000

BPMP-5935(064)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

13,649

119,000

LSSRP Bond

Total
105,351

13,649

119,000

105,351

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3921 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/13/2017 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3921 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/16/2016 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 16/17.  Funds not obligated, moved to next
fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3921 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/18/2014 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested by agency per
telephone conversation with Carter Choi on 7/18/14.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3921 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2012 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3921 HBP 105,351PE 105,351
Local Match 13,64913,649

Total: 119,000Fed. Reimb. Rate: 88.53% 3/8/2012 Linda Newton:  New eligible BPMP list.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
346,152

44,848

391,000

346,152

44,848

391,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3921 HBP CON -346,152
Local Match -44,848

Total:Fed. Reimb. Rate: 88.53% 10/16/2019 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to Beyond.  NEPA not yet clear.

346,152
44,848

3921 HBP CON 346,152
Local Match 44,848

Total:Fed. Reimb. Rate: 88.53% 3/12/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-346,152
-44,848

3921 HBP CON -346,152
Local Match -44,848

Total:Fed. Reimb. Rate: 88.53% 3/13/2017 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  NEPA and R/W is not clear.
Move CON to beyond until NEPA is clear.  (Prior year delivery failures.)

346,152
44,848

3921 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3921 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3921 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/18/2014 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  As requested by agency per
telephone conversation with Carter Choi on 7/18/14.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3921 HBP 346,152CON 346,152
Local Match 44,84844,848

Total: 391,000Fed. Reimb. Rate: 88.53% 3/8/2012 Linda Newton:  New eligible BPMP list.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

South San Francisco BRIDGE NO. 35C0148L, GRAND AVENUE WB OVER CALTRAIN UPRR INDUSTRIAL, 0.1 MI E OF US 101.   Rehabilitate existing bridge.
Structural steel painting and deck treatment, (no added capacity).

Fund Source Summary:

PE
R/W

Total

CON

Total

4,560,000 4,560,000

370,000 370,000

370,000 4,560,000 4,930,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
296,000 3,648,000 3,944,000

74,000 912,000 986,000

370,000 4,560,000 4,930,000

BRLS-5177(049)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
296,000 296,000

74,000 74,000

370,000 370,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4525 HBP 296,000 296,000PE
Local Match 74,000 74,000

Total: 370,000Fed. Reimb. Rate: 80.00% 8/16/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4525 HBP -327,561 -327,561PE
Local Match -42,439 -42,439

Total: -370,000Fed. Reimb. Rate: 88.53% 8/16/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4525 HBP 327,561PE -327,561
Local Match 42,439-42,439

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4525 HBP 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Per 2020 HBP Survey

4525 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4525 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 18/19.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4525 HBP 283,296PE 283,296
Local Match 36,70436,704

Total: 320,000Fed. Reimb. Rate: 88.53% 3/13/2018 Eileen Crawford: New application.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,648,000 3,648,000

912,000 912,000

4,560,000 4,560,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4525 HBP CON -3,648,000 3,648,000
Local Match -912,000 912,000

Total:Fed. Reimb. Rate: 80.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4525 HBP CON -3,648,000 3,648,000
Local Match -912,000 912,000

Total:Fed. Reimb. Rate: 80.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4525 HBP CON 3,648,000
Local Match 912,000

Total:Fed. Reimb. Rate: 80.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-3,648,000
-912,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4525 HBP CON -3,648,000
Local Match -912,000

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,648,000
912,000

4525 HBP CON 3,648,000
Local Match 912,000

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-3,648,000
-912,000

4525 HBP 3,648,000CON
Local Match 912,000

Total: 4,560,000Fed. Reimb. Rate: 80.00% 8/16/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

3,648,000
912,000

4525 HBP -4,036,968CON
Local Match -523,032

Total: -4,560,000Fed. Reimb. Rate: 88.53% 8/16/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-4,036,968
-523,032

4525 HBP -4,036,968CON
Local Match -523,032

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,036,968
523,032

4525 HBP 4,036,968CON
Local Match 523,032

Total:Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-4,036,968
-523,032

4525 HBP -4,036,968CON
Local Match -523,032

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

4,036,968
523,032

4525 HBP 4,036,968CON
Local Match 523,032

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-4,036,968
-523,032

4525 HBP CON -4,036,968
Local Match -523,032

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Funding pushed due to project
prioritization.

4,036,968
523,032

4525 HBP CON 4,036,968
Local Match 523,032

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-4,036,968
-523,032
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4525 HBP 4,036,968CON
Local Match 523,032

Total: 4,560,000Fed. Reimb. Rate: 88.53% 3/13/2018 Eileen Crawford: New application.

4,036,968
523,032
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

South San Francisco BRIDGE NO. 35C0148R, GRAND AVENUE EB OVER CALTRAIN UPRR INDUSTRIAL, 0.1 MI E OF US 101.  Rehabilitate existing bridge -
Structural steel painting and deck treatment (no added capacity).

Fund Source Summary:

PE
R/W

Total

CON

Total

3,960,000 3,960,000

370,000 370,000

370,000 3,960,000 4,330,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
296,000 3,168,000 3,464,000

74,000 792,000 866,000

370,000 3,960,000 4,330,000

BRLS-5177(049)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
296,000 296,000

74,000 74,000

370,000 370,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4526 HBP 296,000 296,000PE
Local Match 74,000 74,000

Total: 370,000Fed. Reimb. Rate: 80.00% 8/16/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

4526 HBP -327,561 -327,561PE
Local Match -42,439 -42,439

Total: -370,000Fed. Reimb. Rate: 88.53% 8/16/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

4526 HBP 327,561PE -327,561
Local Match 42,439-42,439

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4526 HBP 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Per 2020 HBP Survey

4526 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 

4526 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 18/19.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4526 HBP 283,296PE 283,296
Local Match 36,70436,704

Total: 320,000Fed. Reimb. Rate: 88.53% 3/13/2018 Eileen Crawford: New application.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,168,000 3,168,000

792,000 792,000

3,960,000 3,960,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4526 HBP CON -3,168,000 3,168,000
Local Match -792,000 792,000

Total:Fed. Reimb. Rate: 80.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4526 HBP CON -3,168,000 3,168,000
Local Match -792,000 792,000

Total:Fed. Reimb. Rate: 80.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4526 HBP CON 3,168,000
Local Match 792,000

Total:Fed. Reimb. Rate: 80.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-3,168,000
-792,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4526 HBP CON -3,168,000
Local Match -792,000

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,168,000
792,000

4526 HBP CON 3,168,000
Local Match 792,000

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-3,168,000
-792,000

4526 HBP 3,168,000CON
Local Match 792,000

Total: 3,960,000Fed. Reimb. Rate: 80.00% 8/16/2021 DLA-Admin:Revise reimbursement rate from 88.53% to 80% for on system project.

3,168,000
792,000

4526 HBP -3,505,788CON
Local Match -454,212

Total: -3,960,000Fed. Reimb. Rate: 88.53% 8/16/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-3,505,788
-454,212

4526 HBP -3,505,788CON
Local Match -454,212

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,505,788
454,212

4526 HBP 3,505,788CON
Local Match 454,212

Total:Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-3,505,788
-454,212

4526 HBP -3,505,788CON
Local Match -454,212

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

3,505,788
454,212

4526 HBP 3,505,788CON
Local Match 454,212

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-3,505,788
-454,212

4526 HBP CON -3,505,788
Local Match -454,212

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Funding pushed due to project
prioritization.

3,505,788
454,212

4526 HBP CON 3,505,788
Local Match 454,212

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-3,505,788
-454,212
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4526 HBP 3,505,788CON
Local Match 454,212

Total: 3,960,000Fed. Reimb. Rate: 88.53% 3/13/2018 Eileen Crawford: New application.

3,505,788
454,212
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

South San Francisco BRIDGE NO. PM00153,  Bridge Preventive Maintenance Program (BPMP) various bridges in the City of South San Francisco.  See Caltrans
Local Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total 130,000

CON

Total

1,251,237

69,626 199,626

69,626 1,450,863

130,000

1,251,237
1,251,237

Phase Summary:

Fed $

Local AC

Local Match

Total

14,911

130,000

LSSRP Bond

Total
61,640 1,284,449

7,986 166,414

69,626 1,450,863

115,089 1,107,720

143,517

1,251,237

BPMP-5177(039)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

14,911

130,000

LSSRP Bond

Total
61,640 176,729

7,986 22,897

69,626 199,626

115,089

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4459 HBP -61,640PE 61,640
Local Match -7,986 7,986

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4459 HBP -61,640 61,640PE
Local Match -7,986 7,986

Total:Fed. Reimb. Rate: 88.53% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4459 HBP 61,640 -61,640PE
Local Match 7,986 -7,986

Total:Fed. Reimb. Rate: 88.53% 9/28/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 22/23.  As requested by agency.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4459 HBP 41,721 41,721PE
Local Match 5,405 5,405

Total: 47,126Fed. Reimb. Rate: 88.53% 9/28/2022 DLA-Admin:  PE funds revised per PM list dated 9/28/2022.

4459 HBP -19,919 19,919PE
Local Match -2,581 2,581

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4459 HBP -19,919 19,919PE
Local Match -2,581 2,581

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4459 HBP 19,919PE -19,919
Local Match 2,581-2,581

Total:Fed. Reimb. Rate: 88.53% 3/29/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  NEPA not yet clear.

4459 HBP 19,919PE 19,919
Local Match 2,5812,581

Total: 22,500Fed. Reimb. Rate: 88.53% 7/23/2020 Bobby Zezoff:  Revised BPMP list, adjusted PE.

4459 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.   New project must be amended into
the FTIP.  NEPA not yet clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4459 HBP 115,089PE 115,089
Local Match 14,91114,911

Total: 130,000Fed. Reimb. Rate: 88.53% 9/30/2016 Linda Newton: New eligible project.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,107,720

143,517

1,251,237

1,107,720

143,517

1,251,237

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4459 HBP 783,700CON
Local Match 101,537

Total: 885,237Fed. Reimb. Rate: 88.53% 9/28/2022 DLA-Admin:  CON funds revised per PM list dated 9/28/2022.

783,700
101,537

4459 HBP -20,362CON
Local Match -2,638

Total: -23,000Fed. Reimb. Rate: 88.53% 7/23/2020 Bobby Zezoff:  Revised BPMP list, adjusted CON.

-20,362
-2,638

4459 HBP 344,382CON
Local Match 44,618

Total: 389,000Fed. Reimb. Rate: 88.53% 9/30/2016 Linda Newton:  New eligible project.

344,382
44,618
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Woodside BRIDGE NO. 35C0123, KINGS MOUNTAIN RD OVER WEST UNION CREEK, 0.05 MI E TRIPP RD.    Rehabilitate bridge, widen to
accommodate standard lanes, shoulders and bike lane.  No added lane capacity

Fund Source Summary:

PE
R/W

Total 135,090

CON

Total

831,290

200,000 335,090

200,000 1,166,380

135,090

831,290
831,290

Phase Summary:

Fed $

Local AC

Local Match

Total

15,495

135,090

LSSRP Bond

Total
177,060 1,032,596

22,940 133,784

200,000 1,166,380

119,595 735,941

95,349

831,290

BHLS-5333(014)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

15,495

135,090

LSSRP Bond

Total
177,060 296,655

22,940 38,435

200,000 335,090

119,595

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP -177,060PE 177,060
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

3791 HBP -177,060 177,060PE
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3791 HBP 177,060PE -177,060
Local Match 22,940-22,940

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3791 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3791 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3791 HBP -70,824PE -70,824
Local Match -9,176-9,176

Total: -80,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

3791 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3791 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3791 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15, and additional PE funds added
to FFY 14/15  As requested in September 2014 Survey.

3791 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP 159,354PE 159,354
Local Match 20,64620,646

Total: 180,000Fed. Reimb. Rate: 88.53% 9/6/2012 Chien Wu:  As requested in September 2012 HBP Survey.

3791 HBP 119,595PE 119,595
Local Match 15,49515,495

Total: 135,090Fed. Reimb. Rate: 88.53% 3/8/2011 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP -22,133R/W -22,133
Local Match -2,868-2,868

Total: -25,000Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  As requested in September 2021 Status.

3791 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3791 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3791 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3791 HBP 4,427R/W 4,427
Local Match 574574

Total: 5,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP. 

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3791 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3791 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3791 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013 
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3791 HBP 17,706R/W 17,706
Local Match 2,2942,294

Total: 20,000Fed. Reimb. Rate: 88.53% 3/8/2011 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
735,941

95,349

831,290

735,941

95,349

831,290

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP CON -735,941
Local Match -95,349

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

735,941
95,349
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP -735,941CON 735,941
Local Match -95,349 95,349

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3791 HBP -735,941 735,941CON
Local Match -95,349 95,349

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3791 HBP -735,941 735,941CON
Local Match -95,349 95,349

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3791 HBP 735,941CON -735,941
Local Match 95,349-95,349

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3791 HBP CON 735,941
Local Match 95,349

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-735,941
-95,349

3791 HBP -735,941CON
Local Match -95,349

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

735,941
95,349

3791 HBP -735,941 735,941CON
Local Match -95,349 95,349

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3791 HBP 735,941CON
Local Match 95,349

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-735,941
-95,349

3791 HBP -735,941CON
Local Match -95,349

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

735,941
95,349
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP -735,941 735,941CON
Local Match -95,349 95,349

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3791 HBP 735,941CON
Local Match 95,349

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-735,941
-95,349

3791 HBP CON -735,941
Local Match -95,349

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

735,941
95,349

3791 HBP 66,398CON 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

3791 HBP CON 669,544
Local Match 86,746

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-669,544
-86,746

3791 HBP CON -669,544
Local Match -86,746

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

669,544
86,746

3791 HBP CON 669,544
Local Match 86,746

Total:Fed. Reimb. Rate: 88.53% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey.

-669,544
-86,746

3791 HBP CON -669,544
Local Match -86,746

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

669,544
86,746

3791 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 San Mateo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3791 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3791 HBP CON 669,544
Local Match 86,746

Total:Fed. Reimb. Rate: 88.53% 10/1/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-669,544
-86,746

3791 HBP CON -669,544
Local Match -86,746

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

669,544
86,746

3791 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3791 HBP CON 669,544
Local Match 86,746

Total:Fed. Reimb. Rate: 88.53% 9/6/2012 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2012
Survey.

-669,544
-86,746

3791 HBP 669,544CON
Local Match 86,746

Total: 756,290Fed. Reimb. Rate: 88.53% 3/8/2011 Linda Newton:  New eligible project.

669,544
86,746
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cupertino BRIDGE NO. 37C0011, STEVENS CR BLVD OVER STEVENS CREEK, 0.2 MI E/O STEVENS CYN RD. Scour Countermeasures.

Fund Source Summary:

PE
R/W

Total

CON

Total

630,000 630,000

230,000 230,000

230,000 630,000 860,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
184,000 504,000 688,000

46,000 126,000 172,000

230,000 630,000 860,000

BRLS-5318(037)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
184,000 184,000

46,000 46,000

230,000 230,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4563 HBP 184,000 184,000PE
Local Match 46,000 46,000

Total: 230,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4563 HBP -203,619 -203,619PE
Local Match -26,381 -26,381

Total: -230,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

4563 HBP 203,619PE -203,619
Local Match 26,381-26,381

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4563 HBP -427,821PE -427,821
Local Match -55,429-55,429

Total: -483,250Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4563 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/14/2018 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 20/21.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4563 HBP 631,440PE 631,440
Local Match 81,81081,810

Total: 713,250Fed. Reimb. Rate: 88.53% 9/11/2017 Jae-Myung Lee:  Per Ex 6-A submitted on 9/11/17

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
504,000 504,000

126,000 126,000

630,000 630,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4563 HBP CON -504,000 504,000
Local Match -126,000 126,000

Total:Fed. Reimb. Rate: 80.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4563 HBP CON 504,000
Local Match 126,000

Total:Fed. Reimb. Rate: 80.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-504,000
-126,000

4563 HBP CON -504,000
Local Match -126,000

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

504,000
126,000

4563 HBP CON 504,000
Local Match 126,000

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-504,000
-126,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4563 HBP 504,000CON
Local Match 126,000

Total: 630,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

504,000
126,000

4563 HBP -557,739CON
Local Match -72,261

Total: -630,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-557,739
-72,261

4563 HBP -557,739CON
Local Match -72,261

Total:Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

557,739
72,261

4563 HBP 557,739CON
Local Match 72,261

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-557,739
-72,261

4563 HBP -557,739CON
Local Match -72,261

Total:Fed. Reimb. Rate: 88.53% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

557,739
72,261

4563 HBP 557,739CON
Local Match 72,261

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-557,739
-72,261

4563 HBP -2,978,326CON
Local Match -385,874

Total: -3,364,200Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-2,978,326
-385,874

4563 HBP CON -3,536,065
Local Match -458,135

Total:Fed. Reimb. Rate: 88.53% 3/14/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Funding pushed due to project
prioritization.

3,536,065
458,135

4563 HBP 3,536,065CON 3,536,065
Local Match 458,135458,135

Total: 3,994,200Fed. Reimb. Rate: 88.53% 9/11/2017 Jae-Myung Lee:  Per Ex 6-A submitted on 9/11/17
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Cupertino BRIDGE NO. PM00132,    Bridge Preventive Maintenance  Program (BPMP), various bridges in the City of Cupertino. See Caltrans Local
Assistance HBP web site for backup list of bridges. 

Fund Source Summary:

PE
R/W

Total 161,500

CON

Total

1,292,750 107,565 1,400,315

161,500

1,292,750 107,565 1,561,815

161,500

Phase Summary:

Fed $

Local AC

Local Match

Total

18,524

161,500

LSSRP Bond

Total
1,144,472 95,227 1,382,675

148,278 12,338 179,140

1,292,750 107,565 1,561,815

142,976

BPMP-5318(029)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

18,524

161,500

LSSRP Bond

Total
142,976

18,524

161,500

142,976

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4309 HBP 142,976PE 142,976
Local Match 18,52418,524

Total: 161,500Fed. Reimb. Rate: 88.53% 10/10/2015 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,144,472 95,227 1,239,699

148,278 12,338 160,616

1,292,750 107,565 1,400,315

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4309 HBP 95,227 95,227CON
Local Match 12,338 12,338

Total: 107,565Fed. Reimb. Rate: 88.53% 2/14/2024 Roberta Jensen: Revise fundline to match approved PM list dated 09/27/2023

4309 HBP 1,144,472CON -1,144,472
Local Match 148,278 -148,278

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  Project Nearly ready to advertise.

4309 HBP -1,144,472CON 1,144,472
Local Match -148,278 148,278

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4309 HBP -1,144,472 1,144,472CON
Local Match -148,278 148,278

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP 
(PUSH).  Attempt will be made to program this project in year shown.

4309 HBP -1,144,472 1,144,472CON
Local Match -148,278 148,278

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4309 HBP 1,144,472CON -1,144,472
Local Match 148,278-148,278

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4309 HBP CON 1,144,472
Local Match 148,278

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  Project ready to advertise.

-1,144,472
-148,278
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4309 HBP -1,144,472CON
Local Match -148,278

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,144,472
148,278

4309 HBP -1,144,472 1,144,472CON
Local Match -148,278 148,278

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4309 HBP 1,144,472CON -1,144,472
Local Match 148,278-148,278

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4309 HBP 716,296CON 716,296
Local Match 92,80492,804

Total: 809,100Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Increase in CON per approved revised BPMP list.

4309 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4309 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4309 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4309 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4309 HBP 428,175CON 428,175
Local Match 55,47555,475

Total: 483,650Fed. Reimb. Rate: 88.53% 10/10/2015 Linda Newton:  New eligible project..
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Morgan Hill BRIDGE NO. PM00244, Bridge Preventive Maintenance Program (BPMP), various bridges in City of Morgan Hill.  See Caltrans Local Assistance
HBP website for backup list of projects. 

Fund Source Summary:

PE
R/W

Total

CON

Total

1,049,000

350,000 350,000

350,000 1,399,000
1,049,000
1,049,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
280,000 1,119,200

70,000 279,800

350,000 1,399,000

839,200

209,800

1,049,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
280,000 280,000

70,000 70,000

350,000 350,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4862 HBP 280,000PE 280,000
Local Match 70,00070,000

Total: 350,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
839,200

209,800

1,049,000

839,200

209,800

1,049,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4862 HBP 839,200CON
Local Match 209,800

Total: 1,049,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

839,200
209,800
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Palo Alto BRIDGE NO. 37C0223, NEWELL RD OVER SAN FRANCISQUITO CR, NEAR WOODLAND AVE.    Replace existing two-lane bridge with a
new two-lane bridge conforming to current standards.

Fund Source Summary:

PE
R/W

Total

113,000

1,861,955

CON

Total

9,986,645 9,986,645

1,748,955

113,000

9,986,645 11,848,600

1,748,955

Phase Summary:

Fed $

Local AC

Local Match

Total

213,566

1,861,955

LSSRP Bond

Total
8,841,177 10,489,566

1,145,468 1,359,034

9,986,645 11,848,600

1,648,389

BRLS-5100(017)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

200,605

1,748,955

LSSRP Bond

Total
1,548,350

200,605

1,748,955

1,548,350

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3722 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3722 HBP 508,291PE 508,291
Local Match 65,85565,855

Total: 574,146Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP 429,852PE 429,852
Local Match 55,69255,692

Total: 485,544Fed. Reimb. Rate: 88.53% 1/21/2015 Chien Wu:  Cost increases as approved in Exhibit 6D dated 1/21/2015.

3722 HBP 147,953PE 147,953
Local Match 19,16919,169

Total: 167,122Fed. Reimb. Rate: 88.53% 5/15/2013 Xi Zhang:  Cost increase per approved 6-D dated 4/30/13

3722 HBP 143,545PE 143,545
Local Match 18,59818,598

Total: 162,143Fed. Reimb. Rate: 88.53% 1/23/2012 Chien Wu:  Cost increases as approved in Exhibit 6D dated 12/29/11.

3722 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 10/11/2010 Roland Nimis:  New project, funds entered per Exhibit 6A dated 9-28-2010.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

12,961

113,000

LSSRP Bond

Total
100,039

12,961

113,000

100,039

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/8/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3722 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2013 
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3722 HBP 11,509R/W 11,509
Local Match 1,4911,491

Total: 13,000Fed. Reimb. Rate: 88.53% 1/23/2012 Chien Wu:  Cost increases as approved in Exhibit 6D dated 12/29/11.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/11/2010 Roland Nimis:  New project, funds entered per Exhibit 6A dated 9-28-2010.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

0

LSSRP Bond

Total
8,841,177 8,841,177

1,145,468 1,145,468

9,986,645 9,986,645

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP CON -8,841,177 8,841,177
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3722 HBP -8,841,177CON 8,841,177
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53%

New!

9/27/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 23/24.
Push funding to FFY 25/26, per LAPG Ch. 6.

3722 HBP 8,841,177CON
Local Match 1,145,468

Total:Fed. Reimb. Rate: 88.53% 9/27/2024 DLA-Admin:  Fund line failed to deliver.
9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP Annual
Status.

-8,841,177
-1,145,468

3722 HBP CON -8,841,177
Local Match -1,145,468

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

8,841,177
1,145,468

3722 HBP -8,841,177CON 8,841,177
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3722 HBP -8,841,177 8,841,177CON
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP -8,841,177 8,841,177CON
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3722 HBP 8,841,177CON
Local Match 1,145,468

Total:Fed. Reimb. Rate: 88.53% 9/15/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in August 2022
Status.

-8,841,177
-1,145,468

3722 HBP CON -8,841,177
Local Match -1,145,468

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,841,177
1,145,468

3722 HBP -8,841,177CON 8,841,177
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3722 HBP -8,841,177 8,841,177CON
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3722 HBP -8,841,177 8,841,177CON
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3722 HBP 8,841,177CON -8,841,177
Local Match 1,145,468-1,145,468

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3722 HBP CON 8,841,177
Local Match 1,145,468

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September 
2021 Status.

-8,841,177
-1,145,468

3722 HBP -8,841,177CON
Local Match -1,145,468

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

8,841,177
1,145,468
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP -8,841,177 8,841,177CON
Local Match -1,145,468 1,145,468

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3722 HBP 8,841,177CON -8,841,177
Local Match 1,145,468-1,145,468

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3722 HBP CON 8,841,177
Local Match 1,145,468

Total:Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.

-8,841,177
-1,145,468

3722 HBP -356,736CON
Local Match -46,219

Total: -402,955Fed. Reimb. Rate: 88.53% 8/5/2020 Bobby Zezoff:  CON cost updated per the 6-D dated 7/31/20.

-356,736
-46,219

3722 HBP -9,197,913CON
Local Match -1,191,687

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

9,197,913
1,191,687

3722 HBP -9,197,913 9,197,913CON
Local Match -1,191,687 1,191,687

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3722 HBP 9,197,913CON -9,197,913
Local Match 1,191,687-1,191,687

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP 3,662,938CON 9,197,913
Local Match 474,5731,191,687

Total: 4,137,511Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-5,534,974
-717,115

3722 HBP CON -5,534,974
Local Match -717,115

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,534,974
717,115

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3722 HBP 2,682,591CON 5,534,974
Local Match 347,558717,115

Total: 3,030,149Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-2,852,383
-369,557

3722 HBP CON -2,852,383
Local Match -369,557

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,852,383
369,557

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3722 HBP CON 2,852,383
Local Match 369,557

Total:Fed. Reimb. Rate: 88.53% 9/8/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-2,852,383
-369,557

3722 HBP CON -2,852,383
Local Match -369,557

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,852,383
369,557

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3722 HBP CON 2,852,383
Local Match 369,557

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-2,852,383
-369,557

3722 HBP CON -2,852,383
Local Match -369,557

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  NEPA and R/W is not clear.
Move CON to beyond until NEPA is clear.

2,852,383
369,557

3722 HBP CON 2,852,383
Local Match 369,557

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-2,852,383
-369,557

3722 HBP CON -2,852,383
Local Match -369,557

Total:Fed. Reimb. Rate: 88.53% 3/25/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,852,383
369,557
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3722 HBP -368,365CON -368,365
Local Match -47,726-47,726

Total: -416,091Fed. Reimb. Rate: 88.53% 1/21/2015 Chien Wu: Cost adjustment as approved in Exhibit 6D dated 1/21/2015.

3722 HBP CON 3,220,749
Local Match 417,282

Total:Fed. Reimb. Rate: 88.53% 1/21/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested by Exhibit 6D dated
1/9/2015.  Cost increases in PE due to more extensive environmental studies. The Exhibit 6D was approved on 1/21/2015.

-3,220,749
-417,282

3722 HBP CON -3,220,749
Local Match -417,282

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,220,749
417,282

3722 HBP 632,133CON 3,220,749
Local Match 81,900417,282

Total: 714,033Fed. Reimb. Rate: 88.53% 9/29/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17, and additional CON funds
added to FFY 16/17.  As requested in September 2014 Survey.

-2,588,615
-335,383

3722 HBP CON -2,588,615
Local Match -335,383

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,588,615
335,383

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/5/2012 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 13/14.  As requested in September 2012
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3722 HBP 804,736CON 804,736
Local Match 104,262104,262

Total: 908,998Fed. Reimb. Rate: 88.53% 1/23/2012 Chien Wu:  Cost increases as approved in Exhibit 6D dated 12/29/11.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3722 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2011 Roland Nimis:  Funds revised per corrected 2011 HBP survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3722 HBP CON 1,783,880
Local Match 231,121

Total:Fed. Reimb. Rate: 88.53% 9/8/2011 Roland Nimis:  Funds revised per September 2011 HBP survey.

-1,783,880
-231,121

3722 HBP CON -1,783,880
Local Match -231,121

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

1,783,880
231,121

3722 HBP 1,783,880CON 1,783,880
Local Match 231,121231,121

Total: 2,015,000Fed. Reimb. Rate: 88.53% 10/11/2010 Roland Nimis:  New project, funds entered per Exhibit 6A dated 9-28-2010.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Jose BRIDGE NO. 37C0033, SANTA CLARA ST, OVER COYOTE CREEK, 0.8 MI W OF SH 101.    Replace existing 4 lane bridge with new 4 lane
bridge

Fund Source Summary:

PE
R/W

Total 885,000

CON

Total

4,424,000

885,000

5,309,000

885,000

4,424,000
4,424,000

Phase Summary:

Fed $

Local AC

Local Match

Total

101,510

885,000

LSSRP Bond

Total
4,700,058

608,942

5,309,000

783,491 3,916,567

507,433

4,424,000

BRLS-5005(089)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

101,510

885,000

LSSRP Bond

Total
783,491

101,510

885,000

783,491

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3330 HBP 20,054PE 20,054
Local Match 2,5982,598

Total: 22,652Fed. Reimb. Rate: 88.53% 6/17/2016 Chien Wu:  Revise to reflect amount de-obligated from prior year and re-obligated in FFY 15/16.

3330 HBP -20,054PE -20,054
Local Match -2,598-2,598

Total: -22,652Fed. Reimb. Rate: 88.53% 6/17/2016 Chien Wu:  Revise to reflect actual amount obligated.

3330 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3330 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3330 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2010 Roland Nimis:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 12/13 per September HBP survey.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3330 HBP 739,226PE 739,226
Local Match 95,77595,775

Total: 835,000Fed. Reimb. Rate: 88.53% 10/12/2009 Chien Wu:  update per HBP Survey 2009

3330 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2009 Chien Wu:  PE funds moved from FFY 9/10 to 8/9.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3330 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/27/2009 Wesley Zinke:  Showing funding in 09/10 to match Net Zero (funding constraint), can still access in 08/09 using EPSP.
8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in
the current FTIP cycle.

3330 HBP -655,122PE -655,122
Local Match -84,878-84,878

Total: -740,000Fed. Reimb. Rate: 88.53% 8/26/2009 Roland Nimis:  Only PE for preliminary study needed at this timw.

3330 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/2/2008 Roland Nimis:  PE authorization ready in 08/09.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle. 

3330 HBP 699,387PE 699,387
Local Match 90,61390,613

Total: 790,000Fed. Reimb. Rate: 88.53% new project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,916,567

507,433

4,424,000

3,916,567

507,433

4,424,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3330 HBP CON -3,916,567
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,916,567
507,433

3330 HBP CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in August
2022 Status.

-3,916,567
-507,433

3330 Local AC (HBP) CON -3,916,567
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Remove AC from project as requested in 2021 Annual Status.

3,916,567
507,433

3330 Local AC (HBP) CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 10/24/2020 DLA-Admin:  Add AC to construction to match PE time extension expiration of 9/1/2021.

-3,916,567
-507,433

3330 HBP -3,916,567CON
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,916,567
507,433

3330 HBP -3,916,567 3,916,567CON
Local Match -507,433 507,433

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3330 HBP 3,916,567CON -3,916,567
Local Match 507,433-507,433

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3330 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3330 HBP CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 7/24/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-3,916,567
-507,433

3330 HBP CON -3,916,567
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,916,567
507,433

3330 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3330 HBP CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-3,916,567
-507,433

3330 HBP CON -3,916,567
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,916,567
507,433

3330 HBP CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 3/11/2016 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by Exhibit 6D dated
03/09/2016.

-3,916,567
-507,433

3330 HBP CON -3,916,567
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,916,567
507,433

3330 HBP CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 9/30/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2015
Survey.

-3,916,567
-507,433
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3330 HBP CON -3,916,567
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,916,567
507,433

3330 HBP CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 9/11/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2012
Survey.

-3,916,567
-507,433

3330 HBP CON -3,916,567
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,916,567
507,433

3330 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3330 HBP CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 9/13/2011 Roland Nimis:  Funds revised per 2011 HBP survey.

-3,916,567
-507,433

3330 HBP CON -3,916,567
Local Match -507,433

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,916,567
507,433

3330 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3330 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3330 HBP CON 3,916,567
Local Match 507,433

Total:Fed. Reimb. Rate: 88.53% 10/12/2009 Chien Wu:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-3,916,567
-507,433
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3330 HBP 3,916,567CON
Local Match 507,433

Total: 4,424,000Fed. Reimb. Rate: 88.53% new project

3,916,567
507,433
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara BRIDGE NO. PM00199, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Santa Clara. See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,508,570

327,950 327,950

327,950 1,836,520
1,508,570
1,508,570

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
262,360 1,469,216

65,590 367,304

327,950 1,836,520

1,206,856

301,714

1,508,570

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
262,360 262,360

65,590 65,590

327,950 327,950

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4652 HBP 262,360 262,360PE
Local Match 65,590 65,590

Total: 327,950Fed. Reimb. Rate: 80.00% 09/30/2022 Linda Newton: Reprogram PE to FFY 24/25.  Project priority 3 on 2022 HBP Project Prioritization List.
2/11/2019 Bobby Zezoff:  New eligible BPMP submittal.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,206,856

301,714

1,508,570

1,206,856

301,714

1,508,570

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4652 HBP 1,206,856CON
Local Match 301,714

Total: 1,508,570Fed. Reimb. Rate: 80.00% 09/30/2022 Linda Newton: Reprogram CON to Beyond.  Project priority 3 on 2022 HBP Project Prioritization List.
2/11/2019 Bobby Zezoff:  New eligible BPMP submittal.

1,206,856
301,714
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0079, CALVERT DR OVER SARATOGA CREEK, LAWERENCE EXPRESSWAY. Standalone Bridge Preventive Maintenance.

Fund Source Summary:

PE
R/W

Total

CON

Total

10,275,000

1,814,000 1,814,000

300,000

1,814,000 12,389,000
10,275,000

300,000

10,575,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,605,934 10,967,982

208,066 1,421,018

1,814,000 12,389,000

9,362,048

1,212,953

10,575,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,605,934 1,605,934

208,066 208,066

1,814,000 1,814,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4871 HBP 1,605,934PE 1,605,934
Local Match 208,066208,066

Total: 1,814,000Fed. Reimb. Rate: 88.53%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
265,590

34,410

300,000

265,590

34,410

300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4871 HBP 265,590R/W
Local Match 34,410

Total: 300,000Fed. Reimb. Rate: 88.53%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

265,590
34,410

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
9,096,458

1,178,543

10,275,000

9,096,458

1,178,543

10,275,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4871 HBP 9,096,458CON
Local Match 1,178,543

Total: 10,275,000Fed. Reimb. Rate: 88.53%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

9,096,458
1,178,543
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0094, UVAS RD, OVER UVAS CREEK, 0.6 MI S/O CROY RD.    Replace 2 lane bridge with new 2 lane bridge.

Fund Source Summary:

PE
R/W

Total

500,000

2,100,000

CON

Total

6,056,928 1,812,000 435,072 8,304,000

1,600,000

500,000

6,056,928 1,812,000 435,072 10,404,000

1,600,000

Phase Summary:

Fed $

Local AC

Local Match

Total

240,870

2,100,000

LSSRP Bond

Total
5,362,198 1,604,164 385,169 9,210,661

694,730 207,836 49,903 1,193,339

6,056,928 1,812,000 435,072 10,404,000

1,859,130

BRLS-5937(123)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

183,520

1,600,000

LSSRP Bond

Total
1,416,480

183,520

1,600,000

1,416,480

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/10/2021 Andy Chou:  PE funds moved from FFY 20/21 to 21/22. Post programming exception request denied.  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/24/2021 Xi Zhang:  Revise to match E76 and approved 6D dated 4/21/2020  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Per 2020 HBP Survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP 132,795PE 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.

1710 HBP 132,795PE 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Per 2016 HBP Survey.

1710 HBP 309,855PE 309,855
Local Match 40,14540,145

Total: 350,000Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Additional PE funds added to 15/16 FFY, per 2015 survey.

1710 HBP 30,986PE 30,986
Local Match 4,0154,015

Total: 35,000Fed. Reimb. Rate: 88.53% 3/30/2012 Xi Zhang:  PE cost increase per approved 6-D dated 3/30/2012

1710 HBP 26,559PE 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey

1710 HBP 39,839PE 39,839
Local Match 5,1625,162

Total: 45,000Fed. Reimb. Rate: 88.53% 3/11/2011 Roland Nimis:  Funds revised per Exhibit 6D dated 03/08/2011.

1710 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Not ready to ad within 6 months.  PE funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

1710 HBP 57,545PE 57,545
Local Match 7,4567,456

Total: 65,000Fed. Reimb. Rate: 88.53% 10/19/2009 Roland Nimis:  Funding updated per HBP survey.

1710 HBP 509,048PE 509,048
Local Match 65,95365,953

Total: 575,000Fed. Reimb. Rate: 88.53% 5/12/2009 Roland Nimis:  Finance letter correction
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP -531,180PE -531,180
Local Match -68,820-68,820

Total: -600,000Fed. Reimb. Rate: 88.53% 5/12/2009 Roland Nimis:  Finance letter correction 

1710 HBP -168,207PE -168,207
Local Match -21,793-21,793

Total: -190,000Fed. Reimb. Rate: 88.53% 12/19/2008 Roland Nimis:  Updated PE provided by Santa Clara County.  PE authorization request received by D4.

1710 HBP 283,296PE 283,296
Local Match 36,70436,704

Total: 320,000Fed. Reimb. Rate: 88.53% 12/2/2008 Roland Nimis:  Longer bridge needed, PE cost adjustment.

1710 HBP 416,091PE 416,091
Local Match 53,90953,909

Total: 470,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

57,350

500,000

LSSRP Bond

Total
442,650

57,350

500,000

442,650

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/10/2021 Andy Chou:  RW funds moved from FFY 20/21 to 21/22. Post programming exception request denied.  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/24/2021 Xi Zhang:  Revise per existing E76 and approved 6D dated 4/21/2020  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Per 2020 HBP Survey
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP 168,207R/W 168,207
Local Match 21,79321,793

Total: 190,000Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.

1710 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Per 2016 HBP Survey.  This information is made available to the public.  Check the priority flags if this is 
wrong:  Not ready to ad within 6 months

1710 HBP -123,942R/W -123,942
Local Match -16,058-16,058

Total: -140,000Fed. Reimb. Rate: 88.53% 11/5/2015 Chien Wu:  Revise to reflect actual amount being requested in RFA.

1710 HBP 123,942R/W 123,942
Local Match 16,05816,058

Total: 140,000Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  Additional R/W funds added
to 15/16 FFY. As requested in September 2015 Survey.

1710 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  NEARLY Ready to Advertise.  RW funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

1710 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  NEARLY Ready to Advertise.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1710 HBP 26,559R/W 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 8/28/2012 Xi Zhang:  2012 HBP Survey

1710 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/11/2011 Roland Nimis:  Funds revised per Exhibit 6D dated 03/08/2011.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1710 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP 26,559R/W 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 10/19/2009 Roland Nimis:  Funding updated per HBP survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,362,198 1,604,164 385,169 7,351,531

694,730 207,836 49,903 952,469

6,056,928 1,812,000 435,072 8,304,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP 385,169 385,169CON
Local Match 49,903 49,903

Total: 435,072Fed. Reimb. Rate: 88.53%

New!

9/27/2024 DLA-Admin:  Revise fund line to match approved LAPG 6-D dated 08/30/2024

1710 HBP -64 -64CON
Local Match -8 -8

Total: -72Fed. Reimb. Rate: 88.53% 6/27/2023 Roberta Jensen:  Revise the fund line to match RFA.

1710 HBP 5,362,262 -5,362,262CON
Local Match 694,738 -694,738

Total:Fed. Reimb. Rate: 88.53% 4/20/2023 Andy Chou:  CON AC conversion advanced to FFY 22/23 with EPSP.

1710 Local AC (HBP) -5,362,262 5,362,262CON
Local Match -694,738 694,738

Total:Fed. Reimb. Rate: 88.53% 4/20/2023 Andy Chou:  CON AC conversion advanced to FFY 22/23 with EPSP.

1710 HBP 1,604,164 1,604,164CON
Local Match 207,836 207,836

Total: 1,812,000Fed. Reimb. Rate: 88.53% 4/14/2023 Karen Nguyen:  Fundline revised per LAPG 6-D dated 3/28/2023.

1710 Local AC (HBP) 5,362,262 -5,362,262CON
Local Match 694,738 -694,738

Total:Fed. Reimb. Rate: 88.53% 11/9/2022 Linda Newton:  Local agency requested to advance the CON phase using AC.

1710 HBP -5,362,262 5,362,262CON
Local Match -694,738 694,738

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP 5,362,262CON -5,362,262
Local Match 694,738 -694,738

Total:Fed. Reimb. Rate: 88.53% 9/18/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022
Status.

1710 HBP -5,362,262CON 5,362,262
Local Match -694,738 694,738

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1710 HBP -5,362,262 5,362,262CON
Local Match -694,738 694,738

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1710 HBP -5,362,262 5,362,262CON
Local Match -694,738 694,738

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1710 HBP 5,362,262CON -5,362,262
Local Match 694,738-694,738

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1710 HBP CON 5,362,262
Local Match 694,738

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-5,362,262
-694,738

1710 HBP -5,362,262CON
Local Match -694,738

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,362,262
694,738

1710 HBP -5,362,262 5,362,262CON
Local Match -694,738 694,738

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1710 HBP 5,362,262CON -5,362,262
Local Match 694,738-694,738

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP 50,462CON 5,362,262
Local Match 6,538694,738

Total: 57,000Fed. Reimb. Rate: 88.53% 10/23/2020 DLA-Admin: Survey rounded to 6,100,000. Fund corrected back to 6D requested amount. 6D to be reviewed.
9/23/2020 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2020 Survey.

-5,311,800
-688,200

1710 HBP -5,311,800CON
Local Match -688,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,311,800
688,200

1710 HBP -5,311,800 5,311,800CON
Local Match -688,200 688,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1710 HBP 5,311,800CON -5,311,800
Local Match 688,200-688,200

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP 531,180CON 5,311,800
Local Match 68,820688,200

Total: 600,000Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-4,780,620
-619,380

1710 HBP CON -4,780,620
Local Match -619,380

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,780,620
619,380

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP CON 4,780,620
Local Match 619,380

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-4,780,620
-619,380

1710 HBP CON -4,780,620
Local Match -619,380

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,780,620
619,380

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1710 HBP CON 4,780,620
Local Match 619,380

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-4,780,620
-619,380

1710 HBP CON -4,780,620
Local Match -619,380

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,780,620
619,380

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Prior to 17/18.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

1710 HBP 447,532CON 447,532
Local Match 57,98357,983

Total: 505,515Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Per 2016 HBP Survey

1710 HBP CON 4,333,088
Local Match 561,397

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to Prior.  NEPA not yet clear.

-4,333,088
-561,397

1710 HBP CON -4,333,088
Local Match -561,397

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,333,088
561,397

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1710 HBP -447,532CON -447,532
Local Match -57,983-57,983

Total: -505,515Fed. Reimb. Rate: 88.53% 12/29/2015 Chien Wu:   As requested by Exhibit 6D dated 12/3/2015 and approved on 12/29/2015.

1710 HBP CON 4,780,620
Local Match 619,380

Total:Fed. Reimb. Rate: 88.53% 12/29/2015 Chien Wu:  As requested by Exhibit 6D dated 12/3/2015 and approved on 12/29/2015.

-4,780,620
-619,380

1710 HBP CON -4,780,620
Local Match -619,380

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,780,620
619,380

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1710 HBP 929,565CON 929,565
Local Match 120,435120,435

Total: 1,050,000Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Additional CON funds added to 16/17 FFY, per 2015 survey.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 15/16.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1710 HBP 203,619CON 203,619
Local Match 26,38126,381

Total: 230,000Fed. Reimb. Rate: 88.53% 8/28/2012 Xi Zhang:  2012 HBP Survey

1710 HBP CON 3,647,436
Local Match 472,564

Total:Fed. Reimb. Rate: 88.53% 4/9/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As per approved 6-D

-3,647,436
-472,564

1710 HBP CON -3,647,436
Local Match -472,564

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,647,436
472,564

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1710 HBP -3,089,697CON
Local Match -400,303

Total: -3,490,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey

-3,089,697
-400,303

1710 HBP 3,647,436CON 3,647,436
Local Match 472,564472,564

Total: 4,120,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey

1710 HBP CON -3,089,697
Local Match -400,303

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,089,697
400,303

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1710 HBP CON 3,089,697
Local Match 400,303

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September
2010 Survey.

-3,089,697
-400,303

1710 HBP CON -3,089,697
Local Match -400,303

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,089,697
400,303

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1710 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1710 HBP 743,652CON 3,089,697
Local Match 96,348400,303

Total: 840,000Fed. Reimb. Rate: 88.53% 10/19/2009 Roland Nimis:  Funding updated per HBP survey.

-2,346,045
-303,955

1710 HBP CON -2,346,045
Local Match -303,955

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

2,346,045
303,955

1710 HBP 2,346,045CON 2,346,045
Local Match 303,955303,955

Total: 2,650,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0095, UVAS RD, OVER LITTLE UVAS CREEK, 0.2 MI N/O CROY RD.    Replace 2 lane bridge with new 2 lane bridge.

Fund Source Summary:

PE
R/W

Total

450,000

11,779,602

CON

Total

9,054,602 520,678 9,575,280

2,275,000

450,000

520,678 12,300,280

2,275,000

Phase Summary:

Fed $

Local AC

Local Match

Total
8,016,039

1,351,120

11,779,602

LSSRP Bond

Total
8,016,039 460,956 10,889,438

59,722 1,410,842

-8,016,039
520,678 12,300,280

2,412,443

BRLS-5937(124)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

260,943

2,275,000

LSSRP Bond

Total
2,014,058

260,943

2,275,000

2,014,058

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

1711 HBP 553,313PE 553,313
Local Match 71,68871,688

Total: 625,000Fed. Reimb. Rate: 88.53% 7/19/2016 Chien Wu:  Revise to reflect cost increases as approved in Exhibit 6D dated July 19, 2016.

1711 HBP 482,489PE 482,489
Local Match 62,51262,512

Total: 545,000Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Additional PE funds added to 15/16 FFY, per 2015 survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP 283,296PE 283,296
Local Match 36,70436,704

Total: 320,000Fed. Reimb. Rate: 88.53% 3/5/2013 Xi Zhang:  Funds revised per Exhibit 6-A dated 12/14/12.

1711 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 3/30/2012 Xi Zhang:  PE cost increase per approved 6-D dated 3/30/2012

1711 HBP 48,692PE 48,692
Local Match 6,3096,309

Total: 55,000Fed. Reimb. Rate: 88.53% 6/21/2011 Roland Nimis:  Funds revised per Exhibit 6D dated 03/08/2011.

1711 HBP 26,559PE 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Funds revised per September 2010 HBP survey.

1711 HBP 115,089PE 115,089
Local Match 14,91114,911

Total: 130,000Fed. Reimb. Rate: 88.53% 12/19/2008 Roland Nimis:  Updated cost estimate provided by County on 9/17/08.  PE authorization received by D4.

1711 HBP 416,091PE 416,091
Local Match 53,90953,909

Total: 470,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

51,615

450,000

LSSRP Bond

Total
398,385

51,615

450,000

398,385

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP 132,795R/W 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 5/23/2019 Xi Zhang:  Additional R/W per 6-D dated 4/11/2019

1711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

1711 HBP 230,178R/W 230,178
Local Match 29,82229,822

Total: 260,000Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Fund line has not failed to deliver.
10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey 

1711 HBP -53,118R/W -53,118
Local Match -6,882-6,882

Total: -60,000Fed. Reimb. Rate: 88.53% 11/1/2016 Chien Wu: As requested by the agency in the RFA for additional funds.

1711 HBP 53,118R/W 53,118
Local Match 6,8826,882

Total: 60,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Per 2016 HBP Survey

1711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested in September
2015 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

1711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1711 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 3/4/2013 Xi Zhang:  Funds revised per Exhibit 6-A dated 12/14/12.

1711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/28/2012 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2012 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12.  As per approved 6-D  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

1711 HBP 26,559R/W 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Funds revised per September 2010 HBP survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

8,016,039

1,038,563

9,054,602

LSSRP Bond

Total
8,016,039 460,956 8,476,995

59,722 1,098,285

-8,016,039

520,678 9,575,280

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP 460,956 460,956CON
Local Match 59,722 59,722

Total: 520,678Fed. Reimb. Rate: 88.53%

New!

9/27/2024 DLA-Admin:  CON funds revised to match approved LAPG 6-D dated 08/21/24.

1711 HBP 8,016,039CON -8,016,039
Local Match 1,038,563 -1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/17/2022 DLA-Admin:  Move CON AC conversion from FFY 25/26 to FFY 22/23..

1711 Local AC (HBP) -8,016,039CON 8,016,039
Local Match -1,038,563 1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/17/2022 DLA-Admin:  Move CON AC conversion from FFY 25/26 to FFY 22/23..

1711 Local AC (HBP) CON 8,016,039 -8,016,039
Local Match 1,038,563 -1,038,563

Total:Fed. Reimb. Rate: 88.53% 5/17/2022 Andy Chou:  Revised CON funding to add CON AC as requested by local agency.

1711 HBP -8,016,039CON 8,016,039
Local Match -1,038,563 1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP -8,016,039 8,016,039CON
Local Match -1,038,563 1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1711 HBP -8,016,039 8,016,039CON
Local Match -1,038,563 1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1711 HBP 8,016,039CON -8,016,039
Local Match 1,038,563-1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1711 HBP CON 8,016,039
Local Match 1,038,563

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-8,016,039
-1,038,563

1711 HBP -8,016,039CON
Local Match -1,038,563

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

8,016,039
1,038,563

1711 HBP -8,016,039 8,016,039CON
Local Match -1,038,563 1,038,563

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1711 HBP 8,016,039CON -8,016,039
Local Match 1,038,563-1,038,563

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1711 HBP CON 8,016,039
Local Match 1,038,563

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-8,016,039
-1,038,563

1711 HBP -8,016,039CON
Local Match -1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,016,039
1,038,563
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP -8,016,039 8,016,039CON
Local Match -1,038,563 1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1711 HBP 8,016,039CON -8,016,039
Local Match 1,038,563-1,038,563

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1711 HBP 1,277,152CON 1,277,152
Local Match 165,469165,469

Total: 1,442,621Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Per 2019 HBP survey

1711 HBP -538,254CON 6,738,887
Local Match -69,737873,094

Total: -607,991Fed. Reimb. Rate: 88.53% 5/23/2019 Xi Zhang:  Per 6-D dated 4/11/2019

-7,277,141
-942,831

1711 HBP CON -7,277,141
Local Match -942,831

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,277,141
942,831

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP CON 7,277,141
Local Match 942,831

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-7,277,141
-942,831

1711 HBP CON -7,277,141
Local Match -942,831

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,277,141
942,831

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1711 HBP CON 7,277,141
Local Match 942,831

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-7,277,141
-942,831

1711 HBP CON -7,277,141
Local Match -942,831

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,277,141
942,831

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1711 HBP -1,487,329CON -1,487,329
Local Match -192,699-192,699

Total: -1,680,028Fed. Reimb. Rate: 88.53% 7/19/2016 Chien Wu:  Revise to reflect Exhibit 6D as approved on July 19, 2016.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP CON 8,764,470
Local Match 1,135,530

Total:Fed. Reimb. Rate: 88.53% 7/19/2016 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by agency.

-8,764,470
-1,135,530

1711 HBP CON -8,764,470
Local Match -1,135,530

Total:Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  NEPA and R/W is not clear.
Move CON to beyond until NEPA is clear. 

8,764,470
1,135,530

1711 HBP 781,994CON 8,764,470
Local Match 101,3161,135,530

Total: 883,310Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  Additional CON funds
added to 16/17 FFY. As requested in September 2015 Survey.

-7,982,476
-1,034,214

1711 HBP CON -7,982,476
Local Match -1,034,214

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,982,476
1,034,214

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1711 HBP CON 7,982,476
Local Match 1,034,214

Total:Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in
September 2014 Survey.

-7,982,476
-1,034,214

1711 HBP CON -7,982,476
Local Match -1,034,214

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,982,476
1,034,214

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP CON 7,982,476
Local Match 1,034,214

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-7,982,476
-1,034,214

1711 HBP CON -7,982,476
Local Match -1,034,214

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

7,982,476
1,034,214

1711 HBP 4,520,953CON 7,982,476
Local Match 585,7371,034,214

Total: 5,106,690Fed. Reimb. Rate: 88.53% 3/5/2013 Xi Zhang:  Funds revised per Exhibit 6-A dated 12/14/12.

-3,461,523
-448,477

1711 HBP CON -3,461,523
Local Match -448,477

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,461,523
448,477

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1711 HBP CON 3,461,523
Local Match 448,477

Total:Fed. Reimb. Rate: 88.53% 4/9/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As per approved 6-D

-3,461,523
-448,477

1711 HBP CON -3,461,523
Local Match -448,477

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,461,523
448,477

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1711 HBP 371,826CON 3,461,523
Local Match 48,174448,477

Total: 420,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey

-3,089,697
-400,303

1711 HBP CON -3,089,697
Local Match -400,303

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,089,697
400,303

1711 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1711 HBP 743,652CON 3,089,697
Local Match 96,348400,303

Total: 840,000Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Funds revised per September 2010 HBP survey.

-2,346,045
-303,955

1711 HBP CON -2,346,045
Local Match -303,955

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

2,346,045
303,955

1711 HBP 2,346,045CON 2,346,045
Local Match 303,955303,955

Total: 2,650,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0096, UVAS RD, OVER LLAGAS CREEK, 1.0 MI N/O OAK GLEN AV.    Replace 2 lane bridge with new 2 lane bridge.

Fund Source Summary:

PE
R/W

Total

500,000

2,200,000

CON

Total

6,986,676 1,565,324 8,552,000

400,000 2,100,000

500,000

6,986,676 1,965,324 11,152,000

1,700,000

Phase Summary:

Fed $

Local AC

Local Match

Total

252,340

2,200,000

LSSRP Bond

Total
6,185,304 1,739,901 9,872,866

801,372 225,423 1,279,134

6,986,676 1,965,324 11,152,000

1,947,660

BRLO-5937(106)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

194,990

1,700,000

LSSRP Bond

Total
354,120 1,859,130

45,880 240,870

400,000 2,100,000

1,505,010

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP 354,120 354,120PE
Local Match 45,880 45,880

Total: 400,000Fed. Reimb. Rate: 88.53% 2/14/2024 Andy Chou:  PE funds revised to reflect LAPG 6-D dated 8/15/23.

1709 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months. Ran out of FFY 19/20 OA. PE funds moved from FFY 19/20 to 20/21.  As
requested in September 2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1709 HBP 230,178PE 230,178
Local Match 29,82229,822

Total: 260,000Fed. Reimb. Rate: 88.53% 5/19/2020 Jae-Myung Lee:  Per LAPG 6D approved on 5/19/20
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP -141,648PE -141,648
Local Match -18,352-18,352

Total: -160,000Fed. Reimb. Rate: 88.53% 11/13/2017 Chien Wu:  Revise to reflect as approved in Exhibit 6D dated 8/29/17.

1709 HBP 141,648PE 141,648
Local Match 18,35218,352

Total: 160,000Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.

1709 HBP 230,178PE 230,178
Local Match 29,82229,822

Total: 260,000Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Per 2016 HBP Survey

1709 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

1709 HBP 345,267PE 345,267
Local Match 44,73344,733

Total: 390,000Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Additional PE funds added to 15/16 FFY, per 2015 survey.

1709 HBP 17,706PE 17,706
Local Match 2,2942,294

Total: 20,000Fed. Reimb. Rate: 88.53% 3/30/2012 Xi Zhang:  PE cost increase per approved 6-D dated 3/30/2012

1709 HBP 30,986PE 30,986
Local Match 4,0154,015

Total: 35,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey

1709 HBP 110,663PE 110,663
Local Match 14,33814,338

Total: 125,000Fed. Reimb. Rate: 88.53% 6/21/2011 Roland Nimis:  Funds revised per County’s Exhibit 6D dated 03/08/2011

1709 HBP -26,559PE -26,559
Local Match -3,441-3,441

Total: -30,000Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Funds revised per September 2010 HBP survey.

1709 HBP 150,501PE 150,501
Local Match 19,49919,499

Total: 170,000Fed. Reimb. Rate: 88.53% 10/19/2009 Roland Nimis:  Funding updated per HBP survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP 416,091PE 416,091
Local Match 53,90953,909

Total: 470,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

57,350

500,000

LSSRP Bond

Total
442,650

57,350

500,000

442,650

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  Ran out of FFY 19/20 OA. RW funds moved from FFY 19/20 to 20/21.  As
requested in September 2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1709 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 5/19/2020 Jae-Myung Lee:  Per LAPG 6D approved on 5/19/20

1709 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/29/2017 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  As requested by Exhibit 6D dated
8/22/2017.  Cost increase due to more right of way acquisitions and anticipated condemnation process.  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1709 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

1709 HBP 212,472R/W 212,472
Local Match 27,52827,528

Total: 240,000Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  Additional R/W funds added
to 15/16 FFY. As requested in September 2015 Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

1709 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1709 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/28/2012 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact 
funds in the current FTIP cycle.

1709 HBP 53,118R/W 53,118
Local Match 6,8826,882

Total: 60,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey

1709 HBP -26,559R/W -26,559
Local Match -3,441-3,441

Total: -30,000Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Funds revised per September 2010 HBP survey. Project not ready to ad within 6 months.

1709 HBP 26,559R/W 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,185,304 1,385,781 7,571,086

801,372 179,543 980,914

6,986,676 1,565,324 8,552,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP 1,385,781 1,385,781CON
Local Match 179,543 179,543

Total: 1,565,324Fed. Reimb. Rate: 88.53% 2/14/2024 Andy Chou:  CON funds revised to reflect LAPG 6-D dated 8/15/23.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP 6,185,304CON
Local Match 801,372

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP Annual
Status.

-6,185,304
-801,372

1709 HBP CON -6,185,304
Local Match -801,372

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,185,304
801,372

1709 HBP -6,185,304CON 6,185,304
Local Match -801,372 801,372

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1709 HBP -6,185,304 6,185,304CON
Local Match -801,372 801,372

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1709 HBP 6,185,304CON
Local Match 801,372

Total:Fed. Reimb. Rate: 88.53% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-6,185,304
-801,372

1709 HBP CON -6,185,304
Local Match -801,372

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,185,304
801,372

1709 HBP -6,185,304CON 6,185,304
Local Match -801,372 801,372

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1709 HBP -6,185,304 6,185,304CON
Local Match -801,372 801,372

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1709 HBP -6,185,304 6,185,304CON
Local Match -801,372 801,372

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP 6,185,304CON
Local Match 801,372

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-6,185,304
-801,372

1709 HBP -6,185,304CON
Local Match -801,372

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,185,304
801,372

1709 HBP -6,185,304 6,185,304CON
Local Match -801,372 801,372

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1709 HBP 6,185,304CON -6,185,304
Local Match 801,372-801,372

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

1709 HBP 339,378CON 6,185,304
Local Match 43,970801,372

Total: 383,348Fed. Reimb. Rate: 88.53% 5/19/2020 Jae-Myung Lee: Per LAPG 6D approved on 5/19/20

-5,845,926
-757,402

1709 HBP -5,845,926CON
Local Match -757,402

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,845,926
757,402

1709 HBP -5,845,926 5,845,926CON
Local Match -757,402 757,402

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1709 HBP 5,845,926CON -5,845,926
Local Match 757,402-757,402

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1709 HBP CON 5,845,926
Local Match 757,402

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September 
2019 Survey.

-5,845,926
-757,402

1709 HBP CON -5,845,926
Local Match -757,402

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,845,926
757,402

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1709 HBP CON 5,845,926
Local Match 757,402

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-5,845,926
-757,402

1709 HBP CON -5,845,926
Local Match -757,402

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,845,926
757,402

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 19/20.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

1709 HBP 1,552,221CON 1,552,221
Local Match 201,107201,107

Total: 1,753,328Fed. Reimb. Rate: 88.53% 8/29/2017 Chien Wu:  Revise to reflect  Exhibit 6D as approved on  8/29/2017.

1709 HBP CON 4,293,705
Local Match 556,295

Total:Fed. Reimb. Rate: 88.53% 8/29/2017 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by Exhibit 6D dated
8/22/2017 and approved on 8/29/2017.

-4,293,705
-556,295

1709 HBP CON -4,293,705
Local Match -556,295

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,293,705
556,295

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1709 HBP 398,385CON 398,385
Local Match 51,61551,615

Total: 450,000Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee: Per 2016 HBP Survey

1709 HBP CON 3,895,320
Local Match 504,680

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2016 Survey.

-3,895,320
-504,680
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP CON -3,895,320
Local Match -504,680

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,895,320
504,680

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1709 HBP 486,915CON 3,895,320
Local Match 63,085504,680

Total: 550,000Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  Additional CON funds
added to 16/17 FFY. As requested in September 2015 Survey.

-3,408,405
-441,595

1709 HBP CON -3,408,405
Local Match -441,595

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,408,405
441,595

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1709 HBP CON 3,408,405
Local Match 441,595

Total:Fed. Reimb. Rate: 88.53% 10/1/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in
September 2014 Survey.

-3,408,405
-441,595

1709 HBP CON -3,408,405
Local Match -441,595

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,408,405
441,595
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1709 HBP CON 3,408,405
Local Match 441,595

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-3,408,405
-441,595

1709 HBP CON -3,408,405
Local Match -441,595

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,408,405
441,595

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1709 HBP 123,942CON 123,942
Local Match 16,05816,058

Total: 140,000Fed. Reimb. Rate: 88.53% 8/28/2012 Xi Zhang:  2012 HBP Survey

1709 HBP CON 3,284,463
Local Match 425,537

Total:Fed. Reimb. Rate: 88.53% 4/9/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As per approved 6-D 

-3,284,463
-425,537
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP CON -3,284,463
Local Match -425,537

Total:Fed. Reimb. Rate: 88.53% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,284,463
425,537

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1709 HBP 194,766CON 3,284,463
Local Match 25,234425,537

Total: 220,000Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey

-3,089,697
-400,303

1709 HBP CON -3,089,697
Local Match -400,303

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,089,697
400,303

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1709 HBP CON 3,089,697
Local Match 400,303

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September
2010 Survey.

-3,089,697
-400,303

1709 HBP CON -3,089,697
Local Match -400,303

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,089,697
400,303
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1709 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1709 HBP 891,834CON 3,089,697
Local Match 115,546400,303

Total: 1,007,380Fed. Reimb. Rate: 88.53% 10/19/2009 Roland Nimis:  Funding updated per HBP survey.

-2,197,863
-284,757

1709 HBP CON -2,197,863
Local Match -284,757

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

2,197,863
284,757

1709 HBP 2,197,863CON 2,197,863
Local Match 284,757284,757

Total: 2,482,620Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0159, ALAMITOS RD, OVER ALAMITOS CREEK, 0.8 MI S OF ALMADEN.    Replace 2 lane bridge with new 2 lane bridge.
4/5/2010:  Toll Credits programmed for R/W & Con.

Fund Source Summary:

PE
R/W

Total 10,039,236

CON

Total

8,985,640 3,011,835 0 11,997,475

1,053,596

3,011,835 0 13,051,071

1,053,596

Phase Summary:

Fed $

Local AC

Local Match

Total

210,719

10,039,236

LSSRP Bond

Total
3,011,835 0 12,840,352

210,719

3,011,835 0 13,051,071

9,828,517

STPLZ-5937(058)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

210,719

1,053,596

LSSRP Bond

Total
842,877

210,719

1,053,596

842,877

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP -28,000PE -28,000
Local Match -7,000-7,000

Total: -35,000Fed. Reimb. Rate: 80.00% 11/1/2016 Chien Wu:  As requested by the agency in the RFA for additional funds.

1221 HBP 126,877PE 126,877
Local Match 31,71931,719

Total: 158,596Fed. Reimb. Rate: 80.00% 9/2/2016 Chien Wu: Revise to reflect cost increases as approved in Exhibit 6D dated 09/02/16.

1221 HBP -28,000PE -28,000
Local Match -7,000-7,000

Total: -35,000Fed. Reimb. Rate: 80.00% 4/27/2015 Chien Wu: Revise to show correct authorized funds.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP 28,000PE 28,000
Local Match 7,0007,000

Total: 35,000Fed. Reimb. Rate: 80.00% 6/29/2011 Roland Nimis:  Fund line edited to correct PE reimbursement rate to 80.00%.

1221 HBP -632,990PE -632,990
Local Match -82,011-82,011

Total: -715,000Fed. Reimb. Rate: 88.53% 6/29/2011 Roland Nimis:  PE fund line edited to correct reimbursement rate.

1221 HBP 744,000PE 744,000
Local Match 186,000186,000

Total: 930,000Fed. Reimb. Rate: 80.00% 6/29/2011 Roland Nimis:  Fund line edited to correct PE reimbursement ratio to 80.00%.

1221 HBP -190,340PE -190,340
Local Match -24,661-24,661

Total: -215,000Fed. Reimb. Rate: 88.53% 6/29/2011 Roland Nimis:  Fund line edited to correct reimbursement ratio.

1221 HBP 663,975PE 663,975
Local Match 86,02586,025

Total: 750,000Fed. Reimb. Rate: 88.53% 2/4/2011 Chien Wu:  Correct reimbursement ratio

1221 HBP -600,000PE -600,000
Local Match -150,000-150,000

Total: -750,000Fed. Reimb. Rate: 80.00% 2/4/2011 Chien Wu:  Correct reimbursement ratio.

1221 HBP 159,354PE 159,354
Local Match 20,64620,646

Total: 180,000Fed. Reimb. Rate: 88.53% 10/7/2010 Roland Nimis:  Funds revised per September 2010 HBP survey. Project not ready to ad within 6 months.

1221 HBP -663,975PE -663,975
Local Match -86,025-86,025

Total: -750,000Fed. Reimb. Rate: 88.53% 11/29/2007 Eric Bost:  Delete federal/match funds with wrong reimbursement rate.

1221 HBP 600,000PE 600,000
Local Match 150,000150,000

Total: 750,000Fed. Reimb. Rate: 80.00% 11/29/2007 Eric Bost:  Corrects reimbursement rate and shows prior year programming.  Prior year local match is actually SHA funds.
11/20/2007 Chien Wu:  To reflect PE funds obligated in FFY07/08. PE funds originally programmed in FFY 06/07.

1221 HBP 663,975PE 663,975
Local Match 86,02586,025

Total: 750,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP -200,000R/W -200,000
Local Match

Total: -200,000Fed. Reimb. Rate: 100.00% 9/2/2016 Chien Wu:  Revise to delete R/W funds as approved in Exhibit 6D dated 09/02/16.

1221 HBP -50,000R/W -50,000
Local Match

Total: -50,000Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
4/27/2015 Chien Wu: Per agency request as of 3/12/2015.

1221 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%. 
4/27/2015 Chien Wu:  NEARLY Ready to Advertise.  RW funds moved from FFY 13/14 to 14/15.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1221 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/30/2013 Chien Wu:  NEARLY Ready to Advertise.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1221 HBP 190,000R/W 190,000
Local Match

Total: 190,000Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
9/30/2013 Chien Wu:  As requested in September 2013 HBP Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/25/2012 Xi Zhang:  NEARLY Ready to Advertise.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2012 Survey.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

1221 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
10/3/2011 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
3/11/2011 Roland Nimis:  Funds revised per Exhibit 6D dated 03/07/2011.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1221 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
10/3/2011 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Roland Nimis:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

1221 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2008 Chien Wu:  Update project schedule.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14
to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1221 HBP 60,000R/W 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 8,985,640

LSSRP Bond

Total
3,011,835 0 11,997,475

3,011,835 0 11,997,475

8,985,640

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP 1,072,199 -1,072,199CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/12/2023 Xi Zhang:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.  Phase being advanced with EPSP for FPN
5937(228) - environmental mitigation project.

1221 HBP 1,057,866 -1,057,866CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/11/2023 Xi Zhang:  Advance CON for 5937(058) from FY23/24 to FY 22/23.  E76 submitted.

1221 HBP 1,072,199 1,072,199CON
Local Match

Total: 1,072,199Fed. Reimb. Rate: 100.00% 3/3/2023 Jesus Serrano:  CON funds revised to reflect LAPG 6D dated 01/31/2023 for FPN 5937(228) – environmental mitigation project.

1221 HBP 1,057,866 1,057,866CON
Local Match

Total: 1,057,866Fed. Reimb. Rate: 100.00% 3/3/2023 Jesus Serrano:  CON funds revised to reflect LAPG 6D dated 01/31/2023 for FPN 5937(058) – bridge replacement project.

1221 HBP 881,770 -881,770CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2022 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.  Project ready to advertise.

1221 HBP 881,770 881,770CON
Local Match

Total: 881,770Fed. Reimb. Rate: 100.00% 3/17/2022 Linda Newton:  Revise CON for project award in FFY 23/24 and as documented in LAPG 6-D dated 10/14/2012

1221 HBP -8,985,640CON 8,985,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Advance CON AC conversion from FFY 23/24 to FFY 21/22, as requested in 2021 Annual Status.

1221 Local AC (HBP) 8,985,640CON -8,985,640
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Advance CON AC conversion from FFY 23/24 to FFY 21/22, as requested in 2021 Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP -14,360 -14,360CON
Local Match

Total: -14,360Fed. Reimb. Rate: 100.00% 8/17/2021 Andy Chou:  Revised CON AC to match RFA.

1221 Local AC (HBP) 14,360CON -14,360
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/17/2021 Andy Chou:  Revise CON AC to match RFA.

1221 Local AC (HBP) -9,000,000CON 9,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/21/2021 Linda Newton:  Add AC to CON in FFY 20/21.

1221 HBP -9,000,000 9,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1221 HBP 9,000,000CON -9,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1221 HBP -9,000,000CON 9,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 20/21.  As requested in September 2020
Survey.

1221 HBP -9,000,000 9,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1221 HBP 9,000,000CON -9,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1221 HBP 1,500,000CON 9,000,000
Local Match

Total: 1,500,000Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-7,500,000

1221 HBP CON -7,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,500,000

1221 HBP CON 7,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-7,500,000

1221 HBP CON -7,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,500,000

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1221 HBP 2,336,237CON 2,336,237
Local Match

Total: 2,336,237Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP -536,237CON -536,237
Local Match

Total: -536,237Fed. Reimb. Rate: 100.00% 11/1/2016 Chien Wu: As requested by the agency in the RFA for additional funds.

1221 HBP 536,237CON 536,237
Local Match

Total: 536,237Fed. Reimb. Rate: 100.00% 9/2/2016 Chien Wu: Revise to reflect cost increases as approved in Exhibit 6D dated 09/02/16.

1221 HBP -31,501CON -31,501
Local Match

Total: -31,501Fed. Reimb. Rate: 100.00% 4/19/2016 Linda Newton:  Ready to Advertise.  CON funds moved from FFY 16/17 to 15/16.  Phase being advanced with EPSP. Remove
funds to match RFA.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2016 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1221 HBP 31,501CON 31,501
Local Match

Total: 31,501Fed. Reimb. Rate: 100.00% 3/1/2016 Chien Wu: Revise to reflect actual amount  as submitted in RFA.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/16/2015 Chien Wu:  Ready to Advertise.  CON funds moved from FFY 16/17 to 15/16.  Project ready to advertise.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1221 HBP -1,461,237CON -1,461,237
Local Match

Total: -1,461,237Fed. Reimb. Rate: 100.00% 10/19/2015 Chien Wu: Revise to reflect as requested in RFA.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2015 Rachel Carpenter:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 15/16.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
6/12/2014 Chien Wu:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 14/15.  Project Nearly ready to advertise.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%. 
11/14/2013 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
11/13/2013 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%. 
9/30/2013 Chien Wu:  NEARLY Ready to Advertise.  CON funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP 185,904CON 185,904
Local Match

Total: 185,904Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
10/3/2011 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
10/3/2011 Xi Zhang:  2011 HBP Survey

1221 HBP -1,690,904CON -1,690,904
Local Match

Total: -1,690,904Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
10/3/2011 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
3/11/2011 Roland Nimis:  Funds revised per Exhibit 6D dated 03/07/2011.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
10/3/2011 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Roland Nimis:  Funds revised per September 2010 HBP survey. Project not ready to ad within 6 months.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1221 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1221 HBP 1,970,000CON 1,970,000
Local Match

Total: 1,970,000Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/17/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2011/12.  Schedule change per LA ODIS data.  Need Ex. 6D for cost
increase.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1221 HBP 3,449,000CON 3,449,000
Local Match

Total: 3,449,000Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/19/2016 Linda Newton:  Bond Funds approved.
4/19/2016 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 15/16.  Phase being advanced with
EPSP.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/19/2016 Linda Newton:  Bond Funds approved.
3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
11/17/2015 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 15/16.  Project ready to advertise.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
10/19/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 15/16.  As requested by
agency  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
6/16/2014 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 14/15.  Project Nearly ready to
advertise.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%. 
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement set to 88.53%.
11/13/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved. 
5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved. 
5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3103 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/26/2016 Reza Fereshtehnejad:  Bond Funds approved.
5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/17/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2011/12.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3103 HBP 2,711,000CON 2,711,000
LSSRP Bond

Total: 2,711,000Fed. Reimb. Rate: 100.00% 5/14/2015 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/4/2015 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0172, NEW AVE, OVER RED FOX CREEK, 1.6 MI N LEAVESLY ROAD.    Bridge Replacement  4/5/2010:  Toll Credits
programmed for PE & Con.  10/3/2011:  Toll credits used for R/W. Replace two-lane with two-lane bridge.

Fund Source Summary:

PE
R/W

Total

500,000

1,600,000

CON

Total

8,114,609

200,000 1,300,000

500,000

200,000 9,914,609

1,100,000

8,114,609
8,114,609

Phase Summary:

Fed $

Local AC

Local Match

Total 1,600,000

LSSRP Bond

Total
200,000 9,914,609

200,000 9,914,609

1,600,000 8,114,609

8,114,609

BRLO-5937(182)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,100,000

LSSRP Bond

Total
200,000 1,300,000

200,000 1,300,000

1,100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP 200,000 200,000PE
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 3/4/2024 DLA-Admin: Revise fund line to match approved LAPG 6-D dated 04/10/2023.

189 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 5/29/2019 Xi Zhang:  Per approved 6D 4/19/19.  Moved PE to 19/20, ran out of OA.

189 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

189 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Per 2016 HBP Survey

189 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

189 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/23/2015 Rachel Carpenter:  Additional funds added to PE, per 2015 survey.

189 HBP 490,000PE 490,000
Local Match

Total: 490,000Fed. Reimb. Rate: 100.00% 3/12/2012 Linda Newton:  To correct funding from Rail (STP) to HBP Bridge Replacement.

189 State STP (BR) -490,000PE -490,000
Local Match

Total: -490,000Fed. Reimb. Rate: 100.00% 3/12/2012 Linda Newton:  To correct funding from Rail (STP) to HBP Bridge Replacement.

189 HBP 10,000PE 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 2/22/2012 Xi Zhang:  Cost adjusted per approved 6-D

189 State STP (BR) 190,000PE 190,000
Local Match

Total: 190,000Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/3/2011 Xi Zhang:  2011 HBP Survey

189 State STP (BR) 26,000PE 26,000
Local Match

Total: 26,000Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Roland Nimis: Funds revised per September 2010 HBP survey.  Project not ready to ad within 6 months.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 State STP (BR) PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Roland Nimis:  Not ready to ad within 6 months.  PE funds moved from FFY 9/10 to 11/12.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

189 State STP (BR) PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Roland Nimis:  Funding updated per HBP survey.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

189 State STP (BR) 274,000PE 274,000
Local Match

Total: 274,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 500,000

LSSRP Bond

Total
500,000

500,000

500,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP -10,000R/W -10,000
Local Match

Total: -10,000Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Revised prior year RW funding to correct programming error.

189 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/8/2019 Linda Newton:  Added AC to RW - ran out of OA.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

189 HBP 430,000R/W 430,000
Local Match

Total: 430,000Fed. Reimb. Rate: 100.00% 5/29/2019 Xi Zhang:  Additional R/W funds per approved 6D 4/19/19

Caltrans, Division of Local Assistance Page 50910/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

189 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

189 HBP 55,000R/W 55,000
Local Match

Total: 55,000Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2017 Survey.

189 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

189 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

189 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

189 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

189 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 2/22/2012 Xi Zhang:  Cost Adjusted per approved 6-D

189 State STP (BR) 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/3/2011 Xi Zhang:  2011 HBP Survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,114,609

8,114,609

8,114,609

8,114,609

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP CON -8,114,609
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,114,609

189 HBP CON -8,114,609 8,114,609
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP CON -8,114,609 8,114,609
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP CON 8,114,609 -8,114,609
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to 25/26.  As requested in 2024 HBP Annual
Status.

189 HBP 3,365,413CON 3,365,413
Local Match

Total: 3,365,413Fed. Reimb. Rate: 100.00% 3/4/2024 DLA-Admin:  REvise fun line to match approved LAPG 6-D dated 04/10/2023.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP CON -4,749,196 4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

189 HBP CON -4,749,196 4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP -4,749,196CON 4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP 4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP Annual
Status.

-4,749,196

189 HBP CON -4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,749,196

189 HBP -4,749,196CON 4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP -4,749,196 4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP 4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status. 

-4,749,196

189 HBP CON -4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,749,196
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP -4,749,196CON 4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP -4,749,196 4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP -4,749,196 4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

189 HBP 4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-4,749,196

189 HBP -4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,749,196

189 HBP -4,749,196 4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

189 HBP 4,749,196CON -4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

189 HBP CON 4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2020 DLA-Admin:  CON funds moved to 21/22 as requested in 2020 September Survey.

-4,749,196

189 HBP -2,500,000CON -2,500,000
Local Match

Total: -2,500,000Fed. Reimb. Rate: 100.00% 11/27/2019 Xi Zhang:  Correct mistake in Prior 2.5m funding.

189 HBP -4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,749,196
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP -4,749,196 4,749,196CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP 4,749,196CON -4,749,196
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

189 HBP 2,449,196CON 7,249,196
Local Match

Total: 2,449,196Fed. Reimb. Rate: 100.00% 5/29/2019 Xi Zhang:  Per approved 6D 4/19/19

-4,800,000

189 HBP CON -4,800,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,800,000

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

189 HBP CON 4,800,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-4,800,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP 1,000,000CON
Local Match

Total: 1,000,000Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

1,000,000

189 HBP CON -3,800,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,800,000

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

189 HBP 1,074,500CON 3,800,000
Local Match

Total: 1,074,500Fed. Reimb. Rate: 100.00% 9/23/2015 Rachel Carpenter: CON funds moved from FFY Beyond to 17/18. Additional CON funds added, per 2015 survey.

-2,725,500

189 HBP CON -2,725,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,725,500

189 HBP CON 2,725,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey.

-2,725,500

189 HBP CON -2,725,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,725,500

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

189 HBP CON 2,725,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-2,725,500

189 HBP CON -2,725,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,725,500

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/28/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 14/15.  As requested in September 2012
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

189 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

189 HBP 225,500CON 225,500
Local Match

Total: 225,500Fed. Reimb. Rate: 100.00% 2/22/2012 Xi Zhang:  Cost adjustment per approved 6-D.

189 State STP (BR) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

189 State STP (BR) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

189 State STP (BR) 1,100,000CON 2,500,000
Local Match

Total: 1,100,000Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/3/2011 Xi Zhang:  2011 HBP Survey

-1,400,000

189 State STP (BR) CON -1,400,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

1,400,000

189 State STP (BR) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

189 State STP (BR) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Roland Nimis:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in September
2010 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

189 State STP (BR) 250,000CON 1,400,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Roland Nimis:  Funding updated per HBP survey.

-1,150,000

189 State STP (BR) CON -1,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/17/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (STP PUSH).

1,150,000

189 State STP (BR) 1,150,000CON 1,150,000
Local Match

Total: 1,150,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0501, ALAMITOS RD OVER HERBERT CREEK, 0.7 MI W OF HICKS RD.    Replace existing one-lane bridge with a new
two-lane bridge (non-capacity increasing),  9/28/2015:  Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total 580,000

CON

Total

6,820,000 6,820,000

645,000 1,225,000

25,000 275,000 300,000

25,000 920,000 6,820,000 8,345,000

580,000

Phase Summary:

Fed $

Local AC

Local Match

Total 580,000

LSSRP Bond

Total
25,000 920,000 6,820,000 8,345,000

25,000 920,000 6,820,000 8,345,000

580,000

BRLO-5937(210)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 580,000

LSSRP Bond

Total
645,000 1,225,000

645,000 1,225,000

580,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4300 HBP 445,000 445,000PE
Local Match

Total: 445,000Fed. Reimb. Rate: 100.00%

New!

6/28/2024 Roberta Jensen: Revise fund line to match approved LAPG 6-D dated 7/28/23.

4300 HBP -200,000 200,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Push funding to next fiscal year.

4300 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/5/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 22/23.  Phase being advanced with Post
Programming.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4300 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4300 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4300 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4300 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4300 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

4300 HBP -150,000PE -150,000
Local Match

Total: -150,000Fed. Reimb. Rate: 100.00% 5/4/2017 Chien Wu: Revise to reflect the actual amount requetsed in RFA.

4300 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/4/2017 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 16/17.  As requested by agency.  8/25/2019 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4300 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

4300 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4300 HBP 730,000PE 730,000
Local Match

Total: 730,000Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/25/2015 Chien Wu:  New application dated 8/26/15.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,000 275,000 300,000

25,000 275,000 300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4300 HBP 25,000 -25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/22/2023 Xi Zhang:  Move $25,000 ROW to FY 22/23.  This amount is approved in original 6A.

4300 HBP -300,000 300,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  Push funding to next fiscal year.

4300 HBP 300,000R/W -300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/5/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 22/23.  Phase being advanced with EPSP.

4300 HBP -300,000R/W 300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4300 HBP -300,000 300,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4300 HBP 300,000 250,000R/W -50,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2020 Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4300 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4300 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4300 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

4300 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4300 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4300 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/25/2015 Chien Wu: New application dated 8/26/15. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,820,000 6,820,000

6,820,000 6,820,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4300 HBP CON -6,820,000 6,820,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4300 HBP 3,320,000CON 3,320,000
Local Match

Total: 3,320,000Fed. Reimb. Rate: 100.00%

New!

6/28/2024 Roberta Jensen: Revise fund line to match approved LAPG 6-D dated 7/28/23.

4300 HBP CON -3,500,000 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4300 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4300 HBP 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP Annual
Status.

-3,500,000

4300 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,500,000

4300 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4300 HBP 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August
2022 Status.

-3,500,000

4300 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,500,000

4300 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4300 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4300 HBP 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-3,500,000

4300 HBP -3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,500,000

4300 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  As requested in September 
2020 Survey.

4300 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4300 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-3,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4300 HBP 263,917CON
Local Match

Total: 263,917Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

263,917

4300 HBP CON -3,236,083
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  As requested in September
2016 Survey.

3,236,083

4300 HBP 3,236,083CON 3,236,083
Local Match

Total: 3,236,083Fed. Reimb. Rate: 100.00% 9/28/2015 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
9/25/2015 Chien Wu:  New application dated 8/26/15.

Caltrans, Division of Local Assistance Page 52410/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0502, ALAMITOS RD OVER HERBERT CREEK, 0.9 MI SW OF JCT HICKS RD.    Replace existing one-lane bridge with a
new two-lane bridge.(non capacity increasing)  10/20/2015:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 539,825

CON

Total

6,706,000 6,706,000

685,175 1,225,000

35,000 265,000 300,000

35,000 950,175 6,706,000 8,231,000

539,825

Phase Summary:

Fed $

Local AC

Local Match

Total 539,825

LSSRP Bond

Total
35,000 950,175 6,706,000 8,231,000

35,000 950,175 6,706,000 8,231,000

539,825

BRLO-5937(211)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 539,825

LSSRP Bond

Total
685,175 1,225,000

685,175 1,225,000

539,825

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4280 HBP 485,175 485,175PE
Local Match

Total: 485,175Fed. Reimb. Rate: 100.00%

New!

4/16/2024 Roberta Jensen: Revised fundline to match approved LAPG 6D dated 12/12/2023

4280 HBP -200,000 200,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Push funding to next fiscal year.

4280 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/5/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 22/23.  Phase being advanced with Post
Programming.

Caltrans, Division of Local Assistance Page 52510/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4280 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4280 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4280 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4280 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4280 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

4280 HBP -210,175PE -210,175
Local Match

Total: -210,175Fed. Reimb. Rate: 100.00% 5/4/2017 Jae-Myung Lee:  Revise to reflect the actual amount requested in RFA.

4280 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

4280 HBP 150,000PE 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4280 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4280 HBP 60,175PE 60,175
Local Match

Total: 60,175Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2015 Rachel Carpenter:  Additional PE funds added to FFY 15/16, per 2015 survey.

4280 HBP 539,825PE 539,825
Local Match

Total: 539,825Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/6/2015 Chien Wu:  New application accepted on March 6, 2015.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
35,000 265,000 300,000

35,000 265,000 300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4280 HBP 35,000 -35,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/22/2023 Xi Zhang:  Move $35,000 ROW to FY 22/23.  This is the original amount approved in 6A

4280 HBP -300,000 300,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  Push funding to next fiscal year.

4280 HBP 300,000R/W -300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/5/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 22/23.  Phase being advanced with EPSP.

4280 HBP -300,000R/W 300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4280 HBP -300,000 300,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4280 HBP 300,000 250,000R/W -50,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2020 Survey.

4280 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4280 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4280 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

4280 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4280 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4280 HBP 35,000R/W 35,000
Local Match

Total: 35,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/6/2015 Chien Wu:   New application accepted on March 6, 2015.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,706,000 6,706,000

6,706,000 6,706,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4280 HBP 3,206,000CON 3,206,000
Local Match

Total: 3,206,000Fed. Reimb. Rate: 100.00%

New!

4/16/2024 Roberta Jensen: Revised fundline to match approved LAPG 6D dated 12/12/2023

4280 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4280 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP Annual
Status.

4280 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4280 HBP 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August
2022 Status.

-3,500,000

4280 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,000

4280 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4280 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4280 HBP 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-3,500,000

4280 HBP -3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,000

4280 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4280 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4280 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-3,500,000

4280 HBP 486,980CON
Local Match

Total: 486,980Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

486,980

4280 HBP 3,013,020CON
Local Match

Total: 3,013,020Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/6/2015 Chien Wu:    New application accepted on March 6, 2015.

3,013,020
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0503, ALAMITOS RD OVER HERBERT CREEK, 1.1 MI SW JET OF HICK RD.  Replace existing one-lane bridge with a new
two-lane bridge, (not capacity increasing) 10/20/2015:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 541,825

CON

Total

6,502,000 6,502,000

648,175 1,190,000

40,000 260,000 300,000

40,000 908,175 6,502,000 7,992,000

541,825

Phase Summary:

Fed $

Local AC

Local Match

Total 541,825

LSSRP Bond

Total
40,000 908,175 6,502,000 7,992,000

40,000 908,175 6,502,000 7,992,000

541,825

BRLO-5937(212)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 541,825

LSSRP Bond

Total
648,175 1,190,000

648,175 1,190,000

541,825

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4281 HBP 448,175 448,175PE
Local Match

Total: 448,175Fed. Reimb. Rate: 100.00%

New!

4/16/2024 Roberta Jensen:  Revised fundline to match approved LAPG 6D dated 02/20/2024

4281 HBP -200,000 200,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2023 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Push funding to next fiscal year.

4281 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/5/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 22/23.  Phase being advanced with Post
Programming.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4281 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4281 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4281 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4281 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4281 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

4281 HBP -208,175PE -208,175
Local Match

Total: -208,175Fed. Reimb. Rate: 100.00% 5/4/2017 Jae-Myung Lee:  Revise to reflect the actual amount requested in RFA.

4281 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

4281 HBP 150,000PE 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4281 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4281 HBP 58,175PE 58,175
Local Match

Total: 58,175Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2015 Rachel Carpenter:  Additional PE funds added to FFY 15/16, per 2015 survey.

4281 HBP 541,825PE 541,825
Local Match

Total: 541,825Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/6/2015 Chien Wu:    New application accepted on March 6, 2015.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
40,000 260,000 300,000

40,000 260,000 300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4281 HBP 40,000 -40,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/22/2023 Xi Zhang:  Move $40,000 ROW to FY 22/23.  This is the amount approved in original 6A.

4281 HBP -300,000 300,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  Push funding to next fiscal year.

4281 HBP 300,000R/W -300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/5/2023 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 22/23.  Phase being advanced with EPSP.

4281 HBP -300,000R/W 300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4281 HBP -300,000 300,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

Caltrans, Division of Local Assistance Page 53310/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4281 HBP 300,000 250,000R/W -50,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2020 Survey.

4281 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4281 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4281 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

4281 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4281 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4281 HBP 40,000R/W 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/6/2015 Chien Wu:    New application accepted on March 6, 2015.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,502,000 6,502,000

6,502,000 6,502,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4281 HBP 3,002,000CON 3,002,000
Local Match

Total: 3,002,000Fed. Reimb. Rate: 100.00%

New!

4/16/2024 Roberta Jensen:  Revised fundline to match approved LAPG 6D dated 02/20/2024

4281 HBP CON -3,500,000 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4281 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4281 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP Annual
Status.

4281 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4281 HBP 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in August
2022 Status.

-3,500,000

4281 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,000

Caltrans, Division of Local Assistance Page 53510/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4281 HBP -3,500,000CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4281 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4281 HBP 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-3,500,000

4281 HBP -3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,500,000

4281 HBP -3,500,000 3,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4281 HBP 3,500,000CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4281 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-3,500,000

4281 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,000

4281 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-3,500,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4281 HBP 475,780CON
Local Match

Total: 475,780Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

475,780

4281 HBP 3,024,220CON
Local Match

Total: 3,024,220Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/6/2015 Chien Wu:   New application accepted on March 6, 2015.

3,024,220
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0506, ALDERCROFT HTS RD OVER HOOKER CREEK, 2.12 MI S LOS GATOS SC RD.    Replace existing one-lane bridge
with a new two-lane bridge, (not capacity increasing)  10/20/2015:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

300,000

1,100,000

CON

Total

3,181,000 3,181,000

800,000

300,000

3,181,000 4,281,000

800,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,100,000

LSSRP Bond

Total
3,181,000 4,281,000

3,181,000 4,281,000

1,100,000

BRLO-5937(205)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 800,000

LSSRP Bond

Total
800,000

800,000

800,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4277 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4277 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4277 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4277 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey

4277 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/17/2016 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  Ran out of FFY 15/16 OA.  Move to
FFY 16/17.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4277 HBP 600,000PE 600,000
Local Match

Total: 600,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu:  New application accepted on March 5, 2015.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 300,000

LSSRP Bond

Total
300,000

300,000

300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4277 HBP -300,000R/W 300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4277 HBP 300,000R/W -300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4277 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4277 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September
2017 Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4277 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4277 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4277 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu:   New application accepted on March 5, 2015.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,181,000 3,181,000

3,181,000 3,181,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4277 HBP -3,181,000CON 3,181,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 23/24.
Push funding to FFY 25/26, per LAPG Ch. 6.

4277 HBP 3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2024 DLA-Admin:  Fund line failed to deliver.
9/18/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  As requested in August 2022
Status.

-3,181,000

4277 HBP CON -3,181,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,181,000

4277 HBP -3,181,000CON 3,181,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4277 HBP -3,181,000 3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4277 HBP -3,181,000 3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4277 HBP 3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September 
2021 Status.

-3,181,000

4277 HBP -3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,181,000

4277 HBP -3,181,000 3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4277 HBP 3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-3,181,000

4277 HBP -3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,181,000

4277 HBP -3,181,000 3,181,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4277 HBP 3,181,000CON -3,181,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4277 HBP CON 3,181,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-3,181,000

4277 HBP CON -3,181,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,181,000

4277 HBP CON 3,181,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-3,181,000

4277 HBP 287,620CON
Local Match

Total: 287,620Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2015 Rachel Carpenter:  Additional CON funds added to Beyond FFY, per 2015 survey.

287,620

4277 HBP 2,893,380CON
Local Match

Total: 2,893,380Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu:  New application accepted on March 5, 2015.

2,893,380
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0507, ALDERCROFT HTS RD OVER LOS GATOS CREEK, 2.12 MI S LOS GATOS SC RD.  Replace existing one-lane bridge
to a new two-lane bridge,(not capacity increasing)  10/20/2015:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

300,000

1,100,000

CON

Total

3,645,000 3,645,000

800,000

300,000

3,645,000 4,745,000

800,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,100,000

LSSRP Bond

Total
3,645,000 4,745,000

3,645,000 4,745,000

1,100,000

BRLO-5937(206)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 800,000

LSSRP Bond

Total
800,000

800,000

800,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4276 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4276 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4276 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4276 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey

4276 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/17/2016 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  Ran out of FFY 15/16 OA.  Move to
FFY 16/17.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4276 HBP 16,000PE 16,000
Local Match

Total: 16,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2015 Rachel Carpenter:  Additional PE funds added to FFY 15/16, per 2015 survey.

4276 HBP 584,000PE 584,000
Local Match

Total: 584,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu:   New application accepted on March 5, 2015.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 300,000

LSSRP Bond

Total
300,000

300,000

300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4276 HBP -300,000R/W 300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4276 HBP 300,000R/W -300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4276 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

Caltrans, Division of Local Assistance Page 54410/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4276 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September
2017 Survey.

4276 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4276 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4276 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu:  New application accepted on March 5, 2015.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,645,000 3,645,000

3,645,000 3,645,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4276 HBP -3,645,000CON 3,645,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 23/24.
Push funding to FFY 25/26, per LAPG Ch. 6.

4276 HBP 3,645,000CON -3,645,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2024 DLA-Admin:  Fund line failed to deliver.
9/18/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 23/24.  As requested in August 2022
Status.

4276 HBP -3,645,000CON 3,645,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4276 HBP -3,645,000 3,645,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4276 HBP -3,645,000 3,645,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4276 HBP 3,645,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-3,645,000

4276 HBP -3,645,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,645,000

4276 HBP -3,645,000 3,645,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4276 HBP 3,645,000 -3,645,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 22/23.  As requested in September
2020 Survey.

4276 HBP -3,645,000 3,645,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4276 HBP 3,645,000CON -3,645,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4276 HBP CON 3,645,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-3,645,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4276 HBP CON -3,645,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,645,000

4276 HBP CON 3,645,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-3,645,000

4276 HBP 388,124CON
Local Match

Total: 388,124Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2015 Rachel Carpenter: Additional CON funds added to Beyond FFY, per 2015 survey.

388,124

4276 HBP 3,256,876CON
Local Match

Total: 3,256,876Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu:   New application accepted on March 5, 2015.

3,256,876
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0508, ALDERCROFT HTS RD OVER LOS GATOS CREEK, 2.38 MI S LOS GATOS SC RD.   Replace existing one-lane
bridge with a new two-lane bridge, (not capacity increasing)  10/20/2015:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

300,000

1,100,000

CON

Total

4,000,000 4,000,000

800,000

300,000

4,000,000 5,100,000

800,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,100,000

LSSRP Bond

Total
4,000,000 5,100,000

4,000,000 5,100,000

1,100,000

BRLO-5937(207)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 800,000

LSSRP Bond

Total
800,000

800,000

800,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4275 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4275 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4275 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4275 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey

4275 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/17/2016 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  Ran out of FFY 15/16 OA.  Move to
FFY 16/17.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4275 HBP 600,000PE 600,000
Local Match

Total: 600,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu: New application accepted on March 5, 2015.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total 300,000

LSSRP Bond

Total
300,000

300,000

300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4275 HBP -300,000R/W 300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4275 HBP 300,000R/W -300,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4275 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4275 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September
2017 Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4275 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee: Per 2016 HBP Survey

4275 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4275 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu:  New application accepted on March 5, 2015.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,000,000 4,000,000

4,000,000 4,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4275 HBP -4,000,000CON 4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 23/24.
Push funding to FFY 25/26, per LAPG Ch. 6.

4275 HBP 4,000,000CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2024 DLA-Admin:  Fund line failed to deliver.
9/18/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 23/24.  As requested in August 2022
Status.

4275 HBP -4,000,000CON 4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4275 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4275 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4275 HBP 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September 
2021 Status.

-4,000,000

4275 HBP -4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,000,000

4275 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4275 HBP 4,000,000CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4275 HBP CON 4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-4,000,000

4275 HBP 610,320CON
Local Match

Total: 610,320Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2015 Rachel Carpenter:  Additional CON funds added to Beyond FFY, per 2015 survey.

610,320

4275 HBP 3,389,680CON
Local Match

Total: 3,389,680Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/5/2015 Chien Wu:   New application accepted on March 5, 2015.

3,389,680
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Santa Clara County BRIDGE NO. 37C0562, REDWOOD RETREAT RD OVER LITTLE ARTHUR CREEK, 0.3 MI W WATSONVILLE RD.    Replace 1-lane bridge
with 2-lane bridge. Not capacity increasing. 

Fund Source Summary:

PE
R/W

Total

CON

Total

5,822,000

998,000 998,000

500,000

998,000 7,320,000
5,822,000

500,000

6,322,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
883,529 6,480,396

114,471 839,604

998,000 7,320,000

5,596,867

725,133

6,322,000

BRLO-5937(232)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
883,529 883,529

114,471 114,471

998,000 998,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4789 HBP 650,696PE
Local Match 84,305

Total:Fed. Reimb. Rate: 88.53% 9/18/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP Annual
Status.

-650,696
-84,305

4789 HBP 232,834PE -232,834
Local Match 30,166 -30,166

Total:Fed. Reimb. Rate: 88.53% 9/14/2023 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP Annual
Status.

4789 HBP 883,529PE 232,834
Local Match 114,47130,166

Total: 998,000Fed. Reimb. Rate: 88.53% 8/30/2022 Eileen Crawford:  2022 Prioritization Project, new eligible project.

650,696
84,305
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
442,650

57,350

500,000

442,650

57,350

500,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4789 HBP 442,650R/W
Local Match 57,350

Total: 500,000Fed. Reimb. Rate: 88.53% 8/30/2022 Eileen Crawford:   2022 Prioritization Project, new eligible project.

442,650
57,350

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,154,217

667,783

5,822,000

5,154,217

667,783

5,822,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4789 HBP 5,154,217CON
Local Match 667,783

Total: 5,822,000Fed. Reimb. Rate: 88.53% 8/30/2022 Eileen Crawford:   2022 Prioritization Project, new eligible project.

5,154,217
667,783
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Saratoga BRIDGE NO. 37C0114 & 37C0113, QUITO RD, OVER SAN TOMAS CREEK, NORTH AND SOUTH OF OLD ADOBE RD.    Replace 2 lane
bridges with new 2 lane bridges.

Fund Source Summary:

PE
R/W

Total

400,000

1,239,500

CON

Total

4,790,000

839,500

400,000

6,029,500

839,500

4,790,000
4,790,000

Phase Summary:

Fed $

Local AC

Local Match

Total

213,780

1,239,500

LSSRP Bond

Total
5,266,307

763,193

6,029,500

1,025,720 4,240,587

549,413

4,790,000

BRLS-5332(004)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

167,900

839,500

LSSRP Bond

Total
671,600

167,900

839,500

671,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 11/7/2012 Xi Zhang:  6-D approved 7/26/2012. Post-programming  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

932 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 13/14.  Funds not obligated, moved to
fiscal year 13/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does
not impact funds in the current FTIP cycle.

932 HBP 170,000PE 170,000
Local Match 42,50042,500

Total: 212,500Fed. Reimb. Rate: 80.00% 7/27/2012 Chien Wu: Revise to reflect cost increases as approved in Exhibit 6D on 7/26/2012.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP 501,600PE 501,600
Local Match 125,400125,400

Total: 627,000Fed. Reimb. Rate: 80.00% 7/13/2012 Chien Wu:  Correct to show actual reimbursement rate.

932 HBP -555,083PE -555,083
Local Match -71,917-71,917

Total: -627,000Fed. Reimb. Rate: 88.53% 7/13/2012 Chien Wu: Correct reimbursement rate.

932 HBP 555,083PE 555,083
Local Match 71,91771,917

Total: 627,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

45,880

400,000

LSSRP Bond

Total
354,120

45,880

400,000

354,120

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

932 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

932 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/13/2012 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY Prior to 12/13.  As requested by Exhibit 6D dated
6/1/2012. Cost increase due to revised cost estimate. Programmed funds in prior year were not obligated.  8/21/2015 DLA-Admin: 
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

932 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/13/2009 Roland Nimis:  Environmental clearance will delay R/W phase.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53%

933 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

933 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

933 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/13/2012 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested by Exhibit 6D dated
6/1/2012.  Cost increase due to revised cost estimate.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle. 

933 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2011 Roland Nimis:  Funds revised per agency’s request.  Exhibit 6D to be submitted.  5/10/2013 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

933 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 10/6/2010 Roland Nimis:  Funds moved to FFY 10/11 per September 2010 HBP Survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,240,587

549,413

4,790,000

4,240,587

549,413

4,790,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP CON -2,695,738
Local Match -349,261

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,695,738
349,261
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP -2,695,738CON 2,695,738
Local Match -349,261 349,261

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

932 HBP -2,695,738 2,695,738CON
Local Match -349,261 349,261

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

932 HBP 2,695,738CON -2,695,738
Local Match 349,261 -349,261

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 23/24.  As requested in August 2022
Status.

932 HBP -2,695,738CON 2,695,738
Local Match -349,261 349,261

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

932 HBP -2,695,738 2,695,738CON
Local Match -349,261 349,261

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

932 HBP -2,695,738 2,695,738CON
Local Match -349,261 349,261

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

932 HBP 2,695,738CON
Local Match 349,261

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-2,695,738
-349,261

932 HBP -2,695,738CON
Local Match -349,261

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,695,738
349,261

932 HBP -2,695,738 2,695,738CON
Local Match -349,261 349,261

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP 2,695,738CON -2,695,738
Local Match 349,261-349,261

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

932 HBP -1,544,849 1,150,889CON 2,695,738
Local Match -200,152 149,110349,261

Total: 1,299,999Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 20/21.  As requested in September 2020
Survey.

932 HBP -1,544,849 1,544,849CON
Local Match -200,152 200,152

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

932 HBP 1,544,849CON -1,544,849
Local Match 200,152-200,152

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

932 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-1,544,849
-200,152

932 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,544,849
200,152
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

932 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 10/9/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2018 Survey.

-1,544,849
-200,152

932 Local AC (HBP) CON -3,089,698
Local Match -400,303

Total:Fed. Reimb. Rate: 88.53% 10/9/2018 Linda Newton:  AC removed from CON.

3,089,698
400,303

932 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/28/2018 Jae-Myung Lee:  Per agency’s request  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

932 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2017 DLA-Admin:  AC- CON funding moved to 17/18.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

932 Local AC (HBP) CON 3,089,698
Local Match 400,303

Total:Fed. Reimb. Rate: 88.53% 10/13/2016 DLA-Admin:  Advance Construction was added into 16/17 because the PE on this project was authorized on 1/22/96.  This will
allow the local agency to  deliver this project.

-3,089,698
-400,303

932 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,544,849
200,152
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

932 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-1,544,849
-200,152

932 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,544,849
200,152

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

932 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in
September 2014 Survey.

-1,544,849
-200,152

932 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,544,849
200,152
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

932 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 9/19/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-1,544,849
-200,152

932 HBP CON -3,089,698
Local Match -400,303

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,089,698
400,303

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/27/2012 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 13/14.  As requested by Exhibit 6D dated
6/1/12 and approved on 7/26/12.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

932 HBP CON 3,089,698
Local Match 400,303

Total:Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey.  Not ready to ad within 6 months

-3,089,698
-400,303

932 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,544,849
200,152

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

932 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

932 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Chien Wu:  CON funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-1,544,849
-200,152

932 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1,544,849
200,152

932 HBP 1,544,849CON 1,544,849
Local Match 200,152200,152

Total: 1,745,000Fed. Reimb. Rate: 88.53%

Caltrans, Division of Local Assistance Page 56210/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

933 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).

1,544,849
200,152

933 HBP -1,544,849CON 1,544,849
Local Match -200,152 200,152

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

933 HBP -1,544,849 1,544,849CON
Local Match -200,152 200,152

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

933 HBP 1,544,849CON -1,544,849
Local Match 200,152 -200,152

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 23/24.  As requested in August 2022
Status.

933 HBP -1,544,849CON 1,544,849
Local Match -200,152 200,152

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

933 HBP -1,544,849 1,544,849CON
Local Match -200,152 200,152

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

933 HBP -1,544,849 1,544,849CON
Local Match -200,152 200,152

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

933 HBP 1,544,849CON
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-1,544,849
-200,152

933 HBP -1,544,849CON
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,544,849
200,152
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

933 HBP -1,544,849 1,544,849CON
Local Match -200,152 200,152

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

933 HBP 1,544,849CON -1,544,849
Local Match 200,152-200,152

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

933 HBP -1,544,849CON 1,544,849
Local Match -200,152200,152

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 20/21.  As requested in September 2020
Survey.

933 HBP -1,544,849 1,544,849CON
Local Match -200,152 200,152

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

933 HBP 1,544,849CON -1,544,849
Local Match 200,152-200,152

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

933 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-1,544,849
-200,152
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

933 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,544,849
200,152

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

933 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 10/9/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2018 Survey.

-1,544,849
-200,152

933 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,544,849
200,152

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

933 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-1,544,849
-200,152

933 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,544,849
200,152

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

933 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in
September 2014 Survey.

-1,544,849
-200,152

933 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,544,849
200,152

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

933 HBP CON 1,544,849
Local Match 200,152

Total:Fed. Reimb. Rate: 88.53% 9/19/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-1,544,849
-200,152
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

933 HBP CON -1,544,849
Local Match -200,152

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,544,849
200,152

933 HBP 1,544,849CON 1,544,849
Local Match 200,152200,152

Total: 1,745,000Fed. Reimb. Rate: 88.53% 10/6/2010 Roland Nimis: Funds moved to FFY 13/14 per September 2010 HBP Survey.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

933 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

933 HBP CON 1
Local Match 0

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Chien Wu:  CON funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-1
-0

933 HBP CON -1
Local Match -0

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1
0

933 HBP 1CON 1
Local Match 00

Total: 1Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Saratoga BRIDGE NO. 37C0294, 4TH ST, OVER SARATOGA CREEK, NEAR BASIN WAY.    Replace deck, railings, widen lanes & shoulders, new 
sidewalks.  No added lane capacity.

Fund Source Summary: 

PE
R/W

Total 105,000

CON

Total

435,000

350,000 455,000

10,000 10,000

360,000 900,000

105,000

435,000
435,000

Phase Summary:

Fed $

Local AC

Local Match

Total

12,044

105,000

LSSRP Bond

Total
318,708 796,770

41,292 103,230

360,000 900,000

92,957 385,106

49,895

435,000

BHLO-5332(020)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

12,044

105,000

LSSRP Bond

Total
309,855 402,812

40,145 52,189

350,000 455,000

92,957

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP -309,855PE 309,855
Local Match -40,145 40,145

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

1793 HBP -309,855 309,855PE
Local Match -40,145 40,145

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1793 HBP 309,855PE -309,855
Local Match 40,145-40,145

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/22/2020 DLA-Admin: PE pushed to 21/22. NEPA not clear.
9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September 
2020 Survey.

1793 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1793 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

1793 HBP 221,325PE 221,325
Local Match 28,67528,675

Total: 250,000Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

1793 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/26/2012 Xi Zhang:  Not ready to ad within 6 months.  PE funds moved from FFY Prior to 12/13.  As requested by Exhibit 6D dated
6/26/12.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

1793 HBP 92,957PE 92,957
Local Match 12,04412,044

Total: 105,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,853 8,853

1,147 1,147

10,000 10,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP -8,853R/W 8,853
Local Match -1,147 1,147

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

1793 HBP -8,853 8,853R/W
Local Match -1,147 1,147

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

1793 HBP 8,853R/W -8,853
Local Match 1,147-1,147

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2021 Status.

1793 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1793 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 3/21/2017 DLA-Admin:  Fund Line corrected to read as Rehabilitation.

1793 HBP -8,853R/W -8,853
Local Match -1,147-1,147

Total: -10,000Fed. Reimb. Rate: 88.53% 3/21/2017 DLA-Admin:  Fund Line corrected to read as Rehabilitation.

1793 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1793 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1793 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1793 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/26/2012 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 13/14.  As requested by Exhibit 6D dated
6/26/12  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1793 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/16/2011 Roland Nimis:  Funds revised per agency’s request.  NEPA is not complete.  Agency will submit Exhibit 6D.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

1793 HBP R/W 8,853
Local Match 1,147

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Chien Wu:  RW funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-8,853
-1,147

1793 HBP R/W -8,853
Local Match -1,147

Total:Fed. Reimb. Rate: 88.53% 5/13/2009 Roland Nimis:  Environmental clearance still has a long ways to go.

8,853
1,147

1793 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
385,106

49,895

435,000

385,106

49,895

435,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

385,106
49,895

1793 HBP -385,106CON 385,106
Local Match -49,895 49,895

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1793 HBP -385,106 385,106CON
Local Match -49,895 49,895

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1793 HBP 385,106CON
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-385,106
-49,895

1793 HBP -385,106CON
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

385,106
49,895

1793 HBP -385,106 385,106CON
Local Match -49,895 49,895

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1793 HBP 385,106CON
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2020 Survey.

-385,106
-49,895
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP -385,106CON
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

385,106
49,895

1793 HBP -385,106 385,106CON
Local Match -49,895 49,895

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1793 HBP 385,106CON
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-385,106
-49,895

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

385,106
49,895

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1793 HBP CON 385,106
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-385,106
-49,895

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

385,106
49,895

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1793 HBP CON 385,106
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2015 Survey.

-385,106
-49,895
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

385,106
49,895

1793 HBP CON 385,106
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey.

-385,106
-49,895

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

385,106
49,895

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1793 HBP CON 385,106
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 9/19/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-385,106
-49,895

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

385,106
49,895

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1793 HBP CON 385,106
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 6/26/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested by Exhibit 6D dated
6/26/12

-385,106
-49,895
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

385,106
49,895

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1793 HBP CON 385,106
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey.  Not ready to ad within 6 months

-385,106
-49,895

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

385,106
49,895

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1793 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1793 HBP CON 385,106
Local Match 49,895

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Chien Wu:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-385,106
-49,895

1793 HBP CON -385,106
Local Match -49,895

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

385,106
49,895
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1793 HBP 385,106CON 385,106
Local Match 49,89549,895

Total: 435,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sunnyvale BRIDGE NO. 37C0765, FAIROAKS AVE, OVER CALTRAIN,UP RR, HENDY AVE.    Bridge rehabilitation.  No adding lane capacity.

Fund Source Summary:

PE
R/W

Total

3,324,505

29,336,941

CON

Total

23,071,436 920,117 23,991,553

2,941,000

571,495 3,896,000

1,491,612 30,828,553

2,941,000

Phase Summary:

Fed $

Local AC

Local Match

Total

3,364,947

29,336,941

LSSRP Bond

Total
1,320,524 27,292,518

171,088 3,536,035

1,491,612 30,828,553

25,971,994

BHLS-5213(039)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

337,333

2,941,000

LSSRP Bond

Total
2,603,667

337,333

2,941,000

2,603,667

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2011 Roland Nimis:  Funds revised per agency’s request.  Exhibit 6D to be submitted.  5/10/2013 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle. 

3262 HBP 1,646,658PE 1,646,658
Local Match 213,342213,342

Total: 1,860,000Fed. Reimb. Rate: 88.53% 10/6/2010 Roland Nimis:  Funds revised per September 2010 HBP survey  Exhibit 6D needed.

3262 HBP 957,009PE 957,009
Local Match 123,991123,991

Total: 1,081,000Fed. Reimb. Rate: 88.53% 8/16/2010 Chien Wu:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost:    New HBP application received.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

381,321

3,324,505

LSSRP Bond

Total
505,945 3,449,129

65,550 446,871

571,495 3,896,000

2,943,184

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP 505,945 -505,945R/W
Local Match 65,550 -65,550

Total:Fed. Reimb. Rate: 88.53% 5/23/2023 Herman Sealey:  Construction Authorized.  RW funds moved from FFY 23/24 to 22/23.  As requested by agency.

3262 HBP 505,945 505,945R/W
Local Match 65,550 65,550

Total: 571,495Fed. Reimb. Rate: 88.53% 1/5/2023 Andy Chou:  Funds revised to reflect LAPG 6D dated 9/29/2022.

3262 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/1/2019 Linda Newton: Local agency requested AC for RW cost increase.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3262 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/1/2019 Linda Newton:  Ready to Advertise.  RW funds moved from FFY 18/19 to 19/20.  As requested by agency.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3262 HBP 1,185,864R/W 1,185,864
Local Match 153,641153,641

Total: 1,339,505Fed. Reimb. Rate: 88.53% 5/29/2018 Jae-Myung Lee:  Per Ex 6D approved on 5/24/18

3262 HBP -455,930R/W -455,930
Local Match -59,071-59,071

Total: -515,000Fed. Reimb. Rate: 88.53% 3/11/2015 Chien Wu: Revise to reflect the amount requested in RFA.

3262 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2014 Rachel Carpenter:  NEARLY Ready to Advertise.  RW funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2013 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested by Exhibit 6D dated
3/12/13.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3262 HBP 442,650R/W 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 3/28/2012 Xi Zhang:  Adjust the fund to match the originally approved 6-A.

3262 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2012 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As per approved 6-D on 3/28/12
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3262 HBP 1,726,335R/W 1,726,335
Local Match 223,665223,665

Total: 1,950,000Fed. Reimb. Rate: 88.53% 10/6/2010 Roland Nimis:  Funds revised and moved to FFY 11/12 per September 2010 HBP survey

3262 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 8/16/2010 Chien Wu:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost:    New HBP application received.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

2,646,294

23,071,436

LSSRP Bond

Total
814,580 21,239,722

105,537 2,751,831

920,117 23,991,553

20,425,142

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP 814,580 -814,580CON
Local Match 105,537 -105,537

Total:Fed. Reimb. Rate: 88.53% 5/18/2023 Herman Sealey:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.  As requested by agency.

3262 HBP 814,580 814,580CON
Local Match 105,537 105,537

Total: 920,117Fed. Reimb. Rate: 88.53% 1/5/2023 Andy Chou:  Funds revised to reflect LAPG 6D dated 9/29/2022.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP -5,051,908CON 5,051,908
Local Match -654,528654,528

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Construction Authorized.  CON funds moved from FFY 23/24 to 21/22.  As requested in September 2021
Status.

3262 HBP -5,051,908 5,051,908CON
Local Match -654,528 654,528

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3262 HBP 5,051,908CON -5,051,908
Local Match 654,528-654,528

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the 
FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3262 HBP 5,051,908CON 5,051,908
Local Match 654,528654,528

Total: 5,706,436Fed. Reimb. Rate: 88.53% 3/6/2020 Linda Newton:  Updated CON funding to match LAPG 6-D dated 02/10/2020.

3262 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2019 DLA-Admin:  Funding moved per 2019 survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2019 DLA-Admin:  Funding moved per 2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3262 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/29/2018 Jae-Myung Lee:  Program AC for project pushed out of FTIP due to constraint  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3262 HBP 794,114CON 794,114
Local Match 102,886102,886

Total: 897,000Fed. Reimb. Rate: 88.53% 5/29/2018 Jae-Myung Lee:  Per Ex 6D approved 5/24/18
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Program AC for project pushed out of FTIP due to constraint.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/11/2017 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3262 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2016 DLA-Admin:AC being removed from project as requested by local agency.  7/27/2021 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2016 DLA-Admin:  AC being removed from project as requested by local agency.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3262 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2016 DLA-Admin:  NEARLY Ready to Advertise. AC added to FFY 17/18.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Rachel Carpenter:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 15/16.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2014 Rachel Carpenter:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 14/15.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3262 HBP CON 14,579,120
Local Match 1,888,880

Total:Fed. Reimb. Rate: 88.53% 3/26/2014 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  Project Nearly ready to
advertise.

-14,579,120
-1,888,880

3262 HBP CON -14,579,120
Local Match -1,888,880

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

14,579,120
1,888,880

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 58310/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP CON 14,579,120
Local Match 1,888,880

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-14,579,120
-1,888,880

3262 HBP CON -14,579,120
Local Match -1,888,880

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

14,579,120
1,888,880

3262 HBP CON 14,579,120
Local Match 1,888,880

Total:Fed. Reimb. Rate: 88.53% 3/18/2013 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested by Exhibit 6D dated
3/12/13.

-14,579,120
-1,888,880

3262 HBP CON -14,579,120
Local Match -1,888,880

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

14,579,120
1,888,880

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3262 HBP 1,118,134CON 1,118,134
Local Match 144,866144,866

Total: 1,263,000Fed. Reimb. Rate: 88.53% 3/28/2012 Xi Zhang:  Adjust the funds to match the originally approved 6-A

3262 HBP CON 13,460,987
Local Match 1,744,014

Total:Fed. Reimb. Rate: 88.53% 3/28/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As per approved 6-D on 3/28/12

-13,460,987
-1,744,014

3262 HBP CON -13,460,987
Local Match -1,744,014

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

13,460,987
1,744,014
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3262 HBP CON 13,460,987
Local Match 1,744,014

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2011
Survey.

-13,460,987
-1,744,014

3262 HBP CON -13,460,987
Local Match -1,744,014

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

13,460,987
1,744,014

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3262 HBP 8,101,380CON 13,460,987
Local Match 1,049,6201,744,014

Total: 9,151,000Fed. Reimb. Rate: 88.53% 10/6/2010 Roland Nimis:  Funds revised and moved from beyond to FFY 12/13 per September 2010 HBP survey  Exhibit 6D and detail
estimate needed.

-5,359,606
-694,394

3262 HBP CON -5,359,606
Local Match -694,394

Total:Fed. Reimb. Rate: 88.53% 8/16/2010 Chien Wu:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

5,359,606
694,394
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/16/2010 Chien Wu:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3262 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/16/2010 Chien Wu:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3262 HBP 5,359,606CON 5,359,606
Local Match 694,394694,394

Total: 6,054,000Fed. Reimb. Rate: 88.53% 8/16/2010 Chien Wu:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost:    New HBP application received. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sunnyvale BRIDGE NO. PM00204, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Sunnyvale. See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,565,075

557,625 557,625

557,625 3,122,700
2,565,075
2,565,075

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
446,100 2,498,160

111,525 624,540

557,625 3,122,700

2,052,060

513,015

2,565,075

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
446,100 446,100

111,525 111,525

557,625 557,625

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4658 HBP 446,100 446,100PE
Local Match 111,525 111,525

Total: 557,625Fed. Reimb. Rate: 80.00% 10/03/2022 Admin: 2022 Prioritization project, new eligible project.
2/19/2019 Bobby Zezoff:   New eligible BPMP submittal. updated submittal, concur 04/18/19
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Santa Clara
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,052,060

513,015

2,565,075

2,052,060

513,015

2,565,075

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4658 HBP 2,052,060CON
Local Match 513,015

Total: 2,565,075Fed. Reimb. Rate: 80.00% 2/19/2019 Bobby Zezoff:   New eligible BPMP submittal.  updated submittal, concur 04/18/19

2,052,060
513,015
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Solano County BRIDGE NO. 23C0092, STEVENSON BR RD, OVER PUTAH CREEK, SOL/YOL CO LINE. Bridge rehabilitation.  No adding lane capacity.
Other Federal Funds must be programmed in FTIP.

Fund Source Summary:

PE
R/W

Total

500,000

1,800,000

CON

Total

6,082,800 6,082,800

428,000 1,728,000

500,000

428,000 6,082,800 8,310,800

1,300,000

Phase Summary:

Fed $

Local AC

Local Match

Total

317,350

1,800,000

LSSRP Bond

Total
342,400 5,385,103 7,210,153

85,600 697,697 1,100,647

428,000 6,082,800 8,310,800

1,482,650

BRLS-5923(059)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

260,000

1,300,000

LSSRP Bond

Total
342,400 1,382,400

85,600 345,600

428,000 1,728,000

1,040,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP 342,400 -342,400PE
Local Match 85,600 -85,600

Total:Fed. Reimb. Rate: 80.00% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 22/23.  As requested in August 2022
Status.

1498 HBP -342,400 342,400PE
Local Match -85,600 85,600

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1498 HBP 342,400PE -342,400
Local Match 85,600-85,600

Total:Fed. Reimb. Rate: 80.00% 10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Delivery failure of a line item
project in FFY 20/21.  Push construction out 2 years Per LAPG Ch. 6.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  As requested in September
2021 Status.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

1498 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/21/2021 DLA-Admin:  Fund line failed to deliver.
9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

1498 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1498 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

1498 HBP 342,400PE 342,400
Local Match 85,60085,600

Total: 428,000Fed. Reimb. Rate: 80.00% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

1498 HBP 1,040,000PE 1,040,000
Local Match 260,000260,000

Total: 1,300,000Fed. Reimb. Rate: 80.00% 4/11/2013 Linda Newton:  PE was authorize at 80% reimbursement rate, not 88.53%.  This change is to correct the reimbursement rate.

1498 HBP -1,150,890PE -1,150,890
Local Match -149,110-149,110

Total: -1,300,000Fed. Reimb. Rate: 88.53% 4/11/2013 Linda Newton:  PE was authorize at 80% reimbursement rate, not 88.53%.  This change is to correct the reimbursement rate.

1498 HBP 354,120PE 354,120
Local Match 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53% 10/6/2010 Chien Wu:  As requested in September 2010 HBP Survey.

1498 HBP 354,120PE 354,120
Local Match 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53% 10/15/2009 Chien Wu:  Update per HBP Survey 2009.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

57,350

500,000

LSSRP Bond

Total
442,650

57,350

500,000

442,650

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September 
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

1498 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested in September
2015 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

1498 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

1498 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1498 HBP 265,590R/W 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  As requested in September 2013 HBP Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP 88,530R/W 177,060
Local Match 11,47022,940

Total: 100,000Fed. Reimb. Rate: 88.53% 10/4/2011 Chien Wu:  2011 HBP Survey.

-88,530
-11,470

1498 HBP R/W -88,530
Local Match -11,470

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Chien Wu:  RW funds moved from FFY 11/12 to Beyond.  As requested in October 2009 Survey.

88,530
11,470

1498 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,385,103 5,385,103

697,697 697,697

6,082,800 6,082,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP 5,385,103CON
Local Match 697,697

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-5,385,103
-697,697

1498 HBP CON -5,385,103
Local Match -697,697

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

5,385,103
697,697

1498 HBP -5,385,103CON 5,385,103
Local Match -697,697 697,697

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).

1498 HBP -5,385,103 5,385,103CON
Local Match -697,697 697,697

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP 5,385,103CON
Local Match 697,697

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-5,385,103
-697,697

1498 HBP -256,029CON
Local Match -33,171

Total: -289,200Fed. Reimb. Rate: 88.53% 2/25/2022 Linda Newton:  Revise construction to match LAPG 6-D dated 4/30/2021.

-256,029
-33,171

1498 HBP CON -5,641,132
Local Match -730,868

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,641,132
730,868

1498 HBP -5,641,132CON 5,641,132
Local Match -730,868 730,868

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1498 HBP -5,641,132 5,641,132CON
Local Match -730,868 730,868

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1498 HBP -5,641,132 5,641,132CON
Local Match -730,868 730,868

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1498 HBP 5,641,132CON
Local Match 730,868

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-5,641,132
-730,868

1498 HBP -5,641,132CON
Local Match -730,868

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,641,132
730,868

1498 HBP 5,641,132CON
Local Match 730,868

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-5,641,132
-730,868
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP -5,641,132CON
Local Match -730,868

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,641,132
730,868

1498 HBP -5,641,132 5,641,132CON
Local Match -730,868 730,868

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1498 HBP 5,641,132CON -5,641,132
Local Match 730,868-730,868

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1498 HBP CON 5,641,132
Local Match 730,868

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-5,641,132
-730,868

1498 HBP CON -5,641,132
Local Match -730,868

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,641,132
730,868

1498 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1498 HBP CON 5,641,132
Local Match 730,868

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-5,641,132
-730,868

1498 HBP CON -5,641,132
Local Match -730,868

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,641,132
730,868

1498 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1498 HBP CON 5,641,132
Local Match 730,868

Total:Fed. Reimb. Rate: 88.53% 9/19/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-5,641,132
-730,868

1498 HBP CON -5,641,132
Local Match -730,868

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,641,132
730,868

1498 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1498 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1498 HBP CON 5,641,132
Local Match 730,868

Total:Fed. Reimb. Rate: 88.53% 9/29/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-5,641,132
-730,868

1498 HBP CON -5,641,132
Local Match -730,868

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,641,132
730,868

1498 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1498 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1498 HBP CON 5,641,132
Local Match 730,868

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-5,641,132
-730,868

1498 HBP CON -5,641,132
Local Match -730,868

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH). 

5,641,132
730,868

1498 HBP CON 5,641,132
Local Match 730,868

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Chien Wu: 2011 HBP Survey.

-5,641,132
-730,868

1498 HBP 1,214,632CON
Local Match 157,368

Total: 1,372,000Fed. Reimb. Rate: 88.53% 10/15/2009 Chien Wu:  Update per HBP Survey 2009

1,214,632
157,368

1498 HBP CON -4,426,500
Local Match -573,500

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2011/12 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

4,426,500
573,500

1498 HBP 4,426,500CON 4,426,500
Local Match 573,500573,500

Total: 5,000,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Solano County BRIDGE NO. 23C0118, MAIN PRAIRIE RD OVER ULATIS CREEK, 0.3 MI E OF RTE 113.    Replace existing 2-lane bridge with a new 2-lane
bridge. Chien Wu, 3/3/2017 10:09:01 AM.

Fund Source Summary:

PE
R/W

Total

CON

Total

3,873,800

691,750 691,750

100,000 100,000

691,750 100,000 4,665,550
3,873,800
3,873,800

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
553,400 80,000 3,732,440

138,350 20,000 933,110

691,750 100,000 4,665,550

3,099,040

774,760

3,873,800

BRLS-5923(137)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
553,400 553,400

138,350 138,350

691,750 691,750

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4524 HBP -553,400 553,400PE
Local Match -138,350 138,350

Total:Fed. Reimb. Rate: 80.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).

4524 HBP 553,400 -553,400PE
Local Match 138,350 -138,350

Total:Fed. Reimb. Rate: 80.00% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4524 HBP 553,400 553,400PE
Local Match 138,350 138,350

Total: 691,750Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4524 HBP -612,406 -612,406PE
Local Match -79,344 -79,344

Total: -691,750Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

4524 HBP 612,406PE -612,406
Local Match 79,344-79,344

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4524 HBP 612,406PE 612,406
Local Match 79,34479,344

Total: 691,750Fed. Reimb. Rate: 88.53% 3/3/2017 Chien Wu: New application accepted on March 3, 2017.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
80,000 80,000

20,000 20,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4524 HBP -80,000R/W 80,000
Local Match -20,000 20,000

Total:Fed. Reimb. Rate: 80.00% 10/17/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  Project has not received
authorization to proceed.  Move funding out.

4524 HBP 80,000R/W -80,000
Local Match 20,000 -20,000

Total:Fed. Reimb. Rate: 80.00% 9/12/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in August 2022
Status.

4524 HBP R/W 80,000
Local Match 20,000

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-80,000
-20,000

4524 HBP 80,000R/W
Local Match 20,000

Total: 100,000Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.

80,000
20,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4524 HBP -88,530R/W
Local Match -11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-88,530
-11,470

4524 HBP -88,530R/W
Local Match -11,470

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to Beyond.  Project has not received
authorization to proceed.  Move funding out.

88,530
11,470

4524 HBP 88,530R/W
Local Match 11,470

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-88,530
-11,470

4524 HBP 88,530R/W
Local Match 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 3/3/2017 Chien Wu:  New application accepted on March 3, 2017.

88,530
11,470

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,099,040

774,760

3,873,800

3,099,040

774,760

3,873,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4524 HBP CON -3,099,040
Local Match -774,760

Total:Fed. Reimb. Rate: 80.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,099,040
774,760

4524 HBP CON 3,099,040
Local Match 774,760

Total:Fed. Reimb. Rate: 80.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-3,099,040
-774,760

4524 HBP 3,099,040CON
Local Match 774,760

Total: 3,873,800Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

3,099,040
774,760
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4524 HBP -3,429,475CON
Local Match -444,325

Total: -3,873,800Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:  Revise reimbursement rate from 88.53% to 80% for on system project.

-3,429,475
-444,325

4524 HBP 3,429,475CON
Local Match 444,325

Total: 3,873,800Fed. Reimb. Rate: 88.53% 3/3/2017 Chien Wu:  New application accepted on March 3, 2017.

3,429,475
444,325

Caltrans, Division of Local Assistance Page 60010/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Vacaville BRIDGE NO. 23C0236, ALDRIDGE RD OVER PUTAH SOUTH CANAL, 500 W EUBANKS DR .
10/22/2015: Replace existing 2-lane bridge with new 2-lane bridge. No added capacity.  5/9/2012:  Toll Credits programmed for PE, R/W, &
CON.

Fund Source Summary:

PE
R/W

Total

195,000

925,000

CON

Total

2,932,200 2,932,200

730,000

195,000

2,932,200 3,857,200

730,000

Phase Summary:

Fed $

Local AC

Local Match

Total 925,000

LSSRP Bond

Total
2,932,200 3,857,200

2,932,200 3,857,200

925,000

BRLO-5094(058)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 730,000

LSSRP Bond

Total
730,000

730,000

730,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP 58,188PE 58,188
Local Match

Total: 58,188Fed. Reimb. Rate: 100.00% 7/10/2020 Andy Chou:  Revise funding to match approved 6-D dated 11/21/2019

3943 HBP -21,626PE -21,626
Local Match

Total: -21,626Fed. Reimb. Rate: 100.00% 6/28/2018 Eileen Crawford:  Revised funding to match 6D dated 1/11/2018.

3943 HBP 113,438PE 113,438
Local Match

Total: 113,438Fed. Reimb. Rate: 100.00% 9/15/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP 197,429PE 197,429
Local Match

Total: 197,429Fed. Reimb. Rate: 100.00% 4/29/2016 Chien Wu: Revise to indicate amount as approved in Exhibit 6A.

3943 HBP -197,429PE -197,429
Local Match

Total: -197,429Fed. Reimb. Rate: 100.00% 4/29/2016 Chien Wu: Revise to reflect actual amount authorized.

3943 HBP 126,000PE 126,000
Local Match

Total: 126,000Fed. Reimb. Rate: 100.00% 9/29/2015 Rachel Carpenter:  Additional PE funds added to 15/16 FFY, per 2015 survey.

3943 HBP 129,000PE 129,000
Local Match

Total: 129,000Fed. Reimb. Rate: 100.00% 7/30/2014 Chien Wu:  Cost increases as approved in Exhibit 6D dated 7/30/2014.

3943 HBP 108,055PE 108,055
Local Match

Total: 108,055Fed. Reimb. Rate: 100.00% 9/13/2013 Chien Wu:  As requested in September 2013 HBP Survey.

3943 HBP 216,945PE 216,945
Local Match

Total: 216,945Fed. Reimb. Rate: 100.00% 5/9/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
5/8/2012 Chien Wu:  Accept into HBP per approved Exhibit 6A dated 4/10/2012.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 195,000

LSSRP Bond

Total
195,000

195,000

195,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP 165,000R/W 165,000
Local Match

Total: 165,000Fed. Reimb. Rate: 100.00% 7/10/2020 Andy Chou:  Revise funding to match approved 6-D dated 11/21/2019
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 18/19.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3943 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 3/21/2017 DLA-Admin:  Scope changed to Replace

3943 HBP -30,000R/W -30,000
Local Match

Total: -30,000Fed. Reimb. Rate: 100.00% 3/21/2017 DLA-Admin:  Scope change from rehab to replacement

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/30/2014 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested by agency via Exhibit
6D approved on 7/30/2014.
09/18/2014 Linda Newton: R/W moved to 15/16 as submitted in 2014 HBP Survey. 

3943 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3943 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 5/9/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
5/8/2012 Chien Wu:  Accept into HBP per approved Exhibit 6A dated 4/10/2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,932,200 2,932,200

2,932,200 2,932,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP -2,932,200CON 2,932,200
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 23/24.
Push funding to FFY 25/26, per LAPG Ch. 6.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP -2,932,200 2,932,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2024 DLA-Admin:  Fund line failed to deliver.
10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3943 HBP 2,932,200CON -2,932,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022
Status.

3943 HBP -2,932,200CON 2,932,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3943 HBP -2,932,200 2,932,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3943 HBP -2,932,200 2,932,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3943 HBP 2,932,200CON -2,932,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3943 HBP CON 2,932,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-2,932,200

3943 HBP -2,932,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,932,200

3943 HBP -2,932,200 2,932,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP 2,932,200CON -2,932,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3943 HBP CON 2,932,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-2,932,200

3943 HBP 640,702CON
Local Match

Total: 640,702Fed. Reimb. Rate: 100.00% 7/10/2020 Andy Chou:  Revise funding to match approved 6-D dated 11/21/2019

640,702

3943 HBP -2,291,498CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,291,498

3943 HBP -2,291,498 2,291,498CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3943 HBP 2,291,498CON -2,291,498
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3943 HBP CON 2,291,498
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-2,291,498

3943 HBP CON -2,291,498
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,291,498
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

3943 HBP CON 2,291,498
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-2,291,498

3943 HBP -3,102CON
Local Match

Total: -3,102Fed. Reimb. Rate: 100.00% 6/28/2018 Eileen Crawford:  Revise funding to match 6D dated 1/11/2018

-3,102

3943 HBP CON -2,294,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,294,600

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3943 HBP CON 2,294,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2017 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-2,294,600

3943 HBP 655,600CON
Local Match

Total: 655,600Fed. Reimb. Rate: 100.00% 10/20/2017 Chien Wu:  Update construction cost estimate in Exhibit 6D as submitted by the agency on October 19, 2017.

655,600
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP 1,639,000CON
Local Match

Total: 1,639,000Fed. Reimb. Rate: 100.00% 3/21/2017 DLA-Admin:  Project scope changed from Rehab to Replace

1,639,000

3943 HBP -1,639,000CON
Local Match

Total: -1,639,000Fed. Reimb. Rate: 100.00% 3/21/2017 DLA-Admin:  Project scope changed from Rehab to Replace.

-1,639,000

3943 HBP CON -1,639,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,639,000

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3943 HBP 708,250CON 1,639,000
Local Match

Total: 708,250Fed. Reimb. Rate: 100.00% 9/29/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  Additional CON funds
added to 16/17 FFY. As requested in September 2015 Survey.

-930,750

3943 HBP CON -930,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

930,750

3943 HBP CON 930,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey.

-930,750
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP CON -930,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton: Move CON to beyond as submitted in 2014 Survey.

930,750

3943 HBP -7,050CON -7,050
Local Match

Total: -7,050Fed. Reimb. Rate: 100.00% 7/30/2014 Chien Wu:  Revise to reflect as approved Exhibit 6D dated 7/30/2014.

3943 HBP CON 937,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/30/2014 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested by agency

-937,800

3943 HBP CON -937,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

937,800

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3943 HBP CON 937,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-937,800

3943 HBP CON -937,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

937,800
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3943 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3943 HBP 937,800CON 937,800
Local Match

Total: 937,800Fed. Reimb. Rate: 100.00% 5/9/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
5/8/2012 Chien Wu:  Accept into HBP per approved Exhibit 6A dated 4/10/2012.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Vallejo BRIDGE NO. 23C0248, G STREET, OVER NAPA RIVER, 1 MILE WEST OF SR 29.   Bridge Preventive Maintenance (Painting, applying
Methacrylate, piles and boards of fender system repairs, replacing anodes at Piers 26 and 27).

Fund Source Summary:

PE
R/W

Total 1,196,000

CON

Total

12,341,000 12,341,000

1,196,000

12,341,000 13,537,000

1,196,000

Phase Summary:

Fed $

Local AC

Local Match

Total

137,181

1,196,000

LSSRP Bond

Total
10,925,487 11,984,306

1,415,513 1,552,694

12,341,000 13,537,000

1,058,819

BPMP-5030(060)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

137,181

1,196,000

LSSRP Bond

Total
1,058,819

137,181

1,196,000

1,058,819

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4240 HBP 443PE 443
Local Match 5757

Total: 500Fed. Reimb. Rate: 88.53% 7/21/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.

4240 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4240 HBP 620,790PE 620,790
Local Match 80,43080,430

Total: 701,220Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4240 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/13/2016 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 15/16.  Phase being advanced with post
programming.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4240 HBP 114,452PE 114,452
Local Match 14,82814,828

Total: 129,280Fed. Reimb. Rate: 88.53% 2/16/2016 Chien Wu:  Reflect cost increases as approved in Exhibit 6D dated 2/9/2016.

4240 HBP -114,452PE -114,452
Local Match -14,828-14,828

Total: -129,280Fed. Reimb. Rate: 88.53% 2/16/2016 Chien Wu: Reflect $365,000 as programmed in FFY 15/16 in FTIP.

4240 HBP 50,191PE 50,191
Local Match 6,5036,503

Total: 56,694Fed. Reimb. Rate: 88.53% 2/9/2016 Chien Wu:  Revise to reflect as approved Exhibit 6D on 2/9/2016.

4240 HBP 64,260PE 64,260
Local Match 8,3268,326

Total: 72,586Fed. Reimb. Rate: 88.53% 9/17/2015 Rachel Carpenter: As requested in 2015 HBP survey.

4240 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4240 HBP 323,135PE 323,135
Local Match 41,86641,866

Total: 365,000Fed. Reimb. Rate: 88.53% 10/14/2014 Chien Wu:  Accept new application dated September 30, 2014.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
10,925,487 10,925,487

1,415,513 1,415,513

12,341,000 12,341,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4240 HBP 10,925,487 -10,925,487CON
Local Match 1,415,513 -1,415,513

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in 2023 HBP
Annual Status.

4240 HBP -10,925,487 10,925,487CON
Local Match -1,415,513 1,415,513

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).

4240 HBP -10,925,487 10,925,487CON
Local Match -1,415,513 1,415,513

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4240 HBP 10,925,487CON -10,925,487
Local Match 1,415,513 -1,415,513

Total:Fed. Reimb. Rate: 88.53% 9/12/2022 Md Abul Bashar:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested in August 2022
Status.

4240 HBP -10,925,487CON 10,925,487
Local Match -1,415,513 1,415,513

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4240 HBP -10,925,487 10,925,487CON
Local Match -1,415,513 1,415,513

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4240 HBP -10,925,487 10,925,487CON
Local Match -1,415,513 1,415,513

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4240 HBP 10,925,487CON -10,925,487
Local Match 1,415,513-1,415,513

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4240 HBP CON 10,925,487
Local Match 1,415,513

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-10,925,487
-1,415,513

4240 HBP -10,925,487CON
Local Match -1,415,513

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

10,925,487
1,415,513

4240 HBP -10,925,487 10,925,487CON
Local Match -1,415,513 1,415,513

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4240 HBP 10,925,487CON -10,925,487
Local Match 1,415,513-1,415,513

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4240 HBP CON 10,925,487
Local Match 1,415,513

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-10,925,487
-1,415,513

4240 HBP 2,062,395CON
Local Match 267,205

Total: 2,329,600Fed. Reimb. Rate: 88.53% 7/21/2020 Jae-Myung Lee:  Per approved 6d

2,062,395
267,205

4240 HBP -8,863,092CON
Local Match -1,148,308

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,863,092
1,148,308

4240 HBP -8,863,092 8,863,092CON
Local Match -1,148,308 1,148,308

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4240 HBP 8,863,092CON -8,863,092
Local Match 1,148,308-1,148,308

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4240 HBP 741,827CON 8,863,092
Local Match 96,1121,148,308

Total: 837,939Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-8,121,265
-1,052,196

4240 HBP CON -8,121,265
Local Match -1,052,196

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,121,265
1,052,196

4240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4240 HBP 3,563,077CON 8,121,265
Local Match 461,6341,052,196

Total: 4,024,711Fed. Reimb. Rate: 88.53% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-4,558,188
-590,562

4240 HBP CON -4,558,188
Local Match -590,562

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,558,188
590,562

4240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4240 HBP CON 4,558,188
Local Match 590,562

Total:Fed. Reimb. Rate: 88.53% 9/8/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-4,558,188
-590,562

4240 HBP 522,833CON -4,035,356
Local Match 67,738-522,823

Total: 590,571Fed. Reimb. Rate: 88.53% 2/27/2016 Linda Newton:  NEPA not clear, CON and cost increase moved back to Beyond.
2/9/2016 Chien Wu:  Revise to reflect as approved Exhibit 6D on 2/9/2016.

4,558,188
590,562

4240 HBP CON 4,035,356
Local Match 522,823

Total:Fed. Reimb. Rate: 88.53% 2/9/2016 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by Exhibit 6D dated
08/26/2015.  Cost increase due to updated cost estimate.

-4,035,356
-522,823

4240 HBP CON -4,035,356
Local Match -522,823

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,035,356
522,823

4240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4240 HBP 272,831CON 4,035,356
Local Match 35,348522,823

Total: 308,179Fed. Reimb. Rate: 88.53% 9/17/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-3,762,525
-487,475

4240 HBP CON -3,762,525
Local Match -487,475

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,762,525
487,475

4240 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Solano
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4240 HBP 3,762,525CON 3,762,525
Local Match 487,475487,475

Total: 4,250,000Fed. Reimb. Rate: 88.53% 10/14/2014 Chien Wu:   Accept new application dated September 30, 2014.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Petaluma BRIDGE NO. 20C0048, D STREET, OVER PETALUMA RIVER, NEAR DOWNTOWN PETALUMA. Standalone Bridge Preventive Maintenance.

Fund Source Summary:

PE
R/W

Total

CON

Total

179,000

29,000 29,000

29,000 208,000
179,000
179,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
23,200 166,400

5,800 41,600

29,000 208,000

143,200

35,800

179,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
23,200 23,200

5,800 5,800

29,000 29,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4875 HBP 23,200PE 23,200
Local Match 5,8005,800

Total: 29,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
143,200

35,800

179,000

143,200

35,800

179,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4875 HBP 143,200CON
Local Match 35,800

Total: 179,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List.

143,200
35,800
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Petaluma BRIDGE NO. PM00241, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Petaluma.  See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,027,000

362,000 362,000

362,000 2,389,000
2,027,000
2,027,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
289,600 1,911,200

72,400 477,800

362,000 2,389,000

1,621,600

405,400

2,027,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
289,600 289,600

72,400 72,400

362,000 362,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4859 HBP 289,600PE 289,600
Local Match 72,40072,400

Total: 362,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,621,600

405,400

2,027,000

1,621,600

405,400

2,027,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4859 HBP 1,621,600CON
Local Match 405,400

Total: 2,027,000Fed. Reimb. Rate: 80.00%

New!

8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

1,621,600
405,400
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma BRIDGE NO. 20C0497, CHASE ST OVER NATHANSON CREEK, 0.1 MI E SR 12 SONOMA.    Replace existing two lane bridge with two lane
bridge widened to accommodate shoulders and sidewalks.

Fund Source Summary:

PE
R/W

Total

90,000

501,079

CON

Total

1,809,266 1,379,734 3,189,000

411,079

90,000

1,809,266 1,379,734 3,690,079

411,079

Phase Summary:

Fed $

Local AC

Local Match

Total

57,474

501,079

LSSRP Bond

Total
1,601,743 1,221,479 3,266,827

207,523 158,255 423,252

1,809,266 1,379,734 3,690,079

443,605

BRLS-5114(016)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

47,151

411,079

LSSRP Bond

Total
363,928

47,151

411,079

363,928

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP 148,136PE 148,136
Local Match 19,19319,193

Total: 167,329Fed. Reimb. Rate: 88.53% 8/5/2014 Chien Wu:  Revise to reflect Exhibit 6D as approved on 8/5/2014.

3643 HBP 215,792PE 215,792
Local Match 27,95827,958

Total: 243,750Fed. Reimb. Rate: 88.53% 9/16/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

10,323

90,000

LSSRP Bond

Total
79,677

10,323

90,000

79,677

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP -26,559R/W -26,559
Local Match -3,441-3,441

Total: -30,000Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Per 2020 HBP Survey

3643 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Ready to Advertise.  RW funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.  Push
funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3643 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Ready to Advertise.  RW funds moved from FFY 18/19 to 19/20.  As requested in September 2019 Survey.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3643 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
10/2/2018 Reza Fereshtehnejad:  As requested in 2018 survey  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3643 HBP 26,559R/W 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Jae-Myung Lee:  Per 2017 HBP survey

3643 HBP 39,839R/W 39,839
Local Match 5,1625,162

Total: 45,000Fed. Reimb. Rate: 88.53% 8/5/2014 Chien Wu:   Revise to reflect Exhibit 6D as approved on 8/5/2014.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/5/2014 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3643 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3643 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested by Exhibit 6D dated
March 15, 2013.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does
not impact funds in the current FTIP cycle.

3643 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/11/2012 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3643 HBP 39,839R/W 39,839
Local Match 5,1625,162

Total: 45,000Fed. Reimb. Rate: 88.53% 9/16/2010 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,601,743 1,221,479 2,823,222

207,523 158,255 365,778

1,809,266 1,379,734 3,189,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP 1,221,479 1,221,479CON
Local Match 158,255 158,255

Total: 1,379,734Fed. Reimb. Rate: 88.53% 5/25/2023 Karen Nguyen:  Fundline revised per LAPG 6-D dated 5/12/2023.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP 1,601,743CON -1,601,743
Local Match 207,523-207,523

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3643 HBP -1,601,743CON 1,601,743
Local Match -207,523207,523

Total:Fed. Reimb. Rate: 88.53% 9/19/2021 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 23/24 to 21/22.  As requested in September 2021 Status.

3643 HBP -1,601,743 1,601,743CON
Local Match -207,523 207,523

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3643 HBP 1,601,743CON -1,601,743
Local Match 207,523-207,523

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP 
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2020 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21. Ran out of OA in 19/20.  As requested in
September 2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This
does not impact funds in the current FTIP cycle. 

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/7/2020 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/15/2019 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2019 Jae-Myung Lee:  Ready to Advertise.  CON funds moved from FFY 21/22 to 19/20.  As requested in September 2019 Survey.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3643 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2018 Reza Fereshtehnejad:  As requested in 2018 survey, No need to AC.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3643 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Program AC for project pushed out of FTIP due to constraint.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2016 Jae-Myung Lee:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/23/2016 Chien Wu:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 16/17.  As requested by agency.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 15/16.  As requested in September 2015
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3643 HBP 393,309CON 393,309
Local Match 50,95750,957

Total: 444,266Fed. Reimb. Rate: 88.53% 8/5/2014 Chien Wu:    Revise to reflect Exhibit 6D as approved on 8/5/2014.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/5/2014 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 14/15.  As requested by agency  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 14/15.  As requested by Exhibit 6D dated
March 15, 2013.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/11/2012 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3643 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2011 Xi Zhang:  2011 HBP Survey. NEARLY Ready to Advertise  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3643 HBP 1,208,435CON 1,208,435
Local Match 156,566156,566

Total: 1,365,000Fed. Reimb. Rate: 88.53% 9/16/2010 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0005, GEYSERS RD, OVER BIG SULPHUR CREEK, 18.6 MI N OF SH 128.  Replace 1 lane bridge with 2 lane bridge.
(LSSRP Seismic) 10/11/2011:  Toll credits used for R/W.  Toll credits used for CON.

Fund Source Summary: 

PE
R/W

Total

150,000

1,800,387

CON

Total

12,294,000 12,294,000

1,650,387

150,000

12,294,000 14,094,387

1,650,387

Phase Summary:

Fed $

Local AC

Local Match

Total

189,299

1,800,387

LSSRP Bond

Total
12,294,000 13,905,088

189,299

12,294,000 14,094,387

1,611,088

STPLZ-5920(111)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

189,299

1,650,387

LSSRP Bond

Total
1,461,088

189,299

1,650,387

1,461,088

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP 391,303PE 391,303
Local Match 50,69750,697

Total: 442,000Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin:  PE funds as requested per 2020 September Survey.

1993 HBP 273,015PE 273,015
Local Match 35,37235,372

Total: 308,387Fed. Reimb. Rate: 88.53% 9/30/2013 Reza Fereshtehnejad:  As requested in 2013 survey

1993 HBP 354,120PE 354,120
Local Match 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53% 9/17/2012 Linda Newton:  Added new funding as requested in September 2012 survey.  Exhibit 6-D must be received and approved prior
to authorization of this funding.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP -362,973PE -362,973
Local Match -47,027-47,027

Total: -410,000Fed. Reimb. Rate: 88.53% 1/20/2010 Roland Nimis:  PE cost has been reduced.

1993 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2009 Eric Bost:  PE funds moved from FFY 2008/9 to 2009/10.  Ran out of FFY 8/9 OA.  Move funding to FFY 9/10.  8/22/2011
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current
FTIP cycle.

1993 HBP 362,973PE 362,973
Local Match 47,02747,027

Total: 410,000Fed. Reimb. Rate: 88.53% 11/13/2008 Eric Bost:  PE funds for new project 5920(111) have not been obligated.

1993 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 150,000

LSSRP Bond

Total
150,000

150,000

150,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/21/2020 DLA-Admin:  RW funds moved from 21/22 to 20/21 as requested per 2020 September Survey.

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 10/21/2020 DLA-Admin:  Bond Funds approved.
10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
10/17/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested in
September 2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
7/25/2014 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested by Exhibit 6D dated
6/12/2014 and approved 7/25/2014.  Cost increases due to change of proposed bridge location from upstream to downstream position.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
9/24/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
9/24/2012 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 14/15.  As requested in September 2012
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1993 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
10/11/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/11/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 12/13.  As requested in
September 2010 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

1993 HBP 872R/W 100,000
LSSRP Bond

Total: 872Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
10/11/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  RW funds increased and moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-99,128

1993 HBP R/W -99,128
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved.
10/11/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/26/2008 Reza Fereshtehnejad:  RW funds moved from FFY 2008/9 to Beyond.  Action taken per CTC Seismic Retrofit guidelines
approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2007/08.

99,128

1993 HBP 49,128R/W 49,128
LSSRP Bond

Total: 49,128Fed. Reimb. Rate: 100.00% 6/10/2021 Andy Chou:  Bond Funds approved. 
10/11/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/15/2008 Shannon Mlcoch:  RW funds moved from FFY 2007/8 to 2008/9.  Schedule and cost change per LA ODIS data.

1993 HBP 50,000R/W 50,000
LSSRP Bond

Total: 50,000Fed. Reimb. Rate: 100.00% 10/11/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
12,294,000 12,294,000

12,294,000 12,294,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 Local AC (HBP) -5,527,036CON 5,527,036
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/16/2024 Herman Sealey:  CON funds advanced from FFY 26/27 to 23/24, Phase being advanced with post programing.

1993 HBP 5,527,036CON -5,527,036
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/16/2024 Herman Sealey: CON funds advanced from FFY 26/27 to 23/24. Phase being advanced with post programing.

1993 Local AC (HBP) 5,527,036CON -5,527,036
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
12/15/2023 Linda Newton:  Add AC to the CON phase as requested by the local agency.

1993 HBP 5,527,036CON 5,527,036
Local Match

Total: 5,527,036Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
11/8/2023 Andy Chou:  CON funds updated to reflect approved LAPG 6-D dated 8/28/23.

1993 HBP 6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP
Annual Status.

-6,766,964

1993 HBP CON -6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,766,964

1993 HBP -6,766,964CON 6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP -6,766,964 6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1993 HBP -6,766,964 6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1993 HBP 6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested in 2022 HBP Annual
Status.

-6,766,964

1993 HBP CON -6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,766,964

1993 HBP -6,766,964CON 6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1993 HBP -6,766,964 6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1993 HBP -6,766,964 6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1993 HBP 6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-6,766,964

1993 HBP -6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,766,964
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP -6,766,964 6,766,964CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1993 HBP 6,766,964CON -6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1993 HBP CON 6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2020 DLA-Admin:  CON funds moved from Beyond to FFY 21/22 as requested per 2020 September Survey.

-6,766,964

1993 HBP CON -6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,766,964

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1993 HBP CON 6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in
September 2018 Survey.

-6,766,964

1993 HBP CON -6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,766,964

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19.  As requested in
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1993 HBP CON 6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey. 

-6,766,964

1993 HBP CON -6,766,964
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,766,964

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 17/18.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/25/2014 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 15/16.  As requested by Exhibit 6D dated
6/12/2014 and approved 7/25/2014.  Cost increases due to change of proposed bridge location from upstream to downstream position.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1993 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP 1,766,964CON 6,766,964
Local Match

Total: 1,766,964Fed. Reimb. Rate: 100.00% 9/30/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in
September 2013 Survey. Exhibit 6-D is requiered to remove holds.

-5,000,000

1993 Local AC (HBP) CON -5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2012 Linda Newton:  Revised funding to match September 2012 survey. Since construction is in beyond, remove AC from project.

5,000,000

1993 HBP CON -5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
9/24/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/17/2011 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Individually listed projects should
not be in the fundable element of the FTIP until readiness to advertise can be demonstrated.

5,000,000

1993 HBP CON 5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/11/2011 Reza Fereshtehnejad:  per survey 2011.

-5,000,000

1993 Local AC (HBP) CON 5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved. 
10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
11/8/2010 Eric Bost:  Keep project in FFY 13/14 using AC.

-5,000,000

1993 HBP CON -5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
11/8/2010 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially constrain
the FTIP (PUSH).

5,000,000

1993 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1993 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1993 HBP CON 5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-5,000,000

1993 HBP CON -5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
11/26/2008 Reza Fereshtehnejad:  CON funds moved from FFY 2010/11 to Beyond.  Action taken per CTC Seismic Retrofit guidelines
approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2010/11.

5,000,000

1993 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 12/15/2023 Linda Newton:  Bond Funds approved.
10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/15/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2010/11.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1993 HBP 5,000,000CON 5,000,000
LSSRP Bond

Total: 5,000,000Fed. Reimb. Rate: 100.00% 10/11/2011 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0017, WATMAUGH  ROAD, OVER SONOMA CREEK, 0.3 MI W HWY 12.    Replace 2 lane bridge with new 2 lane bridge.
(minor seismic contribution)

Fund Source Summary:

PE
R/W

Total

250,000

1,717,000

CON

Total

9,802,000 9,802,000

200,000 1,667,000

150,000 400,000

350,000 9,802,000 11,869,000

1,467,000

Phase Summary:

Fed $

Local AC

Local Match

Total

196,940

1,717,000

LSSRP Bond

Total

50,529 50,529

309,855 8,677,711 10,507,626

40,145 1,073,761 1,310,846

350,000 9,802,000 11,869,000

1,520,060

BRLS-5920(092)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

168,265

1,467,000

LSSRP Bond

Total
177,060 1,475,795

22,940 191,205

200,000 1,667,000

1,298,735

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP -177,060 177,060PE
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  PE funds moved from FFY 22/23 to FFY 23/24. LAPG 6-D needed for funds approval.

1160 HBP 177,060PE -177,060
Local Match 22,940-22,940

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  Funding needs review and LAPG
6-D approval.

1160 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Added additional PE in 21/22 per 2020 survey
9/2/2020 Jae-Myung Lee:  Ran out of OA in FFY 19/20. Move to FFY 20/21
4/6/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested by agency.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1160 HBP 59,315PE 59,315
Local Match 7,6857,685

Total: 67,000Fed. Reimb. Rate: 88.53% 4/30/2019 Reza Fereshtehnejad:  As requested in the latest Exhibit 6-D.

1160 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2019 Linda Newton:  Fund line failed to deliver.
10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

1160 HBP 243,458PE 243,458
Local Match 31,54331,543

Total: 275,000Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/26/2017 Reza Fereshtehnejad: As requested by 2017 survey.

1160 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in 
September 2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1160 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 15/16.  As requested in 
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1160 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1160 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP 199,193PE 199,193
Local Match 25,80825,808

Total: 225,000Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Additional PE funds added to FFY 14/15, per 2014 survey.

1160 HBP 354,120PE 354,120
Local Match 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53% 9/12/2012 Reza Fereshtehnejad:  Additional PE funding requested  since the environmental is taking longer than expected due to
residents objecting to the project.

1160 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  PE funds moved from FFY 8/9 to 9/10.  As requested in September 2010
Survey.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact
funds in the current FTIP cycle.

1160 HBP -231,063PE -231,063
Local Match -29,937-29,937

Total: -261,000Fed. Reimb. Rate: 88.53% 6/3/2009 Chien Wu:  Update project status on PE funds.

1160 HBP 673,713PE 673,713
Local Match 87,28787,287

Total: 761,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

28,675

250,000

LSSRP Bond

Total
132,795 354,120

17,205 45,880

150,000 400,000

221,325

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP -132,795 132,795R/W
Local Match -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin: RW funds moved from FFY 22/23 to FFY 23/24. LAPG 6-D needed for funds approval.

1160 HBP 132,795R/W -132,795
Local Match 17,205-17,205

Total:Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin:
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2020 DLA-Admin:   Adjust RW funding to match authorization to date.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1160 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2020 DLA-Admin:  Adjust RW funding to match authorization to date.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1160 HBP 132,795R/W 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Added additional R/W in 21/22 per 2020 survey

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2019 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21, to match PE time extension.
NEPA not yet clear.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does
not impact funds in the current FTIP cycle.

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/24/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested by agency.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

1160 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/26/2017 Reza Fereshtehnejad:  As requested in 2017 survey.

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1160 HBP 66,398R/W 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in
September 2015 Survey. 

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

1160 HBP 39,839R/W 39,839
Local Match 5,1625,162

Total: 45,000Fed. Reimb. Rate: 88.53% 10/3/2011 Chien Wu:  2011 HBP Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 13/14.  As requested in September 2010
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1160 HBP 26,559R/W 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke:  Per October 2009 Survey.

1160 HBP -44,265R/W -44,265
Local Match -5,735-5,735

Total: -50,000Fed. Reimb. Rate: 88.53% 6/3/2009 Chien Wu:  Update project status on R/W funds.

1160 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

50,529 50,529

8,677,711 8,677,711

1,073,761 1,073,761

9,802,000 9,802,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP 2,647,047 2,647,047CON
Local Match 342,953 342,953

Total: 2,990,000Fed. Reimb. Rate: 88.53%

New!

6/28/2024 Roberta Jensen:  Revise fund line to match approved LAPG 6-D dated 5/8/24

1160 Local AC (HBP) -6,030,664 6,030,664CON
Local Match -781,336 781,336

Total:Fed. Reimb. Rate: 88.53%

New!

6/28/2024 Roberta Jensen:  Revise fund line to remove AC

1160 Local AC (HBP) 6,030,664 -6,030,664CON
Local Match 781,336 -781,336

Total:Fed. Reimb. Rate: 88.53% 9/26/2023 DLA-Admin: Revise fund line to add CON AC in FFY 23/24
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP -5,640,662 5,640,662CON
Local Match -730,808 730,808

Total:Fed. Reimb. Rate: 88.53% 9/26/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Project Nearly ready to advertise.

1160 HBP 5,640,662 -5,640,662CON
Local Match 730,808 -730,808

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 23/24.  As requested in 2023 HBP
Annual Status.

1160 HBP -5,640,662 5,640,662CON
Local Match -730,808 730,808

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1160 HBP 5,640,662CON
Local Match 730,808

Total:Fed. Reimb. Rate: 88.53% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2022 HBP 
Annual Status.

-5,640,662
-730,808

1160 HBP CON -5,640,662
Local Match -730,808

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,640,662
730,808

1160 HBP -5,640,662CON 5,640,662
Local Match -730,808 730,808

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1160 HBP -5,640,662 5,640,662CON
Local Match -730,808 730,808

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1160 HBP -5,640,662 5,640,662CON
Local Match -730,808 730,808

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1160 HBP 5,640,662CON
Local Match 730,808

Total:Fed. Reimb. Rate: 88.53% 10/11/2021 DLA-Admin:   Not ready to ad within 6 months.  CON funds moved from beyond to 22/23.  As requested in September 2021 
Status

-5,640,662
-730,808
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP -5,640,662CON
Local Match -730,808

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,640,662
730,808

1160 HBP -5,640,662 5,640,662CON
Local Match -730,808 730,808

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1160 HBP 5,640,662 -5,640,662CON
Local Match 730,808 -730,808

Total:Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 22/23.  As requested in September 2020
Survey.

1160 HBP -5,640,662 5,640,662CON
Local Match -730,808 730,808

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

1160 HBP 5,640,662CON -5,640,662
Local Match 730,808-730,808

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1160 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1160 HBP CON 5,640,662
Local Match 730,808

Total:Fed. Reimb. Rate: 88.53% 7/24/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested by agency in
2019 HBP Survey.

-5,640,662
-730,808

1160 HBP 1,604,164CON
Local Match 207,836

Total: 1,812,000Fed. Reimb. Rate: 88.53% 4/30/2019 Reza Fereshtehnejad:  As requested in the latest Exhibit 6-D..

1,604,164
207,836

1160 HBP CON -4,036,499
Local Match -522,971

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,036,499
522,971
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1160 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1160 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  As requested in
September 2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

1160 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1160 HBP CON 4,036,499
Local Match 522,971

Total:Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-4,036,499
-522,971

1160 HBP CON -4,036,499
Local Match -522,971

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,036,499
522,971

1160 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1160 HBP CON 4,036,499
Local Match 522,971

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-4,036,499
-522,971
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1160 HBP CON -4,036,499
Local Match -522,971

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to Beyond.  As requested in September
2010 Survey.

4,036,499
522,971

1160 HBP CON 4,036,499
Local Match 522,971

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-4,036,499
-522,971

1160 HBP CON -4,036,499
Local Match -522,971

Total:Fed. Reimb. Rate: 88.53% 2/24/2009 Roland Nimis:  Adjustment needed to financially constrain the FTIP.  Strategy has shifted from seismic retrofit to replacement
and new field review is needed.  Attempt will be made to fund the project in the FY it is ready to advertise.

4,036,499
522,971

1160 HBP 4,036,499CON 4,036,499
Local Match 522,971522,971

Total: 4,559,470Fed. Reimb. Rate: 88.53%

1998 HBP -390,001 390,001CON
LSSRP Bond -50,529 50,529

Total:Fed. Reimb. Rate: 88.53% 9/26/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Project Nearly ready to advertise.

1998 HBP 390,001 -390,001CON
LSSRP Bond 50,529 -50,529

Total:Fed. Reimb. Rate: 88.53% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 23/24.  As requested in 2023 HBP
Annual Status.

1998 HBP -390,001 390,001CON
LSSRP Bond -50,529 50,529

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1998 HBP 390,001CON
LSSRP Bond 50,529

Total:Fed. Reimb. Rate: 88.53% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2022 HBP
Annual Status.

-390,001
-50,529

1998 HBP CON -390,001
LSSRP Bond -50,529

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

390,001
50,529

1998 HBP -390,001CON 390,001
LSSRP Bond -50,529 50,529

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1998 HBP -390,001 390,001CON
LSSRP Bond -50,529 50,529

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1998 HBP -390,001 390,001CON
LSSRP Bond -50,529 50,529

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1998 HBP 390,001CON
LSSRP Bond 50,529

Total:Fed. Reimb. Rate: 88.53% 10/11/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from beyond to FFY 22/23.  As requested in September
2021 Status

-390,001
-50,529

1998 HBP -390,001CON
LSSRP Bond -50,529

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

390,001
50,529

1998 HBP -390,001 390,001CON
LSSRP Bond -50,529 50,529

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1998 HBP 390,001 -390,001CON
LSSRP Bond 50,529 -50,529

Total:Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 22/23.  As requested in September 2020
Survey.

1998 HBP -390,001 390,001CON
LSSRP Bond -50,529 50,529

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

1998 HBP 390,001CON -390,001
LSSRP Bond 50,529-50,529

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1998 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1998 HBP CON 390,001
LSSRP Bond 50,529

Total:Fed. Reimb. Rate: 88.53% 7/24/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-390,001
-50,529

1998 HBP CON -390,001
LSSRP Bond -50,529

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

390,001
50,529

1998 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1998 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1998 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/26/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  As requested in
September 2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

1998 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1998 HBP CON 390,001
LSSRP Bond 50,529

Total:Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-390,001
-50,529

1998 HBP CON -390,001
LSSRP Bond -50,529

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

390,001
50,529
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1998 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1998 HBP CON 390,001
LSSRP Bond 50,529

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-390,001
-50,529

1998 HBP CON -390,001
LSSRP Bond -50,529

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to Beyond.  As requested in September
2010 Survey.

390,001
50,529

1998 HBP 1CON 390,001
LSSRP Bond 050,529

Total: 1Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke:  CON funds increased (by $1) and moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-390,000
-50,529

1998 HBP CON -390,000
LSSRP Bond -50,529

Total:Fed. Reimb. Rate: 88.53% 6/3/2009 Eric Bost:  CON funds moved from FFY 2010/11 to Beyond.  Scope change.  Project not ready to advertise.

390,000
50,529

1998 HBP 390,000CON 390,000
LSSRP Bond 50,52950,529

Total: 440,529Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0018, BOHEMIAN HWY, OVER RUSSIAN RIVER, AT MONTE RIO.   LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 2,977,500

CON

Total

3,292,800 3,292,800

1,219,500 4,197,000

300,000 300,000

1,519,500 3,292,800 7,789,800

2,977,500

Phase Summary:

Fed $

Local AC

Local Match

Total

341,519

2,977,500

LSSRP Bond

Total

34,410 377,684 412,094

1,345,213 2,915,116 6,896,310

139,877 481,396

1,519,500 3,292,800 7,789,800

2,635,981

BRLZ-5920(028)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

341,519

2,977,500

LSSRP Bond

Total
1,079,623 3,715,604

139,877 481,396

1,219,500 4,197,000

2,635,981

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP 194,323 194,323PE
Local Match 25,177 25,177

Total: 219,500Fed. Reimb. Rate: 88.53% 9/8/2023 DLA-Admin:  Revised fund line to match approved LAPG 6A dated 08/25/2023 for retrofit scope.

1999 HBP 885,300 -885,300PE
Local Match 114,700 -114,700

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin: Not ready to ad within 6 months.  PE funds moved to 23/24.  NEPA not yet clear.

1999 HBP -885,300 885,300PE
Local Match -114,700 114,700

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP 885,300PE -885,300
Local Match 114,700-114,700

Total:Fed. Reimb. Rate: 88.53% 10/11/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

1999 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 10/10/2019 Jeremy Wright:  PE funds moved from FFY 18/19 to 21/22.  Delivery Failure of phase in 18/19.  Pushed funds to FFY 21/22
per LAPG Ch. 6.  Added funds to PE per September 2019 survey.

1999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2019 DLA-Admin:  Fund line failed to deliver.
10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

1999 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/26/2017 Reza Fereshtehnejad: As requested in 2017 survey

1999 HBP 157,141PE 157,141
Local Match 20,35920,359

Total: 177,500Fed. Reimb. Rate: 88.53% 12/26/2014 Reza Fereshtehnejad:  Additional funds requested per Exhibit 6-D.

1999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

1999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2014 Reza Fereshtehnejad:  as requested in the 2014 survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2013 Reza Fereshtehnejad:  Change requested per 2013 survey. Exhibit 6-D is requiered.  8/21/2015 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1999 HBP -150,501PE -150,501
Local Match -19,499-19,499

Total: -170,000Fed. Reimb. Rate: 88.53% 2/1/2010 Reza Fereshtehnejad:  Local agency is going to retrofit this bridge instead of replacing it.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke:  Per October 2009 Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1999 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2009 Eric Bost:  PE funds moved from FFY 2008/9 to 2009/10.  Ran out of FFY 8/9 OA.  Move funding to FFY 9/10.  8/22/2011 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current
FTIP cycle.

1999 HBP 1,744,041PE 1,744,041
Local Match 225,959225,959

Total: 1,970,000Fed. Reimb. Rate: 88.53% 10/10/2008 Shannon Mlcoch:  cost increase and schedule change

1999 HBP 885,300PE 885,300
Local Match 114,700114,700

Total: 1,000,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

34,410 34,410

265,590 265,590

300,000 300,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP -265,590 177,060 -88,530R/W
LSSRP Bond -34,410 22,940 -11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
9/8/2023 DLA-Admin:  Revised fund line to match approved LAPG 6A dated 08/25/2023 for retrofit scope.  RW funds moved from FFY
22/23 to 23/24.

1999 HBP 265,590 -265,590R/W
LSSRP Bond 34,410 -34,410

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
10/13/2022 DLA-Admin: Approved RW funds moved from FFY 23/24 to FFY 22/23 as requested in 2022 status.

1999 HBP -354,120 354,120R/W
LSSRP Bond -45,880 45,880

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
10/11/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP 354,120R/W -354,120
LSSRP Bond 45,880-45,880

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
10/12/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  NEPA not clear. As requested in
September 2019 Survey.

1999 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved. 
10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1999 HBP 88,530R/W 88,530
LSSRP Bond 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
9/26/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in
September 2017 Survey. 

1999 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved. 
10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

1999 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

1999 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1999 HBP 221,325R/W 265,590
LSSRP Bond 28,67534,410

Total: 250,000Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
9/30/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 16/17.  As requested in
September 2013 Survey. Exhibit 6-D is needed.

-44,265
-5,735
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP -221,325R/W -265,590
LSSRP Bond -28,675-34,410

Total: -250,000Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
2/1/2010 Reza Fereshtehnejad:  Bond Funds no longer approved.
2/1/2010 Reza Fereshtehnejad:  Bond Funds approved.
2/1/2010 Reza Fereshtehnejad: Local agency is going to retrofit this bridge instead of replacing it     Not ready to ad within 6 months

44,265
5,735

1999 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2009 Wesley Zinke:  RW funds moved from FFY 10/11 to 12/13.  As requested in October 2009 Survey.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1999 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
9/28/2009 Eric Bost:  RW funds moved from FFY 2009/10 to 2010/11.  Action taken to financially constrain the FTIP (PUSH). NEPA is not
clear.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

1999 HBP -177,060R/W -177,060
LSSRP Bond -22,940-22,940

Total: -200,000Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/10/2008 Shannon Mlcoch:  cost decrease requested

1999 HBP 442,650R/W 442,650
LSSRP Bond 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on R/W Phase must be removed prior to obligation of funds.
10/5/2007 Eric Bost:  Fund Line NOT suppressed.
 LSSRP bond match was inputted under local match.

1999 HBP -442,650R/W -442,650
Local Match -57,350-57,350

Total: -500,000Fed. Reimb. Rate: 88.53% 10/5/2007 Eric Bost:  Fund Line NOT suppressed.
 LSSRP bond match was inputted under local match.

1999 HBP 442,650R/W 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

377,684 377,684

2,915,116 2,915,116

3,292,800 3,292,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP CON -2,915,116 2,915,116
LSSRP Bond -377,684 377,684

Total:Fed. Reimb. Rate: 88.53%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1999 HBP CON 2,915,116
LSSRP Bond 377,684

Total:Fed. Reimb. Rate: 88.53% 9/22/2023 Roberta Jensen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP
Annual Status.

-2,915,116
-377,684

1999 HBP -11,846,376CON
LSSRP Bond -1,534,824

Total: -13,381,200Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
9/8/2023 DLA-Admin:  Revised fund line to match approved LAPG 6A dated 08/25/2023 for retrofit scope.

-11,846,376
-1,534,824

1999 HBP CON -14,761,492
LSSRP Bond -1,912,508

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

14,761,492
1,912,508

1999 HBP -14,761,492CON 14,761,492
LSSRP Bond -1,912,508 1,912,508

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1999 HBP -14,761,492 14,761,492CON
LSSRP Bond -1,912,508 1,912,508

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1999 HBP 14,761,492CON
LSSRP Bond 1,912,508

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status

-14,761,492
-1,912,508
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP -14,761,492CON
LSSRP Bond -1,912,508

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Roberta Jensen:  Bond Funds approved.
11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

14,761,492
1,912,508

1999 HBP 14,761,492CON
LSSRP Bond 1,912,508

Total:Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September 
2020 Survey.

-14,761,492
-1,912,508

1999 HBP CON -14,761,492
LSSRP Bond -1,912,508

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

14,761,492
1,912,508

1999 HBP CON 14,761,492
LSSRP Bond 1,912,508

Total:Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in
September 2015 Survey.

-14,761,492
-1,912,508

1999 HBP 596,692CON
LSSRP Bond 77,308

Total: 674,000Fed. Reimb. Rate: 88.53% 12/26/2014 Reza Fereshtehnejad:  As requested in Exhibit 6-D.

596,692
77,308

1999 HBP CON -14,164,800
LSSRP Bond -1,835,200

Total:Fed. Reimb. Rate: 88.53% 9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  As requested in
September 2014 Survey. 

14,164,800
1,835,200

1999 HBP 6,617,618CON 14,164,800
LSSRP Bond 857,3831,835,200

Total: 7,475,000Fed. Reimb. Rate: 88.53% 9/30/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2013 Survey. Exhibit 6-D is needed.

-7,547,183
-977,818

1999 HBP CON 23,664,069
LSSRP Bond 3,065,931

Total:Fed. Reimb. Rate: 88.53% 10/13/2010 Reza Fereshtehnejad:  correcting fund lines 

-23,664,069
-3,065,931

1999 Local AC (HBP) CON -23,664,069
Local Match -3,065,931

Total:Fed. Reimb. Rate: 88.53% 10/13/2010 Reza Fereshtehnejad. correcting fund lines

23,664,069
3,065,931
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1999 HBP -16,116,887CON -23,664,069
LSSRP Bond -2,088,114-3,065,931

Total: -18,205,000Fed. Reimb. Rate: 88.53% 2/1/2010 Reza Fereshtehnejad:   Local agency is going to retrofit this bridge instead of replacing it  Check the priority flags if this is wrong:
Not ready to ad within 6 months

7,547,183
977,818

1999 Local AC (HBP) CON 23,664,069
Local Match 3,065,931

Total:Fed. Reimb. Rate: 88.53% 10/27/2009 DLA-Admin:    High Cost Policy.  Needs funding agreement.

-23,664,069
-3,065,931

1999 HBP CON -23,664,069
LSSRP Bond -3,065,931

Total:Fed. Reimb. Rate: 88.53% 10/27/2009 DLA-Admin:  CON funds moved from FFY 13/14 to Beyond.  High Cost Policy.  Needs funding agreement.

23,664,069
3,065,931

1999 HBP CON 23,664,069
LSSRP Bond 3,065,931

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke:  CON funds moved from FFY Beyond to 13/14.  As requested in October 2009 Survey.

-23,664,069
-3,065,931

1999 HBP CON -23,664,069
LSSRP Bond -3,065,931

Total:Fed. Reimb. Rate: 88.53% 9/28/2009 Eric Bost:  CON funds moved from FFY 2009/10 to Beyond.  Construction is over $20 million.  Cash management candidate as
requested by HBP Advisory Committee.  Push funding into "Beyond” until High Cost Policy is set.

23,664,069
3,065,931

1999 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/15/2008 Eric Bost:  CON funds moved from FFY 2010/11 to 2009/10.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin: 
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1999 HBP -2,894,931CON -2,894,931
LSSRP Bond -375,069-375,069

Total: -3,270,000Fed. Reimb. Rate: 88.53% 10/10/2008 Shannon Mlcoch:  cost decrease requested

1999 HBP 26,559,000CON 26,559,000
LSSRP Bond 3,441,0003,441,000

Total: 30,000,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0139, WOHLER RD, OVER MARK WEST CREEK, NEAR RIVER RD.  Bridge Replacement, no added lane capacity 4/5/2010:
Toll Credits programmed for R/W & Con. LSSRP

Fund Source Summary:

PE
R/W

Total

320,458

8,551,891

CON

Total

6,857,272 6,857,272

1,374,161

320,458

8,551,891

1,374,161

Phase Summary:

Fed $

Local AC

Local Match

Total

274,832

8,551,891

LSSRP Bond

Total
8,277,059

274,832

8,551,891

8,277,059

STPLZ-5920(056)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

274,832

1,374,161

LSSRP Bond

Total
1,099,329

274,832

1,374,161

1,099,329

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP 129PE 129
Local Match 3232

Total: 161Fed. Reimb. Rate: 80.00% 4/16/2019 Reza Fereshtehnejad:  Additional fund for PE

2007 HBP -72,800PE -72,800
Local Match -18,200-18,200

Total: -91,000Fed. Reimb. Rate: 80.00% 2/22/2019 Reza Fereshtehnejad:  Funds adjusted based on the latest Exhibit 6-D.

2007 HBP 80,000PE 80,000
Local Match 20,00020,000

Total: 100,000Fed. Reimb. Rate: 80.00% 10/9/2018 Reza Fereshtehnejad:  NEARLY Ready to Advertise.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/26/2017 Reza Fereshtehnejad: As requested per 2017 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2007 HBP 100,000PE 100,000
Local Match 25,00025,000

Total: 125,000Fed. Reimb. Rate: 80.00% 9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in
September 2016 Survey.

2007 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

2007 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

2007 HBP 380,000PE 380,000
Local Match 95,00095,000

Total: 475,000Fed. Reimb. Rate: 80.00% 9/30/2013 Reza Fereshtehnejad:  As requested in the 2013 survey. Exhibit 6-D is requiered.

2007 HBP 484,000PE 484,000
Local Match 121,000121,000

Total: 605,000Fed. Reimb. Rate: 80.00% 6/16/2011 Chien Wu:  Revise to show correct reimbursement rate of 80%.

2007 HBP -535,607PE -535,607
Local Match -69,394-69,394

Total: -605,000Fed. Reimb. Rate: 88.53% 6/16/2011 Chien Wu:  Revise to show correct reimbursement rate.

2007 HBP 128,000PE 128,000
Local Match 32,00032,000

Total: 160,000Fed. Reimb. Rate: 80.00% 6/16/2011 Chien Wu:  Revise to show correct reimbursement rate of 80%.

2007 HBP -141,648PE -141,648
Local Match -18,352-18,352

Total: -160,000Fed. Reimb. Rate: 88.53% 6/16/2011 Chien Wu:  Revise to show correct reimbursement rate.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP 234,605PE 234,605
Local Match 30,39630,396

Total: 265,000Fed. Reimb. Rate: 88.53% 2/3/2011 Chien Wu:  cost increase request as documented in Exhibit 6-D submitted by the agency and approved by District on Feb 3,
2011.

2007 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  PE funds moved from FFY 9/10 to 10/11.  As requested in September 2010 
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

2007 HBP 35,412PE 35,412
Local Match 4,5884,588

Total: 40,000Fed. Reimb. Rate: 88.53% 11/10/2009 Reza Fereshtehnejad:  Additional PE funds

2007 HBP 132,795PE 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke:  Per October 2009 Survey.

2007 HBP 274,443PE 274,443
Local Match 35,55735,557

Total: 310,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 320,458

LSSRP Bond

Total
320,458

320,458

320,458

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP 458R/W 458
LSSRP Bond

Total: 458Fed. Reimb. Rate: 100.00% 4/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
4/4/2019 Reza Fereshtehnejad:   Additional $458 was requested when E76 was submitted.

2007 HBP 20,000R/W 20,000
LSSRP Bond

Total: 20,000Fed. Reimb. Rate: 100.00% 2/22/2019 Reza Fereshtehnejad:  Bond Funds approved.
2/22/2019 Reza Fereshtehnejad: As requested on the latest Exhibit 6-D..
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP 200,000R/W 200,000
LSSRP Bond

Total: 200,000Fed. Reimb. Rate: 100.00% 2/22/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/9/2018 Reza Fereshtehnejad:  As requested in the 2018 survey

2007 HBP -100,000R/W -100,000
Local Match

Total: -100,000Fed. Reimb. Rate: 100.00% 6/16/2011 Chien Wu:  Reduce the R/W funds to $100,000 as approved in Exhibit 6D.

2007 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 6/16/2011 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
2/3/2011 Reza Fereshtehnejad:  Bond Funds approved.
10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle. 

2007 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Reza Fereshtehnejad:  Bond Funds approved.
5/3/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  RW funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2007 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/15/2008 Eric Bost:  Bond Funds approved.
10/15/2008 Eric Bost:  RW funds moved from FFY 2006/7 to 2008/9.  Schedule change per LA ODIS data.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2007 HBP 200,000R/W 200,000
LSSRP Bond

Total: 200,000Fed. Reimb. Rate: 100.00% 5/3/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 6,857,272

LSSRP Bond

Total
6,857,272

6,857,272

6,857,272

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP -284,728 -284,728CON
Local Match

Total: -284,728Fed. Reimb. Rate: 100.00% 1/9/2024 Linda Newton:  Removed funds from project, LAPG 6-D dated 5/22/2023 was not approved.

2007 HBP 284,728 284,728CON
Local Match

Total: 284,728Fed. Reimb. Rate: 100.00% 6/6/2023 Karen Nguyen:  Fundline revised per LAPG 6-D dated 5/22/2023 for environmental mitigation project 5920(181).

2007 HBP 198,272CON 198,272
Local Match

Total: 198,272Fed. Reimb. Rate: 100.00% 6/14/2021 Linda Newton:  Environmental mitigation costs added to CON to match LAPG 6-D dated 6/18/2020.

2007 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2019 Eileen Crawford:  Local agency request AC to advance to construction.  No OA is available at this time.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2019 Eileen Crawford:  Local agency requests AC to advance to construction.  No OA is available at this time  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2007 HBP 1,159,000CON 1,159,000
Local Match

Total: 1,159,000Fed. Reimb. Rate: 100.00% 2/22/2019 Reza Fereshtehnejad:  As requested on the latest Exhibit 6-D
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2007 HBP CON 5,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2018 Reza Fereshtehnejad:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2018 Survey.

-5,500,000

2007 HBP CON -5,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,500,000

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2007 HBP CON 5,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/27/2018 Jae-Myung Lee:  Per agency’s request

-5,500,000

2007 HBP CON -5,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,500,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2007 HBP CON 5,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2017 Survey. 

-5,500,000

2007 HBP CON -5,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,500,000

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2007 HBP 683,115CON 683,115
Local Match

Total: 683,115Fed. Reimb. Rate: 100.00% 9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 17/18.  As requested in
September 2016 Survey. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2007 HBP CON 4,816,885
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-4,816,885

2007 HBP CON -4,816,885
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,816,885

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 15/16.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 66810/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2013 Reza Fereshtehnejad:  NEARLY Ready to Advertise.  CON funds moved from FFY 12/13 to 14/15.  As requested in September
2013 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

2007 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2007 HBP 4,502,885CON 4,502,885
Local Match

Total: 4,502,885Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
3/6/2012 Eric Bost:  Fund line failed to deliver.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/10/2009 Reza Fereshtehnejad:  Partial contribution from seismic. remaining is from HBP replacement

2007 HBP -4,592,886CON 314,000
LSSRP Bond

Total: -4,592,886Fed. Reimb. Rate: 100.00% 2/3/2011 Reza Fereshtehnejad:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/10/2009 Reza Fereshtehnejad:  Exhibit 6-D submitted. only $314,000 of the total cost qualifies for bond match

-4,906,886

2007 HBP CON -4,906,886
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/3/2011 Reza Fereshtehnejad:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

4,906,886
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2007 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/3/2011 Reza Fereshtehnejad:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2007 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/3/2011 Reza Fereshtehnejad:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  CON funds moved from FFY 9/10 to 12/13.  As requested in October 2009 Survey.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2007 HBP 906,886CON 906,886
LSSRP Bond

Total: 906,886Fed. Reimb. Rate: 100.00% 2/3/2011 Reza Fereshtehnejad:  Bond Funds approved.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.

2007 HBP 4,000,000CON 4,000,000
LSSRP Bond

Total: 4,000,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0155, WOHLER RD, OVER RUSSIAN RIVER, 1.5 MI FROM RIVER RD.  LSSRP Seismic Retrofit.  11/13/2012:  Toll credits
used for PE.  10/18/2017:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total

350,000

2,000,000

CON

Total

18,317,240 4,287,015 22,604,255

345,762 1,995,762

350,000

18,317,240 4,632,777 24,950,017

1,650,000

Phase Summary:

Fed $

Local AC

Local Match

Total 2,000,000

LSSRP Bond

Total

1,591,563 498,666 489,512 2,579,741

12,284,317 4,294,746 3,778,246 22,357,309

509,424 -6,945 -489,512 12,967

3,931,936 -153,690 -3,778,246
18,317,240 4,632,777 24,950,017

2,000,000

STPLZ-5920(137)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,650,000

LSSRP Bond

Total
345,762 1,995,762

345,762 1,995,762

1,650,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP 345,762 -345,762PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/22/2024 Roberta Jensen:  Requesting post programing Moved funds to FY 23/24 as requested by the Agency

2011 HBP 345,762 345,762PE
Local Match

Total: 345,762Fed. Reimb. Rate: 100.00% 1/5/2024 Roberta Jensen: Fundline revised to match approved LAPG 6-D dated 12/15/2023

2011 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/17/2018 Jae-Myung Lee:  Per current E-76  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 3/23/2018 Reza Fereshtehnejad:  Additional PE as requested in Exhibit 6-D.

2011 HBP 850,000PE 850,000
Local Match

Total: 850,000Fed. Reimb. Rate: 100.00% 10/18/2017 Reza Fereshtehnejad:  Additional funds needed to complete the PS&E.

2011 HBP -50,000PE -50,000
Local Match

Total: -50,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
9/20/2012 Reza Fereshtehnejad:  As requested in 2012 survey.

2011 HBP 350,000PE 350,000
Local Match

Total: 350,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
9/12/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 12/13.  As requested in
September 2012 Survey.

2011 HBP -390,000PE -390,000
Local Match

Total: -390,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Reza Fereshtehnejad:  Prior year adjustment

2011 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 11/12.  As requested in
September 2011 Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.
This does not impact funds in the current FTIP cycle.

2011 HBP 310,000PE 310,000
Local Match

Total: 310,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
2/4/2011 Chien Wu:  Correct reimbursement ratio.

2011 HBP -310,000PE -310,000
Local Match

Total: -310,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
2/4/2011 Chien Wu:  Correct reimbursement ratio.

2011 HBP 90,000PE 90,000
Local Match

Total: 90,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Srilatha Raavi:  Update per HBP Survey September, 2010.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP 310,000PE 310,000
Local Match

Total: 310,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
9/1/2009 Reza Fereshtehnejad:  Addutional PE cost requested due to adding isolationbearings.

2011 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
12/11/2007 Eric Bost:  Adds local match back into PE.

2011 HBP -40,000PE -40,000
LSSRP Bond

Total: -40,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
12/11/2007 Eric Bost:  Removes Bond match from PE phase as requested by DLA managment.

2011 HBP 40,000PE 40,000
LSSRP Bond

Total: 40,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).

2011 HBP 400,000PE 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 11/13/2012 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 350,000

LSSRP Bond

Total
350,000

350,000

350,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP -100,000R/W 100,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/1/2022 Linda Newton:  Bond Funds approved.
3/8/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 21/22.  Phase being advanced with post
programming.

2011 HBP 100,000 100,000R/W
LSSRP Bond

Total: 100,000Fed. Reimb. Rate: 100.00% 2/11/2022 Roberta Jensen:  Bond Funds approved.
2/11/2022 Roberta Jensen: RW funds revised to match approved 6D dated 02/01/2022
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/13/2020 DLA-Admin:  Delivery failure in 19/20.  R/W AC conversion pushed out to 21/22.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2011 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 2/11/2022 Roberta Jensen:  Bond Funds approved.
10/13/2020 DLA-Admin:  Delivery failure in 19/20.  R/W and R/W AC conversion pushed out to 21/22.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2011 HBP 150,000R/W 150,000
LSSRP Bond

Total: 150,000Fed. Reimb. Rate: 100.00% 2/18/2022 Roberta Jensen:  Bond Funds approved.
10/13/2020 DLA-Admin:  Fund line failed to deliver.
10/10/2019 Jeremy Wright:  Per 2019 survey

2011 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 10/13/2020 DLA-Admin:  Fund line failed to deliver.
9/5/2019 Eileen Crawford:  Bond Funds approved.
9/5/2019 Eileen Crawford: Local agency requests AC to advance to RW.  No OA is available at this time.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2011 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/5/2019 Eileen Crawford:  Local agency requests AC to advance to RW.  No OA is available at this time.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2011 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 9/5/2019 Eileen Crawford:  Bond Funds approved. 
10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

2011 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/18/2018 DLA-Admin:  Fund line failed to deliver.
10/18/2017 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/18/2017 Reza Fereshtehnejad: New R/W requested.

2011 HBP -40,000R/W -40,000
LSSRP Bond

Total: -40,000Fed. Reimb. Rate: 100.00% 10/18/2017 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
9/1/2009 Reza Fereshtehnejad:  No R/W needed based on the Exhibit 6-A submitted.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP 40,000R/W 40,000
LSSRP Bond

Total: 40,000Fed. Reimb. Rate: 100.00% 10/18/2017 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency. Need Ex. 6D.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

1,591,563 498,666 489,512 2,579,741

12,284,317 3,948,984 3,778,246 20,011,547

509,424 -6,945 -489,512 12,967

3,931,936 -153,690 -3,778,246

18,317,240 4,287,015 22,604,255

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP 17,048 -17,048CON
Local Match 2,209 -2,209

Total:Fed. Reimb. Rate: 88.53%

New!

5/8/2024 Roberta Jensen: Moved funds from FY 24/25 to 23/24, advancing fund with post-programming

2011 Local AC (HBP) 3,778,246 -3,778,246CON
Local Match 489,512 -489,512

Total:Fed. Reimb. Rate: 88.53% 1/12/2024 Roberta Jensen:  Fundline revised to add AC in FFY 23/24

2011 HBP 3,778,246 3,778,246CON
LSSRP Bond 489,512 489,512

Total: 4,267,758Fed. Reimb. Rate: 88.53% 1/9/2024 Roberta Jensen:  Bond Funds approved.
1/5/2024 Roberta Jensen:  Fundline revised to match approved LAPG 6-D dated 12/15/2023

2011 HBP 17,048 17,048CON
Local Match 2,209 2,209

Total: 19,257Fed. Reimb. Rate: 88.53% 1/5/2024 Roberta Jensen:  Fundline revised to match approved LAPG 6-D dated 12/15/2023

2011 HBP 3,848,902CON
LSSRP Bond 498,666

Total:Fed. Reimb. Rate: 88.53% 11/9/2023 Roberta Jensen:  Bond Funds approved.
9/22/2023 Roberta Jensen:  CON authorized. Moved CON AC conversion from Beyond to FFY 23/24.

-3,848,902
-498,666

2011 Local AC (HBP) -3,931,936CON
Local Match -509,424

Total:Fed. Reimb. Rate: 88.53% 9/22/2023 Roberta Jensen: CON authorized. Moved CON AC conversion from Beyond to FFY 23/24.

3,931,936
509,424
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP 83,034CON
Local Match 10,758

Total:Fed. Reimb. Rate: 88.53% 9/22/2023 Roberta Jensen:  CON authorized. Moved CON AC conversion from Beyond to FFY 23/24.

-83,034
-10,758

2011 HBP 83,034CON
Local Match 10,758

Total: 93,792Fed. Reimb. Rate: 88.53% 7/17/2023 Roberta Jensen:  Revise fund line to match approved LAPG 6-D dated 07/14/23

83,034
10,758

2011 Local AC (HBP) 3,931,936CON
Local Match 509,424

Total:Fed. Reimb. Rate: 88.53% 7/17/2023 Roberta Jensen: Revise fund line to match approved LAPG 6-D dated 07/14/23

-3,931,936
-509,424

2011 HBP 3,848,902CON
LSSRP Bond 498,666

Total: 4,347,568Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
7/17/2023 Roberta Jensen:  Revise fund line to match approved LAPG 6-D dated 07/14/23

3,848,902
498,666

2011 HBP 12,284,317CON
LSSRP Bond 1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/9/2022 DLA-Admin:  CON funds moved from beyond to 21/22.  As requested in September 2022 Status

-12,284,317
-1,591,563

2011 HBP CON -12,284,317
LSSRP Bond -1,591,563

Total:Fed. Reimb. Rate: 88.53% 2/18/2022 Roberta Jensen:  Bond Funds approved.
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

12,284,317
1,591,563

2011 HBP -12,284,317CON 12,284,317
LSSRP Bond -1,591,563 1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2011 HBP -12,284,317 12,284,317CON
LSSRP Bond -1,591,563 1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2011 HBP -12,284,317 12,284,317CON
LSSRP Bond -1,591,563 1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP 12,284,317CON -12,284,317
LSSRP Bond 1,591,563-1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/27/2021 DLA-Admin:  Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23.

2011 HBP CON 12,284,317
LSSRP Bond 1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/11/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from beyond to 21/22.  As requested in September 2021
Status

-12,284,317
-1,591,563

2011 HBP -12,284,317CON
LSSRP Bond -1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

12,284,317
1,591,563

2011 HBP -12,284,317 12,284,317CON
LSSRP Bond -1,591,563 1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2011 HBP 12,284,317CON -12,284,317
LSSRP Bond 1,591,563-1,591,563

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
3/28/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved. 
10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/10/2019 Jeremy Wright:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  As requested in September 2019
Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact
funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved. 
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/9/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 19/20.  As requested in
September 2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This
does not impact funds in the current FTIP cycle. 

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2011 HBP 469,069CON 469,069
LSSRP Bond 60,77360,773

Total: 529,842Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
3/23/2018 Reza Fereshtehnejad: As requested in the latest exhibit 6-D

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved. 
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP 8,096,987CON 8,096,987
LSSRP Bond 1,049,0511,049,051

Total: 9,146,038Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved.
10/17/2017 Reza Fereshtehnejad: As requested in 2917 survey

2011 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2017 Reza Fereshtehnejad: AS requested per 2017 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2011 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2017 Reza Fereshtehnejad:  Fund line failed to deliver.
10/21/2016 DLA-Admin:  AC not converted, move to 16/17.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/4/2023 Linda Newton:  Bond Funds approved. 
10/21/2016 DLA-Admin:  AC not converted, move to 16/17.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2011 Local AC (HBP) -3,718,260CON -3,718,260
Local Match -481,740-481,740

Total: -4,200,000Fed. Reimb. Rate: 88.53% 9/9/2015 Linda Newton:  Bond Funds approved.
9/9/2015 Chien Wu:  Anticipated AC conversion in FFY 15/16.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
9/9/2015 Chien Wu:  Anticipated AC conversion in FFY 15/16.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2011 Local AC (HBP) 3,718,260CON 3,718,260
Local Match 481,740481,740

Total: 4,200,000Fed. Reimb. Rate: 88.53% 9/9/2015 Linda Newton:  Bond Funds approved.
9/9/2015 Chien Wu:  Delivered by EPSP using AC.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
3/25/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 67910/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
3/25/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 14/15.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
11/13/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

2011 HBP CON 3,718,260
LSSRP Bond 481,740

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
9/30/2013 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2013 Survey. Exhibit 6-D is requiered.

-3,718,260
-481,740
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2011 HBP CON -3,718,260
LSSRP Bond -481,740

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
10/22/2012 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Target R/W is 1/2014.  Move
CON to beyond.  (Prior year delivery failures.)

3,718,260
481,740

2011 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/9/2015 Linda Newton:  Bond Funds approved.
10/15/2009 Wesley Zinke:  CON funds moved from FFY 9/10 to 13/14.  As requested in October 2009 Survey.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2011 HBP 177,060CON 177,060
LSSRP Bond 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 9/9/2015 Reza Fereshtehnejad:  Bond Funds approved.
10/16/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.

2011 HBP 3,541,200CON 3,541,200
LSSRP Bond 458,800458,800

Total: 4,000,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0227, GEYSERS RD, OVER FRASIER CREEK, 20.4 MI N OF ST HWY 128.   Replace deficient 2-lane bridge with new 2-lane
bridge meeting current geometrics standards.  9/14/2010:  Toll credits for all phases.

Fund Source Summary:

PE
R/W

Total 811,250

CON

Total

8,827,000 8,827,000

350,000 272,750 1,434,000

80,000 80,000

430,000 9,099,750 10,341,000

811,250

Phase Summary:

Fed $

Local AC

Local Match

Total 811,250

LSSRP Bond

Total
430,000 9,099,750 10,341,000

430,000 9,099,750 10,341,000

811,250

BRLO-5920(129)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 811,250

LSSRP Bond

Total
350,000 272,750 1,434,000

350,000 272,750 1,434,000

811,250

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP 272,750 272,750PE
Local Match

Total: 272,750Fed. Reimb. Rate: 100.00%

New!

9/17/2024 Roberta Jensen:  Revise fund line to match approved LAPG 6-D dated 08/23/2024.

3626 HBP -350,000 350,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3626 HBP 350,000 -350,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP 350,000PE -350,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 2324.  NEPA not yet clear.

3626 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3626 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3626 HBP 350,000PE 350,000
Local Match

Total: 350,000Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

3626 HBP 86,250PE 86,250
Local Match

Total: 86,250Fed. Reimb. Rate: 100.00% 6/19/2015 Chien Wu: Revise to show amount as approved in Exhibit 6D dated 6/19/2015.

3626 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/19/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested by agency  8/17/2017 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3626 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3626 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3626 HBP 600,000PE 600,000
Local Match

Total: 600,000Fed. Reimb. Rate: 100.00% 9/7/2012 Xi Zhang:  2012 HBP Survey

3626 HBP 125,000PE 125,000
Local Match

Total: 125,000Fed. Reimb. Rate: 100.00% 9/14/2010 Roland Nimis:  Reimbursement changed to 100% (Toll Credits).
9/14/2010 Roland Nimis:  New candidate project. 

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
80,000 80,000

80,000 80,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP -80,000 80,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2023 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.

3626 HBP 80,000 -80,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/20/2023 Herman Sealey:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested by the local
agency.

3626 HBP -80,000 80,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3626 HBP 80,000 -80,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP 80,000R/W -80,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not 
impact funds in the current FTIP cycle.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3626 HBP 70,000R/W 70,000
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  As requested in September 2013 HBP Survey.

3626 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3626 HBP 10,000R/W 10,000
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 9/14/2010 Roland Nimis:  Reimbursement changed to 100% (Toll Credits).
9/14/2010 Roland Nimis:  New candidate project. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,827,000 8,827,000

8,827,000 8,827,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP 8,827,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/17/2024 Roberta Jensen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-8,827,000

3626 HBP 4,284,000CON
Local Match

Total: 4,284,000Fed. Reimb. Rate: 100.00%

New!

9/17/2024 Roberta Jensen:  Revise fund line to match approved LAPG 6-D dated 08/23/2024.

4,284,000

3626 HBP CON -4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,543,000

3626 HBP -4,543,000CON 4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3626 HBP -4,543,000 4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3626 HBP 4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-4,543,000

3626 HBP CON -4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,543,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP -4,543,000CON 4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3626 HBP -4,543,000 4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3626 HBP 4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-4,543,000

3626 HBP -4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,543,000

3626 HBP 4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-4,543,000

3626 HBP -4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,543,000

3626 HBP -4,543,000 4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3626 HBP 4,543,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-4,543,000

3626 HBP CON -4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,543,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3626 HBP CON 4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-4,543,000

3626 HBP CON -4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,543,000

3626 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3626 HBP CON 4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2016 Survey.

-4,543,000

3626 HBP CON -4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,543,000

3626 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3626 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3626 HBP CON 4,543,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/19/2015 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by Exhibit 6D
approved on 06/19/2015.  Cost increase due to cost updates.

-4,543,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP 943,000CON
Local Match

Total: 943,000Fed. Reimb. Rate: 100.00% 6/19/2015 Chien Wu:  Revise to show amount as approved in Exhibit 6D dated 6/19/2015.

943,000

3626 HBP CON -3,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,600,000

3626 HBP CON 3,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/2/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey.

-3,600,000

3626 HBP CON -3,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,600,000

3626 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3626 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3626 HBP 2,788,000CON 2,788,000
Local Match

Total: 2,788,000Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  As requested in September 2013 HBP Survey.

3626 HBP CON 812,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-812,000

3626 HBP CON -812,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

812,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3626 HBP CON 812,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2012
Survey.

-812,000

3626 HBP 812,000CON
Local Match

Total: 812,000Fed. Reimb. Rate: 100.00% 9/14/2010 Roland Nimis:  Reimbursement changed to 100% (Toll Credits).
9/14/2010 Roland Nimis:  New candidate project.

812,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0242, CHALK HILL RD, OVER MAACAMA CREEK, 1 MI S OF ST HWY 128.  Replace one-lane bridge with two-lane bridge.
11/10/2010:  Toll credits used for PE, R/W, and CON.

Fund Source Summary:

PE
R/W

Total 531,180

CON

Total

10,848,000 10,848,000

2,268,820 2,800,000

250,000 250,000

2,268,820 250,000 10,848,000 13,898,000

531,180

Phase Summary:

Fed $

Local AC

Local Match

Total 531,180

LSSRP Bond

Total
2,268,820 250,000 10,848,000 13,898,000

2,268,820 250,000 10,848,000 13,898,000

531,180

STPLZ-5920(049)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 531,180

LSSRP Bond

Total
2,268,820 2,800,000

2,268,820 2,800,000

531,180

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2016 HBP 758,000PE -758,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

7/3/2024 Roberta Jensen:  PE funds corrected to reflect RFA to date.

2016 HBP 1,510,820PE -1,510,820
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

6/19/2024 Roberta Jensen:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  Phase being advanced with
Post Programming.

2016 HBP -1,510,820PE 1,510,820
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2016 HBP 1,510,820PE -1,510,820
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

2016 HBP -1,510,820PE 1,510,820
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2016 HBP -1,510,820 1,510,820PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

2016 HBP 1,510,820 -1,510,820PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

2016 HBP 1,510,820PE -1,510,820
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

2016 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2016 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

2016 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2016 HBP PE 758,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond to Prior.  As requested in September
2019 Survey.

-758,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2016 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

2016 HBP PE -758,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/25/2019 Eileen Crawford:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Phase has CWA extension and
not all funds are expended.

758,000

2016 HBP 1,818,820PE 1,818,820
Local Match

Total: 1,818,820Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

2016 HBP 450,000PE 450,000
Local Match

Total: 450,000Fed. Reimb. Rate: 100.00% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/22/2018 DLA-Admin:  Fund line failed to deliver.
9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey

2016 HBP -250,000PE -250,000
Local Match

Total: -250,000Fed. Reimb. Rate: 100.00% 3/28/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/28/2012 Linda Newton:  funding removed, from Seismic strategy.

2016 HBP 531,180PE 531,180
Local Match

Total: 531,180Fed. Reimb. Rate: 100.00% 3/28/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/18/2010 Reza Fereshtehnejad:  Funds requested per the 2010 survey.

2016 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 3/28/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
250,000 250,000

250,000 250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2016 HBP -250,000R/W 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

2016 HBP 250,000R/W -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP
Annual Status.

2016 HBP -250,000R/W 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2016 HBP -250,000 250,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

2016 HBP 250,000R/W -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2019 Survey.

2016 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

2016 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2016 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

2016 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

2016 HBP R/W 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 15/16.  As requested in September
2014 Survey.

-200,000

2016 HBP R/W -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/18/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to Beyond.  As requested in
September 2010 Survey.

200,000

2016 HBP 100,000R/W 200,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  RW funds increased and moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-100,000

2016 HBP R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
12/1/2008 Reza Fereshtehnejad:  RW funds moved from FFY 2010/11 to Beyond.  Action taken per CTC Seismic Retrofit guidelines
approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2010/11.

100,000

2016 HBP -100,000R/W -100,000
Local Match

Total: -100,000Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/16/2008 Eric Bost:  RW funds moved from FFY 2007/8 to 2010/11.  Schedule/cost change per LA ODIS data.

2016 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
10,848,000 10,848,000

10,848,000 10,848,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2016 HBP CON -10,848,000 10,848,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2016 HBP -2,088,000CON -2,088,000
Local Match

Total: -2,088,000Fed. Reimb. Rate: 100.00%

New!

5/1/2024 DLA-Admin:  CON funds revised to reflect LAPG 6-D dated 4/26/2024.

2016 HBP CON 12,936,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP
Annual Status.

-12,936,000

2016 HBP CON -12,936,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

12,936,000

2016 HBP CON 12,936,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in August
2022 Status.

-12,936,000

2016 HBP CON -12,936,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

12,936,000

2016 HBP CON 12,936,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-12,936,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2016 HBP -12,936,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

12,936,000

2016 HBP 12,936,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2019 Survey.

-12,936,000

2016 HBP 6,936,000CON
Local Match

Total: 6,936,000Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

6,936,000

2016 HBP CON -6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,000,000

2016 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2016 HBP CON 6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-6,000,000

2016 HBP CON -6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,000,000

2016 HBP CON 6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-6,000,000

2016 HBP CON -6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,000,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2016 HBP CON 6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2014 Survey.

-6,000,000

2016 HBP CON -6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/20/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/18/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  As requested in
September 2010 Survey.

6,000,000

2016 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/20/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2016 HBP CON 6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/20/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-6,000,000

2016 HBP CON -6,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/20/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
12/1/2008 Reza Fereshtehnejad:  CON funds moved from FFY 2011/12 to Beyond.  Action taken per CTC Seismic Retrofit guidelines
approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2011/12.

6,000,000

2016 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/20/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/17/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2011/12.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2016 HBP 6,000,000CON 6,000,000
Local Match

Total: 6,000,000Fed. Reimb. Rate: 100.00% 1/20/2012 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0248, LAMBERT BRIDGE RD, OVER DRY CREEK, 0.4 MI W OF DRY CREEK RD.  Replace one-lane bridge with two-lane
bridge. Formerly LSSRP Seismic Retrofit  11/10/2010:  Toll credits used for PE, R/W, & CON. 

Fund Source Summary: 

PE
R/W

Total 1,068,750

CON

Total

5,985,000

1,068,750

250,000 250,000

250,000 7,303,750

1,068,750

5,985,000
5,985,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,068,750

LSSRP Bond

Total
250,000 7,303,750

250,000 7,303,750

1,068,750 5,985,000

5,985,000

STPLZ-5920(050)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,068,750

LSSRP Bond

Total
1,068,750

1,068,750

1,068,750

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP -100,000PE -100,000
Local Match

Total: -100,000Fed. Reimb. Rate: 100.00% 9/18/2012 Linda Newton:  PE > 10 year time extension denied for 5920(050), Funding repaid and removed to match FMIS.

2017 HBP 668,750PE 668,750
Local Match

Total: 668,750Fed. Reimb. Rate: 100.00% 9/7/2012 Xi Zhang:  2012 HBP Survey

2017 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Update to match FMIS  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 11/12.  As requested in
September 2011 Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.
This does not impact funds in the current FTIP cycle.

2017 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/11/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 9/10 to 10/11.  As requested in
September 2010 Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.
This does not impact funds in the current FTIP cycle.

2017 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  PE funds moved from FFY Prior to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2017 HBP 500,000PE 500,000
Local Match

Total: 500,000Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
250,000 250,000

250,000 250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP R/W -250,000 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 26/27.  As requested in 2023 HBP 
Annual Status.

2017 HBP -250,000R/W 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP 250,000R/W -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  Action taken to keep RW funds in
4-year FTIP.

2017 HBP -250,000R/W 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  As requested in August 2022
Status.

2017 HBP 250,000R/W -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  As requested in September
2020 Survey.

2017 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2017 HBP 185,000R/W 185,000
Local Match

Total: 185,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee: Per 2017 HBP survey

2017 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

2017 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

2017 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

2017 HBP -35,000R/W 65,000
Local Match

Total: -35,000Fed. Reimb. Rate: 100.00% 9/21/2012 Xi Zhang: 2012 HBP Survey

-100,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP R/W -100,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/11/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to Beyond.  As requested in
September 2010 Survey.

100,000

2017 HBP R/W 100,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  RW funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-100,000

2017 HBP R/W -100,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
12/1/2008 Reza Fereshtehnejad:  RW funds moved from FFY 2007/8 to Beyond.  Action taken per CTC Seismic Retrofit guidelines
approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2007/08. 

100,000

2017 HBP 100,000R/W 100,000
LSSRP Bond

Total: 100,000Fed. Reimb. Rate: 100.00% 11/10/2010 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,985,000

5,985,000

5,985,000

5,985,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP -5,985,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,985,000

2017 HBP -5,985,000 5,985,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2017 HBP 5,985,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-5,985,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP CON -5,985,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,985,000

2017 HBP CON 5,985,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-5,985,000

2017 HBP CON -5,985,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,985,000

2017 HBP CON 5,985,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2017 Survey.

-5,985,000

2017 HBP CON -5,985,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,985,000

2017 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2017 HBP CON 5,985,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2015 Survey. 

-5,985,000

2017 HBP CON -5,985,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,985,000

2017 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2017 HBP 985,000CON 5,985,000
Local Match

Total: 985,000Fed. Reimb. Rate: 100.00% 9/21/2012 Xi Zhang:  2012 HBP Survey

-5,000,000

2017 HBP 5,000,000CON
Local Match

Total: 5,000,000Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/17/2012 Linda Newton:  Change to toll credit project.

5,000,000

2017 HBP -5,000,000CON
LSSRP Bond

Total: -5,000,000Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
5/17/2012 Linda Newton:  Change to toll credit project.

-5,000,000

2017 HBP CON -5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/11/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to Beyond.  As requested in
September 2010 Survey.

5,000,000

2017 HBP CON 5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-5,000,000

2017 HBP CON -5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
12/1/2008 Reza Fereshtehnejad:  CON funds moved from FFY 2011/12 to Beyond.  Action taken per CTC Seismic Retrofit guidelines
approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2011/12. 

5,000,000

2017 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/17/2008 Eric Bost:  Bond Funds approved. 
10/16/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2011/12.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2017 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2017 HBP 5,000,000CON 5,000,000
LSSRP Bond

Total: 5,000,000Fed. Reimb. Rate: 100.00% 5/17/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0262, BOYES BLVD, OVER SONOMA CREEK, JUST EAST OF RIVERSIDE DR.  Replace 2 lane bridge with 2 lane bridge
with LBSRP contribution.

Fund Source Summary:

PE
R/W

Total

805,915

8,457,441

CON

Total

5,944,628 530,203 6,474,831

1,706,898

805,915

530,203 8,987,644

1,706,898

Phase Summary:

Fed $

Local AC

Local Match

Total

1,041,857

8,457,441

LSSRP Bond

Total

73,809 73,809

469,389 7,811,163

60,814 1,102,672

530,203 8,987,644

7,341,774

STPLZ-5920(059)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

341,380

1,706,898

LSSRP Bond

Total
1,365,518

341,380

1,706,898

1,365,518

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP 15,623PE 15,623
Local Match 3,9063,906

Total: 19,529Fed. Reimb. Rate: 80.00% 1/8/2019 Reza Fereshtehnejad:  As requested in Exhibit 6-D dated 1/3/2019

1827 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/1/2018 Reza Fereshtehnejad:  NEARLY Ready to Advertise.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

1827 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/26/2017 Reza Fereshtehnejad: As requested in the 2017 survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in
September 2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1827 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

1827 HBP 400,000PE 400,000
Local Match 100,000100,000

Total: 500,000Fed. Reimb. Rate: 80.00% 9/19/2014 Reza Fereshtehnejad:  As requested in 2014 survey.

1827 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 4/18/2011 Chien Wu:  Revise to advance funds from FFY11/12 to FFY10/11.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1827 HBP 510,995PE 510,995
Local Match 127,749127,749

Total: 638,744Fed. Reimb. Rate: 80.00% 4/13/2011 Chien Wu:  Revise to show correct reimbursement ratio.

1827 HBP -565,480PE -565,480
Local Match -73,264-73,264

Total: -638,744Fed. Reimb. Rate: 88.53% 4/13/2011 Chien Wu:  Revise to show correct reimbursement ratio.

1827 HBP 278,900PE 278,900
Local Match 69,72569,725

Total: 348,625Fed. Reimb. Rate: 80.00% 4/13/2011 Chien Wu:  Revise to show correct reimbursement ratio.

1827 HBP -308,638PE -308,638
Local Match -39,987-39,987

Total: -348,625Fed. Reimb. Rate: 88.53% 4/13/2011 Chien Wu:  Revise to show correct reimbursement rate.

1827 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 11/12.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP 565,480PE 565,480
Local Match 73,26473,264

Total: 638,744Fed. Reimb. Rate: 88.53% 3/15/2010 Reza Fereshtehnejad:  additional funds needed for PE.  This information is made available to the public.  Check the priority
flags if this is wrong:  Not ready to ad within 6 months

1827 HBP 308,638PE 308,638
Local Match 39,98739,987

Total: 348,625Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

92,438

805,915

LSSRP Bond

Total
713,477

92,438

805,915

713,477

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP 138,032R/W 138,032
Local Match 17,88317,883

Total: 155,915Fed. Reimb. Rate: 88.53% 1/8/2019 Reza Fereshtehnejad:  As requested in Exhibit 6-D.

1827 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2018 Reza Fereshtehnejad:  NEARLY Ready to Advertise.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

1827 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/26/2017 Reza Fereshtehnejad:  As requested in 2017 survey.

1827 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement set to 88.53%.
10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 12/13.  As requested in September 2010
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP 486,915R/W 486,915
Local Match 63,08563,085

Total: 550,000Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/15/2010 Reza Fereshtehnejad:  Funds were placed under seismic, should be HBP.  This information is made available to the public.
Check the priority flags if this is wrong:  Not ready to ad within 6 months

1827 HBP -265,590R/W -265,590
Local Match -34,410-34,410

Total: -300,000Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2008 Eric Bost:  RW funds moved from FFY 2006/7 to 2008/9.  Schedule change and Bond match per LA ODIS data.  Ex. 6D will
be needed to justify Bond funds.

1827 HBP 265,590R/W 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

2018 HBP -442,650R/W -442,650
LSSRP Bond -57,350-57,350

Total: -500,000Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
5/16/2013 Reza Fereshtehnejad:  Fund line failed to deliver.
5/16/2013 Reza Fereshtehnejad:  Bond Funds approved.
4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/15/2010 Reza Fereshtehnejad:  changed schedule and cost.  This information is made available to the public.  Check the priority flags if
this is wrong:  Not ready to ad within 6 months

2018 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 5/16/2013 Reza Fereshtehnejad:  Bond Funds approved.
4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  RW funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2018 HBP 442,650R/W 442,650
LSSRP Bond 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2008 Eric Bost:  Bond Funds approved. 
10/15/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency. Need Ex 6D to justify R/W with Bond match.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

608,039

5,944,628

LSSRP Bond

Total

73,809 73,809

469,389 5,732,168

60,814 668,854

530,203 6,474,831

5,262,779

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP 315,501 -315,501CON
Local Match 40,876 -40,876

Total:Fed. Reimb. Rate: 88.53% 6/12/2023 Herman Sealey:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.  As requested by agency.

1827 HBP 315,501 315,501CON
Local Match 40,876 40,876

Total: 356,377Fed. Reimb. Rate: 88.53% 6/7/2023 Roberta Jensen:  CON funds revised to reflect approved LAPG 6D dated 05/02/2023 for 5920(059) - parent project

1827 HBP 153,888 153,888CON
Local Match 19,938 19,938

Total: 173,826Fed. Reimb. Rate: 88.53% 6/27/2022 Andy Chou: CON funds revised to reflect approved LAPG 6D dated 6/9/2022 for FPN 5920(059) - parent project.

1827 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2020 DLA-Admin:  Adjusted AC per 2020 survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1827 HBP 241,045CON 241,045
Local Match 31,23031,230

Total: 272,275Fed. Reimb. Rate: 88.53% 10/20/2020 Jeremy Wright:  Moved funds from 19/20 to 20/21 per 2020 survey.

1827 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/2/2021 Jeremy Wright:  Bond Funds approved.
10/20/2020 Jeremy Wright:  Moved funds from 19/20 to 20/21 per the 2020 survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

1827 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/10/2019 Jeremy Wright:  Adjusted AC and moved conversion into FFY 19/20 per 2019 survey.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP -20,935CON -20,935
Local Match -2,712-2,712

Total: -23,647Fed. Reimb. Rate: 88.53% 10/10/2019 Jeremy Wright:  Add funds to CON per the 2019 survey.  Moved CON into FFY 20/21 per 2019 survey.

1827 HBP -180,601CON -180,601
Local Match -23,399-23,399

Total: -204,000Fed. Reimb. Rate: 88.53% 3/8/2019 Reza Fereshtehnejad:  Adjustment per finance letter.

1827 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/8/2019 Reza Fereshtehnejad:  Adjustment per finance letter  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1827 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/27/2018 Jae-Myung Lee:  Per agency’s request  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1827 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2019 DLA-Admin:  Fund line has not failed to deliver. 
10/1/2018 Linda Newton:  Fund line failed to deliver.
10/25/2017 DLA-Admin:  Program AC for project pushed out of FTIP due to constraint.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP 
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1827 HBP 734,799CON 4,653,579
Local Match 95,201602,921

Total: 830,000Fed. Reimb. Rate: 88.53% 9/26/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2017 Survey.

-3,918,780
-507,720
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP CON -3,918,780
Local Match -507,720

Total:Fed. Reimb. Rate: 88.53% 3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,918,780
507,720

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 17/18.  As requested in
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1827 HBP CON 3,918,780
Local Match 507,720

Total:Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey. 

-3,918,780
-507,720
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP CON -3,918,780
Local Match -507,720

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,918,780
507,720

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1827 HBP CON 3,918,780
Local Match 507,720

Total:Fed. Reimb. Rate: 88.53% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-3,918,780
-507,720

1827 HBP CON -3,918,780
Local Match -507,720

Total:Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  CON funds moved from FFY 10/11 to Beyond.  As requested in October 2009 Survey.

3,918,780
507,720

1827 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2010/11.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1827 HBP 3,918,780CON 3,918,780
Local Match 507,720507,720

Total: 4,426,500Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 12/2/2019 Linda Newton:  Bond Funds approved.
10/10/2019 Jeremy Wright:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 19/20.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2018 HBP CON 569,691
LSSRP Bond 73,809

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
9/26/2017 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in 
September 2017 Survey.

-569,691
-73,809

2018 HBP CON -569,691
LSSRP Bond -73,809

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

569,691
73,809

Caltrans, Division of Local Assistance Page 71510/18/2024, 9:02 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
9/27/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 17/18.  As requested in
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2018 HBP CON 569,691
LSSRP Bond 73,809

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-569,691
-73,809
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2018 HBP CON -569,691
LSSRP Bond -73,809

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

569,691
73,809

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2018 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2018 HBP CON 569,691
LSSRP Bond 73,809

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2013
Survey.

-569,691
-73,809

2018 HBP CON -569,691
LSSRP Bond -73,809

Total:Fed. Reimb. Rate: 88.53% 2/4/2019 Reza Fereshtehnejad:  Bond Funds approved.
4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  CON funds moved from FFY 10/11 to Beyond.  As requested in October 2009 Survey.

569,691
73,809
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2018 HBP 61,971CON 61,971
LSSRP Bond 8,0298,029

Total: 70,000Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2008 Eric Bost:  Bond Funds approved. 
10/16/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2010/11.  Schedule/cost change per LA ODIS data.

2018 HBP 507,720CON 507,720
LSSRP Bond 65,78065,780

Total: 573,500Fed. Reimb. Rate: 88.53% 4/20/2011 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0326, FRANZ VALLEY SCH RD, OVER FRANZ CREEK, JUST N/O FRANZ RD.   Replace existing 2-lane bridge with new 
2-lane bridge.  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 500,750

CON

Total

3,000,000 3,000,000

250,000 750,750

100,000 100,000

3,350,000 3,850,750

500,750

Phase Summary:

Fed $

Local AC

Local Match

Total 500,750

LSSRP Bond

Total
3,350,000 3,850,750

3,350,000 3,850,750

500,750

BRLO-5920(149)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 500,750

LSSRP Bond

Total
250,000 750,750

250,000 750,750

500,750

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4237 HBP -250,000PE 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear. 

4237 HBP 250,000PE -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

4237 HBP -250,000PE 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4237 HBP -250,000 250,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4237 HBP 250,000 -250,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 22/23.  As requested in August 2022
Status.

4237 HBP 250,000PE -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4237 HBP -250,000PE 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 21/22.  As requested in September
2021 Status.

4237 HBP 250,000PE -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested in September
2020 Survey.

4237 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4237 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4237 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4237 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4237 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/19/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4237 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  New project, push funding to next
fiscal year for inclusion into FTIP.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 
2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4237 HBP 500,750PE 500,750
Local Match

Total: 500,750Fed. Reimb. Rate: 100.00% 10/14/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/9/2014 Chien Wu:  Accept new application dated September 30, 2014.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4237 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4237 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP
Annual Status.

4237 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4237 HBP -100,000 100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4237 HBP 100,000R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September 
2020 Survey.

4237 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4237 HBP R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-100,000

4237 HBP R/W -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to Beyond.  As requested in September
2016 Survey.

100,000

4237 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4237 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4237 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/14/2014 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4237 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/14/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/9/2014 Chien Wu:  Accept new application dated September 30, 2014.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,000,000 3,000,000

3,000,000 3,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4237 HBP CON 3,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-3,000,000

4237 HBP CON -3,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,000,000

4237 HBP CON 3,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in September
2021 Status.

-3,000,000

4237 HBP -3,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,000,000

4237 HBP 3,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-3,000,000

4237 HBP -3,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,000,000

4237 HBP -3,000,000 3,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4237 HBP 3,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-3,000,000

4237 HBP CON -3,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,000,000

4237 HBP CON 3,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-3,000,000

4237 HBP CON -3,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,000,000

4237 HBP 195,800CON 3,000,000
Local Match

Total: 195,800Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2017 Survey.

-2,804,200

4237 HBP CON -2,804,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  As requested in September
2016 Survey.

2,804,200

4237 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4237 HBP CON 2,804,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2015 Survey.

-2,804,200

4237 HBP CON -2,804,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,804,200
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4237 HBP 2,804,200CON 2,804,200
Local Match

Total: 2,804,200Fed. Reimb. Rate: 100.00% 10/14/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
10/9/2014 Chien Wu:   Accept new application dated September 30, 2014.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0406, RIVER ROAD OVER GILL CREEK, 2.0 MI NW OF SR 128.   Replace existing two-lane bridge with new two-lane bridge.
Chien Wu, 3/14/2014 2:55:46 PM.  3/20/2014:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

120,000

1,150,000

CON

Total

6,854,400 6,854,400

1,030,000

60,000 180,000

6,914,400 8,064,400

1,030,000

Phase Summary:

Fed $

Local AC

Local Match

Total 1,150,000

LSSRP Bond

Total
6,914,400 8,064,400

6,914,400 8,064,400

1,150,000

BRLO-5920(144)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,030,000

LSSRP Bond

Total
1,030,000

1,030,000

1,030,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP -38,250PE -38,250
Local Match

Total: -38,250Fed. Reimb. Rate: 100.00% 7/18/2022 Andy Chou:  PE funds revised as requested by local agency.

4197 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4197 HBP -200,000 200,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested in September
2021 Status.

4197 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4197 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4197 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

4197 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/22/2014 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 13/14.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4197 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2014 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  Action taken to financially constrain
the FTIP (PUSH). Per email of 3/22/14 from Linda Newton.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4197 HBP 868,250PE 868,250
Local Match

Total: 868,250Fed. Reimb. Rate: 100.00% 3/20/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/14/2014 Chien Wu: New project application via Exhibit 6A dated 3/14/2014.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 120,000

LSSRP Bond

Total
60,000 180,000

60,000 180,000

120,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP 60,000 60,000R/W
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 3/4/2024 Karen Nguyen:  R/W funds revised per LAPG 6-D dated 8/28/2023.

4197 HBP -120,000R/W 120,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/6/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 21/22.  Phase being advanced with EPSP.

4197 HBP -120,000 120,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4197 HBP 120,000R/W -120,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  As requested in September
2020 Survey.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4197 HBP 55,000R/W 55,000
Local Match

Total: 55,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 
2017 Survey.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in September
2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4197 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2014 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 17/18.  Action taken to financially constrain
the FTIP (PUSH). Per email of 3/22/14 from Linda Newton.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP 65,000R/W 65,000
Local Match

Total: 65,000Fed. Reimb. Rate: 100.00% 3/20/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/14/2014 Chien Wu:   New project application via Exhibit 6A dated 3/14/2014.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,854,400 6,854,400

6,854,400 6,854,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP 6,854,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP Annual
Status.

-6,854,400

4197 HBP 1,992,180CON
Local Match

Total: 1,992,180Fed. Reimb. Rate: 100.00% 3/20/2023 DLA-Admin:  CON funds revised per LAPG 6-D dated 4/5/2022.

1,992,180

4197 HBP CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,862,220

4197 HBP -4,862,220CON 4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4197 HBP -4,862,220 4,862,220CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4197 HBP 4,862,220CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2022 Md Abul Bashar:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in August
2022 Status.

-4,862,220
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,862,220

4197 HBP -4,862,220CON 4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4197 HBP -4,862,220 4,862,220CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4197 HBP 4,862,220CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-4,862,220

4197 HBP -4,862,220CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,862,220

4197 HBP 4,862,220CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2020 Survey.

-4,862,220

4197 HBP -4,862,220CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,862,220

4197 HBP -4,862,220 4,862,220CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4197 HBP 4,862,220CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP CON 4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-4,862,220

4197 HBP CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,862,220

4197 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4197 HBP CON 4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-4,862,220

4197 HBP CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,862,220

4197 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4197 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4197 HBP CON 4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-4,862,220

4197 HBP CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,862,220
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4197 HBP CON 4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-4,862,220

4197 HBP CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,862,220

4197 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4197 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  NEPA and R/W is not clear.
Move CON to beyond until NEPA is clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4197 HBP CON 4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-4,862,220

4197 HBP CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,862,220

4197 HBP CON 4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2014 Survey.

-4,862,220

4197 HBP CON -4,862,220
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2014 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). Per email of 3/22/14 from Linda Newton.

4,862,220

4197 HBP 4,862,220CON 4,862,220
Local Match

Total: 4,862,220Fed. Reimb. Rate: 100.00% 3/20/2014 Chien Wu:  Reimbursement changed to 100% (Toll Credits).
3/14/2014 Chien Wu:  New project application via Exhibit 6A dated 3/14/2014.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0407, WEST DRY CREEK RD, OVER PENA CREEK, 0.7 MI NW YOAKIM BR RD.  Replace one-lane bridge with two-lane
bridge. Formerly LSSRP Seismic Retrofit  4/26/2010:  Toll Credits programmed for PE, R/W & Con.

Fund Source Summary:

PE
R/W

Total 540,000

CON

Total

4,000,000

280,500 710,000 1,530,500

250,000 250,000

280,500 960,000 5,780,500

540,000

4,000,000
4,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total 540,000

LSSRP Bond

Total
280,500 960,000 5,780,500

280,500 960,000 5,780,500

540,000 4,000,000

4,000,000

STPLZ-5920(051)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 540,000

LSSRP Bond

Total
280,500 710,000 1,530,500

280,500 710,000 1,530,500

540,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP 280,500 280,500PE
Local Match

Total: 280,500Fed. Reimb. Rate: 100.00%

New!

9/30/2024 DLA-Admin:  Revised fund line to match approved LAPG 6-D dated 08/22/24.

2020 HBP -710,000PE 710,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2020 HBP -710,000 710,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP 710,000PE -710,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested in September
2021 Status.

2020 HBP 410,000PE 410,000
Local Match

Total: 410,000Fed. Reimb. Rate: 100.00% 10/21/2020 DLA-Admin:  Increased PE funds per 2020 September Survey. Partial PE in FFY 20/21 for NEPA clear. Remainder pushed to
21/22.

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Fund line failed to deliver. 
9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

2020 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September
2017 Survey.

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in
September 2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22. 
This does not impact funds in the current FTIP cycle.

2020 HBP 260,000PE 260,000
Local Match

Total: 260,000Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu: As requested in September 2013 HBP Survey.

2020 HBP 140,000PE 140,000
Local Match

Total: 140,000Fed. Reimb. Rate: 100.00% 11/29/2012 Xi Zhang:  6-A approved 11/8/12.

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 13/14.  Funds not obligated, moved to
fiscal year 13/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does
not impact funds in the current FTIP cycle.

2020 HBP -50,000PE -50,000
Local Match

Total: -50,000Fed. Reimb. Rate: 100.00% 9/26/2012 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
9/26/2012 Xi Zhang:  6-A dated 3/27/12

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
9/23/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 11/12.  As requested in
September 2011 Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.
This does not impact funds in the current FTIP cycle.

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  PE funds moved from FFY 9/10 to 10/11.  As requested in September 2010
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

2020 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/26/2012 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:   Prior PE authorized in 1998.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
10/15/2009 Wesley Zinke:  PE funds moved from FFY Prior to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2020 HBP 400,000PE 400,000
Local Match

Total: 400,000Fed. Reimb. Rate: 100.00% 9/26/2012 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
250,000 250,000

250,000 250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP -250,000R/W 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2020 HBP 250,000R/W -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  As requested in September
2020 Survey.

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle. 

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/23/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in 
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

2020 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

2020 HBP R/W 250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/29/2012 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 13/14.  As requested by Exhibit 6A
approved 11/8/12.

-250,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP R/W -250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to Beyond.  As requested in September
2010 Survey.

250,000

2020 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:    Change phase to 100% using toll credit.

2020 HBP -250,000R/W -250,000
LSSRP Bond

Total: -250,000Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:  Bond Funds approved.
4/26/2010 Reza Fereshtehnejad:    Change phase to 100% using toll credit.

2020 HBP R/W 250,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2009 Wesley Zinke:  RW funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-250,000

2020 HBP R/W -250,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:  Bond Funds approved.
12/1/2008 Reza Fereshtehnejad:  RW funds moved from FFY 2007/8 to Beyond.  Action taken per CTC Seismic Retrofit guidelines
approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2007/08. 

250,000

2020 HBP 250,000R/W 250,000
LSSRP Bond

Total: 250,000Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,000,000

4,000,000

4,000,000

4,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP -4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,000,000

2020 HBP -4,000,000 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2020 HBP 4,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2019 Survey.

-4,000,000

2020 HBP CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,000,000

2020 HBP CON 4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2018 Survey.

-4,000,000

2020 HBP CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,000,000

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2020 HBP CON 4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2017 Survey.

-4,000,000

2020 HBP CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,000,000

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2020 HBP CON 4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-4,000,000
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP CON -4,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,000,000

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2020 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2020 HBP 976,000CON 976,000
Local Match

Total: 976,000Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  As requested in September 2013 HBP Survey.

2020 HBP CON 3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-3,024,000

2020 HBP CON -3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2013 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Individually listed projects should
not be in the fundable element of the FTIP until readiness to advertise can be demonstrated.

3,024,000

2020 HBP -1,976,000CON 3,024,000
Local Match

Total: -1,976,000Fed. Reimb. Rate: 100.00% 11/29/2012 Xi Zhang:  6-A approved 11/8/12

-5,000,000

2020 HBP CON -5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Xi Zhang:  Reimbursement changed to 100% (Toll Credits).
10/5/2010 Srilatha Raavi:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  As requested in September
2010 Survey.

5,000,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2020 HBP 4,700,000CON 4,700,000
Local Match

Total: 4,700,000Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:    Change phase to 100% using toll credit. To use toll credit for this phase since only portion of the
replacement qualifies for the seismic match

2020 HBP -4,700,000CON -4,700,000
LSSRP Bond

Total: -4,700,000Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits). 
4/26/2010 Reza Fereshtehnejad:  Bond Funds approved.
4/26/2010 Reza Fereshtehnejad:    To use toll credit for this phase since only portion of the replacement qualifies for the seismic match.

2020 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2020 HBP CON 5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2009 Wesley Zinke:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-5,000,000

2020 HBP CON -5,000,000
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/26/2010 Reza Fereshtehnejad:  Bond Funds approved.
12/1/2008 Reza Fereshtehnejad:  CON funds moved from FFY 2009/10 to Beyond.  Action taken per CTC Seismic Retrofit guidelines
approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2009/10. 

5,000,000

2020 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2020 HBP 5,000,000CON 5,000,000
LSSRP Bond

Total: 5,000,000Fed. Reimb. Rate: 100.00% 4/26/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0433, KING RIDGE RD, OVER BIG AUSTIN CREEK, 2.3 MI N FORT ROSS RD.   Replace one lane bridge to two-lane bridge
4/1/2010:  Toll Credits programmed for PE, R/W, & Con. 

Fund Source Summary:

PE
R/W

Total 628,000

CON

Total

5,000,000 5,000,000

200,000 828,000

150,000 150,000

350,000 5,000,000 5,978,000

628,000

Phase Summary:

Fed $

Local AC

Local Match

Total 628,000

LSSRP Bond

Total
350,000 5,000,000 5,978,000

350,000 5,000,000 5,978,000

628,000

BHLO-5920(106)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 628,000

LSSRP Bond

Total
200,000 828,000

200,000 828,000

628,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3319 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

3319 HBP -200,000PE 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP -200,000 200,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3319 HBP 200,000PE -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  As requested in September
2021 Status.

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3319 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

3319 HBP -250,000PE -250,000
Local Match

Total: -250,000Fed. Reimb. Rate: 100.00% 9/20/2016 Chien Wu:  Revise to reflect the actual  amount authorized.

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/9/2015 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3319 HBP 428,000PE 428,000
Local Match

Total: 428,000Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Additional PE funds added to FFY 14/15, per 2014 survey,
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2013
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3319 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/7/2012 Xi Zhang:  2012 HBP Survey

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/7/2010 Chien Wu:  Update project status advancing project to FFY 09/10 from  10/11.  5/10/2013 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Chien Wu:  PE funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
7/14/2009 Chien Wu:  Update project schedule.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14
to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3319 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
11/19/2008 Chien Wu:  Update project schedule.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14
to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3319 HBP 250,000PE 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
new project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
150,000 150,000

150,000 150,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP -150,000R/W 150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

3319 HBP 150,000R/W -150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2023 Herman Sealey:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2023 HBP
Annual Status.

3319 HBP -150,000R/W 150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3319 HBP -150,000 150,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

3319 HBP 150,000 -150,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 22/23.  As requested in September
2021 Status.

3319 HBP 150,000R/W -150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  As requested in September
2020 Survey.

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21.  As requested in September
2019 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3319 HBP 65,000R/W 65,000
Local Match

Total: 65,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September
2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013 
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3319 HBP R/W 35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 13/14.  As requested in September 2012
Survey.

-35,000

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3319 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/6/2010 Srilatha Raavi:  Update per HBP survey September, 2010.

3319 HBP R/W -35,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Chien Wu:  RW funds moved from FFY 9/10 to Beyond.  As requested in October 2009 Survey.

35,000

3319 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
7/14/2009 Chien Wu:  Update project schedule With PE authorization in early part of FFY 09/10. R/W Phase is expected to request
authorization in FFY 09/10.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.
This does not impact funds in the current FTIP cycle.

3319 HBP 35,000R/W 35,000
Local Match

Total: 35,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
new project............................................. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,000,000 5,000,000

5,000,000 5,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP CON -5,000,000 5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3319 HBP CON 5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2024 HBP
Annual Status.

-5,000,000

3319 HBP CON -5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,000,000

3319 HBP -5,000,000CON 5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3319 HBP 5,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2021 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in September
2021 Status.

-5,000,000

3319 HBP -5,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,000,000

3319 HBP -5,000,000 5,000,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP 5,000,000CON -5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3319 HBP CON 5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-5,000,000

3319 HBP CON -5,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,000,000

3319 HBP 1,687,600CON 5,000,000
Local Match

Total: 1,687,600Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Per 2018 HBP Survey

-3,312,400

3319 HBP CON -3,312,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,312,400

3319 HBP CON 3,312,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2017 Survey.

-3,312,400

3319 HBP CON -3,312,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,312,400

3319 HBP CON 3,312,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-3,312,400

3319 HBP CON -3,312,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,312,400
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3319 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  NEPA and R/W is not clear.
Move CON to beyond until NEPA is clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3319 HBP CON 3,312,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2015 Survey.

-3,312,400

3319 HBP CON -3,312,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,312,400

3319 HBP 1,112,400CON 3,312,400
Local Match

Total: 1,112,400Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18, and additional CON funds
added.  As requested in September 2014 Survey.

-2,200,000

3319 HBP CON -2,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,200,000

3319 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3319 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3319 HBP 697,450CON 697,450
Local Match

Total: 697,450Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  As requested in September 2013 HBP Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3319 HBP CON 1,502,550
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-1,502,550

3319 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2012 Eric Bost:  NEPA is not clear so leave CON funds in beyond.
9/7/2012 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2012
Survey.

3319 HBP CON -1,502,550
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Chien Wu:  CON funds moved from FFY 10/11 to Beyond.  As requested in October 2009 Survey.

1,502,550

3319 HBP CON 1,502,550
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
7/14/2009 Chien Wu:  Update project schedule.

-1,502,550

3319 HBP 1,502,550CON
Local Match

Total: 1,502,550Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
new project...................................................

1,502,550
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. 20C0440, FREESTONE FLAT RD OVER SALMON CREEK, 0.2 MI E BOHEMIAN HWY.    Replace existing one-lane bridge with
new two-lane bridge.  10/4/2010:  Toll credits used for PE.

Fund Source Summary:

PE
R/W

Total

400,000

1,540,500

CON

Total

4,339,000 4,339,000

1,140,500

400,000

4,339,000 5,879,500

1,140,500

Phase Summary:

Fed $

Local AC

Local Match

Total 1,540,500

LSSRP Bond

Total
4,339,000 5,879,500

4,339,000 5,879,500

1,540,500

BRLO-5920(127)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 1,140,500

LSSRP Bond

Total
1,140,500

1,140,500

1,140,500

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in September
2020 Survey.

3707 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3707 HBP 278,000PE 278,000
Local Match

Total: 278,000Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September
2019 Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3707 HBP 40,000PE 40,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Fund line failed to deliver.
9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in September 
2017 Survey.

3707 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September
2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle. 

3707 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

3707 HBP 160,000PE 160,000
Local Match

Total: 160,000Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Additional PE funds added to FFY 14/15, per 2014 survey.

3707 HBP 56,500PE 56,500
Local Match

Total: 56,500Fed. Reimb. Rate: 100.00% 9/7/2012 Xi Zhang:  2012 HBP Survey

3707 HBP 253,000PE 253,000
Local Match

Total: 253,000Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  2011 HBP Survey.

3707 HBP 253,000PE 253,000
Local Match

Total: 253,000Fed. Reimb. Rate: 100.00% 10/4/2010 Roland Nimis:  Reimbursement changed to 100% (Toll Credits).
9/28/2010 Roland Nimis:  New bridge replacement project.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 400,000

LSSRP Bond

Total
400,000

400,000

400,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 20/21 as AC.  As requested in
September 2020 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This
does not impact funds in the current FTIP cycle. 

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3707 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3707 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Per 2017 HBP survey

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 18/19.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3707 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in September
2015 Survey.

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2013
Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3707 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/5/2013 Xi Zhang:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  As requested by Exhibit 6D dated
3/19/2013  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

3707 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  2011 HBP Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP -30,000R/W -30,000
Local Match

Total: -30,000Fed. Reimb. Rate: 100.00% 1/21/2011 Linda Newton:  R/W removed from project.  Need air conformity verification from MPO prior to reprogramming.

3707 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 10/4/2010 Roland Nimis:  Reimbursement changed to 100% (Toll Credits).
9/28/2010 Roland Nimis:  New bridge replacement project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,339,000 4,339,000

4,339,000 4,339,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP 4,339,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-4,339,000

3707 HBP 1,189,000CON
Local Match

Total: 1,189,000Fed. Reimb. Rate: 100.00% 4/25/2022 Bobby Zezoff:  Con funds added per LAPG 6-D dated 7/15/20.

1,189,000

3707 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,150,000

3707 HBP -3,150,000CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3707 HBP -3,150,000 3,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP -3,150,000 3,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3707 HBP 3,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in September
2021 Status.

-3,150,000

3707 HBP -3,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,150,000

3707 HBP -3,150,000 3,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3707 HBP 3,150,000CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown. 

3707 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2020 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-3,150,000

3707 HBP -3,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,150,000

3707 HBP -3,150,000 3,150,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3707 HBP 3,150,000CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3707 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-3,150,000

3707 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,150,000

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3707 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2018 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-3,150,000

3707 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,150,000

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3707 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2017 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2017 Survey.

-3,150,000

3707 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,150,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2016 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-3,150,000

3707 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,150,000

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/21/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 18/19.  NEPA and R/W is not clear.
Move CON to beyond until NEPA is clear.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3707 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in
September 2015 Survey.

-3,150,000

3707 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,150,000

3707 HBP CON 3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in
September 2014 Survey.

-3,150,000

3707 HBP CON -3,150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,150,000

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

3707 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2013 Chien Wu:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 14/15.  As requested in September 2013
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3707 HBP 506,000CON 3,150,000
Local Match

Total: 506,000Fed. Reimb. Rate: 100.00% 6/5/2013 Xi Zhang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by Exhibit 6D dated
3/19/2013.

-2,644,000

3707 HBP CON -2,644,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2011 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Individually listed projects should
not be in the fundable element of the FTIP until readiness to advertise can be demonstrated.

2,644,000

3707 HBP 2,644,000CON 2,644,000
Local Match

Total: 2,644,000Fed. Reimb. Rate: 100.00% 10/3/2011 Chien Wu:  2011 HBP Survey.

3707 HBP -1,610,000CON
Local Match

Total: -1,610,000Fed. Reimb. Rate: 100.00% 1/21/2011 Linda Newton:  R/W removed from project.  Need air conformity verification from MPO prior to reprogramming.

-1,610,000

3707 HBP 1,610,000CON
Local Match

Total: 1,610,000Fed. Reimb. Rate: 100.00% 10/4/2010 Roland Nimis:  Reimbursement changed to 100% (Toll Credits).
9/28/2010 Roland Nimis:  New bridge replacement project.

1,610,000
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Sonoma County BRIDGE NO. PM00101,  Bridge Preventive Maintenance Program (BPMP) for various bridges in the County of Sonoma. See Caltrans Local 
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total 182,642

CON

Total

1,492,560 888,392 2,380,952

182,642

1,492,560 888,392 2,563,594

182,642

Phase Summary:

Fed $

Local AC

Local Match

Total

20,949

182,642

LSSRP Bond

Total
1,321,363 786,493 2,269,550

171,197 101,899 294,044

1,492,560 888,392 2,563,594

161,693

BPMP-5920(163)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

20,949

182,642

LSSRP Bond

Total
161,693

20,949

182,642

161,693

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4165 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/22/2018 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  Funds not obligated, moved to
next fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does
not impact funds in the current FTIP cycle.

4165 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
3/18/2018 Linda Newton:  Fund line failed to deliver.
10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  Funds not obligated, moved to next
fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4165 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/12/2016 Chien Wu:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Funds not obligated, moved to next
fiscal year.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4165 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2014 Rachel Carpenter:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4165 HBP -41,262PE -41,262
Local Match -5,346-5,346

Total: -46,608Fed. Reimb. Rate: 88.53% 3/12/2014 Linda Newton:  Revised funding to match updated BPMP listing.

4165 HBP 202,955PE 202,955
Local Match 26,29526,295

Total: 229,250Fed. Reimb. Rate: 88.53% 10/30/2013 Linda Newton:  New eligible BPMP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,321,363 786,493 2,107,857

171,197 101,899 273,095

1,492,560 888,392 2,380,952

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4165 HBP 786,493 786,493CON
Local Match 101,899 101,899

Total: 888,392Fed. Reimb. Rate: 88.53%

New!

5/23/2024 Karen Nguyen:  CON funds revised per BPMP list dated 5/24/2024.

4165 HBP -1,321,363 1,321,363CON
Local Match -171,197 171,197

Total:Fed. Reimb. Rate: 88.53% 10/5/2023 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Funds not obligated, moved to next fiscal year.

4165 HBP 181,534 181,534CON
Local Match 23,520 23,520

Total: 205,054Fed. Reimb. Rate: 88.53% 9/28/2022 DLA-Admin:  CON funds revised to include skid test per PM list dated 8/26/2022.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4165 HBP 1,139,829CON
Local Match 147,677

Total:Fed. Reimb. Rate: 88.53% 9/23/2022 Karen Nguyen:  Ready to Advertise.  CON funds moved from FFY Beyond to 22/23.  As requested by agency.

-1,139,829
-147,677

4165 HBP 654,751CON
Local Match 84,830

Total: 739,581Fed. Reimb. Rate: 88.53% 9/23/2022 Karen Nguyen:  CON funds revised per PM list dated 1/27/2022

654,751
84,830

4165 HBP CON -485,078
Local Match -62,847

Total:Fed. Reimb. Rate: 88.53% 10/16/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  NEPA not yet clear.

485,078
62,847

4165 HBP CON 485,078
Local Match 62,847

Total:Fed. Reimb. Rate: 88.53% 9/30/2019 Jae-Myung Lee:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-485,078
-62,847

4165 HBP CON -485,078
Local Match -62,847

Total:Fed. Reimb. Rate: 88.53% 3/22/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Funds not obligated, moved to
beyond until PE is authorized.

485,078
62,847

4165 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4165 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 17/18.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4165 HBP -121,083CON -121,083
Local Match -15,688-15,688

Total: -136,771Fed. Reimb. Rate: 88.53% 3/12/2014 Linda Newton:  Revised funding to match updated BPMP listing.

4165 HBP 606,161CON 606,161
Local Match 78,53578,535

Total: 684,696Fed. Reimb. Rate: 88.53% 10/30/2013 Linda Newton:  New eligible BPMP.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

04 Sonoma
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

13,971,186

25,769,511

269,356,751

LSSRP Bond

Total

865,511 1,659,821 570,286 540,041 377,684 4,013,343

62,830,295 56,936,929 51,214,227 50,132,628 26,835,601 61,214,275 793,474,472

4,841,819 3,799,847 2,884,964 2,049,179 2,736,660 6,344,528 79,037,824

-10,039,250 -153,690 -3,778,246

59,292,686 61,153,372 50,860,985 52,181,807 29,949,945 67,558,803 876,525,639

228,750,543 255,559,975

30,611,315

286,171,290

Total Costs:

Metropolitan Transportation Commission

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

119
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