
2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

3/24/2025, 11:47 AM
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Barstow BRIDGE NO. 54C0088, N 1ST AVENUE OVER BNSF RY  UP RR  AMTRAK, 0.2 MI N MAIN ST..    Replace existing 2 lane bridge with 2 lane 
bridge, existing bridge to be removed (Minor seismic retrofit funds). Other Federal Funds must be programmed in FTIP. SBCTA is project
sponsor for construction.

Fund Source Summary:

PE
R/W

Total

11,489,887

18,914,887
CON

Total

7,425,000

11,489,887

18,914,887

7,425,000

Phase Summary:

Fed $

Local AC

Local Match

Total

2,169,538

18,914,887

LSSRP Bond

Total
16,745,349

2,169,538

18,914,887

16,745,349

BRLS-5298(030)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

851,648

7,425,000

LSSRP Bond

Total
6,573,353

851,648

7,425,000

6,573,353

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3834 HBP -163,781PE -163,781
Local Match -21,220-21,220

Total: -185,000Fed. Reimb. Rate: 88.53% 5/24/2021 Linda Newton:  Remove funds from project that are non-participating.

3834 HBP 1,513,863PE 1,513,863
Local Match 196,137196,137

Total: 1,710,000Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Add PE to FFY 20/21 as requested in 2020 HBP Survey.

3834 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 16/17.  As requested in
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3834 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3834 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2015 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3834 HBP 1,451,892PE 1,451,892
Local Match 188,108188,108

Total: 1,640,000Fed. Reimb. Rate: 88.53% 9/23/2015 Reza Fereshtehnejad:  As requested in the 2015 survey.

3834 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 15/16.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

3834 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/1/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 16/17.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3834 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/27/2013 Linda Newton:  Cap PE at $3 million in FFY 12/13 and push remaining PE to 13/14, per agreement on 02/27/2013 with City of
Barstow.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not 
impact funds in the current FTIP cycle.

3834 HBP 3,771,378PE 3,771,378
Local Match 488,622488,622

Total: 4,260,000Fed. Reimb. Rate: 88.53% 8/19/2011 Linda Newton:  Eligible project.

Caltrans, Division of Local Assistance Page 33/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

1,317,890

11,489,887

LSSRP Bond

Total
10,171,997

1,317,890

11,489,887

10,171,997

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/19/2021 Jeremy Wright:  $2,000,000 of R/W pushed out from FFY 20/21 to 21/22 per City request  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3834 HBP -4,204,390R/W -4,204,390
Local Match -544,723-544,723

Total: -4,749,113Fed. Reimb. Rate: 88.53% 10/15/2020 DLA-Admin:  R/W moved from FFY 21/22 to 20/21 and adjusted per the 2020survey

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2019 DLA-Admin:   Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3834 HBP 538,431R/W 538,431
Local Match 69,75969,759

Total: 608,190Fed. Reimb. Rate: 88.53% 10/17/2019 Jeremy Wright:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019 Survey.

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3834 HBP 2,647,764R/W 2,647,764
Local Match 343,046343,046

Total: 2,990,810Fed. Reimb. Rate: 88.53% 10/4/2018 Enrique Gonzalez:  As requested in September 2018. 

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/3/2017 Sylvester Lin:  Adjust funding line to match City submitted RFA for Right of Way.  8/25/2019 DLA-Admin:  Fundline zeroed out 
due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/23/2017 Sylvester Lin:  NEPA cleared and the remaining $6.64 million will be programmed to FFY 17/18.  8/25/2019 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3834 HBP 5,878,392R/W 5,878,392
Local Match 761,608761,608

Total: 6,640,000Fed. Reimb. Rate: 88.53% 9/23/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 16/17.  As requested in
September 2016 Survey. 

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3834 HBP 1,239,420R/W 1,239,420
Local Match 160,580160,580

Total: 1,400,000Fed. Reimb. Rate: 88.53% 9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in
September 2015 Survey. 

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/21/2014 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/1/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/27/2013 Linda Newton:  Push remaining R/W to 115/16, per agreement on 02/27/2013 with City of Barstow  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3834 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in
September 2012 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

3834 HBP 4,072,380R/W 4,072,380
Local Match 527,620527,620

Total: 4,600,000Fed. Reimb. Rate: 88.53% 8/19/2011 Linda Newton: Eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3834 HBP -51,702,405CON
Local Match -6,698,595

Total: -58,401,000Fed. Reimb. Rate: 88.53% 2/3/2022 Linda Newton:  Remove CON from the City of Barstow project due to project sponsor change from City of Barstow to SBCTA.

-51,702,405
-6,698,595

3834 Local AC (HBP) CON -54,057,303
Local Match -7,003,697

Total:Fed. Reimb. Rate: 88.53% 2/3/2022 Linda Newton: Remove CON from the City of Barstow project due to project sponsor change from City of Barstow to SBCTA.

54,057,303
7,003,697

3834 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Moved funds from 20/21 to 21/22 as requested in the 2021 status  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3834 Local AC (HBP) CON -4,467,180
Local Match -578,770

Total:Fed. Reimb. Rate: 88.53% 10/15/2020 DLA-Admin:  Moved AC from 19/20 to 20/21 to reduce funding per 2020 survey

4,467,180
578,770

3834 HBP -4,467,180CON
Local Match -578,770

Total: -5,045,950Fed. Reimb. Rate: 88.53% 10/15/2020 DLA-Admin:  Reduced funds per the 2020 survey

-4,467,180
-578,770

3834 Local AC (HBP) CON 58,524,483
Local Match 7,582,467

Total:Fed. Reimb. Rate: 88.53% 10/17/2019 Jeremy Wright:  Added AC for CON in FFY 19/20 with conversion in beyond.

-58,524,483
-7,582,467

3834 HBP 30,416,208CON
Local Match 3,940,742

Total: 34,356,950Fed. Reimb. Rate: 88.53% 10/17/2019 Jeremy Wright:  Added funds per the 2019 survey

30,416,208
3,940,742

3834 HBP CON -25,753,377
Local Match -3,336,623

Total:Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Subject to High Cost Policy:
Needs funding agreement. 

25,753,377
3,336,623

3834 HBP CON 25,753,377
Local Match 3,336,623

Total:Fed. Reimb. Rate: 88.53% 10/4/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2018 Survey.

-25,753,377
-3,336,623

3834 HBP -5,878,392CON
Local Match -761,608

Total: -6,640,000Fed. Reimb. Rate: 88.53% As requested in the 2016 survey. Funds is kept in beyond until High cost agreement is executed

-5,878,392
-761,608

3834 HBP 5,727,891CON
Local Match 742,109

Total: 6,470,000Fed. Reimb. Rate: 88.53% 9/23/2015 Reza Fereshtehnejad:  As requested in 2015 survey

5,727,891
742,109

3834 HBP 25,903,878CON
Local Match 3,356,122

Total: 29,260,000Fed. Reimb. Rate: 88.53% 8/19/2011 Linda Newton:  Eligible project.

25,903,878
3,356,122
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Barstow BRIDGE NO. 54C0089, N 1ST AVENUE OVER MOJAVE RIVER, 1.4 MI N/O RTE 15.   Replace existing 2 lane bridge with 2 lane bridge,
existing bridge to be removed. (minor seismic retrofit funds),

Fund Source Summary:

PE
R/W

Total

800,000

5,042,837

CON

Total

25,859,889 25,859,889

895,973 5,138,810

160,000 960,000

1,055,973 25,859,889 31,958,699

4,242,837

Phase Summary:

Fed $

Local AC

Local Match

Total

578,413

5,042,837

LSSRP Bond

Total

82,011 82,011

934,853 22,893,760 28,293,036

121,120 2,884,119 3,583,652

1,055,973 25,859,889 31,958,699

4,464,424

BRLS-5298(031)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

486,653

4,242,837

LSSRP Bond

Total
793,205 4,549,388

102,768 589,422

895,973 5,138,810

3,756,184

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4048 HBP 793,205PE -793,205
Local Match 102,768 -102,768

Total:Fed. Reimb. Rate: 88.53% 9/11/2024 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4048 HBP -793,205PE 793,205
Local Match -102,768 102,768

Total:Fed. Reimb. Rate: 88.53% 9/26/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 25/26.  Delivery failure of phase in 22/23.
Push funding to FFY 25/26, per LAPG Ch. 6.

4048 HBP 793,205 -793,205PE
Local Match 102,768 -102,768

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Fund line failed to deliver.
8/25/2022 Enrique Gonzalez:  PE Funds moved from FFY 24/25 to 22/23. Due to Annual Submittal of August 2022.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4048 HBP -793,205 793,205PE
Local Match -102,768 102,768

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4048 HBP 793,205PE -793,205
Local Match 102,768-102,768

Total:Fed. Reimb. Rate: 88.53% 10/20/2021 DLA-Admin:  PE cost increase must be documented with a LAPG 6-D

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/10/2021 Linda Newton:  PE cost increases must be documented with a LAPG 6-D.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4048 HBP 394,820PE 2,291,873
Local Match 51,153296,937

Total: 445,973Fed. Reimb. Rate: 88.53% 10/19/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond and 21/22 to 20/21.  Added PE funds.  As
requested in September 2020 Survey.

-1,897,054
-245,783

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4048 HBP PE -1,897,054
Local Match -245,783

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to Beyond.  NEPA not yet clear. Action taken
to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,897,054
245,783

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Fund line failed to deliver.
9/26/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin:  Fund line failed to deliver.
10/10/2017 Reza Fereshtehnejad:  As requested in the 2017 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2018 Linda Newton:  Fund line failed to deliver.
9/23/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in
September 2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Program $450k PE in 15/16 for final NEPA, remaining PE moved to 19/20 until NEPA clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4048 HBP 398,385PE 398,385
Local Match 51,61551,615

Total: 450,000Fed. Reimb. Rate: 88.53% 9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in
September 2015 Survey.

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 16/17.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4048 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2013 Reza Fereshtehnejad:  As requested in the 2013 survey  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4048 HBP 3,756,184PE 3,756,184
Local Match 486,653486,653

Total: 4,242,837Fed. Reimb. Rate: 88.53% 1/31/2013 Reza Fereshtehnejad:  Minimal application has been submitted. $100,000 is released to come up with clear scope and
complete application.

Caltrans, Division of Local Assistance Page 103/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

91,760

800,000

LSSRP Bond

Total
141,648 849,888

18,352 110,112

160,000 960,000

708,240

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4048 HBP 141,648R/W -141,648
Local Match 18,352 -18,352

Total:Fed. Reimb. Rate: 88.53% 9/11/2024 Enrique Gonzalez:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status. 

4048 HBP -141,648R/W 141,648
Local Match -18,352 18,352

Total:Fed. Reimb. Rate: 88.53% 9/26/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 25/26.  Delivery failure of phase in 22/23.
Push funding to FFY 25/26, per LAPG Ch. 6.

4048 HBP 141,648 -141,648R/W
Local Match 18,352 -18,352

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  Fund line failed to deliver.
8/25/2022 Enrique Gonzalez:  R/W funds moved from FFY 23/24 to 22/23. Due to Annual status August 2022.

4048 HBP 141,648R/W -141,648
Local Match 18,352-18,352

Total:Fed. Reimb. Rate: 88.53% 10/20/2021 DLA-Admin:  RW cost increase must be documented with a LAPG 6-D.

4048 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/10/2021 Linda Newton:  RW cost increases must be documented with a LAPG 6-D.  8/8/2023 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4048 HBP 141,648R/W 849,888
Local Match 18,352110,112

Total: 160,000Fed. Reimb. Rate: 88.53% 10/19/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 20/21.  Added R/W funds.  As
requested in September 2020 Survey.

-708,240
-91,760

4048 HBP R/W -708,240
Local Match -91,760

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

708,240
91,760
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4048 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4048 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4048 HBP R/W 708,240
Local Match 91,760

Total:Fed. Reimb. Rate: 88.53% 9/24/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 17/18.  As requested in
September 2014 Survey.

-708,240
-91,760

4048 HBP 708,240R/W
Local Match 91,760

Total: 800,000Fed. Reimb. Rate: 88.53% 1/31/2013 Reza Fereshtehnejad: Funds are in beyond until complete application is received.

708,240
91,760

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

82,011 82,011

22,893,760 22,893,760

2,884,119 2,884,119

25,859,889 25,859,889

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2702 HBP CON 632,990
LSSRP Bond 82,011

Total:Fed. Reimb. Rate: 88.53% 9/11/2024 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 27/28.  As requested in 2024
HBP Annual Status.

-632,990
-82,011

2702 HBP CON -632,990
LSSRP Bond -82,011

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

632,990
82,011

2702 HBP -632,990CON 632,990
LSSRP Bond -82,011 82,011

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2702 HBP -632,990 632,990CON
LSSRP Bond -82,011 82,011

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2702 HBP 632,990CON
LSSRP Bond 82,011

Total:Fed. Reimb. Rate: 88.53% 10/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-632,990
-82,011

2702 HBP CON -632,990
LSSRP Bond -82,011

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

632,990
82,011

2702 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2702 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/17/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  As requested in
September 2012 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

2702 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2702 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2702 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2702 HBP 632,990CON 632,990
LSSRP Bond 82,01182,011

Total: 715,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4048 HBP CON 22,260,770
Local Match 2,884,119

Total:Fed. Reimb. Rate: 88.53% 9/11/2024 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 27/28.  As requested in 2024
HBP Annual Status.

-22,260,770
-2,884,119

4048 HBP CON -22,260,770
Local Match -2,884,119

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

22,260,770
2,884,119

4048 HBP -22,260,770CON 22,260,770
Local Match -2,884,119 2,884,119

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4048 HBP -22,260,770 22,260,770CON
Local Match -2,884,119 2,884,119

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4048 HBP 22,260,770CON
Local Match 2,884,119

Total:Fed. Reimb. Rate: 88.53% 10/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-22,260,770
-2,884,119

4048 HBP -632,990CON
Local Match -82,011

Total: -715,000Fed. Reimb. Rate: 88.53% 10/22/2014 Reza Fereshtehnejad:  Seismic funds replaces $715k of the replacement funds.

-632,990
-82,011

4048 HBP 22,893,760CON
Local Match 2,966,129

Total: 25,859,889Fed. Reimb. Rate: 88.53% 1/31/2013 Reza Fereshtehnejad:  Funds are in beyond until complete application is received.

22,893,760
2,966,129
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Colton BRIDGE NO. 54C0100, MT VERNON AVE, OVER SANTA ANA RIVER, 0.6 MI S'LY OF RTE I-10.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 185,100

CON

Total

3,640,000

408,900 594,000

408,900 4,234,000

185,100

3,640,000
3,640,000

Phase Summary:

Fed $

Local AC

Local Match

Total

21,231

185,100

LSSRP Bond

Total

417,508

361,999 3,748,360

46,901 68,132

408,900 4,234,000

163,869

417,508

3,222,492

3,640,000

STPLNZ-5065(005)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

21,231

185,100

LSSRP Bond

Total
361,999 525,868

46,901 68,132

408,900 594,000

163,869

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2705 HBP 361,999PE -361,999
Local Match 46,901 -46,901

Total:Fed. Reimb. Rate: 88.53% 10/4/2024 DLA-Admin:  PE funds moved from FFY 25/26 to 23/24. AS requested in the 2024 Annual status.

2705 HBP -361,999PE 361,999
Local Match -46,901 46,901

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

2705 HBP -361,999 361,999PE
Local Match -46,901 46,901

Total:Fed. Reimb. Rate: 88.53% 10/8/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2705 HBP 361,999 -361,999PE
Local Match 46,901 -46,901

Total:Fed. Reimb. Rate: 88.53% 8/25/2022 Enrique Gonzalez:  PE Funds moved from FFY 23/24 to 22/23. Due to Annual Status 2022.

2705 HBP 361,999PE -361,999
Local Match 46,901-46,901

Total:Fed. Reimb. Rate: 88.53% 12/9/2021 Roberta Jensen:  Revised funds to reflect amount needed to clear NEPA

2705 HBP -1,823,220PE -52,620
Local Match -236,218-6,818

Total: -2,059,438Fed. Reimb. Rate: 88.53% 10/20/2021 DLA-Admin:  Revised funds to match approved LAPG 6-D dated 07/15/2021

-1,770,600
-229,400

2705 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 1/19/2021 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Action taken due to lapsed PE
funds that need to be resolved.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.
This does not impact funds in the current FTIP cycle.

2705 HBP PE -1,770,600
Local Match -229,400

Total:Fed. Reimb. Rate: 88.53% 10/15/2020 DLA-Admin:  PE moved from 19/20 and 21/22 to 20/21 and beyond.  NEPA not clear.

1,770,600
229,400

2705 HBP PE 1,770,600
Local Match 229,400

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo: Per 2019 Survey.

-1,770,600
-229,400

2705 HBP PE -1,770,600
Local Match -229,400

Total:Fed. Reimb. Rate: 88.53% 3/19/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.

1,770,600
229,400

2705 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

2705 HBP 2,295,971PE 2,295,971
Local Match 297,467297,467

Total: 2,593,438Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/19/2018 DLA-Admin:  Fund line failed to deliver.
9/11/2017 Vu Ngo:  Per 2017 September Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2705 HBP 53,118PE 53,118
Local Match 6,8826,882

Total: 60,000Fed. Reimb. Rate: 88.53% 10/14/2010 Eric Tang:  $60,000.00 of PE funds is required by 2010 bridge survey.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2705 HBP -1,327,950R/W
Local Match -172,050

Total: -1,500,000Fed. Reimb. Rate: 88.53% 10/20/2021 DLA-Admin:  Revised funds to match approved LAPG 6-D dated 07/15/2021

-1,327,950
-172,050

2705 HBP R/W -1,327,950
Local Match -172,050

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,327,950
172,050

2705 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2705 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2705 HBP 1,327,950R/W 1,327,950
Local Match 172,050172,050

Total: 1,500,000Fed. Reimb. Rate: 88.53% 9/11/2017 Vu Ngo:  Per 2017 September Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

417,508

3,222,492

3,640,000

417,508

3,222,492

3,640,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2705 HBP CON -3,222,492
LSSRP Bond -417,508

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  NEPA not yet clear.

3,222,492
417,508

2705 HBP -3,222,492CON 3,222,492
LSSRP Bond -417,508 417,508

Total:Fed. Reimb. Rate: 88.53% 9/25/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  As requested in 2023 HBP Annual
Status.

2705 HBP -3,222,492 3,222,492CON
LSSRP Bond -417,508 417,508

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2705 HBP 3,222,492CON
LSSRP Bond 417,508

Total:Fed. Reimb. Rate: 88.53% 8/25/2022 Enrique Gonzalez  Con Funds moved from FFY Beyond to 23/24. Due to Annual Status 2022.

-3,222,492
-417,508

2705 HBP 2,672,283CON
LSSRP Bond 346,223

Total: 3,018,506Fed. Reimb. Rate: 88.53% 10/20/2021 DLA-Admin:  Revised funds to match LAPG 6-D dated 07/15/2021 to capture anticipated programming needs. A new 6-A is
needed after strategy concurrence to define cost and scope. 

2,672,283
346,223

2705 HBP -12,307,227CON
Local Match -1,594,532

Total: -13,901,759Fed. Reimb. Rate: 88.53% 10/20/2021 DLA-Admin:  Revised funds to match approved LAPG 6-D dated 07/15/2021

-12,307,227
-1,594,532

2705 HBP CON -550,209
LSSRP Bond -71,285

Total:Fed. Reimb. Rate: 88.53% 3/20/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.

550,209
71,285
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2705 HBP CON -12,307,227
Local Match -1,594,532

Total:Fed. Reimb. Rate: 88.53% 3/20/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.

12,307,227
1,594,532

2705 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2705 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2705 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2705 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2705 HBP CON 550,209
LSSRP Bond 71,285

Total:Fed. Reimb. Rate: 88.53% 9/28/2017 Reza Fereshtehnejad:  As requested in 2017 survey

-550,209
-71,285

2705 HBP 12,307,227CON 12,307,227
Local Match 1,594,5321,594,532

Total: 13,901,759Fed. Reimb. Rate: 88.53% 9/11/2017 Vu Ngo:  Per 2017 September Survey.

2705 HBP CON -550,209
LSSRP Bond -71,285

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

550,209
71,285

2705 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2705 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2705 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/21/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2705 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2705 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke:  CON funds moved from FFY 8/9 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2705 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Mlcoch:  CON funds moved from FFY 2009/10 to 2008/9.  Schedule change per LA ODIS data.  8/22/2011
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current
FTIP cycle.

2705 HBP 550,209CON 550,209
LSSRP Bond 71,28571,285

Total: 621,494Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Colton BRIDGE NO. 54C0379, BARTON RD, OVER UP RR, 0.25 MI W ROUTE 215.    Replace 2 lane bridge with new 2 lane Asphalt roadway, Minor
seismic contribution. The City of Colton will be the implementing agency for design and construction.

Fund Source Summary:

PE
R/W

Total

600,000

1,394,587

CON

Total

2,076,300 2,076,300

794,587

600,000

2,076,300 3,470,887

794,587

Phase Summary:

Fed $

Local AC

Local Match

Total

159,977

1,394,587

LSSRP Bond

Total

51,615 51,615

1,838,148 3,072,758

238,152 -51,615 346,514

1,838,148 -1,838,148
2,076,300 3,470,887

1,234,610

BRLS-5065(024)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

91,157

794,587

LSSRP Bond

Total
703,430

91,157

794,587

703,430

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 HBP 81,890PE 81,890
Local Match 10,61010,610

Total: 92,500Fed. Reimb. Rate: 88.53% 10/16/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not clear.  Adjusted funds to
match survey.

1056 HBP 129,874PE 129,874
Local Match 16,82616,826

Total: 146,700Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin:  Fund line failed to deliver.
10/16/2019 Linda Newton:  Corrected PE error to match authorizations to date
10/8/2019 Vu Ngo:  Per 2019 Survey. 

1056 HBP 81,890PE 81,890
Local Match 10,61010,610

Total: 92,500Fed. Reimb. Rate: 88.53% 10/16/2019 DLA-Admin:  Fund line has not failed to deliver.
10/19/2018 DLA-Admin:  Fund line failed to deliver.
9/12/2017 Vu Ngo: Per 2017 September Survey.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1056 HBP 409,794PE 409,794
Local Match 53,09353,093

Total: 462,887Fed. Reimb. Rate: 88.53% 3/13/2015 Reza Fereshtehnejad:  New project to replace bridge with asphalt roadway.

1056 HBP -313,659PE -313,659
Local Match -74,341-74,341

Total: -388,000Fed. Reimb. Rate: 80.84% 3/13/2015 Reza Fereshtehnejad: As requested by local agency. Current project closed out due to scope change.

1056 HBP 33,641PE 33,641
Local Match 4,3594,359

Total: 38,000Fed. Reimb. Rate: 88.53% 6/23/2010 Eric Tang:  This is a post programming change for PE funds. The city needs additional funds for PE.

1056 HBP -309,855PE -309,855
Local Match -40,145-40,145

Total: -350,000Fed. Reimb. Rate: 88.53% prior year match rate correction

1056 HBP 280,000PE 280,000
Local Match 70,00070,000

Total: 350,000Fed. Reimb. Rate: 80.00% post programming change that did not get authorized last year + match rate correction for prior year obligation

1056 HBP 309,855PE 309,855
Local Match 40,14540,145

Total: 350,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

68,820

600,000

LSSRP Bond

Total
531,180

68,820

600,000

531,180

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

1056 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

1056 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/12/2017 Vu Ngo:  Per 2017 September Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1056 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

1056 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/24/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

1056 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 HBP 439,109R/W 439,109
Local Match 56,89156,891

Total: 496,000Fed. Reimb. Rate: 88.53% 3/13/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY Prior to 15/16.  As requested by agency

1056 HBP -40,724R/W -40,724
Local Match -5,276-5,276

Total: -46,000Fed. Reimb. Rate: 88.53% 6/23/2010 Linda Newton:  Exhibit 6-D dated 05/06/2010 has reduced cost for R/W.

1056 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbinedion:  2009 HBP Survey.  Prior R/W funding is edited to reflect actual obligated amount.

1056 HBP 123,942R/W 123,942
Local Match 16,05816,058

Total: 140,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

51,615 51,615

1,838,148 1,838,148

238,152 -51,615 186,537

1,838,148 -1,838,148

2,076,300 2,076,300

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 Local AC (HBP) 1,838,148CON -1,838,148
Local Match 238,152 -238,152

Total:Fed. Reimb. Rate: 88.53% 10/11/2024 DLA-Admin:  Revise fund line to add AC in FFY 24/25.

1056 HBP -1,439,763CON 1,439,763
Local Match -186,537 186,537

Total:Fed. Reimb. Rate: 88.53% 10/11/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.

1056 HBP -1,439,763 1,439,763CON
Local Match -186,537 186,537

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1056 HBP 1,439,763CON
Local Match 186,537

Total:Fed. Reimb. Rate: 88.53% 10/13/2022 DLA-Admin:  CON funds moved from Beyond to FFY 23/24 per 2022 Annual Status.

-1,439,763
-186,537
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 HBP -374,740CON
Local Match -48,552

Total: -423,292Fed. Reimb. Rate: 88.53% 4/29/2022 Roberta Jensen:  Revise CON funds to match approved 6D dated 04/28/2022

-374,740
-48,552

1056 HBP CON -1,814,504
Local Match -235,088

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,814,504
235,088

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1056 HBP CON 1,814,504
Local Match 235,088

Total:Fed. Reimb. Rate: 88.53% 10/2/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in
September 2018 Survey.

-1,814,504
-235,088

1056 HBP CON -1,814,504
Local Match -235,088

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,814,504
235,088

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1056 HBP CON 1,814,504
Local Match 235,088

Total:Fed. Reimb. Rate: 88.53% 9/12/2017 Vu Ngo: Per 2017 September Survey.

-1,814,504
-235,088

1056 HBP CON -1,814,504
Local Match -235,088

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,814,504
235,088
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  As requested in
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1056 HBP -135,424CON 1,814,504
Local Match -17,546235,088

Total: -152,970Fed. Reimb. Rate: 88.53% 3/13/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by
agency

-1,949,928
-252,634

1056 HBP CON -1,949,928
Local Match -252,634

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,949,928
252,634

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 HBP -1,408,422CON -1,408,422
Local Match -182,476-182,476

Total: -1,590,898Fed. Reimb. Rate: 88.53% 3/28/2014 Linda Newton:  Modified funding for construction to match revised 6D.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2012 Reza Fereshtehnejad:  Ready to Advertise.  CON funds moved from FFY 13/14 to 15/16.  Funds not obligated as
programmed in 2011/12, moved out as required by CTC Guidelines.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2012 Reza Fereshtehnejad:  Ready to Advertise.  CON funds moved from FFY 11/12 to 13/14.  As requested in September 2012
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/8/2011 Eric Bost:  Ready to Advertise.  CON funds moved from FFY 10/11 to 11/12.  RFA package not correct, will be resubmitted for 
obligation in October 2011.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18. 
This does not impact funds in the current FTIP cycle. 

1056 HBP -60,200CON -60,200
Local Match -7,800-7,800

Total: -68,000Fed. Reimb. Rate: 88.53% 6/23/2010 Linda Newton:  Exhibit 6-D has a reduction of Con cost.

1056 HBP 4,427CON 4,427
Local Match 574574

Total: 5,000Fed. Reimb. Rate: 88.53% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
2/28/2012 Eric Bost:  Fund line failed to deliver.
10/15/2009 Chris Igbinedion:  2009 HBP Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1056 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2007/8 to 2008/9.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1056 HBP 3,414,124CON 3,414,124
Local Match 442,336442,336

Total: 3,856,460Fed. Reimb. Rate: 88.53%

2722 HBP -398,385CON 398,385
LSSRP Bond -51,615 51,615

Total:Fed. Reimb. Rate: 88.53% 10/23/2024 DLA-Admin:  Bond Funds approved.
10/11/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Project Nearly ready to advertise.

2722 HBP -398,385 398,385CON
LSSRP Bond -51,615 51,615

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2722 HBP 398,385CON
LSSRP Bond 51,615

Total:Fed. Reimb. Rate: 88.53% 10/13/2022 DLA-Admin:  CON funds moved from Beyond to FFY 23/24 per 2022 Annual Status.

-398,385
-51,615

2722 HBP CON -398,385
LSSRP Bond -51,615

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

398,385
51,615

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2722 HBP CON 398,385
LSSRP Bond 51,615

Total:Fed. Reimb. Rate: 88.53% 10/2/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in
September 2018 Survey.

-398,385
-51,615
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2722 HBP CON -398,385
LSSRP Bond -51,615

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

398,385
51,615

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2722 HBP CON 398,385
LSSRP Bond 51,615

Total:Fed. Reimb. Rate: 88.53% 9/29/2017 Reza Fereshtehnejad: As requested in the 2017 survey.

-398,385
-51,615

2722 HBP CON -398,385
LSSRP Bond -51,615

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

398,385
51,615

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  As requested in
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2722 HBP CON 398,385
LSSRP Bond 51,615

Total:Fed. Reimb. Rate: 88.53% 3/13/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by
agency

-398,385
-51,615

2722 HBP CON -398,385
LSSRP Bond -51,615

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

398,385
51,615

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/24/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/28/2014 Linda Newtonn:  Revised funding to match 6D  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
3/28/2014 DLA-Admin:  Fund line failed to deliver.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/24/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 15/16.  Funds not obligated,
moved to next fiscal year.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/17/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 13/14.  As requested in
September 2012 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 9/8/2011 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  As requested in September 2011
Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact
funds in the current FTIP cycle.

2722 HBP -4,427CON -4,427
LSSRP Bond -574-574

Total: -5,000Fed. Reimb. Rate: 88.53% 12/22/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2009 Reza Fereshtehnejad:  CON funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2722 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2007/8 to 2008/9.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2722 HBP 402,812CON 402,812
LSSRP Bond 52,18952,189

Total: 455,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Needles BRIDGE NO. 54C0349, K STREET OVER COLORADO RIVER, 0.25 MI N/O RIVER RD.    Bridge Preventive Maintenance.  Stand alone bridge
PM to patch spalls or delaminations and overlay deck, and replace bearings.

Fund Source Summary:

PE
R/W

Total 802,259

CON

Total

627,259 787,565 1,414,824

175,000

787,565 1,589,824

175,000

Phase Summary:

Fed $

Local AC

Local Match

Total
555,312

92,019

802,259

LSSRP Bond

Total
1,252,544 1,407,471

90,334 -0 182,353

-555,312
787,565 1,589,824

154,928

BPMPL-5220(007)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

20,073

175,000

LSSRP Bond

Total
154,928

20,073

175,000

154,928

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4647 HBP 154,928PE 154,928
Local Match 20,07320,073

Total: 175,000Fed. Reimb. Rate: 88.53% 10/2/2018 Linda Newton:  New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

555,312

71,947

627,259

LSSRP Bond

Total
1,252,544 1,252,544

90,334 -0 162,280

-555,312

787,565 1,414,824

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4647 HBP 697,231 -697,503 -272CON
Local Match 90,334 -90,369 -35

Total: -307Fed. Reimb. Rate: 88.53% 4/18/2023 Enrique Gonzalez:  Construction Authorized.  CON funds moved from FFY 23/24 to 22/23.  Phase being advanced with EPSP.

4647 Local AC (HBP) -2,000CON 2,000
Local Match -259259

Total:Fed. Reimb. Rate: 88.53% 4/4/2023 DLA-Admin:  CON AC revised to correct programming error.

4647 HBP 2,000 -2,000CON
Local Match 259 -259

Total:Fed. Reimb. Rate: 88.53% 4/4/2023 DLA-Admin:  CON revised to correct programming error.

4647 HBP 699,503 699,503CON
Local Match 90,628 90,628

Total: 790,131Fed. Reimb. Rate: 88.53% 3/14/2023 Roberta Jensen:  Revised fund line to match approved 6D dated 01/09/2023

4647 HBP 553,313CON
Local Match 71,688

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Advance AC conversion from Beyond to FFY 22/23.

-553,313
-71,688

4647 Local AC (HBP) -553,313CON
Local Match -71,688

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Advance AC conversion from Beyond to FFY 22/23.

553,313
71,688

4647 Local AC (HBP) CON 553,313
Local Match 71,688

Total:Fed. Reimb. Rate: 88.53% 5/13/2022 Linda Newton:  Add AC to CON phase as requested by local agency dated 5/6/2022.

-553,313
-71,688

4647 HBP CON -553,313
Local Match -71,688

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

553,313
71,688
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4647 HBP -553,313CON 553,313
Local Match -71,688 71,688

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4647 HBP -553,313 553,313CON
Local Match -71,688 71,688

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4647 HBP -553,313 553,313CON
Local Match -71,688 71,688

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4647 HBP 553,313CON -553,313
Local Match 71,688-71,688

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4647 HBP CON 553,313
Local Match 71,688

Total:Fed. Reimb. Rate: 88.53% 10/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-553,313
-71,688

4647 HBP -553,313CON
Local Match -71,688

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

553,313
71,688

4647 HBP -553,313 553,313CON
Local Match -71,688 71,688

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4647 HBP 553,313CON -553,313
Local Match 71,688-71,688

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4647 HBP CON 553,313
Local Match 71,688

Total:Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020 Survey.

-553,313
-71,688
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4647 HBP -553,313CON
Local Match -71,688

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

553,313
71,688

4647 HBP -553,313 553,313CON
Local Match -71,688 71,688

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4647 HBP 553,313CON -553,313
Local Match 71,688-71,688

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4647 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4647 HBP CON 553,313
Local Match 71,688

Total:Fed. Reimb. Rate: 88.53% 10/15/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-553,313
-71,688

4647 HBP 553,313CON
Local Match 71,688

Total: 625,000Fed. Reimb. Rate: 88.53% 10/2/2018 Linda Newton: New eligible project.

553,313
71,688
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Redlands BRIDGE NO. PM00235,  Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Redlands. See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,038,000

521,000 521,000

521,000 2,559,000
2,038,000
2,038,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
416,800 2,047,200

104,200 511,800

521,000 2,559,000

1,630,400

407,600

2,038,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
416,800 416,800

104,200 104,200

521,000 521,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4816 HBP 416,800PE 416,800
Local Match 104,200104,200

Total: 521,000Fed. Reimb. Rate: 80.00% 9/30/2022 DLA-Admin:  New eligible project. PE funds programmed in FFY 25/26.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,630,400

407,600

2,038,000

1,630,400

407,600

2,038,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4816 HBP 1,630,400CON
Local Match 407,600

Total: 2,038,000Fed. Reimb. Rate: 80.00% 9/30/2022 DLA-Admin:  New eligible project. CON funds programmed in FFY Beyond.

1,630,400
407,600
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0239, NAT TRAILS HWY OVER AVON WASH, 9.5 MI E OF CRUCERO RD.  Replace 2-lane timber bridge with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

4,844,000

1,000,000 1,000,000

1,000,000 5,844,000
4,844,000
4,844,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
800,000 4,675,200

200,000 1,168,800

1,000,000 5,844,000

3,875,200

968,800

4,844,000

Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
800,000 800,000

200,000 200,000

1,000,000 1,000,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4699 HBP -800,000PE 800,000
Local Match -200,000 200,000

Total:Fed. Reimb. Rate: 80.00% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  Project has not received
authorization to proceed.  Move funding out. 

4699 HBP 800,000PE -800,000
Local Match 200,000 -200,000

Total:Fed. Reimb. Rate: 80.00% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

4699 HBP 800,000PE 800,000
Local Match 200,000200,000

Total: 1,000,000Fed. Reimb. Rate: 80.00% 9/23/2022 Roberta Jensen: New eligible project on 2022 Prioritization list. PE programmed in FFY 25/26.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,875,200

968,800

4,844,000

3,875,200

968,800

4,844,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4699 HBP 3,875,200CON
Local Match 968,800

Total: 4,844,000Fed. Reimb. Rate: 80.00% 9/23/2022 Roberta Jensen: New eligible project on 2022 Prioritization list. CON programmed in Beyond.

3,875,200
968,800
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0242, NAT TRAILS HWY OVER KALMIA DITCH, 11.8 MI E OF CRUCERO RD.   Replace 2-lane timber bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 630,000

CON

Total

3,530,800 3,530,800

630,000

3,530,800 4,160,800

630,000

Phase Summary:

Fed $

Local AC

Local Match

Total
504,000

126,000

630,000

LSSRP Bond

Total
504,000 2,824,640 3,328,640

706,160 832,160

-504,000
3,530,800 4,160,800

BRLS-5954(168)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

504,000

126,000

630,000

LSSRP Bond

Total
504,000 504,000

126,000

-504,000

630,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4578 Local AC (HBP) -504,000PE 504,000
Local Match -126,000126,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4578 HBP 504,000 504,000PE
Local Match 126,000 126,000

Total: 630,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep 
programmed

4578 HBP -557,739 -557,739PE
Local Match -72,261 -72,261

Total: -630,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4578 Local AC (HBP) 557,739PE -557,739
Local Match 72,261-72,261

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4578 Local AC (HBP) -557,739PE 557,739
Local Match -72,26172,261

Total:Fed. Reimb. Rate: 88.53% 1/4/2021 Karen Nguyen: Agency requesting AC funding for FFY 20/21, conversion in FFY 23/24

4578 HBP 557,739PE -557,739
Local Match 72,261-72,261

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4578 HBP 557,739PE 557,739
Local Match 72,26172,261

Total: 630,000Fed. Reimb. Rate: 88.53% 1/9/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,824,640 2,824,640

706,160 706,160

3,530,800 3,530,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4578 HBP CON -2,824,640 2,824,640
Local Match -706,160 706,160

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4578 HBP CON 2,824,640
Local Match 706,160

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-2,824,640
-706,160

4578 HBP 2,824,640CON
Local Match 706,160

Total: 3,530,800Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

2,824,640
706,160
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4578 HBP -3,125,817CON
Local Match -404,983

Total: -3,530,800Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-3,125,817
-404,983

4578 HBP 3,125,817CON
Local Match 404,983

Total: 3,530,800Fed. Reimb. Rate: 88.53% 1/9/2018 Eileen Crawford:  New eligible project.

3,125,817
404,983
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0269, NAT TRAILS HWY OVER BARODA DITCH, 24.8 MI E OF CRUCERO RD.  Replace 2 lane timber bridge with 2 lane
bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

1,345,400 1,345,400

360,000

1,345,400 1,705,400

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total
288,000

72,000

360,000

LSSRP Bond

Total
288,000 1,076,320 1,364,320

269,080 341,080

-288,000
1,345,400 1,705,400

BRLS-5954(169)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

288,000

72,000

360,000

LSSRP Bond

Total
288,000 288,000

72,000

-288,000

360,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4618 Local AC (HBP) -288,000PE 288,000
Local Match -72,00072,000

Total:Fed. Reimb. Rate: 80.00% 7/15/2021 DLA-Admin:  Local agency request to advance PE utilizing AC.

4618 HBP 288,000 288,000PE
Local Match 72,000 72,000

Total: 360,000Fed. Reimb. Rate: 80.00% 7/15/2021 Linda Newton:  Revise PE reimbursement rate from 88.53% to 80% for on system project local agency wants to keep
programmed.

4618 HBP -318,708 -318,708PE
Local Match -41,292 -41,292

Total: -360,000Fed. Reimb. Rate: 88.53% 7/15/2021 Linda Newton:  Revise PE reimbursement rate from 88.53% to 80% for on system project local agency wants to keep
programmed.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4618 Local AC (HBP) 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4618 Local AC (HBP) -318,708PE 318,708
Local Match -41,29241,292

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4618 HBP 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4618 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 2/14/2018 Linda Newton: Potential new project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,076,320 1,076,320

269,080 269,080

1,345,400 1,345,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4618 HBP CON -1,076,320 1,076,320
Local Match -269,080 269,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4618 HBP CON 1,076,320
Local Match 269,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,076,320
-269,080

4618 HBP 1,076,320CON
Local Match 269,080

Total: 1,345,400Fed. Reimb. Rate: 80.00% 8/13/2021 DLA-Admin: Reimbursement rate changes from 88.53% to 80%.

1,076,320
269,080

Caltrans, Division of Local Assistance Page 443/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4618 HBP -1,191,083CON
Local Match -154,317

Total: -1,345,400Fed. Reimb. Rate: 88.53% 8/13/2021 DLA-Admin:  Reimbursement rate changes from 88.53% to 80%.

-1,191,083
-154,317

4618 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 2/14/2018 Linda Newton:  Potential new project.

1,191,083
154,317
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0272, NAT TRAILS HWY OVER BRISTOL DITCH, 26.7 MI E CRUCERO RD.    Replace existing 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 338,000

CON

Total

3,263,000 3,263,000

68,000 406,000

3,331,000 3,669,000

338,000

Phase Summary:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
2,948,934 3,248,166

382,066 420,834

3,331,000 3,669,000

299,231

BRLS-5954(147)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
60,200 359,432

7,800 46,568

68,000 406,000

299,231

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4345 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4345 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4345 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4345 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4345 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4345 HBP 60,200 -60,200PE
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds move from FFY 24/25 to 22/23. Do to the annual submittal of August 2022.

4345 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4345 HBP 60,200PE -60,200
Local Match 7,800-7,800

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4345 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4345 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4345 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/26/2018 Enrique Gonzalez:  Per the County's request reflected on there HBP September 2018 Survey.

4345 HBP 299,231PE 299,231
Local Match 38,76938,769

Total: 338,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford: New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,888,734 2,888,734

374,266 374,266

3,263,000 3,263,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4345 HBP 2,888,734CON
Local Match 374,266

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-2,888,734
-374,266

4345 HBP -2,888,734CON
Local Match -374,266

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

2,888,734
374,266

4345 HBP 2,888,734CON
Local Match 374,266

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-2,888,734
-374,266

4345 HBP 810,227CON
Local Match 104,973

Total: 915,200Fed. Reimb. Rate: 88.53% 2/8/2022 Eileen Crawford:  Funds updated to match current 6A.

810,227
104,973

4345 HBP -2,078,507CON
Local Match -269,293

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,078,507
269,293

4345 HBP 2,078,507 1,031,197CON
Local Match 269,293 133,603

Total: 1,164,800Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

-1,047,310
-135,690

4345 HBP -1,047,310CON
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,047,310
135,690
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4345 HBP -1,047,310 1,047,310CON
Local Match -135,690 135,690

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4345 HBP 1,047,310CON
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,047,310
-135,690

4345 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,310
135,690

4345 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4345 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle. 

4345 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4345 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4345 HBP CON 1,047,310
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-1,047,310
-135,690

4345 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. PE not Authorized.

1,047,310
135,690
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4345 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4345 HBP 1,047,310CON 1,047,310
Local Match 135,690135,690

Total: 1,183,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford: New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0275, NAT TRAILS HWY OVER CERRO DITCH, 1.3 MI E OF AMBOY RD.  Replace existing 2-lane bridge with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total 338,000

CON

Total

1,639,000 1,639,000

68,000 406,000

1,707,000 2,045,000

338,000

Phase Summary:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
1,511,207 1,810,439

-0 195,793 234,562

1,707,000 2,045,000

299,231

BRLS-5954(149)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
60,200 359,432

7,800 46,568

68,000 406,000

299,231

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4346 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4346 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4346 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4346 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4346 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4346 HBP 60,200 -60,200PE
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds move from FFY 24/25 to 22/23. Do to Annual Submittal of August 2022.

4346 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4346 HBP 60,200PE -60,200
Local Match 7,800-7,800

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4346 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4346 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4346 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/26/2018 Enrique Gonzalez:  Due to HBP September Survey per the county’s request.

4346 HBP 299,231PE 299,231
Local Match 38,76938,769

Total: 338,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford: New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,451,007 1,451,007

-0 187,993 187,993

1,639,000 1,639,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4346 HBP 1,451,007CON
Local Match 187,993

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-1,451,007
-187,993

4346 HBP -1,451,007CON
Local Match -187,993

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

1,451,007
187,993

4346 HBP 1,451,007CON
Local Match 187,993

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-1,451,007
-187,993

4346 HBP -261,872CON
Local Match -33,928

Total: -295,800Fed. Reimb. Rate: 88.53% 2/8/2022 Eileen Crawford:Fundline adjusted to match current 6A

-261,872
-33,928

4346 HBP -1,712,878CON
Local Match -221,922

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,712,878
221,922

4346 HBP 665,569 665,569CON
Local Match 86,231 86,231

Total: 751,800Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

4346 HBP -1,047,310 1,047,310CON
Local Match -135,690 135,690

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4346 HBP 1,047,310CON
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,047,310
-135,690

4346 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,310
135,690

4346 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4346 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4346 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4346 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4346 HBP CON 1,047,310
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-1,047,310
-135,690

4346 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.

1,047,310
135,690

4346 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4346 HBP 1,047,310CON 1,047,310
Local Match 135,690135,690

Total: 1,183,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0276, NAT TRAILS HWY OVER GORDO DITCH, 1.8 MI E OF AMBOY RD.    Replace existing 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 338,000

CON

Total

1,667,000 1,667,000

68,000 406,000

1,735,000 2,073,000

338,000

Phase Summary:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
1,535,996 1,835,227

-0 199,005 237,773

1,735,000 2,073,000

299,231

BRLS-5954(150)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
60,200 359,432

7,800 46,568

68,000 406,000

299,231

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4347 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4347 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4347 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4347 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4347 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4347 HBP 60,200 -60,200PE
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE move funds from FFY 24/25 to 22/23. Do to Annual submittal of August 2022.

4347 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4347 HBP 60,200PE -60,200
Local Match 7,800-7,800

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4347 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4347 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4347 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/27/2018 Enrique Gonzalez:  Referring to the submitted HBP survey 2018.

4347 HBP 299,231PE 299,231
Local Match 38,76938,769

Total: 338,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,475,795 1,475,795

-0 191,205 191,205

1,667,000 1,667,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4347 HBP 1,475,795CON
Local Match 191,205

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-1,475,795
-191,205

4347 HBP -1,475,795CON
Local Match -191,205

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

1,475,795
191,205

4347 HBP 1,475,795CON
Local Match 191,205

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-1,475,795
-191,205

4347 HBP -237,083CON
Local Match -30,717

Total: -267,800Fed. Reimb. Rate: 88.53% 2/8/2022 Eileen Crawford:  Fundline adjusted to match current 6A. 

-237,083
-30,717

4347 HBP -1,712,878CON
Local Match -221,922

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,712,878
221,922

4347 HBP 665,569 665,569CON
Local Match 86,231 86,231

Total: 751,800Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

4347 HBP -1,047,310 1,047,310CON
Local Match -135,690 135,690

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4347 HBP 1,047,310CON
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,047,310
-135,690

4347 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,310
135,690

4347 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4347 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4347 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4347 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4347 HBP CON 1,047,310
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-1,047,310
-135,690

4347 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.

1,047,310
135,690

4347 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 593/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4347 HBP 1,047,310CON 1,047,310
Local Match 135,690135,690

Total: 1,183,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford: New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0277, NAT TRAILS HWY OVER CERULIA DITCH, 2.2 MI E OF AMBOY RD.    Replace existing 2-lane  bridge with new 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 338,000

CON

Total

1,644,000 1,644,000

68,000 406,000

1,712,000 2,050,000

338,000

Phase Summary:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
1,515,634 1,814,865

196,366 235,135

1,712,000 2,050,000

299,231

0

BRLS-5954(151)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
60,200 359,432

7,800 46,568

68,000 406,000

299,231

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4350 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4350 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4350 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4350 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4350 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4350 HBP 60,200 -60,200PE
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds move funds from FFY 24/25 to 22/23. Do to Annual Submittal of August 2022.

4350 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4350 HBP 60,200PE -60,200
Local Match 7,800-7,800

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4350 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4350 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4350 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/27/2018 Enrique Gonzalez:  As demonstrated on the HBP September 2018 survey.

4350 HBP 299,231PE 299,231
Local Match 38,76938,769

Total: 338,000Fed. Reimb. Rate: 88.53% 3/10/2016 Reza Fereshtehnejad:  New project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,455,433 1,455,433

188,567 188,567

1,644,000 1,644,000

0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4350 HBP 1,455,433CON
Local Match 188,567

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-1,455,433
-188,567

4350 HBP -1,455,433CON
Local Match -188,567

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

1,455,433
188,567

4350 HBP 1,455,433CON
Local Match 188,567

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-1,455,433
-188,567

4350 HBP -257,445CON
Local Match -33,355

Total: -290,800Fed. Reimb. Rate: 88.53% 2/8/2022 Eileen Crawford:  Fundline adjusted to match current 6A.

-257,445
-33,355

4350 HBP -1,712,878CON
Local Match -221,922

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,712,878
221,922

4350 HBP 1,712,878 665,569CON
Local Match 221,922 86,231

Total: 751,800Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

-1,047,310
-135,690

4350 HBP -1,047,310CON
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,047,310
135,690
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4350 HBP -1,047,310 1,047,310CON
Local Match -135,690 135,690

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4350 HBP 1,047,310CON
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,047,310
-135,690

4350 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,310
135,690

4350 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4350 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4350 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4350 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4350 HBP CON 1,047,310
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-1,047,310
-135,690

4350 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/29/2017 DLA-Admin: Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.

1,047,310
135,690
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4350 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4350 HBP 1,047,310CON 1,047,310
Local Match 135,690135,690

Total: 1,183,000Fed. Reimb. Rate: 88.53% 3/10/2016 Reza Fereshtehnejad: New project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0279, NAT TRAILS HWY OVER LEITH DITCH, 3.1 MI E OF AMBOY RD.   Replace the existing 2-lane bridge with new 2-lane
bridge.

Fund Source Summary: 

PE
R/W

Total 338,000

CON

Total

1,653,000 1,653,000

68,000 406,000

1,721,000 2,059,000

338,000

Phase Summary:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
1,523,601 1,822,833

-0 197,399 236,167

1,721,000 2,059,000

299,231

0

BRLS-5954(152)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
60,200 359,432

7,800 46,568

68,000 406,000

299,231

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4348 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4348 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4348 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4348 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4348 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4348 HBP 60,200 -60,200PE
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds move from FFY 24/25 to 22/23. Do to Annual submittal of August 2022.

4348 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4348 HBP 60,200PE -60,200
Local Match 7,800-7,800

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4348 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4348 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4348 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/27/2018 Enrique Gonzalez: As demonstrated  on the HBP September 2018 Survey.

4348 HBP 299,231PE 299,231
Local Match 38,76938,769

Total: 338,000Fed. Reimb. Rate: 88.53% 3/10/2016 Reza Fereshtehnejad:  PE for the replacement project per Exhibit 6-A.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,463,401 1,463,401

-0 189,599 189,599

1,653,000 1,653,000

0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4348 HBP 1,463,401CON
Local Match 189,599

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-1,463,401
-189,599

4348 HBP -1,463,401CON
Local Match -189,599

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

1,463,401
189,599

4348 HBP 1,463,401CON
Local Match 189,599

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-1,463,401
-189,599

4348 HBP -249,478CON
Local Match -32,322

Total: -281,800Fed. Reimb. Rate: 88.53% 2/8/2022 Eileen Crawford:  Fund line adjusted to match current 6A.

-249,478
-32,322

4348 HBP -1,712,878CON
Local Match -221,922

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,712,878
221,922

4348 HBP 665,569 665,569CON
Local Match 86,231 86,231

Total: 751,800Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

4348 HBP -1,047,310 1,047,310CON
Local Match -135,690 135,690

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4348 HBP 1,047,310CON
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,047,310
-135,690

4348 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,310
135,690

4348 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4348 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4348 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4348 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4348 HBP CON 1,047,310
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-1,047,310
-135,690

4348 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.

1,047,310
135,690

4348 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle. 
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4348 HBP 1,047,310CON 1,047,310
Local Match 135,690135,690

Total: 1,183,000Fed. Reimb. Rate: 88.53% 3/10/2016 Reza Fereshtehnejad: Funds programed per Exhibit 6-A
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0280, NAT TRAILS HWY OVER TERRA DITCH, 3.6 MI E OF AMBOY RD.    Replace existing 2-lane  bridge with new 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 338,000

CON

Total

2,324,000 2,324,000

68,000 406,000

2,392,000 2,730,000

338,000

Phase Summary:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
2,117,638 2,416,869

274,362 313,131

2,392,000 2,730,000

299,231

BRLS-5954(153)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
60,200 359,432

7,800 46,568

68,000 406,000

299,231

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4349 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4349 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4349 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.

Caltrans, Division of Local Assistance Page 713/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4349 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4349 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4349 HBP 60,200 -60,200PE
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to Annual Submittal of August 2022.

4349 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4349 HBP 60,200PE -60,200
Local Match 7,800-7,800

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4349 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4349 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4349 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/27/2018 Enrique Gonzalez:  As demonstrated on the HBP Survey 2018.

4349 HBP 299,231PE 299,231
Local Match 38,76938,769

Total: 338,000Fed. Reimb. Rate: 88.53% 3/10/2016 Reza Fereshtehnejad:  New project

Caltrans, Division of Local Assistance Page 723/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,057,437 2,057,437

266,563 266,563

2,324,000 2,324,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4349 HBP 2,057,437CON
Local Match 266,563

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-2,057,437
-266,563

4349 HBP 228,053CON
Local Match 29,547

Total: 257,600Fed. Reimb. Rate: 88.53% 5/17/2024 Andy Chou:  CON funds revised to reflect approved LAPG 6-A dated 8/30/22.

228,053
29,547

4349 HBP -1,829,384CON
Local Match -237,016

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

1,829,384
237,016

4349 HBP 1,829,384CON
Local Match 237,016

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-1,829,384
-237,016

4349 HBP -1,829,384CON
Local Match -237,016

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,829,384
237,016

4349 HBP 782,074 782,074CON
Local Match 101,326 101,326

Total: 883,400Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

4349 HBP -1,047,310 1,047,310CON
Local Match -135,690 135,690

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4349 HBP 1,047,310CON
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,047,310
-135,690

4349 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,047,310
135,690

4349 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4349 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4349 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4349 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4349 HBP CON 1,047,310
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-1,047,310
-135,690

4349 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/29/2017 DLA-Admin: Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.

1,047,310
135,690

4349 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4349 HBP 1,047,310CON 1,047,310
Local Match 135,690135,690

Total: 1,183,000Fed. Reimb. Rate: 88.53% 3/10/2016 Reza Fereshtehnejad: New project
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0281, NAT TRAILS HWY OVER SOMBRA DITCH, 4.1 MI E OF AMBOY RD.   Replace existing 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 370,000

CON

Total

3,403,000 3,403,000

74,000 444,000

100,000 100,000

100,000 3,477,000 3,947,000

370,000

Phase Summary:

Fed $

Local AC

Local Match

Total

42,439

370,000

LSSRP Bond

Total
88,530 3,078,188 3,494,279

11,470 398,812 452,721

100,000 3,477,000 3,947,000

327,561

BRLS-5954(154)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

42,439

370,000

LSSRP Bond

Total
65,512 393,073

8,488 50,927

74,000 444,000

327,561

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4342 HBP 65,512PE -65,512
Local Match 8,488 -8,488

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP 
Annual Status.

4342 HBP -65,512PE 65,512
Local Match -8,488 8,488

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4342 HBP 65,512PE -65,512
Local Match 8,488 -8,488

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4342 HBP -65,512PE 65,512
Local Match -8,488 8,488

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4342 HBP -65,512 65,512PE
Local Match -8,488 8,488

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4342 HBP 65,512 -65,512PE
Local Match 8,488 -8,488

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to Annual Submittal of August 2022.

4342 HBP -65,512 65,512PE
Local Match -8,488 8,488

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4342 HBP 65,512PE -65,512
Local Match 8,488-8,488

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4342 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4342 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4342 HBP 65,512PE 65,512
Local Match 8,4888,488

Total: 74,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/27/2018 Enrique Gonzalez:  As demonstrated on the HBP September 2018.

4342 HBP 327,561PE 327,561
Local Match 42,43942,439

Total: 370,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4342 HBP 88,530R/W -88,530
Local Match 11,470 -11,470

Total:Fed. Reimb. Rate: 88.53% 6/28/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  RW funds moved from FFY 25/26 to 23/24.  As requested by local agency.

4342 HBP -88,530R/W 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4342 HBP 88,530 88,530R/W
Local Match 11,470 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 8/22/2023 Vlad Popko:  ROW funds added to reflect LAPG 6D dated 8/31/22 

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,012,676 3,012,676

390,324 390,324

3,403,000 3,403,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4342 HBP 3,012,676CON
Local Match 390,324

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-3,012,676
-390,324

4342 HBP -3,012,676CON
Local Match -390,324

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

3,012,676
390,324
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4342 HBP 3,012,676CON
Local Match 390,324

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status. 

-3,012,676
-390,324

4342 HBP 740,819CON
Local Match 95,981

Total: 836,800Fed. Reimb. Rate: 88.53% 2/8/2022 Eileen Crawford: Fund line adjusted to match current 6A

740,819
95,981

4342 HBP -2,271,857CON
Local Match -294,343

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,271,857
294,343

4342 HBP 956,832 956,832CON
Local Match 123,968 123,968

Total: 1,080,800Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

4342 HBP -1,315,025 1,315,025CON
Local Match -170,375 170,375

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4342 HBP 1,315,025CON
Local Match 170,375

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,315,025
-170,375

4342 HBP CON -1,315,025
Local Match -170,375

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,315,025
170,375

4342 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4342 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4342 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4342 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4342 HBP CON 1,315,025
Local Match 170,375

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-1,315,025
-170,375

4342 HBP CON -1,315,025
Local Match -170,375

Total:Fed. Reimb. Rate: 88.53% 3/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.

1,315,025
170,375

4342 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4342 HBP 1,315,025CON 1,315,025
Local Match 170,375170,375

Total: 1,485,400Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0282, NAT TRAILS HWY OVER BEACON DITCH, 6.2 MI E OF AMBOY RD.   Replace existing 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 338,000

CON

Total

2,035,000 2,035,000

68,000 406,000

2,103,000 2,441,000

338,000

Phase Summary:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
1,861,786 2,161,017

241,214 279,983

2,103,000 2,441,000

299,231

-0

BRLS-5954(155)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
60,200 359,432

7,800 46,568

68,000 406,000

299,231

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4343 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4343 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4343 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4343 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4343 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4343 HBP 60,200 -60,200PE
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to Annual Submittal August 2022.

4343 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4343 HBP 60,200PE -60,200
Local Match 7,800-7,800

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4343 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4343 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4343 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/27/2018 Enrique Gonzalez:  As demonstrated on the HBP September 2018 Survey.

4343 HBP 299,231PE 299,231
Local Match 38,76938,769

Total: 338,000Fed. Reimb. Rate: 88.53% .3/8/2016 Eileen Crawford: New Project
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4343 HBP -88,530 -88,530R/W
Local Match -11,470 -11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 10/1/2024 DLA-Admin: Revise fund line to remove $100k of RW funds as requested in the 2024 HBP Annual Status

4343 HBP 88,530 88,530R/W
Local Match 11,470 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 5/17/2024 Andy Chou:  RW funds added to reflect approved LAPG 6-A dated 8/31/22.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,801,586 1,801,586

233,415 233,415

2,035,000 2,035,000

-0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4343 HBP 1,801,586CON
Local Match 233,415

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-1,801,586
-233,415

4343 HBP -27,798CON
Local Match -3,602

Total: -31,400Fed. Reimb. Rate: 88.53% 5/17/2024 Andy Chou:  CON funds revised to reflect approved LAPG 6-A dated 8/31/22.

-27,798
-3,602

4343 HBP -1,829,384CON
Local Match -237,016

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

1,829,384
237,016
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4343 HBP 1,829,384CON
Local Match 237,016

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-1,829,384
-237,016

4343 HBP -1,829,384CON
Local Match -237,016

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,829,384
237,016

4343 HBP 782,074 782,074CON
Local Match 101,326 101,326

Total: 883,400Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

4343 HBP -1,047,310 1,047,310CON
Local Match -135,690 135,690

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4343 HBP 1,047,310CON
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,047,310
-135,690

4343 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,047,310
135,690

4343 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4343 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4343 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4343 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4343 HBP CON 1,047,310
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-1,047,310
-135,690

4343 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  NEPA not yet clear.

1,047,310
135,690

4343 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4343 HBP 1,047,310CON 1,047,310
Local Match 135,690135,690

Total: 1,183,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford:New Project
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0284, NAT TRAILS HWY OVER LARISSA DITCH, 1.1 MI E KELBAKER RD.    Replace existing 2-lane bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 338,000

CON

Total

2,049,000 2,049,000

68,000 406,000

2,117,000 2,455,000

338,000

Phase Summary:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
1,874,180 2,173,412

242,820 281,589

2,117,000 2,455,000

299,231

BRLS-5954(156)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

38,769

338,000

LSSRP Bond

Total
60,200 359,432

7,800 46,568

68,000 406,000

299,231

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4344 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  PE funds moved from FFY 25/26 to 24/25.  As requested in 2024 HBP
Annual Status.

4344 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4344 HBP 60,200PE -60,200
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4344 HBP -60,200PE 60,200
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4344 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4344 HBP 60,200 -60,200PE
Local Match 7,800 -7,800

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to Annual Submittal of August 2022.

4344 HBP -60,200 60,200PE
Local Match -7,800 7,800

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4344 HBP 60,200PE -60,200
Local Match 7,800-7,800

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4344 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4344 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4344 HBP 60,200PE 60,200
Local Match 7,8007,800

Total: 68,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/27/2018 Enrique Gonzalez:  As demonstrated HBP September Survey 2018.

4344 HBP 299,231PE 299,231
Local Match 38,76938,769

Total: 338,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4344 HBP -88,530 -88,530R/W
Local Match -11,470 -11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 10/1/2024 DLA-Admin: Revise fund line to remove $100k of RW funds as requested in the 2024 HBP Annual Status

4344 HBP 88,530 88,530R/W
Local Match 11,470 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 5/17/2024 Andy Chou:  RW funds added to reflect approved LAPG 6-A dated 8/31/22.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,813,980 1,813,980

235,020 235,020

2,049,000 2,049,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4344 HBP 1,813,980CON
Local Match 235,020

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-1,813,980
-235,020

4344 HBP -15,404CON
Local Match -1,996

Total: -17,400Fed. Reimb. Rate: 88.53% 5/17/2024 Andy Chou:  CON funds revised to reflect approved LAPG 6-A dated 8/31/22.

-15,404
-1,996

4344 HBP -1,829,384CON
Local Match -237,016

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

1,829,384
237,016
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4344 HBP 1,829,384CON
Local Match 237,016

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-1,829,384
-237,016

4344 HBP -1,829,384CON
Local Match -237,016

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,829,384
237,016

4344 HBP 1,829,384 782,074CON
Local Match 237,016 101,326

Total: 883,400Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

-1,047,310
-135,690

4344 HBP -1,047,310CON
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,047,310
135,690

4344 HBP -1,047,310 1,047,310CON
Local Match -135,690 135,690

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4344 HBP 1,047,310CON
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,047,310
-135,690

4344 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,047,310
135,690

4344 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4344 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4344 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4344 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4344 HBP CON 1,047,310
Local Match 135,690

Total:Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017 
Survey.

-1,047,310
-135,690

4344 HBP CON -1,047,310
Local Match -135,690

Total:Fed. Reimb. Rate: 88.53% 3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. PE not Authorized

1,047,310
135,690

4344 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4344 HBP 1,047,310CON 1,047,310
Local Match 135,690135,690

Total: 1,183,000Fed. Reimb. Rate: 88.53% 3/8/2016 Eileen Crawford:  New Project
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0296, NAT TRAILS HWY OVER TERZILLA DITCH, 10.2 MI E KELBAKER RD.    Replace 2-lane timber bridge with 2-lane
bridge.

Fund Source Summary:

PE
R/W

Total 430,000

CON

Total

1,675,800 1,675,800

430,000

1,675,800 2,105,800

430,000

Phase Summary:

Fed $

Local AC

Local Match

Total
344,000

86,000

430,000

LSSRP Bond

Total
344,000 1,340,640 1,684,640

335,160 421,160

-344,000
1,675,800 2,105,800

BRLS-5954(170)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

344,000

86,000

430,000

LSSRP Bond

Total
344,000 344,000

86,000

-344,000

430,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4579 Local AC (HBP) -344,000PE 344,000
Local Match -86,00086,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4579 HBP 344,000 344,000PE
Local Match 86,000 86,000

Total: 430,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4579 HBP -380,679 -380,679PE
Local Match -49,321 -49,321

Total: -430,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep 
programmed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4579 Local AC (HBP) 380,679PE -380,679
Local Match 49,321-49,321

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4579 Local AC (HBP) -380,679PE 380,679
Local Match -49,32149,321

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen: Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4579 HBP 380,679PE -380,679
Local Match 49,321-49,321

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4579 HBP 380,679PE 380,679
Local Match 49,32149,321

Total: 430,000Fed. Reimb. Rate: 88.53% 1/9/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,340,640 1,340,640

335,160 335,160

1,675,800 1,675,800

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4579 HBP CON -1,340,640 1,340,640
Local Match -335,160 335,160

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4579 HBP CON 1,340,640
Local Match 335,160

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,340,640
-335,160

4579 HBP 1,340,640CON
Local Match 335,160

Total: 1,675,800Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,340,640
335,160
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4579 HBP -1,483,586CON
Local Match -192,214

Total: -1,675,800Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,483,586
-192,214

4579 HBP 1,483,586CON
Local Match 192,214

Total: 1,675,800Fed. Reimb. Rate: 88.53% 1/9/2018 Eileen Crawford:  New eligible project.

1,483,586
192,214
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0300, NAT TRAILS HWY OVER EDLOFT DITCH, 12.7 MI E KELBAKER RD.  Replace 2 lane timber bridge with 2 lane bridge.

Fund Source Summary:

PE
R/W

Total 370,000

CON

Total

1,485,400 1,485,400

370,000

1,485,400 1,855,400

370,000

Phase Summary:

Fed $

Local AC

Local Match

Total
296,000

74,000

370,000

LSSRP Bond

Total
296,000 1,188,320 1,484,320

297,080 371,080

-296,000
1,485,400 1,855,400

BRLS-5954(171)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

296,000

74,000

370,000

LSSRP Bond

Total
296,000 296,000

74,000

-296,000

370,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4623 Local AC (HBP) -296,000PE 296,000
Local Match -74,00074,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4623 HBP 296,000 296,000PE
Local Match 74,000 74,000

Total: 370,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.

4623 HBP -327,561 -327,561PE
Local Match -42,439 -42,439

Total: -370,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4623 Local AC (HBP) 327,561PE -327,561
Local Match 42,439-42,439

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4623 Local AC (HBP) -327,561PE 327,561
Local Match -42,43942,439

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4623 HBP 327,561PE -327,561
Local Match 42,439-42,439

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4623 HBP 327,561PE 327,561
Local Match 42,43942,439

Total: 370,000Fed. Reimb. Rate: 88.53% 2/14/2018 Linda Newton:  Potential new project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,188,320 1,188,320

297,080 297,080

1,485,400 1,485,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4623 HBP CON -1,188,320 1,188,320
Local Match -297,080 297,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4623 HBP CON 1,188,320
Local Match 297,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,188,320
-297,080

4623 HBP 1,188,320CON
Local Match 297,080

Total: 1,485,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,188,320
297,080
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4623 HBP -1,315,025CON
Local Match -170,375

Total: -1,485,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.

-1,315,025
-170,375

4623 HBP 1,315,025CON
Local Match 170,375

Total: 1,485,400Fed. Reimb. Rate: 88.53% 2/14/2018 Linda Newton:  Potential new project.

1,315,025
170,375
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0303, NAT TRAILS HWY OVER ATAJO DITCH, 14.3 MI E KELBAKER RD.   Replace 2 lane timber bridge with 2 lane bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

1,345,400 1,345,400

360,000

1,345,400 1,705,400

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total
288,000

72,000

360,000

LSSRP Bond

Total
288,000 1,076,320 1,364,320

269,080 341,080

-288,000
1,345,400 1,705,400

BRLS-5954(172)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

288,000

72,000

360,000

LSSRP Bond

Total
288,000 288,000

72,000

-288,000

360,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4624 Local AC (HBP) -288,000PE 288,000
Local Match -72,00072,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4624 HBP 288,000 288,000PE
Local Match 72,000 72,000

Total: 360,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4624 HBP -318,708 -318,708PE
Local Match -41,292 -41,292

Total: -360,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4624 Local AC (HBP) 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4624 Local AC (HBP) -318,708PE 318,708
Local Match -41,29241,292

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4624 HBP 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4624 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 2/14/2018 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,076,320 1,076,320

269,080 269,080

1,345,400 1,345,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4624 HBP CON -1,076,320 1,076,320
Local Match -269,080 269,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4624 HBP CON 1,076,320
Local Match 269,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,076,320
-269,080

4624 HBP 1,076,320CON
Local Match 269,080

Total: 1,345,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,076,320
269,080
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4624 HBP -1,191,083CON
Local Match -154,317

Total: -1,345,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,191,083
-154,317

4624 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 2/14/2018 Linda Newton:  New eligible project.

1,191,083
154,317
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0304, NAT TRAILS HWY OVER ELLITA DITCH, 15.3 MI E KELBAKER RD.    Replace two lane timber bridge with two lane
bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

1,345,400 1,345,400

360,000

1,345,400 1,705,400

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total
288,000

72,000

360,000

LSSRP Bond

Total
288,000 1,076,320 1,364,320

269,080 341,080

-288,000
1,345,400 1,705,400

BRLS-5954(173)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

288,000

72,000

360,000

LSSRP Bond

Total
288,000 288,000

72,000

-288,000

360,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4749 Local AC (HBP) -288,000PE 288,000
Local Match -72,00072,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4749 HBP 288,000 288,000PE
Local Match 72,000 72,000

Total: 360,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.

4749 HBP -318,708 -318,708PE
Local Match -41,292 -41,292

Total: -360,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

Caltrans, Division of Local Assistance Page 1003/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4749 Local AC (HBP) 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4749 Local AC (HBP) -318,708PE 318,708
Local Match -41,29241,292

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4749 HBP 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4749 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,076,320 1,076,320

269,080 269,080

1,345,400 1,345,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4749 HBP CON -1,076,320 1,076,320
Local Match -269,080 269,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4749 HBP CON 1,076,320
Local Match 269,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,076,320
-269,080

4749 HBP 1,076,320CON
Local Match 269,080

Total: 1,345,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,076,320
269,080

Caltrans, Division of Local Assistance Page 1013/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4749 HBP -1,191,083CON
Local Match -154,317

Total: -1,345,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,191,083
-154,317

4749 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project.

1,191,083
154,317

Caltrans, Division of Local Assistance Page 1023/24/2025, 11:47 AM Det2 FL4 SmlTxt 



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0305, NAT TRAILS HWY OVER TENINO DITCH, 16.0 MI E KELBAKER RD.    Replace two lane timber bridge with two lane
bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

1,345,400 1,345,400

360,000

1,345,400 1,705,400

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total
288,000

72,000

360,000

LSSRP Bond

Total
288,000 1,076,320 1,364,320

269,080 341,080

-288,000
1,345,400 1,705,400

BRLS-5954(174)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

288,000

72,000

360,000

LSSRP Bond

Total
288,000 288,000

72,000

-288,000

360,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4750 Local AC (HBP) -288,000PE 288,000
Local Match -72,00072,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4750 HBP 288,000 288,000PE
Local Match 72,000 72,000

Total: 360,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4750 HBP -318,708 -318,708PE
Local Match -41,292 -41,292

Total: -360,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

Caltrans, Division of Local Assistance Page 1033/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4750 Local AC (HBP) 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4750 Local AC (HBP) -318,708PE 318,708
Local Match -41,29241,292

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency would like to utilize Local AC for PE, planned conversion in FFY 23/24.

4750 HBP 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4750 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,076,320 1,076,320

269,080 269,080

1,345,400 1,345,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4750 HBP CON -1,076,320 1,076,320
Local Match -269,080 269,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4750 HBP CON 1,076,320
Local Match 269,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,076,320
-269,080

4750 HBP 1,076,320CON
Local Match 269,080

Total: 1,345,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,076,320
269,080

Caltrans, Division of Local Assistance Page 1043/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4750 HBP -1,191,083CON
Local Match -154,317

Total: -1,345,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,191,083
-154,317

4750 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

1,191,083
154,317

Caltrans, Division of Local Assistance Page 1053/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0306, NAT TRAILS HWY OVER COTA DITCH, 16.7 MI E KELBAKER RD.   Replace two lane timber bridge with two lane
bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

1,345,400 1,345,400

360,000

1,345,400 1,705,400

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total
288,000

72,000

360,000

LSSRP Bond

Total
288,000 1,076,320 1,364,320

269,080 341,080

-288,000
1,345,400 1,705,400

BRLS-5954(175)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

288,000

72,000

360,000

LSSRP Bond

Total
288,000 288,000

72,000

-288,000

360,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4751 Local AC (HBP) -288,000PE 288,000
Local Match -72,00072,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4751 HBP 288,000 288,000PE
Local Match 72,000 72,000

Total: 360,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.

4751 HBP -318,708 -318,708PE
Local Match -41,292 -41,292

Total: -360,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

Caltrans, Division of Local Assistance Page 1063/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4751 Local AC (HBP) 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4751 Local AC (HBP) -318,708PE 318,708
Local Match -41,29241,292

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4751 HBP 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4751 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,076,320 1,076,320

269,080 269,080

1,345,400 1,345,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4751 HBP CON -1,076,320 1,076,320
Local Match -269,080 269,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4751 HBP CON 1,076,320
Local Match 269,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,076,320
-269,080

4751 HBP 1,076,320CON
Local Match 269,080

Total: 1,345,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.

1,076,320
269,080

Caltrans, Division of Local Assistance Page 1073/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4751 HBP -1,191,083CON
Local Match -154,317

Total: -1,345,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,191,083
-154,317

4751 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project.

1,191,083
154,317

Caltrans, Division of Local Assistance Page 1083/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0307, NAT TRAILS HWY OVER DANBY DITCH, 17.2 MI E KELBAKER RD.   Replace two lane timber bridge with two lane
bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

1,345,400 1,345,400

360,000

1,345,400 1,705,400

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total
288,000

72,000

360,000

LSSRP Bond

Total
288,000 1,076,320 1,364,320

269,080 341,080

-288,000
1,345,400 1,705,400

BRLS-5954(176)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

288,000

72,000

360,000

LSSRP Bond

Total
288,000 288,000

72,000

-288,000

360,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4752 Local AC (HBP) -288,000PE 288,000
Local Match -72,00072,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4752 HBP 288,000 288,000PE
Local Match 72,000 72,000

Total: 360,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4752 HBP -318,708 -318,708PE
Local Match -41,292 -41,292

Total: -360,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

Caltrans, Division of Local Assistance Page 1093/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4752 Local AC (HBP) 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4752 Local AC (HBP) -318,708PE 318,708
Local Match -41,29241,292

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4752 HBP 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4752 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford: National Trails Highway Project Swap -- New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,076,320 1,076,320

269,080 269,080

1,345,400 1,345,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4752 HBP CON -1,076,320 1,076,320
Local Match -269,080 269,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4752 HBP CON 1,076,320
Local Match 269,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,076,320
-269,080

4752 HBP 1,076,320CON
Local Match 269,080

Total: 1,345,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,076,320
269,080

Caltrans, Division of Local Assistance Page 1103/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4752 HBP -1,191,083CON
Local Match -154,317

Total: -1,345,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,191,083
-154,317

4752 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

1,191,083
154,317

Caltrans, Division of Local Assistance Page 1113/24/2025, 11:47 AM Det2 FL4 SmlTxt 



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0308, NAT TRAILS HWY OVER DALMATIA DITCH, 17.8 MI E KELBAKER RD.   Replace two lane timber bridge with two lane
bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

1,345,400 1,345,400

360,000

1,345,400 1,705,400

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total
288,000

72,000

360,000

LSSRP Bond

Total
288,000 1,076,320 1,364,320

269,080 341,080

-288,000
1,345,400 1,705,400

BRLS-5954(177)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

288,000

72,000

360,000

LSSRP Bond

Total
288,000 288,000

72,000

-288,000

360,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4753 Local AC (HBP) -288,000PE 288,000
Local Match -72,00072,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4753 HBP 288,000 288,000PE
Local Match 72,000 72,000

Total: 360,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4753 HBP -318,708 -318,708PE
Local Match -41,292 -41,292

Total: -360,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

Caltrans, Division of Local Assistance Page 1123/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4753 Local AC (HBP) 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4753 Local AC (HBP) -318,708PE 318,708
Local Match -41,29241,292

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4753 HBP 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4753 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,076,320 1,076,320

269,080 269,080

1,345,400 1,345,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4753 HBP CON -1,076,320 1,076,320
Local Match -269,080 269,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4753 HBP CON 1,076,320
Local Match 269,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,076,320
-269,080

4753 HBP 1,076,320CON
Local Match 269,080

Total: 1,345,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,076,320
269,080
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4753 HBP -1,191,083CON
Local Match -154,317

Total: -1,345,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,191,083
-154,317

4753 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

1,191,083
154,317
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0311, NAT TRAILS HWY OVER TARECO DITCH, 19.2 MI E KELBAKER RD.   Replace 2-Lane timber bridge with 2-Lane
bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

1,345,400 1,345,400

360,000

1,345,400 1,705,400

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total
288,000

72,000

360,000

LSSRP Bond

Total
288,000 1,076,320 1,364,320

269,080 341,080

-288,000
1,345,400 1,705,400

BRLS-5954(178)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

288,000

72,000

360,000

LSSRP Bond

Total
288,000 288,000

72,000

-288,000

360,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4577 Local AC (HBP) -288,000PE 288,000
Local Match -72,00072,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4577 HBP 288,000 288,000PE
Local Match 72,000 72,000

Total: 360,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4577 HBP -318,708 -318,708PE
Local Match -41,292 -41,292

Total: -360,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4577 Local AC (HBP) 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4577 Local AC (HBP) -318,708PE 318,708
Local Match -41,29241,292

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4577 HBP 318,708PE -318,708
Local Match 41,292-41,292

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4577 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 1/9/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,076,320 1,076,320

269,080 269,080

1,345,400 1,345,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4577 HBP CON -1,076,320 1,076,320
Local Match -269,080 269,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4577 HBP CON 1,076,320
Local Match 269,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,076,320
-269,080

4577 HBP 1,076,320CON
Local Match 269,080

Total: 1,345,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,076,320
269,080
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4577 HBP -1,191,083CON
Local Match -154,317

Total: -1,345,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,191,083
-154,317

4577 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 1/9/2018 Eileen Crawford:  New eligible project.

1,191,083
154,317
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0312, NAT TRAILS HWY OVER AVA DITCH, 19.6 MI E KELBAKER RD.    Replace 2-lane timber bridge with 2-lane bridge.

Fund Source Summary: 

PE
R/W

Total 410,000

CON

Total

1,664,600 1,664,600

410,000

1,664,600 2,074,600

410,000

Phase Summary:

Fed $

Local AC

Local Match

Total
328,000

82,000

410,000

LSSRP Bond

Total
328,000 1,331,680 1,659,680

332,920 414,920

-328,000
1,664,600 2,074,600

BRLS-5954(179)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

328,000

82,000

410,000

LSSRP Bond

Total
328,000 328,000

82,000

-328,000

410,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4580 Local AC (HBP) -328,000PE 328,000
Local Match -82,00082,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Local agency request to advance PE utilizing AC

4580 HBP 328,000 328,000PE
Local Match 82,000 82,000

Total: 410,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4580 HBP -362,973 -362,973PE
Local Match -47,027 -47,027

Total: -410,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4580 Local AC (HBP) 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4580 Local AC (HBP) -362,973PE 362,973
Local Match -47,02747,027

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4580 HBP 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4580 HBP 362,973PE 362,973
Local Match 47,02747,027

Total: 410,000Fed. Reimb. Rate: 88.53% 1/9/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,331,680 1,331,680

332,920 332,920

1,664,600 1,664,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4580 HBP CON -1,331,680 1,331,680
Local Match -332,920 332,920

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4580 HBP CON 1,331,680
Local Match 332,920

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,331,680
-332,920

4580 HBP 1,331,680CON
Local Match 332,920

Total: 1,664,600Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,331,680
332,920
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4580 HBP -1,473,670CON
Local Match -190,930

Total: -1,664,600Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,473,670
-190,930

4580 HBP 1,473,670CON
Local Match 190,930

Total: 1,664,600Fed. Reimb. Rate: 88.53% 1/9/2018 Eileen Crawford:  New eligible project.

1,473,670
190,930
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0313, NAT TRAILS HWY OVER NICOLA DITCH, 20.6 MI E KELBAKER RD.   Replace 2-lane timber with 2-lane timber bridge.

Fund Source Summary:

PE
R/W

Total 450,000

CON

Total

1,835,400 1,835,400

450,000

1,835,400 2,285,400

450,000

Phase Summary:

Fed $

Local AC

Local Match

Total
360,000

90,000

450,000

LSSRP Bond

Total
360,000 1,468,320 1,828,320

367,080 457,080

-360,000
1,835,400 2,285,400

BRLS-5954(180)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

360,000

90,000

450,000

LSSRP Bond

Total
360,000 360,000

90,000

-360,000

450,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4582 Local AC (HBP) -360,000PE 360,000
Local Match -90,00090,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4582 HBP 360,000 360,000PE
Local Match 90,000 90,000

Total: 450,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4582 HBP -398,385 -398,385PE
Local Match -51,615 -51,615

Total: -450,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4582 Local AC (HBP) 398,385PE -398,385
Local Match 51,615-51,615

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4582 Local AC (HBP) -398,385PE 398,385
Local Match -51,61551,615

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4582 HBP 398,385PE -398,385
Local Match 51,615-51,615

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4582 HBP 398,385PE 398,385
Local Match 51,61551,615

Total: 450,000Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,468,320 1,468,320

367,080 367,080

1,835,400 1,835,400

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4582 HBP CON -1,468,320 1,468,320
Local Match -367,080 367,080

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4582 HBP CON 1,468,320
Local Match 367,080

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,468,320
-367,080

4582 HBP 1,468,320CON
Local Match 367,080

Total: 1,835,400Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.

1,468,320
367,080
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4582 HBP -1,624,880CON
Local Match -210,520

Total: -1,835,400Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,624,880
-210,520

4582 HBP 1,624,880CON
Local Match 210,520

Total: 1,835,400Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford: New eligible project.

1,624,880
210,520
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0314, NAT TRAILS HWY OVER CALIFA DITCH, 21.2 MI E KELBAKER RD.   Replace 2-lane timber with 2-Lane bridge.

Fund Source Summary:

PE
R/W

Total 410,000

CON

Total

1,664,600 1,664,600

410,000

1,664,600 2,074,600

410,000

Phase Summary:

Fed $

Local AC

Local Match

Total
328,000

82,000

410,000

LSSRP Bond

Total
328,000 1,331,680 1,659,680

332,920 414,920

-328,000
1,664,600 2,074,600

BRLS-5954(181)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

328,000

82,000

410,000

LSSRP Bond

Total
328,000 328,000

82,000

-328,000

410,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4583 Local AC (HBP) -328,000PE 328,000
Local Match -82,00082,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4583 HBP 328,000 328,000PE
Local Match 82,000 82,000

Total: 410,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4583 HBP -362,973 -362,973PE
Local Match -47,027 -47,027

Total: -410,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4583 Local AC (HBP) 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that 
have not started.

4583 Local AC (HBP) -362,973PE 362,973
Local Match -47,02747,027

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4583 HBP 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4583 HBP 362,973PE 362,973
Local Match 47,02747,027

Total: 410,000Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,331,680 1,331,680

332,920 332,920

1,664,600 1,664,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4583 HBP CON -1,331,680 1,331,680
Local Match -332,920 332,920

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4583 HBP CON 1,331,680
Local Match 332,920

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,331,680
-332,920

4583 HBP 1,331,680CON
Local Match 332,920

Total: 1,664,600Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,331,680
332,920

Caltrans, Division of Local Assistance Page 1253/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4583 HBP -1,473,670CON
Local Match -190,930

Total: -1,664,600Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,473,670
-190,930

4583 HBP 1,473,670CON
Local Match 190,930

Total: 1,664,600Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford: New eligible project.

1,473,670
190,930
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0315, NAT TRAILS HWY OVER ADENA DITCH, 21.9 MI E KELBAKER RD.   Replace existing 2 lane bridge with new 2 lane
bridge.

Fund Source Summary:

PE
R/W

Total 360,000

CON

Total

2,268,000 2,268,000

140,000 500,000

50,000 50,000

190,000 2,268,000 2,818,000

360,000

Phase Summary:

Fed $

Local AC

Local Match

Total

41,292

360,000

LSSRP Bond

Total
168,207 2,007,860 2,494,775

21,793 260,140 323,225

190,000 2,268,000 2,818,000

318,708

-0

BRLS-5954(142)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

41,292

360,000

LSSRP Bond

Total
123,942 442,650

16,058 57,350

140,000 500,000

318,708

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4293 HBP 123,942PE -123,942
Local Match 16,058 -16,058

Total:Fed. Reimb. Rate: 88.53% 5/30/2024 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested by local agency.

4293 HBP -123,942PE 123,942
Local Match -16,058 16,058

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4293 HBP 123,942PE -123,942
Local Match 16,058 -16,058

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 23/24.  As requested in 2023 HBP
Annual Status.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4293 HBP -123,942PE 123,942
Local Match -16,058 16,058

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4293 HBP -123,942 123,942PE
Local Match -16,058 16,058

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4293 HBP 123,942 -123,942PE
Local Match 16,058 -16,058

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to the Annual Submittal of August 2022.

4293 HBP -123,942 123,942PE
Local Match -16,058 16,058

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4293 HBP 123,942PE -123,942
Local Match 16,058-16,058

Total:Fed. Reimb. Rate: 88.53% 10/24/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4293 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4293 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4293 HBP 123,942PE 123,942
Local Match 16,05816,058

Total: 140,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/27/2018 Enrique Gonzalez:  As demonstrated on the HBP September 2018 Survey..

4293 HBP 318,708PE 318,708
Local Match 41,29241,292

Total: 360,000Fed. Reimb. Rate: 88.53% 7/23/2015 Linda Newton: New eligible project.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 44,265

5,735 5,735

50,000 50,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4293 HBP 44,265R/W -44,265
Local Match 5,735 -5,735

Total:Fed. Reimb. Rate: 88.53% 5/30/2024 Enrique Gonzalez:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 23/24.  As requested by local
agency.

4293 HBP -44,265R/W 44,265
Local Match -5,735 5,735

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4293 HBP 44,265 44,265R/W
Local Match 5,735 5,735

Total: 50,000Fed. Reimb. Rate: 88.53% 8/22/2023 Vlad Popko:  ROW funds added to reflect LAPG 6D dated 8/31/22

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,007,860 2,007,860

260,140 260,140

2,268,000 2,268,000

-0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4293 HBP 2,007,860CON
Local Match 260,140

Total:Fed. Reimb. Rate: 88.53% 8/29/2024 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 24/25.  As requested in 2024 HBP
Annual Status.

-2,007,860
-260,140

4293 HBP -2,007,860CON
Local Match -260,140

Total:Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  NEPA not yet clear.

2,007,860
260,140
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4293 HBP 2,007,860CON
Local Match 260,140

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-2,007,860
-260,140

4293 HBP -78,083CON
Local Match -10,117

Total: -88,200Fed. Reimb. Rate: 88.53% 2/8/2022 Eileen Crawford:  Fund line adjusted to match current 6A.

-78,083
-10,117

4293 HBP -2,085,944CON
Local Match -270,256

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,085,944
270,256

4293 HBP 894,861 894,861CON
Local Match 115,939 115,939

Total: 1,010,800Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

4293 HBP -1,191,083 1,191,083CON
Local Match -154,317 154,317

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4293 HBP 1,191,083CON
Local Match 154,317

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.

-1,191,083
-154,317

4293 HBP CON -1,191,083
Local Match -154,317

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,191,083
154,317

4293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 19/20.  As requested in September 
2018 Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

4293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4293 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4293 HBP CON 1,191,083
Local Match 154,317

Total:Fed. Reimb. Rate: 88.53% 10/1/2015 Sylvester Lin:  CON funds moved from Beyond to 16/17 as requested in September 2015 HBP Survey.

-1,191,083
-154,317

4293 HBP 1,191,083CON
Local Match 154,317

Total: 1,345,400Fed. Reimb. Rate: 88.53% 7/23/2015 Linda Newton:  New eligible project.

1,191,083
154,317
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0318, NAT TRAILS HWY OVER CLIPPER DITCH, 23.6 MI E KELBAKER RD.    Replace 2-lane timber with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total 410,000

CON

Total

1,664,600 1,664,600

410,000

1,664,600 2,074,600

410,000

Phase Summary:

Fed $

Local AC

Local Match

Total
328,000

82,000

410,000

LSSRP Bond

Total
328,000 1,331,680 1,659,680

332,920 414,920

-328,000
1,664,600 2,074,600

BRLS-5954(182)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

328,000

82,000

410,000

LSSRP Bond

Total
328,000 328,000

82,000

-328,000

410,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4584 Local AC (HBP) -328,000PE 328,000
Local Match -82,00082,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4584 HBP 328,000 328,000PE
Local Match 82,000 82,000

Total: 410,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4584 HBP -362,973 -362,973PE
Local Match -47,027 -47,027

Total: -410,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4584 Local AC (HBP) 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4584 Local AC (HBP) -362,973PE 362,973
Local Match -47,02747,027

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4584 HBP 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4584 HBP 362,973PE 362,973
Local Match 47,02747,027

Total: 410,000Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,331,680 1,331,680

332,920 332,920

1,664,600 1,664,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4584 HBP CON -1,331,680 1,331,680
Local Match -332,920 332,920

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4584 HBP CON 1,331,680
Local Match 332,920

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,331,680
-332,920

4584 HBP 1,331,680CON
Local Match 332,920

Total: 1,664,600Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,331,680
332,920
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4584 HBP -1,473,670CON
Local Match -190,930

Total: -1,664,600Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,473,670
-190,930

4584 HBP 1,473,670CON
Local Match 190,930

Total: 1,664,600Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:New eligible project.

1,473,670
190,930
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0319, NAT TRAILS HWY OVER IZZY DITCH, 24.2 MI E KELBAKER RD.   Replace 2-lane timber with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total 410,000

CON

Total

1,664,600 1,664,600

410,000

1,664,600 2,074,600

410,000

Phase Summary:

Fed $

Local AC

Local Match

Total
328,000

82,000

410,000

LSSRP Bond

Total
328,000 1,331,680 1,659,680

332,920 414,920

-328,000
1,664,600 2,074,600

BRLS-5954(183)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

328,000

82,000

410,000

LSSRP Bond

Total
328,000 328,000

82,000

-328,000

410,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4586 Local AC (HBP) -328,000PE 328,000
Local Match -82,00082,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4586 HBP 328,000 328,000PE
Local Match 82,000 82,000

Total: 410,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4586 HBP -362,973 -362,973PE
Local Match -47,027 -47,027

Total: -410,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4586 Local AC (HBP) 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4586 Local AC (HBP) -362,973PE 362,973
Local Match -47,02747,027

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4586 HBP 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4586 HBP 362,973PE 362,973
Local Match 47,02747,027

Total: 410,000Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,331,680 1,331,680

332,920 332,920

1,664,600 1,664,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4586 HBP CON -1,331,680 1,331,680
Local Match -332,920 332,920

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4586 HBP CON 1,331,680
Local Match 332,920

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,331,680
-332,920

4586 HBP 1,331,680CON
Local Match 332,920

Total: 1,664,600Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,331,680
332,920
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4586 HBP -1,473,670CON
Local Match -190,930

Total: -1,664,600Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,473,670
-190,930

4586 HBP 1,473,670CON
Local Match 190,930

Total: 1,664,600Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New eligible project.

1,473,670
190,930
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0320, NAT TRAILS HWY OVER ELRITA DITCH, 24.6 MI E KELBAKER RD.    Replace 2-lane timber with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total 410,000

CON

Total

1,664,600 1,664,600

410,000

1,664,600 2,074,600

410,000

Phase Summary:

Fed $

Local AC

Local Match

Total
328,000

82,000

410,000

LSSRP Bond

Total
328,000 1,331,680 1,659,680

332,920 414,920

-328,000
1,664,600 2,074,600

BRLS-5954(184)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

328,000

82,000

410,000

LSSRP Bond

Total
328,000 328,000

82,000

-328,000

410,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4585 Local AC (HBP) -328,000PE 328,000
Local Match -82,00082,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4585 HBP 328,000 328,000PE
Local Match 82,000 82,000

Total: 410,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4585 HBP -362,973 -362,973PE
Local Match -47,027 -47,027

Total: -410,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4585 Local AC (HBP) 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4585 Local AC (HBP) -362,973PE 362,973
Local Match -47,02747,027

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4585 HBP 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4585 HBP 362,973PE 362,973
Local Match 47,02747,027

Total: 410,000Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New Project

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,331,680 1,331,680

332,920 332,920

1,664,600 1,664,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4585 HBP CON -1,331,680 1,331,680
Local Match -332,920 332,920

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4585 HBP CON 1,331,680
Local Match 332,920

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,331,680
-332,920

4585 HBP 1,331,680CON
Local Match 332,920

Total: 1,664,600Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,331,680
332,920
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4585 HBP -1,473,670CON
Local Match -190,930

Total: -1,664,600Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,473,670
-190,930

4585 HBP 1,473,670CON
Local Match 190,930

Total: 1,664,600Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:New Project

1,473,670
190,930
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0322, NAT TRAILS HWY OVER AXTON DITCH, 26.0 MI E KELBAKER RD.  Replace 2-lane timber with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total 410,000

CON

Total

1,664,600 1,664,600

410,000

1,664,600 2,074,600

410,000

Phase Summary:

Fed $

Local AC

Local Match

Total
328,000

82,000

410,000

LSSRP Bond

Total
328,000 1,331,680 1,659,680

332,920 414,920

-328,000
1,664,600 2,074,600

BRLS-5954(185)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

328,000

82,000

410,000

LSSRP Bond

Total
328,000 328,000

82,000

-328,000

410,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4587 Local AC (HBP) -328,000PE 328,000
Local Match -82,00082,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4587 HBP 328,000 328,000PE
Local Match 82,000 82,000

Total: 410,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4587 HBP -362,973 -362,973PE
Local Match -47,027 -47,027

Total: -410,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4587 Local AC (HBP) 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4587 Local AC (HBP) -362,973PE 362,973
Local Match -47,02747,027

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4587 HBP 362,973PE -362,973
Local Match 47,027-47,027

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4587 HBP 362,973PE 362,973
Local Match 47,02747,027

Total: 410,000Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,331,680 1,331,680

332,920 332,920

1,664,600 1,664,600

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4587 HBP CON -1,331,680 1,331,680
Local Match -332,920 332,920

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4587 HBP CON 1,331,680
Local Match 332,920

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-1,331,680
-332,920

4587 HBP 1,331,680CON
Local Match 332,920

Total: 1,664,600Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

1,331,680
332,920
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4587 HBP -1,473,670CON
Local Match -190,930

Total: -1,664,600Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-1,473,670
-190,930

4587 HBP 1,473,670CON
Local Match 190,930

Total: 1,664,600Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New eligible project.

1,473,670
190,930
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0323, NAT TRAILS HWY OVER BANDERA WASH, 26.1 MI E KELBAKER RD.   Replace 2-lane timber with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total 560,000

CON

Total

2,629,200 2,629,200

560,000

2,629,200 3,189,200

560,000

Phase Summary:

Fed $

Local AC

Local Match

Total
448,000

112,000

560,000

LSSRP Bond

Total
448,000 2,103,360 2,551,360

525,840 637,840

-448,000
2,629,200 3,189,200

BRLS-5954(186)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

448,000

112,000

560,000

LSSRP Bond

Total
448,000 448,000

112,000

-448,000

560,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4588 Local AC (HBP) -448,000PE 448,000
Local Match -112,000112,000

Total:Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC

4588 HBP 448,000 448,000PE
Local Match 112,000 112,000

Total: 560,000Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

4588 HBP -495,768 -495,768PE
Local Match -64,232 -64,232

Total: -560,000Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4588 Local AC (HBP) 495,768PE -495,768
Local Match 64,232-64,232

Total:Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.

4588 Local AC (HBP) -495,768PE 495,768
Local Match -64,23264,232

Total:Fed. Reimb. Rate: 88.53% 1/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/24

4588 HBP 495,768PE -495,768
Local Match 64,232-64,232

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4588 HBP 495,768PE 495,768
Local Match 64,23264,232

Total: 560,000Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,103,360 2,103,360

525,840 525,840

2,629,200 2,629,200

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4588 HBP CON -2,103,360 2,103,360
Local Match -525,840 525,840

Total:Fed. Reimb. Rate: 80.00% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4588 HBP CON 2,103,360
Local Match 525,840

Total:Fed. Reimb. Rate: 80.00% 10/1/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2024 HBP
Annual Status.

-2,103,360
-525,840

4588 HBP 2,103,360CON
Local Match 525,840

Total: 2,629,200Fed. Reimb. Rate: 80.00% 8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

2,103,360
525,840
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4588 HBP -2,327,631CON
Local Match -301,569

Total: -2,629,200Fed. Reimb. Rate: 88.53% 8/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

-2,327,631
-301,569

4588 HBP 2,327,631CON
Local Match 301,569

Total: 2,629,200Fed. Reimb. Rate: 88.53% 1/11/2018 Eileen Crawford:  New eligible project.

2,327,631
301,569
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. 54C0670, ROCK SPRINGS ROAD OVER MOJAVE RIVER, .9 MI E ARROWHEAD LK RD.    Replace 2 lane bridge with 2 lane
bridge.  This project has limited HBP eligiblity.

Fund Source Summary:

PE
R/W

Total

500,000

500,000

CON

Total

18,465,000 18,465,000

500,000

18,465,000 18,965,000

Phase Summary:

Fed $

Local AC

Local Match

Total

57,350

500,000

LSSRP Bond

Total
8,173,532 8,173,532 16,789,715

2,117,936 2,175,286

8,173,532 -8,173,532
18,465,000 18,965,000

442,650

0

BRLS-5954(135)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4453 HBP -619,710PE -619,710
Local Match -80,290-80,290

Total: -700,000Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Per 2019 Survey.

4453 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4453 HBP 619,710PE 619,710
Local Match 80,29080,290

Total: 700,000Fed. Reimb. Rate: 88.53% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/19/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Vu Ngo: Per 2017 September Survey.

Caltrans, Division of Local Assistance Page 1473/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

57,350

500,000

LSSRP Bond

Total
442,650

57,350

500,000

442,650

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4453 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:   Local agency failed to receive AC conversion.  Move to FFY 21/22.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4453 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Local agency failed to receive AC conversion.  Move to FFY 21/22.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4453 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin:  Fund line failed to deliver.
9/12/2019 Linda Newton: Local agency request to advance RW utilizing AC.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle 
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4453 Local AC (HBP) R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/12/2019 Linda Newton:  Local agency request to advance RW utilizing AC.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4453 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4453 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  Project not yet authorized.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle. 

4453 HBP 270,017R/W 270,017
Local Match 34,98434,984

Total: 305,000Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Per 2017 September Survey.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4453 HBP 172,634R/W 172,634
Local Match 22,36722,367

Total: 195,000Fed. Reimb. Rate: 88.53% 9/27/2016 Linda Newton: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,173,532 8,173,532 16,347,065

2,117,936 2,117,936

8,173,532 -8,173,532

18,465,000 18,465,000

0

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4453 Local AC (HBP) CON 8,173,532 -8,173,532
Local Match 1,058,968 -1,058,968

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  CON AC conversion moved from FFY 25/26 to FFY 26/27 to financially constrain the FTIP.

4453 HBP CON -8,173,532 8,173,532
Local Match -1,058,968 1,058,968

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  CON AC conversion moved from FFY 25/26 to FFY 26/27 to financially constrain the FTIP.

4453 HBP CON 8,173,532
Local Match 1,058,968

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  CON funds split to reflect LAPG Chapter 6 policy for Mid-Level cost projects.

-8,173,532
-1,058,968

4453 Local AC (HBP) 8,173,532CON -8,173,532
Local Match 1,058,968 -1,058,968

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  CON funds split to reflect LAPG Chapter 6 policy for Mid-Level cost projects.

4453 HBP 8,173,532CON
Local Match 1,058,968

Total:Fed. Reimb. Rate: 88.53% 10/1/2024 DLA-Admin:  CON funds split between two federal fiscal years to reflect LAPG Chapter 6 policy for Mid-Level cost projects

-8,173,532
-1,058,968

4453 HBP 2,956,017CON
Local Match 382,983

Total: 3,339,000Fed. Reimb. Rate: 88.53% 9/23/2024 DLA-Admin: Revised fund line to match LAPG 6-D dated 07/31/2024

2,956,017
382,983

4453 HBP -13,391,048CON
Local Match -1,734,952

Total:Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to Beyond.  Mid-level project, CON funds
remain in Beyond until nearly ready to ad.

13,391,048
1,734,952
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4453 HBP 13,391,048CON
Local Match 1,734,952

Total:Fed. Reimb. Rate: 88.53% 8/31/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status.

-13,391,048
-1,734,952

4453 HBP 1,001,274CON
Local Match 129,726

Total: 1,131,000Fed. Reimb. Rate: 88.53% 5/25/2022 Andy Chou:  CON funds revised to match LAPG 6A dated 5/17/2022.

1,001,274
129,726

4453 HBP -9,943,690CON
Local Match -1,288,310

Total: -11,232,000Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo:  Per 2017 September Survey.

-9,943,690
-1,288,310

4453 HBP 22,333,463CON
Local Match 2,893,537

Total: 25,227,000Fed. Reimb. Rate: 88.53% 9/27/2016 Linda Newton: New eligible project.

22,333,463
2,893,537
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County BRIDGE NO. PM00173, Bridge Preventive Maintenance Program (BPMP) various bridges in San Bernardino County.  See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

5,650,000

500,000 1,195,000 1,695,000

500,000 1,195,000 7,345,000
5,650,000
5,650,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
400,000 956,000 5,876,000

100,000 239,000 1,469,000

500,000 1,195,000 7,345,000

4,520,000

1,130,000

5,650,000

BPMPL-5954(207)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
400,000 956,000 1,356,000

100,000 239,000 339,000

500,000 1,195,000 1,695,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4592 HBP PE -956,000 956,000
Local Match -239,000 239,000

Total:Fed. Reimb. Rate: 80.00%

New!

3/11/2025 Harrison Anderson:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

4592 HBP -956,000PE 956,000
Local Match -239,000 239,000

Total:Fed. Reimb. Rate: 80.00% 3/19/2024 DLA-Admin:  PE funds to clear NEPA in 23/24, The remaining moved to 25/26.

4592 HBP 1,356,000 1,356,000PE
Local Match 339,000 339,000

Total: 1,695,000Fed. Reimb. Rate: 80.00% 8/13/2021 DLA-Admin:    Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4592 HBP -1,500,584 -1,500,584PE
Local Match -194,417 -194,417

Total: -1,695,000Fed. Reimb. Rate: 88.53% 8/13/2021 DLA-Admin:    Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

4592 HBP 1,500,584PE -1,500,584
Local Match 194,417-194,417

Total:Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4592 HBP 1,500,584PE 1,500,584
Local Match 194,417194,417

Total: 1,695,000Fed. Reimb. Rate: 88.53% 1/16/2018 Linda Newton: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,520,000

1,130,000

5,650,000

4,520,000

1,130,000

5,650,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4592 HBP 4,520,000CON
Local Match 1,130,000

Total: 5,650,000Fed. Reimb. Rate: 80.00% 8/13/2021 DLA-Admin:    Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

4,520,000
1,130,000

4592 HBP -5,001,945CON
Local Match -648,055

Total: -5,650,000Fed. Reimb. Rate: 88.53% 8/13/2021 DLA-Admin:    Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.

-5,001,945
-648,055

4592 HBP 5,001,945CON
Local Match 648,055

Total: 5,650,000Fed. Reimb. Rate: 88.53% 1/16/2018 Linda Newton:  New eligible project.

5,001,945
648,055
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

San Bernardino County Transportation Authority BRIDGE NO. 54C0088, N 1ST AVENUE OVER BNSF RY, UP RR, AMTRAK, 0.2 MI N MAIN ST. Replace existing 2 lane bridge with 2 lane
bridge, existing bridge to be removed (Minor seismic retrofit funds). Other Federal Funds must be programmed in FTIP.  High Cost Project
agreement required.  SBCTA is project sponsor for construction phase only.

Fund Source Summary:

PE
R/W

Total 46,502,098

CON

Total

46,502,098 46,502,098
46,502,098

Phase Summary:

Fed $

Local AC

Local Match

Total
41,168,307

5,333,791

46,502,098

LSSRP Bond

Total

305,102 305,102

5,900,000 35,268,307 41,168,307

-305,102 5,028,689

-5,900,000 -35,268,307
46,502,098

BRLS-6507(027)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

41,168,307

5,333,791

46,502,098

LSSRP Bond

Total

305,102 305,102

5,900,000 35,268,307 41,168,307

-305,102 5,028,689

-5,900,000 -35,268,307

46,502,098

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2701 Local AC (HBP) -2,354,898 2,354,898CON
Local Match -305,102 305,102

Total:Fed. Reimb. Rate: 88.53% 10/20/2022 DLA-Admin:  Advance CON AC conversion by 1 year. Moving CON AC conversion from FFY 23/24 to FFY 22/23.

2701 HBP 2,354,898 -2,354,898CON
LSSRP Bond 305,102 -305,102

Total:Fed. Reimb. Rate: 88.53% 2/17/2023 Andy Chou:  Bond Funds approved.
10/20/2022 DLA-Admin: Advance CON AC conversion by 1 year. Moving CON AC conversion from FFY 23/24 to FFY 22/23.

2701 HBP 2,354,898CON
LSSRP Bond 305,102

Total:Fed. Reimb. Rate: 88.53% 5/16/2022 Roberta Jensen:  Bond Funds approved.
3/28/2022 Roberta Jensen:  Update for programming. Entering into High Cost Agreement.

-2,354,898
-305,102
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

2701 Local AC (HBP) -2,354,898CON
Local Match -305,102

Total:Fed. Reimb. Rate: 88.53% 3/28/2022 Roberta Jensen:  Update for programming. Entering into High Cost Agreement.

2,354,898
305,102

2701 HBP CON -2,354,898
LSSRP Bond -305,102

Total:Fed. Reimb. Rate: 88.53% 3/24/2022 Roberta Jensen:  Bond Funds approved.
10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Subject to High Cost Policy:
Needs funding agreement. 

2,354,898
305,102

2701 HBP CON 2,354,898
LSSRP Bond 305,102

Total:Fed. Reimb. Rate: 88.53% 3/24/2022 Roberta Jensen:  Bond Funds approved.
10/4/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2018 Survey.

-2,354,898
-305,102

2701 HBP CON -2,354,898
LSSRP Bond -305,102

Total:Fed. Reimb. Rate: 88.53% 3/24/2022 Roberta Jensen:  Bond Funds approved.
8/19/2011 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to Beyond.  Construction is over $20
million.  Cash management candidate as requested by HBP Advisory Committee.  Push funding into "Beyond" until high cost project policy
is set.

2,354,898
305,102

2701 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/24/2022 Roberta Jensen:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2701 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/24/2022 Roberta Jensen:  Bond Funds approved.
4/1/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2701 HBP 53,118CON 53,118
LSSRP Bond 6,8826,882

Total: 60,000Fed. Reimb. Rate: 88.53% 3/24/2022 Roberta Jensen:  Bond Funds approved.
10/16/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency.

2701 HBP 2,301,780CON 2,301,780
LSSRP Bond 298,220298,220

Total: 2,600,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4780 Local AC (HBP) -15,268,307 15,268,307CON
Local Match -1,978,171 1,978,171

Total:Fed. Reimb. Rate: 88.53% 5/29/2024 Roberta Jensen:  Advance CON AC conversion. Moving CON AC conversion from FFY 24/25 to FFY 23/24.

4780 HBP 15,268,307 -15,268,307CON
Local Match 1,978,171 -1,978,171

Total:Fed. Reimb. Rate: 88.53% 5/29/2024 Roberta Jensen:  Advance CON AC conversion. Moving CON AC conversion from FFY 24/25 to FFY 23/24.

4780 Local AC (HBP) 4,731,693CON -12,474,374 7,742,681
Local Match 613,041-1,616,187 1,003,146

Total:Fed. Reimb. Rate: 88.53% 4/25/2023 Roberta Jensen:  Revise fund line to match 6D date 03/01/2023 for decrease at award.

4780 HBP -4,731,693 -12,474,374CON -7,742,681
Local Match -613,041 -1,616,187-1,003,146

Total: -14,090,561Fed. Reimb. Rate: 88.53% 4/25/2023 Roberta Jensen: Revise fund line to match 6D date 03/01/2023 for decrease at award.

4780 HBP 3,545,102 16,454,898CON -12,257,319
Local Match 459,306 2,131,906 -1,588,066

Total:Fed. Reimb. Rate: 88.53% 10/20/2022 DLA-Admin:  CON AC conversions advanced by 1 year.

-7,742,681
-1,003,146

4780 Local AC (HBP) -3,545,102 -16,454,898CON 12,257,319
Local Match -459,306 -2,131,906 1,588,066

Total:Fed. Reimb. Rate: 88.53% 10/20/2022 DLA-Admin:  CON AC conversions advanced by 1  year.

7,742,681
1,003,146

4780 Local AC (HBP) -3,545,102 -20,000,000CON -20,000,000
Local Match -459,306 -2,591,212 -0-2,591,212

Total: -0Fed. Reimb. Rate: 88.53% 3/28/2022 Roberta Jensen:  Update for programming. Entering into High Cost Agreement.

43,545,102
5,641,730

4780 HBP 3,545,102 20,000,000CON 20,000,000
Local Match 459,306 2,591,212 02,591,212

Total: 0Fed. Reimb. Rate: 88.53% 3/28/2022 Roberta Jensen:  Update for programming. Entering into High Cost Agreement.

-43,545,102
-5,641,730

4780 HBP -414,622CON
Local Match -53,719

Total: -468,341Fed. Reimb. Rate: 88.53% 3/24/2022 Roberta Jensen:  Revise CON funds to match approved LAPG 6D dated 03/01/2022

-414,622
-53,719

4780 Local AC (HBP) CON -414,622
Local Match -53,719

Total:Fed. Reimb. Rate: 88.53% 3/24/2022 Roberta Jensen:  Revise CON funds to match approved LAPG 6D dated 03/01/2022

414,622
53,719
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4780 HBP 51,702,405CON
Local Match 6,698,595

Total: 58,401,000Fed. Reimb. Rate: 88.53% 2/3/2022 Linda Newton:  Add CON to Beyond due to project sponsor change from City of Barstow to SBCTA.

51,702,405
6,698,595

4780 Local AC (HBP) CON 54,057,303
Local Match 7,003,697

Total:Fed. Reimb. Rate: 88.53% 2/3/2022 Linda Newton:  Add CON AC to FFY 21/22 due to project sponsor change from City of Barstow to SBCTA.

-54,057,303
-7,003,697
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Twentynine Palms BRIDGE NO. 00L0084, SPLIT ROCK AVENUE OVER TWENTYNINE PALMS FLOOD CONTROL CHANNEL.  Replace two lane low water
crossing with two lane bridge. (No added capacity)

Fund Source Summary:

PE
R/W

Total

30,000

508,775

CON

Total

3,653,750 3,653,750

66,225 33,000 578,000

30,000

66,225 3,686,750 4,261,750

478,775

Phase Summary:

Fed $

Local AC

Local Match

Total

58,356

508,775

LSSRP Bond

Total
58,629 3,263,880 3,772,927

7,596 422,870 488,823

66,225 3,686,750 4,261,750

450,419

BR-NBIL(533)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

54,915

478,775

LSSRP Bond

Total
58,629 29,215 511,703

7,596 3,785 66,297

66,225 33,000 578,000

423,860

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP 29,215 -29,215PE
Local Match 3,785 -3,785

Total:Fed. Reimb. Rate: 88.53% 12/20/2023 Enrique Gonzalez:  Ready to Advertise.  PE funds moved from FFY 24/25 to 23/24.  As requested by agency,

4059 HBP 29,215 29,215PE
Local Match 3,785 3,785

Total: 33,000Fed. Reimb. Rate: 88.53% 11/13/2023 Linda Newton:  Revised PE funds in FFY 24/25 as requested in LAPG 6-D dated 7/5/2023.

4059 HBP 58,629 58,629PE
Local Match 7,596 7,596

Total: 66,225Fed. Reimb. Rate: 88.53% 4/5/2022 Bobby Zezoff:  Increase in funds per LAPG 6-D dated 9/14/21.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/13/2014 Wesley Zinke:  Revised PE funding as requested in September 2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4059 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2013 Sylvester Lin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 13/14.  As requested by Local Agency in
September 2013 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.

4059 HBP 423,860PE 423,860
Local Match 54,91554,915

Total: 478,775Fed. Reimb. Rate: 88.53% 2/28/2013 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

3,441

30,000

LSSRP Bond

Total
26,559

3,441

30,000

26,559

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP -31,871R/W -31,871
Local Match -4,129-4,129

Total: -36,000Fed. Reimb. Rate: 88.53% 10/7/2021 Karen Nguyen:  RW funds removed from FFY 21/22. As requested in September 2021 Status

4059 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/3/2021 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  As requested by agency.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4059 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Move R/W funds from FY 21/22 to FY 20/21 as requested per Sept survey:  Not ready to ad within 6 months
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in
18/19.  Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4059 HBP 31,871R/W 31,871
Local Match 4,1294,129

Total: 36,000Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/26/2018 Matt Sapp:  As requested by 2018 Survey. Additional funds requested to complete R/W phase.

4059 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/3/2018 Vu Ngo:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by agency.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4059 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4059 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Vu Ngo:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4059 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4059 HBP R/W 26,559
Local Match 3,441

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 17/18 as requested in September 2016
HBP Survey.

-26,559
-3,441

4059 HBP 26,559R/W
Local Match 3,441

Total: 30,000Fed. Reimb. Rate: 88.53% 2/28/2013 Linda Newton:  New eligible project.

26,559
3,441
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,234,665 3,234,665

-0 419,085 419,085

3,653,750 3,653,750

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP 822,222 822,222CON
Local Match 106,528 106,528

Total: 928,750Fed. Reimb. Rate: 88.53% 10/6/2023 DLA-Admin:  Revise CON funding as requested in LAPG 6-D dated 7/5/2023.

4059 HBP 2,412,443CON
Local Match 312,558

Total:Fed. Reimb. Rate: 88.53% 8/30/2023 Enrique Gonzalez:  Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP Annual
Status.

-2,412,443
-312,558

4059 HBP CON -2,412,443
Local Match -312,558

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,412,443
312,558

4059 HBP -2,412,443CON 2,412,443
Local Match -312,558 312,558

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP -2,412,443 2,412,443CON
Local Match -312,558 312,558

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP -2,412,443 2,412,443CON
Local Match -312,558 312,558

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP 2,119,298CON
Local Match 274,577

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  Con funds moved from Beyond years to FFY 22/23. Due to Annual submittal August 2022.

-2,119,298
-274,577
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP 293,145CON
Local Match 37,980

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  Con funds move from Beyond years to FFY 22/23. Do to Annual status August 2022.

-293,145
-37,980

4059 HBP 293,145CON
Local Match 37,980

Total: 331,125Fed. Reimb. Rate: 88.53% 4/5/2022 Bobby Zezoff:  Increase in funds per LAPG 6-D dated 9/14/21.

293,145
37,980

4059 HBP CON -2,119,298
Local Match -274,577

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,119,298
274,577

4059 HBP -2,119,298CON 2,119,298
Local Match -274,577 274,577

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP -2,119,298 2,119,298CON
Local Match -274,577 274,577

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP -2,119,298 2,119,298CON
Local Match -274,577 274,577

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP 2,119,298CON -2,119,298
Local Match 274,577-274,577

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP CON 2,119,298
Local Match 274,577

Total:Fed. Reimb. Rate: 88.53% 10/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021 Status.

-2,119,298
-274,577

4059 HBP -2,119,298CON
Local Match -274,577

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,119,298
274,577

4059 HBP -2,119,298 2,119,298CON
Local Match -274,577 274,577

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP 2,119,298CON -2,119,298
Local Match 274,577-274,577

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4059 HBP CON 2,119,298
Local Match 274,577

Total:Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Move CON funds from beyond to FY 21/22 per Sept survey:  Not ready to ad within 6 months

-2,119,298
-274,577

4059 HBP -2,119,298CON
Local Match -274,577

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,119,298
274,577

4059 HBP -2,119,298 2,119,298CON
Local Match -274,577 274,577

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP 2,119,298CON -2,119,298
Local Match 274,577-274,577

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4059 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in
18/19.  Push funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

4059 HBP CON 2,119,298
Local Match 274,577

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Omar Sanchez:  Per 2019 Survey.  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.

-2,119,298
-274,577

4059 HBP CON -2,119,298
Local Match -274,577

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,119,298
274,577

4059 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4059 HBP CON 2,119,298
Local Match 274,577

Total:Fed. Reimb. Rate: 88.53% 9/26/2018 Matt Sapp:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2018
Survey.

-2,119,298
-274,577

4059 HBP CON -2,119,298
Local Match -274,577

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,119,298
274,577

4059 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4059 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4059 HBP CON 2,119,298
Local Match 274,577

Total:Fed. Reimb. Rate: 88.53% 9/13/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2017
Survey.

-2,119,298
-274,577

4059 HBP CON -2,119,298
Local Match -274,577

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,119,298
274,577

4059 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4059 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4059 HBP CON 2,119,298
Local Match 274,577

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18 as requested in September
2016 HBP Survey.

-2,119,298
-274,577

4059 HBP 2,119,298CON
Local Match 274,577

Total: 2,393,875Fed. Reimb. Rate: 88.53% 2/28/2013 Linda Newton:  New eligible project.

2,119,298
274,577

Caltrans, Division of Local Assistance Page 1643/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Yucaipa BRIDGE NO. 00L0034, PENDLETON AVENUE, OVER OAK GLEN CREEK, BETWEEN OAK GLEN ROAD AND HIGHLAND.    Replace 2 lane
low water crossing with 2 lane bridge.

Fund Source Summary:

PE
R/W

Total 422,000

CON

Total

3,237,000 3,237,000

422,000

3,237,000 3,659,000

422,000

Phase Summary:

Fed $

Local AC

Local Match

Total

48,403

422,000

LSSRP Bond

Total
2,865,716 3,239,313

371,284 419,687

3,237,000 3,659,000

373,597

BR-NBIL(506)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

48,403

422,000

LSSRP Bond

Total
373,597

48,403

422,000

373,597

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP -1,771PE -1,771
Local Match -229-229

Total: -2,000Fed. Reimb. Rate: 88.53% 8/9/2021 Linda Newton:  PE added to project on 10/14/4010 was never obligated to the project.  Move Prior PE funds to FFY 21/22.
Revised PE funding to match LAPG 6-D dated 6/9/2021.

3246 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/27/2013 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 12/13.  This is a post programming.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3246 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/27/2013 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested by Exhibit 6A dated
10/18/2012.  Cost increase approved.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to
2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 9/18/2012 Sylvester Lin:  Additional PE funds has been added to the project total cost as requested in September 2012 Survey and City
will submitted Exhibit 6-D to justify.

3246 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/14/2010 Eric Tang:  Additional PE funds are added to PE based on 2010 bridge survey 

3246 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/21/2009 Chris Igbinedion:  2009 HBP Survey.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14
to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3246 HBP 109,777PE 109,777
Local Match 14,22314,223

Total: 124,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,865,716 2,865,716

371,284 371,284

3,237,000 3,237,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP CON -2,865,716 2,865,716
Local Match -371,284 371,284

Total:Fed. Reimb. Rate: 88.53% 8/26/2024 Andy Chou:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 26/27.  As requested by local agency.

3246 HBP -2,865,716CON 2,865,716
Local Match -371,284 371,284

Total:Fed. Reimb. Rate: 88.53% 8/26/2024 Andy Chou:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 25/26.  Delivery failure of phase in 23/24.
Push funding to FFY 25/26, per LAPG Ch. 6.

3246 HBP -1,951,423 -1,951,423CON
Local Match -252,827 -252,827

Total: -2,204,250Fed. Reimb. Rate: 88.53% 3/12/2024 DLA-Admin:  CON funds revised to reflect LAPG 6-D dated 5/1/2023.

Caltrans, Division of Local Assistance Page 1663/24/2025, 11:47 AM Det2 FL4 SmlTxt



2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP 4,817,139 -4,817,139CON
Local Match 624,111 -624,111

Total:Fed. Reimb. Rate: 88.53% 8/26/2024 Andy Chou:  Fund line failed to deliver.
9/11/2023 Enrique Gonzalez:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 23/24.  As requested in 2023 HBP
Annual Status.

3246 HBP -4,817,139 4,817,139CON
Local Match -624,111 624,111

Total:Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).

3246 HBP -4,817,139 4,817,139CON
Local Match -624,111 624,111

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3246 HBP 4,817,139CON
Local Match 624,111

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  Con funds moved from beyond years to FFFY 22/23. Do to Annual Status of August 2022.

-4,817,139
-624,111

3246 HBP CON -4,817,139
Local Match -624,111

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,817,139
624,111

3246 HBP -4,817,139CON 4,817,139
Local Match -624,111 624,111

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3246 HBP -4,817,139 4,817,139CON
Local Match -624,111 624,111

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3246 HBP -4,817,139 4,817,139CON
Local Match -624,111 624,111

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3246 HBP 4,817,139CON -4,817,139
Local Match 624,111-624,111

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP CON 4,817,139
Local Match 624,111

Total:Fed. Reimb. Rate: 88.53% 10/7/2021 Karen Nguyen:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.

-4,817,139
-624,111

3246 HBP 258,929CON
Local Match 33,547

Total: 292,476Fed. Reimb. Rate: 88.53% 8/9/2021 Linda Newton:  Revise CON funding to match LAPG 6-D dated 6/9/2021.

258,929
33,547

3246 HBP -4,558,210CON
Local Match -590,564

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4,558,210
590,564

3246 HBP -4,558,210 4,558,210CON
Local Match -590,564 590,564

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3246 HBP 4,558,210CON -4,558,210
Local Match 590,564-590,564

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3246 HBP -5,944,104CON -5,944,104
Local Match -770,122-770,122

Total: -6,714,226Fed. Reimb. Rate: 88.53% 10/19/2020 DLA-Admin:  CON update per letter from City dated 10/8/2020. CON estimate expected to decrease once revised estimate is 
received.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP CON 10,502,314
Local Match 1,360,686

Total:Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Per 2019 Survey..

-10,502,314
-1,360,686

3246 HBP CON -10,502,314
Local Match -1,360,686

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

10,502,314
1,360,686

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3246 HBP 7,492,294CON 7,492,294
Local Match 970,706970,706

Total: 8,463,000Fed. Reimb. Rate: 88.53% 10/4/2018 Enrique Gonzalez:  As requested in September 2018 Survey.

3246 HBP CON 3,010,020
Local Match 389,980

Total:Fed. Reimb. Rate: 88.53% 10/4/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2018 Survey.

-3,010,020
-389,980

3246 HBP CON -3,010,020
Local Match -389,980

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,010,020
389,980

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3246 HBP 1,062,360CON 1,062,360
Local Match 137,640137,640

Total: 1,200,000Fed. Reimb. Rate: 88.53% 9/13/2017 Vu Ngo:  Per 2017 September Survey.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3246 HBP CON 1,947,660
Local Match 252,340

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  NEPA document cleared on 09/15/16.  Project nearly ready to advertise.  CON funds has been moved from FFY
beyond to FFY 17/18 as requested in September 2016 HBP Survey.

-1,947,660
-252,340

3246 HBP CON -1,947,660
Local Match -252,340

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,947,660
252,340

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2015 Sylvester Lin:  CON funds has been moved from FFY 17/18 to FFY 16/17 as requested in September 2015 HBP Survey.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3246 HBP CON 1,947,660
Local Match 252,340

Total:Fed. Reimb. Rate: 88.53% 10/13/2014 Wesley Zinke:  Revised CON funding as requested in September 2014 Survey.

-1,947,660
-252,340

3246 HBP CON -1,947,660
Local Match -252,340

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,947,660
252,340

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3246 HBP CON 1,947,660
Local Match 252,340

Total:Fed. Reimb. Rate: 88.53% 10/2/2013 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested by Local Agency
in September 2013 HBP survey. 

-1,947,660
-252,340

3246 HBP CON -1,947,660
Local Match -252,340

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,947,660
252,340

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3246 HBP -155,813CON -155,813
Local Match -20,187-20,187

Total: -176,000Fed. Reimb. Rate: 88.53% 9/26/2012 Sylvester Lin:  Reduced CON funds has been edited to the project total cost as requested in September 2012 Survey and City
will submitted Exhibit 6-D to justify.

3246 HBP CON 2,103,473
Local Match 272,527

Total:Fed. Reimb. Rate: 88.53% 9/18/2012 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2012 Survey.

-2,103,473
-272,527

3246 HBP CON -2,103,473
Local Match -272,527

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

2,103,473
272,527
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3246 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3246 HBP CON 2,103,473
Local Match 272,527

Total:Fed. Reimb. Rate: 88.53% 10/21/2009 Chris Igbinedion:  2009 HBP Survey.

-2,103,473
-272,527

3246 HBP CON -2,103,473
Local Match -272,527

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

2,103,473
272,527

3246 HBP 2,103,473CON 2,103,473
Local Match 272,527272,527

Total: 2,376,000Fed. Reimb. Rate: 88.53%
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Yucaipa BRIDGE NO. 00L0035, FREMONT STREET, OVER WILSON CREEK, BETWEEN OAK GLEN ROAD AND VISTA DRIVE.    Replace 2 lane low
water crossing with 2 lane bridge.

Fund Source Summary:

PE
R/W

Total 3,850,000

CON

Total

3,530,000 3,530,000

320,000

3,850,000

320,000

Phase Summary:

Fed $

Local AC

Local Match

Total
663,975

441,595

3,850,000

LSSRP Bond

Total
663,975 3,408,405

441,595

-663,975
3,850,000

2,744,430

BR-NBIL(508)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

36,704

320,000

LSSRP Bond

Total
283,296

36,704

320,000

283,296

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3244 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 9/18/2012 Sylvester Lin:  Additional PE funds has been added to the project total cost as requested in September 2012 Survey and City
will submitted Exhibit 6-D to justify.

3244 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/21/2009 Chris Igbinedion:  2009 HBP Survey.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14
to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3244 HBP 106,236PE 106,236
Local Match 13,76413,764

Total: 120,000Fed. Reimb. Rate: 88.53% 4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

663,975

404,891

3,530,000

LSSRP Bond

Total
663,975 3,125,109

404,891

-663,975

3,530,000

2,461,134

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3244 HBP 663,975 -663,975CON
Local Match 86,025 -86,025

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Move CON AC conversion from FFY 23/24 to FFY 22/23.

3244 Local AC (HBP) -663,975 663,975CON
Local Match -86,025 86,025

Total:Fed. Reimb. Rate: 88.53% 10/10/2022 DLA-Admin:  Move CON AC conversion from FFY 23/24 to FFY 22/23.

3244 Local AC (HBP) -663,975CON 663,975
Local Match -86,02586,025

Total:Fed. Reimb. Rate: 88.53% 1/4/2021 Karen Nguyen:  Construction Authorized. Agency requesting AC CON funds in FFY 20/21, conversion in FFY 23/24.

3244 HBP -663,975 663,975CON
Local Match -86,025 86,025

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3244 HBP 663,975CON -663,975
Local Match 86,025-86,025

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3244 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2020 DLA-Admin:  Remove CON AC in FFY 20/21. Action taken to financially constrain the program.�  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2020 DLA-Admin:  Remove CON AC in FFY 20/21. Action taken to financially constrain the program.�  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3244 HBP -268,541CON -268,541
Local Match -34,792-34,792

Total: -303,333Fed. Reimb. Rate: 88.53% 8/23/2020 Linda Newton:  Move CON AC conversion to FFY 21/22 and reduce funding to amount requested.  Moved conversion to FFY
21/22, due to delivery failure. 

3244 Local AC (HBP) CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/23/2020 Linda Newton:  Add AC to construction,  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3244 HBP 932,516CON 932,516
Local Match 120,817120,817

Total: 1,053,333Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Per 2019 Survey.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/14/2018 Vu Ngo:  Per agency readiness to proceed with CON  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3244 HBP 867,594CON 867,594
Local Match 112,406112,406

Total: 980,000Fed. Reimb. Rate: 88.53% 9/13/2017 Vu Ngo:  Per 2017 September Survey.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/8/2016 Sylvester Lin:  Ready to Advertise.  NEPA cleared on 09/23/16.  CON funds moved from FFY 17/18 to 16/17 per City
requested.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Ready to Advertise.  NEPA cleared on 09/23/16.  CON funds moved from FFY 18/19 to 16/17 as requested in
September 2016 HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 
2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/2/2015 Sylvester Lin:  Nearly Ready to Advertise.  CON funds has been moved from FFY 17/18 to FFY 15/16 as requested in
September 2015 HBP Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3244 HBP CON 1,593,540
Local Match 206,460

Total:Fed. Reimb. Rate: 88.53% 10/13/2014 Wesley Zinke:  Revised CON funding as requested in September 2014 Survey.

-1,593,540
-206,460

3244 HBP CON -1,593,540
Local Match -206,460

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,593,540
206,460

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3244 HBP CON 1,593,540
Local Match 206,460

Total:Fed. Reimb. Rate: 88.53% 10/2/2013 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested by Local Agency
in September 2013 HBP survey. 

-1,593,540
-206,460
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3244 HBP CON -1,593,540
Local Match -206,460

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,593,540
206,460

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3244 HBP 106,236CON 106,236
Local Match 13,76413,764

Total: 120,000Fed. Reimb. Rate: 88.53% 9/26/2012 Sylvester Lin:  Additional CON funds has been added to the project total cost as requested in September 2012 Survey and City
will submitted Exhibit 6-D to justify.

3244 HBP CON 1,487,304
Local Match 192,696

Total:Fed. Reimb. Rate: 88.53% 9/18/2012 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2012 Survey.

-1,487,304
-192,696

3244 HBP CON -1,487,304
Local Match -192,696

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,487,304
192,696

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3244 HBP CON 1,487,304
Local Match 192,696

Total:Fed. Reimb. Rate: 88.53% 10/19/2010 Linda Newton:  Revise construction funding to match August 4, 2010 application. 

-1,487,304
-192,696
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

3244 HBP CON -1,487,304
Local Match -192,696

Total:Fed. Reimb. Rate: 88.53% 4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/29/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,487,304
192,696

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3244 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3244 HBP CON 1,487,304
Local Match 192,696

Total:Fed. Reimb. Rate: 88.53% 4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/21/2009 Chris Igbinedion:  2009 HBP Survey.

-1,487,304
-192,696

3244 HBP CON -1,487,304
Local Match -192,696

Total:Fed. Reimb. Rate: 88.53% 4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1,487,304
192,696

3244 HBP 1,487,304CON 1,487,304
Local Match 192,696192,696

Total: 1,680,000Fed. Reimb. Rate: 88.53% 4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Yucaipa BRIDGE NO. 00L0081,  LIVE OAK CANYON ROAD OVER WILDWOOD CREEK. Replace 2-Lane Low-Water Crossing with 2-Lane Bridge.

Fund Source Summary:

PE
R/W

Total 150,000

CON

Total

8,250,000

610,000 760,000

610,000 9,010,000

150,000

8,250,000
8,250,000

Phase Summary:

Fed $

Local AC

Local Match

Total

17,205

150,000

LSSRP Bond

Total
540,033 7,976,553

69,967 1,033,447

610,000 9,010,000

132,795 7,303,725

946,275

8,250,000

BR-NBIL(534)Fed Proj:

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

17,205

150,000

LSSRP Bond

Total
540,033 672,828

69,967 87,172

610,000 760,000

132,795

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4025 HBP 540,033 -540,033PE
Local Match 69,967 -69,967

Total:Fed. Reimb. Rate: 88.53% 8/26/2022 Enrique Gonzalez:  PE funds move from FFFY 24/25 to 22/23. Do to the annual status on August 2022.

4025 HBP -540,033 540,033PE
Local Match -69,967 69,967

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4025 HBP 540,033PE -540,033
Local Match 69,967-69,967

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4025 HBP -540,033PE 540,033
Local Match -69,96769,967

Total:Fed. Reimb. Rate: 88.53% 10/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 21/22.  As requested in September 2021
Status.

4025 HBP 540,033PE -540,033
Local Match 69,967-69,967

Total:Fed. Reimb. Rate: 88.53% 3/30/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4025 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4025 HBP 274,443PE 274,443
Local Match 35,55735,557

Total: 310,000Fed. Reimb. Rate: 88.53% 9/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

4025 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4025 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Per 2019 Survey.

4025 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/14/2017 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  As requested in September 2017
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4025 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  Added PE funds in FFY 16/17 as requested in September 2016 HBP Survey.

4025 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2013 Sylvester Lin:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested by Local Agency in
September 2013 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4025 HBP 132,795PE 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 10/9/2012 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
7,303,725

946,275

8,250,000

7,303,725

946,275

8,250,000

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4025 HBP CON -7,303,725
Local Match -946,275

Total:Fed. Reimb. Rate: 88.53% 10/17/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,303,725
946,275

4025 HBP CON -7,303,725 7,303,725
Local Match -946,275 946,275

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4025 HBP CON -7,303,725 7,303,725
Local Match -946,275 946,275

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4025 HBP -7,303,725CON 7,303,725
Local Match -946,275 946,275

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4025 HBP 7,303,725CON
Local Match 946,275

Total:Fed. Reimb. Rate: 88.53% 9/11/2023 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023
HBP Annual Status. 

-7,303,725
-946,275

4025 HBP CON -7,303,725
Local Match -946,275

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.

7,303,725
946,275
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2022/23-2027/28 Highway Bridge Program

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

4025 HBP 5,179,005CON 7,303,725
Local Match 670,995946,275

Total: 5,850,000Fed. Reimb. Rate: 88.53% 10/8/2019 Vu Ngo:  Per 2019 Survey.

-2,124,720
-275,280

4025 HBP CON -2,124,720
Local Match -275,280

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,124,720
275,280

4025 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4025 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4025 HBP CON 2,124,720
Local Match 275,280

Total:Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:  CON funds has been moved from FFY Beyond to FFY 17/18 as requested in September 2016 HBP Survey.

-2,124,720
-275,280

4025 HBP -871,135CON
Local Match -112,865

Total: -984,000Fed. Reimb. Rate: 88.53% 10/6/2016 Sylvester Lin:   Subtracted CON funds as requested in September 2016 HBP Survey.

-871,135
-112,865

4025 HBP 2,995,855CON
Local Match 388,145

Total: 3,384,000Fed. Reimb. Rate: 88.53% 10/9/2012 Linda Newton:  New eligible project.

2,995,855
388,145
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2022/23-2027/28 Highway Bridge Program 

District: County:
Responsible Agency

08 San Bernardino
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

48,611,595

10,927,758

89,486,543

LSSRP Bond

Total

305,102 51,615 82,011 856,236

8,415,181 45,412,924 29,445,408 3,054,948 36,565,168 23,849,760 197,242,396

-137,205 556,133 5,112,084 252,585 6,752,764 3,123,119 30,039,913

-7,119,288 -41,492,307 10,011,681 -1,838,148 -8,173,532

1,463,790 4,476,750 44,569,173 1,521,000 35,144,400 27,054,889 228,138,545

29,947,190

417,508

20,551,817

3,452,675

24,422,000

Total Costs:

San Bernardino Associated Governments

Prior 22/23 23/24 24/25 25/26 26/27 27/28 Beyond

43
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