
2024/25-2029/30 Highway Bridge Program 

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

10/13/2025, 9:42 AM
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Chula Vista BRIDGE NO. PM00243, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Chula Vista.  See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,271,000

757,000 757,000

757,000 3,028,000
2,271,000
2,271,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
605,600 2,422,400

151,400 605,600

757,000 3,028,000

1,816,800

454,200

2,271,000

Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
605,600 605,600

151,400 151,400

757,000 757,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4861 HBP 605,600 605,600PE
Local Match 151,400 151,400

Total: 757,000Fed. Reimb. Rate: 80.00% 8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

Caltrans, Division of Local Assistance Page 210/13/2025, 9:42 AM Det2 FL4 SmlTxt



2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,816,800

454,200

2,271,000

1,816,800

454,200

2,271,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4861 HBP 1,816,800CON
Local Match 454,200

Total: 2,271,000Fed. Reimb. Rate: 80.00% 8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

1,816,800
454,200
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Del Mar BRIDGE NO. 57C0209, CAMINO DEL MAR, OVER SAN DIEGUITO RIVER, 0.35 MI S VIA DE LA VALLE.    Bridge replacement.  No adding
travelled lanes. High cost project agreement required.

Fund Source Summary:

PE
R/W

Total

130,000

2,449,000

CON

Total

35,000,000 35,000,000

1,000,000 3,319,000

130,000

1,000,000 35,000,000 38,449,000

2,319,000

Phase Summary:

Fed $

Local AC

Local Match

Total

280,900

2,449,000

LSSRP Bond

Total
885,300 34,038,900

114,700 4,014,500 4,410,100

30,985,500
1,000,000 35,000,000 38,449,000

2,168,100 30,985,500

-30,985,500

BRLS-5356(007)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

265,989

2,319,000

LSSRP Bond

Total
885,300 2,938,311

114,700 380,689

1,000,000 3,319,000

2,053,011

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3408 HBP 885,300 -885,300PE
Local Match 114,700 -114,700

Total:Fed. Reimb. Rate: 88.53%

New!

6/4/2025 Anh-Vu Pham:  Move $1M from FY25-26 to FY24-25 for PE authorization during post-programming change period.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/10/2023 Anh-Vu Pham:  Move $696,000 from FY 23/24 to FY22/23 via post-programming.  Advanced PE fund to clear NEPA.
4/23/2025 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in
the current FTIP cycle.

3408 HBP 885,300PE -885,300
Local Match 114,700-114,700

Total:Fed. Reimb. Rate: 88.53% 3/10/2023 Linda Newton:  Move funding for final design from FFY 23/24 to FFY 25/26.  Funding in FFY 23/24 is for NEPA clearance.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3408 HBP -1,501,469PE 1,501,469
Local Match -194,531194,531

Total:Fed. Reimb. Rate: 88.53% 10/14/2022 DLA-Admin:  PE funds moved from FFY 24/25 to FFY 23/24 as requested in 2022 September status.

3408 HBP 1,501,469PE -1,501,469
Local Match 194,531-194,531

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3408 HBP 527,639PE 527,639
Local Match 68,36168,361

Total: 596,000Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Per 2020 October Survey, program $690,000 for PE in FY21/22 and $1,000,000 in FY22/23. Program costs for PE
increase by $596,000 to $3,319,000..

3408 HBP PE 973,830
Local Match 126,170

Total:Fed. Reimb. Rate: 88.53% 9/18/2019 Bryan Ott:  Move $1.1M from Beyond to FFY21/22 per 2019 October Survey.

-973,830
-126,170

3408 HBP PE -973,830
Local Match -126,170

Total:Fed. Reimb. Rate: 88.53% 3/14/2017 Anh-Vu Pham: $1.4M Post-Programming for PE to clear NEPA per the City of Del Mar’s request (e.g. Mar. 2017 Updates).
Push remaining $1.1M PE to beyond until NEPA is cleared.

973,830
126,170

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle. 
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/13/2014 Wesley Zinke:  Correction to show additional PE combined into one FFY.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2014 Hanh-Dung Khuu:  Move PE dollars out to later years as requested in September 2014 survey  8/25/2019 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3408 HBP 2,213,250PE 2,213,250
Local Match 286,750286,750

Total: 2,500,000Fed. Reimb. Rate: 88.53% 10/7/2013 Wishing Lima:  Add PE of $2,500,000 (split between FFY13/14 & FFY14/15) for replacement project per 2013 HBP survey.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 1/28/2010 Wishing Lima:  Creates PE funds to match rate in prior years  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 1/28/2010 Wishing Lima:  Deletes PE funds due to incorrect reimbursement rate entered on 10/17/09.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/17/2009 Wishing Lima:  PE funds moved from FFY 8/9 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3408 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/28/2008 Joseph Asuncion:  Bridge is eligible for replacement, but study will determine if rehab more economically feasible - 6A still
needs to be reviewed by HQ before PE authorization.  L1CO funds ran out and 2006 RTIP expires this FFY.  Most likely PE authorization
will be under 2008 FTIP.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This
does not impact funds in the current FTIP cycle.

3408 HBP 197,422PE 197,422
Local Match 25,57825,578

Total: 223,000Fed. Reimb. Rate: 88.53% 4/18/2008 Eric Bost:  New candiate project.  Rehab/replacement studies required.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

14,911

130,000

LSSRP Bond

Total
115,089

14,911

130,000

115,089

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3408 HBP -115,089R/W 115,089
Local Match -14,91114,911

Total:Fed. Reimb. Rate: 88.53% 5/8/2024 Anh-Vu Pham:  NEPA approved 05/06/2024.  Move funding from FY25/26 to FY23/24.

3408 HBP 115,089R/W -115,089
Local Match 14,911-14,911

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3408 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3408 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Move RW funds from FFY21/22 to FFY22/23 per 2020 October Survey.  4/23/2025 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3408 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3408 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3408 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2015 Hanh-Dung Khuu:  Moved RW dollars FFY 17/18 to FFY 18/19 per 2015 HBP survey  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3408 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2014 Hanh-Dung Khuu:  Move RW dollars from FFY 15/16 to FFY 17/18 as requested in September 2014 survey  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3408 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3408 HBP 115,089R/W 115,089
Local Match 14,91114,911

Total: 130,000Fed. Reimb. Rate: 88.53% 10/7/2013 Wishing Lima: R/W for FFY14/15 per 2013 HBP survey. 

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
30,985,500

4,014,500 4,014,500

30,985,500

35,000,000 35,000,000

30,985,500

-30,985,500

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3408 Local AC (HBP) 30,985,500CON
Local Match 4,014,500

Total:Fed. Reimb. Rate: 88.53%

New!

10/6/2025 DLA-Admin:  CON AC programmed in FFY 25/26. Need High Cost Agreement.

-30,985,500
-4,014,500

3408 HBP 13,985,969CON
Local Match 1,812,031

Total: 15,798,000Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Increase CON funding from $19,202,000 to $35,000,000 in Beyond per 2020 October Survey.

13,985,969
1,812,031

3408 HBP 371,826CON
Local Match 48,174

Total: 420,000Fed. Reimb. Rate: 88.53% 9/18/2019 Bryan Ott:  Increase CON funding from $18,782,000 to $19,202.000 in Beyond per 2019 October Survey.

371,826
48,174

3408 HBP -370,055CON
Local Match -47,945

Total: -418,000Fed. Reimb. Rate: 88.53% 5/15/2017 Eileen Crawford: Fund line modified to match current 6A dated 2-28-2017

-370,055
-47,945
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3408 HBP CON -16,997,760
Local Match -2,202,240

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

16,997,760
2,202,240

3408 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3408 HBP 15,893,348CON 16,997,760
Local Match 2,059,1522,202,240

Total: 17,952,500Fed. Reimb. Rate: 88.53% 10/7/2013 Wishing Lima:  Move and update CON for replacement project from the Beyond years to FFY16/17 per 2013 HBP survey.

-1,104,412
-143,088

3408 HBP CON -1,104,412
Local Match -143,088

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,104,412
143,088

3408 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3408 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3408 HBP CON 1,104,412
Local Match 143,088

Total:Fed. Reimb. Rate: 88.53% 10/17/2009 Wishing Lima:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-1,104,412
-143,088

3408 HBP 1,104,412CON
Local Match 143,088

Total: 1,247,500Fed. Reimb. Rate: 88.53% 4/18/2008 Eric Bost:  New candidate project.  Rehab/replacement studies required before rehab is approved.

1,104,412
143,088
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Encinitas BRIDGE NO. 57C0210, CAMINO DEL MAR OVER SAN ELIJO LAGOON, 1.8MI N/O LOMAS SANTA FE.    Rehabilitate existing 4-lane bridge.
Not capacity increasing.�Scope not clear.

Fund Source Summary:

PE
R/W

Total

CON

Total

14,946,400

200,000 1,936,000 2,136,000

200,000 1,936,000 17,082,400
14,946,400
14,946,400

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
160,000 1,548,800 13,665,920

40,000 387,200 3,416,480

200,000 1,936,000 17,082,400

11,957,120

2,989,280

14,946,400

Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
160,000 1,548,800 1,708,800

40,000 387,200 427,200

200,000 1,936,000 2,136,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4796 HBP -160,000 160,000PE
Local Match -40,000 40,000

Total:Fed. Reimb. Rate: 80.00%

New!

6/26/2025 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  Funding pushed due to project
prioritization.

4796 HBP 160,000 -160,000PE
Local Match 40,000 -40,000

Total:Fed. Reimb. Rate: 80.00%

New!

6/26/2025 Anh-Vu Pham:  City requests $200k to initiate PE phase via EPSP.

4796 HBP -1,548,800PE 1,548,800
Local Match -387,200 387,200

Total:Fed. Reimb. Rate: 80.00%

New!

5/28/2025 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 27/28.  Scope Not Clear.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4796 HBP 1,708,800 1,708,800PE
Local Match 427,200 427,200

Total: 2,136,000Fed. Reimb. Rate: 80.00% 9/21/2022 Roberta Jensen:  2022 Prioritization Project, new eligible project. Scope not clear, PE funds need to be revised with new 6A

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
11,957,120

2,989,280

14,946,400

11,957,120

2,989,280

14,946,400

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4796 HBP 11,957,120CON
Local Match 2,989,280

Total: 14,946,400Fed. Reimb. Rate: 80.00% 9/21/2022 Roberta Jensen:  2022 Prioritization Project, new eligible project. Scope not clear, CON funds need to be revised with new 6A

11,957,120
2,989,280
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Escondido BRIDGE NO. PM00216, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Escondido. See Caltrans Local
Assistance HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

945,278

315,093 315,093

315,093 1,260,371
945,278
945,278

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
252,074 1,008,297

63,019 252,074

315,093 1,260,371

756,222

189,056

945,278

Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
252,074 252,074

63,019 63,019

315,093 315,093

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4703 HBP -76,726 -76,726PE
Local Match -19,181 -19,181

Total: -95,907Fed. Reimb. Rate: 80.00% 8/13/2024 Karen Nguyen:  Funds revised per BPMP list dated 8/13/2024.

4703 HBP 328,800 328,800PE
Local Match 82,200 82,200

Total: 411,000Fed. Reimb. Rate: 80.00% 10/19/2022 DLA-Admin:  New eligible project. CON funds programmed in FFY Beyond.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
756,222

189,056

945,278

756,222

189,056

945,278

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4703 HBP -229,378CON
Local Match -57,344

Total: -286,722Fed. Reimb. Rate: 80.00% 8/13/2024 Karen Nguyen:  Funds revised per BPMP list dated 8/13/2024.

-229,378
-57,344

4703 HBP 985,600CON
Local Match 246,400

Total: 1,232,000Fed. Reimb. Rate: 80.00% 10/19/2022 DLA-Admin:  New eligible project. CON funds programmed in FFY Beyond.

985,600
246,400
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

La Mesa BRIDGE NO. 57C0467, GROSSMONT CENTR DR OVER MTDB LRT & SDIV RR, 0.04 M S/O FLETCHER PKWY.    Bridge Rehabilitation.
Widen bridge to accommodate wider lanes, shoulders and sidewalks. (No added capacity) Other federal funds must be programmed in the
FSTIP.

Fund Source Summary:

PE
R/W

Total

300,000

1,050,000

CON

Total

3,954,300 3,954,300

750,000

300,000

3,954,300 5,004,300

750,000

Phase Summary:

Fed $

Local AC

Local Match

Total

120,435

1,050,000

LSSRP Bond

Total
3,500,742 4,430,307

453,558 573,993

3,954,300 5,004,300

929,565

BRLS-5207(036)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

86,025

750,000

LSSRP Bond

Total
663,975

86,025

750,000

663,975

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4031 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  move PE funds from FFY21/22 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4031 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4031 HBP 287,723PE 287,723
Local Match 37,27837,278

Total: 325,000Fed. Reimb. Rate: 88.53% 9/27/2018 Anh-Vu Pham:  Increase $325K PE under FY19/20 per the 2018 October Survey.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4031 HBP -88,530PE -88,530
Local Match -11,470-11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 2/27/2017 Anh-Vu Pham:  Per the City of La Mesa request on 02/07/2017, reduce PE cost to match minimum LAPG 6A as concurred on
10/03/2012.

4031 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/30/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016
Survey.

4031 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4031 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2014 Hanh-Dung Khuu:  Move $225K PE from FFY 13/14 to FFY 14/15 as requested in September 2014 survey  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4031 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 7/24/2013 Anh-Vu Pham:  $200K to secure consultant services.  $225K move to FFY13-14.  8/21/2015 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

4031 HBP 376,253PE 376,253
Local Match 48,74848,748

Total: 425,000Fed. Reimb. Rate: 88.53% 10/11/2012 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

34,410

300,000

LSSRP Bond

Total
265,590

34,410

300,000

265,590

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4031 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Move RW funds from FFY21/22 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4031 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4031 HBP 265,590R/W 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53% 9/27/2018 Anh-Vu Pham:  Identify $300k RW under FY19/20 per the 2018 October Survey.

4031 HBP -45,150R/W -45,150
Local Match -5,850-5,850

Total: -51,000Fed. Reimb. Rate: 88.53% 2/27/2017 Anh-Vu Pham:  Per the City of La Mesa request on 02/07/2017, remove RW amount to match previously min. LAPG 6A as
concurred on 10/03/2012.

4031 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4031 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4031 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2015 Hanh-Dung Khuu:  Moved RW dollars from FFY 17/18 to FFY 15/16 per 2015 HBP survey  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4031 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4031 HBP 45,150R/W 45,150
Local Match 5,8505,850

Total: 51,000Fed. Reimb. Rate: 88.53% 10/5/2014 Hanh-Dung Khuu:  Move $51K from CON to RW as requested in Sep 2014 survey
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,500,742 3,500,742

453,558 453,558

3,954,300 3,954,300

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4031 HBP -3,500,742 3,500,742CON
Local Match -453,558 453,558

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4031 HBP -3,500,742 3,500,742CON
Local Match -453,558 453,558

Total:Fed. Reimb. Rate: 88.53% 10/3/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  As requested in 2024 HBP Annual
Status.

4031 HBP 3,500,742CON -3,500,742
Local Match 453,558-453,558

Total:Fed. Reimb. Rate: 88.53% 6/5/2024 Andy Chou:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  As requested by local agency.

4031 HBP CON 3,500,742
Local Match 453,558

Total:Fed. Reimb. Rate: 88.53% 9/27/2023 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 23/24.  As requested in 2023 HBP Annual
Status.

-3,500,742
-453,558

4031 HBP -3,500,742CON
Local Match -453,558

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,742
453,558

4031 HBP -3,500,742 3,500,742CON
Local Match -453,558 453,558

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4031 HBP 3,500,742CON -3,500,742
Local Match 453,558-453,558

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4031 HBP CON 3,500,742
Local Match 453,558

Total:Fed. Reimb. Rate: 88.53% 10/5/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2022 HBP
Annual Status.

-3,500,742
-453,558

4031 HBP -3,500,742CON
Local Match -453,558

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,742
453,558

4031 HBP -3,500,742 3,500,742CON
Local Match -453,558 453,558

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4031 HBP 3,500,742CON -3,500,742
Local Match 453,558-453,558

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4031 HBP CON 3,500,742
Local Match 453,558

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021 Status.

-3,500,742
-453,558

4031 HBP CON -3,500,742
Local Match -453,558

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,500,742
453,558

4031 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4031 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4031 HBP 1,393,728CON 3,500,742
Local Match 180,572453,558

Total: 1,574,300Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Move CON funding from Beyond to FFY21/22 and increase total cost to $3,954,300 per 2020 October Survey.

-2,107,014
-272,986
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4031 HBP -145,189CON
Local Match -18,811

Total: -164,000Fed. Reimb. Rate: 88.53% 2/27/2017 Anh-Vu Pham:  Per the City of La Mesa request on 02/07/2017, only correct the CON amount to match previously min. LAPG
6A as concurred on 10/03/2012.  Programming year stay the same due to FY16/17 financial constraint.

-145,189
-18,811

4031 HBP CON -2,252,203
Local Match -291,797

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,252,203
291,797

4031 HBP 190,340CON 2,252,203
Local Match 24,661291,797

Total: 215,000Fed. Reimb. Rate: 88.53% 9/30/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-2,061,864
-267,136

4031 HBP CON -2,061,864
Local Match -267,136

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,061,864
267,136

4031 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4031 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4031 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4031 HBP CON 2,061,864
Local Match 267,136

Total:Fed. Reimb. Rate: 88.53% 9/24/2015 Hanh-Dung Khuu:  Moved CON dollars from beyond year to FFY 16/17 per 2015 HBP survey

-2,061,864
-267,136

4031 HBP CON -2,061,864
Local Match -267,136

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,061,864
267,136
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4031 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4031 HBP -45,150CON 2,061,864
Local Match -5,850267,136

Total: -51,000Fed. Reimb. Rate: 88.53% 10/5/2014 Hanh-Dung Khuu: Move $2,329K from Beyond Year to FFy 15/16 as requested in Sep 2014 survey

-2,107,014
-272,986

4031 HBP CON -2,107,014
Local Match -272,986

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,107,014
272,986

4031 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4031 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4031 HBP CON 2,107,014
Local Match 272,986

Total:Fed. Reimb. Rate: 88.53% 11/7/2013 Linda Newton: Construction funding put into one fiscal year
10/3/2013 Wishing Lima:  Move CON from the Beyond years and split it between FY14/15 & FY15/16 per 2013 HBP survey.

-2,107,014
-272,986

4031 HBP CON -2,107,014
Local Match -272,986

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,107,014
272,986

4031 HBP 2,107,014CON 2,107,014
Local Match 272,986272,986

Total: 2,380,000Fed. Reimb. Rate: 88.53% 10/11/2012 Linda Newton:  New eligible project.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Oceanside BRIDGE NO. 57C0010, DOUGLAS DR, OVER SAN LUIS REY RIVER, 0.9 MI N ROUTE 76.  LSSRP Seismic Retrofit.

Fund Source Summary:

PE
R/W

Total 3,800,000

CON

Total

11,500,000 11,500,000

3,800,000

11,500,000 15,300,000

3,800,000

Phase Summary:

Fed $

Local AC

Local Match

Total

435,860

3,800,000

LSSRP Bond

Total

1,319,050 1,319,050

10,180,950 13,545,090

435,860

11,500,000 15,300,000

3,364,140

STPLZ-5079(016)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

435,860

3,800,000

LSSRP Bond

Total
3,364,140

435,860

3,800,000

3,364,140

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2796 HBP -2,438,938PE 2,438,938
Local Match -315,990315,990

Total:Fed. Reimb. Rate: 88.53% 10/6/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 22/23.  As requested in 2022 HBP Annual
Status.

2796 HBP 2,438,938PE -2,438,938
Local Match 315,990-315,990

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/16/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 and 21/22 to 22/23.  NEPA not yet clear.
4/23/2025 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in
the current FTIP cycle. 

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  document $500,000 obligated in FFY18/19; PE funding to be spread out from FFY20/21 through FFY22/23 per 2020
October Survey.  4/23/2025 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does
not impact funds in the current FTIP cycle.

2796 HBP PE 2,438,938
Local Match 315,990

Total:Fed. Reimb. Rate: 88.53% 10/11/19 Jeremy Wright:  Pushed PE into FFY 21/22, NEPA not clear.
9/19/2019 Bryan Ott:  Move $590,000 to FFY19/20, move $590,000 to FFY20/21, move $1,574,928 to FFY21/22 per 2019 HBP Oct
Survey.

-2,438,938
-315,990

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2018 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in
September 2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

2796 HBP PE -2,438,938
Local Match -315,990

Total:Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
10/4/2017 Anh-Vu Pham:  Breaking down $3,254,928 into four (4) FFY reflecting the City of Oceanside request per the 2017 HBP Oct.
Survey.

2,438,938
315,990

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from 17/18 to 19/20.  NEPA not clear.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/22/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested in
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/26/2016 Eileen Crawford:  Fund line reduced to match RFA.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/20/2016 Reza Fereshtehnejad:  To complete a new strategy.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin:  PE funding moved out until strategy costs clear. $ for environmental only.  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2796 HBP 2,036,190PE 2,036,190
Local Match 263,810263,810

Total: 2,300,000Fed. Reimb. Rate: 88.53% 9/24/2015 Hanh-Dung Khuu:  Moved PE dollars from beyond year to FFY 15/16 per 2015 HBP survey

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/13/2014 Wesley Zinke: Correction to show additional PE combined into one FFY.  8/17/2017 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2796 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2014 Hanh-Dung Khuu: Move PE dollars as requested in Sep 2014 survey  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2796 HBP 1,327,950PE 1,327,950
Local Match 172,050172,050

Total: 1,500,000Fed. Reimb. Rate: 88.53% 10/13/2010 Reza Fereshtehnejad:  PE requested based on 2010 survey.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

1,319,050 1,319,050

10,180,950 10,180,950

11,500,000 11,500,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2796 Local AC (HBP) -10,180,950 10,180,950CON
Local Match -1,319,050 1,319,050

Total:Fed. Reimb. Rate: 88.53%

New!

9/19/2025 DLA-Admin:  Remove AC from FFY 24/25.

2796 Local AC (HBP) 10,180,950 -10,180,950CON
Local Match 1,319,050 -1,319,050

Total:Fed. Reimb. Rate: 88.53% 10/11/2024 DLA-Admin:  REvise fund line to add AC to CON phase.

2796 HBP -10,180,950 10,180,950CON
LSSRP Bond -1,319,050 1,319,050

Total:Fed. Reimb. Rate: 88.53% 9/19/2025 DLA-Admin:  Bond Funds approved.
10/11/2024 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  AC conversion in FFY 25/26.

2796 HBP 10,180,950CON
LSSRP Bond 1,319,050

Total:Fed. Reimb. Rate: 88.53% 9/19/2025 DLA-Admin:  Bond Funds approved.
9/25/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2023 HBP
Annual Status.

-10,180,950
-1,319,050

2796 HBP 2,585,076CON
LSSRP Bond 334,924

Total: 2,920,000Fed. Reimb. Rate: 88.53% 9/24/2015 Hanh-Dung Khuu:  Increased CON dollars by $2.920M per 2015 HBP survey

2,585,076
334,924

2796 HBP CON -7,595,874
LSSRP Bond -984,126

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

7,595,874
984,126

2796 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2796 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

2796 HBP 1,860,606CON 1,860,606
LSSRP Bond 241,061241,061

Total: 2,101,667Fed. Reimb. Rate: 88.53% 10/13/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  As requested in
September 2010 Survey.

2796 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2796 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2796 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 9/10 to 10/11.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2796 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/15/2008 Eric Bost:  CON funds moved from FFY 2011/12 to 2009/10.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2796 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2796 HBP 5,735,268CON 5,735,268
LSSRP Bond 743,065743,065

Total: 6,478,333Fed. Reimb. Rate: 88.53%
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Oceanside BRIDGE NO. 57C0322, HILL ST, OVER SAN LUIS REY RIVER, 0.3 MI S OCNSIDE HRBOR DR  Replace existing two lane bridge with two lane
bridge. Originally LSSRP Seismic Retrofit. 7/23/2013:  Toll credits used for PE and CON.  9/25/2014:  Toll credits used for R/W. High cost project
agreement needs to be signed for this project.  8/25/2021:  Toll credits for R/W deleted.  Toll credits for CON deleted.

Fund Source Summary:

PE
R/W

Total 3,170,000

CON

Total

36,750,000

2,080,000 5,250,000

150,000 4,850,000 5,000,000

2,230,000 4,850,000 47,000,000

3,170,000

36,750,000
36,750,000

Phase Summary:

Fed $

Local AC

Local Match

Total 3,170,000

LSSRP Bond

Total

894,660

2,212,795 4,293,705 42,211,275

17,205 556,295 3,894,065

2,230,000 4,850,000 47,000,000

3,170,000

894,660

32,534,775

3,320,565

36,750,000

BRLO-5079(030)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 3,170,000

LSSRP Bond

Total
2,080,000 5,250,000

2,080,000 5,250,000

3,170,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP 2,080,000 -2,080,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

8/22/2025 Anh-Vu Pham:  City requests post-programming change - move funds from FY25/26 to FY24/25.

2821 HBP -3,000,000 2,080,000PE 920,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2022 DLA-Admin:  $1,300,000 PE funds moved to FFY 22/23 for NEPA as requested in 2022 September status. The remaining PE
funds moved to FY 25/26 for final design.

2821 HBP 3,000,000PE -3,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

2821 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/23/2021 Linda Newton:  Remove AC from PE phase.  4/23/2025 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

2821 Local AC (HBP) PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  Reschedule PE from FFY 21/22 to 22/23 and add AC to phase.  NEPA not clear.  4/23/2025 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin:  Reschedule PE from FFY 21/22 to 22/23 and add AC to phase.  NEPA not clear.  4/23/2025 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Move PE from FFY 19/20 and 20/21 to 21/22.  NEPA not clear.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

2821 HBP PE 3,380,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Bryan Ott:  Move $1,840,000 to FFY19/20 and $1,540,000 to FFY20/21 per 2019 HBP Oct Survey.

-3,380,000

2821 HBP PE -330,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/12/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.

330,000

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2821 HBP PE -3,050,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2018 Reza Fereshtehnejad: Funds needed to get the project to environmental.

3,050,000
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2017 DLA-Admin:  Only high cost project phases cashed managed.  Move all PE funding into 19/20 until NEPA clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Anh-Vu Pham:  Breaking down $4,050,000 PE into four (4) federal fiscal year to reflect the City of Oceanside request per 2017
HBP Oct. Survey  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does
not impact funds in the current FTIP cycle.

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle. 

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested in 
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2015 DLA-Admin: Move funding not needed to complete NEPA into 17/18.  8/25/2019 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

2821 HBP 30,000PE 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 10/14/2014 Hanh-Dung Khuu: Agency submitted revised HBP survey due to +$30K math error
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP 3,720,000PE 3,720,000
Local Match

Total: 3,720,000Fed. Reimb. Rate: 100.00% 10/1/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 14/15.  As requested in
September 2014 Survey. 

2821 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2014 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
4/1/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to16/17.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the 
current FTIP cycle.

2821 HBP 1,500,000PE 1,500,000
Local Match

Total: 1,500,000Fed. Reimb. Rate: 100.00% 7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Toll credit is used

2821 HBP -1,500,000PE -1,500,000
Local Match

Total: -1,500,000Fed. Reimb. Rate: 100.00% 7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Changing reimbursement Rate

2821 HBP 1,500,000PE 1,500,000
Local Match

Total: 1,500,000Fed. Reimb. Rate: 100.00% 7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/13/2010 Reza Fereshtehnejad:  PE requested per 2010 survey. 

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
132,795 4,293,705 4,426,500

17,205 556,295 573,500

150,000 4,850,000 5,000,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP 132,795 -132,795R/W
Local Match 17,205 -17,205

Total:Fed. Reimb. Rate: 88.53%

New!

8/22/2025 Anh-Vu Pham: City requests EPSP RW phase to FY24/25.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP -4,426,500 4,426,500R/W
Local Match -573,500 573,500

Total:Fed. Reimb. Rate: 88.53% 10/20/2022 DLA-Admin:  RW funds moved to FFY 25/26 per 2022 September status.

2821 HBP 4,426,500R/W -4,426,500
Local Match 573,500-573,500

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2821 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the 
current FTIP cycle.

2821 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
3/28/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

2821 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

2821 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2821 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
9/22/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

2821 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/21/2014 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

2821 HBP 4,426,500R/W 4,426,500
Local Match 573,500573,500

Total: 5,000,000Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/25/2014 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
9/25/2014 Reza Fereshtehnejad:  As requested in 2014 survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

894,660

32,534,775

3,320,565

36,750,000

894,660

32,534,775

3,320,565

36,750,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP -5,161,299CON
Local Match -668,701

Total: -5,830,000Fed. Reimb. Rate: 88.53% 1/3/2022 Roberta Jensen:  Revised Prop 1B funds to match approved signed PDA dated 12/22/21.

-5,161,299
-668,701

2821 HBP 5,161,299CON
LSSRP Bond 668,701

Total: 5,830,000Fed. Reimb. Rate: 88.53% 1/3/2022 Roberta Jensen:  Revised Prop 1B funds to match approved signed PDA dated 12/22/21.

5,161,299
668,701

2821 HBP 1,744,041CON
LSSRP Bond 225,959

Total: 1,970,000Fed. Reimb. Rate: 88.53% 8/27/2021 Roberta Jensen:  Revise CON funding to reflect Prop 1B funding

1,744,041
225,959
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP -1,744,041CON
Local Match -225,959

Total: -1,970,000Fed. Reimb. Rate: 88.53% 8/27/2021 Roberta Jensen:  Revise CON funding to reflect Prop 1B funding

-1,744,041
-225,959

2821 HBP CON -32,534,775
Local Match -4,215,225

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/14/2017 DLA-Admin:  High cost agreement must be signed, all CON funding moved to beyond.

32,534,775
4,215,225

2821 HBP CON 32,534,775
Local Match 4,215,225

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/4/2017 Anh-Vu Pham:  Move $36,750,000 CON from Beyond into FY20/21 and FY21/22 per 2017 HBP Oct. Survey.

-32,534,775
-4,215,225

2821 HBP CON -32,534,775
Local Match -4,215,225

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Subject to High Cost Policy:
Needs funding agreement.

32,534,775
4,215,225

2821 HBP CON 32,534,775
Local Match 4,215,225

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
9/24/2015 Hanh-Dung Khuu:  Moved CON dollars from beyond years to FFY 19/20 per 2015 HBP survey

-32,534,775
-4,215,225

2821 HBP 32,534,775CON
Local Match 4,215,225

Total: 36,750,000Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Using toll credit for construction

32,534,775
4,215,225

2821 HBP -8,591,837CON
LSSRP Bond -1,113,164

Total: -9,705,000Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Using toll credit for construction

-8,591,837
-1,113,164

2821 HBP CON -8,591,837
LSSRP Bond -1,113,164

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

8,591,837
1,113,164
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP 1,406,348CON 8,591,837
LSSRP Bond 182,2071,113,164

Total: 1,588,555Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
9/27/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in
September 2011 Survey.

-7,185,489
-930,956

2821 HBP CON -7,185,489
LSSRP Bond -930,956

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate. 
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

7,185,489
930,956

2821 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate. 
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2821 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

2821 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

2821 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
10/16/2008 Eric Bost:  CON funds moved from FFY 2011/12 to 2010/11.  Schedule change per LA ODIS data.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2821 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2821 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
EB - NEPA is not clear.  Funds redirected to North Habor in the 6/7 - 9/10 FTIP.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2821 HBP 7,185,489CON 7,185,489
LSSRP Bond 930,956930,956

Total: 8,116,445Fed. Reimb. Rate: 88.53% 8/25/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
7/24/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
7/23/2013 Reza Fereshtehnejad:  Federal Reimbursement reverted to original rate.
7/23/2013 Reza Fereshtehnejad:  Reimbursement changed to 100% (Toll Credits).
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego BRIDGE NO. 57C0420L, FAIRMOUNT AVE OVER ALDINE DRIVE, 1.2 MI S OF RTE 8.    Rehabilitation of a two lane bridge. (no added 
capacity) Scope is not Clear. 

Fund Source Summary:

PE
R/W

Total 348,000

CON

Total

2,494,800

359,000 707,000

20,000 20,000

379,000 3,221,800

348,000

2,494,800
2,494,800

Phase Summary:

Fed $

Local AC

Local Match

Total

39,916

348,000

LSSRP Bond

Total
335,529 2,852,260

43,471 369,540

379,000 3,221,800

308,084 2,208,646

286,154

2,494,800

BRLS-5004(200)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

39,916

348,000

LSSRP Bond

Total
317,823 625,907

41,177 81,093

359,000 707,000

308,084

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4352 HBP -162,895PE -162,895
Local Match -21,105-21,105

Total: -184,000Fed. Reimb. Rate: 88.53%

New!

6/10/2025 Humayra Saba:  PE funds revised to reflect LAPG 6-A dated 4/16/25.

4352 HBP -480,718PE 480,718
Local Match -62,282 62,282

Total:Fed. Reimb. Rate: 88.53% 3/11/2025 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

4352 HBP -480,718 480,718PE
Local Match -62,282 62,282

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4352 HBP 480,718PE -480,718
Local Match 62,282-62,282

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4352 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/27/2021 Linda Newton:  Move $408,000 of PE from FFY 20/21 to 23/24.  Funds remaining in FFY 20/21 are to clear NEPA.  4/23/2025 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

4352 HBP -164,666PE -164,666
Local Match -21,334-21,334

Total: -186,000Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  reduce PE total cost and move PE funds from FFY21/22 to FFY20/21.

4352 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Moved PE from FFY 19/20 and 20/21 to 21/22.  NEPA not clear.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4352 HBP 340,177PE 340,177
Local Match 44,07344,073

Total: 384,250Fed. Reimb. Rate: 88.53% 9/19/2019 Bryan Ott:  Increase PE from $692,750 to $1,077,000; Move $842,000 to FFY19/20 and $100,000 to FFY20/21 per 2019 HBP
Oct Survey.

4352 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/13/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4352 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4352 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Anh-Vu Pham:  Move $180k under FFY 18/19 and $377,750 remains under FFY19/20 per the 2018 October Survey.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4352 HBP -8,853PE -8,853
Local Match -1,147-1,147

Total: -10,000Fed. Reimb. Rate: 88.53% 10/4/2017 Anh-Vu Pham:  Decrease $10,000 PE, from $702,750 to $692,750, and programming remain under FY19/20 per 2017 HBP
Oct. Survey.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4352 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4352 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4352 HBP 622,145PE 622,145
Local Match 80,60580,605

Total: 702,750Fed. Reimb. Rate: 88.53% 3/14/2016 Eileen Crawford:  New Project

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
17,706 17,706

2,294 2,294

20,000 20,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4352 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53%

New!

6/10/2025 Humayra Saba:  R/W cost revised to reflect LAPG 6-A dated 4/16/25.

4352 HBP -8,853R/W 8,853
Local Match -1,147 1,147

Total:Fed. Reimb. Rate: 88.53% 3/11/2025 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

4352 HBP 8,853R/W -8,853
Local Match 1,147-1,147

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4352 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4352 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle. 

4352 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Move RW funds from FFY21/22 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4352 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4352 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 10/4/2017 Anh-Vu Pham:  Program $10,000 RW under FY19/20 per 2017 HBP Oct. Survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,208,646

286,154

2,494,800

2,208,646

286,154

2,494,800

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4352 HBP -2,208,788CON
Local Match -286,172

Total: -2,494,960Fed. Reimb. Rate: 88.53%

New!

6/10/2025 Humayra Saba:  CON funds revised to reflect LAPG 6-A dated 4/16/2025.

-2,208,788
-286,172

4352 HBP CON -4,417,435
Local Match -572,325

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,417,435
572,325

4352 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4352 HBP -921,987CON 4,417,435
Local Match -119,453572,325

Total: -1,041,440Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Reduce total CON cost and move from Beyond to FFY22/23 per 2020 October Survey.

-5,339,421
-691,779

4352 HBP CON -5,339,421
Local Match -691,779

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,339,421
691,779

4352 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4352 HBP 2,253,584CON 5,339,421
Local Match 291,976691,779

Total: 2,545,560Fed. Reimb. Rate: 88.53% 9/19/2019 Bryan Ott:  Increase CON from $3,485,640 to $6,031,200. Move CON funding from Beyond to FFY 22/23 per HBP 2019 Oct
Survey

-3,085,837
-399,803

4352 HBP 3,085,837CON
Local Match 399,803

Total: 3,485,640Fed. Reimb. Rate: 88.53% 3/14/2016 Eileen Crawford: New Project

3,085,837
399,803
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego BRIDGE NO. 57C0420R, FAIRMOUNT AVE OVER ALDINE DRIVE, 1.2 MI S OF RTE 8.   Rehabilitation of a two lane bridge. (no added capcity)

Fund Source Summary:

PE
R/W

Total 252,000

CON

Total

2,435,400

239,000 194,000 685,000

20,000 20,000

239,000 214,000 3,140,400

252,000

2,435,400
2,435,400

Phase Summary:

Fed $

Local AC

Local Match

Total

28,904

252,000

LSSRP Bond

Total
211,587 189,454 2,780,196

27,413 24,546 360,204

239,000 214,000 3,140,400

223,096 2,156,060

279,340

2,435,400

BRLS-5004(198)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

28,904

252,000

LSSRP Bond

Total
211,587 171,748 606,431

27,413 22,252 78,570

239,000 194,000 685,000

223,096

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4351 HBP 211,587PE -211,587
Local Match 27,413 -27,413

Total:Fed. Reimb. Rate: 88.53%

New!

6/25/2025 Anh-Vu Pham:  City requests additional PE to clear NEPA and initiate the Type Selection Report.

4351 HBP 171,748PE 171,748
Local Match 22,25222,252

Total: 194,000Fed. Reimb. Rate: 88.53%

New!

6/10/2025 Humayra Saba: PE funds revised to reflect LAPG 6-A dated 4/16/2025.

4351 HBP -211,587PE 211,587
Local Match -27,413 27,413

Total:Fed. Reimb. Rate: 88.53% 3/11/2025 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4351 HBP -211,587 211,587PE
Local Match -27,413 27,413

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

4351 HBP 211,587PE -211,587
Local Match 27,413-27,413

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4351 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/27/2021 Linda Newton:  Move $104,000 of PE from FFY 20/21 to 23/24.  Funds remaining in FFY 20/21 are to clear NEPA.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

4351 HBP -201,848PE -201,848
Local Match -26,152-26,152

Total: -228,000Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Reduce total PE cost and move PE funds from FFY21/22 to FFY20/21 per 2020 October Survey.

4351 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Moved PE from FFY 19/20 and 20/21 to 21/22.  NEPA not clear.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4351 HBP 23,239PE 23,239
Local Match 3,0113,011

Total: 26,250Fed. Reimb. Rate: 88.53% 9/19/2019 Bryan Ott:  Increase PE from $692,750 to $719,000; Move $504,000 to FFY19/20 and $80,000 to FFY20/21 per 2019 HBP Oct
Survey.

4351 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/13/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4351 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4351 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2018 Anh-Vu Pham:  Move $180k to FFY18/19 and $377,750 remains under FFY19/20 per the 2018 October Survey.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4351 HBP -8,853PE -8,853
Local Match -1,147-1,147

Total: -10,000Fed. Reimb. Rate: 88.53% 10/4/2017 Anh-Vu Pham:  Decrease $10,000 PE, from $702,750 to $692,750, per 2017 HBP Oct. Survey.

4351 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4351 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4351 HBP 622,145PE 622,145
Local Match 80,60580,605

Total: 702,750Fed. Reimb. Rate: 88.53% 3/14/2016 Eileen Crawford: New Project

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
17,706 17,706

2,294 2,294

20,000 20,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4351 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53%

New!

6/10/2025 Humayra Saba:R/W funds revised to reflect LAPG 6-A dated 4/16/2025.

4351 HBP -8,853R/W 8,853
Local Match -1,147 1,147

Total:Fed. Reimb. Rate: 88.53% 3/11/2025 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

4351 HBP 8,853R/W -8,853
Local Match 1,147-1,147

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4351 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

4351 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4351 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Move RW funding from FFY21/22 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4351 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4351 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 10/4/2017 Anh-Vu Pham:  Program $10,000 RW per 2017 HBP Oct. Survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,156,060

279,340

2,435,400

2,156,060

279,340

2,435,400

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4351 HBP -276,922CON
Local Match -35,878

Total: -312,800Fed. Reimb. Rate: 88.53%

New!

6/10/2025 Humayra Saba: CON funds revised to reflect LAPG 6-A dated 4/16/2025.

-276,922
-35,878

4351 HBP CON -2,432,981
Local Match -315,219

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,432,981
315,219
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4351 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4351 HBP -1,131,590CON 2,432,981
Local Match -146,610315,219

Total: -1,278,200Fed. Reimb. Rate: 88.53% 9/29/2020 Bryan Ott:  Reduce CON cost and move CON funding from Beyond to FFY22/23 per 2020 October Survey.

-3,564,572
-461,828

4351 HBP CON -3,564,572
Local Match -461,828

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,564,572
461,828

4351 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4351 HBP 478,735CON 3,564,572
Local Match 62,025461,828

Total: 540,760Fed. Reimb. Rate: 88.53% 9/19/2019 Bryan Ott:  Increase CON from $3,485,640 to $4,026,400; Move from Beyond to FFY 22/23 per 2019 HBP Oct Survey.

-3,085,837
-399,803

4351 HBP 3,085,837CON
Local Match 399,803

Total: 3,485,640Fed. Reimb. Rate: 88.53% 3/14/2016 Eileen Crawford:  New Project

3,085,837
399,803
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. 00L0048, 13th STREET OVER THE SANTA MARIA CREEK.  Construct new two lane bridge to replace existing two lane low water
crossing.  10/1/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

150,000

2,225,000

CON

Total

12,437,000

2,075,000

150,000

14,662,000

2,075,000

12,437,000
12,437,000

Phase Summary:

Fed $

Local AC

Local Match

Total 2,225,000

LSSRP Bond

Total
14,662,000

14,662,000

2,225,000 12,437,000

12,437,000

BRLO-NBIL(515)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 2,075,000

LSSRP Bond

Total
2,075,000

2,075,000

2,075,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/26/2021 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  Funding pushed due to project
prioritization.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/21/2020 Bryan Ott:  Post Programming request by County, move $650,000 in PE from FFY 21/22 to 19/20 to complete NEPA.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3683 HBP 275,000PE 275,000
Local Match

Total: 275,000Fed. Reimb. Rate: 100.00% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey: 1) Increase total PE cost from $1,800,000 to $2,075,000; 2) Increase funding in FFY19/20
from $375,000 to $650,000

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2018 Anh-Vu Pham:  Move $375k PE from FY19/20 to FY18/19 per 2018 Oct. Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2017 Anh-Vu Pham:  Move $375,000 from FY19/20 to FY18/19 per 2017 Oct Survey  7/27/2021 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2014 Hanh-Dung Khuu: Move $375,000 from FY 13/14 to FY 15/16 per 2014 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2012 Wishing Lima:  Move PE funds from FY12/13 to FY13/14 per Aug2012 HBP survey response.  8/21/2015 DLA-Admin:  Fundline 
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3683 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/4/2012 Wishing Lima:  Additional PE request of $675K against programmed $1.05M - moving $375K to FY12/13  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3683 HBP 1,050,000PE 1,050,000
Local Match

Total: 1,050,000Fed. Reimb. Rate: 100.00% 10/14/2011 Linda Newton:  Updated to match revised survey.

3683 HBP 750,000PE 750,000
Local Match

Total: 750,000Fed. Reimb. Rate: 100.00% 10/1/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Linda Newton:  New candidate project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 150,000

LSSRP Bond

Total
150,000

150,000

150,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2020 Bryan Ott:  Move RW funds from FFY21/22 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2019 Bryan Ott:  Move $150,000 from FFY21/22 to FFY20/21 per 2019 Oct Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2017 Anh-Vu Pham:  Move $150,000 RW from FY19/20 to FY18/19 per 2017 Oct. Survey.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2015 Hanh-Dung Khuu:  Moved RW dollars from FFY 17/18 to FFY 16/17 per 2015 HBP survey  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the 
current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2014 Hanh-Dung Khuu: Move $150,000 from FY 15/16 to FY 16/17 per 2014 HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Wishing Lima: Move R/W from FFY14/15 to FFY15/16 per 2013 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2012 Wishing Lima:  Move R/W funds from FY13/14 to FY14/15 per Aug2012 HBP survey response.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3683 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2011 Wishing Lima:  Move $150K of R/W from FFY 12/13 to FFY 13/14 as per Sep 2011 HBP survey response from County of San
Diego.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3683 HBP 150,000R/W 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 10/6/2010 Wishing Lima:  To correct entry for R/W as per HBP application.

3683 HBP -15,000R/W -15,000
Local Match

Total: -15,000Fed. Reimb. Rate: 100.00% 10/6/2010 Wishing Lima:  Reverse original entry on 09/23/10 for R/W to reflect amount shown in HBP application.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP 15,000R/W 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 10/1/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Linda Newton:  New candidate project. 

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
12,437,000

12,437,000

12,437,000

12,437,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP CON -12,437,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

12,437,000

3683 HBP -12,437,000CON 12,437,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3683 HBP -12,437,000 12,437,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3683 HBP 12,437,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP
Annual Status.

-12,437,000

3683 HBP -12,437,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

12,437,000

3683 HBP -12,437,000 12,437,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP 12,437,000CON -12,437,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3683 HBP CON 12,437,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2022 HBP
Annual Status.

-12,437,000

3683 HBP CON -12,437,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

12,437,000

3683 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3683 HBP CON 12,437,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2020 Bryan Ott:  Move funding from Beyond to FFY22/23 per 2020 October Survey.

-12,437,000

3683 HBP CON -12,437,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

12,437,000

3683 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3683 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3683 HBP 4,437,000CON 12,437,000
Local Match

Total: 4,437,000Fed. Reimb. Rate: 100.00% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey: 1) Increase CON from $8,000,000 to $12,437,000; 2) Move CON from Beyond to FFY21/22.

-8,000,000
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP CON -8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

8,000,000

3683 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3683 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3683 HBP CON 8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2017 Anh-Vu Pham:  Move $8,000,000 CON from Beyond to FY19/20 per 2017 Oct. Survey.

-8,000,000

3683 HBP CON -8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,000,000

3683 HBP CON 8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2016 Survey.

-8,000,000

3683 HBP CON -8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,000,000

3683 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3683 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP 2,000,000CON 2,000,000
Local Match

Total: 2,000,000Fed. Reimb. Rate: 100.00% 9/29/2015 Hanh-Dung Khuu:  Agency error in CON dollars, total CON dollar $8M per revised  2015 HBP survey 9/29/15

3683 HBP -2,000,000CON 6,000,000
Local Match

Total: -2,000,000Fed. Reimb. Rate: 100.00% 9/24/2015 Hanh-Dung Khuu:  Moved CON dollars from beyond years to FFY 17/18 per  2015 HBP survey

-8,000,000

3683 HBP CON -8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

8,000,000

3683 HBP CON 8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2014 Hanh-Dung Khuu:  Move $8,000,000 from Beyond to FY 17/18 per 2014 HBP survey.

-8,000,000

3683 HBP CON -8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,000,000

3683 HBP CON 8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Wishing Lima:  Move CON from the Beyond years to FFY17/18 per 2013 HBP survey.

-8,000,000

3683 HBP CON -8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

8,000,000

3683 HBP CON 8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2012 Wishing Lima:  Move CON funds from Beyond to FY14/15 per Aug2012 HBP survey response.

-8,000,000

3683 HBP CON -8,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

8,000,000

3683 HBP -808,750CON -808,750
Local Match

Total: -808,750Fed. Reimb. Rate: 100.00% 10/14/2011 Linda Newton:  Updated to match revised survey.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3683 HBP CON 8,808,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2011 Wishing Lima:  Move $8,808,750 of Con from Beyond to FFY 15/16 as per Sep 2011 HBP survey response from County of San
Diego.

-8,808,750

3683 HBP 8,808,750CON
Local Match

Total: 8,808,750Fed. Reimb. Rate: 100.00% 10/1/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Linda Newton: New candidate project.

8,808,750
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. 00L0049,  QUARRY ROAD OVER SPRING VALLEY CREEK.  Construct new two lane bridge to replace existing two lane low
water crossing.  9/23/2010:  Toll Credits programmed for PE.  4/28/2016:  Toll credits for R/W and CON deleted.

Fund Source Summary:

PE
R/W

Total 750,000

CON

Total

10,600,000

1,100,000 1,850,000

1,100,000 1,100,000

2,200,000 13,550,000

750,000

10,600,000
10,600,000

Phase Summary:

Fed $

Local AC

Local Match

Total 750,000

LSSRP Bond

Total
2,073,830 12,208,010

126,170 1,341,990

2,200,000 13,550,000

750,000 9,384,180

1,215,820

10,600,000

BRLO-NBIL(520)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 750,000

LSSRP Bond

Total
1,100,000 1,850,000

1,100,000 1,850,000

750,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP -1,100,000PE 1,100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/25/2025 Humayra Saba:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

3685 HBP -1,100,000 1,100,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  NEPA not yet clear.

3685 HBP 1,100,000PE -1,100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/21/2021 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2020 Bryan Ott:  Move PE funding from FFY21/22 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2018 Anh-Vu Pham:  Move $325k PE to FY18/19 and $775k remains under FY19/20 per 2018 Oct. Survey.  7/27/2021 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2018 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021 
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the 
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP 770,000PE 770,000
Local Match

Total: 770,000Fed. Reimb. Rate: 100.00% 9/27/2017 Anh-Vu Pham:  Move $330,000 from FY19/20 to FY17/18 AND increase $770,000 to PE, which is now $1,100,000 under
FY17/18 per 2017 Oct. Survey 

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle. 

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2014 Hanh-Dung Khuu:  Move $330,000 from FY 13/14 to FY 14/15 per 2014 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2012 Wishing Lima:  Move PE funds from FY12/13 to FY13/14 per Aug2012 HBP survey response.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3685 HBP 330,000PE 330,000
Local Match

Total: 330,000Fed. Reimb. Rate: 100.00% 10/14/2011 Linda Newton:  Updated per revised 2011 sruvey.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/14/2011 Wishing Lima:  Move PE from 11/12 to 10/11 through EPSP  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3685 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2010 Wishing Lima:  Move PE from 10/11 to 11/12 as per Sep2010 HBP response from County of San Diego.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

3685 HBP 750,000PE 750,000
Local Match

Total: 750,000Fed. Reimb. Rate: 100.00% 9/23/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Linda Newton:  New eligible project.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
973,830 973,830

126,170 126,170

1,100,000 1,100,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP -973,830R/W 973,830
Local Match -126,170 126,170

Total:Fed. Reimb. Rate: 88.53% 2/25/2025 Humayra Saba:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

3685 HBP 973,830R/W -973,830
Local Match 126,170-126,170

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2020 Bryan Ott:  Move RW funding from FFY22/23 to FFY21/22 per 2020 October Survey.  4/23/2025 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/23.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey move $1,100,000 in RW from FFY21/22 to FFY20/21.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/27/2017 Anh-Vu Pham:  Move $1,100,000 RW from FY19/20 to FY18/19 per 2017 Oct. Survey  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3685 HBP 619,710R/W 619,710
Local Match 80,29080,290

Total: 700,000Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
9/24/2015 Hanh-Dung Khuu:  Moved RW dollars from beyond years to FFY 15/16 and cost increase $900K due to additional RW takes
per 2015 HBP survey

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3685 HBP 221,325R/W 221,325
Local Match 28,67528,675

Total: 250,000Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
10/7/2013 Wishing Lima: Move and update R/W from FFY14/15 to FFY15/16 per 2013 HBP survey.

Caltrans, Division of Local Assistance Page 5910/13/2025, 9:42 AM Det2 FL4 SmlTxt



2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
9/23/2012 Wishing Lima:  Move R/W funds from FY13/14 to FY15/16 per Aug2012 HBP survey response.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3685 HBP 132,795R/W 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement reverted to original rate.
9/23/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Linda Newton: New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
9,384,180

1,215,820

10,600,000

9,384,180

1,215,820

10,600,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP CON -9,384,180
Local Match -1,215,820

Total:Fed. Reimb. Rate: 88.53% 10/17/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

9,384,180
1,215,820

3685 HBP -9,384,180CON 9,384,180
Local Match -1,215,820 1,215,820

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3685 HBP -9,384,180 9,384,180CON
Local Match -1,215,820 1,215,820

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3685 HBP 9,384,180CON
Local Match 1,215,820

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP
Annual Status.

-9,384,180
-1,215,820

3685 HBP CON -9,384,180
Local Match -1,215,820

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

9,384,180
1,215,820
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3685 HBP 2,832,960CON 9,384,180
Local Match 367,0401,215,820

Total: 3,200,000Fed. Reimb. Rate: 88.53% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey: 1) Increase CON from $7,400,000 to $10,600,000; 2) Move CON from Beyond to FFY22/23.

-6,551,220
-848,780

3685 HBP CON -6,551,220
Local Match -848,780

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,551,220
848,780

3685 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3685 HBP CON 6,551,220
Local Match 848,780

Total:Fed. Reimb. Rate: 88.53% 9/26/2018 Anh-Vu Pham:  Move $7.4M CON from Beyond into FY20/21 per 2018 Oct. Survey.

-6,551,220
-848,780

3685 HBP CON -6,551,220
Local Match -848,780

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,551,220
848,780

3685 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3685 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3685 HBP 973,830CON 6,551,220
Local Match 126,170848,780

Total: 1,100,000Fed. Reimb. Rate: 88.53% 9/27/2017 Anh-Vu Pham:  Move $6,300,000 CON from Beyond to FY19/20 AND increase $1,100,000 to CON, which the total is now
$7,400,000 under FY19/20 per 2017 Oct. Survey

-5,577,390
-722,610
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP CON -5,577,390
Local Match -722,610

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,577,390
722,610

3685 HBP CON 5,577,390
Local Match 722,610

Total:Fed. Reimb. Rate: 88.53% 9/30/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2016 Survey.

-5,577,390
-722,610

3685 HBP CON -5,577,390
Local Match -722,610

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,577,390
722,610

3685 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3685 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3685 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%. 
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3685 HBP 801,197CON 5,577,390
Local Match 103,804722,610

Total: 905,000Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
9/24/2015 Hanh-Dung Khuu:  Moved CON dollars from beyond years to FFY 16/17 and increase the amount of $905K

-4,776,194
-618,807

3685 HBP CON -4,776,194
Local Match -618,807

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,776,194
618,807
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3685 HBP 945,943CON 4,776,194
Local Match 122,557618,807

Total: 1,068,500Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
10/7/2013 Wishing Lima:  Move and update CON from the Beyond years to FFY17/18 per 2013 HBP survey.

-3,830,250
-496,250

3685 HBP CON -3,830,250
Local Match -496,250

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,830,250
496,250

3685 HBP CON 3,830,250
Local Match 496,250

Total:Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement set to 88.53%.
10/5/2011 Wishing Lima:  Move $4,326,500 of Con from Beyond to FFY 15/16 as per Sep 2011 HBP survey response from County of San
Diego.

-3,830,250
-496,250

3685 HBP 3,830,250CON
Local Match 496,250

Total: 4,326,500Fed. Reimb. Rate: 88.53% 4/28/2016 Linda Newton:  Federal Reimbursement reverted to original rate.
9/23/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/23/2010 Linda Newton:  New eligible project.

3,830,250
496,250
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. 57C0120, IRR WILLOWS RD, OVER VIEJAS CREEK, 0.9 MI E/O ALPINE WILLOW.    Construct scour countermeasure.
4/5/2010:  Toll Credits programmed for R/W & Con.

Fund Source Summary:

PE
R/W

Total 5,895,369

CON

Total

4,590,369 4,590,369

1,305,000

5,895,369

1,305,000

Phase Summary:

Fed $

Local AC

Local Match

Total

261,000

5,895,369

LSSRP Bond

Total
5,634,369

261,000

5,895,369

5,634,369

BHLSCR-5957(062)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

261,000

1,305,000

LSSRP Bond

Total
1,044,000

261,000

1,305,000

1,044,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/5/2022 DLA-Admin:  Construction Authorized.  PE funds moved from FFY 21/22 to 23/24.  Delivery failure of phase in 21/22.  Push
funding to FFY 23/24, per LAPG Ch. 6.  4/23/2025 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to
2024/25-29/30.  This does not impact funds in the current FTIP cycle.

1772 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/5/2022 DLA-Admin:  Fund line failed to deliver.
10/22/2020 DLA-Admin:  Construction Authorized.  PE funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in 19/20.  Push
funding to FFY 21/22, per LAPG Ch. 6.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to
2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/1/2020 Bryan Ott:  Move PE funding from FFY19/20 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

1772 HBP 120,000PE 120,000
Local Match 30,00030,000

Total: 150,000Fed. Reimb. Rate: 80.00% 10/22/2020 DLA-Admin:  Fund line failed to deliver.
9/20/2019 Bryan Ott:  Per 2019 Oct Survey: 1) Increase total project cost from $4,080,369 to $5,385,309; 2) Increase PE funding from 
$1,155,000 to $1,305,000; 3) Add $150,000 to FFY19/20.

1772 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 5/21/2015 Hanh-Dung Khuu:  Move $250K PE from FY 15/16 to FY14/15 due to environmental revision  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1772 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

1772 HBP 200,000PE 200,000
Local Match 50,00050,000

Total: 250,000Fed. Reimb. Rate: 80.00% 9/30/2014 Hanh-Dung Khuu:  Increase PE by $250,000 to match 2014 HBP survey.

1772 HBP 120,000PE 120,000
Local Match 30,00030,000

Total: 150,000Fed. Reimb. Rate: 80.00% 6/29/2011 Wishing Lima:  Post programming change of $150K. Structures Local Assistance requires additional geotechnical test borings
for the development of an approrpriate scour countermeasure strategy.

1772 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00% 10/3/2010 Wishing Lima:  Increase in PE as per 2010Sep HBP survey response from County of San Diego.

1772 State STP (BR) 4,000PE 4,000
Local Match 1,0001,000

Total: 5,000Fed. Reimb. Rate: 80.00% 10/3/2010 Wishing Lima:  Add $5,000 to match E-76 total obligated PE of $555,000.

1772 State STP (BR) 440,000PE 440,000
Local Match 110,000110,000

Total: 550,000Fed. Reimb. Rate: 80.00% 10/9/2008 Joseph Asuncion:  Correct reimbursement is 80% to match E76.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 State STP (BR) -486,915PE -486,915
Local Match -63,085-63,085

Total: -550,000Fed. Reimb. Rate: 88.53% 10/9/2008 Joseph Asuncion:  Correct reimbursement rate to match E76 is 80.00%, not 88.53%.

1772 State STP (BR) 486,915PE 486,915
Local Match 63,08563,085

Total: 550,000Fed. Reimb. Rate: 88.53% Note that all future scour should be under HBP funds NOT STP (BR).

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 HBP -30,000R/W -30,000
Local Match

Total: -30,000Fed. Reimb. Rate: 100.00% 9/29/2016 Anh-Vu Pham: Remove $30K of RW per 2016 October Survey.

1772 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

1772 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2012 Wishing Lima:  Move R/W funds from FY11/12 to FY13/14 per Aug2012 HBP survey response.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1772 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 2/2/2011 Wishing Lima:  To correct funding source that was incorrectly entered during the 2010Sep HBP survey.

1772 State STP (BR) -30,000R/W -30,000
Local Match

Total: -30,000Fed. Reimb. Rate: 100.00% 2/2/2011 Wishing Lima:  Reverse entry to modify funding source that was incorrectly entered during the 2010Sep HBP survey. Should be
HBP instead of State STP (BR).
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 State STP (BR) R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2010 Wishing Lima:  Move R/W 10/11 to 11/12 as per 2010Sep HBP survey response from County of San Diego.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

1772 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/24/2010 Wishing Lima:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 10/11.  County requested fund transfer, as
per 03/22/10 letter, due to slow communication with the Band of Kumeyaay Indians. This resulted in a slow progress on the design and
environmental phases.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This
does not impact funds in the current FTIP cycle.

1772 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/20/2009 Wishing Lima:  RW funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1772 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
6/30/2008 Joseph Asuncion:  Environmental Document not yet complete for RW Authorization and 2006 RTIP being changed to 2008
RTIP, therefore move funds to be included in 2008 FTIP.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1772 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 4,590,369

LSSRP Bond

Total
4,590,369

4,590,369

4,590,369

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 HBP 510,000CON 510,000
Local Match

Total: 510,000Fed. Reimb. Rate: 100.00% 9/8/2022 Linda Newton:  Revise construction funding to match LAPG 6-D dated 8/17/2022 for post construction environmental mitigation
monitoring.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 HBP 250,000CON 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 9/26/2018 Anh-Vu Pham:  Move unobligated $600k from FY17/18 to FY18/19; and, add $250k CON under FY18/19 per the 2018 October
Survey.  Total amt CON under FY18/19 is $850k.  SD County has to readvertise due to bid iregularities.

1772 HBP 600,000CON 600,000
Local Match

Total: 600,000Fed. Reimb. Rate: 100.00% 12/4/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
10/3/2017 Anh-Vu Pham:  Increase CON by $600,000 under FY17/18 per 2017 HBP Oct. Survey.  SD County bid the project and all bid
came in above the engineer’s estimate (LAPM 12A).

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/6/2017 DLA-Admin:  Funding moved to 16/17 to match E76.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2017 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1772 HBP 530,369CON 3,230,369
Local Match

Total: 530,369Fed. Reimb. Rate: 100.00% 9/30/2016 Anh-Vu Pham:  Ready to Advertise.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2016 Survey.

-2,700,000

1772 HBP CON -2,700,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,700,000

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

1772 HBP 1,200,000CON 2,700,000
Local Match

Total: 1,200,000Fed. Reimb. Rate: 100.00% 9/24/2015 Hanh-Dung Khuu:  Moved CON dollars from beyond year to FFY 15/16 plus $800K increased per 2015 HBP survey

-1,500,000

1772 HBP CON -1,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,500,000

1772 HBP 156,000CON 156,000
Local Match

Total: 156,000Fed. Reimb. Rate: 100.00% 9/30/2014 Hanh-Dung Khuu:  Per 2014 HBP survey, move $1,344,000 from FY 17/18 to FY 16/17 and increase CON by $156,000 for total
CON of $1,500,000.

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

1772 HBP CON 1,344,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Wishing Lima:  Move CON from the Beyond years to FFY16/17 per 2013 HBP survey.

-1,344,000

1772 HBP CON -1,344,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,344,000

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle. 

1772 HBP CON 1,344,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2011 Wishing Lima:  Move $1,344K of Con from Beyond to FFY 12/13 as per Sep 2011 HBP survey response from County of San
Diego.

-1,344,000

1772 HBP CON -1,344,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,344,000

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1772 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

1772 HBP CON 1,344,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/17/2009 Wishing Lima:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-1,344,000

1772 HBP CON -1,344,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1,344,000
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

1772 HBP 1,344,000CON 1,344,000
Local Match

Total: 1,344,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. 57C0270, BUCKMAN SPRINGS RD, OVER COTTONWOOD CR, 3.5 MI S ROUTE I-8.  Replacement (HBP).  No lanes being
added.

Fund Source Summary:

PE
R/W

Total 1,830,000

CON

Total

4,025,000

220,000 2,050,000

220,000 6,075,000

1,830,000

4,025,000
4,025,000

Phase Summary:

Fed $

Local AC

Local Match

Total

209,901

1,830,000

LSSRP Bond

Total
194,766 5,378,198

25,234 696,803

220,000 6,075,000

1,620,099 3,563,333

461,668

4,025,000

BRLS-5957(084)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

209,901

1,830,000

LSSRP Bond

Total
194,766 1,814,865

25,234 235,135

220,000 2,050,000

1,620,099

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP -194,766PE 194,766
Local Match -25,234 25,234

Total:Fed. Reimb. Rate: 88.53% 2/25/2025 Humayra Saba:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

3450 HBP -203,619PE 203,619
Local Match -26,38126,381

Total:Fed. Reimb. Rate: 88.53% 7/31/2024 Karen Nguyen:  Funds needed to clear NEPA per LAPG 6-D dated 7/22/2024.

3450 HBP 398,385PE -398,385
Local Match 51,615-51,615

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP -398,385PE 398,385
Local Match -51,61551,615

Total:Fed. Reimb. Rate: 88.53% 10/5/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 23/24.  NEPA not yet clear.

3450 HBP 398,385PE -398,385
Local Match 51,615-51,615

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3450 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3450 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  PE>10 needs
to be cleared.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not
impact funds in the current FTIP cycle.

3450 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/1/2020 Bryan Ott:  Move PE funds from FFY19/20 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3450 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/20/2020 Bryan Ott:  Per County Request for Post Programming, move $450,000 in PE from FFY 21/22 to 19/20.  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3450 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3450 HBP 398,385PE 398,385
Local Match 51,61551,615

Total: 450,000Fed. Reimb. Rate: 88.53% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey: Add $450,000 in PE to FFY 19/20. This increases PE from $1,600,000 to $2,050,000 and
total project cost from $5,625,000 to $6,075,000. 

3450 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/4/2012 Wishing Lima:  Additional PE request of $650K against programmed $1M - moving $350K to FY12/13  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP 885,300PE 885,300
Local Match 114,700114,700

Total: 1,000,000Fed. Reimb. Rate: 88.53% 10/14/2011 Linda Newton:  Updated per revised 2011 survey.

3450 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/1/2010 Linda Newton:  Complete Exhibit 6-A received, PE moved to FY 09/10.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3450 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/16/2010 Linda Newton:  Funding of $300,000 for scoping project.  Remainder of funds can be obligated when scope is clear.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

3450 HBP 531,180PE 531,180
Local Match 68,82068,820

Total: 600,000Fed. Reimb. Rate: 88.53% 9/28/2009 Wesley Zinke:  NEW Candidate Project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP -88,530R/W -88,530
Local Match -11,470-11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 9/24/2015 Hanh-Dung Khuu:  RW dollars no longer needed all activities occur on USFS land, special use permit will be required which
included in the PE costs per 2015 HBP survey

3450 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3450 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/23/2012 Wishing Lima:  Move R/W funds from FY13/14 to FY14/15 per Aug2012 HBP survey response.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2011 Wishing Lima:  Move $100K of R/W from FFY 12/13 to FFY 13/14 as per Sep 2011 HBP survey response from County of San
Diego.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3450 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2010 Wishing Lima:  Move R/W 11/12 to 12/13 as per Sep2010 HBP survey response from County of San Diego.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

3450 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2009 Wishing Lima:  RW funds moved from FFY 10/11 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3450 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/28/2009 Wesley Zinke:  NEW Candidate Project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,563,333

461,668

4,025,000

3,563,333

461,668

4,025,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP CON -3,563,333
Local Match -461,668

Total:Fed. Reimb. Rate: 88.53% 3/21/2025 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,563,333
461,668

3450 HBP -3,563,333CON 3,563,333
Local Match -461,668 461,668

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3450 HBP -3,563,333 3,563,333CON
Local Match -461,668 461,668

Total:Fed. Reimb. Rate: 88.53% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP 3,563,333CON
Local Match 461,668

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 25/26.  As requested in 2023 HBP
Annual Status.

-3,563,333
-461,668

3450 HBP -3,563,333CON
Local Match -461,668

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,563,333
461,668

3450 HBP -3,563,333 3,563,333CON
Local Match -461,668 461,668

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3450 HBP 3,563,333CON -3,563,333
Local Match 461,668-461,668

Total:Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3450 HBP CON 3,563,333
Local Match 461,668

Total:Fed. Reimb. Rate: 88.53% 10/5/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in 2022 HBP
Annual Status.

-3,563,333
-461,668

3450 HBP CON -3,563,333
Local Match -461,668

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,563,333
461,668

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP CON 3,563,333
Local Match 461,668

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey, move $4,025,000 in CON from Beyond to FFY20/21.

-3,563,333
-461,668

3450 HBP CON -3,563,333
Local Match -461,668

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,563,333
461,668

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3450 HBP 907,433CON 3,563,333
Local Match 117,568461,668

Total: 1,025,000Fed. Reimb. Rate: 88.53% 9/26/2018 Anh-Vu Pham:  Move $3M CON from Beyond into FY19/20; and, increase additional CON $1,025,000 under FY19/20.  The
Total CON under FY19/20 is $4,025,000 per 2018 October Survey.

-2,655,900
-344,100

3450 HBP CON -2,655,900
Local Match -344,100

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,655,900
344,100

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle. 

3450 HBP CON 2,655,900
Local Match 344,100

Total:Fed. Reimb. Rate: 88.53% 10/3/2017 Anh-Vu Pham:  Move $3,000,000 CON from Beyond to FY17/18 per 2017 HBP Oct. Survey.

-2,655,900
-344,100

3450 HBP CON -2,655,900
Local Match -344,100

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,655,900
344,100

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3450 HBP CON 2,655,900
Local Match 344,100

Total:Fed. Reimb. Rate: 88.53% 9/30/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2016 Survey.

-2,655,900
-344,100
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP CON -2,655,900
Local Match -344,100

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,655,900
344,100

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due 
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3450 HBP -3,541,200CON 2,655,900
Local Match -458,800344,100

Total: -4,000,000Fed. Reimb. Rate: 88.53% 9/24/2015 Hanh-Dung Khuu:  CON dollars reduced by $4M and moved from beyond year to FFY 15/16 per 2015 HBP survey

-6,197,100
-802,900

3450 HBP CON -6,197,100
Local Match -802,900

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,197,100
802,900

3450 HBP CON 6,197,100
Local Match 802,900

Total:Fed. Reimb. Rate: 88.53% 9/30/2014 Hanh-Dung Khuu:  Move $7,000,000 from Beyond to FY 17/18 per 2014 HBP survey.

-6,197,100
-802,900

3450 HBP CON -6,197,100
Local Match -802,900

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,197,100
802,900
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3450 HBP CON 6,197,100
Local Match 802,900

Total:Fed. Reimb. Rate: 88.53% 10/7/2013 Wishing Lima:  Move CON from the Beyond years to FFY16/17 per 2013 HBP survey.

-6,197,100
-802,900

3450 HBP CON -6,197,100
Local Match -802,900

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

6,197,100
802,900

3450 HBP CON 6,197,100
Local Match 802,900

Total:Fed. Reimb. Rate: 88.53% 10/5/2011 Wishing Lima:  Move $7M of Con from Beyond to FFY 15/16 as per Sep 2011 HBP survey response from County of San Diego.

-6,197,100
-802,900

3450 HBP CON -6,197,100
Local Match -802,900

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,197,100
802,900

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3450 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2009 Wishing Lima:  CON funds moved from FFY 11/12 to 12/13.  As requested in October 2009 Survey.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3450 HBP 6,197,100CON 6,197,100
Local Match 802,900802,900

Total: 7,000,000Fed. Reimb. Rate: 88.53% 9/28/2009 Wesley Zinke:  NEW Candidate Project.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. 57C0344, LAWSON VALLEY RD, OVER LAWSON CREEK, 3.4 MI E OF SKYLINE TRUCK.  Bridge Replacement (HBP). No
added lane capacity.  4/1/2010:  Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total 875,000

CON

Total

6,500,000

60,000 690,000 1,625,000

600,000 600,000

60,000 1,290,000 8,725,000

875,000

6,500,000
6,500,000

Phase Summary:

Fed $

Local AC

Local Match

Total 875,000

LSSRP Bond

Total
60,000 1,290,000 8,725,000

60,000 1,290,000 8,725,000

875,000 6,500,000

6,500,000

BRLO-5957(090)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 875,000

LSSRP Bond

Total
60,000 690,000 1,625,000

60,000 690,000 1,625,000

875,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP -60,000 60,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

8/25/2025 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 25/26.  Funds not obligated, moved to next
fiscal year.

3451 HBP 60,000PE -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/23/2025 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 27/28 to 24/25.  As requested by local agency for
NEPA clearance.

3451 HBP -750,000PE 750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/25/2025 Humayra Saba:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP 750,000PE -750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/25/2022 Andy Chou:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Funding pushed due to PE>10.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2020 Bryan Ott:  Move PE funding from FFY21/22 to FFY20/21 per 2020 October Survey.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3451 HBP 750,000PE 750,000
Local Match

Total: 750,000Fed. Reimb. Rate: 100.00% 10/3/2017 Anh-Vu Pham:  Increase $750,000 PE under FY18/19 per 2017 HBP Oct Survey.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/4/2012 Wishing Lima:  Additional PE requested is $175K against programmed $425K - moving $250K to FY12/13  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

3451 HBP 425,000PE 425,000
Local Match

Total: 425,000Fed. Reimb. Rate: 100.00% 10/14/2011 Linda Newton:  Updated per revised 2011 survey.

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
4/1/2010 Linda Newton:  Complete application received, PE to be put back to FY 09/10 and hold restriction removed.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the 
current FTIP cycle.

3451 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/2/2010 Linda Newton:  Funding of $200,000 for scoping project.  Remainder of funds can be obligated when scope is clear.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

3451 HBP 450,000PE 450,000
Local Match

Total: 450,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2009 Wesley Zinke:  NEW Candidate Project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
600,000 600,000

600,000 600,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP -600,000R/W 600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/25/2025 Humayra Saba:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP 600,000R/W -600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/25/2022 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 22/23.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  PE>10 needs to be cleared.
8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in
the current FTIP cycle.

3451 HBP 500,000R/W 500,000
Local Match

Total: 500,000Fed. Reimb. Rate: 100.00% 10/1/2020 Bryan Ott:  Per 2020 October Survey: 1) Move RW funding from FFY21/22 to FFY20/21; 2) increase RW funding by $500,000
to a total of $600,000 (this increases total project cost by $500,000). 

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2018 Anh-Vu Pham:  Move $100k RW from FY21/22 to FY19/20 per 2018 Oct. Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2017 Anh-Vu Pham:  Move $100,000 from FY19/20 to FY20/21 per 2017 HBP Oct. Surey.  8/8/2023 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle. 

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2012 Wishing Lima:  Move R/W funds from FY13/14 to FY14/15 per Aug2012 HBP survey response.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2011 Wishing Lima:  Move $100K of R/W from FFY 12/13 to FFY 13/14 as per Sep 2011 HBP survey response from the County of
San Diego.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2010 Wishing Lima:  Move R/W from 11/12/ to 12/13 as per Sep2010 HBP survey response from County of San Diego.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

3451 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/17/2009 Wishing Lima:  RW funds moved from FFY 10/11 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2009 Wesley Zinke:  NEW Candidate Project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,500,000

6,500,000

6,500,000

6,500,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP CON -6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2025 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 27/28 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,500,000

3451 HBP -6,500,000CON 6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 26/27 to 27/28.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3451 HBP 6,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 26/27.  As requested in 2023 HBP
Annual Status.

-6,500,000

3451 HBP -6,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,500,000

3451 HBP -6,500,000 6,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3451 HBP 6,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2022 HBP
Annual Status.

-6,500,000
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP CON -6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,500,000

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

3451 HBP CON 6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/1/2020 Bryan Ott:  Move CON funding from Beyond to FFY22/23 per 2020 October Survey.

-6,500,000

3451 HBP CON -6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,500,000

3451 HBP CON 6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey, move CON from Beyond to FFY23/24.

-6,500,000

3451 HBP CON -6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,500,000

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3451 HBP CON 6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2018 Anh-Vu Pham:  Move $6.5M CON from Beyond into FY20/21 per 2018 Oct. Survey.

-6,500,000

3451 HBP CON -6,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,500,000
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3451 HBP 3,000,000CON 6,500,000
Local Match

Total: 3,000,000Fed. Reimb. Rate: 100.00% 10/3/2017 Anh-Vu Pham:  Increase $3M for CON, from $3.5M to $6.5M; Move CON from Beyond to FY20/21 per 2017 HBP Oct. Survey.

-3,500,000

3451 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,000

3451 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-3,500,000

3451 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,500,000

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3451 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2015 Hanh-Dung Khuu:  Moved CON dollars from beyond years to FFY 16/17 per 2015 HBP survey

-3,500,000
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,500,000

3451 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/30/2014 Hanh-Dung Khuu:  Move $3,500,000 from Beyond to FY 16/17 per 2014 HBP survey.

-3,500,000

3451 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,500,000

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3451 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Wishing Lima:  Move CON from the Beyond years to FFY16/17 per 2013 HBP survey.

-3,500,000

3451 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,500,000

3451 HBP CON 3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/5/2011 Wishing Lima:  Move $3.5M of Con from Beyond to FFY 15/16 as per Sep 2011 HBP survey response from County of San
diego.

-3,500,000

3451 HBP CON -3,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

3,500,000

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3451 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/17/2009 Wishing Lima:  CON funds moved from FFY 11/12 to 12/13.  As requested in October 2009 Survey.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3451 HBP 3,500,000CON 3,500,000
Local Match

Total: 3,500,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2009 Wesley Zinke:  NEW Candidate Project.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. 57C0358, SYCAMORE DR OVER N FK SAN MARCOS CREEK, 0.35 MI N OLIVE ST.    Replace two lane bridge with two lane
bridge.

Fund Source Summary:

PE
R/W

Total 1,181,250

CON

Total

4,935,000 4,935,000

100,000 1,281,250

150,000 150,000

4,935,000 250,000 6,366,250

1,181,250

Phase Summary:

Fed $

Local AC

Local Match

Total

135,489

1,181,250

LSSRP Bond

Total
4,368,956 221,325 5,636,041

566,045 28,675 730,209

4,935,000 250,000 6,366,250

1,045,761

BRLS-5957(118)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

135,489

1,181,250

LSSRP Bond

Total
88,530 1,134,291

11,470 146,959

100,000 1,281,250

1,045,761

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4029 HBP -88,530PE 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53% 2/25/2025 Humayra Saba:  Not ready to ad within 6 months.  PE funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

4029 HBP 88,530PE -88,530
Local Match 11,470-11,470

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4029 HBP -88,530PE 88,530
Local Match -11,47011,470

Total:Fed. Reimb. Rate: 88.53% 10/5/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 24/25 to 23/24.  As requested in 2022 HBP Annual
Status.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4029 HBP 88,530PE -88,530
Local Match 11,470-11,470

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4029 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

4029 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/2/2021 DLA-Admin:  Keep $300,000 in current fiscal year to clear NEPA.  Move $100,000 from FFY 20/21 to FFY 21/22.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4029 HBP 354,120PE 354,120
Local Match 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53% 10/1/2020 Bryan Ott:  Per 2020 October Survey, add $400,000 in PE funds to FFY20/21. This will increase total cost of project by
$400,000.

4029 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does
not impact funds in the current FTIP cycle.

4029 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2014 Hanh-Dung Khuu: Move $681,250 from FY 15/16 to FY 14/15 per 2014 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4029 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/14/2014 Linda Newton:  Local agency only requested a portion of the PE.  The remainder moved to 15/16.  8/17/2017 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

4029 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/6/2013 Wishing Lima:  County requested to move PE from FY12/13 to FY13/14  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

4029 HBP 780,171PE 780,171
Local Match 101,079101,079

Total: 881,250Fed. Reimb. Rate: 88.53% 10/11/2012 Linda Newton:  New eligible project.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

0

LSSRP Bond

Total
132,795 132,795

17,205 17,205

150,000 150,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4029 HBP -132,795R/W 132,795
Local Match -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 2/25/2025 Humayra Saba:  Not ready to ad within 6 months.  RW funds moved from FFY 25/26 to 27/28.  NEPA not yet clear.

4029 HBP 132,795R/W -132,795
Local Match 17,205-17,205

Total:Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 23/24 to 25/26.  NEPA not yet clear.

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.  4/23/2025
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the
current FTIP cycle.

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey, move $150,000 from FFY21/22 to FFY20/21.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

4029 HBP 66,398R/W 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 9/26/2018 Anh-Vu Pham:  Per 2018 October Surve, increase additional $75,000 RW under FY19/20 on top the currently programmed
$75k RW.  The Total RW is $150,000 
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2017 Anh-Vu Pham:  Move $75,000 RW from FY19/20 to FY17/18 per 2017 HBP Oct. Survey  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4029 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2013 Wishing Lima: Move R/W from FFY15/16 to FFY16/17 per 2013 HBP survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4029 HBP 66,398R/W 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 10/11/2012 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,368,956 4,368,956

566,045 566,045

4,935,000 4,935,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4029 HBP -4,368,956 4,368,956CON
Local Match -566,045 566,045

Total:Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to 26/27.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4029 HBP -4,368,956 4,368,956CON
Local Match -566,045 566,045

Total:Fed. Reimb. Rate: 88.53% 9/28/2023 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  As requested in 2023 HBP Annual
Status.

4029 HBP 4,368,956CON
Local Match 566,045

Total:Fed. Reimb. Rate: 88.53% 10/5/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 24/25.  As requested in 2022 HBP 
Annual Status.

-4,368,956
-566,045

4029 HBP CON -4,368,956
Local Match -566,045

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,368,956
566,045

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4029 HBP CON 4,368,956
Local Match 566,045

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey, move $4,935,000 from Beyond to FFY21/22.

-4,368,956
-566,045

4029 HBP CON -4,368,956
Local Match -566,045

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,368,956
566,045

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/26/2018 Anh-Vu Pham:  Move $4,935,000 from FY21/22 to FY20/21 per 2018 Oct. Survey.  8/8/2023 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2017 Anh-Vu Pham: Move $4,935,000 from FY19/20 to FY18/19 per 2017 HBP Oct. Survey.  7/27/2021 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4029 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4029 HBP CON 4,368,956
Local Match 566,045

Total:Fed. Reimb. Rate: 88.53% 9/24/2015 Hanh-Dung Khuu:  Moved CON dollars from beyond year to FFY18/19 per 2015 HBP survey

-4,368,956
-566,045

4029 HBP 4,368,956CON
Local Match 566,045

Total: 4,935,000Fed. Reimb. Rate: 88.53% 10/11/2012 Linda Newton:  New eligible project.

4,368,956
566,045
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. 57C0709,  Live Oak Park Rd Over San Luis Rey Tributary.  Replace existing 2 lane bridge with new 2 lane bridge.

Fund Source Summary:

PE
R/W

Total

100,000

6,850,000

CON

Total

5,100,000 5,100,000

1,650,000

100,000

6,850,000

1,650,000

Phase Summary:

Fed $

Local AC

Local Match

Total

785,695

6,850,000

LSSRP Bond

Total
6,064,305

785,695

6,850,000

6,064,305

BRLS-5957(105)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

189,255

1,650,000

LSSRP Bond

Total
1,460,745

189,255

1,650,000

1,460,745

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3533 HBP 309,855PE 309,855
Local Match 40,14540,145

Total: 350,000Fed. Reimb. Rate: 88.53% 9/26/2018 Anh-Vu Pham:  Move $300k PE from FY19/20 to FY18/19; and, increase additional $350k PE under FY18/19.  The Total PE
under FY18/19 is $650,000 per 2018 October Survey.

3533 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3533 HBP 265,590PE 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53% 10/3/2017 Anh-Vu Pham:  Increase $300k PE and identify under FY18/19 per 2017 HBP Oct. Survey.
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3533 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2012 Wishing Lima:  Initial PE request is $625K against $1M programmed - moving $375K to FY 12/13  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3533 HBP 486,915PE 486,915
Local Match 63,08563,085

Total: 550,000Fed. Reimb. Rate: 88.53% 10/14/2011 Linda Newton:  Updated funding per revised 2011 Survey.

3533 HBP 398,385PE 398,385
Local Match 51,61551,615

Total: 450,000Fed. Reimb. Rate: 88.53% 3/30/2010 Linda Newton:  New candidate project.  Add PE in 11/12.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
88,530

11,470

100,000

88,530

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3533 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/14/2018 Eileen Crawford:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3533 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/19/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3533 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 18/19.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3533 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2016
Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact
funds in the current FTIP cycle.

3533 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3533 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

3533 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2011 Wishing Lima:  Move $100K of R/W from FFY 13/14 to FFY 14/15 as per Sep 2011 HBP survey response from County of San
Diego.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact
funds in the current FTIP cycle.

3533 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2010 Wishing Lima:  Move R/W from 11/12 to 13/14 as per Sep2010 HBP survey response from the County of San Diego.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3533 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 3/30/2010 Linda Newton:  New candidate project. Add R/W in 11/12.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

584,970

5,100,000

LSSRP Bond

Total
4,515,030

584,970

5,100,000

4,515,030

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3533 HBP 442,650CON 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 10/4/2022 DLA-Admin:  Program required Environmental Mitigation Monitoring for project.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/21/2020 Bryan Ott:  County requesting EPSP for CON. CON funds moved from FFY 20/21 to 19/20.  8/8/2023 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 20/21.  Project ready to advertise.  8/8/2023
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the
current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3533 HBP CON 4,072,380
Local Match 527,620

Total:Fed. Reimb. Rate: 88.53% 9/20/2019 Bryan Ott:  Per 2019 Oct Survey, move CON from Beyond to FFY19/20.

-4,072,380
-527,620

3533 HBP CON -4,072,380
Local Match -527,620

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,072,380
527,620
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3533 HBP 531,180CON 531,180
Local Match 68,82068,820

Total: 600,000Fed. Reimb. Rate: 88.53% 9/26/2018 Anh-Vu Pham: Move $4M CON from FY21/22 to FY18/19 and increase add’l $600k CON under FY18/19.  Total CON under
FY18/19 is $4.6M per 2018 Oct. Survey.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/30/2016 Anh-Vu Pham:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 16/17.  As requested in September
2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/24/2015 Hanh-Dung Khuu: Moved CON dollars from FFY 17/18 to FFY 16/17 per 2015 HBP survey  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3533 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3533 HBP CON 3,541,200
Local Match 458,800

Total:Fed. Reimb. Rate: 88.53% 9/23/2012 Wishing Lima:  Move CON funds from Beyond to FY14/15 per Aug2012 HBP survey response.

-3,541,200
-458,800
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

3533 HBP 3,541,200CON
Local Match 458,800

Total: 4,000,000Fed. Reimb. Rate: 88.53% 3/30/2010 Linda Newton:  New candidate project.  Add Con in beyond years.

3,541,200
458,800
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2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. PM00130,  Bridge Preventive Maintenance  Program (BPMP), various bridges in the County of San Diego. See Caltrans Local
Assistance HBP web site for backup list of bridges. 

Fund Source Summary:

PE
R/W

Total 5,304,700

CON

Total

3,654,700 3,654,700

1,650,000

5,304,700

1,650,000

Phase Summary:

Fed $

Local AC

Local Match

Total

608,449

5,304,700

LSSRP Bond

Total
4,696,251

0 608,449

5,304,700

4,696,251

BPMPL-5957(123)Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

189,255

1,650,000

LSSRP Bond

Total
1,460,745

189,255

1,650,000

1,460,745

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4307 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/3/2016 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested by agency.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

4307 HBP 1,460,745PE 1,460,745
Local Match 189,255189,255

Total: 1,650,000Fed. Reimb. Rate: 88.53% 10/10/2015 Linda Newton:  New eligible project.
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

419,194

3,654,700

LSSRP Bond

Total
3,235,506

0 419,194

3,654,700

3,235,506

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4307 HBP -1,188,388CON
Local Match -153,968

Total: -1,342,356Fed. Reimb. Rate: 88.53% 10/11/2024 DLA-Admin:  CON funds removed as funds not needed at this time.

-1,188,388
-153,968

4307 HBP -333,493CON 333,493
Local Match -43,20743,207

Total:Fed. Reimb. Rate: 88.53% 4/3/2024 DLA-Admin:   Phase being advanced with post-programming

4307 Local AC (HBP) 333,493CON -333,493
Local Match 43,207-43,207

Total:Fed. Reimb. Rate: 88.53% 4/3/2024 DLA-Admin:  Phase being advanced with post-programming

4307 Local AC (HBP) -333,493CON 333,493
Local Match -43,20743,207

Total:Fed. Reimb. Rate: 88.53% 3/20/2023 DLA-Admin:  CON AC added as requested by agency for 5957(124).

4307 HBP 87,379CON 246,113
Local Match 11,321 031,887

Total: 0Fed. Reimb. Rate: 88.53% 3/20/2023 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 25/26 to 22/23.  As requested by agency with EPSP for
5957(124).

-333,493
-43,207

4307 HBP -246,113 246,113CON
Local Match -31,887 31,887

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown. 

4307 HBP 246,113CON -246,113
Local Match 31,887-31,887

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown. 
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4307 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4307 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  4/23/2025 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2022/23-27/28 to 2024/25-29/30.  This does not impact funds in the current FTIP cycle.

4307 HBP CON 246,113
Local Match 31,887

Total:Fed. Reimb. Rate: 88.53% 9/10/2021 Anh-Vu Pham:  County of San Diego’s 5957(124) is ready for advertised per the County’s Project Manager.  Move $278,000
from Beyond to FY21/22. 

-246,113
-31,887

4307 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/21/2020 Bryan Ott:  County of San Diego requests EPSP for CON. Move CON funds from FFY 21/22 to 19/20.  8/8/2023 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4307 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4307 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/8/2023 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2020/21-25/26 to 2022/23-27/28.  This does not impact funds in the current FTIP cycle.

4307 HBP CON 2,655,900
Local Match 344,100

Total:Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff:  Per email 2019-10-18 Bryan Ott, added CON fund to FFY19/20.

-2,655,900
-344,100

4307 HBP 2,013,166CON
Local Match 260,827

Total: 2,273,993Fed. Reimb. Rate: 88.53% 10/24/2019 Bobby Zezoff; Revised BPMP list was provided with updated project cost, CON was added.

2,013,166
260,827

4307 HBP -1,135,238CON
Local Match -147,082

Total: -1,282,320Fed. Reimb. Rate: 88.53% 10/16/2019 Bobby Zezoff, BPMP revised list is eligible, adjusted CON for total cost of BPMP.

-1,135,238
-147,082
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4307 HBP -778,179CON
Local Match -100,821

Total: -879,000Fed. Reimb. Rate: 88.53% 4/5/2019 Anh-Vu Pham:  Reduce the PM00130 cost from $6,534,383 to $5,655,383 per the revised Master List dated 04/03/2019.

-778,179
-100,821

4307 HBP CON -4,324,144
Local Match -560,239

Total:Fed. Reimb. Rate: 88.53% 10/15/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  PE Funds not obligated moved
CON to beyond until NEPA clear.

4,324,144
560,239

4307 HBP 4,324,144CON 4,324,144
Local Match 560,239560,239

Total: 4,884,383Fed. Reimb. Rate: 88.53% 10/10/2015 Linda Newton:  New eligible project.

Caltrans, Division of Local Assistance Page 10710/13/2025, 9:42 AM Det2 FL4 SmlTxt



2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

San Diego County BRIDGE NO. PM00240, Bridge Preventive Maintenance Program (BPMP), various bridges in San Diego County.  See Caltrans Local Assistance
HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,399,000

600,000 600,000

600,000 2,999,000
2,399,000
2,399,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
480,000 2,399,200

120,000 599,800

600,000 2,999,000

1,919,200

479,800

2,399,000

Fed Proj:

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
480,000 480,000

120,000 120,000

600,000 600,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4858 HBP 480,000 480,000PE
Local Match 120,000 120,000

Total: 600,000Fed. Reimb. Rate: 80.00% 8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

Caltrans, Division of Local Assistance Page 10810/13/2025, 9:42 AM Det2 FL4 SmlTxt



2024/25-2029/30 Highway Bridge Program 

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,919,200

479,800

2,399,000

1,919,200

479,800

2,399,000

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

4858 HBP 1,919,200CON
Local Match 479,800

Total: 2,399,000Fed. Reimb. Rate: 80.00% 8/27/2024 DLA-Admin:  New eligible project on 2024 Project Prioritization List. 

1,919,200
479,800
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2024/25-2029/30 Highway Bridge Program

District: County:
Responsible Agency

11 San Diego
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

2,906,550

35,980,319

LSSRP Bond

Total

1,319,050 2,213,710

3,309,682 14,946,729 8,955,297 5,853,704 182,358,017

159,318 4,673,814 1,291,003 635,296 19,341,863

30,985,500

3,469,000 51,925,093 10,246,300 6,489,000 203,913,590

33,073,769

894,660

116,218,836

9,675,882

-30,985,500

95,803,878

Total Costs:

San Diego Association Of Governments

Prior 24/25 25/26 26/27 27/28 28/29 29/30 Beyond

18
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