# Highway Safety Improvement Program (HSIP)

## Project Status by Phase (As of 5/3/2021)

**Cycle 1 (2007)**
- Released April & June, 2007
- Project Count: 121
- Project Closed: 119
- Total: 121

**Cycle 2 (2008)**
- Released July, 2008
- Project Count: 180
- Project Closed: 171
- Total: 180

**Cycle 3 (2010)**
- Release Date 1/26/10
- Project Count: 108
- Project Closed: 104
- Total: 108

**Cycle 4 (2011)**
- Release Date 2/23/11
- Project Count: 160
- Project Closed: 151
- Total: 160

**Cycle 5 (2012)**
- Release Date 10/19/12
- Project Count: 201
- Project Closed: 174
- Total: 201

**Cycle 6 (2013)**
- Release Date 11/14/13
- Project Count: 219
- Project Closed: 156
- Total: 219

**Cycle 7 (2015)**
- Release Date 11/12/15
- Project Count: 172
- Project Closed: 57
- Total: 172

**Cycle 8 (2016)**
- Release Date 11/21/16
- Project Count: 218
- Project Closed: 40
- Total: 218

**Cycle 9 (2018)**
- Release Date 12/12/18
- Project Count: 220
- Project Closed: 4
- Total: 220

## All Cycles (Cycles 1-9)

<table>
<thead>
<tr>
<th>Project Status</th>
<th>Project Count</th>
<th>%</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Phase Auth</td>
<td>71</td>
<td>4%</td>
</tr>
<tr>
<td>In PE</td>
<td>162</td>
<td>10%</td>
</tr>
<tr>
<td>In Right of Way</td>
<td>23</td>
<td>1%</td>
</tr>
<tr>
<td>In Construction</td>
<td>367</td>
<td>23%</td>
</tr>
<tr>
<td>Project Closed</td>
<td>976</td>
<td>61%</td>
</tr>
<tr>
<td>Total</td>
<td>1599</td>
<td>100%</td>
</tr>
</tbody>
</table>

Caltrans, Division of Local Assistance