
1 2 3 4

Project Count % Project Count % Project Count % Project Count % 

No Phase Auth 0 0% 1 1% 0 0% 0 0% 

In PE 0 0% 0 0% 1 1% 0 0% 

In Right of Way 0 0% 0 0% 0 0% 0 0% 

In Construction 0 0% 2 1% 1 1% 2 1% 

Project Closed 121 100% 177 98% 106 98% 158 99% 

Total 121 100% 180 100% 108 100% 160 100% 

Project Count % Project Count % Project Count % Project Count % 

No Phase Auth 0 0% 0 0% 1 1% 8 4% 

In PE 0 0% 2 1% 0 0% 1 0% 

In Right of Way 0 0% 3 1% 0 0% 1 0% 

In Construction 4 2% 23 11% 36 21% 60 28% 

Project Closed 197 98% 190 87% 135 78% 145 67% 

Total 201 100% 218 100% 172 100% 215 100% 

Project Count % Project Count % Project Count % Project Count % 

No Phase Auth 13 6% 21 8% 95 33% 139 7% 

In PE 17 8% 97 37% 164 58% 282 13% 

In Right of Way 3 1% 1 0% 0 0% 8 0% 

In Construction 114 53% 144 55% 25 9% 411 19% 

Project Closed 67 31% 0 0% 0 0% 1296 61% 

Total 214 100% 263 100% 284 100% 2136 100% 

Caltrans, Division of Local Assistance 

Cycle 6 (2013) Cycle 7 (2015) Cycle 8 (2016) 

Project Status 

(Release Date 11/14/13) (Release Date 11/12/15) (Release Date 11/21/16) 

(Released July, 2008) (Release Date 1/26/10) 

Project Status 

Cycle 5 (2012) 

Cycle 1 (2007) 
(Released April&June, 2007) 

Cycle 9 (2018) 
(Release Date 12/12/18) 

Highway Safety Improvement Program (HSIP) 
Project Status by Phase (As of 4/3/2024) 

Cycle 2 (2008) Cycle 3 (2010) Cycle 4 (2011) 

Project Status 

(Release Date 2/23/11) 

Cycle 10 (2020) 
(Release Date 3/30/21) 

ALL CYCLES 

(Release Date 10/19/12) 

Cycle 11 (2022) 
(Release Date 3/9/23) 


