
Total Number 
of Projects 

No Phase 
Authorized In PE In Right of Way In Construction Project Closed 

Total Number 
of Delayed 
Projects: 

Delayed on PE Delayed on 
Construction 

1 54 6 10 0 5 33 2 2 0 
2 55 1 5 1 8 40 2 0 2 
3 225 10 33 1 51 130 8 1 7 
4 350 33 44 0 68 205 13 10 3 
5 135 5 18 1 29 82 2 1 1 
6 190 5 30 4 30 121 1 0 1 
7 435 39 46 0 100 250 23 8 15 
8 226 20 41 0 45 120 13 4 9 
9 30 2 4 0 8 16 0 0 0 
10 153 9 26 0 22 96 7 5 2 
11 158 6 18 1 23 110 4 1 3 
12 125 3 7 0 22 93 1 0 1 

Total 2136 139 282 8 411 1296 76 32 44 

All Projects Delayed Projects 

District 

Summary of HSIP Delivery Status (by Caltrans Districts) ‐ Information as of 4/3/2024 


