
Total Number 
of Projects

No Phase
Authorized

In PE In Right of Way In Construction Project Closed
Total Number

of Delayed 
Projects:

Delayed on PE
Delayed on 

Construction

1 61 4 11 0 9 37 2 1 1
2 56 1 1 1 6 47 1 0 1
3 251 4 17 2 61 167 4 0 4
4 405 21 55 0 73 256 12 1 11
5 156 3 19 2 35 97 5 0 5
6 219 3 28 1 38 149 3 0 3
7 469 26 48 0 98 297 13 2 11
8 257 16 30 0 55 156 6 0 6
9 33 6 0 0 1 26 2 2 0

10 165 2 21 0 27 115 8 0 8
11 172 4 19 0 22 127 4 1 3
12 136 5 9 0 20 102 0 0 0

Total 2380 95 258 6 445 1576 60 7 53

All Projects Delayed Projects

District
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