


U.S. DEPARTMENT OF TRANSPORTATION FEDERAL HIGHWAY ADMINISTRATION CALIFORNIA DIVISION OFFICE

RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDER

PROJECT NO. Statewide	CCO NO. Various	CONTRACT NO. Any Federally Funded Project	DIST-CO-RTE-PM Various
REQUESTED BY Chuck Suszko	<input type="checkbox"/> CALTRANS HQ <input type="checkbox"/> RE / DISTRICT		DATE 2/25/19
PROPOSED CHANGE: Furnish and install Project Funding Identification C48 (CA) signs to replace C47C (CA) signs for projects funded by the Road Repair and Accountability Act of 2017 (SB-1). Replacement of Project Funding Identification signs should be completed as soon as possible for projects already under construction.			
REASON FOR CHANGE: The Division of Traffic Operations has modified Senate Bill 1 (SB-1) project funding identification signs for use on projects with funding provided by Road Repair and Accountability Act of 2017. SB-1 funding sign changes were approved by Federal Highway Administration (FHWA) on January 9, 2019, and presented at the January 31, 2019, meeting of the California Traffic Control Devices Committee. The modified design is available on the Traffic Operations website. The modified SB-1 funding sign will be incorporated into the next update to the <i>California Manual on Uniform Traffic Control Devices</i> . The Division of Traffic Operations issued a Memorandum titled "Modified Senate Bill 1 (SB-1) Project Funding Identification Sign, dated February 1, 2019 mandating that modified SB-1 project funding signs must be installed to replace the existing funding signs on-going construction projects if the project's estimated completion date is after April 15, 2019.			
TIME EXTENSIONS <input checked="" type="checkbox"/> NONE _____ DAY <input type="checkbox"/> DEFERRED		ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION) N/A	
ESTIMATE OF COST: \$ <u>VARIABLES</u> <input checked="" type="checkbox"/> INCREASE <input type="checkbox"/> DECREASE		CCO: METHOD OF PAYMENT <input type="checkbox"/> CONTRACT <input type="checkbox"/> ADJUSTMENT OF COMPENSATION <input type="checkbox"/> AGREED PRICE <input checked="" type="checkbox"/> EXTRA WORK AT FORCE ACCOUNT	
THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION OF SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS.			
OTHER CONDITIONS: _____			
PRIOR APPROVAL TO PROCEED GRANTED BY: 			DATE OF AUTHORIZATION 3/5/2019