



Airport Boulevard Interchange East

EA: 05-349501 PPNO: 0318

Project Limits: MON – 101 85.0 / 85.8

District Contact: David Silberberger, PM

Phone: (805) 549-3798

Current Project Status: Under Construction

Project Purpose

Improve the safety, operations and goods movement of the Airport Boulevard/US 101 interchange.

Project Improvements and Benefits

The build alternative includes the following improvements: construction of the northbound connector ramps to Route 101, the construction of an additional lane on the Airport boulevard Structure, alignment improvements to Airport Boulevard east of Route 101, and improvements to De la Torre Avenue.

Benefits of the Airport Boulevard project include: elimination of all PM peak hour operational deficiencies, reduction of approximately 30% of the AM peak hour operational deficiencies and elimination of the queue on the southbound off-ramp to Airport Boulevard.

PROJECT INFORMATION

Project Cost

Component	
PA&ED	\$2,700,000
PS&E	\$3,400,000
R/W Support	\$700,000
Constr. Support	\$3,500,000
R/W Capital	\$4,700,000
Construction Capital	\$9,400,000
Total	\$24,400,000

Project Schedule

Milestone	Date
PA&ED	11/23/2005 A
R/W Cert.	6/26/2009 A
Bid Ready (RTL)	10/1/2009 A
Begin Construction	9/27/2010 A
End Construction	March 2012



AIRPORT BOULEVARD INTERCHANGE EAST

