



FERGUSON SLIDE

Restoration Project



Project Cost and Schedule

Estimated Cost:

Alternative C (<i>Open-Cut Realignment</i>)	\$62.2 million
Alternative T (<i>Tunnel Realignment</i>)	\$72.5 million
Alternative S (<i>Viaduct Realignment</i>)	\$33.3 million
No Build	\$0 million

Anticipated Schedule:

- Final Environmental Document – Spring 2008
- Begin Construction – Summer 2008
(or sooner)
- End Construction – Spring 2012
(or sooner)