



Santa Rosa 101 Widening Project

California Department of Transportation

JUNE 6, 2007
NEWSLETTER
VOLUME No. 03
ISSUE No. 01

Major Work Summer 2007

Route 12 to Steele Lane

4th Street Viaduct

- Complete bridge widening
- 4th Street reopens to traffic in July
- Continue bridge finishing work and surface street improvements

Santa Rosa Creek Bridge

- Prince Memorial Greenway closes in June
- Traffic switch to new median bridge in June
- Remove existing mainline bridges
- Construct northbound and southbound widening

State Route 101/12

- Median paving 101
- Shoulder widening eastbound route 12 at NB/SB 101 connector ramp
- Shoulder paving southbound 101
- Retaining wall and sound wall construction multiple locations southbound 101
- Sign structure replacement

9th Street Undercrossing

- Completion of southbound widening
- Start northbound widening
- 9th Street remains closed

Steele Lane Undercrossing

- Complete southbound widening
- Traffic switch to new southbound bridge
- Start northbound widening

College Ave Undercrossing

- Complete new southbound widening
- Traffic switch to new southbound widening
- Remove remaining existing northbound bridge
- Start northbound widening

Route 12 SB Connector

- Start structure widening at Olive Street Overcrossing and South Santa Rosa Overhead



Summer/Fall Road Closures

- 4th Street reopening July
- Prince Memorial Greenway closure
- 9th Street remains closed through summer

6th Street Undercrossing (Future Street Opening)

- Traffic switch to new median bridge
- Start southbound and northbound widening



Content Title

Major Work Summer 2007

Major Work Upcoming for Fall 2007

Accomplishments Winter/Spring 2007



Major Work Upcoming for Fall 2007

Route 12 to Steele Lane

California Department of
Transportation

Public Information Officer
111 Grand Avenue
Oakland, CA 94162
(510) 286-6115

www.dot.ca.gov/dist4/son101

Hotline

1-866-322-0614

4th Street Viaduct

- Continue bridge finishing work and surface street improvements

6th Street Undercrossing

- Complete southbound and northbound widening

Route 12 SB Connector

- Complete structure widening at Olive Street and South Santa Rosa Overhead

Santa Rosa Creek Bridges

- Complete northbound and southbound widening
- Start Prince Memorial Greenway improvements
- Prince Memorial Greenway re-opens

9th Street Undercrossing

- Complete northbound widening
- Continue bridge finishing work
- Re-open 9th Street

College Ave Undercrossing

- Continue northbound widening
- Continue bridge finishing work

Steele Lane Undercrossing

- Complete northbound widening
- Start street improvements on Steele Lane
- Bridge finishing work
- Open Steele Lane widening improvements late fall

State Route 101

- Complete southbound retaining and sound wall improvements
- Paving multiple locations
- Drainage improvements multiple locations
- Start northbound widening



Forming back wall at Steele Lane UC



Reinforcement and post-tensioning tubes College Ave UC

Major Accomplishments Winter/Spring 2007

- Completed Stage 2 Steele Lane Undercrossing
- Completed final 4th Street Viaduct bridge widening
- Completed 6th Street Undercrossing Stage 1 median bridge