

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

10/30/2015, 8:47 AM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
 - 2) Please see the Local Assistance web site for the most current listings:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
 - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
 - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
 - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 12

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

El Dorado County

BRIDGE NO. 25C0004, MT MURPHY RD, OVER SOUTH FK AMERICAN RIVER, 0.1 MI E OF SR 49. Replace the existing one lane truss bridge with a new 2 lane bridge. 11/1/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5925(090)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	600,000	900,000			1,050,000				2,550,000
R/W					450,000				450,000
CON								18,000,000	18,000,000
Total	600,000	900,000			1,500,000			18,000,000	21,000,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	600,000	900,000			1,500,000			18,000,000	21,000,000
Local Match									
LSSRP Bond									
Local AC									
Total	600,000	900,000			1,500,000			18,000,000	21,000,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	600,000	900,000			1,050,000				2,550,000
Local Match									
LSSRP Bond									
Local AC									
Total	600,000	900,000			1,050,000				2,550,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3738	HBP	PE			-1,050,000		1,050,000				
		Local Match									
Fed. Reimb. Rate: 100.00%										10/20/2015 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. NEPA not yet clear.	Total: _____
3738	HBP	PE		900,000	-900,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										2/12/2015 Darlene Wulff: PE Funds moved up according to Cost Adjustment Request	Total: _____
3738	HBP	PE		-1,950,000	1,950,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH).	Total: _____

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3738 HBP PE Local Match		950,000							950,000
Fed. Reimb. Rate: 100.00%	9/24/2014 Darlene Wulff: PE Funds increased as requested in September 2014 Survey 10/11/2014 Linda Newton: PE funds added in one fiscal year. Moved \$950,000 from 15/16 to 14/15.								Total: 950,000
3738 HBP PE Local Match		-1,000,000	1,000,000						
Fed. Reimb. Rate: 100.00%	9/24/2014 Darlene Wulff: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey.								Total:
3738 HBP PE Local Match		400,000							400,000
Fed. Reimb. Rate: 100.00%	10/7/2013 Harminder Basi: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey.								Total: 400,000
3738 HBP PE Local Match		600,000							600,000
Fed. Reimb. Rate: 100.00%	10/2/2012 Harminder Basi: As requested in September 2012 survey: Not ready to ad within 6 months								Total: 600,000
3738 HBP PE Local Match		600,000							600,000
Fed. Reimb. Rate: 100.00%	11/1/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New project. Program funds for PE.								Total: 600,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					450,000				450,000
Local Match									
LSSRP Bond									
Local AC									
Total					450,000				450,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3738	HBP	R/W			-450,000		450,000				
		Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.								Total:		
3738	HBP	R/W		-340,000	450,000						110,000
		Local Match									
Fed. Reimb. Rate: 100.00%	10/7/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. As requested in September 2013 Survey.								Total: 110,000		

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3738 HBP R/W Local Match	340,000							-340,000	
Fed. Reimb. Rate: 100.00%	9/23/2011 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3738 HBP R/W Local Match								340,000	340,000
Fed. Reimb. Rate: 100.00%	11/1/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	340,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								18,000,000	18,000,000
Local Match									
LSSRP Bond									
Local AC									
Total								18,000,000	18,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3738	HBP	CON								450,000	450,000
	Local Match										
Fed. Reimb. Rate: 100.00%	9/17/2015 Darlene Wulff: Updated as requested in 2015 Survey									Total:	450,000
3738	HBP	CON								2,470,000	2,470,000
	Local Match										
Fed. Reimb. Rate: 100.00%	9/24/2014 Darlene Wulff: Con Funds Increased as requested in September 2014 Survey									Total:	2,470,000
3738	HBP	CON								7,940,000	7,940,000
	Local Match										
Fed. Reimb. Rate: 100.00%	5/16/2014 Darlene Wulff: Construction Increase per Ex 6D									Total:	7,940,000
3738	HBP	CON								7,140,000	7,140,000
	Local Match										
Fed. Reimb. Rate: 100.00%	11/1/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New Project - Program funds for Construction.									Total:	7,140,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

El Dorado County

BRIDGE NO. 25C0053, HANKS EXCHANGE RD OVER SQUAW HOLLOW CREEK, 0.4 MI S PLEASANT VALY RD. Replace existing 1 lane bridge with a new 2 lane bridge, 10/10/2011: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5925(108)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	656,250								656,250
R/W					161,000				161,000
CON								3,018,750	3,018,750
Total	656,250				161,000			3,018,750	3,836,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	656,250				161,000			3,018,750	3,836,000
Local Match									
LSSRP Bond									
Local AC									
Total	656,250				161,000			3,018,750	3,836,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	656,250								656,250
Local Match									
LSSRP Bond									
Local AC									
Total	656,250								656,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3875	HBP	PE	656,250								656,250
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/10/2011 Harminder Basi: Reimbursement changed to 100% (Toll Credits).											
10/10/2011 Harminder Basi: Per 6A submitted on 09/23/2011: Not ready to ad within 6 months											
										Total:	656,250

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					161,000				161,000
Local Match									
LSSRP Bond									
Local AC									
Total					161,000				161,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3875	HBP	R/W				-161,000	161,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear.							Total:	
3875	HBP	R/W				161,000	-161,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2015 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey.							Total:	
3875	HBP	R/W				-161,000	161,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear.							Total:	
3875	HBP	R/W				161,000	-161,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/25/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2014 Survey.							Total:	
3875	HBP	R/W				-161,000	161,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/7/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 17/18. As requested in September 2013 Survey.							Total:	
3875	HBP	R/W			161,000						161,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2011 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 10/10/2011 Harminder Basi: Per 6A submitted on 09/23/2011: Not ready to ad within 6 months							Total:	161,000

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								3,018,750	3,018,750
Local Match									
LSSRP Bond									
Local AC									
Total								3,018,750	3,018,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3875	HBP	CON							-3,018,750	3,018,750		New!
	Local Match											
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____		
3875	HBP	CON							3,018,750	-3,018,750		New!
	Local Match											
Fed. Reimb. Rate: 100.00%			9/17/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2015 Survey.							Total: _____		
3875	HBP	CON								3,018,750	3,018,750	
	Local Match											
Fed. Reimb. Rate: 100.00%			10/10/2011 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 10/10/2011 Harminder Basi: Per 6A submitted on 09/230/2011: Not ready to ad within 6 months							Total: _____		3,018,750

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

El Dorado County

BRIDGE NO. 25C0061, MOSQUITO RD, OVER SOUTH FK AMERICAN RIVER, 5.7 MI NORTH OF US 50. Replace the existing structurally deficient 1 lane bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON. High Cost Project agreement required.

Fed Proj: BRLO-5925(098)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	2,000,000	2,000,000			4,360,000				8,360,000
R/W					1,225,000				1,225,000
CON								65,000,000	65,000,000
Total	2,000,000	2,000,000			5,585,000			65,000,000	74,585,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	2,000,000	2,000,000			5,585,000			65,000,000	74,585,000
Local Match									
LSSRP Bond									
Local AC									
Total	2,000,000	2,000,000			5,585,000			65,000,000	74,585,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	2,000,000	2,000,000			4,360,000				8,360,000
Local Match									
LSSRP Bond									
Local AC									
Total	2,000,000	2,000,000			4,360,000				8,360,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3744	HBP	PE				-4,360,000	4,360,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. NEPA not yet clear.										Total: _____	
3744	HBP	PE		2,000,000		-2,000,000					
	Local Match										
Fed. Reimb. Rate: 100.00% 8/13/2015 Darlene Wulff: Update as requested in 6D										Total: _____	
3744	HBP	PE		-6,360,000		6,360,000					
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 16/17. Action taken to financially constrain the FTIP (PUSH).										Total: _____	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3744 HBP PE Local Match		4,360,000	-4,360,000						
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Correction to show all known additional PE fund in one FFY.								Total: _____
3744 HBP PE Local Match		-2,000,000	2,000,000						
Fed. Reimb. Rate: 100.00%	9/30/2014 Darlene Wulff: Update as requested on Sept 3014 Survey								Total: _____
3744 HBP PE Local Match			4,360,000	-4,360,000					
Fed. Reimb. Rate: 100.00%	9/30/2014 Darlene Wulff: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested in September 2014 Survey.								Total: _____
3744 HBP PE Local Match		-4,360,000		4,360,000					
Fed. Reimb. Rate: 100.00%	4/1/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 16/17. NEPA not yet clear.								Total: _____
3744 HBP PE Local Match		2,000,000	4,360,000						6,360,000
Fed. Reimb. Rate: 100.00%	10/7/2013 Harminder Basi: As requested in September 2013 Survey.								Total: _____ 6,360,000
3744 HBP PE Local Match		2,000,000							2,000,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New project - Program Funds for PE.								Total: _____ 2,000,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					1,225,000				1,225,000
Local Match									
LSSRP Bond									
Local AC									
Total					1,225,000				1,225,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3744	HBP	R/W				-1,225,000	1,225,000				
		Local Match									
Fed. Reimb. Rate: 100.00%	10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear.								Total: _____		

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3744 HBP R/W Local Match		-200,000		1,225,000					1,025,000
Fed. Reimb. Rate: 100.00%	10/7/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 16/17. As requested in September 2013 Survey.							Total:	1,025,000
3744 HBP R/W Local Match		-200,000	200,000						
Fed. Reimb. Rate: 100.00%	10/2/2012 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2012 Survey.							Total:	
3744 HBP R/W Local Match		200,000						-200,000	
Fed. Reimb. Rate: 100.00%	9/23/2011 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3744 HBP R/W Local Match								200,000	200,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New project - Program Funds for R/W.							Total:	200,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								65,000,000	65,000,000
Local Match									
LSSRP Bond									
Local AC									
Total								65,000,000	65,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3744 HBP Local Match		CON						-65,000,000		65,000,000	New!
Fed. Reimb. Rate: 100.00%	10/27/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to Beyond. Subject to High Cost Policy: Needs funding agreement.							Total:			
3744 HBP Local Match		CON					65,000,000		-23,000,000	42,000,000	New!
Fed. Reimb. Rate: 100.00%	9/17/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	42,000,000		
3744 HBP Local Match		CON							-7,200,000	-7,200,000	
Fed. Reimb. Rate: 100.00%	10/7/2013 Harminder Basi: As requested in September 2013 Survey.							Total:	-7,200,000		

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

El Dorado County

BRIDGE NO. 25C0071, BASSI RD, OVER GRANITE CREEK, 0.3 MI N/W OF LOTUS RD. Replace this structurally deficient one lane bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5925(094)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	665,000								665,000
R/W		160,000							160,000
CON								2,875,000	2,875,000
Total	665,000	160,000						2,875,000	3,700,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	665,000	160,000						2,875,000	3,700,000
Local Match									
LSSRP Bond									
Local AC									
Total	665,000	160,000						2,875,000	3,700,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	665,000								665,000
Local Match									
LSSRP Bond									
Local AC									
Total	665,000								665,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3760	HBP	PE		-60,000							-60,000
		Local Match									
Fed. Reimb. Rate: 100.00% 8/12/2015 Darlene Wulff: RFA for RW. No additional PE requested										Total:	-60,000
3760	HBP	PE	-60,000	60,000							
		Local Match									
Fed. Reimb. Rate: 100.00% 9/25/2014 Darlene Wulff: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey.										Total:	
3760	HBP	PE	60,000								60,000
		Local Match									
Fed. Reimb. Rate: 100.00% 10/7/2013 Harminder Basi: As requested with September 2013 Survey.										Total:	60,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3760 HBP PE Local Match	365,000								365,000
Fed. Reimb. Rate: 100.00% 3/9/2011 Harminder Basi: Adjust per 6A: Not ready to ad within 6 months								Total:	365,000
3760 HBP PE Local Match	300,000								300,000
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.								Total:	300,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		160,000							160,000
Local Match									
LSSRP Bond									
Local AC									
Total		160,000							160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3760	HBP	R/W		-210,000							-210,000
	Local Match										
Fed. Reimb. Rate: 100.00%	8/12/2015 Darlene Wulff: Req for RW RFA for \$160,000									Total:	-210,000
3760	HBP	R/W		370,000			-370,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	8/7/2015 Darlene Wulff: EPSP. Env Doc rec'd.									Total:	
3760	HBP	R/W		-370,000			370,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	3/24/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 17/18. NEPA not yet clear.									Total:	
3760	HBP	R/W		370,000	-370,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	9/25/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.									Total:	
3760	HBP	R/W		-370,000	370,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.									Total:	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3760 HBP R/W Local Match	-60,000	370,000							310,000
Fed. Reimb. Rate: 100.00% 10/7/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey.									Total: 310,000
3760 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00% 10/2/2012 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									Total: _____
3760 HBP R/W Local Match		60,000							60,000
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.									Total: 60,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								2,875,000	2,875,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,875,000	2,875,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3760	HBP	CON							-2,875,000	2,875,000	New!
Local Match											
Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____		
3760	HBP	CON						-2,875,000	2,875,000		New!
Local Match											
Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____		
3760	HBP	CON					-2,875,000	2,875,000			New!
Local Match											
Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____		
3760	HBP	CON				-2,875,000	2,875,000				New!
Local Match											
Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____		

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3760 HBP Local Match	CON			2,875,000				-2,875,000	New!
Fed. Reimb. Rate: 100.00%	9/17/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.							Total:	
3760 HBP Local Match	CON			-2,875,000				2,875,000	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3760 HBP Local Match	CON		-2,875,000	2,875,000					
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3760 HBP Local Match	CON		2,875,000					-2,875,000	
Fed. Reimb. Rate: 100.00%	9/25/2014 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.							Total:	
3760 HBP Local Match	CON				-2,875,000			2,875,000	
Fed. Reimb. Rate: 100.00%	3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3760 HBP Local Match	CON				2,875,000			-2,875,000	
Fed. Reimb. Rate: 100.00%	10/7/2013 Harminster Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.							Total:	
3760 HBP Local Match	CON		-2,875,000					2,875,000	
Fed. Reimb. Rate: 100.00%	10/17/2011 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to Beyond. Individually listed projects should not be in the fundable element of the FTIP until readiness to advertise can be demonstrated.							Total:	
3760 HBP Local Match	CON		2,875,000					-2,875,000	
Fed. Reimb. Rate: 100.00%	9/23/2011 Harminster Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:	
3760 HBP Local Match	CON							75,000	75,000
Fed. Reimb. Rate: 100.00%	3/9/2011 Harminster Basi: Adjust per 6A: Not ready to ad within 6 months							Total:	75,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3760 HBP CON Local Match								2,800,000	2,800,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.							Total:	2,800,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

El Dorado County

BRIDGE NO. 25C0077, BLAIR RD, OVER E.I.D. CANAL, 0.7 MI N/O PONY EXP TRAIL. Replace the existing 1 lane functionally obsolete bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5925(097)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	605,000								605,000
R/W	80,000								80,000
CON				2,787,000					2,787,000
Total	685,000			2,787,000					3,472,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	685,000			2,787,000					3,472,000
Local Match									
LSSRP Bond									
Local AC									
Total	685,000			2,787,000					3,472,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	605,000								605,000
Local Match									
LSSRP Bond									
Local AC									
Total	605,000								605,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3759	HBP	PE	305,000								305,000
		Local Match									
Fed. Reimb. Rate: 100.00% 8/17/2011 Harminder Basi: Update per 6D submitted on 08/15/2011. Not ready to ad within 6 months										Total:	305,000
3759	HBP	PE	-75,000								-75,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/13/2011 Harminder Basi: Update per RFA: Not ready to ad within 6 months										Total:	-75,000
3759	HBP	PE	75,000								75,000
		Local Match									
Fed. Reimb. Rate: 100.00% 3/10/2011 Harminder Basi: Update per 6A: Not ready to ad within 6 months										Total:	75,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3759 HBP PE Local Match	300,000								300,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.							Total:	300,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	80,000								80,000
Local Match									
LSSRP Bond									
Local AC									
Total	80,000								80,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3759	HBP	R/W		-27,000							-27,000
	Local Match										
Fed. Reimb. Rate: 100.00%	10/19/2015 DLA-Admin: Additional R/W removed from project as requested in 2015 HBP Survey.							Total:		-27,000	
3759	HBP	R/W		27,000	-27,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	9/25/2014 Darlene Wulff: As requested in Sept 2014 Survey							Total:			
3759	HBP	R/W	80,000		-80,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	8/13/2014 Darlene Wulff: Update per RFA. CE signed							Total:			
3759	HBP	R/W	-107,000		107,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	3/27/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.							Total:			
3759	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	10/2/2012 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:			
3759	HBP	R/W		47,000							47,000
	Local Match										
Fed. Reimb. Rate: 100.00%	8/17/2011 Harminder Basi: Update per 6D submitted on 08/15/2011. Not ready to ad within 6 months							Total:		47,000	

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3759 HBP R/W Local Match	60,000								60,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	60,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$				2,787,000					2,787,000
Local Match									
LSSRP Bond									
Local AC									
Total				2,787,000					2,787,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3759	HBP	CON			-2,787,000	2,787,000					
	Local Match										
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
3759	HBP	CON			2,787,000					-2,787,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/17/2015 Darlene Wulff: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 15/16. As requested in September 2015 Survey.									Total:	
3759	HBP	CON				-2,787,000				2,787,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
3759	HBP	CON			-2,787,000	2,787,000					
	Local Match										
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
3759	HBP	CON			2,787,000					-2,787,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/25/2014 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.									Total:	
3759	HBP	CON					-2,787,000			2,787,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3759 HBP Local Match	CON			-2,787,000	2,787,000					
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3759 HBP Local Match	CON		-2,787,000	2,787,000						
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3759 HBP Local Match	CON		2,787,000					-2,787,000		
Fed. Reimb. Rate: 100.00%	10/7/2013 Harminder Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:		
3759 HBP Local Match	CON		-2,787,000					2,787,000		
Fed. Reimb. Rate: 100.00%	10/17/2011 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to Beyond. Individually listed projects should not be in the fundable element of the FTIP until readiness to advertise can be demonstrated.							Total:		
3759 HBP Local Match	CON		2,787,000					-2,787,000		
Fed. Reimb. Rate: 100.00%	9/23/2011 Harminder Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:		
3759 HBP Local Match	CON							1,062,000	1,062,000	
Fed. Reimb. Rate: 100.00%	8/17/2011 Harminder Basi: Update per 6D submitted on 08/15/2011. Not ready to ad within 6 months							Total:		1,062,000
3759 HBP Local Match	CON							45,000	45,000	
Fed. Reimb. Rate: 100.00%	3/10/2011 Harminder Basi: Update: Not ready to ad within 6 months							Total:		45,000
3759 HBP Local Match	CON							1,680,000	1,680,000	
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.							Total:		1,680,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

El Dorado County

BRIDGE NO. 25C0079, CLEAR CREEK RD OVER CLEAR CREEK, 0.25 MI E OF SLY PARK RD. Replace 1 lane bridge with a new 2 lane bridge, 10/10/2011: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5925(110)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	756,250								756,250
R/W		259,000							259,000
CON							3,478,750		3,478,750
Total	756,250	259,000					3,478,750		4,494,000

Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	756,250	259,000					3,478,750		4,494,000
Local Match									
LSSRP Bond									
Local AC									
Total	756,250	259,000					3,478,750		4,494,000

PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	756,250								756,250
Local Match									
LSSRP Bond									
Local AC									
Total	756,250								756,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3876	HBP	PE	756,250								756,250
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/10/2011 Harminder Basi: Reimbursement changed to 100% (Toll Credits).											
10/10/2011 Harminder Basi: Per 6A submitted on 09/23/2011: Not ready to ad within 6 months											
										Total:	756,250

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		259,000							259,000
Local Match									
LSSRP Bond									
Local AC									
Total		259,000							259,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3876	HBP	R/W		259,000			-259,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 8/10/2015 Darlene Wulff: Env Doc Signed. EPSP Requested										Total:	
3876	HBP	R/W		-259,000			259,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 3/24/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 17/18. NEPA not yet clear.										Total:	
3876	HBP	R/W		259,000		-259,000					
	Local Match										
Fed. Reimb. Rate: 100.00% 9/25/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 14/15. As requested in September 2014 Survey.										Total:	
3876	HBP	R/W	-259,000			259,000					
	Local Match										
Fed. Reimb. Rate: 100.00% 10/7/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 16/17. As requested in September 2013 Survey.										Total:	
3876	HBP	R/W		259,000							259,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/10/2011 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 10/10/2011 Harminder Basi: Per 6A submitted on 09/230/2011: Not ready to ad within 6 months										Total:	259,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$							3,478,750		3,478,750
Local Match									
LSSRP Bond									
Local AC									
Total							3,478,750		3,478,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total		
3876	HBP	CON						-3,478,750	3,478,750			New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3876	HBP	CON					-3,478,750	3,478,750				New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3876	HBP	CON				-3,478,750	3,478,750					New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3876	HBP	CON				3,478,750				-3,478,750		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			9/17/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.								Total:		
3876	HBP	CON				-3,478,750				3,478,750		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3876	HBP	CON				3,478,750				-3,478,750		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			9/25/2014 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.								Total:		
3876	HBP	CON								3,478,750	3,478,750		
	Local Match												
Fed. Reimb. Rate: 100.00%			10/10/2011 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 10/10/2011 Harminder Basi: Per 6A submitted on 09/23/2011: Not ready to ad within 6 months								Total:		3,478,750

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

El Dorado County

BRIDGE NO. 25C0080, CLEAR CREEK ROAD OVER CLEAR CREEK, 1.82 MI E OF SLY PARK RD. Replace 1 lane bridge with a new 2 lane bridge, 10/14/2011: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5925(111)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	696,875								696,875
R/W		120,000							120,000
CON							3,205,625		3,205,625
Total	696,875	120,000					3,205,625		4,022,500
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	696,875	120,000					3,205,625		4,022,500
Local Match									
LSSRP Bond									
Local AC									
Total	696,875	120,000					3,205,625		4,022,500
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	696,875								696,875
Local Match									
LSSRP Bond									
Local AC									
Total	696,875								696,875

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3878	HBP	PE	696,875								696,875
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/14/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits).											
10/10/2011 Harminder Basi: Update per 6A submitted on 09/23/2011: Not ready to ad within 6 months										Total:	696,875

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		120,000							120,000
Local Match									
LSSRP Bond									
Local AC									
Total		120,000							120,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3878	HBP	R/W		120,000			-204,000				-84,000
	Local Match										
Fed. Reimb. Rate: 100.00% 8/10/2015 Darlene Wulff: EPSP Per RFA. Env Doc Signed										Total:	-84,000
3878	HBP	R/W		-204,000			204,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 3/24/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 17/18. NEPA not yet clear.										Total:	
3878	HBP	R/W		204,000		-145,000					59,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/25/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 14/15. RW funds increased from \$145,000 to \$204,000 as requested in September 2014 Survey.										Total:	59,000
3878	HBP	R/W		-145,000			145,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/7/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 16/17. As requested in September 2013 Survey.										Total:	
3878	HBP	R/W		145,000							145,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/14/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/10/2011 Harminder Basi: Update per 6A submitted on 09/23/2011: Not ready to ad within 6 months										Total:	145,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$							3,205,625		3,205,625
Local Match									
LSSRP Bond									
Local AC									
Total							3,205,625		3,205,625

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total		
3878	HBP	CON						-3,205,625	3,205,625			New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3878	HBP	CON					-3,205,625	3,205,625				New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3878	HBP	CON				-3,205,625	3,205,625					New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3878	HBP	CON				3,205,625				-3,205,625		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			9/17/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.								Total:		
3878	HBP	CON				-3,205,625				3,205,625		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3878	HBP	CON				3,205,625				-3,205,625		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			9/25/2014 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.								Total:		
3878	HBP	CON								3,205,625	3,205,625		
	Local Match												
Fed. Reimb. Rate: 100.00%			10/14/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/10/2011 Harminder Basi: Update per 6A submitted on 09/23/2011: Not ready to ad within 6 months								Total:		3,205,625

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

El Dorado County BRIDGE NO. 25C0092, HAZEL VALLEY RD, OVER E.I.D CANAL, 0.8 MI SE OF SR50. Replace the functionally obsolete 1 lane bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5925(091)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	430,000		175,000						605,000
R/W		72,000							72,000
CON								2,314,000	2,314,000
Total	430,000	72,000	175,000					2,314,000	2,991,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	430,000	72,000	175,000					2,314,000	2,991,000
Local Match									
LSSRP Bond									
Local AC									
Total	430,000	72,000	175,000					2,314,000	2,991,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	430,000		175,000						605,000
Local Match									
LSSRP Bond									
Local AC									
Total	430,000		175,000						605,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3757	HBP	PE			175,000						175,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/17/2015 Darlene Wulff: As requested in September 2015 Survey										Total:	175,000
3757	HBP	PE		130,000							130,000
		Local Match									
Fed. Reimb. Rate: 100.00% 8/17/2011 Harminder Basi: Per 6d submitted on 08/15/2011. Not ready to ad within 6 months										Total:	130,000
3757	HBP	PE		-75,000							-75,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/13/2011 Harminder Basi: Revise Per RFA: Not ready to ad within 6 months										Total:	-75,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3757 HBP PE Local Match	75,000								75,000
Fed. Reimb. Rate: 100.00% 3/10/2011 Harminster Basi: Update per 6A: Not ready to ad within 6 months									Total: <u>75,000</u>
3757 HBP PE Local Match	300,000								300,000
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.									Total: <u>300,000</u>

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		72,000							72,000
Local Match									
LSSRP Bond									
Local AC									
Total		72,000							72,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3757	HBP	R/W		72,000			-107,000				-35,000
Local Match											
Fed. Reimb. Rate: 100.00% 8/6/2015 Darlene Wulff: NEPA Approved. EPSP request for RW											
Total: <u>-35,000</u>											
3757	HBP	R/W		-107,000			107,000				
Local Match											
Fed. Reimb. Rate: 100.00% 3/24/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 17/18. NEPA not yet clear.											
Total: <u>0</u>											
3757	HBP	R/W		107,000		-107,000					
Local Match											
Fed. Reimb. Rate: 100.00% 9/25/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 14/15. As requested in September 2014 Survey.											
Total: <u>0</u>											
3757	HBP	R/W	-107,000			107,000					
Local Match											
Fed. Reimb. Rate: 100.00% 11/4/2013 Harminster Basi: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 16/17. As requested in September 2013 Survey.											
Total: <u>0</u>											
3757	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00% 10/3/2012 Michael McCollum: Move funds to 12/13 fiscal year per County request in fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.											
Total: <u>0</u>											

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3757 HBP R/W Local Match	47,000								47,000
Fed. Reimb. Rate: 100.00% 8/17/2011 Harminder Basi: Per 6d submitted on 08/15/2011. Not ready to ad within 6 months									Total: 47,000
3757 HBP R/W Local Match	60,000								60,000
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W									Total: 60,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								2,314,000	2,314,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,314,000	2,314,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3757	HBP	CON							-2,314,000	2,314,000	New!	
Local Match												
Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3757	HBP	CON						-2,314,000	2,314,000		New!	
Local Match												
Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3757	HBP	CON					-2,314,000	2,314,000			New!	
Local Match												
Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3757	HBP	CON				-2,314,000	2,314,000				New!	
Local Match												
Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3757	HBP	CON				2,314,000				-1,997,000	317,000	New!
Local Match												
Fed. Reimb. Rate: 100.00% 9/17/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.										Total:	317,000	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3757 HBP CON Local Match					-1,997,000			1,997,000	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3757 HBP CON Local Match					1,997,000			-1,997,000	
Fed. Reimb. Rate: 100.00%	9/25/2014 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.							Total:	
3757 HBP CON Local Match			-1,997,000					1,997,000	
Fed. Reimb. Rate: 100.00%	10/17/2011 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to Beyond. Individually listed projects should not be in the fundable element of the FTIP until readiness to advertise can be demonstrated.							Total:	
3757 HBP CON Local Match			1,997,000					-1,997,000	
Fed. Reimb. Rate: 100.00%	9/23/2011 Harminder Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:	
3757 HBP CON Local Match								272,000	272,000
Fed. Reimb. Rate: 100.00%	8/17/2011 Harminder Basi: Per 6d submitted on 08/15/2011. Not ready to ad within 6 months							Total:	272,000
3757 HBP CON Local Match								1,725,000	1,725,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.							Total:	1,725,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Placerville

BRIDGE NO. 25C0012, BLAIRS LANE, OVER HANGTOWN CREEK, 150' S/O BROADWAY. Replace one lane bridge with 2 lane bridge.
Added lane capacity. Toll Credits programmed for Con.

Fed Proj: BRLO-5015(009)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	580,000	250,000							830,000
R/W	300,000	70,000							370,000
CON		3,395,125							3,395,125
Total	880,000	3,715,125							4,595,125
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	729,590	3,657,096							4,386,686
Local Match	150,410	58,029							208,439
LSSRP Bond									
Local AC									
Total	880,000	3,715,125							4,595,125
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	464,000	200,000							664,000
Local Match	116,000	50,000							166,000
LSSRP Bond									
Local AC									
Total	580,000	250,000							830,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1899	HBP	PE		200,000	-188,000						12,000
	Local Match			50,000	-47,000						3,000
Fed. Reimb. Rate: 80.00% 12/22/2014 Darlene Wulff: Updated as request in 6D										Total:	15,000
1899	HBP	PE		-188,000	188,000						
	Local Match			-47,000	47,000						
Fed. Reimb. Rate: 80.00% 10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (Push).										Total:	
1899	HBP	PE	-80,000	80,000							
	Local Match		-20,000	20,000							
Fed. Reimb. Rate: 80.00% 9/30/2014 Darlene Wulff: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey.										Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1899 HBP PE		108,000							108,000
Local Match		27,000							27,000
Fed. Reimb. Rate: 80.00%	9/22/2014 Darlene Wulff: Update according to Sept 2014 Survey								Total: 135,000
1899 HBP PE									
Local Match									
Fed. Reimb. Rate: 80.00%	10/3/2013 Harminder Basi: NEARLY Ready to Advertise. PE funds moved from FFY 12/13 to 13/14. Ran out of FFY 12/13 OA. Move to FFY 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:
1899 HBP PE		80,000							80,000
Local Match		20,000							20,000
Fed. Reimb. Rate: 80.00%	8/29/2013 Harminder Basi: Per 6D submitted on 08-28-2013								Total: 100,000
1899 HBP PE									
Local Match									
Fed. Reimb. Rate: 80.00%	10/9/2011 Harminder Basi: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:
1899 HBP PE		464,000							464,000
Local Match		116,000							116,000
Fed. Reimb. Rate: 80.00%	8/19/2011 Harminder Basi: Change reimbursement ratio to 80% and increase cost per 08/05/2011 6D. NEARLY Ready to Advertise								Total: 580,000
1899 HBP PE		-389,532							-389,532
Local Match		-50,468							-50,468
Fed. Reimb. Rate: 88.53%	8/19/2011 Harminder Basi: The reimbursement ratio should be should be 80%. NEARLY Ready to Advertise								Total: -440,000
1899 HBP PE		389,532							389,532
Local Match		50,468							50,468
Fed. Reimb. Rate: 88.53%									Total: 440,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	265,590	61,971							327,561
Local Match	34,410	8,029							42,439
LSSRP Bond									
Local AC									
Total	300,000	70,000							370,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1899	HBP	R/W		61,971	-35,412						26,559
	Local Match			8,029	-4,588						3,441
Fed. Reimb. Rate: 88.53% 12/22/2014 Darlene Wulff: Updated as requested in 6D										Total:	30,000
1899	HBP	R/W		-35,412	35,412						
	Local Match			-4,588	4,588						
Fed. Reimb. Rate: 88.53% 10/24/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (Push).										Total:	
1899	HBP	R/W		-35,412	35,412						
	Local Match			-4,588	4,588						
Fed. Reimb. Rate: 88.53% 9/22/2014 Darlene Wulff: Not Ready to Advertise. RW funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey.										Total:	
1899	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/3/2013 Harminder Basi: NEARLY Ready to Advertise. RW funds moved from FFY 12/13 to 13/14. Ran out of FFY 12/13 OA. Move to FFY 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	
1899	HBP	R/W		35,412							35,412
	Local Match			4,588							4,588
Fed. Reimb. Rate: 88.53% 8/29/2013 Harminder Basi:										Total:	40,000
1899	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/9/2011 Harminder Basi: Updated per Fall 2011 Survey: Not ready to ad within 6 months 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	
1899	HBP	R/W		8,853							8,853
	Local Match			1,147							1,147
Fed. Reimb. Rate: 88.53% 8/19/2011 Harminder Basi: Increase cost per 08/05/2011 6D. NEARLY Ready to Advertise										Total:	10,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1899 HBP R/W	79,677								79,677
Local Match	10,323								10,323
Fed. Reimb. Rate: 88.53%	10/18/2007 Michael McCollum: Increase R/W cost are the result of increased utility relocation and cost of maintaining access for adjacent facilities								Total: 90,000
1899 HBP R/W	177,060								177,060
Local Match	22,940								22,940
Fed. Reimb. Rate: 88.53%									Total: 200,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		3,395,125							3,395,125
Local Match									
LSSRP Bond									
Local AC									
Total		3,395,125							3,395,125

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1899	HBP	CON		3,395,125	-3,395,125						
	Local Match										
Fed. Reimb. Rate: 100.00%	5/13/2015 Darlene Wulff: Ready to Advertise. CON funds moved from FFY 15/16 to 14/15. Project ready to advertise.									Total:	
1899	HBP	CON		-3,395,125	3,395,125						
	Local Match										
Fed. Reimb. Rate: 100.00%	3/25/2015 DLA-Admin: Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
1899	HBP	CON		3,395,125			-3,210,000				185,125
	Local Match										
Fed. Reimb. Rate: 100.00%	12/22/2014 Darlene Wulff: Update as requested in 6D									Total:	185,125
1899	HBP	CON			-3,210,000		3,210,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	10/27/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
1899	HBP	CON		-3,210,000	3,210,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (Push).									Total:	

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1899 HBP CON Local Match		510,000							510,000
Fed. Reimb. Rate: 100.00%	9/22/2014 Darlene Wulff: Updating according to Sept 2014 Survey							Total:	510,000
1899 HBP CON Local Match		-2,700,000	2,700,000						
Fed. Reimb. Rate: 100.00%	11/13/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1899 HBP CON Local Match		2,700,000	-2,700,000						
Fed. Reimb. Rate: 100.00%	10/14/2013 Harminder Basi: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 13/14. As requested in September 2013 Survey.							Total:	
1899 HBP CON Local Match			196,800						196,800
Fed. Reimb. Rate: 100.00%	8/29/2013 Harminder Basi: Per 6D submitted on 08-28-2013.							Total:	196,800
1899 HBP CON Local Match		-2,503,200	2,503,200						
Fed. Reimb. Rate: 100.00%	10/29/2012 Linda Newton: Line item project failed to deliver. Push out minimum of 2 years per OB -11-01. 9/26/2012 Harminder Basi: NEARLY Ready to Advertise. CON funds moved from FFY 11/12 to 13/14. As requested in September 2012 Survey.							Total:	
1899 HBP CON Local Match		58,000							58,000
Fed. Reimb. Rate: 100.00%	10/29/2012 DLA-Admin: Fund line failed to deliver. 8/19/2011 Harminder Basi: Increase cost per 08/05/2011 6D. NEARLY Ready to Advertise							Total:	58,000
1899 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/29/2012 DLA-Admin: Fund line failed to deliver. 11/10/2010 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
1899 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	3/6/2012 Eric Bost: Fund line failed to deliver. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1899 HBP CON Local Match		2,445,200						-2,445,200	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/7/2008 Michael McCollum: Reprogram fund year due to R/W and encroachment permit delays. Project includes agreement with Caltrans Maintenance for frontage adjustments on their yard adjacent to the bridge.							Total:	
1899 HBP CON Local Match		-2,445,200						2,445,200	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/13/2007 DLA-Admin: CON funds moved from FFY 2006/7 to Beyond. Project failed to deliver in 6/7.							Total:	
1899 HBP CON Local Match		738,200							738,200
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/18/07 Michael McCollum: Increased construction cost represent changes for current construction costs, increased costs for staging and increased utility cost not covered by franchise agreement							Total:	738,200
1899 HBP CON Local Match		1,707,000							1,707,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/24/2007 Eric Bost: Fund line failed to deliver.							Total:	1,707,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Placerville BRIDGE NO. 25C0029, PLACERVILLE DR, OVER HANGTOWN CREEK, 0.3 MI W COLD SPRINGS RD. Replace existing functionally obsolete 2-lane bridge with a new 4-lane bridge.

Fed Proj: BRLS-5015(024)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	641,750		200,000						841,750
R/W					100,000				100,000
CON								3,593,800	3,593,800
Total	641,750		200,000		100,000			3,593,800	4,535,550
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	568,141		177,060		88,530			3,181,591	4,015,322
Local Match	73,609		22,940		11,470			412,209	520,228
LSSRP Bond									
Local AC									
Total	641,750		200,000		100,000			3,593,800	4,535,550
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	568,141		177,060						745,201
Local Match	73,609		22,940						96,549
LSSRP Bond									
Local AC									
Total	641,750		200,000						841,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3993	HBP	PE			177,060						177,060
	Local Match				22,940						22,940
Fed. Reimb. Rate: 88.53% 9/17/2015 Darlene Wulff: Increased PE as requested in September 2015 Survey										Total:	200,000
3993	HBP	PE	568,141								568,141
	Local Match		73,609								73,609
Fed. Reimb. Rate: 88.53% 9/26/2012 Harminder Basi: Previously this bridge was programmed as a widening project. Due to General Plan and Traffic Study updates, it was determined the scope has dramatically changed. This will be a 4-lane replacement project instead of a 2-lane widening project. Not ready to ad within 6 months										Total:	641,750

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					88,530				88,530
Local Match					11,470				11,470
LSSRP Bond									
Local AC									
Total					100,000				100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3993	HBP	R/W			-88,530		88,530				
	Local Match				-11,470		11,470				
Fed. Reimb. Rate: 88.53% 10/17/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	
3993	HBP	R/W			88,530		-88,530				
	Local Match				11,470		-11,470				
Fed. Reimb. Rate: 88.53% 9/17/2015 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16.										Total:	
3993	HBP	R/W			-88,530		88,530				
	Local Match				-11,470		11,470				
Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	
3993	HBP	R/W	-88,530		88,530						
	Local Match		-11,470		11,470						
Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.										Total:	
3993	HBP	R/W		88,530							88,530
	Local Match			11,470							11,470
Fed. Reimb. Rate: 88.53% 9/26/2012 Harminder Basi: Previously this bridge was programmed as a widening project. Due to General Plan and Traffic Study updates, it was determined the scope has dramatically changed. This will be a 4-lane replacement project instead of a 2-lane widening project. Not ready to ad within 6 months										Total:	100,000

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								3,181,591	3,181,591
Local Match								412,209	412,209
LSSRP Bond									
Local AC									
Total								3,593,800	3,593,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total		
3993	HBP	CON							-3,181,591	3,181,591		New!	
	Local Match								-412,209	412,209			
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3993	HBP	CON						-3,181,591	3,181,591			New!	
	Local Match								-412,209	412,209			
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3993	HBP	CON					-3,181,591	3,181,591				New!	
	Local Match								-412,209	412,209			
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3993	HBP	CON				-3,181,591	3,181,591					New!	
	Local Match								-412,209	412,209			
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3993	HBP	CON								3,181,591	-3,181,591	New!	
	Local Match									412,209	-412,209		
Fed. Reimb. Rate: 88.53%			9/17/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17.								Total:		
3993	HBP	CON					-3,181,591				3,181,591	New!	
	Local Match									-412,209	412,209		
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3993	HBP	CON				-3,181,591	3,181,591					New!	
	Local Match									-412,209	412,209		
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3993 HBP CON			-3,181,591	3,181,591					
Local Match			-412,209	412,209					
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3993 HBP CON			3,181,591					-3,181,591	
Local Match			412,209					-412,209	
Fed. Reimb. Rate: 88.53%	10/14/2013 Harminder Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	
3993 HBP CON								3,181,591	3,181,591
Local Match								412,209	412,209
Fed. Reimb. Rate: 88.53%	10/23/2012 Eric Bost: Keep funds in beyond for line item projects until NEPA is clear. 9/26/2012 Harminder Basi: Previously this bridge was programmed as a widening project. Due to General Plan and Traffic Study updates, it was determined the scope has dramatically changed. This will be a 4-lane replacement project instead of a 2-lane widening project: Not ready to ad within 6 months							Total:	3,593,800

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Placerville BRIDGE NO. 25C0117, CLAY ST, OVER HANGTOWN CREEK, 150' NORTH OF MAIN ST. Replace 1 lane bridge with 2 lane bridge.
4/5/2010: Toll Credits programmed for R/W & Con.

Fed Proj: BRCMLO-5015(011)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	222,000		428,000						650,000
R/W					75,000				75,000
CON								2,200,000	2,200,000
Total	222,000		428,000		75,000			2,200,000	2,925,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	196,537		378,908		75,000			2,200,000	2,850,445
Local Match	25,463		49,092						74,555
LSSRP Bond									
Local AC									
Total	222,000		428,000		75,000			2,200,000	2,925,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	196,537		378,908						575,445
Local Match	25,463		49,092						74,555
LSSRP Bond									
Local AC									
Total	222,000		428,000						650,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3260	HBP	PE			88,530						88,530
	Local Match				11,470						11,470
Fed. Reimb. Rate: 88.53% 9/17/2015 Darlene Wulff: Additional PE as requested on September 2015 Survey										Total:	100,000
3260	HBP	PE		-290,378	290,378						
	Local Match			-37,622	37,622						
Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH).										Total:	
3260	HBP	PE	-177,060	290,378							113,318
	Local Match		-22,940	37,622							14,682
Fed. Reimb. Rate: 88.53% 9/30/2014 Darlene Wulff: Not ready to ad within 6 months. As requested in September 2014 Survey, PE funds increased and moved from FFY 13/14 to 14/15.										Total:	128,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3260 HBP PE	-416,976								-416,976
Local Match	-54,024								-54,024
Fed. Reimb. Rate: 88.53%	8/12/2013 Harminder Basi: Funds lapsed on 06/10/2013. Adjust database to match the authorization -\$410 HBP. Remove \$470,590 of CMA from HBP Database. Additional \$200,000 requested in September 2013 Survey.								Total: -471,000
3260 HBP PE	177,060								177,060
Local Match	22,940								22,940
Fed. Reimb. Rate: 88.53%	9/26/2012 Harminder Basi: As requested in September 2012 Survey.								Total: 200,000
3260 HBP PE	354,120								354,120
Local Match	45,880								45,880
Fed. Reimb. Rate: 88.53%	10/20/2009 Michael McCollum: Additional line to show amount authorized for PE								Total: 400,000
3260 HBP PE	62,856								62,856
Local Match	8,144								8,144
Fed. Reimb. Rate: 88.53%	10/18/2007 Michael McCollum: Consultant was selected and contract negotiated - Funding reflects negotiated contract price.								Total: 71,000
3260 HBP PE	196,537								196,537
Local Match	25,463								25,463
Fed. Reimb. Rate: 88.53%									Total: 222,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					75,000				75,000
Local Match									
LSSRP Bond									
Local AC									
Total					75,000				75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3260	HBP	R/W			-75,000		75,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	10/17/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.									Total:	
3260	HBP	R/W			75,000		-175,000				-100,000
	Local Match										
Fed. Reimb. Rate: 100.00%	9/17/2015 Darlene Wulff:As requested on September 2015 Survey									Total:	-100,000
3260	HBP	R/W			-175,000		175,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.									Total:	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3260 HBP R/W Local Match		-175,000	175,000						
Fed. Reimb. Rate: 100.00%	10/27/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.							Total:	_____
3260 HBP R/W Local Match		175,000	-175,000						
Fed. Reimb. Rate: 100.00%	9/30/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.							Total:	_____
3260 HBP R/W Local Match		-175,000	175,000						
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.							Total:	_____
3260 HBP R/W Local Match	-175,000	175,000							
Fed. Reimb. Rate: 100.00%	10/14/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey.							Total:	_____
3260 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2012 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3260 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/9/2011 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3260 HBP R/W Local Match		53,000							53,000
Fed. Reimb. Rate: 100.00%	6/28/2010 Michael McCollum: Per Agency request (Exhibit 6-D) increase R/W funds and move to the 11/12 fiscal year.							Total:	_____
3260 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/20/2009 Michael McCollum: RW funds moved from FFY Prior to 9/10. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	_____
3260 HBP R/W Local Match		122,000							122,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	_____
									122,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								2,200,000	2,200,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,200,000	2,200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total		
3260	HBP	CON							-2,200,000	2,200,000		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3260	HBP	CON						-2,200,000	2,200,000			New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3260	HBP	CON					-2,200,000	2,200,000				New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3260	HBP	CON				-2,200,000	2,200,000					New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3260	HBP	CON			2,200,000					-2,200,000		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			9/17/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.								Total:		
3260	HBP	CON					-2,200,000			2,200,000		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3260	HBP	CON				-2,200,000	2,200,000					New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: El Dorado

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3260 HBP Local Match	CON		-2,200,000	2,200,000					
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3260 HBP Local Match	CON		2,200,000					-2,200,000	
Fed. Reimb. Rate: 100.00%	10/14/2013 Harminder Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	
3260 HBP Local Match	CON	-2,200,000						2,200,000	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
3260 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3260 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3260 HBP Local Match	CON	2,200,000						-1,644,000	556,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/20/2009 Michael McCollum: CON funds moved from FFY Beyond to 11/12. Adjust Construction funds to reflect current fund year and estimate.							Total:	556,000
3260 HBP Local Match	CON	-1,644,000						1,644,000	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
3260 HBP Local Match	CON	403,000							403,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/12/2007 Michael McCollum: Adjust Construction funds for current engineers estimate based on current bid prices.							Total:	403,000
3260 HBP Local Match	CON	1,241,000							1,241,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	1,241,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Placer County

BRIDGE NO. 19C0002, YANKEE JIMS RD., OVER NORTH FORK AMERICAN RIV, 1.5 MI W SHIRTTAIL CAN.RD. Replace the existing one lane structurally deficient bridge with a new 2 lane bridge. 6/6/2011: Toll Credits programmed for PE, R/W & CON.

Fed Proj: BRLO-5919(099)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	2,257,500								2,257,500
R/W					100,000				100,000
CON								12,641,900	12,641,900
Total	2,257,500				100,000			12,641,900	14,999,400
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	2,257,500				100,000			12,641,900	14,999,400
Local Match									
LSSRP Bond									
Local AC									
Total	2,257,500				100,000			12,641,900	14,999,400
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	2,257,500								2,257,500
Local Match									
LSSRP Bond									
Local AC									
Total	2,257,500								2,257,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3775	HBP	PE	89,900								89,900
		Local Match									
Fed. Reimb. Rate: 100.00%										5/13/2014 Darlene Wulff: As requested in 6A	Total: <u>89,900</u>
3775	HBP	PE	1,092,600								1,092,600
		Local Match									
Fed. Reimb. Rate: 100.00%										10/8/2013 Harminder Basi: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey.	Total: <u>1,092,600</u>
3775	HBP	PE									
		Local Match									
Fed. Reimb. Rate: 100.00%										6/6/2011 Harminder Basi: Adjusting funding schedule per RFA. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.	Total: <u></u>

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3775 HBP PE Local Match	1,075,000								1,075,000
Fed. Reimb. Rate: 100.00%	6/6/2011 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/9/2010 Michael McCollum: New Project - Program funds for PE.							Total:	1,075,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					100,000				100,000
Local Match									
LSSRP Bond									
Local AC									
Total					100,000				100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3775	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.							Total:			
3775	HBP	R/W			100,000					-100,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/8/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:			
3775	HBP	R/W			-100,000					100,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/9/2011 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to Beyond. As requested in September 2011 Survey.							Total:			
3775	HBP	R/W			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%	11/9/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/9/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	100,000		

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								12,641,900	12,641,900
Local Match									
LSSRP Bond									
Local AC									
Total								12,641,900	12,641,900

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3775	HBP	CON					-12,641,900			12,641,900	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3775	HBP	CON					12,641,900			-12,641,900	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/25/2014 Bob Baca: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.										Total:	
3775	HBP	CON								6,621,900	6,621,900
	Local Match										
Fed. Reimb. Rate: 100.00% 10/8/2013 Harminder Basi: As requested with September 2013 Survey.										Total:	6,621,900
3775	HBP	CON								6,020,000	6,020,000
	Local Match										
Fed. Reimb. Rate: 100.00% 11/9/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/9/2010 Michael McCollum: New Project - Program funds for Construction.										Total:	6,020,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Placer County

BRIDGE NO. 19C0084, WATT/CNTR JOINT AV OVER DRY CREEK, 0.4 MI N OF P.F.E. RD. Replace existing 2 lane bridge with a 4 lane bridge. On system toll credits (RSTP) added to R/W and CON phases, these other Federal Funds on project must be programmed in MTIP.

Change!

Fed Proj: BRLS-5919(115)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	150,000		2,833,750						2,983,750
R/W					200,000				200,000
CON								16,709,000	16,709,000
Total	150,000		2,833,750		200,000			16,709,000	19,892,750
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	132,795		2,508,719		177,060			14,792,478	17,611,052
Local Match	17,205		325,031		22,940			1,916,522	2,281,698
LSSRP Bond									
Local AC									
Total	150,000		2,833,750		200,000			16,709,000	19,892,750
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	132,795		2,508,719						2,641,514
Local Match	17,205		325,031						342,236
LSSRP Bond									
Local AC									
Total	150,000		2,833,750						2,983,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4008	HBP	PE		-2,508,719	2,508,719						
	Local Match			-325,031	325,031						
Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Total: _____											
4008	HBP	PE		-2,508,719	2,508,719						
	Local Match			-325,031	325,031						
Fed. Reimb. Rate: 88.53% 10/8/2013 Harminder Basi: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. Total: _____											
4008	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 7/10/2013 Harminder Basi: Agency submitted a minimal application. Cap PE @ \$150K until a complete application is received. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle. Total: _____											

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4008 HBP PE	2,641,514								2,641,514
Local Match	342,236								342,236
Fed. Reimb. Rate: 88.53% 10/4/2012 Harminder Basi: As requested in September 2012 Survey: Not ready to ad within 6 months									Total: 2,983,750

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					177,060				177,060
Local Match					22,940				22,940
LSSRP Bond									
Local AC									
Total					200,000				200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4008	HBP	R/W				-177,060	177,060				
	Local Match					-22,940	22,940				
Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear.											
										Total:	

4008	HBP	R/W			-177,060	177,060					
	Local Match				-22,940	22,940					
Fed. Reimb. Rate: 88.53% 9/25/2014 Bob Baca: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey.											
										Total:	

4008	HBP	R/W			177,060						177,060
	Local Match				22,940						22,940
Fed. Reimb. Rate: 88.53% 10/4/2012 Harminder Basi: As requested in September 2012 Survey											
										Total:	200,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								14,792,478	14,792,478
Local Match								1,916,522	1,916,522
LSSRP Bond									
Local AC									
Total								16,709,000	16,709,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4008	HBP	CON				-14,792,478				14,792,478	
	Local Match					-1,916,522				1,916,522	
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
										Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4008 HBP CON				14,792,478				-14,792,478	
Local Match				1,916,522				-1,916,522	
Fed. Reimb. Rate: 88.53%	9/25/2014 Bob Baca: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.							Total:	
4008 HBP CON								14,792,478	14,792,478
Local Match								1,916,522	1,916,522
Fed. Reimb. Rate: 88.53%	10/4/2012 Harminder Basi: As requested in September 2012 Survey: Not ready to ad within 6 months							Total:	16,709,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Placer County

BRIDGE NO. 19C0090, WISE RD, OVER DOTY CREEK, 0.5 MI E GARDEN BAR. Replace the existing one lane functionally obsolete bridge with a new 2 lane bridge. On system toll credits (RSTP) added to construction phase, these other Federal Funds on project must be programmed in MTIP. Change!

Fed Proj: BRLS-5919(097)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	150,000	650,600							800,600
R/W		320,000							320,000
CON								3,638,600	3,638,600
Total	150,000	970,600						3,638,600	4,759,200
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	132,795	859,272						3,221,253	4,213,320
Local Match	17,205	111,328						417,347	545,880
LSSRP Bond									
Local AC									
Total	150,000	970,600						3,638,600	4,759,200
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	132,795	575,976							708,771
Local Match	17,205	74,624							91,829
LSSRP Bond									
Local AC									
Total	150,000	650,600							800,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3810	HBP	PE		575,976	-575,976						
	Local Match			74,624	-74,624						
Fed. Reimb. Rate: 88.53% 12/1/2014 Bob Baca: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. Phase being advanced with EPSP.										Total:	
3810	HBP	PE		-575,976	575,976						
	Local Match			-74,624	74,624						
Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH).										Total:	
3810	HBP	PE		-575,976	575,976						
	Local Match			-74,624	74,624						
Fed. Reimb. Rate: 88.53% 9/25/2014 Bob Baca: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey.										Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3810 HBP PE	421,049								421,049
Local Match	54,551								54,551
Fed. Reimb. Rate: 88.53%	10/8/2013 Harminder Basi: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey.							Total:	475,600
3810 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/9/2011 Harminder Basi: Cap @ \$150K, this agency submitted a minimal application: Not ready to ad within 6 months 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3810 HBP PE	287,723								287,723
Local Match	37,278								37,278
Fed. Reimb. Rate: 88.53%	3/14/2011 Michael McCollum: New Project: Program funds for all phases based on initial applicaiton.							Total:	325,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		283,296							283,296
Local Match		36,704							36,704
LSSRP Bond									
Local AC									
Total		320,000							320,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3810	HBP	R/W		283,296			-283,296				
	Local Match			36,704			-36,704				
Fed. Reimb. Rate: 88.53%	8/12/2015 Bob Baca: Agency requesting EPSP for RW authorization in FFY 2015.							Total:			
3810	HBP	R/W			-283,296		283,296				
	Local Match				-36,704		36,704				
Fed. Reimb. Rate: 88.53%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.							Total:			
3810	HBP	R/W		-283,296	283,296						
	Local Match			-36,704	36,704						
Fed. Reimb. Rate: 88.53%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH).							Total:			
3810	HBP	R/W		283,296	-283,296						
	Local Match			36,704	-36,704						
Fed. Reimb. Rate: 88.53%	9/25/2014 Bob Baca: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.							Total:			

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency			Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3810	HBP	R/W			283,296					-88,530	194,766
	Local Match				36,704					-11,470	25,234
Fed. Reimb. Rate: 88.53% 10/8/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.										Total:	220,000
3810	HBP	R/W								88,530	88,530
	Local Match									11,470	11,470
Fed. Reimb. Rate: 88.53% 3/14/2011 Michael McCollum: New Project: Program funds for all phases based on initial applicaiton.										Total:	100,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								3,221,253	3,221,253
Local Match								417,347	417,347
LSSRP Bond									
Local AC									
Total								3,638,600	3,638,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3810	HBP	CON							-3,221,253	3,221,253		New!
	Local Match								-417,347	417,347		
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3810	HBP	CON						-3,221,253	3,221,253			New!
	Local Match							-417,347	417,347			
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3810	HBP	CON					-3,221,253	3,221,253				New!
	Local Match						-417,347	417,347				
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3810	HBP	CON				-3,221,253	3,221,253					New!
	Local Match					-417,347	417,347					
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3810	HBP	CON				3,221,253				-3,221,253		New!
	Local Match					417,347				-417,347		
Fed. Reimb. Rate: 88.53% 9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.										Total:		

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3810 HBP Local Match				-3,221,253				3,221,253	
Fed. Reimb. Rate: 88.53%				-417,347				417,347	
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3810 HBP Local Match			-3,221,253	3,221,253					
Fed. Reimb. Rate: 88.53%			-417,347	417,347					
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3810 HBP Local Match				3,221,253				-3,221,253	
Fed. Reimb. Rate: 88.53%				417,347				-417,347	
9/25/2014 Bob Baca: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.								Total:	
3810 HBP Local Match								1,610,007	1,610,007
Fed. Reimb. Rate: 88.53%								208,593	208,593
10/8/2013 Harminder Basi: As requested in September 2013 Survey.								Total:	1,818,600
3810 HBP Local Match								1,611,246	1,611,246
Fed. Reimb. Rate: 88.53%								208,754	208,754
3/14/2011 Michael McCollum: New Project: Program funds for all phases based on initial applicaiton.								Total:	1,820,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Placer County

BRIDGE NO. 19C0111, CROSBY HEROLD RD OVER DOTY CREEK, 0.9 MI N OF WISE RD. Replace an existing 1 lane bridge with a new 2 lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5919(114)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	150,000		700,000						850,000
R/W					100,000				100,000
CON								2,600,000	2,600,000
Total	150,000		700,000		100,000			2,600,000	3,550,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	150,000		700,000		100,000			2,600,000	3,550,000
Local Match									
LSSRP Bond									
Local AC									
Total	150,000		700,000		100,000			2,600,000	3,550,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	150,000		700,000						850,000
Local Match									
LSSRP Bond									
Local AC									
Total	150,000		700,000						850,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4013	HBP	PE			360,000						360,000
		Local Match									
Fed. Reimb. Rate: 100.00%										9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.	Total: <u>360,000</u>
4013	HBP	PE		-340,000	340,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH).	Total: <u> </u>
4013	HBP	PE	-260,000	340,000							80,000
		Local Match									
Fed. Reimb. Rate: 100.00%										9/25/2014 Bob Baca: As requested per 2014 Bridge Survey.	Total: <u>80,000</u>

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4013 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Harminder Basi: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____

4013 HBP PE Local Match		410,000							410,000
Fed. Reimb. Rate: 100.00%	10/9/2012 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 10/4/2012 Harminder Basi: As requested in Septemeber 2012 Survey: Not ready to ad within 6 months								Total: _____ 410,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					100,000				100,000
Local Match									
LSSRP Bond									
Local AC									
Total					100,000				100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4013	HBP	R/W				-100,000	100,000				
Local Match											
Fed. Reimb. Rate: 100.00%	10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear.										Total: _____

New!

4013	HBP	R/W			100,000	-100,000					
Local Match											
Fed. Reimb. Rate: 100.00%	9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.										Total: _____

New!

4013	HBP	R/W			-100,000	100,000					
Local Match											
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear.										Total: _____

4013	HBP	R/W		-100,000	100,000						
Local Match											
Fed. Reimb. Rate: 100.00%	10/8/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey.										Total: _____

4013	HBP	R/W		100,000							100,000
Local Match											
Fed. Reimb. Rate: 100.00%	10/9/2012 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 10/4/2012 Harminder Basi: As requested in Septemeber 2012 Survey: Not ready to ad within 6 months										Total: _____ 100,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Placer

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								2,600,000	2,600,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,600,000	2,600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4013	HBP	CON								400,000	400,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.										Total:	400,000
4013	HBP	CON					-2,200,000			2,200,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4013	HBP	CON					2,200,000			-2,051,000	149,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/25/2014 Bob Baca: As requested per 2014 Bridge Survey.										Total:	149,000
4013	HBP	CON								2,051,000	2,051,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2012 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 10/4/2012 Harminder Basi: As requested in Septemeber 2012 Survey Not ready to ad within 6 months										Total:	2,051,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Elk Grove BRIDGE NO. 24C0308, BRADSHAW & SHELDON, OVER EAST BRANCH LAGUNA CREEK, BRADSHAW RD AND SHELDON RD. Replace 2 lane bridge with new bridge with multiple lane configuration per MTIP item for intersection.

Fed Proj: BRLS-5479(012)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	1,496,000								1,496,000
R/W			110,000						110,000
CON								2,940,300	2,940,300
Total	1,496,000		110,000					2,940,300	4,546,300
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	1,324,409		97,383					2,603,048	4,024,839
Local Match	171,591		12,617					337,252	521,461
LSSRP Bond									
Local AC									
Total	1,496,000		110,000					2,940,300	4,546,300
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	1,324,409								1,324,409
Local Match	171,591								171,591
LSSRP Bond									
Local AC									
Total	1,496,000								1,496,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3186	HBP	PE	1,002,160								1,002,160
	Local Match		129,840								129,840
Fed. Reimb. Rate: 88.53% 5/25/2011 Harminder Basi: Update per 6D submitted on 05/16/2011										Total:	1,132,000
3186	HBP	PE	322,249								322,249
	Local Match		41,751								41,751
Fed. Reimb. Rate: 88.53%										Total:	364,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$			97,383						97,383
Local Match			12,617						12,617
LSSRP Bond									
Local AC									
Total			110,000						110,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3186	HBP	R/W			-35,412						-35,412
	Local Match				-4,588						-4,588
Fed. Reimb. Rate: 88.53% 5/26/2015 Bob Baca: Per approved Exh. 6-A (full App); City to use local funding for non-participating costs.										Total:	-40,000
3186	HBP	R/W		-132,795	132,795						
	Local Match			-17,205	17,205						
Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.										Total:	
3186	HBP	R/W	-132,795	132,795							
	Local Match		-17,205	17,205							
Fed. Reimb. Rate: 88.53% 10/8/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in September 2013 Survey.										Total:	
3186	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/28/2011 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	
3186	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/30/2010 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 9/10 to 11/12. As requested in September 2010 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	
3186	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 5/13/2009 Michael McCollum: Revise R/W funding for current schedule. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
3186	HBP	R/W		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53%										Total:	150,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								2,603,048	2,603,048
Local Match								337,252	337,252
LSSRP Bond									
Local AC									
Total								2,940,300	2,940,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3186	HBP	CON								-5,136,245	-5,136,245	New!
	Local Match									-665,455	-665,455	
Fed. Reimb. Rate: 88.53% 9/25/2015 Linda Newton: Revise funding as requested in 2015 HBP Survey.										Total:	-5,801,700	
3186	Local AC (HBP)	CON				-7,739,293				7,739,293		New!
	Local Match					-1,002,707				1,002,707		
Fed. Reimb. Rate: 88.53% 9/25/2015 Linda Newton: Remove AC from project and revised funding as requested in 2015 HBP survey.										Total:		
3186	Local AC (HBP)	CON				7,739,293				-7,739,293		
	Local Match					1,002,707				-1,002,707		
Fed. Reimb. Rate: 88.53% 9/24/2014 Bob Baca: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.										Total:		
3186	Local AC (HBP)	CON		-7,739,293						7,739,293		
	Local Match			-1,002,707						1,002,707		
Fed. Reimb. Rate: 88.53% 10/8/2013 Harminder Basi: As requested in September 2013 Survey.										Total:		
3186	HBP	CON		-7,739,293						7,739,293		
	Local Match			-1,002,707						1,002,707		
Fed. Reimb. Rate: 88.53% 10/13/2011 Linda Newton: Added AC back to project, project would get moved out of FTIP if no AC due to project rank.										Total:		
3186	Local AC (HBP)	CON		7,739,293						-7,739,293		
	Local Match			1,002,707						-1,002,707		
Fed. Reimb. Rate: 88.53% 10/13/2011 Linda Newton: AC Added back to project, project would get moved out of FTIP if no AC due to project rank.										Total:		
3186	Local AC (HBP)	CON		-6,993,870						6,993,870		
	Local Match			-906,130						906,130		
Fed. Reimb. Rate: 88.53% 9/28/2011 Harminder Basi: Update per Fall 2011 survey: Not ready to ad within 6 months										Total:		
3186	HBP	CON		7,739,293						-6,993,870	745,423	
	Local Match			1,002,707						-906,130	96,577	
Fed. Reimb. Rate: 88.53% 5/25/2011 Harminder Basi: Update per 6D dated 05-25-2011										Total:	842,000	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3186 Local AC (HBP) CON			6,993,870					-6,993,870	
Local Match			906,130					-906,130	
Fed. Reimb. Rate: 88.53%	9/30/2010 Harminder Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2010 Survey.							Total:	
3186 Local AC (HBP) CON			-6,993,870					6,993,870	
Local Match			-906,130					906,130	
Fed. Reimb. Rate: 88.53%	10/29/2009 DLA-Admin: Delete AC, Not authorized.....							Total:	
3186 HBP CON								6,993,870	6,993,870
Local Match								906,130	906,130
Fed. Reimb. Rate: 88.53%	12/12/2007 Eric Bost: AC conversion. When project is ready to advertise, AC conversion will need to be amended into the 4 year element of the FTIP.							Total:	7,900,000
3186 Local AC (HBP) CON								-6,993,870	-6,993,870
Local Match								-906,130	-906,130
Fed. Reimb. Rate: 88.53%	12/12/2007 Eric Bost: AC conversion. When project is ready to advertise, AC conversion will need to be amended into the 4 year element of the FTIP.							Total:	-7,900,000
3186 Local AC (HBP) CON			6,993,870						6,993,870
Local Match			906,130						906,130
Fed. Reimb. Rate: 88.53%								Total:	7,900,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Folsom BRIDGE NO. 24C0268, ORANGEVALE AVENUE, OVER GOLD CREEK, 0.1 MI W AMER RIVER CYN. Rehabilitate one lane bridge. Does not qualify for lump sum programming.

Fed Proj: BRLS-5288(011)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	450,000								450,000
R/W	50,000								50,000
CON		2,000,000							2,000,000
Total	500,000	2,000,000							2,500,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	404,265	1,770,600							2,174,865
Local Match	95,735	229,400							325,135
LSSRP Bond									
Local AC									
Total	500,000	2,000,000							2,500,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	360,000								360,000
Local Match	90,000								90,000
LSSRP Bond									
Local AC									
Total	450,000								450,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1146	HBP	PE	119,200								119,200
	Local Match		29,800								29,800
Fed. Reimb. Rate: 80.00% 5/11/2012 Harminder Basi: Post Programming request for additional funds to complete PS&E: Not ready to ad within 6 months										Total:	149,000
1146	HBP	PE	240,800								240,800
	Local Match		60,200								60,200
Fed. Reimb. Rate: 80.00% 10/9/2011 Harminder Basi: Update per previous authorization approved on 08/26/2004: Not ready to ad within 6 months										Total:	301,000
1146	HBP	PE	-398,385								-398,385
	Local Match		-51,615								-51,615
Fed. Reimb. Rate: 88.53% 10/9/2011 Harminder Basi: Update per previous authorization approved on 08/26/2004: Not ready to ad within 6 months										Total:	-450,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
1146 HBP PE	131,910								131,910	
Local Match	17,090								17,090	
Fed. Reimb. Rate: 88.53%	6/1/2010 Michael McCollum: This increase is due to design changes created by the historic eligibility of the structure and the evaluation of allowable impacts by Caltrans environmental.								Total:	149,000
1146 HBP PE	266,475								266,475	
Local Match	34,525								34,525	
Fed. Reimb. Rate: 88.53%									Total:	301,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	44,265								44,265
Local Match	5,735								5,735
LSSRP Bond									
Local AC									
Total	50,000								50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1146	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	10/9/2011 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:		
1146	HBP	R/W	-115,089								-115,089
	Local Match		-14,911								-14,911
Fed. Reimb. Rate: 88.53%	6/1/2010 Michael McCollum: Per the County's request for changes included in the 6-D for historic design changes, the amount of R/W funds needed has been reduced.								Total:	-130,000	
1146	HBP	R/W	159,354								159,354
	Local Match		20,646								20,646
Fed. Reimb. Rate: 88.53%	6/1/2010 Michael McCollum: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	180,000	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		1,770,600							1,770,600
Local Match		229,400							229,400
LSSRP Bond									
Local AC									
Total		2,000,000							2,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1146	HBP	CON		1,770,600		-1,770,600					
	Local Match			229,400		-229,400					
Fed. Reimb. Rate: 88.53% 6/30/2015 Bob Baca: Per agency request for authorization for CON using EPSP.										Total:	
1146	HBP	CON			-1,770,600	1,770,600					
	Local Match				-229,400	229,400					
Fed. Reimb. Rate: 88.53% 3/25/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1146	HBP	CON		-1,770,600	1,770,600						
	Local Match			-229,400	229,400						
Fed. Reimb. Rate: 88.53% 3/23/2015 Bob Baca: Moving CON to 15/16; Scope of work needs to be clarified.										Total:	
1146	HBP	CON		1,770,600						-1,770,600	
	Local Match			229,400						-229,400	
Fed. Reimb. Rate: 88.53% 9/24/2014 Bob Baca: Ready to Advertise. CON funds moved from FFY Beyond to 14/15. As requested in September 2014 Survey.										Total:	
1146	HBP	CON					-1,770,600			1,770,600	
	Local Match						-229,400			229,400	
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1146	HBP	CON				-1,770,600	1,770,600				
	Local Match					-229,400	229,400				
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1146	HBP	CON			-1,770,600	1,770,600					
	Local Match				-229,400	229,400					
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1146 HBP Local Match	CON		1,770,600					-1,770,600	
Fed. Reimb. Rate: 88.53%			229,400					-229,400	
10/8/2013 Harminster Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.									Total: _____
1146 HBP Local Match	CON		-1,770,600					1,770,600	
Fed. Reimb. Rate: 88.53%			-229,400					229,400	
3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total: _____
1146 HBP Local Match	CON		-1,770,600	1,770,600					
Fed. Reimb. Rate: 88.53%			-229,400	229,400					
10/26/2012 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
1146 HBP Local Match	CON								
Fed. Reimb. Rate: 88.53%									
10/26/2012 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									Total: _____
1146 HBP Local Match	CON		1,770,600					-1,690,923	79,677
Fed. Reimb. Rate: 88.53%			229,400					-219,077	10,323
10/2/2012 Harminster Basi: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 12/13. As requested in September 2012 Survey.									Total: _____
1146 HBP Local Match	CON			-1,690,923				1,690,923	
Fed. Reimb. Rate: 88.53%				-219,077				219,077	
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
1146 HBP Local Match	CON		-1,690,923	1,690,923					
Fed. Reimb. Rate: 88.53%			-219,077	219,077					
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
1146 HBP Local Match	CON		-1,690,923	1,690,923					
Fed. Reimb. Rate: 88.53%			-219,077	219,077					
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
1146 HBP Local Match	CON								
Fed. Reimb. Rate: 88.53%									
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									Total: _____

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1146 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1146 HBP CON			1,690,923					-1,690,923	
Local Match			219,077					-219,077	
Fed. Reimb. Rate: 88.53%	10/9/2011 Harminder Basi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2011 Survey.							Total:	
1146 HBP CON			-1,690,923					1,690,923	
Local Match			-219,077					219,077	
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
1146 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1146 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1146 HBP CON			1,690,923					-1,327,950	362,973
Local Match			219,077					-172,050	47,027
Fed. Reimb. Rate: 88.53%	6/1/2010 Michael McCollum: Per the Agency Ex. 6-D requesting cost adjustment for historic design changes, the agency estimate for construction has changed.							Total:	410,000
1146 HBP CON			-1,327,950					1,327,950	
Local Match			-172,050					172,050	
Fed. Reimb. Rate: 88.53%	6/1/2010 Michael McCollum: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1146 HBP CON	1,327,950								1,327,950
Local Match	172,050								172,050
Fed. Reimb. Rate: 88.53%	6/1/2010 Michael McCollum: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total: <u>1,500,000</u>

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Sacramento

BRIDGE NO. 22C0153, I Street Bridge over Sacramento River and complex of bridge approach structures. Replace existing 2 lane bridge with a 2 lane on a new alignment, includes approach bridges 22C0154, 24C0006, 24C0364L, 24C0364R and 24 0351J. Caltrans/City High Cost Project Agreement is required to program CON federal funds within 4 year element of MTIP.

Fed Proj: BRLS-5002(164)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	2,664,001				8,718,699				11,382,700
R/W					2,000,000				2,000,000
CON								73,238,200	73,238,200
Total	2,664,001				10,718,699			73,238,200	86,620,900
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	2,358,440				9,489,264			64,837,778	76,685,483
Local Match	305,561				1,229,435			8,400,422	9,935,417
LSSRP Bond									
Local AC									
Total	2,664,001				10,718,699			73,238,200	86,620,900
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	2,358,440				7,718,664				10,077,104
Local Match	305,561				1,000,035				1,305,596
LSSRP Bond									
Local AC									
Total	2,664,001				8,718,699				11,382,700

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3968	HBP	PE			-3,541,200		3,541,200				
	Local Match				-458,800		458,800				
Fed. Reimb. Rate: 88.53% 10/20/2015 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	
3968	HBP	PE			3,541,200		-3,541,200				
	Local Match				458,800		-458,800				
Fed. Reimb. Rate: 88.53% 9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.										Total:	
3968	HBP	PE			-7,718,664		7,718,664				
	Local Match				-1,000,035		1,000,035				
Fed. Reimb. Rate: 88.53% 10/22/2014 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency			Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3968	HBP	PE			7,718,664	-7,718,664					
	Local Match				1,000,035	-1,000,035					
Fed. Reimb. Rate: 88.53% 9/25/2014 Bob Baca: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested in September 2014 Survey.										Total:	_____
3968	HBP	PE		587,840		-587,840					
	Local Match			76,161		-76,161					
Fed. Reimb. Rate: 88.53% 6/26/2014 Bob Baca: Not ready to ad within 6 months. Additional PE funds moved via EPSP post programming change to FFY 13/14 for obligation.										Total:	_____
3968	HBP	PE			-8,306,504	8,306,504					
	Local Match				-1,076,196	1,076,196					
Fed. Reimb. Rate: 88.53% 4/1/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. NEPA not yet clear.										Total:	_____
3968	HBP	PE		-588,725	588,725						
	Local Match			-76,276	76,276						
Fed. Reimb. Rate: 88.53% 3/25/2014 DLA-Admin: 13/14 PE funds moved to 15/16. Clear scope needed prior to additional funds.										Total:	_____
3968	HBP	PE		588,725	-588,725						
	Local Match			76,276	-76,276						
Fed. Reimb. Rate: 88.53% 10/31/2013 Harminder Basi: Not ready to ad within 6 months. \$665,000 of PE funds moved from FFY 15/16 to 13/14. As requested in September 2013 Survey.										Total:	_____
3968	HBP	PE		1,770,600	8,306,504						10,077,104
	Local Match			229,400	1,076,196						1,305,596
Fed. Reimb. Rate: 88.53% 8/24/2012 Harminder Basi: New candidate project: Not ready to ad within 6 months										Total:	11,382,700

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					1,770,600				1,770,600
Local Match					229,400				229,400
LSSRP Bond									
Local AC									
Total					2,000,000				2,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3968	HBP	R/W			-1,770,600		1,770,600				
	Local Match				-229,400		229,400				
Fed. Reimb. Rate: 88.53% 10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	_____

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3968 HBP R/W			1,770,600					-1,770,600	
Local Match			229,400					-229,400	
Fed. Reimb. Rate: 88.53%	9/25/2014 Bob Baca: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.							Total:	
3968 HBP R/W								1,770,600	1,770,600
Local Match								229,400	229,400
Fed. Reimb. Rate: 88.53%	8/24/2012 Harminder Basi: New candidate project: Not ready to ad within 6 months							Total:	2,000,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								64,837,778	64,837,778
Local Match								8,400,422	8,400,422
LSSRP Bond									
Local AC									
Total								73,238,200	73,238,200

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3968	HBP	CON					-64,837,778			64,837,778	
	Local Match						-8,400,422			8,400,422	
Fed. Reimb. Rate: 88.53%	10/21/2014 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Construction is over \$20 million. Cash management candidate as requested by HBP Advisory Committee. Push funding into "Beyond" until high cost project policy is set.									Total:	
3968	HBP	CON					64,837,778			-64,837,778	
	Local Match						8,400,422			-8,400,422	
Fed. Reimb. Rate: 88.53%	9/25/2014 Bob Baca: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.									Total:	
3968	HBP	CON								64,837,778	64,837,778
	Local Match									8,400,422	8,400,422
Fed. Reimb. Rate: 88.53%	8/24/2012 Harminder Basi: New candidate project: Not ready to ad within 6 months									Total:	73,238,200

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Sacramento County

BRIDGE NO. 24C0171, ELK GROVE-FLORIN R, OVER ELDER CREEK, 0.1 MI N GERBER RD. Replace functionally obsolete 2 lane bridge and widen to 6 lanes. Only 5 lanes are eligible. The 5th lane is required for staged construction and 6 lane is none participating. Project must appear in 20 year RTP.

Fed Proj: BRLS-5924(142)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	663,000		323,125						986,125
R/W					232,000				232,000
CON								4,879,175	4,879,175
Total	663,000		323,125		232,000			4,879,175	6,097,300
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	586,954		286,063		205,390			4,319,534	5,397,940
Local Match	76,046		37,062		26,610			559,641	699,360
LSSRP Bond									
Local AC									
Total	663,000		323,125		232,000			4,879,175	6,097,300
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	586,954		286,063						873,016
Local Match	76,046		37,062						113,109
LSSRP Bond									
Local AC									
Total	663,000		323,125						986,125

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3284	HBP	PE		-286,063	286,063						
	Local Match			-37,062	37,062						
Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH).										Total:	
3284	HBP	PE		286,063							286,063
	Local Match			37,062							37,062
Fed. Reimb. Rate: 88.53% 9/25/2014 Bob Baca: As requested on 2014 Bridge Survey.										Total:	323,125
3284	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/12/2011 Michael McCollum: Move funds to the current fiscal year so that they can be authorized per adopted MTIP. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency			Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3284	HBP	PE	316,937								316,937
	Local Match		41,063								41,063
Fed. Reimb. Rate: 88.53% 3/4/2011 Harminder Basi: City requesting additional funds: Not ready to ad within 6 months										Total:	358,000
3284	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/29/2008 Michael McCollum: Move funds to current fiscal year that were unable to be authorized last year 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
3284	HBP	PE	270,017								270,017
	Local Match		34,984								34,984
Fed. Reimb. Rate: 88.53%										Total:	305,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					205,390				205,390
Local Match					26,610				26,610
LSSRP Bond									
Local AC									
Total					232,000				232,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3284	HBP	R/W			-205,390		205,390				
	Local Match				-26,610		26,610				
Fed. Reimb. Rate: 88.53% 10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	
3284	HBP	R/W			205,390		-205,390				
	Local Match				26,610		-26,610				
Fed. Reimb. Rate: 88.53% 9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.										Total:	
3284	HBP	R/W			-205,390		205,390				
	Local Match				-26,610		26,610				
Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	
3284	HBP	R/W		-205,390	205,390						
	Local Match			-26,610	26,610						
Fed. Reimb. Rate: 88.53% 10/27/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.										Total:	
3284	HBP	R/W		205,390	-205,390						
	Local Match			26,610	-26,610						
Fed. Reimb. Rate: 88.53% 9/25/2014 Bob Baca: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.										Total:	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3284 HBP R/W	-205,390		205,390						
Local Match	-26,610		26,610						
Fed. Reimb. Rate: 88.53%	3/27/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.								Total: _____
3284 HBP R/W	196,537								196,537
Local Match	25,463								25,463
Fed. Reimb. Rate: 88.53%	10/14/2013 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey.								Total: _____
3284 HBP R/W									
Local Match									
Fed. Reimb. Rate: 88.53%	10/5/2010 Harminder Basi: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 12/13. As requested in September 2010 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3284 HBP R/W									
Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2008 Michael McCollum: Move funds to reflect current schedule 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
3284 HBP R/W	8,853								8,853
Local Match	1,147								1,147
Fed. Reimb. Rate: 88.53%									Total: _____

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								4,319,534	4,319,534
Local Match								559,641	559,641
LSSRP Bond									
Local AC									
Total								4,879,175	4,879,175

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3284	HBP	CON							-4,319,534	4,319,534	
	Local Match								-559,641	559,641	
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	
3284	HBP	CON						-4,319,534	4,319,534		
	Local Match							-559,641	559,641		
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3284 HBP CON					-4,319,534	4,319,534			
Local Match					-559,641	559,641			
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
									New!
3284 HBP CON				-4,319,534	4,319,534				
Local Match				-559,641	559,641				
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
									New!
3284 HBP CON				4,319,534				-4,319,534	
Local Match				559,641				-559,641	
Fed. Reimb. Rate: 88.53%	9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.							Total:	
									New!
3284 HBP CON				-4,319,534				4,319,534	
Local Match				-559,641				559,641	
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
									New!
3284 HBP CON			-4,319,534	4,319,534					
Local Match			-559,641	559,641					
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
									New!
3284 HBP CON			4,319,534					-3,285,348	1,034,185
Local Match			559,641					-425,652	133,990
Fed. Reimb. Rate: 88.53%	9/25/2014 Bob Baca: Per agency request on 2014 Bridge Survey.							Total:	1,168,175
									New!
3284 HBP CON					-3,285,348			3,285,348	
Local Match					-425,652			425,652	
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
									New!
3284 HBP CON				-3,285,348	3,285,348				
Local Match				-425,652	425,652				
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
									New!
3284 HBP CON			-3,285,348	3,285,348					
Local Match			-425,652	425,652					
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
									New!
3284 HBP CON			-3,285,348	3,285,348					
Local Match			-425,652	425,652					
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
									New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3284 HBP CON		3,285,348						-3,285,348	
Local Match		425,652						-425,652	
Fed. Reimb. Rate: 88.53%	10/14/2013 Harminder Basi: As requested with September 2013 survey.							Total:	
3284 Local AC (HBP) CON		-3,285,348						3,285,348	
Local Match		-425,652						425,652	
Fed. Reimb. Rate: 88.53%	10/14/2013 Harminder Basi: As requested with September 2013 survey.							Total:	
3284 HBP CON		3,285,348						-3,285,348	
Local Match		425,652						-425,652	
Fed. Reimb. Rate: 88.53%	3/22/2013 Eric Bost: Corrects the AC conversion programming.							Total:	
3284 HBP CON		-3,285,348						3,285,348	
Local Match		-425,652						425,652	
Fed. Reimb. Rate: 88.53%	10/3/2012 Harminder Basi: As request in September 2012 Survey: Not ready to ad within 6 months							Total:	
3284 Local AC (HBP) CON		1,773,256						-1,773,256	
Local Match		229,744						-229,744	
Fed. Reimb. Rate: 88.53%	10/11/2011 Linda Newton: Update funding per 2011 Survey.							Total:	
3284 HBP CON		-1,773,256						1,773,256	
Local Match		-229,744						229,744	
Fed. Reimb. Rate: 88.53%	10/11/2011 Linda Newton: Update funding per 2011 Survey.							Total:	
3284 HBP CON		1,773,256							1,773,256
Local Match		229,744							229,744
Fed. Reimb. Rate: 88.53%	3/4/2011 Harminder Basi: City requesting additional funds: Not ready to ad within 6 months							Total:	2,003,000
3284 Local AC (HBP) CON		1,512,092						-1,512,092	
Local Match		195,908						-195,908	
Fed. Reimb. Rate: 88.53%	11/8/2010 Eric Bost: Use AC to keep project in FFY 13/14.							Total:	
3284 HBP CON		-1,512,092						1,512,092	
Local Match		-195,908						195,908	
Fed. Reimb. Rate: 88.53%	11/8/2010 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3284 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/5/2010 Harminder Basi: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. As requested in September 2010 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3284 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3284 HBP CON			1,512,092						-1,512,092
Local Match			195,908						-195,908
Fed. Reimb. Rate: 88.53%	10/29/2008 Michael McCollum: Move funds to reflect current schedule							Total:	_____
3284 HBP CON			-1,512,092						1,512,092
Local Match			-195,908						195,908
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	_____
3284 HBP CON			1,512,092						1,512,092
Local Match			195,908						195,908
Fed. Reimb. Rate: 88.53%								Total:	1,708,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Sacramento County

BRIDGE NO. 24C0332, KIEFER BLVD OVER DEER CREEK, 0.7 MI NW STATE RTE 16. Replace the existing functionally obsolete one lane structure with a new two lane bridge. Capacity enhancing project. Toll Credits programmed for PE & CON.

Fed Proj:

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE				287,000					287,000
R/W									
CON								1,533,000	1,533,000
Total				287,000				1,533,000	1,820,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$				287,000				1,533,000	1,820,000
Local Match									
LSSRP Bond									
Local AC									
Total				287,000				1,533,000	1,820,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$				287,000					287,000
Local Match									
LSSRP Bond									
Local AC									
Total				287,000					287,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4211	HBP	PE			-287,000	287,000					
		Local Match									
Fed. Reimb. Rate: 100.00%										9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.	Total: _____
4211	HBP	PE		-287,000	287,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP.	Total: _____
4211	HBP	PE		287,000							287,000
		Local Match									
Fed. Reimb. Rate: 100.00%										10/16/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 5/7/2014 Michael McCollum: New Project - Program for PE.	Total: _____ 287,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								1,533,000	1,533,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,533,000	1,533,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4211	HBP	CON								1,533,000	1,533,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/16/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits).											
5/7/2014 Michael McCollum: New Project - Program for Construction and CE										Total:	1,533,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Sacramento County

BRIDGE NO. 24C0361, ELVERTA RD, OVER NORTH CHANNEL DRY CREEK, BTWN 28TH ST GBSN RN PK R. Replace 2 lane bridge with 6 lane bridge.

Fed Proj: BRLS-5924(119)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	538,083								538,083
R/W	30,000								30,000
CON							6,072,000		6,072,000
Total	568,083						6,072,000		6,640,083
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	457,025						5,375,542		5,832,567
Local Match	111,058						696,458		807,516
LSSRP Bond									
Local AC									
Total	568,083						6,072,000		6,640,083
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	430,466								430,466
Local Match	107,617								107,617
LSSRP Bond									
Local AC									
Total	538,083								538,083

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1828	HBP	PE	205,600								205,600
	Local Match		51,400								51,400
Fed. Reimb. Rate: 80.00% 4/19/2011 Harminder Basi: Incorrect reimbursement rate was entered for the previous PE funding line: Not ready to ad within 6 months										Total:	257,000
1828	HBP	PE	-227,522								-227,522
	Local Match		-29,478								-29,478
Fed. Reimb. Rate: 88.53% 4/19/2011 Harminder Basi: The reimbursement rate should be at 08%: Not ready to ad within 6 months										Total:	-257,000
1828	HBP	PE	224,866								224,866
	Local Match		56,217								56,217
Fed. Reimb. Rate: 80.00% 4/19/2011 Harminder Basi: Incorrect reimbursement rate was entered for the previous PE funding line: Not ready to ad within 6 months										Total:	281,083

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency			Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1828	HBP	PE	-224,866								-224,866
	Local Match		-29,134								-29,134
Fed. Reimb. Rate: 88.53% 4/19/2011 Harminder Basi: The reimbursement rate should be at 80%: Not ready to ad within 6 months										Total:	-254,000
1828	HBP	PE	224,866								224,866
	Local Match		29,134								29,134
Fed. Reimb. Rate: 88.53% 11/9/2010 Michael McCollum: Add funds per current Agency Ex. 6-D										Total:	254,000
1828	HBP	PE	227,522								227,522
	Local Match		29,478								29,478
Fed. Reimb. Rate: 88.53%										Total:	257,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	26,559								26,559
Local Match	3,441								3,441
LSSRP Bond									
Local AC									
Total	30,000								30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1828	HBP	R/W	26,559								26,559
	Local Match		3,441								3,441
Fed. Reimb. Rate: 88.53% 11/9/2010 Michael McCollum: Add R/W phase per current Agency Ex. 6-D.										Total:	30,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$							5,375,542		5,375,542
Local Match							696,458		696,458
LSSRP Bond									
Local AC									
Total							6,072,000		6,072,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1828	HBP	CON						-5,375,542	5,375,542		
	Local Match							-696,458	696,458		
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
1828 HBP CON Local Match					-5,375,542	5,375,542				
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____	New!
1828 HBP CON Local Match					5,375,542			-5,375,542		
Fed. Reimb. Rate: 88.53%	9/29/2015 Bob Baca: Changes made per local agency 2015 Bridge Survey response.								Total: _____	New!
1828 HBP CON Local Match				-5,375,542				5,375,542		
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____	
1828 HBP CON Local Match				5,375,542	-5,375,542					
Fed. Reimb. Rate: 88.53%	9/25/2014 Bob Baca: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 16/17. As requested in September 2014 Survey.								Total: _____	
1828 HBP CON Local Match				-5,375,542	5,375,542					
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____	
1828 HBP CON Local Match			-5,375,542	5,375,542						
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____	
1828 HBP CON Local Match				5,375,542				-10,751,083		
Fed. Reimb. Rate: 88.53%	10/14/2013 Harminder Basi: As requested with September 2013 survey.								Total: _____	
1828 Local AC (HBP) CON Local Match				-5,375,542				5,375,542		
Fed. Reimb. Rate: 88.53%	10/14/2013 Harminder Basi: As requested with September 2013 survey.								Total: _____	
1828 HBP CON Local Match				-5,375,542				5,375,542		
Fed. Reimb. Rate: 88.53%	10/3/2012 Harminder Basi: As requested in September 2012 Survey: Not ready to ad within 6 months								Total: _____	
1828 Local AC (HBP) CON Local Match										
Fed. Reimb. Rate: 88.53%	10/11/2011 Linda Newton: Update funding to match 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sacramento

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1828 Local AC (HBP) CON		5,375,542						-5,375,542	
Local Match		696,458						-696,458	
Fed. Reimb. Rate: 88.53%	11/15/2010 DLA-Admin: AC needed as place holder for air quality determination. AC conversion may be advanced when the project is nearly ready to advertise.							Total:	
1828 HBP CON		-5,375,542						5,375,542	
Local Match		-696,458						696,458	
Fed. Reimb. Rate: 88.53%	11/15/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
1828 HBP CON		5,375,542						-2,943,623	2,431,919
Local Match		696,458						-381,378	315,081
Fed. Reimb. Rate: 88.53%	11/9/2010 Michael McCollum: Revise Construction funds per current Agency Ex. 6-D.							Total:	2,747,000
1828 Local AC (HBP) CON		-2,943,623						2,943,623	
Local Match		-381,378						381,378	
Fed. Reimb. Rate: 88.53%	10/29/2009 DLA-Admin: AC conversion was not authorized in 8/9. Delete AC.							Total:	
1828 Local AC (HBP) CON								-2,943,623	-2,943,623
Local Match								-381,378	-381,378
Fed. Reimb. Rate: 88.53%	12/12/2007 Eric Bost: AC Conversion. When project is ready to advertise, AC conversion will need to be amended into the 4 year element of the FTIP.							Total:	-3,325,000
1828 HBP CON								2,943,623	2,943,623
Local Match								381,378	381,378
Fed. Reimb. Rate: 88.53%	12/12/2007 Eric Bost: AC conversion. When project is ready to advertise, AC conversion will need to be amended into the 4 year element of the FTIP.							Total:	3,325,000
1828 Local AC (HBP) CON		2,943,623							2,943,623
Local Match		381,378							381,378
Fed. Reimb. Rate: 88.53%								Total:	3,325,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sutter

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Yuba City

BRIDGE NO. 18C0012 & 18C0055, 5TH ST/BRIDGE ST over FEATHER RIVER/2ND STREET, Between Marysville & Yuba City. Replace two lane bridges with 4 lane bridges. Funding for Final Design, R/W, CON phases only. High Cost Project Agreement is required to program CON federal funds within 4 year element of MTIP. Other Federal Funds on project must be programmed in MTIP.

Fed Proj: BHLS-5163(025)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE		3,304,000	500,976						3,804,976
R/W		223,000							223,000
CON				48,881,978					48,881,978
Total		3,527,000	500,976	48,881,978					52,909,954
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		3,122,453	443,514					43,275,215	46,841,182
Local Match		404,547	57,462	5,606,763					6,068,772
LSSRP Bond									
Local AC				43,275,215				-43,275,215	
Total		3,527,000	500,976	48,881,978					52,909,954
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		2,925,031	443,514						3,368,545
Local Match		378,969	57,462						436,431
LSSRP Bond									
Local AC									
Total		3,304,000	500,976						3,804,976

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3925	HBP	PE			443,514						443,514
	Local Match				57,462						57,462
Fed. Reimb. Rate: 88.53% 9/24/2015 Linda Newton: Additional funding added as requested in 2015 HBP Survey.										Total:	500,976
3925	HBP	PE		131,910	-544,460						-412,550
	Local Match			17,090	-70,541						-53,450
Fed. Reimb. Rate: 88.53% 4/29/2015 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. Phase being advanced with EPSP.										Total:	-466,000
3925	HBP	PE		-544,460	544,460						
	Local Match			-70,541	70,541						
Fed. Reimb. Rate: 88.53% 10/24/2014 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. NEPA not yet clear. Application needs to be reviewed for eligibility.										Total:	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sutter

Responsible Agency			Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3925	HBP	PE	-544,460	544,460							
	Local Match		-70,541	70,541							
Fed. Reimb. Rate: 88.53% 10/10/2014 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2014 Survey.										Total:	
3925	HBP	PE	544,460								544,460
	Local Match		70,541								70,541
Fed. Reimb. Rate: 88.53% 3/9/2012 Michael McCollum: New Project - Request to program funds for PE.										Total:	615,000
3936	HBP	PE		2,793,122	-2,793,122						
	Local Match			361,879	-361,879						
Fed. Reimb. Rate: 88.53% 4/29/2015 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. Phase being advanced with EPSP.										Total:	
3936	HBP	PE		-2,793,122	2,793,122						
	Local Match			-361,879	361,879						
Fed. Reimb. Rate: 88.53% 10/24/2014 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. NEPA not yet clear. Application needs to be reviewed for eligibility.										Total:	
3936	HBP	PE		-2,793,122	2,793,122						
	Local Match			-361,879	361,879						
Fed. Reimb. Rate: 88.53% 10/10/2014 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2014 Survey.										Total:	
3936	HBP	PE		2,793,122							2,793,122
	Local Match			361,879							361,879
Fed. Reimb. Rate: 88.53% 3/15/2012 Eric Bost: Project is potentially eligible for federal funds. Bridge must appear in FHWA deficient bridge list prior to authorization of HBP funds for PE. These PE funds are for final design only.										Total:	3,155,000

New!

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		197,422							197,422
Local Match		25,578							25,578
LSSRP Bond									
Local AC									
Total		223,000							223,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3925	HBP	R/W		-8,853							-8,853
	Local Match			-1,147							-1,147
Fed. Reimb. Rate: 88.53% 4/29/2015 Linda Newton: Update per approved 6A.										Total:	-10,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sutter

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3925 HBP R/W		206,275	-1,155,317						-949,042
Local Match		26,725	-149,684						-122,958
Fed. Reimb. Rate: 88.53%	3/2/2015 Darlene Wulff: Update according to 6D. Env Doc complete. Toll Credits will come from STIP funds.							Total:	-1,072,000
3925 HBP R/W		-911,859	911,859						
Local Match		-118,141	118,141						
Fed. Reimb. Rate: 88.53%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH).							Total:	
3925 HBP R/W		911,859	-911,859						
Local Match		118,141	-118,141						
Fed. Reimb. Rate: 88.53%	10/10/2014 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.							Total:	
3925 HBP R/W		-911,859	911,859						
Local Match		-118,141	118,141						
Fed. Reimb. Rate: 88.53%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.							Total:	
3925 HBP R/W									
Local Match									
Fed. Reimb. Rate: 88.53%	10/28/2013 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3925 HBP R/W		911,859							911,859
Local Match		118,141							118,141
Fed. Reimb. Rate: 88.53%	3/9/2012 Michael McCollum: New Project - Request to program funds for R/W.							Total:	1,030,000
3936 HBP R/W		-243,458	243,458						
Local Match		-31,543	31,543						
Fed. Reimb. Rate: 88.53%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH).							Total:	
3936 HBP R/W		243,458	-243,458						
Local Match		31,543	-31,543						
Fed. Reimb. Rate: 88.53%	10/10/2014 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.							Total:	
3936 HBP R/W		-243,458	243,458						
Local Match		-31,543	31,543						
Fed. Reimb. Rate: 88.53%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.							Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sutter

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3936 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53% 10/28/2013 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									
Total: _____									

3936 HBP R/W Local Match			243,458						243,458
Fed. Reimb. Rate: 88.53% 3/15/2012 Eric Bost: New project added to the program.									
Total: _____									
275,000									

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								43,275,215	43,275,215
Local Match				5,606,763					5,606,763
LSSRP Bond									
Local AC				43,275,215				-43,275,215	
Total				48,881,978					48,881,978

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3925	HBP	CON								-6,421,100	-6,421,100
Local Match											
Fed. Reimb. Rate: 88.53% 9/24/2015 Linda Newton: Revised CON funding as requested in 2015 HBP Survey.											
Total: _____											
-831,922 -831,922											

New!

3925	HBP	CON								5,519,846	5,519,846
Local Match											
Fed. Reimb. Rate: 88.53% 3/9/2012 Michael McCollum: New Project - Request to program funds for Construction and CE.											
Total: _____											
715,155 715,155											

3936	Local AC (HBP)	CON				-6,421,100				6,421,100	
Local Match											
Fed. Reimb. Rate: 88.53% 9/24/2015 Linda Newton: Revised CON funding as requested in 2015 HBP Survey.											
Total: _____											
-831,922 831,922											

New!

3936	Local AC (HBP)	CON			-49,696,316	49,696,316					
Local Match											
Fed. Reimb. Rate: 88.53% 10/10/2014 Reza Fereshtehnejad: As requested in 2014 survey.											
Total: _____											
-6,438,685 6,438,685											

3936	Local AC (HBP)	CON		-49,696,316	49,696,316						
Local Match											
Fed. Reimb. Rate: 88.53% 10/28/2013 Linda Newton: ffff											
Total: _____											
-6,438,685 6,438,685											

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Sutter

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3936 Local AC (HBP) CON		49,696,316						-49,696,316	
Local Match		6,438,685						-6,438,685	
Fed. Reimb. Rate: 88.53%	3/15/2012 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15.							Total:	
3936 HBP CON								44,176,470	44,176,470
Local Match								5,723,530	5,723,530
Fed. Reimb. Rate: 88.53%	3/15/2012 Eric Bost: New project added to the program.							Total:	49,900,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Yuba County

BRIDGE NO. 16C0006, WALDO ROAD, OVER DRY CREEK . Replace the existing one lane truss bridge with a new two lane bridge.

11/1/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5916(092)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	473,000								473,000
R/W					30,000				30,000
CON						2,365,000			2,365,000
Total	473,000				30,000	2,365,000			2,868,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	473,000				30,000	2,365,000			2,868,000
Local Match									
LSSRP Bond									
Local AC									
Total	473,000				30,000	2,365,000			2,868,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	473,000								473,000
Local Match									
LSSRP Bond									
Local AC									
Total	473,000								473,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3736	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%			9/30/2011 Michael McCollum: Move PE funds per existing obligation record. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3736	HBP	PE	473,000								473,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			11/1/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New Project - funds programed to obligate PE for the current fiscal year.								Total:	473,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					30,000				30,000
Local Match									
LSSRP Bond									
Local AC									
Total					30,000				30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3736	HBP	R/W			-30,000		30,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/17/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	_____
3736	HBP	R/W		-30,000	30,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 9/24/2015 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey.										Total:	_____
3736	HBP	R/W		30,000	-30,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 9/22/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.										Total:	_____
3736	HBP	R/W	-30,000		30,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 3/27/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.										Total:	_____
3736	HBP	R/W		30,000							30,000
	Local Match										
Fed. Reimb. Rate: 100.00% 11/1/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New Project - funds programed to obligate R/W.										Total:	30,000

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$						2,365,000			2,365,000
Local Match									
LSSRP Bond									
Local AC									
Total						2,365,000			2,365,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3736	HBP	CON						2,365,000		-2,365,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		9/24/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.								Total:		
3736	HBP	CON				-2,365,000				2,365,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3736	HBP	CON				2,365,000				-2,365,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		9/22/2014 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.								Total:		
3736	HBP	CON								2,365,000	2,365,000	
	Local Match											
Fed. Reimb. Rate: 100.00%		11/1/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New Project - funds programed to obligate Construction.								Total:		2,365,000

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Yuba County

BRIDGE NO. 16C0017, ALLEGHANY RD, OVER OREGON CREEK, 0.1 MI EAST OF S.R. 49. Replace the existing 1 lane historic bridge with a new 2 lane bridge while preserving the existing structure. (YUB15993) 4/5/2010: Toll Credits programmed for R/W & Con.

Fed Proj: BRLO-5916(074)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	552,000								552,000
R/W		30,000							30,000
CON				2,300,000					2,300,000
Total	552,000	30,000		2,300,000					2,882,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	488,686	30,000		2,300,000					2,818,686
Local Match	63,314								63,314
LSSRP Bond									
Local AC									
Total	552,000	30,000		2,300,000					2,882,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	488,686								488,686
Local Match	63,314								63,314
LSSRP Bond									
Local AC									
Total	552,000								552,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1796	HBP	PE	254,081								254,081
	Local Match		32,919								32,919
Fed. Reimb. Rate: 88.53% 3/21/2014 Michael McCollum: PE adjusted per Exhibit 6-D submitted by the County.										Total:	287,000
1796	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 4/30/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/20/2009 Michael McCollum: PE funds moved from FFY Prior to 9/10. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
1796 HBP PE	234,605								234,605	
Local Match	30,396								30,396	
Fed. Reimb. Rate: 88.53%	4/30/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/12/2007 Michael McCollum: This is a new project that is scheduled to begin PE in 07/08.								Total:	265,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		30,000							30,000
Local Match									
LSSRP Bond									
Local AC									
Total		30,000							30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1796	HBP	R/W		15,000							15,000
	Local Match										
Fed. Reimb. Rate: 100.00%	5/13/2015 Darlene Wulff: Requested additional 15,000 according to data sheets								Total:	15,000	
1796	HBP	R/W		15,000	-15,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	9/22/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.								Total:		
1796	HBP	R/W		-15,000	15,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.								Total:		
1796	HBP	R/W		15,000							15,000
	Local Match										
Fed. Reimb. Rate: 100.00%	3/21/2014 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 3/21/2014 Michael McCollum: R/W added per Exhibit 6-D submitted by the County.								Total:	15,000	

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$				2,300,000					2,300,000
Local Match									
LSSRP Bond									
Local AC									
Total				2,300,000					2,300,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1796	HBP	CON			-2,300,000	2,300,000					
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1796	HBP	CON			2,300,000					-2,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%											
9/24/2015 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2015 Survey.										Total:	
1796	HBP	CON				-2,300,000				2,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1796	HBP	CON			-2,300,000	2,300,000					
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1796	HBP	CON			2,300,000					-2,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%											
9/22/2014 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.										Total:	
1796	HBP	CON								551,000	551,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
3/21/2014 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 3/21/2014 Michael McCollum: Con adjusted per Exhibit 6-D submitted by the County.										Total:	551,000
1796	HBP	CON			-1,749,000					1,749,000	
	Local Match										
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	

New!

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
1796 HBP CON			1,749,000						1,749,000
Local Match									
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/15/2007 Michael McCollum: This is a new project that is scheduled to begin PE in 07/08.							Total:	1,749,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Yuba County

BRIDGE NO. 16C0023, SCALES RD, OVER SLATE CREEK, 3 MI NE OF LA PORTE RD. Replace the existing one lane bridge with a new two lane bridge. 4/5/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5916(087)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	506,000								506,000
R/W		30,000							30,000
CON			2,530,000						2,530,000
Total	506,000	30,000	2,530,000						3,066,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	506,000	30,000	2,530,000						3,066,000
Local Match									
LSSRP Bond									
Local AC									
Total	506,000	30,000	2,530,000						3,066,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	506,000								506,000
Local Match									
LSSRP Bond									
Local AC									
Total	506,000								506,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3531	HBP	PE									
		Local Match									
Fed. Reimb. Rate: 100.00%											
6/14/2011 Michael McCollum: Move funds to the current year per agency request. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	
3531	HBP	PE		497,900							497,900
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/22/2011 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 3/22/2011 Michael McCollum: Scope Revised to replacement - New Ex 6-A submitted										Total:	497,900
3531	HBP	PE		8,100							8,100
		Local Match									
Fed. Reimb. Rate: 100.00%											
9/15/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 4/30/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/28/2010 Michael McCollum: New project - request for PE for preventive maintenance.										Total:	8,100

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		30,000							30,000
Local Match									
LSSRP Bond									
Local AC									
Total		30,000							30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3531	HBP	R/W		-10,000							-10,000
		Local Match									
Fed. Reimb. Rate: 100.00% 12/8/2014 Darlene Wulff: Update per RFA										Total:	-10,000
3531	HBP	R/W		40,000	-40,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 9/22/2014 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey.										Total:	
3531	HBP	R/W		-40,000	40,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 3/27/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.										Total:	
3531	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 9/26/2013 Michael McCollum: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	
3531	HBP	R/W		40,000							40,000
		Local Match									
Fed. Reimb. Rate: 100.00% 3/22/2011 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 3/22/2011 Michael McCollum: Scope Revised to replacement - New Ex 6-A submitted										Total:	40,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$			2,530,000						2,530,000
Local Match									
LSSRP Bond									
Local AC									
Total			2,530,000						2,530,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3531	HBP	CON			2,530,000					-2,530,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/24/2015 Darlene Wulff: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 15/16. As requested in September 2015 Survey.										Total:	
3531	HBP	CON				-2,530,000				2,530,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3531	HBP	CON				2,530,000				-2,530,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/22/2014 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.										Total:	
3531	HBP	CON		-40,300						2,530,000	2,489,700
	Local Match										
Fed. Reimb. Rate: 100.00% 3/22/2011 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 3/22/2011 Michael McCollum: Scope Revised to replacement - New Ex 6-A submitted										Total:	2,489,700
3531	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 3/22/2011 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	
3531	HBP	CON		40,300						-40,300	
	Local Match										
Fed. Reimb. Rate: 100.00% 3/22/2011 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 9/15/2010 Harminder Basi: Move funds to the 2010/11 FFY in preparation for summer 2011.										Total:	

New!

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3531 HBP CON Local Match	-40,300							40,300	
Fed. Reimb. Rate: 100.00%	9/15/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3531 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	9/15/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3531 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	9/15/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3531 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	9/15/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 4/1/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
3531 HBP CON Local Match	40,300								40,300
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/28/2010 Michael McCollum: New project - request for CON for preventive maintenance							Total:	_____ 40,300

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Yuba

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Sacramento Area Council Of Governments

Number of Projects: 25

Total Costs:

	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	17,255,512	12,980,421	7,296,647	5,374,000	17,511,244	2,365,000	12,059,917	246,413,546	321,256,286
Local Match	1,107,197	803,304	504,204	5,606,763	1,290,455		696,458	12,043,394	22,051,776
LSSRP Bond									
Local AC				43,275,215				-43,275,215	
Total for all Phases	18,362,709	13,783,725	7,800,851	54,255,978	18,801,699	2,365,000	12,756,375	215,181,725	343,308,062