



STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
GOCALIFORNIA INDUSTRY CAPACITY EXPANSION



CLOSE-OUT REPORT

C2 Upgrade Caltrans Technology Systems

Enhance Caltrans ability to interface with industry and manage projects.

Lead: Project Delivery

Project Manager: Christine Inouye

General Plan

Implement the Construction Management System (CMS).

C2-a-1

Task Description / Problem Statement

Obtain signatures and approvals for the CMS Feasibility Study Report (FSR).

Task Manager: Christine Inouye

Background / General Discussion

Item C2 is to upgrade the antiquated Construction Administration System (CAS). Construction contracts have been administered by this legacy, mainframe system since 1968.

CMS will incorporate direct entry and approval of construction project data by Caltrans staff, contractors and external partners. The goal is to ensure timely and accurate processing of project information and approvals. CMS will be a 5-year project implemented in 2 phases.

Action

Obtained all signatures and approvals for the CMS FSR

Completion Date

January 13, 2006