




# District 4 Contract for Delivery FY 2006/2007

## Ready to List (RTL) Milestone Delivery

First Quarter	Second Quarter	Third Quarter	Fourth Quarter	TOTAL
<b>NUMBER OF DELIVERIES</b>				
12	4	8	22	46
<b>CONSTRUCTION VALUE (\$ MILLIONS)</b>				
\$ 10.0	\$ 24.4	\$ 204.6	\$ 304.0	\$ 543.0


■ Number of Planned Deliveries   
 ■ Number of Advanced Deliveries   
 ■ Construction Value (\$ millions)



District 4 commits to the delivery by quarter of the projects listed by Ready To List (RTL) milestones and dollar values as shown above.

  
**Bijan Sartipi**  
 District 4 Director

6/22/06  
 Date

  
**Will Kempton**  
 Director

6-22-06  
Date