

# DISTRICT 8


## Contract for Delivery

### FY 2007/2008

#### Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
<b>NUMBER OF DELIVERIES</b>					
<b>Planned</b>	4	3	8	4	19

<b>CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)</b>					
<b>Estimate in Contract</b>	\$33.4	\$55.9	\$31.4	\$194.1	\$314.8



District 8 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

*Michael A. Perovich* 7/27/2007  
**Michael A. Perovich** Date  
 District 8 Director

*Will Kempton* 7-27-07  
**Will Kempton** Date  
 Director