




District 9 Contract for Delivery FY 2008/2009

Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	1	3	0	2	6
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 1.6	\$ 22.1	\$ 0.0	\$ 5.1	\$ 28.8



District 9 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

Tom Hallenbeck
 Tom Hallenbeck
 District 9 Director
 Date: 4/29/08

Will Kempton
 Will Kempton
 Director
 Date: 7-29-08