




District 10 Contract for Delivery FY 2008/2009

Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	2	2	17	5	26
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 1.0	\$ 1.4	\$ 102.4	\$ 30.1	\$ 134.9



District 10 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

Kome Ajise
Kome Ajise
 District 10 Director

8/6/08
 Date

Will Kempton
Will Kempton
 Director

8-6-08
 Date