

State of California
Business, Transportation and Housing Agency
Department of Transportation

PROJECT BUSINESS MATTERS
Extension Request – Project Allocation
Action Item

Prepared By:
Terry L. Abbott
Acting Chief
Division of Local Assistance
(916) 653-1776

CTC Meeting: May 2-3, 2001

Agenda Item: 2.8a.(1)

Original Signed by

W. J. EVANS
Chief Financial Officer
May 1, 2001

WAIVER REQUEST – CTC RESOLUTION G-00-20

CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS

SUMMARY

Resolution G-00-20, *STIP Guidelines*, adopted by the California Transportation Commission (Commission) on July 19, 2000, stipulates that funds programmed for all components of local grant projects are available for allocation only until the end of the fiscal year identified in the State Transportation Improvement Program (STIP).

The Commission programmed \$761,000 in FY 2000-2001 for the construction component of the rehabilitation of various streets in the City of Avenal (PPNO 8509X, combining PPNOs 8501-8509). To date, the City has been unable to allocate the funds. In March, the City requested a time extension of 12 months. The Kings County Regional Transportation Planning Agency concurred. The primary reason for delay was a staffing shortage that caused a backlog of multiple projects. The Commission indicated that the City should resubmit this item for the May meeting. Subsequent to receiving that direction, the City has withdrawn their request.