

State of California
 Business, Transportation and Housing Agency
 Department of Transportation

PROGRAM AMENDMENTS
 STIP Amendment 98S-131
 Action Item
 CTC Meeting: June 14-15, 2000

Prepared By:
 Jim Nicholas
 Program Manager,
 Transportation Programming
 (916) 654-4013

PROPOSED

Agenda Item: 2.1a.(10)

Original Signed By
 W. J. EVANS, Deputy Director
 Finance
 June 1, 2000

STIP AMENDMENT 98S-131 ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the May 2000 Commission meeting; the Commission requested the Action Item be placed on the consent calendar as originally proposed.

SUMMARY

This amendment combines three programmed projects on Routes 70, 99 and 149 in Butte County, and delays the combined project from FY 2000-01 to FY 2001-02. The total combined project cost is \$65,268,000 including \$59,144,000 in Grandfathered Interregional Improvement Program (GF-IIP) and \$6,124,000 in Interregional Improvement Program (IIP) funding. There is no change in GF-IIP or IIP funding. GF-IIP R/W funding is all programmed in the FY 1998-99 to be consistent with STIP guidelines.

RECOMMENDATION

The Department requests approval of this amendment. The Butte County Association of Governments (BCAG) recommends approval of this amendment.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation Improvement Program (STIP) at the end of the 30 day notice period as follows:

Deletes:

Project Information								
County:	CT District:	PPNO:	EA:	Element:	Const Year:	PM Back	PM Ahead	Route/Corridor
Butte	03	0026C	382210	CTCO	2000/2001	0.0	R4.6	149
Project Title:	4 Lane Expressway							
Sponsor:	Caltrans							
Resp. Agency:	Caltrans							
RTPA/CTC:	BCAG							
Location:	Near Oroville Route 70 to Route 99							
Description:	New 4 Lane Expressway							

STIP Programming - Grandfathered IIP (Dollars in Thousands)								
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED		\$162						\$162
PS&E		\$998						\$998
R/W SUP			\$47					\$47
CON SUP				\$1,367				\$1,367
R/W		\$1,399						\$1,399
CON				\$10,324				\$10,324
TOTAL		\$2,559	\$47	\$11,691				\$14,297

STIP Amendment 98S-131

June 14-15, 2000

STIP Programming - IIP (Dollars in Thousands)								
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED								
PS&E								
R/W SUP								
CON SUP								
R/W								
CON				\$6,124				\$6,124
TOTAL				\$6,124				\$6,124

STIP Programming - Total (Dollars in Thousands)								
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED		\$162						\$162
PS&E		\$998						\$998
R/W SUP			\$47					\$47
CON SUP				\$1,367				\$1,367
R/W		\$1,399						\$1,399
CON				\$16,448				\$16,448
TOTAL		\$2,559	\$47	\$17,815				\$20,421

Deletes:

Project Information								
County:	CT District:	PPNO:	EA:	Element:	Const Year:	PM Back	PM Ahead	Route/Corridor
Butte	03	0006G	382200	CTCO	2000/2001	19.6	21.4	70
Project Title:	New Interchange							
Sponsor:	Caltrans							
Resp. Agency:	Caltrans							
RTPA/CTC:	BCAG							
Location:	Near Chico at Route 149							
Description:	New Interchange							

STIP Programming - Grandfathered IIP (Dollars in Thousands)								
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED		\$92						\$92
PS&E		\$1,400						\$1,400
R/W SUP		\$348						\$348
CON SUP				\$2,171				\$2,171
R/W		\$15	\$72					\$87
CON				\$14,627				\$14,627
TOTAL		\$1,855	\$72	\$16,798				\$18,725

And Modifies:

Project Information								
County:	CT District:	PPNO:	EA:	Element:	Const Year:	PM Back	PM Ahead	Route/Corridor
Butte	03	0016W	382210 3822U0	CTCO	2000/2001 2001/2002	0.0	R4.6	149
Project Title:	Hwy 149 4-Lane Expressway							
Sponsor:	Caltrans							
Resp. Agency:	Caltrans							
RTPA/CTC:	BCAG							
Location:	Near Oroville, Route 70 to Route 99							
Description:	New Interchange Highway 149 4-Lane Expressway, new 70/149 and 99/149 interchanges							

STIP Amendment 98S-131
 June 14-15, 2000

STIP Programming - Grandfathered IIP								(Dollars in Thousands)
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED		\$92						\$92
		\$346						\$346
PS&E		\$1,311						\$1,311
		\$3,709						\$3,709
R/W SUP		\$201						\$201
		\$596						\$596
CON SUP				\$3,258	\$6,796			\$3,258
								\$6,796
R/W		\$7	\$1,393					\$1,400
		\$2,886						\$2,886
CON				\$19,860	\$44,811			\$19,860
								\$44,811
TOTAL		\$1,611	\$1,393	\$23,118	\$51,607			\$26,122
		\$7,537						\$59,144

STIP Programming - IIP								(Dollars in Thousands)
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED								
PS&E								
R/W SUP								
CON SUP								
R/W								
CON					\$6,124			\$6,124
TOTAL					\$6,124			\$6,124

STIP Programming - Total								(Dollars in Thousands)
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED		\$92						\$92
		\$346						\$346
PS&E		\$1,311						\$1,311
		\$3,709						\$3,709
R/W SUP		\$201						\$201
		\$596						\$596
CON SUP				\$3,258	\$6,796			\$3,258
								\$6,796
R/W		\$7	\$1,393					\$1,400
		\$2,886						\$2,886
CON				\$19,860	\$50,935			\$19,860
								\$50,935
TOTAL		\$1,611	\$1,393	\$23,118	\$57,731			\$26,122
		\$7,537						\$65,268

BACKGROUND

This amendment combines three programmed projects on Routes 70, 99 and 149 in Butte County, and delays the combined project from FY 2000-01 to FY 2001-02. The total combined project cost is \$65,268,000 including \$59,144,000 in GF-IIP and \$6,124,000 in IIP funding. There is no change in GF-IIP or IIP funding. GF-IIP R/W funding is all programmed in the FY 1998-99 to be consistent with STIP guidelines.

This amendment combines the Highway 149 widening project, the new Highway 70/149 Interchange project and the new Highway 99/149 Interchange project into one combined project. The projects are being combined to better coordinate design and construction.

The schedule of this project is delayed from FY 2000-01 to FY 2001-2002 because of environmental issues and negotiations. An endangered species, present within the project limits, currently does not have a known mitigation, and requires additional environmental coordination.

ATTACHMENT

STIP AMENDMENT 98S-131

Location Map



03-Butte
PPNO. 0016W

Location: Near Oroville, Route 70 to Route 99

Description: New Highway 149 4-lane expressway, new 70/149 and 99/149 interchanges

