

State of California  
Business, Transportation and Housing Agency  
Department of Transportation

PROGRAM AMENDMENTS  
STIP Amendment 00S-043  
Notice Item  
CTC Meeting: June 6-7, 2001

Prepared By:  
Jim Nicholas  
Chief  
Division of Transportation Programming  
(916) 654-4013

***PROPOSED***

Agenda Item: 2.1b.(3)

Original Signed By  
W. J. EVANS  
Chief Financial Officer  
June 1, 2001

**STIP AMENDMENT 00S-043 NOTICE**

**SUMMARY**

This amendment revises the scope of the environmental document for a widening project on Route 138 in San Bernardino County to include a portion of Route 138 in Los Angeles County with no change in Interregional Improvement Program (IIP) funding.

**RECOMMENDATION**

The Department is requesting this amendment.

**RESOLUTION**

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

**Revises:**

Project Information								
County:	CT District:	PPNO:	EA:	Element:	Const Year:	PM Back	PM Ahead	Route/Corridor
San Bernardino	08	0239D	34011K	CTCO	2005-06	0.0	R15.2	138
Project Title:	<del>Route 2 to Route 15 Widening</del> 4-lane widening							
Sponsor:	Caltrans							
Implementing Agency:	Caltrans							
RTPA/CTC:	San Bernardino Associated Governments (SANBAG)							
Location:	Near Wrightwood - Los Angeles County Line to Route 15 and from State Route 18 to L.A./SBd County Line in Los Angeles County (L.A. portion for PA&ED only)							
Description:	Widen from 2 lanes to 4 lanes and continuous median left-turn lane							

STIP Programming - IIP (Dollars in Thousands)							
Component	PRIOR	2000/2001	2001/2002	2002/2003	2003/2004	2005/06	Total
PA&ED	\$2,379						\$2,379
PS&E			\$4,205				\$4,205
R/W SUP							
CON SUP							
R/W CON							
TOTAL	\$2,379		\$4,205				\$6,584

June 6-7, 2001

<b>Other – Future Funds (Dollars in Thousands)</b>							
Component	PRIOR	2000/2001	2001/2002	2002/2003	2003/2004	2005/06	Total
PA&ED							
PS&E							
R/W SUP				\$1,902			\$1,902
CON SUP						\$5,182	\$5,182
R/W				\$5,633			\$5,633
CON						\$38,717	\$38,717
<b>TOTAL</b>				<b>\$7,535</b>		<b>\$43,899</b>	<b>\$51,434</b>

<b>Total (Dollars in Thousands)</b>							
Component	PRIOR	2000/2001	2001/2002	2002/2003	2003/2004	2005/06	Total
PA&ED	\$2,379						\$2,379
PS&E			\$4,205				\$4,205
R/W SUP				\$1,902			\$1,902
CON SUP						\$5,182	\$5,182
R/W				\$5,633			\$5,633
CON						\$38,717	\$38,717
<b>TOTAL</b>	<b>\$2,379</b>		<b>\$4,205</b>	<b>\$7,535</b>		<b>\$43,899</b>	<b>\$58,018</b>

## **BACKGROUND**

This amendment revises the scope of the environmental document for a widening project on Route 138 in San Bernardino County to include a portion of Route 138 in Los Angeles County with no change in Interregional Improvement Program (IIP) funding.

The current environmental document for this widening project covers only the limits within San Bernardino County. In Los Angeles County there are STIP projects covering portions of State Route (SR) 138, but they do not include the segment between SR 18 and the San Bernardino County line. The Federal Highway Administration (FHWA) has indicated that they will not approve the environmental document for this project unless the limits are extended to include the gap in Los Angeles County between SR 18 and the San Bernardino County line. The currently programmed funds should be adequate, even with the revised study limits, so no change in the programmed amount for PA&ED is being requested. The scope and cost of construction for the San Bernardino County portion remains unchanged.

## **ATTACHMENT**

**STIP AMENDMENT 00S-043**

Location Map



08-San Bernardino-138  
PPNO 0239D

Location: Near Wrightwood - Los Angeles County Line to  
Route 15 and from State Route 18 to LA/SBd  
County Line in Los Angeles County

Description: Widen from two lanes to four lanes and  
continuous median left-turn lane

