

Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: February 25-26, 2004

Reference No.: 2.8a.
Action Item

From: ROBERT L. GARCIA
Chief Financial Officer

Prepared by: Terry Abbott
Division Chief
Local Assistance

Ref: **REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION PER
RESOLUTION G-01-21, FOR LOCAL STREETS AND ROADS PROJECTS
WAIVER-03-35**

ISSUE:

The California Transportation Commission (Commission) programmed funds in Fiscal Year 2003-2004 totaling \$5,759,000 for eight projects in Tulare County. The funds will not be allocated by the June 30, 2004 deadline due to the lack of State funds; therefore, Tulare County Association of Governments is requesting extensions for the projects shown on the attachment.

RECOMMENDATION:

The Department of Transportation recommends approval of allocation extension for all projects shown on the attachment.

BACKGROUND:

The "Policies and Procedures Specific to the 2004 STIP" section of Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the Commission on December 11, 2003, stipulates that, "the Commission may approve allocation extensions on the basis of lack of funding", and "In the case of local agency projects, the Commission will grant extensions of the allocation period if it finds that the delay in delivery is due to a lack of available State funding (including a lack of OA for RSTP/CMAQ) for prior components of the project."

Attachment

Time Extension/Waiver – Allocation Deadline
Local Streets and Roads Projects
Program Year 2003/2004

Project #	Applicant County	Extension Amount By Component (\$ in thousands)	Number of Months Requested
	PPNO Project Description	E&P PS&E R/W CON TOTAL	Extended Deadline CT Recommendation
Reason for Project Delay:			
1	City of Farmersville Tulare	\$0 \$64 \$0	20 months
	PPNO: 0108 Visalia Road	\$0 \$64	2/28/2006 Support
2	City of Porterville Tulare	\$0 \$0 \$0	20 months
	PPNO: 8680 Henderson Avenue	\$294 \$294	2/28/2006 Support
3	County of Tulare Tulare	\$373 \$0 \$0	20 months
	PPNO: 8682 Caldwell Avenue	\$0 \$373	2/28/2006 Support
4	County of Tulare Tulare	\$0 \$421 \$0	20 months
	PPNO: 8683 Betty Drive	\$0 \$421	2/28/2006 Support
5	County of Tulare Tulare	\$0 \$0 \$0	20 months
	PPNO: 8684 Rehabilitation - Various	\$1,027 \$1,027	2/28/2006 Support
6	County of Tulare Tulare	\$0 \$0 \$0	20 months
	PPNO: 8685 Rehabilitation - Various	\$864 \$864	2/28/2006 Support
7	County of Tulare Tulare	\$0 \$2,381 \$0	20 months
	PPNO: 6L11 Road 80	\$0 \$2,381	2/28/2006 Support
8	Tulare County Association of Governments Tulare	\$0 \$0 \$0 \$334	20 months
	PPNO: 8686 Reservation Road	\$334	2/28/2006 Support
Lack of State funds has delayed all of the above listed projects.			