

# Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: April 13-14, 2005

Reference No.: 2.1b.(28)  
Information Item

From: CINDY McKIM  
Chief Financial Officer

Prepared by: Ross A. Chittenden  
Division Chief  
Transportation Programming

Ref: **STIP AMENDMENT 04S-053**

The Riverside County Transportation Commission (RCTC) has requested that this proposed State Transportation Improvement Program (STIP) amendment be noticed at the April 2005 California Transportation Commission (Commission) meeting and be considered for approval in May 2005. This Notice is an informational item allowing the Commission to review the proposal, comment and/or ask questions prior to taking formal action in May 2005 or later.

RCTC proposes to reprogram a total of \$7,191,000 in Regional Improvement Program (RIP) Construction funds from FY 2005-06 to FY 2006-07 on the following three local projects: \$1,967,000 on the Moreno Valley - Reche Vista Drive Realignment and Signal project (PPNO 9993); \$3,184,000 on the Moreno Valley - Perris Boulevard Improvements project (PPNO 1005); and \$2,040,000 on the City of Indio - Miles Avenue/Clinton Street Widening and Bridge Construction project (PPNO 1101).

## **RECOMMENDATION**

The Department of Transportation (Department) recommends the item be placed on the consent calendar for approval at the May 2005 Commission meeting.

## **BACKGROUND**

### **Moreno Valley-Reche Vista Drive Realignment and Signal project (PPNO 9993)**

Reche Vista Drive is an important roadway that links Riverside and San Bernardino Counties and experiences high traffic volumes due to significant increases in growth in this area. The City of Moreno Valley is the implementing agency for the environmental and design work. Federal Highway Administration requirements for an updated traffic study and the need for additional meetings to resolve independent utility/logical termini issues have caused project development to be delayed approximately nine months.

**Moreno Valley-Perris Boulevard Improvements project (PPNO 1005)**

This project will provide infrastructure improvements along Perris Boulevard between Ramona Expressway and the Perris Valley Storm Drain Lateral "A" to help reduce congestion, improve safety and air quality, and reduce travel time. The City of Moreno Valley is the implementing agency for the environmental and design work. Federal Highway Administration requirements for updated traffic data and the need for additional meetings to resolve independent utility/logical termini issues have caused project development to be delayed approximately six months.

**Miles Avenue/Clinton Street Widening and Bridge Construction project (PPNO 1101)**

This project consists of widening Miles Avenue from two to four lanes, widening Clinton Street from three to four lanes and constructing a four-lane bridge. This project is located in the Coachella Valley, which is an environmentally sensitive area. Extensive studies and reviews associated with project environmental issues have exceeded the estimated time for environmental completion by over a year.

**RESOLUTION**

Resolved, that the California Transportation Commission revise the 2004 State Transportation Improvement Program at the end of the 30-day notice period as follows:

**Revises:**

| County                              | District | PPNO  | EA                             | Element | Const. Year        | PM Back     | PM Ahead                       | Route/Corridor              |       |       |      |          |          |
|-------------------------------------|----------|---|--------------------------------|---------|--------------------|-------------|--------------------------------|-----------------------------|-------|-------|------|----------|----------|
| Riverside                           | 8        | 9993  | --                             | LA      | 2005-06<br>2006-07 | --          | --                             | --                          |       |       |      |          |          |
| Implementing Agency: (by component) |          | PA&ED<br>R/W  | Moreno Valley<br>Moreno Valley |         |                    | PS&E<br>CON | Moreno Valley<br>Moreno Valley |                             |       |       |      |          |          |
| RTPA/CTC:                           |          | Riverside County Transportation Commission (RCTC)   |                                |         |                    |             |                                |                             |       |       |      |          |          |
| Project Title:                      |          | Moreno Valley-Reche Vista Dr. Realignment, Signal   |                                |         |                    |             |                                |                             |       |       |      |          |          |
| Location                            |          | City of Rancho Mirage - on Reche Vista Dr. from Perris Blvd./Heacock St. intersection to 200 ft. north of city limits |                                |         |                    |             |                                |                             |       |       |      |          |          |
| Description:                        |          | Realign and construct two-lane roadway to close gap and install traffic signals                                       |                                |         |                    |             |                                |                             |       |       |      |          |          |
| (DOLLARS IN THOUSANDS)              |          |   |                                |         |                    |             |                                |                             |       |       |      |          |          |
| FUND                                | TOTAL    | Project Totals by Fiscal Year   |                                |         |                    |             |                                | Project Totals by Component |       |       |      |          |          |
|                                     |          | Prior   | 04/05                          | 05/06   | 06/07              | 07/08       | 08/09                          | R/W                         | CON   | PA&ED | PS&E | R/W Supp | CON Supp |
| RIP                                 |          |   |                                |         |                    |             |                                |                             |       |       |      |          |          |
| Existing                            | 1,967    |   |                                | 1,967   | 0                  |             |                                |                             | 1,967 |       |      |          |          |
| Change                              | 0        |   |                                | (1,967) | 1,967              |             |                                |                             | 0     |       |      |          |          |
| Proposed                            | 1,967    |   |                                | 0       | 1,967              |             |                                |                             | 1,967 |       |      |          |          |
| Local Funds                         |          |   |                                |         |                    |             |                                |                             |       |       |      |          |          |
| Existing                            | 1,066    | 270   | 380                            | 416     | 0                  |             |                                |                             | 416   | 270   | 380  |          |          |
| Change                              | 0        | 0   | 0                              | (416)   | 416                |             |                                |                             | 0     | 0     | 0    |          |          |
| Proposed                            | 1,066    | 270   | 380                            | 0       | 416                |             |                                |                             | 416   | 270   | 380  |          |          |
| Total                               |          |   |                                |         |                    |             |                                |                             |       |       |      |          |          |
| Existing                            | 3,033    | 270   | 380                            | 2,383   | 0                  |             |                                |                             | 2,383 | 270   | 380  |          |          |
| Change                              | 0        | 0   | 0                              | (2,383) | 2,383              |             |                                |                             | 0     | 0     | 0    |          |          |
| Proposed                            | 3,033    | 270   | 380                            | 0       | 2,383              |             |                                |                             | 2,383 | 270   | 380  |          |          |

**And Revises:**


| County                              |       | District   | PPNO          | EA      | Element | Const. Year        | PM Back     | PM Ahead                    | Route/Corridor |       |      |          |          |
|-------------------------------------|-------|--|---------------|---------|---------|--------------------|-------------|-----------------------------|----------------|-------|------|----------|----------|
| Riverside                           |       | 8  | 1005          | --      | LA      | 2005-06<br>2006-07 | --          | --                          | --             |       |      |          |          |
| Implementing Agency: (by component) |       | PA&ED<br>R/W   | Moreno Valley |         |         |                    | PS&E<br>CON | Moreno Valley               |                |       |      |          |          |
| RTPA/CTC:                           |       | Riverside County Transportation Commission (RCTC)                                    |               |         |         |                    |             |                             |                |       |      |          |          |
| Project Title:                      |       | Moreno-Perris Blvd. Improvements   |               |         |         |                    |             |                             |                |       |      |          |          |
| Location                            |       | City of Moreno Valley - on Perris Blvd., between Ramona Expressway and Perris Valley |               |         |         |                    |             |                             |                |       |      |          |          |
| Description:                        |       | Add one northbound and one southbound lane, drainage improvements                    |               |         |         |                    |             |                             |                |       |      |          |          |
| (DOLLARS IN THOUSANDS)              |       |  |               |         |         |                    |             |                             |                |       |      |          |          |
| FUND                                | TOTAL | Project Totals by Fiscal Year  |               |         |         |                    |             | Project Totals by Component |                |       |      |          |          |
|                                     |       | Prior  | 04/05         | 05/06   | 06/07   | 07/08              | 08/09       | R/W                         | CON            | PA&ED | PS&E | R/W Supp | CON Supp |
| RIP                                 |       |  |               |         |         |                    |             |                             |                |       |      |          |          |
| Existing                            | 3,184 |  |               | 3,184   | 0       |                    |             |                             | 3,184          |       |      |          |          |
| Change                              | 0     |  |               | (3,184) | 3,184   |                    |             |                             | 0              |       |      |          |          |
| Proposed                            | 3,184 |  |               | 0       | 3,184   |                    |             |                             | 3,184          |       |      |          |          |
| Local Funds                         |       |  |               |         |         |                    |             |                             |                |       |      |          |          |
| Existing                            | 1,054 | 300  | 320           | 434     | 0       |                    |             |                             | 434            | 300   | 320  |          |          |
| Change                              | 0     | 0  | 0             | (434)   | 434     |                    |             |                             | 0              | 0     | 0    |          |          |
| Proposed                            | 1,054 | 300  | 320           | 0       | 434     |                    |             |                             | 434            | 300   | 320  |          |          |
| Total                               |       |  |               |         |         |                    |             |                             |                |       |      |          |          |
| Existing                            | 4,238 | 300  | 320           | 3,618   | 0       |                    |             |                             | 3,618          | 300   | 320  |          |          |
| Change                              | 0     | 0  | 0             | (3,618) | 3,618   |                    |             |                             | 0              | 0     | 0    |          |          |
| Proposed                            | 4,238 | 300  | 320           | 0       | 3,618   |                    |             |                             | 3,618          | 300   | 320  |          |          |

**And Revises:**

| County                              | District | PPNO   | EA      | Element | Const. Year         | PM Back     | PM Ahead | Route/Corridor              |       |       |      |          |          |
|-------------------------------------|----------|--|---------|---------|---------------------|-------------|----------|-----------------------------|-------|-------|------|----------|----------|
| Riverside                           | 8        | 1101   | --      | LA      | 2005-06—<br>2006-07 | --          | --       | --                          |       |       |      |          |          |
| Implementing Agency: (by component) |          | PA&ED<br>R/W   |         |         |                     | PS&E<br>CON |          |                             |       |       |      |          |          |
| RTPA/CTC:                           |          | Riverside County Trans Commission (RCTC)   |         |         |                     |             |          |                             |       |       |      |          |          |
| Project Title:                      |          | Miles Ave./Clinton St. Widening & Bridge Construct   |         |         |                     |             |          |                             |       |       |      |          |          |
| Location                            |          | City of Indio - on Miles Ave., between Whitewater River and Clinton St. and on Clinton St. between Miles Ave. and Fred Warning Drive |         |         |                     |             |          |                             |       |       |      |          |          |
| Description:                        |          | Construct four-lane bridge, widen on Miles from 2-4 lanes. Clinton 3-4 lanes   |         |         |                     |             |          |                             |       |       |      |          |          |
| (DOLLARS IN THOUSANDS)              |          |  |         |         |                     |             |          |                             |       |       |      |          |          |
| FUND                                | TOTAL    | Project Totals by Fiscal Year  |         |         |                     |             |          | Project Totals by Component |       |       |      |          |          |
|                                     |          | Prior  | 04/05   | 05/06   | 06/07               | 07/08       | 08/09    | R/W                         | CON   | PA&ED | PS&E | R/W Supp | CON Supp |
| RIP                                 |          |  |         |         |                     |             |          |                             |       |       |      |          |          |
| Existing                            | 2,040    |  |         | 2,040   | 0                   |             |          |                             | 2,040 |       |      |          |          |
| Change                              | 0        |  |         | (2,040) | 2,040               |             |          |                             | 0     |       |      |          |          |
| Proposed                            | 2,040    |  |         | 0       | 2,040               |             |          |                             | 2,040 |       |      |          |          |
| Local Funds                         |          |  |         |         |                     |             |          |                             |       |       |      |          |          |
| Existing                            | 4,960    | 1,000  | 3,960   |         | 0                   |             |          | 300                         | 3,960 | 25    | 675  |          |          |
| Change                              | 0        | 0  | (3,960) |         | 3,960               |             |          | 0                           | 0     | 0     | 0    |          |          |
| Proposed                            | 4,960    | 1,000  | 0       |         | 3,960               |             |          | 300                         | 3,960 | 25    | 675  |          |          |
| Total                               |          |  |         |         |                     |             |          |                             |       |       |      |          |          |
| Existing                            | 7,000    | 1,000  | 3,960   | 2,040   | 0                   |             |          | 300                         | 6,000 | 25    | 675  |          |          |
| Change                              | 0        | 0  | (3,960) | (2,040) | 6,000               |             |          | 0                           | 0     | 0     | 0    |          |          |
| Proposed                            | 7,000    | 1,000  | 0       | 0       | 6,000               |             |          | 300                         | 6,000 | 25    | 675  |          |          |

**STIP AMENDMENT 04S-053**

Location Map



08 - Riverside

PPNO 9993


Location: City of Moreno Valley, Reche Vista Drive from Perris Boulevard/Heacock St. to 200 feet north of the city limits.

Description: Realign and construct two-lane roadway and install signals.



**STIP AMENDMENT 04S-053**

Location Map



08 - Riverside


PPNO 1005

Location: City of Moreno Valley, Perris Blvd.  
from Ramona Expressway to Perris  
Storm Drain Lateral "A".

Description: Add one lane in each direction and  
drainage improvements.





**STIP AMENDMENT 04S-053**Location Map

08 - Riverside

PPNO 1101

Location: City of Indio, Miles Avenue from Whitewater River to Clinton Street; and Clinton Street from Miles Avenue to Fred Warning Drive.

Description: Construct 4-lane bridge, widen on Miles Avenue from 2 to 4 lanes and on Clinton Street from 3 to 4 lanes.

