

# Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: July 13-14, 2005

Reference No.: 2.1c.(3)  
Action Item

From: CINDY McKIM  
Chief Financial Officer

Prepared by: Ross A. Chittenden  
Division Chief  
Transportation Programming

Ref: **TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECT APPLICATION  
AMENDMENT APPROVAL  
RESOLUTION TAA-05-09, AMENDING RESOLUTION TAA-04-11**

The California Department of Transportation (Department) requests approval of the following Traffic Congestion Relief (TCR) Program project application amendment for \$16,140,000 in new TCR funding.

Project #90 – Route 99; widen freeway to six lanes, Kingsburg to Selma in Fresno County.

- Program \$16,140,000 in TCR funds to Construction (CON).
- Update project funding plan.

## **RECOMMENDATION**

The Department recommends approval.

## **BACKGROUND**

The project is to construct a new northbound and southbound lane within the existing median from Route 201 in Kingsburg to north of Floral Avenue in Selma. Due to the suspension of new TCR programming, construction was fully funded for \$47,116,000 in the Interregional Improvement Program (IIP) of the STIP. The capital construction cost has increased due to higher material costs. The TCR funds are required to cover the cost increase. By programming the remaining TCR funds, \$9,651,000 of STIP-IIP funds will be available for reprogramming to other high priority projects.

Concurrent allocation request under Reference No. 2.6e.(1)

**RESOLUTION**


Resolved, with all conditions stipulated still in effect, the California Transportation Commission amend the application for TCR Project #90 as follows:

**Revises:**

<b>County</b>	<b>District</b>	<b>BREF</b>	<b>TCRP</b>										
Fresno	6	90	\$ 20,000										
<b>Completion (FY)</b>	<b>Phase 1</b>	99/00						<b>Phase 3</b>	02/03				
	<b>Phase 2</b>	02/03						<b>Phase 4</b>	10/11				
<b>Lead Agency:</b>	California Department of Transportation												
<b>Implementing:</b>	Same												
<b>Description:</b>	Route 99; widen freeway to six lanes, Kingsburg to Selma in Fresno County.												
<b>(DOLLARS IN THOUSANDS)</b>													
<b>FUND</b>	<b>TOTAL</b>	<b>Project Totals by Fiscal Year</b>						<b>Project Totals by Component</b>					
		<b>Prior</b>	<b>05/06</b>	<b>06/07</b>	<b>07/08</b>	<b>08/09</b>	<b>Beyond</b>	<b>R/W</b>	<b>CON</b>	<b>PA&amp;ED</b>	<b>PS&amp;E</b>	<b>R/W Supp</b>	<b>CON Supp</b>
<b>TCRP - Committed</b>													
<b>Existing</b>	3,860	3,860						75			3,785		
<b>Change</b>	16,140		16,140						16,140				
<b>Propose</b>	<b>20,000</b>	3,860	<b>16,140</b>					75	<b>16,140</b>		3,785		
<b>STIP-IIP</b>													
<b>Existing</b>	37,899	434	37,465						37,465	434			
<b>Change</b>	0												
<b>Propose</b>	37,899	434	37,465						37,465	434			
<b>Soundwall Program</b>													
<b>Existing</b>	2,500		2,500						2,500				
<b>Change</b>	0												
<b>Propose</b>	2,500		2,500						2,500				
<b>Total</b>													
<b>Existing</b>	44,259	4,294	39,965					75	39,965	434	3,785		
<b>Change</b>	16,140	0	16,140					0	16,140	0	0		
<b>Propose</b>	<b>60,399</b>	4,294	<b>56,105</b>					75	<b>56,105</b>	434	3,785		

**TCRP AMENDMENT TAA-05-09**

Location Map



TCRP #90

Description: Route 99; widen freeway to six lanes, Kingsburg to Selma in Fresno County.

