

# Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: February 1-2, 2006

Reference No.: 2.1c.(4)  
Action Item

From: CINDY McKIM  
Chief Financial Officer

Prepared by: Ross A. Chittenden  
Division Chief  
Transportation Programming

Ref: **TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION  
AMENDMENT APPROVAL  
RESOLUTION TAA-06-04, AMENDING RESOLUTION TA-02-13**

The California Department of Transportation (Department) requests approval of the following Traffic Congestion Relief Program (TCRP) project application amendment.

Project #95 – Route 41; add auxiliary lane/operational improvements and improve ramps at Friant Road Interchange in Fresno. Amend application to:

- Redistribute \$424,000 in TCRP funds from Right-of-Way (R/W) to Plans, Specifications, and Estimates (PS&E).
- Update project schedule and funding plan.

## **RECOMMENDATION**

The Department recommends approval.

## **BACKGROUND**

The project is to improve the operation of northbound Route 41 from Herndon Avenue to Friant Road. The project is to construct a median lane from El Paso Avenue to Friant Road, construct an auxiliary lane from Herndon Avenue to Friant Road, construct a second auxiliary lane from El Paso Avenue to Friant Road, and widen Friant Road to accommodate the two auxiliary lanes.

Due to a reduction in cost for R/W, \$424,000 in TCRP funds is available for redistribution to ongoing work in PS&E.

The project schedule has been adjusted to reflect delays caused by the previous temporary suspension of allocating new TCRP funds.

A concurrent re-allocation is requested under Reference No. 2.6e.(3), and a concurrent allocation amendment is requested under Reference No. 2.6e.(5).

**RESOLUTION**

Resolved, with all conditions stipulated still in effect, the California Transportation Commission hereby revises TCRP Project #95 as follows:

**Revises:**

County	District	BREF	TCRP										
Fresno	6	95	\$ 10,000										
<b>Completion (FY)</b>		<b>Phase 1</b>	01/02			<b>Phase 3</b>	03/04						
		<b>Phase 2</b>	03/04 06/07			<b>Phase 4</b>	05/06 10/11						
<b>Lead Agency:</b>	California Department of Transportation												
<b>Implementing:</b>	Same												
<b>Description:</b>	Route 41; add auxiliary lane/operational improvements and improve ramps at Friant Road Interchange in Fresno in Fresno County .												
<b>(DOLLARS IN THOUSANDS)</b>													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	05/06	06/07	07/08	08/09	Beyond	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
<b>TCRP</b>													
Existing	10,000	10,000						1,068	8,070	583	279		
Change	0	(8,494)	424	8,070				(424)			424		
Proposed	10,000	1,506	424	8,070				644	8,070	583	703		
<b>SHOPP</b>													
Existing	11,868	11,868						116	9,376	511	1,865		
Change	0												
Proposed	11,868	11,868						116	9,376	511	1,865		
<b>Total</b>													
Existing	21,868	21,868	0	0				1,184	17,446	1,094	2,144		
Change	0	(8,494)	424	8,070				(424)	0	0	424		
Proposed	21,868	13,374	424	8,070				760	17,446	1,094	2,568		

