

# Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: July 19-20, 2006

Reference No.: 2.1c.(13)  
Action Item

From: CINDY McKIM  
Chief Financial Officer

Prepared by: Ross A. Chittenden  
Division Chief  
Transportation Programming

Subject: **TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION  
AMENDMENT APPROVAL  
RESOLUTION TAA-06-49, AMENDING RESOLUTION TA-01-11**

## **RECOMMENDATION:**

The California Department of Transportation (Department) recommends the California Transportation Commission (Commission) approve resolution TAA-06-49, amending the application for Traffic Congestion Relief Program (TCRP) Project #129 described below.

## **ISSUE:**

The Town of Yucca Valley requests approval of the following TCRP project application amendment.

Project #129 – Route 62; traffic and pedestrian safety and utility undergrounding project in right-of-way of Route 62. Amend application to:

- Update the project schedule and funding plan.

## **BACKGROUND:**

This project is to reduce the accident rate and provide safety improvements for pedestrians and motorists along Route 62 between La Honda Way and Dumosa Avenue in the Town of Yucca Valley. The project consists of utility undergrounding between La Honda Way and Kickapoo Trail, installing sidewalks at various locations, and constructing raised medians to prevent unauthorized left turn movements at various locations. The improvements will ultimately lead to congestion relief within the project limits on Route 62.

Due to insufficient funds, the Town of Yucca Valley suspended work on the project. The Town of Yucca Valley did not have sufficient funds to proceed forward without the TCRP funds. Inasmuch as TCRP funds are now available for allocation, the Town has restarted its effort to obtain environmental clearance and an approved Project Report. The schedule has been revised to reflect the delay for design, right-of-way, and construction.

A concurrent allocation of \$240,000 for Plans, Specifications, and Estimates is requested under Reference No. 2.6e.(2).

**RESOLUTION:**


Resolved, with all conditions stipulated still in effect, the California Transportation Commission hereby revises TCRP Project #129 as follows:

**Revises:**

County	District	BREF	TCRP										
San Bernardino	8	129	\$ 3,200										
<b>Completion (FY)</b>		<b>Phase 1</b>	<b>02/03 06/07</b>			<b>Phase 3</b>	<b>03/04 07/08</b>						
		<b>Phase 2</b>	<b>03/04 07/08</b>			<b>Phase 4</b>	<b>05/06 08/09</b>						
<b>Lead Agency:</b>	Town of Yucca Valley												
<b>Implementing:</b>	Town of Yucca Valley												
<b>Description:</b>	Route 62; traffic and pedestrian safety and utility undergrounding project in right-of-way of Route 62.												
<b>(DOLLARS IN THOUSANDS)</b>													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	06/07	07/08	08/09	09/10	Beyond	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
<b>TCRP</b>													
Existing	3,200	150	355	2,695				115	2,695	150	240		
Change	0												
Proposed	3,200	150	355	2,695				115	2,695	150	240		
<b>Traffic Safety Improvement Fund</b>													
Existing	0												
Change	58	58								58			
Proposed	58	58								58			
<b>County Road Improvement</b>													
Existing	0												
Change	60	60								60			
Proposed	60	60								60			
<b>Total</b>													
Existing	3,200	150	355	2,695				115	2,695	150	240		
Change	118	118	0	0				0	0	118	0		
Proposed	3,318	268	355	2,695				115	2,695	268	240		

**TCRP AMENDMENT TAA-06-49**

Location Map



TCRP #129

Description: Route 62; traffic and pedestrian safety and utility undergrounding project in right-of-way of Route 62.

