

Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: March 14-15, 2007

Reference No.: 3.3c.
Information Item

From: CINDY McKIM
Chief Financial Officer

Prepared by: Rachel Falsetti
Acting Division Chief
Transportation Programming

Subject: **STATUS OF CONSTRUCTION CONTRACT AWARD FOR TRAFFIC CONGESTION
RELIEF PROGRAM PROJECTS, PER RESOLUTION G-06-08**

SUMMARY:

The Department of Transportation (Department) is presenting this item for information on the status of the Department's Traffic Congestion Relief Program (TCRP) projects allocated in Fiscal Year (FY) 2006-07.

To date, 27 TCRP projects totaling \$340,351,000 have been voted in FY 2006-07 (this total does not include reimbursement of Letters of No Prejudice). Of the projects voted from July through November 2006, two remain to be awarded. Moreover, one project will not be awarded so a concurrent de-allocation request is under Reference 2.6e.(4). The status of the projects not yet awarded is reflected in the table on the following page.

The six projects voted in December 2006 and January 2007 will be included in future reports.

BACKGROUND:

At its June 8, 2006 meeting, the California Transportation Commission (Commission) adopted Resolution G-06-08, which requires projects to be ready to proceed to construction within six months of an allocation of funds. The policy also requires that projects not awarded within four months of allocation be reported to the Commission.

It has been determined that the Commission requirements apply to TCRP projects.

Projects Voted Not Awarded After Four Months:

TCRP Project Number	Project Description	Agency	Alloc. Date	Award Deadline	Allocation Amount (x \$1,000)	Project Status
1.1	BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa Clara and Alameda Counties.	Santa Clara Valley Transportation Authority and San Francisco Bay Area Rapid Transit District	7/20/06	7/31/07	\$11,000	A 6-month extension was approved at the January 31-February 1, 2007 Commission meeting.
112	Jersey Avenue; widen from 17th Avenue to 18th Avenue in Kings County.	Kings County Public Works	7/20/06	1/31/07	\$1,500	Project will not be awarded. De- allocation is being requested under Reference 2.6e.(4).
141	Union City Intermodal Station	City of Union City	11/9/06	5/31/07	\$1,880	Project will be advertised February 28, 2007 and bid opening is expected on April 10, 2007.
Total					\$14,380	