

# Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: July 8-9, 2009

Reference No.: 3.2c.  
Information Item

From: CINDY McKIM  
Chief Financial Officer

Prepared by: Rachel Falsetti  
Division Chief  
Transportation Programming

Subject: **STATUS OF CONSTRUCTION CONTRACT AWARD FOR TCRP PROJECTS,  
PER RESOLUTION G-06-08**

## **SUMMARY:**

The California Department of Transportation (Department) is presenting this item for information on the status of the Traffic Congestion Relief Program (TCRP) projects voted in Fiscal Year (FY) 2008-09.

In FY 2008-09, the California Transportation Commission (Commission) voted six TCRP projects totaling \$74,703,000. This total does not include reimbursement of AB 1335 Letters of No Prejudice. Of the projects voted in August 2008, one remains to be awarded. The status of the project not yet awarded is reflected on page 2.

## **BACKGROUND:**

At its June 8, 2006 meeting, the Commission adopted Resolution G-06-08, which requires projects to be ready to proceed to construction within six months of an allocation of funds. The policy also requires that projects not awarded within four months of allocation be reported to the Commission.

It has been determined that the Commission requirements apply to TCRP projects.

**Projects Voted Not Awarded After Four Months:**

<b>TCRP Project Number</b>	<b>Project Description</b>	<b>Agency</b>	<b>Alloc. Date</b>	<b>Award Deadline</b>	<b>Allocation Amount (x \$1,000)</b>	<b>Project Status</b>
116	Route 80 Light Rail Corridor; double-track Route 80 light rail line for express service in Sacramento County.	Sacramento Regional Transit District	8/28/08	8/28/09 <sup>(1)</sup>	\$11,856	This allocation has multiple contracts, two of which have been awarded.
<b>Total</b>					\$11,856	

<sup>(1)</sup>This is an extended deadline approved February 19, 2009 (Waiver-09-03).