

# Memorandum

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: August 11-12, 2010

Reference No.: 2.1c.(1e)  
Action Item

From: NORMA ORTEGA  
Chief Financial Officer

Prepared by: Rachel Falsetti  
Division Chief  
Transportation Programming

Subject: **CMIA PROGRAM AMENDMENT**  
**RESOLUTION CMIA-PA-1011-005**

## **RECOMMENDATION:**

The California Department of Transportation (Department) recommends that the California Transportation Commission (Commission) amend the Corridor Mobility Improvement Account (CMIA) baseline agreement for the US 101 Improvements (I-280 to Yerba Buena Road) project (PPNO 0460C) in Santa Clara County.

## **ISSUE:**

The Department and the Santa Clara Valley Transportation Authority (VTA) propose to amend the CMIA baseline agreement for the US 101 Improvements (I-280 to Yerba Buena Road) project (PPNO 0460C) to update the project delivery schedule.

## **BACKGROUND:**

The Commission allocated this project at its January 2010 meeting.

Due to the anticipation that an additional round of federal stimulus program might be received, this project was put on hold and placed on a list of candidates for such potential federal stimulus funding. In early April 2010 it was realized that this additional stimulus funding was not going to materialize, and the project was advertised on April 19, 2010. As a result of contract revisions in response to bidder inquiries, the bid opening has been extended to July 27, 2010. The project is now expected to be awarded in September 2010.

The purpose of this amendment is to update the project delivery schedule as shown below:

<b>Milestone</b>	<b>Baseline</b>	<b>Proposed</b>
Begin Construction	Mar. 2010	Sep. 2010
End Construction	Dec. 2012	June 2013
Begin Closeout	Jan. 2013	June 2013
End Closeout	Jan. 2014	June 2014

The Metropolitan Transportation Commission concurs with these changes.

**RESOLUTION CMIA-PA-1011-005**

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor Mobility Improvement Account baseline agreement for the US 101 Improvements (I-280 to Yerba Buena Road) project (PPNO 0460C) with the information described above.