

Memorandum

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: January 19-20, 2011

Reference No.: 2.1c.(7d)
Action Item

From: NORMA ORTEGA
Chief Financial Officer

Prepared by: William D. Bronte
Chief
Division of Rail

Subject: **HIGHWAY-RAILROAD CROSSING SAFETY ACCOUNT (HRCSA) PROJECT
BASELINE AMENDMENTS
RESOLUTION GS1B-P-1011-06**

RECOMMENDATION:

The California Department of Transportation recommends the California Transportation Commission approve baseline agreement amendments for the following Highway-Railroad Crossing Safety Account (HRCSA) project.

#40 – Port of Stockton Expressway Lane Grade Separation

ISSUE:

The Port of Stockton received an allocation for the Port of Stockton Expressway (formally Daggett Road) Grade Separation project; the HRCSA funds for this project were allocated in June 2010. The project also has Federal High Priority Program funds for Right of Way and Construction. The Federal funding for the project was not available at the time of award and delayed the ability to award the contract. The construction contract will be awarded in January 2011. The Port of Stockton's new proposed advertisement and award schedule will delay the start of construction to April 2011.

RESOLUTION:

Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 1B Highway-Railroad Crossing Safety Account Program baseline agreement for the Port of Stockton Grade Separation project, in accordance with the changes described above and illustrated below.

BASELINE (numbers in thousands)							
ID	Dst	Cnty	Nominator	Project Title	Cnst Start	Tot Prj Cst	HRCSA Apprvd
40	40	SJ	Port of Stockton	Port of Stockton Expressway	Jun-10	11,500	4,400
40	10	SJ	Port of Stockton	Port of Stockton Expressway	Apr-11	11,500	4,400