

# Memorandum

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: May 11-12, 2011

Reference No.: 2.8a.(5)  
Action Item

From: NORMA ORTEGA  
Chief Financial Officer

Prepared by: Rachel Falsetti  
Division Chief  
Transportation Programming

Subject: **REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR A STATE-LOCAL PARTNERSHIP (SLPP) PROJECT WAIVER-11-20**

## **RECOMMENDATION:**

The California Department of Transportation recommends the California Transportation Commission extend the period of project allocation, as required by SLPP Guidelines Section 13, for the Route 15/Baseline Interchange project (PPNO 0168J) in San Bernardino County for eight months.

## **ISSUE:**

Currently \$1,000,000 in SLPP funds are programmed to this project for construction in Fiscal Year 2010-11. The City of Rancho Cucamonga will not be ready to request an allocation of these funds by the June 30, 2011 deadline.

There has been a delay in acquiring necessary right of way from various property owners. It is estimated that additional six months will be needed to complete the acquisition process.

The San Bernardino Associated Governments concurs with this request.