

Memorandum

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: June 22-23, 2011

Reference No.: 2.8a.(6) - **REVISED**
Action Item

From: NORMA ORTEGA
Chief Financial Officer

Prepared by: Rachel Falsetti
Division Chief
Transportation Programming

Subject: **REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR A STATE-LOCAL PARTNERSHIP PROJECT**
WAIVER-11-36

RECOMMENDATION:

The California Department of Transportation recommends the California Transportation Commission extend the period of project allocation, as required by State-Local Partnership Project (SLPP) Guidelines Section 13, for the Route 15/**Duncan Canyon Road** Interchange project (PPNO 0168Q) in San Bernardino County for nine months.

ISSUE:

Currently \$1,000,000 in SLPP funds is programmed to this project for construction in Fiscal Year 2010-11. The City of Fontana will not be ready to request an allocation of these funds by the June 30, 2011 deadline.

There has been a delay in acquiring the necessary right of way from various property owners. It is estimated that additional nine months will be needed to complete the acquisition process.

The San Bernardino Associated Governments concurs with this request.