



Division of Transportation Programming, Office of CTC Liaison



Status of Time Extension to Award Requests

As of April 25, 2017

LEGEND

Green	Approved
White	Pending CTC Approval
Orange	Pulled by District
Red	Denied by CTC or Pulled by District

Dist	EA	Program	Allocation Date	Allocation Amount	Award Deadline	Extension Requested (months)	Until end of (month-yr)	CTC Meeting Date	Note
02	4E650	SHOPP	8/17/16	\$ 11,080,000	8/31/17	6	August, 2017	3/15/17	Approved
04	0J640	SHOPP	8/17/16	\$ 71,132,000	2/28/17	6	August, 2017	3/15/17	Pulled
04	2A441	SHOPP	8/17/16	\$ 2,332,000	8/31/17	6	August, 2017	3/15/17	Approved
04	2G890	SHOPP	8/17/16	\$ 6,053,000	2/28/17	6	August, 2017	3/15/17	Pulled
05	1C100	SHOPP	8/17/16	\$ 2,050,000	8/31/17	6	August, 2017	3/15/17	Approved
06	0P590	SHOPP	7/20/16	\$ 3,290,000	1/31/17	6	July, 2017	3/15/17	Pulled
06	0Q260	SHOPP	8/17/16	\$ 9,804,000	8/31/17	6	August, 2017	3/15/17	Approved
08	0G770	SHOPP	8/17/16	\$ 22,063,000	8/31/17	6	August, 2017	3/15/17	Approved
08	1C630	SHOPP	8/17/16	\$ 2,933,000	2/28/17	6	August, 2017	3/15/17	Pulled
11	40570	SHOPP	8/17/16	\$ 8,589,000	2/28/17	3	May, 2017	3/15/17	Pulled
11	41851	SHOPP	8/17/16	\$ 108,307,000	2/28/17	6	August, 2017	3/15/17	Pulled
11	41852	SHOPP	8/17/16	\$ 63,669,000	8/31/17	6	August, 2017	3/15/17	Approved
02	4E670	SHOPP	10/19/16	\$ 5,382,000	4/30/17	6	October, 2017	5/17/17	
05	1F030	SHOPP	10/28/16	\$ 5,238,000	4/30/17	6	October, 2017	5/17/17	