

**TCR Program – Project #91 – July 2007**

**Fresno**                      **Route 180; build new expressway east of Clovis, Clovis Avenue to Temperance Avenue in Fresno County.**

(\$ X 1,000)

<i>Estimated Project Cost:</i>	\$97,675	<i>TCRP Funds Approved to Date:</i>	<b>\$20,000</b>
<i>TCRP Funds for Project #91:</i>	\$20,000	<i>Phase(s) Approved:</i>	All
<i>Lead Agency:</i>	California Department of Transportation/Council of Fresno County Governments	<i>Implementing Agency:</i>	California Department of Transportation

<i>TCRP Allocations to Date:</i>	<b>\$20,000</b>	<i>for Phase(s):</i>	2,3,4
<i>Advance approved:</i>	<b>\$0</b>	<i>for Phase(s):</i>	N/A
<i>LONP Approved to Date:</i>	<b>\$0</b>	<i>for Phase(s):</i>	N/A

**Project Summary:** The overall project is to construct a 6-lane freeway from Clovis Avenue to Fowler Avenue on a new 8-lane freeway alignment and construct a 4-lane freeway from Fowler Avenue to east of Temperance Avenue on a new 6-lane freeway alignment. The project will reduce congestion, improve safety and travel time, improve air quality and access to rural communities in Fresno County and National Parks.

**Prior TCRP Action:**

- Original application was approved on May 2, 2001 (TA-01-07) for \$20,000,000 for Phases 2 3, and 4.
- An amendment was approved on August 4, 2004 (TAA-04-07) to update the funding plan and schedule.
- An allocation was approved on July 26, 2007(TFP-07-02) providing \$7,439,000 to Phase 4. Funding table was updated per latest STIP.



**Cost and Schedule (\$ x 1,000)**

Phase	Scope	Start	End	Cost
1	Environmental Document (EIS/EIR) - Resolution E-96-9		12/95	
2	Plans and Specifications	8/00	12/04	\$6,630
3	Right of Way Acquisition	4/01	12/04	\$11,631
4	Construction	2/05	7/08	\$79,414
<b>Total:</b>				<b>\$97,675</b>

**Funding Plan (\$ x 1,000)**

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed		\$3,530	\$9,031	\$7,439	\$20,000
		Proposed					
STIP-RIP PPNO 0090F	State	Committed		\$3,100	\$2,600	\$60,555	\$66,255
		Proposed					
Measure	Local	Committed				\$11,420	\$11,420
		Proposed					
	<b>Totals:</b>	Committed		\$6,630	\$11,631	\$79,414	\$97,675
		Proposed					
		<b>Totals:</b>		\$6,630	\$11,631	\$79,414	\$97,675

**Status of Conditions:** No conditions set.

**Discussion/Issues:** Environmental and Regional Transportation Plan documentation on file. Environmental Document approved by CTC in January 1996 under Resolution E-96-9.