

First Quarter July - Sept

DRI Manager

DRI Project Manager

Record Modify Date

12/1/2005

T. Hoover

G. Gauthier 916-324-2552

Record ID

Record Date

Project Status

Funding Program

Funding Source

Project ID

81

Active

2040010

Fed-TPF-CA

SPR

3

043

Contract No.

Task Order

Source Dist

Source Unit

Expend. Auth.

Subjob

Special Des.

Document No.

In-House

65

338

680821

Project Title

Development of a New Guardrail End Treatment, Phase II

Describe this quarter's accomplishments.

Continuing work on the High Speed Dynamic Impactor.

Describe next quarter's task / deliverables & due dates.

Solidify concept N design with computer simulations.

ase provide actual first quarter expenditures amounts beginning July 1 thru September 30 for the 2004 / 2005 Fiscal Year. (Do not use \$ sign or commas when entering figures)

Contract \$Equipment \$Material \$Travel \$PY \$

\$812.00

\$405,000.00

\$0.00

Current 2005 / 2006 Fiscal Year Programmed Funding Levels

What percentage of
your project is
completed?

21 %

Are your current spending
levels within the programmed
project funding? If no please
explain below.

YES

Are project accomplishments
within the time schedule? If no
please explain below.

YES

Are project
accomplishments within
the scope? If no please
explain below.

YES

Do programmed funding levels need adjustment (increase / decrease) to meet
programmed budget funding levels for this fiscal year?

NO

Future fiscal years?

NO

If the answer is yes to funding level increases or decrease include detailed funding information below.

ve you placed additional information on the page of this report under Project / Contract Manager Comments?

Submission Date (mm/dd/yyyy)

12/05/2005

First Quarter Submitted by:

GARY P. GAUTHIER

Phone:

916-324-2552

NO