

MMBN PROGRAMMATIC COASTAL DEVELOPMENT PERMIT TARGET DATES

12/01/2022

To support District PDTs in obtaining a programmatic Coastal Development Permit (CDP) for delivery of the Middle-Mile Broadband Network (MMBN), this table below identifies a set of core Project Delivery milestone dates reflecting conservative (ie “no later than”) target dates for products and permit-specific coordination.

Milestone	Target Date (Conservative, “no later than” dates)
California Coastal Commission Consultant Services: Deliverables include resources (ie materials to support Staff Reports) to support streamlined broadband permits of Coastal Act and Local Coastal Program policies as applicable to the broadband project	6/2023
Consolidated CDP Pre-application Meeting #1 Target: Caltrans District submits initial information package 3 weeks prior to pre-application meeting	7/2023
Consolidated CDP Pre-application Meeting #2 Target: Caltrans District submits revised information package 3 weeks prior to pre-application meeting	9/2023
Consolidated Districtwide CDP Applications Submittal Target	No later than 1/2024
CDP Application Information Complete to File: California Coastal Commission determines if applications are complete/incomplete within 30 days; if incomplete, Caltrans to revise/supplement application for completion	TBD, completion target is 3/2024
Districtwide Consolidated CDPs Considered at CCC Hearing: CDP considered for approval at Hearing	TBD (Target is within 3 months of application filing)
Districtwide Consolidated CDPs Issued: Upon issuance, broadband projects; projects may proceed with construction in accordance with permit conditions	6 - 9/2024