

# Big Sur Highway 1 Emergency Projects

*All  
Businesses  
Open*

Rocky Creek Viaduct	-One Lane Signal Control to Summer 2025
St. Francis Repair	-COMPLETE
Dolan Point	-COMPLETE
Regent's Slide	-To Be Determined
Paul's Slide	-COMPLETE
Shale Point	-Fall 2025

**Rocky Creek Viaduct  
Hwy. 1 at PM 60.0**

**Saint Francis Repair  
Hwy. 1 at PM 47.8  
COMPLETE**

**Dolan Point  
Hwy. 1 at PM 29.5  
COMPLETE**

**Regent's Slide  
Hwy. 1 at PM 27.8**

**Paul's Slide  
Hwy. 1 at PM 21.7  
COMPLETE**

**Shale Point  
Rock Slope Protection  
Hwy. 1 at PM 7.2/7.9**

**Southbound Access Ends  
at Lime Creek  
Turnaround Required  
Hwy 1. at Post Mile 32.1**

**Northbound Access Ends  
North of Lucia  
Turnaround Required  
Hwy 1. at Post Mile 25.3**

*All  
Businesses  
Open*




X: #CaltransD5



Facebook: <https://www.facebook.com/CaltransDistrict5/>



Instagram/Threads: @Caltrans D5



Updated June 3, 2025

0 1 2 3 4 5 Miles