

JUSTIFICATION FOR CHANGES TO COMPLETE STREETS FACILITIES (PROJECT DELIVERY)

DISTRICT 6

EA 06-0W830

SHOPP ID 19336

COUNTY: KERN ROUTE: 33

PROJECT POSTMILES: PM 14.4/17.9 PHASE: PA&ED (ENVIRONMENTAL)

APPROVED BY: DONNA BERRY, CHIEF ENGINEER, JULY 10, 2026

Complete Streets Scope Change:

This project was originally scoped as a Resurfacing, Restoration, and Rehabilitation (3R) project. At Project Initiation, three locations were identified for curb ramps upgrades. Due to funding constraints, the project was reprogrammed as a Capital Preventive Maintenance Project (CAPM) and the project limits were reduced and the curb ramps were removed from the project scope.

Justification:

Based on the change in project limits, the three curb ramp locations are no longer within the project limits.