

JUSTIFICATION FOR CHANGES TO COMPLETE STREETS FACILITIES (PROJECT DELIVERY)

DISTRICT 1 EA 01-0K000 SHOPP ID 20289
COUNTY: MENDICINO ROUTE: 128
PROJECT POSTMILES: 17.9/30.7 PHASE: PS&E (DESIGN)
APPROVED BY: DONNA BERRY, CHIEF ENGINEER, SEPTEMBER 1, 2026

Complete Streets Scope Change:

This is a Capital Preventative Maintenance (CAPM) project funded by the State Highway Operation and Protection Program (SHOPP) located in Mendicino County on Route 128. The project limits range approximately from Reilly Heights to just south of the CAL FIRE Boonville Station. The route is a state priority for Complete Streets (CS) elements and a Tier 2 priority on the district's Caltrans Active Transportation (CAT) Plan through the town of Boonville. All the work within Boonville, including the Complete Streets scope, will be removed from this project.

Justification:

After discovering a sequencing conflict with a local water/wastewater project within Boonville, the PDT elected to move the pavement work and the Complete Streets scope originally programmed for this project to a separate 2028 SHOPP candidate project, EA 01-0K001. If the PDT were to move forward with the original scope, the Caltrans project would have been completed prior to Boonville's. The local wastewater project spans much of the length of the city, from the Service Road 150b / State Route 128 intersection to Boonville Ukiah Rd. This would require cutting through Caltrans' work to install updated sewer and water lines. Delaying the work in Boonville will allow for completion of the local project and remove the conflict with the Complete Streets improvements. Thus, the paving, bicycle lanes, ADA work, and all other CS work will be scoped into 01-0K001 and no longer included in 01-0K000.