

JUSTIFICATION FOR CHANGES TO COMPLETE STREETS FACILITIES (PROJECT DELIVERY)

DISTRICT 9 EA 09-38300 SHOPP ID 20347
COUNTY: MONO ROUTE: 6
PROJECT POSTMILES: R16.9/26.5 PHASE: PA&ED (ENVIRONMENTAL)
APPROVED BY: DONNA BERRY, CHIEF ENGINEER, SEPTEMBER 1, 2026

Complete Streets Scope Change:

This is a Capital Preventive Maintenance (CAPM) project with pavement as the anchor asset. At the Project Initiation Document (PID) phase, the project included flashing beacons on the school warning signs. The PDT removed them from the project at the Project Approval and Environmental Document (PAED) phase.

Justification:

Between the PID and PAED phases of this project, the flashing beacons were installed by a different project and so are no longer needed scope on this project.