

DATE _____

TO			FILE	
FROM			CONTRACT NO. _____	
			CO-RTE-PM _____	
			FED NO. _____	
CHANGE ORDER NO. 11B	SUPPLEMENT NO.	CATEGORY CODE AQZZ	CONTINGENCY BALANCE (Including this change) \$ _____	
CHANGE ORDER AMOUNT \$ -7,880.22			HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	
SUPPLEMENTAL FUNDS PROVIDED \$ 50,000.00			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input type="checkbox"/> YES <input type="checkbox"/> NO	
ORIGINAL CONTRACT TIME: _____ DAY(S)	TIME ADJUSTMENT THIS CHANGE: 0 DAY(S)	PREVIOUSLY APPROVED TIME ADJUSTMENTS: _____ DAY(S)	PERCENTAGE TIME ADJUSTED (Including this change) _____ %	TOTAL # OF UNRECONCILED DEFERRED TIME (Including this change) _____

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

This change order provides for:

A payment adjustment due to paving asphalt price index fluctuations.

Reason for Change:

The California statewide crude oil price index has fluctuated more than 5 percent during the life of this contract relative to the price index at the time of bid. Therefore, adjustments to Bid Item No. 12 (Replace Asphalt Concrete Surfacing) must be made in accordance with Section 9-1.07, "Payment Adjustments for Price Index Fluctuations," of the *Standard Specifications*.

Method of Payment:

Compensation will be provided as a Payment Adjustment at Agreed Unit Price. Calculations for the compensation are on file in the project records. \$50,000 in supplemental funds have been provided for this payment adjustment.

Payment Adjustment at Agreed Unit Price = (-\$7,880.22)

Time Adjustment:

This change order does not affect the controlling activity; therefore, no time adjustment is warranted.

CONCURRED BY:		ESTIMATE OF COST	
CONSTRUCTION ENGINEER/BRIDGE ENGINEER	DATE	THIS REQUEST	TOTAL TO DATE
PROJECT ENGINEER	DATE	ITEMS	
PROJECT MANAGER	DATE	FORCE ACCOUNT	
FHWA REP.	DATE	AGREED PRICE	
ENVIRONMENTAL	DATE	ADJUSTMENT	(\$7,880.22)
MAINTENANCE	DATE	TOTAL	(\$7,880.22)
OTHER (SPECIFY)	DATE	FEDERAL PARTICIPATION	
HQ OR DISTRICT PRIOR APPROVAL BY	DATE	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (Maintenance) <input type="checkbox"/> NON-PARTICIPATING	
RESIDENT ENGINEER SIGNATURE	DATE	FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)	
		<input type="checkbox"/> CHANGE ORDER FUNDED PER CONTRACT <input type="checkbox"/> CHANGE ORDER FUNDED AS FOLLOWS	
		FEDERAL FUNDING SOURCE	PERCENT
		_____	_____
		_____	_____
		_____	_____