

**WEEKLY STATEMENT OF WORKING DAYS**

CEM-2701 (REV. 04/2015)

**JOB STAMP**

06-888884

Page 1 of 2

**ADA Notice**

For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

REPORT NUMBER:

14B

CONTRACTOR:

Name of Contractor, Inc

WEEK ENDING (month, day, year):

06/18/2016

Date	Day	Weather, Weather Conditions, or Other Conditions <sup>1</sup>	Working Day	Nonworking Day	Working Day No Work Done on Controlling Activity
06/12/2016					
06/13/2016	Monday	Cloudy			
06/14/2016	Tuesday	Clear -- (end of non PEP contract time)			
06/15/2016	Wednesday	Clear			
06/16/2016	Thursday	Clear -- (*non PEP work complete - see report 14A)			
06/17/2016	Friday	Clear -- (begin of PEP)	1		
06/18/2016					
Days this week .....			1	0	0
Days previously reported .....			43	20	0
Total days to date .....			44	20	0

Change Order Time Adjustments	Change Order Days Approved	Change Order Numbers <sup>2</sup>
Days this report .....	0	
Days previously reported .....	3	
Total change order days to date .....	3	

Computation of Extended Date for Completion	Number of Days	Numbered Day <sup>4</sup>	Date
1. First working day .....		745	03/16/2016
2. Original working days specified in contract .....	165		
3. COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1) .....		909	11/08/2016
4. Total change order days approved to date .....	3		
5. Total Nonworking days to date <sup>3</sup> .....	20		
6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5) .....		932	12/14/2016
7. Revised working days for contract (line 2 + line 4) .....	168		
8. Total working days to date .....	44		
9. WORKING DAYS REMAINING (line 7 - line 8) .....	124		

CONTROLLING ACTIVITY(IES):

Punch list items - 06/13/16 - 06/16/16

Plant Establishment Period (PEP) - 06/17/16

REMARKS:

\*See report number 14A for non PEP contract time.

Orig. number non PEP working days = 40. Orig. number PEP working days = 125.

Non PEP contract time expired - 06/14/16, Non PEP work completed - 06/16/16, PEP first working day - 06/17/16.

**The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; otherwise, the statement shall be deemed to have been accepted by the contractor as correct.**

**NOTE: Footnote Instructions to resident engineer are on reverse side.**

RESIDENT ENGINEER SIGNATURE:

DATE:

06/20/2016

Distribution: Original -- Contractor;

Copies -- District, resident engineer

## WEEKLY STATEMENT OF WORKING DAYS

### FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER

1. When recording nonworking days due to weather, *state the reason why the day is unworkable* when the weather description itself does not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too wet to work. **Do not** list days merely as "Unworkable."
  2. List numbers of change orders providing for time extensions.
  3. Do not include nonworking days which occur after expiration of the **Extended Date of Completion**. On contracts that are overtime, the total under Working Days shall not be greater than the total of **Revised Working Days (line 7)**. After approved total of working days has been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under **Remarks** that working and nonworking **days** are shown for record only since the contract time has elapsed.  
  
If an extension of time is subsequently approved, determine the new **Extended Date** by taking into account all nonworking **days** that are reachable.
  4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations.
- 
-