

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015)

JOB STAMP

06-888884

Page 1 of 2

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

REPORT NUMBER:

40

CONTRACTOR:

Name of Contractor, Inc

WEEK ENDING (month, day, year):

12/17/2016

Date	Day	Weather, Weather Conditions, or Other Conditions ¹	Working Day	Nonworking Day	Working Day No Work Done on Controlling Activity
12/11/2016					
12/12/2016	Monday	Cloudy	1		
12/13/2016	Tuesday	Rain	1		
12/14/2016	Wednesday	Rain	1		
12/15/2016	Thursday	Cloudy	1		
12/16/2016	Friday	Clear -- Contract Accepted (end of PEP)	1		
12/17/2016					
Days this week			5	0	0
Days previously reported			163	20	0
Total days to date			168	20	0

Change Order Time Adjustments**Change Order Days Approved****Change Order Numbers²**

Days this report	0	
Days previously reported	3	
Total change order days to date	3	

Computation of Extended Date for Completion**Number of Days****Numbered Day⁴****Date**

1. First working day		745	03/16/2016
2. Original working days specified in contract	165		
3. COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1)		909	11/08/2016
4. Total change order days approved to date	3		
5. Total Nonworking days to date ³	20		
6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5)		932	12/14/2016
7. Revised working days for contract (line 2 + line 4)	168		
8. Total working days to date	168		
9. WORKING DAYS REMAINING (line 7 - line 8)	0		

CONTROLLING ACTIVITY(IES):

Plant Establishment Period (PEP)

REMARKS:

Non PEP contract work was completed 06/16/16 with two calendar days of non PEP liquidated damages (See WSWD report number 14A). Begin PEP on 06/17/16 (See WSWD report number 14B). End of PEP on 12/16/16. Final WSWD report.

1) PEP started: 06/17/16 2) Plant establishment (PE) days in this contract: 125 3) PE days previously credited: 120
4) PE days credited this report: 5 5) Total PE days credited to date: 125 6) PE days remaining: 0

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; otherwise, the statement shall be deemed to have been accepted by the contractor as correct.

NOTE: Footnote Instructions to resident engineer are on reverse side.

RESIDENT ENGINEER SIGNATURE:

DATE:

12/19/2016

Distribution: Original -- Contractor;

Copies -- District, resident engineer

WEEKLY STATEMENT OF WORKING DAYS

FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER

1. When recording nonworking days due to weather, *state the reason why the day is unworkable* when the weather description itself does not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too wet to work. **Do not** list days merely as "Unworkable."
2. List numbers of change orders providing for time extensions.
3. Do not include nonworking days which occur after expiration of the **Extended Date of Completion**. On contracts that are overtime, the total under Working Days shall not be greater than the total of **Revised Working Days (line 7)**. After approved total of working days has been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under **Remarks** that working and nonworking **days** are shown for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new **Extended Date** by taking into account all nonworking **days** that are reachable.

4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations.
-
-