

CHANGE ORDER

CEM-4900 (REV 06/2019)

Change Requested By: ☐ Engineer ☒ Contractor

CHANGE ORDER NO.	SUPPL. NUMBER	CONTRACT NUMBER	CO-RTE-PM	FEDERAL NUMBER(S)
------------------	---------------	-----------------	-----------	-------------------

TO _____, **contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the engineer.**

This change order provides for:

As requested by the contractor, to use the revised Section 5-1.14, "Safety Quality Control Manager," of the standard special provisions. Refer to the complete revised specification section attached to CPD 25-3.

Payment Method:

There is no cost or credit to the State by reason of this change.

Time Adjustment:

No time adjustment will be made because the work described in this change order did not result in a critical delay.

Estimated Cost: ☐ Increase ☐ Decrease \$ 0.00

For this order, the time of completion will be adjusted as follows: 0 (zero) working days

SUBMITTED BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

APPROVAL RECOMMENDED BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and perform the work specified above, and will accept as full payment the prices shown above. **NOTE: If you do not sign this order, you are directed to proceed with the ordered work. You may file a Request for Information within the time specified.**

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------