

2022 ITIP Schedule

Task	What	Who	When
1	Brief Project Delivery Advisory Committee (PDAC) regarding process and schedule	Caltrans HQ Programming	February 17-18, 2021
2	2022 ITIP - Statewide Kick-Off Meeting (Webex) and present the outline of the development process at the March RTPA Meeting	Caltrans HQ Programming, Districts, and Rail	March 25, 2021 and April 5, 2021
3	Approve assumptions for the 2022 Fund Estimate	CTC	May 12, 2021
4	Discussions with individual Districts regarding existing (2020 ITIP) projects that need to be carried over to 2022 ITIP with associated cost updates and potential new projects. Meetings with other stakeholders.	Caltrans HQ Programming, Caltrans Districts, RTPAs, Rural Counties and HQ Rail	April 2021 thru June 2021
5	Draft 2022 Fund Estimate to CTC	Caltrans HQ Budgets	June 23 - 24, 2021
6	2022 STIP Guidelines & Fund Estimate Workshop	CTC	July 19, 2021
8	Adopt the 2022 Fund Estimate and STIP Guidelines	CTC	August 18 - 19, 2021
9	Prepare initial Draft 2022 ITIP project list for Caltrans Executive review	Caltrans HQ Programming	Mid August 2021
10	Prepare a Draft 2022 ITIP project list for CalSTA review	Caltrans HQ Programming	Mid September 2021
11	Caltrans submits Final Draft ITIP to CTC	Caltrans HQ Programming	October 15, 2021
12	North ITIP Hearing	CTC, Caltrans HQ Programming	November 1, 2021
12	South ITIP Hearing	CTC, Caltrans HQ Programming	November 8, 2021
13	Final 2022 ITIP submitted to the CTC	Caltrans HQ Programming	December 15, 2021
14	North STIP Hearing	CTC	January 27, 2022
15	Southth STIP Hearing	CTC	February 3, 2022
16	Release 2022 STIP CTC Staff Recommendations	CTC Staff	February 28, 2022
17	Adopt the 2022 STIP	CTC	March 23-24, 2022