

2027 FTIP/FSTIP Development Schedule

Date	Action	By	Comments
At MPO's discretion	Start FTIP Development	MPOs	May take up to 8 months for MPOs to submit the draft FTIPs to Caltrans.
Monday, 8/31/2026	Deadline Draft FTIPs to Caltrans	MPOs	MPOs must include the 1) Financial Summaries Tables in Excel using Caltrans 2027 adoption template and 2) Federal Performance Measures Reporting Template in Excel, as part of the Draft FTIP submittal to Caltrans.
Wednesday, 9/30/2026	Deadline Final FTIPs to Caltrans	MPOs	This is also the deadline to submit amendments to the board approved 2025 FTIPs for inclusion in the base 2027 FSTIP submittal to FHWA & FTA.
Friday, 10/9/2026	Start of FSTIP Public Participation	Caltrans	21 days FSTIP Public Participation (Draft FSTIP will also be provided to FHWA & FTA).
Friday, 10/30/2026	End of FSTIP Public Participation	Caltrans	
Friday, 11/13/2026	FSTIP submittal to FHWA/FTA	Caltrans	
Wednesday, 12/16/2026	FSTIP Federal approval	FHWA/FTA	Upon Federal approval, the 2027 FSTIP supersedes the 2025 FSTIP.