


Public Transportation Modernization, Improvement, and Service Enhancement Account Program Annual Legislative Report



Report to the Legislature 2021



This report is available online at

<https://dot.ca.gov/programs/legislative-affairs/reports>

This document is available in alternate formats for individuals with sensory disabilities.

For alternate format information, contact Caltrans Legislative Affairs at (916) 654-2397, TTY 711, or at California Department of Transportation, 1120 N Street, Mail Stop 49, Sacramento, CA, 95814.

© 2019 California Department of Transportation – All rights reserved

Table of Contents

Table of Contents	1
Executive Summary	2
Background.....	3
Statutory Reference and Purpose	3
Program Background.....	3
Program Status/Program Accomplishments	5
Mass Transportation Program Proposition 1B Bond Fund	5
Intercity Rail Improvement Program Proposition 1B Bond Fund	7
Table 1. Intercity Rail Improvement Program Summary	13
Conclusion.....	13
Appendix A. Local Transit Projects	14
Appendix B. Intercity Rail Improvement Projects.....	81
Table 3. Ongoing Intercity Rail Improvement (IRI) Projects.....	81
Table 4. Completed Intercity Rail Improvement Projects.....	82

Executive Summary

Proposition 1B, the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 established legislative intent to fund mobility, safety, and air quality improvement projects. Proposition 1B led to the creation of the Public Transportation, Modernization, Improvement, and Service Enhancement Account program to advance the state's policy goals of providing mobility choices for all residents, reduce congestion, and protect the environment.

State general obligation bond law (Government Code Section 16724) requires a bond-funded program's administrative agency to submit a report on the status of the program to the California Legislature by January 1 of each year.

Proposition 1B made \$19.925 billion in funds available for transportation. Of this funding, \$4 billion is designated for the Public Transportation Modernization, Improvement, and Service Enhancement Account Program, to be administered by the California Department of Transportation (Caltrans), to support intercity rail projects and commuter or urban rail operators; bus operators; waterborne transit operators; or other transit operators. The \$4 billion is split into two subprograms: \$3.6 billion to the Mass Transportation Program for local transit projects and \$400 million to the Intercity Rail Improvement program.

As of June 30, 2021, Caltrans and California Transportation Commission has allocated approximately \$3.966 billion of Public Transportation Modernization, Improvement, and Service Enhancement Account Program funds to projects. Under the Mass Transportation Program, the last allocation was made April 2019. Under the Intercity Rail Improvement program, \$34 million is programmed and yet to be allocated. A total of \$282,000 remains unprogrammed. Caltrans staff will continue working closely with project sponsors to ensure timely completion of projects.

The 2020 Budget Act (Senate Bill (SB) 74, Ting, Chapter 6, Statutes of 2020) reappropriation of Public Transportation Modernization, Improvement, and Service Enhancement Account Program funds was reappropriated for an additional year for encumbrance and liquidation, without altering conditions for fund use. The Budget Act of 2021 (Assembly Bill (AB) 128) 128 Ting, Chapter 28, Statutes of 2021) reappropriated the remaining funds for an additional year. The deadline for allocation is June 30, 2023, with a deadline for fund liquidation and encumbrance by June 30, 2027.

Background

Statutory Reference and Purpose

State general obligation bond law requires a bond-funded program's administrative agency to submit a report on the status of the program to the California Legislature by January 1 each year as per Government Code Section 16724.4. The report must include the following information:

- A list of all projects and their geographical location that have been funded or are required or authorized to receive funds.
- The amount of funds allocated on each project.
- The status of any project required or authorized to be funded.

Program Background

The Public Transportation Modernization, Improvement, and Service Enhancement Account Program was created by the passage of Proposition 1B, the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006. Government Code Section 8879.50 (SB 88, Committee on Budget and Fiscal Review, Chapter 181, Statutes of 2007) identifies Caltrans as the administrative agency of the Public Transportation Modernization, Improvement, and Service Enhancement Account Program and defines Caltrans' duties and responsibilities.

Proposition 1B made \$19.925 billion available for transportation and established the intent of the Legislature to fund mobility, safety, and air quality improvements. The Public Transportation Modernization, Improvement, and Service Enhancement Account Program is designed to advance the state's policy goals of providing mobility choices for all residents, reducing congestion, and protecting the environment.

Of the \$19.925 billion made available under Proposition 1B, \$4 billion is designated to the Public Transportation Modernization, Improvement, and Service Enhancement Account Program and further separated under two subprograms: Mass Transportation Program and Intercity Rail Improvement program. Under the Mass Transportation Program, \$3.6 billion is dedicated to transit rehabilitation; safety; modernization improvements; capital service enhancements or expansions; new capital projects; bus rapid transit improvements; and rolling stock procurement, rehabilitation, or replacement. The remaining \$400 million is administered under the Intercity Rail Improvement Program, dedicated to intercity rail projects and commuter or urban rail operators.

For additional information on the Intercity Rail Improvement Program and Public Transportation Modernization, Improvement, and Service Enhancement Account Program see the [Caltrans Proposition 1B Accountability website \(https://bondaccountability-new.dot.ca.gov\)](https://bondaccountability-new.dot.ca.gov).

Key Terms

Programming is the commitment to fund a project.

An *allocation* is a distribution of funds to a project.

Round trip refers to a journey to one or more places and back again.

Program Status/Program Accomplishments

Mass Transportation Program Proposition 1B Bond Fund

The Public Transportation Modernization, Improvement, and Service Enhancement Account Program designates \$3.6 billion to transit operators for local transit projects. Caltrans developed the program guidelines through a cooperative effort with 180 local agencies and transit operators eligible to receive program funding. The guidelines identified eligible transit projects as follows:

- Rehabilitation, safety, or modernization improvements.
- Capital service enhancements or expansions.
- New capital projects.
- Bus rapid transit improvements.
- Rolling stock procurement, rehabilitation, or replacement.

To date, \$3.6 billion has been allocated to approximately 1,300 projects in the local transit element of the Public Transportation Modernization, Improvement, and Service Enhancement Account Program with 1,171 projects having been completed. Of these completed projects, 30 percent reported an increase in ridership, 30 percent reported an increase in system reliability, 10 percent reported a reduction in greenhouse gas emissions, and 30 percent reported a reduction in operating or maintenance costs.

The most recent allocation of the Public Transportation Modernization, Improvement, and Service Enhancement Account Program funds was made in April 2019. All projects have until June 30, 2023, to be completed. The program currently manages and monitors more than 150 open local transit projects.

As many of the projects have multi-year timelines, Caltrans anticipates continuing to closely monitor them until all projects are completed as approved. This includes the administration and monitoring of additional projects expected to result from amendments, corrective action plans, and the transference of Public Transportation Modernization, Improvement, and Service Enhancement Account Program funds from existing projects that have identified cost savings, as well as ensuring funds are expended in accordance with statutory, regulatory, and contract administration requirements.

Appendix A lists all local transit projects that have received an allocation of funds. The list includes the name of the project, the amount allocated, and the status of the project reported as the percentage completed.

The following three completed Public Transportation Modernization, Improvement, and Service Enhancement Account projects exemplify the range in scope of local transit projects funded by the program:

Improvements to SunLine Transit Agency Administration building – \$117,800:

Improvements to the administration building and transit hub including the addition of secondary (backup) auto transfer electrical switch to prevent all electrical powered equipment (i.e. security cameras, security gate, and lights) from losing operating ability during power outages and fire suppression system in the information technology room to prevent loss of technological records retained in the server room.

M. S. Sonoma (MSS) Ferry Boat Refurbishment – \$3.9 million: Refurbishment of a Spaulding Class vessel to increase passenger capacity by an additional 115 seats, double bicycle carrying capacity, and bring the boat into compliance with Americans with Disabilities Act federal regulations. The interior, exterior, mechanical propulsion and support systems were completely replaced. In addition, items of trim and outfit and critical components in the electrical distribution and propulsion systems have reached the end of their useful life and were also replaced.

BART East Contra Costa Extension (eBART) to Antioch – \$50.9 million: The eBART Project is a 10-mile extension between Pittsburg/ Bay Point Station and Hillcrest Avenue in Antioch. The project included building a transfer platform at the Pittsburg/ Bay Point Station, and additional stations at Pittsburg Center and Antioch. Public Transportation Modernization, Improvement, and Service Enhancement Account Program funds were utilized in design, construction, trackwork, sewer systems, paving, and fare collection systems.

Intercity Rail Improvement Program Proposition 1B Bond Fund

Of the \$4 billion designated to the Public Transportation Modernization, Improvement, and Service Enhancement Account Program, \$400 million supports the Intercity Rail Improvement Program. A minimum of \$125 million is designated for procurement of additional intercity passenger railcars and locomotives for the Intercity Rail Improvement Program. In December 2007, the California Transportation Commission approved the Public Transportation Modernization, Improvement, and Service Enhancement Account guidelines for Intercity Rail Improvement projects and subsequently approved the list of projects in February 2008.

To date, \$357 million has been allocated to 31 projects. Of these, 19 projects totaling \$153 million have been completed and another 12 projects totaling \$204 million are currently ongoing. In addition, \$34 million has been programmed for projects in development where funding has not yet been allocated. An additional \$282,000 has been identified in savings and is available for future programming, with the remaining 2 percent (\$8 million) reserved for administrative costs.

A summary of all programmed projects for the Intercity Rail Improvement Program, including the percentage of completion for allocated phases (project approval and environmental documents, design, right-of-way, and construction), are provided below. The information is summarized with additional details in Appendix B.

Active/Ongoing Intercity Rail Improvement Projects

- 1. Procurement of Railcars:** Provides the state with new equipment for increased reliability, service, and ridership expansion. To date, \$34.5 million has been allocated to construction to provide a match for federal grants for a base order railcar purchase. This will provide the state with 49 new railcars. The project is 25 percent complete.
- 2. Procurement of Locomotives:** Provides the state with new equipment for increased reliability, service, and ridership expansion. To date, \$1.7 million has been allocated to construction to provide a match for federal grants for a base order locomotive purchase, providing the state with six new locomotives. All six locomotives have been delivered and are running in revenue service. This project is 98 percent complete.

- 3. Option Locomotives:** Allows Caltrans to execute an option order for 16 additional locomotives to be deployed in Southern California to replace existing Amtrak-owned equipment, thereby providing the state with lower emission, Tier IV locomotives. To date, \$113.8 million has been allocated to construction and all 16 locomotives have been delivered and are operating in revenue service. This project is 98 percent complete as the locomotives are still in the warranty period.
- 4. Van Nuys North Platform:** Allows loading of passengers from both rail tracks. The platform will enhance the Americans with Disabilities Act access, safety, and efficiency of passenger loading and provide station access for trains from the two mainline tracks. To date, \$31.1 million has been allocated to construction. The project is 99 percent complete.
- 5. Sacramento to Roseville Third Track:** Track and facility improvements to provide greater rail capacity resulting in two additional round trips per day between Sacramento and Roseville. To date, \$2 million has been allocated for design and right-of-way, with another \$16 million programmed for construction. Design is 27 percent complete and right-of-way will proceed after 30-percent design plans have been accepted.
- 6. Southern California Signal and Track Modernization:** Capitalized Maintenance extends track, signal, and bridge useful life; reduces downtime due to component failure; and increases operating efficiency and schedule reliability. To date, \$2 million has been allocated to construction. The project is 5 percent complete.
- 7. Passing Siding, Laguna Niguel – San Juan Capistrano:** Project to install 1.8 miles of new passing siding in Laguna Niguel and San Juan Capistrano to improve the safety and reliability of Amtrak and Metrolink passenger service. To date, \$2 million has been allocated to construction, which is complete but pending final closeout.

- 8. Interim San Luis Obispo Layover Facility Expansion:** Realignment of the existing storage track and extension of approximately 200 feet of track at the San Luis Obispo Layover Facility to allow two Pacific Surfliner trainsets to be stored and serviced overnight. Expanded storage capacity provides improved operational reliability and supports service expansion of an additional roundtrip between San Diego and San Luis Obispo. To date, \$300,000 has been allocated to design and \$1.3 million to construction. The design and construction are 0 percent complete but are underway as the third-party contract has been awarded.
- 9. Los Alamos Creek Bridge (Narlon) Replacement:** Replacement of aging bridge infrastructure using the same or similar materials as the existing 124-year old steel trestle at Narlon Bridge, crossing San Antonio Creek at Vandenberg Air Force Base, in Santa Barbara County. Track improvement will replace the 720-foot long open-deck, providing increased safety as well as operational flexibility and reliability by removing existing speed restrictions, increasing travel speeds from 25 miles per hour to 75 miles per hour. To date, \$15.5 million has been allocated to construction. The project is 15 percent complete.
- 10. Canada Honda Creek Bridge Replacement:** Replacement of aging infrastructure at Canada Honda Creek Bridge in Santa Barbara County. Track improvement will replace the existing open deck, providing increased safety, operational flexibility, and reliability by removing existing speed restrictions and reducing travel time. To date, \$11 million has been programmed for construction and has not yet been allocated.
- 11. Camarillo Station Improvements:** Construct a second platform and pedestrian undercrossing to replace an existing overpass at the Camarillo Station, located in Ventura County. Station improvements provide improved safety, accessibility, reliability, and operational flexibility by improving pedestrian access between platforms. To date, \$3.4 million has been programmed for construction and has not yet been allocated.
- 12. Central Coast Layover Facility:** Construction of additional layover track for overnight train storage. Provides improved efficiency, on-time performance, and supports expanded service through additional layover storage capacity. To date, \$3.4 million has been programmed for construction and has not yet been allocated.

13. Raymer to Bernson Double Track Construction: Double track from Raymer to Bernson, closing a single-track rail gap, to provide new double track through Van Nuys for improved operational reliability, system performance, and running times; the overall project has been deferred until further notice due to concerns raised during the design phase; \$6 million, allocated to design, was completed November 2018; construction funds have been unprogrammed and the work completed under design will be useable when the project proceeds.

Completed Intercity Rail Improvement Projects

- 1. Capitol Corridor Track, Bridge and Signal Upgrade:** Track, bridge, and signal upgrades along the Capitol Corridor Route from San Jose to Auburn for improved system reliability and system upkeep; \$1.3 million was allocated to construction and the project has been completed.
- 2. Ventura County Sealed Corridor Grade Crossing Improvement Project:** Enhanced grade crossing vehicle safety improvements at various street crossing locations in Ventura County; \$95,000 was allocated to construction and the project has been completed.
- 3. Commerce/Fullerton Triple Track Segment 6:** Constructed three miles of new third main track and installed signals and switches necessary for expanded services that will be achieved with the completion of the BNSF Railway Company Los Angeles to Fullerton Triple Track Project on the San Bernardino and Harbor Subdivisions; \$31.9 million was allocated to construction and the segment has been completed.
- 4. Kings Park Track and Signal Improvements:** Track, signal, and crossing improvements to BNSF Bakersfield Subdivision infrastructure on the San Joaquin Corridor in Kings County for increased service frequencies on the San Joaquin Corridor; \$3.5 million was allocated to construction and the project has been completed.
- 5. Emeryville Station and Track Improvements:** Station improvements that included extending the station siding track; upgrading signals, installing higher-speed switches; and roadway undercrossing and general track improvements to reduce dwell time and improve overall on-time performance; \$6.1 million was allocated to construction and the project has been completed.

- 6. Bahia-Benicia Crossover and Track Improvement Project:** Construct a crossover between the two mainline tracks along with replacement of track and signal elements to improve ride quality, reduce slow orders, and improve operational flexibility; \$3.4 million was allocated to construction and the project has been completed.
- 7. Southern California Regional Rail Authority Sealed Corridor:** Improvements to highway-rail grade crossings along the Los Angeles-San Diego-San Luis Obispo Rail Corridor in Southern California to enhance safety, including resurfacing and installing crossing panels, as well as installation of ethernet cabling, fiber cabling, and microwave communications to complement the installation of positive train control elements in the corridor; \$2.8 million was allocated to construction and the project has been completed.
- 8. Wireless Network for Northern California Intercity Passenger Rail Fleet:** Installation of hardware, wiring, and equipment components necessary to Wi-Fi-enable the equipment fleet for the benefit of the customer's travel experience; \$2.9 million was allocated to construction and the project has been completed.
- 9. Santa Margarita Bridge and Double Track:** Construct a double-track bridge in northern San Diego County to replace a 100-year-old structure, improving safety and system reliability to the Los Angeles-San Diego-San Luis Obispo Rail corridor; \$15.7 million was allocated to construction and the project has been completed.
- 10. New Station Tracks at Los Angeles Union Station:** Construct new platforms for passenger loading and unloading at Union Station; \$20.1 million was allocated to construction and the project has been completed.
- 11. Van Nuys North Platform:** Construct additional platform to provide safe access through a grade-separated pedestrian crossing; \$3.8 million was allocated to design and the project has been completed.
- 12. Oakley to Port Chicago Double Track Segment 3:** Construct five miles of double track and associated infrastructure on BNSF Stockton Subdivision; \$23 million was allocated to construction and the project has been completed.

- 13. San Onofre to Pulgas Double Track Project – Project Approval and Environmental Documents, Phases 1:** \$3.1 million, as allocated, was expended for Project Approval and Environmental Documents; this project phase was completed in May 2011; closeout of all San Onofre to Pulgas Double Track Project components was completed in June 2017.
- 14. San Onofre to Pulgas Double Track Project – Plans, Specifications and Estimates, Phase 2:** \$1 million, as allocated, was expended for the design; this phase was completed in February 2015; closeout of all San Onofre to Pulgas Double Track Project components was completed in June 2017.
- 15. San Onofre to Pulgas Double Track Project – Construction Phase 1:** \$25.2 million as allocated, was expended for construction and was completed in June 2016; closeout of all San Onofre to Pulgas Double Track Project components was completed in June 2017.
- 16. Auburn Wayside Power and Storage:** Wayside power installation at the Auburn station and layover site to allow shutdown of the locomotive engines during overnight layover, saving fuel and reducing emissions; \$900,000 was allocated to construction and the project has been completed.
- 17. Sea Cliff Siding Extension Construction:** Siding project on the Union Pacific Railroad Santa Barbara Subdivision in Ventura County to extend the existing siding to allow freight trains to wait for passenger trains to pass, improving operational reliability, increasing capacity, and decreasing train delays; \$298,000 was expended for project approval and environmental documents; due to possible changes in the area that may impact the planned project, engineering and environmental review as well as construction have been deferred; construction funds have been unprogrammed and unexpended funds under the Project Approval and Environmental Document phase will be de-allocated; work completed to date will be usable when the project proceeds.
- 18. Left Hand Turnout Project:** Removal of the existing left-hand turnout located at MP 209.2 near San Onofre, with a new turnout increasing track speed through the turnout from 60 to 90 miles per hour; \$1 million has been allocated to construction and the project has been completed.

Table 1. Intercity Rail Improvement Program Summary

	Programmed	Allocated
SUB-TOTAL ALLOCATED PROJECTS	\$238,339,000	\$204,269,000
SUB-TOTAL COMPLETED/CLOSED PROJECTS	\$153,379,000	\$153,379,000
TOTAL ALL PROJECTS	\$391,718,000	\$357,648,000
UNPROGRAMMED INTERCITY RAIL IMPROVEMENT FUNDS*	\$282,000	
BOND ISSUANCE COST (2% of Bond)*	\$8,000,000	-
TOTAL RAIL BOND FUNDS	\$400,000,000	-

*Completed project savings have restored the bond issuance cost to \$8 million reserved for administration costs. Unprogrammed Intercity Rail Improvement funds resulting from project savings will be reprogrammed to Intercity Rail Improvement projects.

Conclusion

The Public Transportation Modernization, Improvement, and Service Enhancement Account Program has allocated approximately \$3.966 billion to more than 1,300 projects. The State Controller's Office made the final allocation under the Mass Transportation Program of local transit funds in April 2019. The remaining \$34 million in the Public Transportation Modernization, Improvement, and Service Enhancement Account is committed to the construction phase of projects programmed under the Intercity Rail Improvement Program and will be allocated in the future. In accordance with the Budget Act of 2021, allocated funds are available for encumbrance and liquidation through June 30, 2027.

As many of the Public Transportation Modernization, Improvement, and Service Enhancement Account projects are multi-year projects, Caltrans will continue to closely monitor these projects until all are completed as approved. Caltrans also will administer and monitor additional projects expected to result from amendments, corrective plans, and the transference of Public Transportation Modernization, Improvement, and Service Enhancement Account funds from existing projects that have identified cost savings upon completion to ensure continued adherence to Proposition 1B legislation.

Appendix A. Local Transit Projects

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1	Alpine County Local Transportation Commission	ALP	Alpine county Local Transportation Commission	New Passenger Bus Stop Shelter	\$ 11,650	100%
2	Alpine County Local Transportation Commission	ALP	Alpine county Local Transportation Commission	Security cameras for Alpine County Transit minivan	\$ 3,350	100%
3	Alpine County Local Transportation Commission	ALP	Alpine county Local Transportation Commission	New Transit Vehicle for Alpine's DAR	\$ 44,646	100%
4	Amador County Transportation Commission	AMA	Amador County Transportation Commission	Sutter Hill Transit Center	\$ 331,287	100%
5	Amador County Transportation Commission	AMA	Amador County Transportation Commission	Sutter Hill Transit Center (Phase II)	\$ 202,487	100%
6	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	3 Bus Replacements	\$ 35,000	100%
7	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Bus Stops and Bus Shelters	\$ 36,967	100%
8	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Bus Stop Signage (Up to 50 Bus stops)	\$ 1,312	100%
9	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Amador Transit Operating Base Improvements	\$ 147,213	100%
10	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	WI-FI Ridership Program	\$ 31,469	100%
11	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Bus Destination Sign Replacement	\$ 10,000	100%
12	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Nitrogen Air Compressor	\$ 19,760	100%
13	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Amador Transit Shop Truck	\$ 99,938	100%
14	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Purchase 3 replacement buses	\$ 297,563	100%
15	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Maintenance and Operations Facility Upgrade	\$ 219,485	100%
16	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	WI-FI Ridership Program	\$ 14,526	100%
17	Amador County Transportation Commission	AMA	Amador Regional Transit Systems	Replacement Buses	\$ 535,122	100%
18	Butte County Association of Governments	BUT	Butte County Association of Governments	Purchase Rolling Stock	\$ 1,819,356	100%
19	Butte County Association of Governments	BUT	Butte County Association of Governments	Purchase of ITS Equipment	\$ 337,035	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
20	Butte County Association of Governments	BUT	Butte County Association of Governments	Transit Maintenance, Admin, & Operations Facility	\$ 8,723,355	100%
21	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Transit Bus Stop Facilities	\$ 89,256	100%
22	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Vehicle Destination Signs	\$ 15,000	100%
23	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Maintenance Vehicle Lift	\$ 42,472	100%
24	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase 3 prefabricated bus shelters and benches	\$ 22,964	100%
25	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Bus Rehabilitation/Engine Overhaul	\$ 12,964	100%
26	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Bus Rehabilitation/Purchase 2 Engines	\$ 14,012	100%
27	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Replace (2) Existing Vehicles	\$ 299,727	100%
28	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase Buses (3)	\$ 297,866	100%
29	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase Equipment	\$ 21,934	100%
30	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase Service Vehicle	\$ 37,302	100%
31	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase Vans	\$ 98,686	100%
32	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase Radios	\$ 32,325	100%
33	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase Buses (2)	\$ 185,689	100%
34	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase Bus (Local Match)	\$ 27,130	100%
35	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Purchase AVL System	\$ 68,775	100%
36	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Bus Stop Improvements	\$ 162,615	89%
37	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Schedule Holders	\$ 5,336	100%
38	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Bus Stop rehabilitation	\$ 18,008	100%
39	Calaveras Council of Governments	CAL	Calaveras Council of Governments	Bus Purchases	\$ 375,000	50%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
40	Calaveras Council of Governments	CAL	Calaveras County Public Works	Bus Shelters	\$ 124,763	100%
41	Calaveras Council of Governments	CAL	Calaveras County Public Works	Procurement of Five New Buses	\$ 242,117	100%
42	Colusa County Local Transportation Commission	COL	Colusa County	Colusa Transit Bus Covered Parking with Solar Panel Roofing	\$ 699,642	90%
43	Colusa County Local Transportation Commission	COL	Colusa County	Colusa Transit Headquarters Parking Lot Rehabilitation	\$ 38,508	100%
44	Colusa County Local Transportation Commission	COL	Colusa County	Colusa Transit Bus Replacement	\$ 375,341	100%
45	Del Norte Local Transportation Commission	DLN	Del Norte Local Transportation Commission	Purchase Replacement Buses	\$ 235,400	100%
46	Del Norte Local Transportation Commission	DLN	Del Norte Local Transportation Commission	Replacement Buses for Redwood Coast Transit	\$ 1,056,947	70%
47	Del Norte Local Transportation Commission	DLN	Del Norte Local Transportation Commission	M & O Facility Security Upgrades	\$ 158,987	40%
48	Del Norte Local Transportation Commission	DLN	Del Norte Local Transportation Commission	Bus Stop Replacement	\$ -	CAN
49	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Commuter Bus Replacement	\$ 1,254,656	100%
50	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Commuter Bus Replacement/57 Passenger	\$ 298,897	100%
51	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Regional Smart Card Implementation	\$ 248,554	100%
52	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Vehicle Replacement	\$ 119,593	100%
53	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Paratransit Vehicle Replacement	\$ 36,129	100%
54	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Automatic Vehicle Location System	\$ 257,683	100%
55	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Local Route Expansion Vehicle	\$ 198,612	100%
56	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Engine/Parts Cleaner Installation	\$ 200,000	100%
57	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Transit Facility Upgrade Expansion	\$ 750,000	100%
58	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Bus Surveillance Equipment Upgrade	\$ 167,995	100%
59	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Bus Lift Replacement	\$ 202,882	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
60	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Park & Ride Facility (Construction)	\$ 1,430,620	100%
61	El Dorado County Transportation Commission	ED	El Dorado County Transit Authority	Replacement Bus Purchase	\$ 2,305,306	100%
62	Fresno Council of Governments	FRE	City of Clovis	Clovis Transit Rolling Stock	\$ 735,257	100%
63	Fresno Council of Governments	FRE	City of Clovis	Clovis Transit Zonar System	\$ 48,000	100%
64	Fresno Council of Governments	FRE	City of Clovis	Bus Stop Improvement	\$ 94,396	100%
65	Fresno Council of Governments	FRE	City of Clovis	Clovis Transit Vehicle Purchase Phase 2	\$ 720,458	100%
66	Fresno Council of Governments	FRE	City of Clovis	Dispatch Software and MDT's	\$ 20,000	100%
67	Fresno Council of Governments	FRE	City of Clovis	Transit Vehicle Purchase (Phase 3)	\$ 353,464	100%
68	Fresno Council of Governments	FRE	City of Clovis	Transit Vehicle Purchase (Phase 4)	\$ 88,839	100%
69	Fresno Council of Governments	FRE	City of Clovis	Administrative Office Expansion	\$ 2,507,817	70%
70	Fresno Council of Governments	FRE	City of Clovis	Regional Fare Box System	\$ -	CAN
71	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	CNG Replacement Buses	\$ 2,500,000	100%
72	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	City of Fresno/FAX Paratransit Facility	\$ 3,145,017	100%
73	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Transit Way finding Implementation	\$ 77,387	100%
74	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	CNG Engine Retrofits	\$ 1,800,000	100%
75	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Bus Rapid Transit Improvements	\$ 9,640,397	100%
76	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase replacement support vehicles	\$ 16,448	100%
77	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase/Install CNG Compressor	\$ 54,600	100%
78	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase Replacement Paratransit Buses	\$ 19,500	100%
79	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Passenger Amenities Bus Stop Improvement	\$ 174,500	85%
80	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase/Install Shop Equipment	\$ 23,200	100%
81	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase Two 30' CNG Replacement Buses	\$ 120,371	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
82	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase Six 40' CNG Replacement Buses	\$ 1,054,917	100%
83	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Remodel Main FAX Facility	\$ 2,779,895	70%
84	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase/Install 3-Position Bike Racks	\$ 18,421	100%
85	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Bus Stop Improvements	\$ 837,400	95%
86	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Transit Signal Prioritization	\$ -	CAN
87	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase CNG Paratransit Vehicles	\$ 70,777	100%
88	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Downtown Circulator	\$ 526,000	95%
89	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase Refurbished 60 ft Articulated Bus	\$ -	CAN
90	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Install Parking Shelters with Solar Panels	\$ 1,600,000	20%
91	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Purchase New 60' CNG Articulated Buses	\$ 450,600	100%
92	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Replace Computer-aided dispatch & automatic vehicle location (CAD/AVL) system	\$ 2,945,200	25%
93	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Associated Transit Improvements at MTC	\$ 1,250,000	10%
94	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Replace Support Vehicles at FAX	\$ 950,000	95%
95	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Bus Wash/Vault Facility Upgrades	\$ 1,538,157	20%
96	Fresno Council of Governments	FRE	City of Fresno/Fresno Area Express (FAX)	Replace Vehicles - Fixed Route Buses & Paratransit Vehicles	\$ 2,952,114	90%
97	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	Mendota Transit Service Expansion	\$ 411,388	100%
98	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	Rolling Stock Replacement Vans	\$ 387,064	100%
99	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	FCRTA's 5 Rolling Stock Replacement Cut-Away V	\$ 377,542	100%
100	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	FCRTA's 4 - CNG Pumps	\$ 32,844	100%
101	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	Rolling Stock Replacement - Cut-Away Vans	\$ 962,733	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
102	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	Install Fuel Makers CNG Pumps	\$ 266,780	100%
103	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	Electric Charging Stations	\$ 765,950	100%
104	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	One 30ft. BYD Electric Bus	\$ 374,050	100%
105	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	Vehicles with Heavy Duty Lifts	\$ 463,574	100%
106	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	Shuttle Vehicles	\$ 364,774	100%
107	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	Low-Floor Passenger Vehicles	\$ 3,408,000	100%
108	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	CNG Replacement Fueling Units	\$ 469,506	97%
109	Fresno Council of Governments	FRE	Fresno County Rural Transit Agency	(8) 35-Passenger CNG Buses	\$ 1,743,134	100%
110	Glenn County Transportation Commission	GLE	Glenn County Transportation Commission	Glenn Ride Enhancement	\$ 360,754	100%
111	Glenn County Transportation Commission	GLE	Glenn County Transportation Commission	Glenn Ride Vehicle Replacement	\$ 545,827	100%
112	Glenn County Transportation Commission	GLE	Glenn County Transportation Commission	Bus Barn Construction Phase 1	\$ 473,364	100%
113	Humboldt County Association of Governments	HUM	City of Arcata	Rolling Stock Procurement	\$ 225,758	100%
114	Humboldt County Association of Governments	HUM	City of Arcata	Replacement 35 foot Transit Bus	\$ 941,165	100%
115	Humboldt County Association of Governments	HUM	City of Arcata	Vehicle Replacement	\$ 50,000	100%
116	Humboldt County Association of Governments	HUM	City of Arcata	ADA Bus Stop Improvements	\$ 200,578	100%
117	Humboldt County Association of Governments	HUM	City of Eureka	Rolling Stock Procurement	\$ 112,509	100%
118	Humboldt County Association of Governments	HUM	City of Eureka	GPS Tracking System	\$ 146,884	100%
119	Humboldt County Association of Governments	HUM	City of Eureka	Bus Stop Improvement Project	\$ 100,000	100%
120	Humboldt County Association of Governments	HUM	City of Eureka	Purchase One Diesel/Electric Bus	\$ 450,519	100%
121	Humboldt County Association of Governments	HUM	City of Eureka	Bus Stop Improvements	\$ 154,866	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
122	Humboldt County Association of Governments	HUM	City of Fortuna	Office Enhancement & ADA Project 2015	\$ 114,966	100%
123	Humboldt County Association of Governments	HUM	City of Fortuna	Bus Procurement	\$ 55,195	100%
124	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	Rolling Stock Procurement	\$ 822,988	100%
125	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	Bus Shelter Improvement	\$ 555,342	100%
126	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	GPS Tracking System	\$ 462,271	100%
127	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	Purchase 30-foot replacement vehicle	\$ 166,141	100%
128	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	Purchase two 40' buses	\$ 1,691,008	100%
129	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	Bus Replacement (40')	\$ 526,680	100%
130	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	Bus Replacement (40 ft 38-passenger)	\$ 499,909	100%
131	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	Bus Replacement (30 ft 24-passenger)	\$ 77,000	100%
132	Humboldt County Association of Governments	HUM	Humboldt Transit Authority	Fuel Facility	\$ 76,120	100%
133	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	Imperial Valley College Bus Transfer Terminal	\$ 1,163,867	100%
134	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	Imperial Valley College Bus Transfer Terminal (Phase II)	\$ 920,161	100%
135	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	Imperial Transit Park	\$ 243,000	100%
136	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	Brawley Transit Park	\$ 511,290	100%
137	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	Purchase Cutaway Bus	\$ 932,677	100%
138	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	Transit Bus Procurement	\$ 2,400,000	100%
139	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	Vehicle and/ or Vehicle Technology Acquisition	\$ 70,766	1%
140	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	Cutaway Vehicle Procurement	\$ 1,680,000	100%
141	Imperial Valley Association of Governments	IMP	Imperial Valley Association of Governments	MV-1 Vehicle Procurement	\$ 50,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
142	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Vehicle Purchase	\$ 260,522	100%
143	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Vehicle Purchase	\$ 31,673	100%
144	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Vehicle Purchase	\$ 75,025	100%
145	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Diesel Bus Filters	\$ 11,014	100%
146	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Mobile High Pressure Wash	\$ 20,245	100%
147	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Scheduling Software	\$ 16,700	100%
148	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Security Lighting and Fencing	\$ 11,967	100%
149	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Support Vehicles	\$ 55,757	100%
150	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	ESTA Bishop Facility Improvements	\$ 502,563	100%
151	Inyo County Local Transportation Commission	INY	Inyo county Local Transportation Commission	Bishop Dial A Ride Vehicle Replacement	\$ 83,715	N
152	Kern Council of Governments	KER	Kern Council of Governments	CTSA Replacement Vehicles Four Paratransit Vehicles	\$ 220,000	100%
153	Kern Council of Governments	KER	Kern Council of Governments	Construct Parking Structure at Amtrak Station Multi-Modal Transit Center (City of Bakersfield)	\$ 2,739,002	100%
154	Kern Council of Governments	KER	Kern Council of Governments	Golden Empire Transit District Bus Stop Improvements	\$ 560,998	100%
155	Kern Council of Governments	KER	City of Arvin	Vehicle Security Fencing	\$ 423,321	100%
156	Kern Council of Governments	KER	City of Arvin	Construct Park and Ride	\$ 505,405	100%
157	Kern Council of Governments	KER	City of Arvin	Solar Energy Installation - Transit Building & Park-n-Ride	\$ 99,893	100%
158	Kern Council of Governments	KER	City of Arvin	Arvin's Safety & Security	\$ 29,495	100%
159	Kern Council of Governments	KER	City of Arvin	Bus Rehab - Electronic Destination Sign Replacement	\$ 4,383	100%
160	Kern Council of Governments	KER	City of California City	Bus Shelter Purchase	\$ 10,763	100%
161	Kern Council of Governments	KER	City of California City	Westway-Station - Multi-Modal Transit Center	\$ 557,576	100%
162	Kern Council of Governments	KER	City of California City	Local Match for CMAQ Park and Ride	\$ 38,521	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
163	Kern Council of Governments	KER	City of California City	Dial-a-Ride Buses Fare Boxes and Security Cameras	\$ 35,842	100%
164	Kern Council of Governments	KER	City of California City	Purchase New Dial-a-Ride Buses	\$ 53,178	100%
165	Kern Council of Governments	KER	City of Delano	CNG Replacement	\$ 239,169	100%
166	Kern Council of Governments	KER	City of Delano	Modernization Improvements to DART fixed Route	\$ 36,296	100%
167	Kern Council of Governments	KER	City of Delano	AC Recharging Unit	\$ 4,546	100%
168	Kern Council of Governments	KER	City of Delano	Route Match Management System	\$ 79,000	100%
169	Kern Council of Governments	KER	City of Delano	CNG Site Replacement	\$ 337,400	100%
170	Kern Council of Governments	KER	City of Delano	Bus Shelters with Solar Lighting	\$ 14,564	100%
171	Kern Council of Governments	KER	Golden Empire Transit District	Compressed Natural Gas Bus Procurement	\$ 3,809,887	100%
172	Kern Council of Governments	KER	Golden Empire Transit District	CNG Bus Procurement	\$ 2,146,218	100%
173	Kern Council of Governments	KER	Golden Empire Transit District	Purchase 5 CNG Bus Replacement	\$ 2,161,752	100%
174	Kern Council of Governments	KER	Golden Empire Transit District	CNG Bus Replacement 15 Buses	\$ 5,931,664	100%
175	Kern Council of Governments	KER	Golden Empire Transit District	Master Plan Facility Design	\$ 1,250,895	100%
176	Kern Council of Governments	KER	Golden Empire Transit District	Electric Bus & Micro Transit	\$ 823,284	100%
177	Kern Council of Governments	KER	Golden Empire Transit District	CNG Replacement Buses	\$ 1,200,000	100%
178	Kern Council of Governments	KER	Golden Empire Transit District	Electric Buses/Replacement of CNG Bus & Trans Track	\$ 2,089,755	100%
179	Kern Council of Governments	KER	Golden Empire Transit District	3 Hydrogen Electric 5 gal buses	\$ 1,616,801	30%
180	Kern Council of Governments	KER	Kern Regional Transit	CNG Bus Lift (Bakersfield)	\$ 104,307	100%
181	Kern Council of Governments	KER	Kern Regional Transit	CNG Bus Service Area Enclosure (Bakersfield)	\$ 3,671	100%
182	Kern Council of Governments	KER	Kern Regional Transit	7 Seven Diesel Mini Bus Purchase	\$ 347,336	100%
183	Kern Council of Governments	KER	Kern Regional Transit	Purchase of Four 12-Passenger Vans (Bakersfield)	\$ 184,724	100%
184	Kern Council of Governments	KER	Kern Regional Transit	Transit Maintenance Facility Modernization	\$ 249,196	100%
185	Kern Council of Governments	KER	Kern Regional Transit	Retrofitting 9 Diesel Buses	\$ 75,344	100%
186	Kern Council of Governments	KER	Kern Regional Transit	Match for ARRA 6 Diesel Buses project	\$ 44,616	100%
187	Kern Council of Governments	KER	Kern Regional Transit	Match for CMAQ 3 CNG Buses project	\$ 424,150	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
188	Kern Council of Governments	KER	Kern Regional Transit	6 Bus Bench Shelters	\$ 48,316	100%
189	Kern Council of Governments	KER	Kern Regional Transit	Purchase of 6 Diesel Minibuses	\$ 108,932	100%
190	Kern Council of Governments	KER	Kern Regional Transit	Bus Purchase A - 2 CNG Buses	\$ 467,407	100%
191	Kern Council of Governments	KER	Kern Regional Transit	Construction of 10 Bus Bench Shelters	\$ 103,829	100%
192	Kern Council of Governments	KER	Kern Regional Transit	Bus Purchase C- One 41-Passenger CNG Buses	\$ 459,341	100%
193	Kern Council of Governments	KER	Kern Regional Transit	Purchase of 6 Diesel Buses	\$ 650,230	100%
194	Kern Council of Governments	KER	Kern Regional Transit	Fuel Management System	\$ 11,325	100%
195	Kern Council of Governments	KER	Kern Regional Transit	Bus Purchase B - 47-Passenger CNG Over the Road Coach	\$ 464,712	100%
196	Kern Council of Governments	KER	Kern Regional Transit	Twelve Bus Purchase	\$ 3,693,606	100%
197	Kern Council of Governments	KER	Kern Regional Transit	Construction of 15 Bus Bench Shelters	\$ 89,889	100%
198	Kern Council of Governments	KER	Kern Regional Transit	Intelligent Transportation System Real Time Passenger Information System	\$ 127,772	100%
199	Kern Council of Governments	KER	Kern Regional Transit	Electronic Fare Boxes	\$ 1,252,942	100%
200	Kern Council of Governments	KER	Kern Regional Transit	Purchase 2 El Dorado AeroElite 25' Buses	\$ 119,014	100%
201	Kern Council of Governments	KER	Kern Regional Transit	Match for CMAQ Bus Purchase	\$ 45,592	100%
202	Kern Council of Governments	KER	City of McFarland	Bus Cover Parking	\$ 8,961	100%
203	Kern Council of Governments	KER	City of McFarland	Bus Turnout	\$ 58,527	100%
204	Kern Council of Governments	KER	City of McFarland	Securing Corporation Yard/Bus Storage	\$ 58,151	100%
205	Kern Council of Governments	KER	City of McFarland	Transit Connect Vehicles	\$ 72,236	100%
206	Kern Council of Governments	KER	City of McFarland	Transit Facility Enhancements - Security Fencing	\$ 9,153	100%
207	Kern Council of Governments	KER	City of McFarland	City of McFarland Bus Transit Shelter	\$ 2,705	100%
208	Kern Council of Governments	KER	City of Ridgecrest	Purchase of Ford Bus	\$ 36,246	100%
209	Kern Council of Governments	KER	City of Ridgecrest	Purchase a bus	\$ 89,768	100%
210	Kern Council of Governments	KER	City of Ridgecrest	Purchase of two Additional Buses	\$ 162,991	100%
211	Kern Council of Governments	KER	City of Ridgecrest	Construction of Hub Station	\$ 185,864	100%
212	Kern Council of Governments	KER	City of Ridgecrest	Construction of Maintenance Facility	\$ 830,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
213	Kern Council of Governments	KER	City of Ridgecrest	Electric Next Stop Sign Technology and Electric Annunciator Retrofit	\$ -	CAN
214	Kern Council of Governments	KER	City of Ridgecrest	Battery Electric Van Replacement Purchase	\$ 114,378	0%
215	Kern Council of Governments	KER	City of Ridgecrest	Corporation Yard Security Enhancement	\$ 11,055	100%
216	Kern Council of Governments	KER	City of Ridgecrest	Purchase Two Gasoline Buses	\$ 193,510	100%
217	Kern Council of Governments	KER	City of Ridgecrest	Access Control System/Fleet Computer Tablets	\$ 6,031	100%
218	Kern Council of Governments	KER	City of Shafter	Shafter Transit Connect Electric Dial a Ride	\$ 411,741	100%
219	Kern Council of Governments	KER	City of Shafter	Transit Shelter Maintenance	\$ 3,767	100%
220	Kern Council of Governments	KER	City of Taft	Purchase of Tire Changing Machine for Central Garage	\$ 8,644	100%
221	Kern Council of Governments	KER	City of Taft	Purchase of New Bus Lift and A/C Machine for Central Garage	\$ 19,514	100%
222	Kern Council of Governments	KER	City of Taft	New Transit Bus	\$ 54,432	100%
223	Kern Council of Governments	KER	City of Taft	Garage & Transfer Station Enhancement, and Vehicle Purchase	\$ 28,588	100%
224	Kern Council of Governments	KER	City of Taft	Downtown Transit Center	\$ 1,400,762	100%
225	Kern Council of Governments	KER	City of Taft	Bus Shelters	\$ 5,360	100%
226	Kern Council of Governments	KER	City of Taft	Purchase (2) Transit Buses	\$ 161,343	100%
227	Kern Council of Governments	KER	City of Tehachapi	Bus Stop Enhancement	\$ 87,350	100%
228	Kern Council of Governments	KER	City of Wasco	Purchase of 3 low emission vehicles	\$ 51,608	100%
229	Kern Council of Governments	KER	City of Wasco	Two 8- passenger vehicles	\$ 50,938	100%
230	Kern Council of Governments	KER	City of Wasco	Replace 3 Wheelchair Lifts on Buses	\$ 14,368	100%
231	Kern Council of Governments	KER	City of Wasco	Bus Shelters	\$ 16,881	100%
232	Kern Council of Governments	KER	City of Wasco	Purchase (2) 14 Passenger Buses	\$ 176,090	100%
233	Kings County Association of Governments	KIN	City of Corcoran	Accessible doors for transit facility	\$ 23,856	100%
234	Kings County Association of Governments	KIN	City of Corcoran	Auto Bus Wash System and Bus Shelter	\$ 731,088	100%
235	Kings County Association of Governments	KIN	City of Corcoran	Replacement of (2) Wheelchair Lifts	\$ 56,801	100%
236	Kings County Association of Governments	KIN	City of Corcoran	Replacement vehicles	\$ -	CAN

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
237	Kings County Association of Governments	KIN	City of Corcoran	Re-paving of Corporation Yard, Bus Parking Re-structure/Bus shelter, Electrical for Bus Shelter w	\$ 209,341	100%
238	Kings County Association of Governments	KIN	City of Corcoran	Reseal and Striping of Bus Depot Parking Lot, Installation of cameras for interior and exterior of	\$ 31,578	100%
239	Kings County Association of Governments	KIN	City of Corcoran	Transit Phone System	\$ 123,392	80%
240	Kings County Association of Governments	KIN	City of Corcoran	Retrofit older buses with new flooring	\$ 7,438	100%
241	Kings County Association of Governments	KIN	City of Corcoran	Diagnostic Equipment for Buses, Lift Certification, Bottle Jack, Lighting for buses and Maintenance	\$ 3,530	100%
242	Kings County Association of Governments	KIN	City of Corcoran	Handheld radios and flexi glass at Depot	\$ 16,859	100%
243	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	Replacement Older 35' Transit Buses	\$ 355,000	100%
244	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	Replacement of Older Dial-A-Ride Buses	\$ 465,539	100%
245	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	Install Mobile Data Terminal	\$ 472,769	100%
246	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	Automatic Fare Collection Equipment	\$ 127,231	100%
247	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	Transit Facility Improvement	\$ 1,572,757	100%
248	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	Bus Stop Enhancement	\$ 650,000	100%
249	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	Intelligent Transportation System Phase 1	\$ 704,803	100%
250	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	New Bus Purchase	\$ 1,484,191	100%
251	Kings County Association of Governments	KIN	Kings County Area Public Transit Agency	New Bus Purchase	\$ 1,493,713	100%
252	Lake County/City Area Planning Council	LAK	Lake Transit Authority	Purchase Buses	\$ 545,871	100%
253	Lake County/City Area Planning Council	LAK	Lake Transit Authority	Purchase One Bus/25 Passenger	\$ 145,110	100%
254	Lake County/City Area Planning Council	LAK	Lake Transit Authority	Purchase Five Replacement Buses for LTA	\$ 1,745,441	100%
255	Lake County/City Area Planning Council	LAK	Lake Transit Authority	Construct Bus Stop and Shelters	\$ 50,278	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
256	Lake County/City Area Planning Council	LAK	Lake Transit Authority	Transit Hub Right of Way Acquisition	\$ 200,000	100%
257	Lake County/City Area Planning Council	LAK	Lake Transit Authority	Purchase Buses	\$ 538,382	80%
258	Lassen County Transportation Commission	LAS	County of Lassen	Rolling Stock Purchase	\$ 454,462	100%
259	Lassen County Transportation Commission	LAS	County of Lassen	Lassen Rural Bus Transit Facility	\$ 47,268	100%
260	Lassen County Transportation Commission	LAS	County of Lassen	Transit Bus Purchase	\$ 145,310	100%
261	Lassen County Transportation Commission	LAS	County of Lassen	Lassen Rural Bus Back-up Power Generator	\$ 22,278	100%
262	Lassen County Transportation Commission	LAS	County of Lassen	Lassen Rural Bus Maintenance Facility Expansion	\$ 278,394	100%
263	Lassen County Transportation Commission	LAS	County of Lassen	Lassen Rural Bus Office Facility Flooring	\$ 11,003	100%
264	Lassen County Transportation Commission	LAS	County of Lassen	Lassen Rural Bus - Bus Shelters	\$ 55,287	55%
265	Lassen County Transportation Commission	LAS	County of Lassen	Transit Operations Software	\$ 88,474	100%
266	Lassen County Transportation Commission	LAS	County of Lassen	2016 Rolling Stock Vehicles	\$ 292,759	100%
267	Lassen County Transportation Commission	LAS	County of Lassen	Bus Stop Improvements 2017	\$ 87,259	33%
268	Lassen County Transportation Commission	LAS	County of Lassen	2018 Rolling Stock Purchase	\$ 320,393	100%
269	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Mid-City/Expo LRT Project Phase 1	\$ 138,462,779	100%
270	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Mid-City/Expo LRT Project Phase 2	\$ 135,983,130	100%
271	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	San Fernando Valley Extend North/South BRT	\$ 70,000,000	100%
272	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Bus Rehab Program	\$ 18,856,705	100%
273	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	260 Bus Procurement	\$ 20,000,000	100%
274	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Bus Rehabilitation Program (FY11)	\$ 52,519,619	100%
275	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Bus Procurement (FY11)	\$ 135,131,963	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
276	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Crenshaw/LAX Transit Corridor	\$ 128,516,870	95%
277	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Regional Connector	\$ 135,100,000	81%
278	Los Angeles County Metropolitan Transportation Authority	LA	Antelope Valley Transit Authority	Vehicle & Facility Security Upgrade	\$ 155,220	100%
279	Los Angeles County Metropolitan Transportation Authority	LA	Antelope Valley Transit Authority	Bus Replacement	\$ 486,273	100%
280	Los Angeles County Metropolitan Transportation Authority	LA	Antelope Valley Transit Authority	Admin/Operations/Maintenance Facility Phase II Construction	\$ 1,212,483	100%
281	Los Angeles County Metropolitan Transportation Authority	LA	Antelope Valley Transit Authority	ITS Replacement	\$ 1,341,630	100%
282	Los Angeles County Metropolitan Transportation Authority	LA	Antelope Valley Transit Authority	Rolling Stock Replacement	\$ 1,237,460	100%
283	Los Angeles County Metropolitan Transportation Authority	LA	Antelope Valley Transit Authority	Bus Replacement - BRT Light	\$ 1,293,618	DEL
284	Los Angeles County Metropolitan Transportation Authority	LA	City of Arcadia	Replacement Vehicles - Paratransit	\$ 100,560	100%
285	Los Angeles County Metropolitan Transportation Authority	LA	City of Arcadia	Arcadia Transit Bus Replacement	\$ 500,791	100%
286	Los Angeles County Metropolitan Transportation Authority	LA	City of Claremont	Trolley Stop Improvements	\$ 30,722	100%
287	Los Angeles County Metropolitan Transportation Authority	LA	City of Claremont	Replace HVAC Unit - Claremont Train Depot	\$ 5,500	100%
288	Los Angeles County Metropolitan Transportation Authority	LA	City of Claremont	City-Wide Bus Stop Enhancements	\$ 147,494	DEL
289	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	LNG/CNG Fueling Station	\$ 330,177	100%
290	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Shop Modifications	\$ 60,000	100%
291	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Commerce Bus Shelter Program	\$ 136,000	100%
292	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Replacement Paratransit Vehicles	\$ 23,975	100%
293	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Bus Stop Signage Improvement	\$ 180,000	100%
294	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Bus Rehab - ADA Equipment	\$ 12,300	100%
295	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Replacement Paratransit Vehicles	\$ 85,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
296	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Rehab Transportation Center	\$ 45,000	100%
297	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Replace Bus Washer	\$ 56,800	100%
298	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Replacement Transit Buses	\$ 188,360	100%
299	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Real-Time Bus Arrival Features	\$ 106,832	100%
300	Los Angeles County Metropolitan Transportation Authority	LA	City of Commerce	Heavy Bus Lift Purchase - Transit Maintenance Facility	\$ 51,544	100%
301	Los Angeles County Metropolitan Transportation Authority	LA	City of Culver City	Intermodal Aerial Station	\$ 100,000	100%
302	Los Angeles County Metropolitan Transportation Authority	LA	City of Culver City	Purchase of 20 CNG Transit Buses	\$ 1,306,824	100%
303	Los Angeles County Metropolitan Transportation Authority	LA	City of Culver City	Purchase of 24 CNG Transit Buses	\$ 1,440,413	100%
304	Los Angeles County Metropolitan Transportation Authority	LA	City of Culver City	Transportation Management System	\$ 50,000	100%
305	Los Angeles County Metropolitan Transportation Authority	LA	City of Culver City	Real-Time Next Bus Arrival Info System	\$ 504,000	99%
306	Los Angeles County Metropolitan Transportation Authority	LA	City of Culver City	Bus Signal Priority	\$ 550,000	95%
307	Los Angeles County Metropolitan Transportation Authority	LA	Foothill Transit Zone	San Gabriel Valley Park & Ride	\$ 3,271,166	100%
308	Los Angeles County Metropolitan Transportation Authority	LA	Foothill Transit Zone	Replacement Alternative Fuel Buses	\$ 16,290,400	86%
309	Los Angeles County Metropolitan Transportation Authority	LA	City of Gardena	Purchase Transit Buses	\$ 767,142	100%
310	Los Angeles County Metropolitan Transportation Authority	LA	City of Gardena	Purchase Eight 40-foot Replacement Buses	\$ 432,153	100%
311	Los Angeles County Metropolitan Transportation Authority	LA	City of Gardena	Bus Security Camera System	\$ 150,000	100%
312	Los Angeles County Metropolitan Transportation Authority	LA	City of Gardena	Purchase 7 Replacement Alternate Fuel Buses	\$ 424,166	100%
313	Los Angeles County Metropolitan Transportation Authority	LA	City of Gardena	Purchase Two Electric Buses	\$ 1,408,478	100%
314	Los Angeles County Metropolitan Transportation Authority	LA	City of Gardena	Purchase up to 18 40ft CNG Buses	\$ 1,405,570	100%
315	Los Angeles County Metropolitan Transportation Authority	LA	City of La Mirada	Purchase of Paratransit Vehicles	\$ 80,999	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
316	Los Angeles County Metropolitan Transportation Authority	LA	City of La Mirada	Automated Dispatch System (Trapeze)	\$ 45,629	100%
317	Los Angeles County Metropolitan Transportation Authority	LA	City of La Mirada	2017 Replace 4 Transit Vehicles	\$ 329,636	100%
318	Los Angeles County Metropolitan Transportation Authority	LA	City of La Mirada	2020 Capital Replacement Project - 6 Vehicles	\$ 28,111	0%
319	Los Angeles County Metropolitan Transportation Authority	LA	Long Beach Public Transportation Company	Bus Replacement	\$ 13,139,785	99%
320	Los Angeles County Metropolitan Transportation Authority	LA	Long Beach Public Transportation Company	LBT Headquarters Building Purchase	\$ 9,047,492	99%
321	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Bus Procurement	\$ 49,243,467	100%
322	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	Bus Rehabilitation Program	\$ 26,157,393	100%
323	Los Angeles County Metropolitan Transportation Authority	LA	Los Angeles County Metropolitan Transportation Authority	New Operations and Maintenance Facility (Division 13)	\$ 52,764,816	100%
324	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Clean Fuel Bus Replacement	\$ 2,370,983	100%
325	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Bus Stop Improvement Project	\$ 142,500	90%
326	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Alternative Fuel Bus Replacement Project	\$ 800,945	100%
327	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Facility Master Plan	\$ -	CAN
328	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Bus Wash Facility Upgrade	\$ 429,064	99%
329	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Replace HVAC on Vehicles	\$ 144,000	100%
330	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Passenger Information System	\$ 241,680	100%
331	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Metrolink Revitalization - ADA Upgrades	\$ 123,597	100%
332	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Accessible Supervisory Vehicles	\$ 359,403	75%
333	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Purchase Replacement Bus	\$ 120,000	100%
334	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Security Equipment-Five Buses	\$ 335,823	99%
335	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Three Remanufactured Electric Transit Buses	\$ 592,599	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
336	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Pico Terminal Rehabilitation	\$ 1,000,000	0%
337	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Grant Rhea Park Terminal Rehab.	\$ 396,139	0%
338	Los Angeles County Metropolitan Transportation Authority	LA	City of Montebello	Midlife Bus Upgrade	\$ 2,012,680	100%
339	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	New Flyer Bus Purchase	\$ 517,479	100%
340	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	CNG Vehicle Refueling Station and Facility Shop Upgrade	\$ 703,797	100%
341	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Purchase of Replacement Buses	\$ 966,095	100%
342	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Pedestrian Plaza Improvements	\$ 100,000	100%
343	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Passenger Station Pedestrian Walkway	\$ 43,466	100%
344	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Bus Shelter Improvement Project (Landmarks)	\$ 60,000	100%
345	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Bus Wash Replacement	\$ 108,678	100%
346	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Transportation/Public Services Facilities Improvements	\$ 127,804	100%
347	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Facility Improvements: ADA Counter & Private Offices	\$ 402,644	100%
348	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Data Communication - Intelligent Transportation Systems	\$ 75,252	100%
349	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	(6) Mid-size Sedans for Transit (Support Vehicles)	\$ 197,299	100%
350	Los Angeles County Metropolitan Transportation Authority	LA	City of Norwalk	Intelligent Transportation System	\$ 979,710	85%
351	Los Angeles County Metropolitan Transportation Authority	LA	City of Redondo Beach	Transit Vehicle Addition and Replacement	\$ 142,749	100%
352	Los Angeles County Metropolitan Transportation Authority	LA	City of Redondo Beach	Purchase Replacement Transit Vehicles	\$ 51,666	100%
353	Los Angeles County Metropolitan Transportation Authority	LA	City of Redondo Beach	Purchase Replacement Transit Vehicles	\$ 215,775	100%
354	Los Angeles County Metropolitan Transportation Authority	LA	City of Redondo Beach	2017 Transit Vehicle Purchase	\$ 12,502	100%
355	Los Angeles County Metropolitan Transportation Authority	LA	City of Redondo Beach	Real Time Passenger Information System	\$ 93,346	80%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
356	Los Angeles County Metropolitan Transportation Authority	LA	City of Redondo Beach	2017 Purchase 5 CNG Vehicles	\$ 30,000	100%
357	Los Angeles County Metropolitan Transportation Authority	LA	City of Santa Monica - Big Blue Bus	Big Blue Bus-Bus Replacement	\$ 2,670,287	100%
358	Los Angeles County Metropolitan Transportation Authority	LA	City of Santa Monica - Big Blue Bus	Bus Replacement	\$ 13,298,022	82%
359	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Rolling Stock Spare Parts	\$ 1,900,000	100%
360	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Rehab Three Locomotives	\$ 6,143,899	100%
361	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Keller Street Yard - Contributing OCTA, SBCTA, Ventura Co Trans Commission	\$ 5,659,996	100%
362	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Install Frangible Tables	\$ 500,000	100%
363	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Replace Signal Lamps	\$ 871,335	100%
364	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Wayside Signal Relocation/Reconfiguration	\$ 104,000	100%
365	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Retrofit Fare Collection/Communication System for TAP Integration	\$ 249,261	100%
366	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Renovation and Rehab of Metrolink Equipment & Facilities	\$ 35,841,976	65%
367	Los Angeles County Metropolitan Transportation Authority	LA	LACMTA for Southern California Regional Rail Authority	Sealed Corridor	\$ 1,138,347	100%
368	Los Angeles County Metropolitan Transportation Authority	LA	City of Torrance	Transit Fleet Modernization (Phase II)	\$ 2,457,957	100%
369	Los Angeles County Metropolitan Transportation Authority	LA	City of Torrance	Torrance Transit Regional Transit Center	\$ 2,500,000	DEL
370	Los Angeles County Metropolitan Transportation Authority	LA	City of Torrance	Transit Fleet Modernization (Phase III)	\$ 386,067	100%
371	Los Angeles County Metropolitan Transportation Authority	LA	City of Torrance	Purchase Two CNG Buses	\$ 1,559,446	DEL
372	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Purchase 2 Gas & 1 Type VII CNG Bus	\$ 366,100	100%
373	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Purchase 2 Madera Co. MCC Buses	\$ 137,550	100%
374	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Madera County AMTRAK Station Improvements	\$ 549,337	100%
375	Madera County Transportation Commission	MAD	Madera County Transportation Commission	CATX Transit Vehicle Shelter	\$ 49,900	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
376	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Madera County Bus Bike Racks	\$ 3,483	100%
377	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Chowchilla Area Transit Express - 1 Van Purchase	\$ 70,282	100%
378	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Purchase and Install MAX Bus Shelters & Amenities	\$ 93,561	100%
379	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Bus shelter/Parking lot improvements	\$ 537,517	95%
380	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Construction of Bus Stop and Amenities in Fairmead	\$ 19,538	100%
381	Madera County Transportation Commission	MAD	Madera County Transportation Commission	City of Madera - New Transit Facility	\$ 2,200,432	92%
382	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Madera County Building Facility Improvements	\$ 584,829	98%
383	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Chowchilla Area Transit Express (CATX) Facility Improvements	\$ 292,020	96%
384	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Purchase 3 MCC Transit Buses	\$ 418,666	100%
385	Madera County Transportation Commission	MAD	Madera County Transportation Commission	City of Chowchilla - Purchase (1) Transit Bus	\$ 88,729	100%
386	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Chowchilla Area Transit Express Facility Improvements	\$ -	CAN
387	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Madera County Bus Shelters	\$ 100,000	100%
388	Madera County Transportation Commission	MAD	Madera County Transportation Commission	Madera County Park and Ride Lots	\$ 1,303,148	30%
389	Madera County Transportation Commission	MAD	Madera County Transportation Commission	FY 14/15 Bus Shelters	\$ 100,000	20%
390	Mariposa County Local Transportation Commission	MPA	Mariposa County Local Transportation Commission	Transit/Vehicle Maintenance Yard Gate	\$ 116,614	100%
391	Mariposa County Local Transportation Commission	MPA	Mariposa County Local Transportation Commission	Operations Center Generator	\$ 155,074	100%
392	Mariposa County Local Transportation Commission	MPA	Mariposa County Local Transportation Commission	Midpines YARTS Park and Ride Improvements	\$ 197,012	100%
393	Mariposa County Local Transportation Commission	MPA	Mariposa County Local Transportation Commission	Rehabilitation of the Mariposa County Maintenance Yard	\$ 275,353	100%
394	Mariposa County Local Transportation Commission	MPA	Mariposa County Local Transportation Commission	Replace Pressure Washer/Steam Cleaner	*0	100%
395	Mariposa County Local Transportation Commission	MPA	Mariposa County Local Transportation Commission	Transit Vehicle Replacement	\$ 109,544	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
396	Mendocino Council of Governments	MEN	Mendocino Transit Authority	Maintenance Facility Solarization & Modernization	\$ 1,212,872	100%
397	Mendocino Council of Governments	MEN	Mendocino Transit Authority	Four Vehicle Purchase	\$ 90,329	100%
398	Mendocino Council of Governments	MEN	Mendocino Transit Authority	Purchase Six Replacement Hybrid Buses	\$ 2,421,797	100%
399	Mendocino Council of Governments	MEN	Mendocino Transit Authority	Four Large Van Purchase	\$ 300,000	100%
400	Mendocino Council of Governments	MEN	Mendocino Transit Authority	One DAR and three large vans	\$ 306,843	100%
401	Mendocino Council of Governments	MEN	Mendocino Transit Authority	Vehicle Replacement	\$ 480,154	50%
402	Merced County Association of Governments	MER	Merced County Association of Governments	Paratransit & CNG 10-Bus Acquisition	\$ 249,854	100%
403	Merced County Association of Governments	MER	Merced County Association of Governments	Passenger Bus Shelter	\$ 193,063	100%
404	Merced County Association of Governments	MER	Merced County Association of Governments	Bus Hoists & Administration Building	\$ 152,000	100%
405	Merced County Association of Governments	MER	Merced County Association of Governments	Replace 6 Paratransit buses	\$ 586,768	100%
406	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase & Install 6 bus shelters	\$ 126,183	100%
407	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase of 5 Gillig buses	\$ 229,869	100%
408	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase 3 Paratransit Buses	\$ 291,839	100%
409	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase 13 DAR buses	\$ 1,442,056	100%
410	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase 8 Gillig 40ft buses	\$ 314,282	100%
411	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase of Upgraded MDT's for AVL System	\$ 282,230	100%
412	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase 9 ADA Accessible Vans	\$ 398,101	100%
413	Merced County Association of Governments	MER	Merced County Association of Governments	6 CNG buses	\$ 76,547	100%
414	Merced County Association of Governments	MER	Merced County Association of Governments	Replace 2 Bluebird Q Buses	\$ 787,684	100%
415	Merced County Association of Governments	MER	Merced County Association of Governments	Mobile Data Computers for Dial-A-Ride (DAR)	\$ 137,240	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
416	Merced County Association of Governments	MER	Merced County Association of Governments	New Buses for Yosemite Area Regional Transportation System	\$ 516,983	100%
417	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase 6 Dial-A-Ride Buses (changed scope to purchase 3 vans & 1 gilling bus)	\$ 603,303	100%
418	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase 11 Large Dial-A-Ride Buses	\$ 1,925,000	100%
419	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase 10 D.A.R. Buses	\$ 1,348,822	100%
420	Merced County Association of Governments	MER	Merced County Association of Governments	Purchase & Improvements of Operations and Maintenance Facility	\$ 2,726,163	100%
421	Metropolitan Transportation Commission	VAR	Metropolitan Transportation Commission	Transit Connectivity	\$ 9,578,000	100%
422	Metropolitan Transportation Commission	SF	Metropolitan Transportation Commission	Clipper Equipment Replacement	\$ 280,000	100%
423	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Bus Replacement	\$ 12,600,813	100%
424	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Bus Procurement	\$ 38,520,775	100%
425	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Transit Access Improvement - Meekland Avenue	\$ 2,500,000	100%
426	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Transit Access Improvement - Hacienda Avenue	\$ 160,181	100%
427	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	CADD/AVL/Radio Replacement	\$ 6,348,846	85%
428	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Contra Costa College Transit Center Improvements	\$ 160,000	100%
429	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Diesel Electric Hybrid Articulated Buses for Rapid Service	\$ 9,028,283	99%
430	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	San Leandro BART Station Terminus	\$ 603,487	100%
431	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Replacement of Fareboxes	\$ 2,323,538	100%
432	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Bus Hoists & Washers	\$ 13,063,024	90%
433	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Bus Expansion	\$ 2,246,685	100%
434	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	San Pablo & Telegraph Rapid Bus Upgrade	\$ 500,000	20%
435	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	Phase 1 of Transbay Transit Center	\$ 21,164,990	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
436	Metropolitan Transportation Commission	ALA	Alameda-Contra Costa Transit District	AC Transit FY 2016 Vehicle Replacement	\$ 3,294,433	100%
437	Metropolitan Transportation Commission	ALA	Alameda County Congestion Management Agency	ACE Station Improvements	\$ 203,926	100%
438	Metropolitan Transportation Commission	ALA	Alameda County Congestion Management Agency	Caltrain's Station Improvements	\$ 319,726	100%
439	Metropolitan Transportation Commission	ALA	Alameda County Congestion Management Agency	ACE Maintenance and Layover Facility	\$ 787,116	100%
440	Metropolitan Transportation Commission	SOL	City of Benicia	Purchase Replacement Bus	\$ 21,583	100%
441	Metropolitan Transportation Commission	CC	Central Contra Costa Transit Authority	Diablo Valley College Transit Center	\$ 557,759	100%
442	Metropolitan Transportation Commission	CC	Central Contra Costa Transit Authority	Pacheco Transit Hub	\$ 529,970	100%
443	Metropolitan Transportation Commission	CC	Central Contra Costa Transit Authority	Rolling Stock Replacement	\$ 2,276,737	100%
444	Metropolitan Transportation Commission	CC	Central Contra Costa Transit Authority	Bus Stop Access & Amenity Improvements	\$ 67,115	100%
445	Metropolitan Transportation Commission	CC	Central Contra Costa Transit Authority	Rolling Stock Replacement	\$ 278,948	100%
446	Metropolitan Transportation Commission	CC	Central Contra Costa Transit Authority	Rolling Stock Replacement	\$ 5,921,548	100%
447	Metropolitan Transportation Commission	CC	Central Contra Costa Transit Authority	Facility Rehab	\$ 3,391,448	30%
448	Metropolitan Transportation Commission	CC	Central Contra Costa Transit Authority	City of Concord - Bus Stop Access Improvement Project	\$ 255,194	77%
449	Metropolitan Transportation Commission	SOL	City of Dixon	Replacement Vehicles	\$ 85,822	100%
450	Metropolitan Transportation Commission	SOL	City of Dixon	Narrow-banding Radio System	\$ 17,249	100%
451	Metropolitan Transportation Commission	SOL	City of Dixon	Replacement Vehicle	\$ 12,395	100%
452	Metropolitan Transportation Commission	CC	Eastern Contra Costa Transit Authority	Bus Purchase	\$ 607,111	100%
453	Metropolitan Transportation Commission	CC	Eastern Contra Costa Transit Authority	Bus Purchase	\$ 882,885	100%
454	Metropolitan Transportation Commission	CC	Eastern Contra Costa Transit Authority	Bus Shelters & Amenities	\$ 200,000	100%
455	Metropolitan Transportation Commission	CC	Eastern Contra Costa Transit Authority	30 Bus Replacement	\$ 2,922,016	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
456	Metropolitan Transportation Commission	CC	Eastern Contra Costa Transit Authority	A&E for Park and Ride lot in NW Antioch	\$ 327,019	100%
457	Metropolitan Transportation Commission	CC	Eastern Contra Costa Transit Authority	Rolling Stock Replacements	\$ 1,277,391	100%
458	Metropolitan Transportation Commission	CC	Tri Delta Transit (ECCTA)	Replacement and Expansion Vehicles	\$ 178,754	100%
459	Metropolitan Transportation Commission	SOL	City of Fairfield	FST - Replace Five (5) Buses * Amended Replace 2 Buses	\$ 400,000	100%
460	Metropolitan Transportation Commission	SOL	City of Fairfield	Vacaville City - Replace Five Buses	\$ 240,000	100%
461	Metropolitan Transportation Commission	SOL	City of Fairfield	Urban Bus Purchase - 35' Bus Procurement	\$ 120,749	100%
462	Metropolitan Transportation Commission	SOL	City of Fairfield	Vacaville Bus Shelters	\$ 109,800	100%
463	Metropolitan Transportation Commission	SOL	City of Fairfield	DART Paratransit Replacement Vehicles	\$ 109,621	100%
464	Metropolitan Transportation Commission	SOL	City of Fairfield	Bus Stop Improvements	\$ 419,088	100%
465	Metropolitan Transportation Commission	SOL	City of Fairfield	Flex Shuttle	\$ 60,000	100%
466	Metropolitan Transportation Commission	SOL	City of Fairfield	Paratransit Vehicle Purchase	\$ 68,323	100%
467	Metropolitan Transportation Commission	SOL	City of Fairfield	Local Bus Replacement	\$ 849,200	100%
468	Metropolitan Transportation Commission	SOL	City of Fairfield	Fairfield/Vacaville Intermodal Station	\$ 1,259,623	100%
469	Metropolitan Transportation Commission	SOL	City of Fairfield	Security Camera Installation on Intercity Buses	\$ 163,113	99%
470	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase 13, 45-ft Buses	\$ 1,264,140	100%
471	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase Two Shuttle Vehicles	\$ 151,610	100%
472	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Body Shop Roof & Skylights Replace	\$ 414,019	100%
473	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Build Data Center	\$ 1,600,000	100%
474	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Ferry Vessel Replacement	\$ 2,116,322	100%
475	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase Seven 35-foot Low Floor Hybrid Buses	\$ 872,020	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
476	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Asset Management and Vehicle Fluid Management Systems	\$ 1,814,069	100%
477	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Canal Neighborhood Transit Improvements	\$ 644,800	100%
478	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase 14 ADA Paratransit Vans	\$ 349,597	100%
479	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Ferry Terminal Public Restroom Rehabilitation	\$ 849,957	100%
480	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase Two Used Muir Woods Shuttles/30-35 ft Buses	\$ 600,526	100%
481	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Marin City Transit Hub	\$ 75,119	100%
482	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	34' Passenger Shuttles	\$ 608,632	100%
483	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Refurbish MS San Francisco	\$ 7,819,731	100%
484	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase (14) 40' Transit Vehicles	\$ 1,157,651	100%
485	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase (1) 34 Passenger Shuttle Vehicle for West Marin/Muir Woods Services	\$ 365,000	100%
486	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Local Bus Stop Revitalization	\$ 400,000	100%
487	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase (1) 18 Passenger Shuttle	\$ 102,716	100%
488	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase (32) 45' Over the Road Coaches	\$ 3,207,437	100%
489	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Advanced Communications and Information System	\$ 2,720,588	100%
490	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Marin County Bus Stop Improvements	\$ 2,021,363	100%
491	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase (2) 30' Transit Vehicles for Marin County	\$ 681,000	100%
492	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	D1 Main Shop Roof Replacement	\$ 614,628	100%
493	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase 29 -45' Buses	\$ 1,731,587	100%
494	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase 16 ADA Paratransit Vehicles	\$ 243,787	100%
495	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase 4 30ft Transit Vehicles	\$ 300,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
496	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Refurbishment of MS Sonoma Ferry Boat	\$ 3,870,088	100%
497	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	M.V. Mendocino Mid-Life Refurbishment	\$ 2,773,823	100%
498	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	MS Marin Repower	\$ 1,326,573	100%
499	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase 15 Para Transit Vehicles	\$ 547,687	100%
500	Metropolitan Transportation Commission	MRN	Golden Gate Bridge, Highway & Transportation District	Purchase One 30ft Transit Vehicle	\$ 111,267	100%
501	Metropolitan Transportation Commission	SON	City of Healdsburg	Replacement Bus Purchase	\$ 66,689	100%
502	Metropolitan Transportation Commission	ALA	Livermore Amador Valley Transit Authority	Engine Rehabilitation	\$ 394,335	100%
503	Metropolitan Transportation Commission	ALA	Livermore Amador Valley Transit Authority	Transit Center Upgrades and Improvements	\$ 125,625	100%
504	Metropolitan Transportation Commission	ALA	Livermore-Amador Valley Transit Authority	Route 10 Bus BRT	\$ 1,089,508	100%
505	Metropolitan Transportation Commission	ALA	Livermore-Amador Valley Transit Authority	Bus Stop Improvements	\$ 100,000	100%
506	Metropolitan Transportation Commission	ALA	Livermore-Amador Valley Transit Authority	Engine Rehabilitation and Replacement Buses	\$ 1,742,288	100%
507	Metropolitan Transportation Commission	ALA	Livermore-Amador Valley Transit Authority	Bus Stop Repair/Replacement	\$ 240,910	100%
508	Metropolitan Transportation Commission	ALA	Livermore-Amador Valley Transit Authority	LAVTA Upgrade & Improvements Project	\$ 361,514	71%
509	Metropolitan Transportation Commission	ALA	Livermore-Amador Valley Transit Authority	LAVTA Bus Replacements Project	\$ 572,778	100%
510	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	Hybrid Bus Purchase	\$ 300,170	100%
511	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	NCTPA Rolling Stock Acquisition	\$ 555,157	100%
512	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	Paratransit Vehicle Replacement	\$ 210,300	100%
513	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	Bus Stop Improvements	\$ 126,772	100%
514	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	Farebox Replacement Modernization Project	\$ 802,645	100%
515	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	Replacement Vehicles	\$ 178,743	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
516	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	Three Paratransit Vehicles	\$ 231,968	100%
517	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	Two Replacement Vehicles for American Canyon Transit	\$ 151,742	100%
518	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	VINE Transit CAD/AVL System	\$ 711,014	100%
519	Metropolitan Transportation Commission	NAP	Napa County Transportation Agency	VINE CAD/AVL System Part 2	\$ 299,070	100%
520	Metropolitan Transportation Commission	SM	Peninsula Corridor Joint Powers Board	South Terminal Station Project	\$ 19,865	100%
521	Metropolitan Transportation Commission	SM	Peninsula Corridor Joint Powers Board	Gallery Car Bike Rack	\$ 176,703	100%
522	Metropolitan Transportation Commission	SCL	Peninsula Corridor Joint Powers Board	Rolling Stock State of Good Repair	\$ 9,000,000	87%
523	Metropolitan Transportation Commission	SCL	Peninsula Corridor Joint Powers Board	Narrow Banding	\$ 209,000	100%
524	Metropolitan Transportation Commission	SM	Peninsula Corridor Joint Powers Board	Signal Optimization	\$ 400,000	100%
525	Metropolitan Transportation Commission	SM	Peninsula Corridor Joint Powers Board	Replacement Public Address System Equip	\$ 25,000	100%
526	Metropolitan Transportation Commission	SCL	Peninsula Corridor Joint Powers Board	Santa Clara Caltrain Station Improvements	\$ 841,308	100%
527	Metropolitan Transportation Commission	SM	Peninsula Corridor Joint Powers Board	Caltrain Positive Train Control System/CBOSS	\$ 22,453,838	90%
528	Metropolitan Transportation Commission	SM	Peninsula Corridor Joint Powers Board	Systemwide Stations State of Good Repair	\$ 400,000	100%
529	Metropolitan Transportation Commission	SM	Peninsula Corridor Joint Powers Board	Peninsula Corridor Electrification	\$ 7,900,000	60%
530	Metropolitan Transportation Commission	VAR	Peninsula Corridor Joint Powers Board	Grade Crossing Improvement	\$ 377,666	100%
531	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Automated Passenger Counter Equipment	\$ 1,199,311	100%
532	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Third Street Light Rail	\$ 1,433,132	100%
533	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Overhead Rehab 5 Fulton / 21 Hayes Bus Lines	\$ 2,267,054	100%
534	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Geneva Yard - Historic Streetcar Enclosure Facility	\$ 6,091,855	100%
535	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Farebox Rehabilitation	\$ 19,589,906	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
536	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Bus Rehabilitation	\$ 223,237	100%
537	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Vehicle Mobile Data Computer (MDC) Project	*0	100%
538	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Metro East Light Rail Vehicle Facility	\$ 8,051,931	100%
539	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Operator Restrooms	\$ 2,350,920	100%
540	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Wayside Fare Collection Equipment	\$ 1,000,000	100%
541	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Woods Division Lifts Replacement Project	\$ 10,187	100%
542	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Subway CCTV Surveillance System Project	\$ 3,051,304	100%
543	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Flynn Lifts	\$ 0	CAN
544	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	LRV Rehabilitation	\$ 8,900,000	100%
545	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Randolph/Farallones/Orzaba Transit Access Pedestrian Safety Projects	\$ 379,490	100%
546	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Construction of Central Subway Light Rail Line - San Francisco	\$ 313,392,757	94%
547	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Persia Triangle Transit Access Improvements	\$ 659,198	100%
548	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Capital Program Controls System (CPCS)	*0	100%
549	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Advanced Train Control System (ATCS) - System Management Center Upgrade	\$ 3,344,646	95%
550	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Scaffolding Systems to Repair Hybrid Trolley Bus	\$ 773,132	100%
551	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Video Surveillance Systems Project	\$ 1,190,935	100%
552	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	UCSF Platform Extension	*0	CAN
553	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	High Speed Connectivity & Communications Upgrade	\$ 2,499,544	100%
554	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Central Control Interim Facility	\$ 1,700,000	100%
555	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Light Rail Vehicle Restoration Program	\$ 4,601,146	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
556	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Balboa Park Station Eastside Connections	\$ 778,602	100%
557	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Hunter's View Transit Improvements	\$ 496,996	100%
558	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Motor Coach Component Rehab	\$ 2,810,143	100%
559	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Mission Mobility Maximization / 14 Mission Customer First	\$ 2,996,376	96%
560	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	8X Mobility Maximization	\$ 2,325,000	95%
561	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Mission Bay Loop	\$ 3,746,614	99%
562	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Light Rail Vehicle Procurement	\$ -	CAN
563	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	71 Haight-Noriega: Haight St Fast Track Transit & Streetscape Enhancements	\$ 1,500,000	97%
564	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Balboa Park Station Area and Plaza Improvements	\$ 1,460,000	100%
565	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	LRV Propulsion System Campaign	*0	100%
566	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Potrero Hill Pedestrian Safety & Transit Stop Improvements	\$ 216,000	75%
567	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Red Painted Lanes	\$ 1,400,000	61%
568	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Folsom St. Transit Boarding Islands	\$ 255,700	100%
569	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	West Portal/St. Francis Circle	\$ 912,804	100%
570	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Elevator Safety & Reliability Upgrades	\$ 2,317,431	55%
571	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	Van Ness Bus Rapid Transit (BRT)	\$ 6,189,054	75%
572	Metropolitan Transportation Commission	SF	San Francisco Municipal Transportation Agency	31 Balboa: Transit Priority Project & Pedestrian Accessibility Improvements	\$ 267,341	15%
573	Metropolitan Transportation Commission	CC	San Francisco Bay Area Rapid Transit District	eBART Project	\$ 50,920,125	100%
574	Metropolitan Transportation Commission	SF	San Francisco Bay Area Rapid Transit District	BART Seismic Retrofit Segment Improvements	\$ 11,199,000	100%
575	Metropolitan Transportation Commission	ALA	San Francisco Bay Area Rapid Transit District	Oakland Airport Connector Project	\$ 18,201,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
576	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	BART Station Modernization Program	\$ 190,902,567	39%
577	Metropolitan Transportation Commission	ALA	San Francisco Bay Area Rapid Transit District	BART Ashby Elevator	\$ 1,729,046	100%
578	Metropolitan Transportation Commission	ALA	San Francisco Bay Area Rapid Transit District	BART MacArthur Plaza Improvement	\$ 332,534	100%
579	Metropolitan Transportation Commission	SF	San Francisco Bay Area Rapid Transit District	BART Balboa Park Station	\$ 1,153,610	100%
580	Metropolitan Transportation Commission	CC	San Francisco Bay Area Rapid Transit District	BART Pittsburg/Bay Point Station Improvements	\$ 320,000	100%
581	Metropolitan Transportation Commission	CC	San Francisco Bay Area Rapid Transit District	Intermodal Access Improvements	\$ 744,800	100%
582	Metropolitan Transportation Commission	ALA	San Francisco Bay Area Rapid Transit District	BART Warm Springs Extension	\$ 37,172,132	100%
583	Metropolitan Transportation Commission	ALA	San Francisco Bay Area Rapid Transit District	Environmental Justice Access to BART	\$ 224,749	91%
584	Metropolitan Transportation Commission	CC	San Francisco Bay Area Rapid Transit District	Hillcrest Park & Ride Improvements	\$ 595,328	100%
585	Metropolitan Transportation Commission	ALA	San Francisco Bay Area Rapid Transit District	Berkeley BART Plaza/Transit Area Improvements	\$ 3,726,000	100%
586	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	Bicycle Station and Locker Parking	\$ 598,070	100%
587	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	Bus Shelter Program for ADA Riders	\$ -	CAN
588	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	Concord Intermodal Improvements	\$ 400,000	100%
589	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	Richmond Eastside Intermodal Improvements	\$ 1,500,000	100%
590	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	Wayfinding Signage and Real-Time Display	\$ 5,513,360	94%
591	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	BART Train Control Switch Machine Replacement	\$ 15,150,000	92%
592	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	Speed Frater Switch Machine Replacement	\$ 1,350,000	100%
593	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	BART Mainline Cover Board Antenna Replacement	\$ 500,000	100%
594	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	BART Mainline Signal Light Replacement	\$ 500,000	100%
595	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	BART Station Wayfinding, Lighting, Hardscape & Cleanliness Improvements	\$ 4,604,653	52%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
596	Metropolitan Transportation Commission	VAR	San Francisco Bay Area Rapid Transit District	BART Ticket Vending Machines Upgrades (Clipper Dispensing)	\$ 1,173,544	100%
597	Metropolitan Transportation Commission	SM	San Francisco Bay Area Rapid Transit District	Daly City BART Station Improvements	\$ 500,000	100%
598	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of 126 1993 Gillig Buses	\$ 8,867,024	100%
599	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of 14 Paratransit Minivans	\$ 90,841	100%
600	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of Fare Collection Equipment	\$ 825,593	100%
601	Metropolitan Transportation Commission	SM	San Mateo County Transit District	East Palo Alto Bus Stop Improvements	\$ 72,000	100%
602	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Van Purchase for Shelter Network	\$ 28,000	100%
603	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Purchase 10 Electric Buses w/Charging Infrastructure	\$ 1,798,814	50%
604	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Route 17 Bus Procurement	\$ 900,000	100%
605	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Bus Stop Improvements	\$ 156,028	100%
606	Metropolitan Transportation Commission	SM	San Mateo County Transit District	San Bruno Bus Stop Improvements	\$ 135,781	100%
607	Metropolitan Transportation Commission	SM	San Mateo County Transit District	San Bruno Belle Air Transit Improvements	\$ 151,251	100%
608	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Daly City Bus Stop Improvements	\$ 169,171	100%
609	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Pacifica Senior Bus Purchase	\$ 56,221	100%
610	Metropolitan Transportation Commission	SM	San Mateo County Transit District	San Bruno Senior Shuttle Purchase	\$ 100,000	100%
611	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of Para transit Cutaway Buses	\$ 101,438	100%
612	Metropolitan Transportation Commission	SM	San Mateo County Transit District	San Carlos Transit Center	\$ 1,987,924	100%
613	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of Advanced Communications System (ACS)	\$ 1,930,963	100%
614	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of 1998 Gillig Buses	\$ 1,821,373	100%
615	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Bus Lift Overhaul	\$ 157,425	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
616	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of 19 Paratransit Cutaway Buses	\$ 300,830	100%
617	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Repaving the Linda Mar Park & Ride	\$ 242,079	100%
618	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of 14 Mini Vans	\$ 337,245	100%
619	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of 13 Cutaway Buses	\$ 191,185	100%
620	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of 21 Cutaway Buses	\$ 389,784	N
621	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of 2003 Gillig Buses	\$ 3,622,168	100%
622	Metropolitan Transportation Commission	SM	San Mateo County Transit District	Replacement of Articulated Bus Fleet	\$ 8,738,454	96%
623	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Blossom Hill/Monterey Hwy. Pedestrian O/C	\$ 6,790,000	100%
624	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	40 ft Hybrid Diesel/Electric Bus Procurement	\$ 6,900,967	100%
625	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Rail Replacement & Rehabilitation	\$ 1,328,250	100%
626	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Traction Power Substation Replacement Program	\$ 1,468,606	100%
627	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Traction Power Substation Rehabilitation Program	\$ 1,031,394	100%
628	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Guadalupe Corridor Overhead Centenary System Rehabilitation & Replacement Program	\$ 1,150,000	100%
629	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Bus Farebox Replacement	\$ 9,590,744	100%
630	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Vehicle CARB Compliance	\$ 2,600,007	100%
631	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Paratransit Vehicle & Equipment Purchase	\$ 9,966,647	100%
632	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	40' Hybrid Replacement Bus Procurement	\$ 4,006,921	100%
633	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Cropley Single Crossover	\$ 46,149	85%
634	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Community Bus Procurement	\$ 9,124,772	100%
635	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Express Bus Procurement	\$ 13,396,066	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
636	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	BRT Articulated Bus Procurement	\$ 10,000,000	100%
637	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	VTA Alum Rock Rapid Transit Bus Purchase	\$ 9,186,049	100%
638	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	Non-Revenue Vehicle Procurement	\$ 1,300,000	100%
639	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority	60ft Hybrid Bus Procurement p-0834	\$ 29,919,140	100%
640	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority (Altamont)	SCVTA/Alum Rock Corridor BRT	\$ 90,007,593	100%
641	Metropolitan Transportation Commission	SCL	Santa Clara Valley Transportation Authority (Altamont)	SCVTA & Caltrain Ticket Vending	\$ 2,420,000	100%
642	Metropolitan Transportation Commission	SON	City of Santa Rosa	Purchase Hybrid Expansion Buses	\$ 501,869	100%
643	Metropolitan Transportation Commission	SON	City of Santa Rosa	Santa Rosa City Bus Purchase	\$ 901,303	100%
644	Metropolitan Transportation Commission	SON	City of Santa Rosa	Three Vehicle Purchase (Petaluma)	\$ 138,021	100%
645	Metropolitan Transportation Commission	SON	City of Santa Rosa	Hybrid Bus Purchase	\$ 575,153	100%
646	Metropolitan Transportation Commission	SON	City of Santa Rosa	Replacement Buses	\$ 889,008	100%
647	Metropolitan Transportation Commission	SON	City of Santa Rosa	Vehicle Replacement and Transit Improvements	\$ 893,348	100%
648	Metropolitan Transportation Commission	SON	City of Santa Rosa	Enhanced Automatic Vehicle Locator Project	\$ 457,873	100%
649	Metropolitan Transportation Commission	SON	City of Santa Rosa	ADA Improvements & Safety Modifications	\$ 19,490	100%
650	Metropolitan Transportation Commission	SON	City of Santa Rosa	40' Clean Diesel Bus Replacement	\$ 1,523,138	100%
651	Metropolitan Transportation Commission	SON	City of Santa Rosa	Bus Replacement Purchase	\$ 247,406	100%
652	Metropolitan Transportation Commission	SON	County of Sonoma	Sonoma County Transit Five Replacement Bus Purchase	\$ 1,053,401	100%
653	Metropolitan Transportation Commission	SON	County of Sonoma	Replacement Bus Purchase	\$ 362,737	100%
654	Metropolitan Transportation Commission	SON	County of Sonoma	40' Bus Purchase	\$ 5,017,337	100%
655	Metropolitan Transportation Commission	SON	County of Sonoma	Sonoma County Transit Bus Stop Enhancements	\$ 200,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
656	Metropolitan Transportation Commission	ALA	City of Union City	Replacement Buses	\$ 355,496	100%
657	Metropolitan Transportation Commission	ALA	City of Union City	Replace (6) Buses	\$ 128,668	100%
658	Metropolitan Transportation Commission	ALA	City of Union City	Purchase of 6 CNG Buses for the City of Union City	\$ 568,491	100%
659	Metropolitan Transportation Commission	ALA	City of Union City	Replacement of Transit Buses	\$ 304,538	100%
660	Metropolitan Transportation Commission	SOL	City of Vallejo	Vallejo Transit-Replace 20 Buses	\$ 304,082	100%
661	Metropolitan Transportation Commission	SOL	City of Vallejo	Replace 20 Buses	\$ 588,641	100%
662	Metropolitan Transportation Commission	SOL	City of Vallejo	Ferry Dredging	\$ 200,000	100%
663	Metropolitan Transportation Commission	SOL	City of Vallejo	Ferry Maintenance Engine Overhaul	\$ 200,000	100%
664	Metropolitan Transportation Commission	SOL	City of Vallejo	Purchase Vehicle Replacement Parts	\$ 28,620	100%
665	Metropolitan Transportation Commission	SOL	City of Vallejo	Bus Fixed/Heavy Equipment	\$ 15,156	100%
666	Metropolitan Transportation Commission	SOL	City of Vallejo	Install Bus Shelters and Stops	\$ 761,014	100%
667	Metropolitan Transportation Commission	SOL	City of Vallejo	Replace 20 Buses (Purchase 1 Hybrid)	\$ 293,914	100%
668	Metropolitan Transportation Commission	SOL	City of Vallejo SolTrans	Bus Maintenance Facility Repair	\$ 4,403,047	100%
669	Metropolitan Transportation Commission	SOL	City of Vallejo SolTrans	Replace (7) Buses (now its replacing 3 buses instead)	\$ 1,450,198	100%
670	Metropolitan Transportation Commission	SOL	City of Vallejo SolTrans	Intercity Bus Replacement	\$ 1,534,190	100%
671	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	LYNX Vehicle Expansion	\$ 564,739	100%
672	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Contra Costa College Connection	\$ 69,785	100%
673	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	LYNX Vehicle Purchase Capacity Expansion	\$ 318,133	100%
674	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Real Time Signage	\$ 67,099	100%
675	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Bus Purchase	\$ 132,187	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
676	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Bus Purchase	\$ 1,340,532	100%
677	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Local Match for Lynx Vehicles	\$ 105,591	100%
678	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Petaluma Transit - Replace Two Paratransit Vans	\$ 45,235	100%
679	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Bus Rehab	\$ 69,398	100%
680	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Bus Wash	\$ 130,602	100%
681	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Bus Stop Improvements - City of Petaluma	\$ 76,734	100%
682	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Petaluma Transit Maintenance & Operations Facility Rehabilitation	\$ 150,000	100%
683	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Petaluma Transit Electronic Fareboxes	\$ 30,000	100%
684	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Petaluma Transit - Replace Four Paratransit Vans	\$ 92,609	100%
685	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	WestCat/Petaluma Transit Replace (4) Fixed Route Buses	\$ 171,465	100%
686	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	WestCat Bus Purchase	\$ 778,541	100%
687	Metropolitan Transportation Commission	CC	Western Contra Costa county Transit Authority	Dial-A-Ride Vehicle Replacements	\$ 228,448	100%
688	Metropolitan Transportation Commission	SOL	SolTrans	North Bay Maintenance Facility	\$ 2,622,808	100%
689	Metropolitan Transportation Commission	SOL	SolTrans	Intercity Bus Purchase	\$ 9,351	100%
690	Modoc County Local Transportation Commission	MOD	Modoc County Local Transportation Commission	Bus Expansion	\$ 124,100	100%
691	Modoc County Local Transportation Commission	MOD	Modoc County Local Transportation Commission	Remodel Transportation Center	\$ 350,606	100%
692	Mono County Local Transportation Commission	MNO	Eastern Sierra Transit Authority	Bishop Facility Improvements	\$ 45,925	100%
693	Mono County Local Transportation Commission	MNO	Eastern Sierra Transit Authority	Purchase & Install Bus Washing Equipment	\$ 15,000	100%
694	Mono County Local Transportation Commission	MNO	Eastern Sierra Transit Authority	Rolling Stock Purchase	\$ 176,608	100%
695	Mono County Local Transportation Commission	MNO	Mono County	Mammoth & Bishop Facility Expansion	\$ 392,109	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
696	Mono County Local Transportation Commission	MNO	Mono County	Utility/Service Truck and Maintenance Equipment	\$ 28,091	100%
697	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	Frank J Lichtanski Monterey Bay Operations Center	\$ 5,108,864	100%
698	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	MST Farebox System Modernization & Expansion	\$ 643,942	100%
699	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	Monterey-Salinas Transit BRT	\$ 2,330,702	100%
700	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	ITS Upgrade	\$ 2,115,000	100%
701	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	Bus Replacement & Bus Related Equipment	\$ 6,154,181	100%
702	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	MST Facilities Expansion and Rehabilitation	\$ 6,271,632	100%
703	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	Facilities Updates II	\$ 196,360	100%
704	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	Bus Shelters	\$ 250,000	100%
705	Monterey - Transportation Agency for Monterey County	MON	Monterey-Salinas Transit	MST South County Maintenance Facility	\$ 1,000,000	100%
706	Nevada County Transportation Commission	NEV	Nevada County Transportation Commission	Town of Truckee Transit - Modernization/Technology	\$ 94,409	100%
707	Nevada County Transportation Commission	NEV	Nevada County Transportation Commission	Town of Truckee Transit - Vehicle: Expansion and Replacement	\$ 311,993	100%
708	Nevada County Transportation Commission	NEV	Nevada County Transportation Commission	Town of Truckee Transit - Construct Bus Pullout & Shelter on Estate Dr.	\$ 59,981	100%
709	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage Vehicle Replacement	\$ 354,099	100%
710	Nevada County Transportation Commission	NEV	County of Nevada	Transit & Paratransit Retro-fits	\$ 106,250	100%
711	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage Bus Stop Improvements	\$ 573,134	65%
712	Nevada County Transportation Commission	NEV	County of Nevada	Town of Truckee Transit Vehicle Purchase	\$ 129,404	100%
713	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Transit Equipment	\$ 22,000	100%
714	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage - Transit Transfer Center	\$ 362,901	100%
715	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage - Vehicle Replacement	\$ 83,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
716	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage - Transit Technology	\$ 147,964	100%
717	Nevada County Transportation Commission	NEV	County of Nevada	Truckee Intermodal Transportation Center Rehab	\$ 73,992	100%
718	Nevada County Transportation Commission	NEV	County of Nevada	Paratransit Vehicle Purchase	\$ 176,591	100%
719	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage Vehicle Replacement	\$ 55,000	100%
720	Nevada County Transportation Commission	NEV	County of Nevada	Procure one 29' Transit Bus	\$ 143,770	100%
721	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage Vehicle Replacement (3)	\$ 479,762	100%
722	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage - Transit Services Facility Improvements	\$ 478,895	100%
723	Nevada County Transportation Commission	NEV	County of Nevada	Gold Country Stage-Vehicle Replacement	\$ 319,613	100%
724	Nevada County Transportation Commission	NEV	County of Nevada Public Works	Gold Country Stage - Vehicle Replacement	\$ 479,537	100%
725	Nevada County Transportation Commission	NEV	Nevada County Department of Public Works	Gold Country Stage - Vehicle Replacements	\$ 636,125	100%
726	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Paratransit/ACCESS Revenue Vehicles	\$ 16,971,040	100%
727	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Garden Grove CNG Fueling Infrastructure	\$ 4,358,582	100%
728	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Anaheim Fueling Infrastructure	\$ 5,198,059	100%
729	Orange County Transportation Authority	ORA	Orange County Transportation Authority	ACCESS/Fixed Route Radio System Upgrade	\$ 642,313	100%
730	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Orange County Metrolink Service Expansion	\$ 37,225,793	100%
731	Orange County Transportation Authority	ORA	Orange County Transportation Authority	OC Metrolink Rolling Stock Acquisition	\$ 36,300,000	100%
732	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Placentia Rail Station	\$ 400,000	100%
733	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Raymond Avenue Grade Separation	\$ 25,172,000	100%
734	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Placentia Avenue Grade Separation	\$ 17,797,758	100%
735	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Raymond Avenue Grade Separation- Con	\$ 51,381,535	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
736	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Goldenwest Surface Lot	\$ 1,200,000	100%
737	Orange County Transportation Authority	ORA	Orange County Transportation Authority	Fullerton Transportation Center (FTC) Elevators	\$ 500,000	100%
738	Placer County Transportation Planning Agency	PLA	City of Auburn	CNG Fueling Station	\$ 75,000	100%
739	Placer County Transportation Planning Agency	PLA	City of Auburn	Bus Replacement	\$ 42,745	100%
740	Placer County Transportation Planning Agency	PLA	City of Auburn	Auburn Bus Replacement-Cutaway	\$ 22,835	100%
741	Placer County Transportation Planning Agency	PLA	City of Auburn	Auburn Bus Stop/Facility Improvements	\$ 22,943	100%
742	Placer County Transportation Planning Agency	PLA	City of Auburn	On-Board Camera System	\$ 27,660	100%
743	Placer County Transportation Planning Agency	PLA	City of Auburn	Purchase 1 CNG Bus	\$ 221,238	100%
744	Placer County Transportation Planning Agency	PLA	City of Auburn	Freightliner Bus Purchase	\$ 28,555	100%
745	Placer County Transportation Planning Agency	PLA	City of Lincoln	Transit Maintenance Facility	\$ 240,415	100%
746	Placer County Transportation Planning Agency	PLA	City of Lincoln	Vehicle Equipment Modernization	\$ 85,461	100%
747	Placer County Transportation Planning Agency	PLA	City of Lincoln	Dial-a-Ride and Fixed Route Bus Replacement	\$ 681,475	100%
748	Placer County Transportation Planning Agency	PLA	City of Lincoln	Placer County Commuter Bus Replacement	\$ 64,487	2%
749	Placer County Transportation Planning Agency	PLA	City of Roseville	Bus Acquisition Project	\$ 673,920	100%
750	Placer County Transportation Planning Agency	PLA	City of Roseville	Roseville Universal Fare Technology Program	\$ 288,418	100%
751	Placer County Transportation Planning Agency	PLA	City of Roseville	Roseville Transit Bus Stop Improvements	\$ 35,023	100%
752	Placer County Transportation Planning Agency	PLA	City of Roseville	Bus Replacement Acquisition	\$ 1,515,437	100%
753	Placer County Transportation Planning Agency	PLA	City of Roseville	Downtown Transfer Point Reconstruction	\$ 332,366	100%
754	Placer County Transportation Planning Agency	PLA	City of Roseville	FY 15 Gillig Bus Purchase	\$ 1,085,117	100%
755	Placer County Transportation Planning Agency	PLA	City of Roseville	800 MHz Radio System Replacement	\$ 244,867	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
756	Placer County Transportation Planning Agency	PLA	County of Placer	Dial-A-Ride Bus Replacement	\$ 323,165	100%
757	Placer County Transportation Planning Agency	PLA	County of Placer	Transit Revenue Collection Modernization	\$ 373,225	100%
758	Placer County Transportation Planning Agency	PLA	County of Placer	TART Operations Center Computer Server	\$ 22,266	100%
759	Placer County Transportation Planning Agency	PLA	County of Placer	Replacement Parking @ Rocklin Multi-Modal Station	\$ 179,553	100%
760	Placer County Transportation Planning Agency	PLA	County of Placer	CTSA Call Center	\$ 86,000	100%
761	Placer County Transportation Planning Agency	PLA	County of Placer	Loomis Bus Shelter Project	\$ 45,915	100%
762	Placer County Transportation Planning Agency	PLA	County of Placer	Placer CTSA (Pride Industries) - Used Vehicle Acquisition, Auburn Dial-A-Ride Acquisition Program	\$ 3,900	100%
763	Placer County Transportation Planning Agency	PLA	County of Placer	Western Placer CTSA Community Transit Enhancements	\$ 56,895	100%
764	Placer County Transportation Planning Agency	PLA	County of Placer	Loomis Bus Stop Improvements	\$ 23,103	100%
765	Placer County Transportation Planning Agency	PLA	County of Placer	Commuter Bus Replacement	\$ 586,660	100%
766	Placer County Transportation Planning Agency	PLA	County of Placer	Roseville Transit DAR Bus Purchase	\$ 47,500	100%
767	Placer County Transportation Planning Agency	PLA	County of Placer	Roseville Transit DAR/Light Duty Fleet Enhancements	\$ 85,605	100%
768	Placer County Transportation Planning Agency	PLA	County of Placer	Downtown Roseville Bus Stops Amenities	\$ 9,217	100%
769	Placer County Transportation Planning Agency	PLA	County of Placer	Lincoln Transit Maintenance Facility	\$ 159,221	100%
770	Placer County Transportation Planning Agency	PLA	County of Placer	Auburn Transit Bus Shelter	\$ 11,030	100%
771	Placer County Transportation Planning Agency	PLA	County of Placer	Rocklin Multi-Modal Station Park-n-Ride Lot Expansion	\$ 215,164	100%
772	Placer County Transportation Planning Agency	PLA	County of Placer	Loomis Multi-Modal Park & Ride Lot Expansion, Phase 1	\$ 22,555	100%
773	Placer County Transportation Planning Agency	PLA	County of Placer	Vehicle Tracking System Upgrade	\$ 168,727	100%
774	Placer County Transportation Planning Agency	PLA	County of Placer	Transit Bus Replacement-CNG	\$ 250,000	100%
775	Placer County Transportation Planning Agency	PLA	County of Placer	Roseville Intelligent Transportation Project	\$ 132,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
776	Placer County Transportation Planning Agency	PLA	County of Placer	Roseville Corp. Yard Security Improvements	\$ 38,496	100%
777	Placer County Transportation Planning Agency	PLA	County of Placer	Roseville Commuter Bus Expansion	\$ 252,000	100%
778	Placer County Transportation Planning Agency	PLA	County of Placer	Rocklin Multi-Modal Station Park-n-Ride Lot Expansion	\$ 446,309	100%
779	Placer County Transportation Planning Agency	PLA	County of Placer	Front Street Park-n-Ride Expansion Phase I	\$ 557,097	100%
780	Placer County Transportation Planning Agency	PLA	County of Placer	City of Colfax Transit Center Pedestrian/Bike Access Improvements	\$ 67,107	100%
781	Placer County Transportation Planning Agency	PLA	County of Placer	Placer County Bus Stop Improvements	\$ 172,070	100%
782	Placer County Transportation Planning Agency	PLA	County of Placer	Western Placer CTSA Community Transit Enhancements	\$ 208,856	100%
783	Placer County Transportation Planning Agency	PLA	County of Placer	Loomis Transit Enhancement Project	\$ 101,260	100%
784	Placer County Transportation Planning Agency	PLA	County of Placer	Placer County Bus Replacements	\$ 1,324,315	100%
785	Placer County Transportation Planning Agency	PLA	County of Placer	TART Transit Bus Replacement	\$ 880,842	100%
786	Placer County Transportation Planning Agency	PLA	County of Placer	Front Street Park-and-Ride Lot Expansion Phase II	\$ 469,983	100%
787	Placer County Transportation Planning Agency	PLA	County of Placer	Town of Loomis Community Transit Enhancements - Multi-Modal Transit Station EV Charging St	\$ 12,643	100%
788	Placer County Transportation Planning Agency	PLA	County of Placer	Placer County Bus Replacements	\$ 988,200	100%
789	Placer County Transportation Planning Agency	PLA	County of Placer	Placer County Bus Replacements - TART	\$ 322,441	100%
790	Placer County Transportation Planning Agency	PLA	County of Placer	Front Street Park & Ride Lot Expansion - Phase III	\$ 82,302	100%
791	Placer County Transportation Planning Agency	PLA	County of Placer	City of Colfax Transit Center Public Health & Safety Enhancement	\$ 2,820	100%
792	Placer County Transportation Planning Agency	PLA	County of Placer	Loomis Transit Improvement	\$ 47,849	100%
793	Placer County Transportation Planning Agency	PLA	County of Placer	TART Bus Purchase, 2018	\$ 141,508	100%
794	Plumas County Transportation Commission	PLU	Plumas County Transportation Commission	Plumas Co. Bus Purchase	\$ 123,410	100%
795	Plumas County Transportation Commission	PLU	Plumas County Transportation Commission	Plumas County Bus Yard	\$ 410,660	85%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
796	Plumas County Transportation Commission	PLU	Plumas County Transportation Commission	Plumas County Bus Purchase	\$ 128,049	100%
797	Plumas County Transportation Commission	PLU	Plumas County Transportation Commission	Bus Acquisition #3	\$ 374,067	90%
798	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	Perris Multimodal Facility	\$ 1,728,328	100%
799	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	Green Metrolink Station Rehab Plan	\$ 2,537,980	100%
800	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	La Sierra Station Parking Lot Expansion	\$ 67,780	100%
801	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	Perris Valley Line CCTV & Operations Control Center	\$ 1,423,304	100%
802	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	Commuter Rail Rolling Stock Purchase	\$ 1,565,907	100%
803	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	Coachella Valley Passenger Rail Project	\$ 1,923,476	100%
804	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	Station Upgrade Project	\$ 2,454,941	100%
805	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	RCTC Stations upgrades & Enhancements	\$ 2,276,524	50%
806	Riverside County Transportation Commission	RIV	Riverside County Transportation Commission	Riverside County Rail Passenger Rail Efficiency Upgrades	\$ 3,665,733	100%
807	Riverside County Transportation Commission	RIV	City of Banning	Purchase Replacement Bus	\$ 11,820	100%
808	Riverside County Transportation Commission	RIV	City of Banning	Replacement Dial-A-Ride Vehicles	\$ 58,712	100%
809	Riverside County Transportation Commission	RIV	City of Banning	35' Coach Replacement	\$ 882,299	100%
810	Riverside County Transportation Commission	RIV	City of Banning	CNG Station Repairs & CNG Station Replacement Design	\$ 69,542	100%
811	Riverside County Transportation Commission	RIV	City of Banning	Hydraulic Lift Acquisition and Installation	\$ 3,269	100%
812	Riverside County Transportation Commission	RIV	City of Beaumont	Passenger Amenities (Bus Shelters)	\$ 148,181	100%
813	Riverside County Transportation Commission	RIV	City of Beaumont	Purchase and Install Onboard Security Cameras	\$ 81,867	100%
814	Riverside County Transportation Commission	RIV	City of Beaumont	Rolling Stock Procurement and Security Cameras	\$ 459,151	100%
815	Riverside County Transportation Commission	RIV	City of Beaumont	Rolling Stock Procurement & Security Cameras	\$ 247,659	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
816	Riverside County Transportation Commission	RIV	City of Beaumont	Commuter Route 120 Express IT Equip	\$ 5,066	100%
817	Riverside County Transportation Commission	RIV	City of Corona	Procurement of Rolling Stock	\$ 522,723	100%
818	Riverside County Transportation Commission	RIV	City of Corona	Purchase of Rolling Stock	\$ 1,187,939	100%
819	Riverside County Transportation Commission	RIV	City of Corona	Purchase of Rolling Stock - Up to six buses	\$ 522,723	100%
820	Riverside County Transportation Commission	RIV	City of Corona	CNG Slow-fill Refueling Hose	\$ 11,150	100%
821	Riverside County Transportation Commission	RIV	Palo Verde Valley Transit Agency	Construction of Operations Facility	\$ 474,262	100%
822	Riverside County Transportation Commission	RIV	Palo Verde Valley Transit Agency	CNG Bus Replacement	\$ 122,674	100%
823	Riverside County Transportation Commission	RIV	Palo Verde Valley Transit Agency	CNG Bus Replacement	\$ 457,532	100%
824	Riverside County Transportation Commission	RIV	Palo Verde Valley Transit Agency	FY 15 New Bus Replacement	\$ 249,329	100%
825	Riverside County Transportation Commission	RIV	Palo Verde Valley Transit Agency	FY 15/16 Operations Facility Improvements Project	\$ 6,321	100%
826	Riverside County Transportation Commission	RIV	City of Riverside	Vehicle Replacement	\$ 990,000	100%
827	Riverside County Transportation Commission	RIV	City of Riverside	Fleet Bay Expansion	\$ 496,149	100%
828	Riverside County Transportation Commission	RIV	City of Riverside	Repainting Mini-Buses	\$ 501,925	96%
829	Riverside County Transportation Commission	RIV	City of Riverside	Renovation of Dispatch & Administrative Offices	\$ 562,644	100%
830	Riverside County Transportation Commission	RIV	City of Riverside	Operation Facility Modernization and Expansion	\$ 366,289	100%
831	Riverside County Transportation Commission	RIV	City of Riverside	Vehicle Replacement (4)	\$ 473,221	100%
832	Riverside County Transportation Commission	RIV	City of Riverside	Vehicle Replacement (FY11)	\$ 554,422	100%
833	Riverside County Transportation Commission	RIV	City of Riverside	Purchase of CNG Mini-Buses (6)	\$ 640,998	100%
834	Riverside County Transportation Commission	RIV	City of Riverside	Purchase of 8 CNG Mini-Buses	\$ 12,976	100%
835	Riverside County Transportation Commission	RIV	Riverside Transit Agency	Procurement for Rolling Stock (Replacement)	\$ 32,510,337	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
836	Riverside County Transportation Commission	RIV	Riverside Transit Agency	Procurement for Rolling Stock (Expansion)	\$ 5,628,008	100%
837	Riverside County Transportation Commission	RIV	Riverside Transit Agency	Riverside Transit Facility Modernization	\$ 20,122	100%
838	Riverside County Transportation Commission	RIV	Riverside Transit Agency	Purchase and Install Fareboxes	\$ 800,000	100%
839	Riverside County Transportation Commission	RIV	Riverside Transit Agency	RTA Operations & Maintenance Facility - Master Plan	\$ -	CAN
840	Riverside County Transportation Commission	RIV	Riverside Transit Agency	Purchase of 70 Replacement CNG 40ft Buses	\$ 12,302,658	10%
841	Riverside County Transportation Commission	RIV	Sunline Transit Agency	Procurement of AVL Equipment	\$ 220,564	100%
842	Riverside County Transportation Commission	RIV	Sunline Transit Agency	Procurement of Replacement Buses	\$ 3,800,000	100%
843	Riverside County Transportation Commission	RIV	Sunline Transit Agency	Procurement of Expansion Buses	\$ 747,509	100%
844	Riverside County Transportation Commission	RIV	Sunline Transit Agency	Construction of Administrative Building	\$ 13,694,420	99%
845	Riverside County Transportation Commission	RIV	Sunline Transit Agency	Replacement Bus Fleet (6)	\$ 4,931,311	100%
846	Riverside County Transportation Commission	RIV	Sunline Transit Agency	Facility Improvements	\$ 117,802	100%
847	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Match Funds for 4 Fully Equipped CNG Replacement Buses	\$ 1,612,245	100%
848	Sacramento Area Council of Governments	YOL	Sacramento Area Council of Governments	Fully Equipped Replacement Paratransit Vehicle	\$ 72,000	100%
849	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Capital Service Enhancements - Maintenance. Equipment	\$ 117,726	100%
850	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Modernization/Destination Signs in City of Elk Grove	\$ 63,253	100%
851	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Rolling Stock Commuter Bus Fleet Replacement	\$ 378,371	100%
852	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Capital Service-Construct CNG Station (EG)	\$ 275,000	100%
853	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Improvements - Bus Rehabilitation/5 New Wheelchair Lifts	\$ 29,550	100%
854	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Improvements - Bus Rehab - 1 Rebuilt Engine (EG)	\$ 74,795	100%
855	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Universal Fare Card Implementation	\$ 8,200,082	90%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
856	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Ahern-12th Street Improvements	\$ 54,485	100%
857	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Light Rail Crossing Enhancement Program	\$ 645,690	99%
858	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	ADA Transit Plan Improvements	\$ 207,284	100%
859	Sacramento Area Council of Governments	YOL	Sacramento Area Council of Governments	Unitrans Bus Replacement	\$ 2,310,000	100%
860	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Elk Grove Rehabilitation of GRTA buses	\$ 703,307	100%
861	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Improvements - Bus Rehab - 1 Rebuilt Engine	\$ 65,205	100%
862	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Sacramento Regional Transit District CNG Fueling Facility	\$ 3,978,815	100%
863	Sacramento Area Council of Governments	YOL	Sacramento Area Council of Governments	Yolo County Transit District Maintenance & Operations Facility Improvements	\$ 2,464,000	100%
864	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Vehicles for AgWork Transportation	\$ 100,000	100%
865	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Elk Grove Automated Farebox Upgrade	\$ 873,627	100%
866	Sacramento Area Council of Governments	YUB	Sacramento Area Council of Governments	Yuba-Sutter Transit 6 Demand Response/Buses	\$ 560,000	100%
867	Sacramento Area Council of Governments	YUB	Sacramento Area Council of Governments	Yuba Sutter Transit Operations Expansion	\$ 695,000	100%
868	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Paratransit On-Board Digital Surveillance System	\$ 544,858	50%
869	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	SRTD Mobile Access Router	\$ 799,217	100%
870	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	SRTD South Line Phase II - CRC Parking Facility	\$ 15,724,138	100%
871	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Downtown/Riverfront Streetcar	\$ 1,570,000	100%
872	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	City of Folsom Maintenance Equipment	\$ 111,575	100%
873	Sacramento Area Council of Governments	YOL	Sacramento Area Council of Governments	Fixed Route Bus Replacement	\$ 2,600,000	100%
874	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	SRTD South Line Phase 2 Long Lead Time Equipment & Materials	\$ 9,000,000	91%
875	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	City of Folsom Cutaway Bus Low Floor Replacement	\$ 460,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
876	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Elk Grove Rolling Stock Replace 3 buses	\$ 1,593,017	100%
877	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	City of Folsom surveillance Equipment	\$ 37,500	100%
878	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Elk Grove Surveillance	\$ 274,872	100%
879	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Purchase Two Fixed Route Low-Floor Buses	\$ 925,081	100%
880	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	RT Paratransit Vehicle Replacement	\$ 7,227,541	100%
881	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Elk Grove Fixed Route Bus Replacement	\$ 1,741,330	100%
882	Sacramento Area Council of Governments	YOL	Sacramento Area Council of Governments	Seat and Wheelchair Tie-Down System Upgrade	\$ 491,227	100%
883	Sacramento Area Council of Governments	YOL	Sacramento Area Council of Governments	Davis Community Transit Paratransit Vehicle Replacement	\$ 123,000	100%
884	Sacramento Area Council of Governments	VAR	Sacramento Area Council of Governments	Purchase (7) Seven Commuter Buses	\$ 3,389,487	100%
885	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Shuttle Buses and Above Ground Gas Tank	\$ -	CAN
886	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Automatic Passenger Counters for LRT	\$ -	CAN
887	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Fare Vending Machines	\$ -	CAN
888	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	Unitrans Electric Bus Charging Infrastructure & Maintenance Facility Improvements	\$ 3,300,000	90%
889	Sacramento Area Council of Governments	YOL	City of Davis	Replacement of Two Double Deck Buses	\$ 618,629	100%
890	Sacramento Area Council of Governments	YOL	Unitrans - ASUCD	Unitrans High Capacity Transit Buses	\$ 781,219	100%
891	Sacramento Area Council of Governments	SAC	City of Elk Grove	Bus Replacement	\$ 163,012	100%
892	Sacramento Area Council of Governments	SAC	City of Folsom	Security Cameras & Engine Scanner-Folsom	\$ 34,201	100%
893	Sacramento Area Council of Governments	SAC	Sacramento Area Council of Governments	South Sacramento Corridor Phase 2 Light Rail Ext-Overcrossing	\$ 6,733,702	100%
894	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	Siemens LRV Mid-Life Overhaul	\$ 982,578	100%
895	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	E&H Ramp Replacement on LRT	\$ 1,320,000	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
896	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	Replace Neighborhood Ride Vehicles	\$ 1,577,918	100%
897	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	Refurbish UTDC Vehicles	\$ 16,377,161	100%
898	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	Light Rail Bucket/Platform Trucks	\$ 90,515	100%
899	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	Fulton Avenue Bus Shelter Upgrade/Repair	\$ 40,620	33%
900	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	29th Street Light Rail Station Enhancements	\$ 32,173	100%
901	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	North Natomas Bus Purchase	\$ 400,000	100%
902	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	Retrofit Light Rail Vehicle Hoist	\$ 3,857	100%
903	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	Neighborhood Ride Bus Replacement	\$ 117,474	100%
904	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	South Line Phase 2 Light Rail Extension	\$ 4,224,861	96%
905	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	Non-Revenue Vehicle Replacement	\$ 4,726,341	91%
906	Sacramento Area Council of Governments	SAC	Sacramento Regional Transit District	CNG 40'Bus Replacement	\$ 14,263,087	100%
907	Sacramento Area Council of Governments	YOL	Yolo County Transportation District	Yolobus Rehab. & Repower 9 Transit Buses	\$ 164,224	100%
908	Sacramento Area Council of Governments	YOL	Yolo County Transportation District	Yolo County Fixed-Route Bus Replacement	\$ 225,846	100%
909	Sacramento Area Council of Governments	YOL	Yolo County Transportation District	Paratransit Vehicle Replacements	\$ 178,000	100%
910	Sacramento Area Council of Governments	YUB	Yuba Sutter Transit Authority	Purchase 10 Low-Floor, Demand Response Buses	\$ 248,576	100%
911	Sacramento Area Council of Governments	YUB	Yuba-Sutter Transit Authority	Yuba Sutter Transit Operations Expansion	\$ 2,366,448	100%
912	San Benito Council of Governments	SBT	San Benito Council of Governments	Express Replacement Vehicles	\$ 174,000	100%
913	San Benito Council of Governments	SBT	San Benito Council of Governments	County Express Commuter Vehicle	\$ 248,376	100%
914	San Benito Council of Governments	SBT	San Benito Council of Governments	County Express Bus Stop Shelter Program	\$ 1,624	100%
915	San Benito Council of Governments	SBT	San Benito Council of Governments	Bus Stop Signage, brochures, tokens & token holders	\$ 43,009	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
916	San Benito Council of Governments	SBT	San Benito Council of Governments	Upgrade Transit Fueling Infrastructure	\$ 87,000	100%
917	San Benito Council of Governments	SBT	San Benito Council of Governments	Transit Maintenance and Operations Improvements	\$ 152,519	DEL
918	San Benito Council of Governments	SBT	San Benito Council of Governments	Customer Service Enhancements	\$ 22,621	100%
919	San Benito Council of Governments	SBT	San Benito Council of Governments	Technology Expansion	\$ 155,000	DEL
920	San Benito Council of Governments	SBT	San Benito Council of Governments	Yard Capital Improvements	\$ 160,000	DEL
921	San Benito Council of Governments	SBT	San Benito Council of Governments	Bus Stop Capital Improvements	\$ 80,000	DEL
922	San Benito Council of Governments	SBT	San Benito Council of Governments	Bus Stop Improvement Plan Upgrades	\$ 200,000	DEL
923	San Benito Council of Governments	SBT	San Benito Council of Governments	Real Time Passenger Notification on Fixed Route & Intercounty Services	\$ -	CAN
924	San Benito Council of Governments	SBT	San Benito Council of Governments	Three-Year Vehicle Purchase Project	\$ 850,315	DEL
925	San Benito Council of Governments	SBT	San Benito Council of Governments	Fleet Modernization and Rehabilitation	\$ 618,247	100%
926	San Bernardino Associated Governments	SBD	San Bernardino Associated Governments	Metrolink Parking Lot Expansion	\$ 914,919	100%
927	San Bernardino Associated Governments	SBD	San Bernardino Associated Governments	San Bernardino Downtown Passenger Rail Line Extension Project	\$ 6,419,844	100%
928	San Bernardino Associated Governments	SBD	San Bernardino Associated Governments	Bus Stop Reconstruction Project	\$ 2,232,701	100%
929	San Bernardino Associated Governments	SBD	San Bernardino Associated Governments	El Garces Intermodal Transit Center	\$ 200,000	100%
930	San Bernardino Associated Governments	SBD	San Bernardino Associated Governments	Double Tracking Project	\$ 1,548,487	100%
931	San Bernardino Associated Governments	SBD	San Bernardino Associated Governments	Redlands Passenger Rail Project	\$ 19,693,954	85%
932	San Bernardino Associated Governments	SBD	San Bernardino Associated Governments	Three Replacement Transit Vehicles	\$ 410,834	100%
933	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	MBTA (2) 30 Passenger Bus Procurement	\$ 295,000	100%
934	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	MBTA Operations Center Bus Wash Facility	\$ 300,000	100%
935	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	Landers Shelter Project	*0	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
936	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	Purchase of 2 CNG Cutaway Vehicles	\$ 182,506	100%
937	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	CNG Station Upgrade	\$ 200,000	100%
938	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	(1) Class E Replacement Vehicle	\$ 146,598	100%
939	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	Twenty-nine Palms City Yard Security	\$ 26,950	100%
940	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	Bus Shelters & Lighting	\$ 28,103	100%
941	San Bernardino Associated Governments	SBD	Morongo Basin Transit Authority	MBTA Vehicle Replacement	\$ 2,253,017	80%
942	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Replacement Vehicles	\$ 234,976	100%
943	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Purchase Replacement Vehicles	\$ 10,924	100%
944	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Bus Procurement	\$ 80,000	100%
945	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Modernization and Safety Improvements	\$ 163,500	100%
946	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Replacement 5 Gas Vehicles	\$ 635,082	100%
947	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Replacement Vehicles 14/15	\$ 473,142	100%
948	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Bus Turnout	\$ 400,000	90%
949	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Bus Stop Improvements	\$ -	CAN
950	San Bernardino Associated Governments	SBD	Mountain Area Regional Transit Authority	Vehicle Procurement	\$ 764,250	N
951	San Bernardino Associated Governments	SBD	Omnitrans	Chaffey College Transit Center	\$ 2,729,249	100%
952	San Bernardino Associated Governments	SBD	Omnitrans	Replace Paratransit Vehicles	\$ 1,564,569	100%
953	San Bernardino Associated Governments	SBD	Omnitrans	E Street Transit Corridor Project (sbx)	\$ 7,424,514	100%
954	San Bernardino Associated Governments	SBD	Omnitrans	Equip ACCESS Vehicles for Service Readiness	\$ 31,494	100%
955	San Bernardino Associated Governments	SBD	Omnitrans	Rueben Campos Transit Center	\$ 270,751	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
956	San Bernardino Associated Governments	SBD	Omnitrans	Fluid Management System	\$ 350,000	100%
957	San Bernardino Associated Governments	SBD	Omnitrans	Rolling Stock - 40' Coach Replacement	\$ 19,845,377	80%
958	San Bernardino Associated Governments	SBD	Omnitrans	Facility Infrastructure	\$ 2,239,906	30%
959	San Bernardino Associated Governments	SBD	Omnitrans	Bus Stop Improvements & Amenities (Stops & Zones)	\$ 157,722	80%
960	San Bernardino Associated Governments	SBD	Omnitrans	Service Vehicles	\$ 887,000	40%
961	San Bernardino Associated Governments	SBD	Omnitrans	Management Information Systems	\$ 4,023,070	50%
962	San Bernardino Associated Governments	SBD	Omnitrans	Transit Center Enhancements	\$ 300,000	50%
963	San Bernardino Associated Governments	SBD	Omnitrans	San Bernardino Transit Center	\$ 3,406,336	100%
964	San Bernardino Associated Governments	SBD	SANBAG for Southern California Regional Rail Authority	Purchase 3 Rail Cars	\$ 5,500,000	100%
965	San Bernardino Associated Governments	LA	SANBAG for Southern California Regional Rail Authority	Metrolink Positive Train Control	\$ 17,299,202	94%
966	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	New Bus Facility	\$ 2,400,000	100%
967	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	ITS Hardware/software for buses	\$ 150,000	100%
968	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Barstow Bus Stop Amenities	\$ 9,166	100%
969	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Replacement Paratransit Vehicles (8)	\$ 398,109	100%
970	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Replacement Paratransit Vehicles (4)	\$ 373,161	100%
971	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Replacement Fixed-Route Transit Coach	\$ 567,649	100%
972	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Bus Stop Access Improvements	\$ 46,075	100%
973	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase of Expansion Class E Buses (2)	\$ 281,891	100%
974	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Replacement Fixed-Route Transit Coach (NABI)	\$ 143,386	100%
975	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Shelters, Amenities, and Solar Lighting	\$ 144,915	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
976	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase of Replacement Paratransit Buses	\$ 63,239	100%
977	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Service Vehicle	\$ 21,556	100%
978	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Transit Bus Stop Access Improvements	\$ 24,723	100%
979	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Expansion Fixed-Route Transit Coaches	\$ 1,505,211	100%
980	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Replacement Buses (3)	\$ 1,177,489	100%
981	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Replacement Paratransit Buses (II)	\$ 190,000	100%
982	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Service Vehicles	\$ 82,741	100%
983	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Shelter, Amenities, & Solar Lighting	\$ 125,000	100%
984	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	ITS Updates, Upgrades, & Expansion	\$ 579,047	100%
985	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Commuter Bus Replacement (5)	\$ 268,697	100%
986	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Regional Bus Replacement (2)	\$ 970,000	100%
987	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Bus Shelters, Amenities, and Solar Lighting	\$ 115,000	100%
988	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Shelters, Amenities, and Solar Lighting FY15	\$ 125,000	100%
989	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Paratransit Buses - Replacement (2) and Expansion (2)	\$ 113,511	100%
990	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	ITS Updates, Upgrades, and Expansion FY 15	\$ 252,442	100%
991	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	County Bus Expansion (2)	\$ 962,114	100%
992	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Shelters, Amenities and Solar Lighting FY 16	\$ 100,000	100%
993	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Service Vehicles	\$ 97,147	100%
994	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Regional Bus Expansion (2)	\$ 435,000	100%
995	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Construct Transfer Hub	\$ 500,000	30%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
996	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Mid-life Vehicle Overhauls (8)	\$ 39,780	100%
997	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Paratransit Van Replacement (2)	\$ 140,000	100%
998	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Regional Bus Expansion (2)	\$ 220,000	100%
999	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	ITS Updates, Upgrades, and Expansion FY 17	\$ 281,519	100%
1000	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Energy Management and Storage System	\$ 500,000	75%
1001	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Paratransit Bus Replacements (5)	\$ 115,000	100%
1002	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Regional Bus Replacement (5)	\$ 550,000	100%
1003	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Shelters, Amenities and Solar Lighting FY17	\$ 125,000	100%
1004	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Regional Bus Replacement (2)	\$ 735,000	100%
1005	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Replacement Class H Buses (2)	\$ 215,382	60%
1006	San Bernardino Associated Governments	SBD	Victor Valley Transit Authority	Purchase Paratransit Bus Replacements	\$ 18,822	50%
1007	San Diego Association of Governments	SD	San Diego Association of Governments	Blue Line Light Rail Vehicle Purchase	\$ 41,397,075	100%
1008	San Diego Association of Governments	SD	North San Diego County Transit	SPRINTER	\$ 8,602,925	100%
1009	San Diego Association of Governments	SD	North San Diego County Transit	Positive Train Control	\$ 1,445,473	100%
1010	San Diego Metropolitan Transportation System	SD	City of National City	Citywide Bus Bench Installations	\$ 129,147	100%
1011	San Diego Metropolitan Transportation System	SD	MTDB Contract Services	Bus Replacements	\$ 9,019,209	100%
1012	San Diego Metropolitan Transportation System	SD	San Diego Metropolitan Transportation System	Bus Replacements	\$ 18,639,571	100%
1013	San Diego Metropolitan Transportation System	SD	San Diego Metropolitan Transportation System	Bus Replacement	*0	100%
1014	San Diego Metropolitan Transportation System	SD	San Diego Metropolitan Transportation System	Bus Replacements	\$ 15,653,734	100%
1015	San Diego Metropolitan Transportation System	SD	San Diego Metropolitan Transportation System	Light Rail Vehicle Purchase	\$ 122,730,086	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1016	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Manteca Transit Passenger Amenities	\$ 4,632	100%
1017	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Multimodal Station Parking Facility	\$ 585,859	100%
1018	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Purchase Transit Cutaway Bus	\$ 66,830	100%
1019	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	City of Escalon Bus Purchase	\$ 15,533	100%
1020	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Manteca Bus Stop Improvements	\$ 74,999	100%
1021	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Manteca Farebox Upgrades	\$ 325,219	100%
1022	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Next New Bus Equipment Purchase	\$ 26,500	100%
1023	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Purchase Transit Bus/city of Escalon	\$ 23,500	100%
1024	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Bus Benches & Signs for the City of Escalon	\$ 25,000	90%
1025	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	City of Manteca Multimodal Station Construction	\$ 1,314,413	100%
1026	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Manteca Transit Capital Project	\$ 185,588	10%
1027	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	City of Escalon's Bus Replacements	\$ 180,000	80%
1028	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	City of Tracy's Bus Replacement	\$ -	CAN
1029	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	City of Tracy's Fair Box Upgrade	\$ 205,000	10%
1030	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	City of Tracy's Fixed Bus Route Bus Replacement	\$ 1,614,440	10%
1031	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Escalon's Bus Replacement	\$ 67,862	100%
1032	San Joaquin Council of Governments	SJ	San Joaquin Council of Governments	Manteca Transit Center Audio Visual Upgrades Project	\$ 148,704	90%
1033	San Joaquin Council of Governments	SJ	San Joaquin Regional Rail Commission	Fresno Track Extensions	\$ 2,034,061	100%
1034	San Joaquin Council of Governments	SJ	San Joaquin Regional Rail Commission	Modular Office Building for Maintenance Facility	\$ 125,715	100%
1035	San Joaquin Council of Governments	SJ	San Joaquin Regional Rail Commission	Circulation Improvements Cabral	\$ 58,871	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1036	San Joaquin Council of Governments	SJ	San Joaquin Regional Rail Commission	Construction of Maintenance Facility	\$ 1,379,864	100%
1037	San Joaquin Council of Governments	SJ	San Joaquin Regional Rail Commission	Altamont Rail Corridor Rehabilitation (Positive Train Control)	\$ 2,470,012	100%
1038	San Joaquin Council of Governments	SJ	San Joaquin Regional Rail Commission	ACE Maintenance and Layover Facility	\$ 4,300,000	100%
1039	San Joaquin Council of Governments	SJ	San Joaquin Regional Rail Commission	SJRRC Electronic Fare Collection	\$ 31,429	100%
1040	San Joaquin Council of Governments	SJ	San Joaquin Regional Rail Commission	ACE Safety & Security Modernization	\$ 217,917	90%
1041	San Joaquin Council of Governments	SJ	City of Lodi	Transit Fleet Rehabilitation	\$ 1,030,234	100%
1042	San Joaquin Council of Governments	SJ	City of Lodi	Bus Replacements	\$ 298,320	100%
1043	San Joaquin Council of Governments	SJ	City of Lodi	Purchase & Install Local Fareboxes	\$ 60,000	100%
1044	San Joaquin Council of Governments	SJ	City of Lodi	Bus Replacement	\$ 114,371	100%
1045	San Joaquin Council of Governments	SJ	City of Lodi	Transit Fare Collection System PHASE I	\$ 45,000	100%
1046	San Joaquin Council of Governments	SJ	City of Lodi	Bus Replacement	\$ 405,000	100%
1047	San Joaquin Council of Governments	SJ	City of Lodi	Lodi's Large Bus Replacement	\$ 550,393	100%
1048	San Joaquin Council of Governments	SJ	City of Lodi	Replacement Transit Fare Collection Equipment	\$ 200,000	100%
1049	San Joaquin Council of Governments	SJ	City of Ripon	Transit Bus Shelters	\$ 450,883	100%
1050	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Particulate Filter Systems	\$ 410,176	100%
1051	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Regional Operations Facility	\$ 1,460,166	100%
1052	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Purchase of Commuter Buses	\$ 493,722	100%
1053	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Passenger Amenities	\$ 184,500	100%
1054	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Regional Operations Facility (Parcel II)	\$ 875,883	100%
1055	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Metro Express/Airport Way BRT	\$ 786,057	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1056	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Bus Facilities & Maintenance Equipment	\$ 91,361	100%
1057	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Passenger Amenities Enhancement	\$ 12,166	100%
1058	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Bus and Bus Facilities/Passenger Amenities	\$ 2,983,843	100%
1059	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Information Technology: Bus and Bus Facilities	\$ 680,274	100%
1060	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Passenger Amenities Enhancements/Expansions	\$ 1,459	100%
1061	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Maintenance Equipment	\$ 1,265,893	100%
1062	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Regional Transportation Center Phase I of Construction	\$ 11,243,364	100%
1063	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	RTD Metro Express: Hammer Lane Corridor BRT Bus Purchase	\$ 796,724	100%
1064	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	RTD Metro Express: Hammer Triangle Transfer Station	\$ 747,421	100%
1065	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Bus Technology & fare Media Upgrades	\$ 21,870	100%
1066	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	Purchase of Vans Under 20ft	\$ 140,000	100%
1067	San Joaquin Council of Governments	SJ	San Joaquin Regional Transit District	SJRTD's Bus Rehabilitation	\$ 948,346	100%
1068	San Luis Obispo Council of Governments	SLO	San Luis Obispo Council of Governments	Paso Robles Train Station Improvements	\$ 37,000	100%
1069	San Luis Obispo Council of Governments	SLO	San Luis Obispo Council of Governments	Ride-On Mobile Data Terminals	\$ 182,500	100%
1070	San Luis Obispo Council of Governments	SLO	San Luis Obispo Council of Governments	Grover Beach Train Station Expansion Project	\$ 785,000	100%
1071	San Luis Obispo Council of Governments	SLO	San Luis Obispo Council of Governments	San Luis Obispo Multi-Modal Transportation Center	\$ -	CAN
1072	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	RTA Transit Coach Replacement	\$ 375,000	100%
1073	San Luis Obispo Council of Governments	SLO	City of Atascadero	Driver and Vehicle Safety Enhancements	\$ 8,759	100%
1074	San Luis Obispo Council of Governments	SLO	City of Atascadero	Atascadero Transit Center	\$ 900,000	100%
1075	San Luis Obispo Council of Governments	SLO	City of Atascadero	Bus Stop Improvements	\$ 7,569	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1076	San Luis Obispo Council of Governments	SLO	City of Morro Bay	Purchase New Trolley	\$ 134,247	100%
1077	San Luis Obispo Council of Governments	SLO	City of Morro Bay	Purchase of Back-up Communications Equipment (for buses)	\$ 2,390	100%
1078	San Luis Obispo Council of Governments	SLO	City of Morro Bay	Purchase Replacement Transit Vehicles	\$ 13,023	100%
1079	San Luis Obispo Council of Governments	SLO	City of Morro Bay	Purchase Replacement 16 Passenger Transit Vehicle	\$ 5,737	100%
1080	San Luis Obispo Council of Governments	SLO	City of Paso Robles Transit	Transit Station Restrooms	\$ 158,765	100%
1081	San Luis Obispo Council of Governments	SLO	City of Paso Robles Transit	Transit Fleet Procurement - Low Floor Vehicle	\$ 127,847	50%
1082	San Luis Obispo Council of Governments	SLO	City of Paso Robles Transit	Transit Fleet Procurement - Low-Floor Vehicle	\$ 589,535	100%
1083	San Luis Obispo Council of Governments	SLO	City of San Luis Obispo	SLO Transit Bus Replacement	\$ 683,601	100%
1084	San Luis Obispo Council of Governments	SLO	City of San Luis Obispo	Transit Bus Replacement	\$ 475,000	100%
1085	San Luis Obispo Council of Governments	SLO	City of San Luis Obispo	SLO Transit Bus Radio System Replacement	\$ 25,689	100%
1086	San Luis Obispo Council of Governments	SLO	City of San Luis Obispo	Transit Bus Stop Improvements	\$ 25,689	100%
1087	San Luis Obispo Council of Governments	SLO	City of San Luis Obispo	SLO Transit Vehicle Replacement	\$ 419,539	100%
1088	San Luis Obispo Council of Governments	SLO	City of San Luis Obispo	Solar Powered Bus Shelter and Signage	\$ 61,600	100%
1089	San Luis Obispo Council of Governments	SLO	County of San Luis Obispo	Rt. 9 Bus Stops, El Camino Real - Various	\$ 60,000	100%
1090	San Luis Obispo Council of Governments	SLO	County of San Luis Obispo	Las Tablas Park & Ride Lot Expansion	\$ 76,191	100%
1091	San Luis Obispo Council of Governments	SLO	County of San Luis Obispo	SLOCAT Vehicle Replacement	\$ 95,000	100%
1092	San Luis Obispo Council of Governments	SLO	San Luis Obispo Council of Governments	SLO Train Station Platform Light Improvements.	\$ 60,000	100%
1093	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	SLORTA Transit Facility Construction	\$ 1,040,696	100%
1094	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	RTA Shop Equipment	\$ 84,216	100%
1095	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	RTA Coach Replacement - 2008 Gillig	\$ 389,118	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1096	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	RTA Coach Replacement - 2009 Gillig	\$ 405,625	100%
1097	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	SLORTA Transit Maintenance Facility Purchase	\$ 799,168	100%
1098	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	Transit Coach Replacement (2)(FY10/11)	\$ 955,257	100%
1099	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	RTA Property Procurement	\$ 1,512,602	100%
1100	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	RTA Transit Coach Replacement	\$ 328,133	100%
1101	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	RTA Transit Coach Replacement Local Match	\$ 319,791	100%
1102	San Luis Obispo Council of Governments	SLO	San Luis Obispo Regional Transit Authority	RTA Bus Maintenance Facility Local Match	\$ 2,252,491	65%
1103	San Luis Obispo Council of Governments	SLO	South County Area Transit	Bus Stop Improvements (Prime Outlets)	\$ 34,879	100%
1104	San Luis Obispo Council of Governments	SLO	South County Area Transit	RTA/SCAT Bus Stop Improvements	\$ 19,648	100%
1105	San Luis Obispo Council of Governments	SLO	South County Area Transit	SCAT Transit Coach Replacement	\$ 1,342,810	100%
1106	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Easy Lift Dial-a-Ride	\$ 82,882	100%
1107	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	City of Guadalupe ADA Van Purchase	\$ 38,007	100%
1108	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	SMOOTH Senior Dial A Ride	\$ 53,313	100%
1109	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Santa Maria Area Transit Bus Purchase	\$ 25,150	100%
1110	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	SMOOTH Vehicle Replacement	\$ 240,000	100%
1111	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Dial-A-Ride Vehicle Replacement	\$ 46,625	100%
1112	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	City of Buellton Transit Stop Improvements	\$ 40,629	100%
1113	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	SMOOTH Van Purchase	\$ 30,003	100%
1114	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Transit Equipment Purchase	\$ 29,449	100%
1115	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Buellton North Ave of Flags Transit Stop/Park & Ride	\$ 191,842	DEL

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1116	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Easy Lift DAR Vehicle Purchase	\$ 45,736	100%
1117	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	SMOOTH Van Purchase	\$ 30,317	100%
1118	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Clean Air Express Bus Replacement	\$ 300,000	100%
1119	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Easy Lift Vehicle Purchase (5)	\$ 207,585	100%
1120	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	SMOOTH Bus Purchase 10/11	\$ 133,927	100%
1121	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Transit Stop Improvements	\$ 5,000	100%
1122	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Dial-A-Ride CTSA Services	\$ 50,379	100%
1123	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	SMOOTH Bus Purchase	\$ 19,310	100%
1124	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	City of Guadalupe Replacement Bus	\$ 179,349	100%
1125	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Clean Air Express Bus Replacement and Farebox Modernization	\$ 317,000	DEL
1126	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	City of Buellton North Ave of Flags Park & Ride Bus Stop	\$ -	CAN
1127	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	SMOOTH Van Purchase	\$ 50,797	100%
1128	Santa Barbara County Association of Governments	SB	Santa Barbara County Association of Governments	Dial-A-Ride/CTSA Services for Easy Lift	\$ 50,000	100%
1129	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	Transit Bus Replacement	\$ 4,166,549	100%
1130	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	Purchase of AVL System	\$ 945,397	100%
1131	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	Dial-A-Ride/CTSA Services	\$ 50,794	100%
1132	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	SMOOTH Van Purchase	\$ 56,967	100%
1133	Santa Barbara County Association of Governments	SB	City of Lompoc Transit / COLT	Transit Center	\$ 800,000	100%
1134	Santa Barbara County Association of Governments	SB	City of Lompoc Transit / COLT	Operations and Maintenance Center	\$ 2,167,216	48%
1135	Santa Barbara County Association of Governments	SB	County of Santa Barbara	Los Alamos Bus Stop Improvements	\$ 21,910	99%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1136	Santa Barbara County Association of Governments	SB	County of Santa Barbara	Santa Barbara County Health Department Replacement Bus	\$ 69,847	100%
1137	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	Bus Replacement (16)	\$ 5,995,628	100%
1138	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	SBMTD Bus Replacement	\$ 1,121,161	100%
1139	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	SBMTD Transit Center Rehabilitation	\$ 1,000,000	100%
1140	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	SBMTD Smartcard System	\$ 1,000,000	100%
1141	Santa Barbara County Association of Governments	SB	Santa Barbara Metropolitan Transit District	SBMTD Match for Bus Replacement	\$ 80,090	100%
1142	Santa Barbara County Association of Governments	SB	City of Santa Maria	Intermodal Transit Center	\$ 1,562,671	100%
1143	Santa Barbara County Association of Governments	SB	City of Santa Maria	Vehicle Staging Area Expansion	\$ 277,847	100%
1144	Santa Barbara County Association of Governments	SB	City of Santa Maria	Surveillance and Security System at Transit Properties	\$ 449,092	90%
1145	Santa Barbara County Association of Governments	SB	City of Santa Maria	Bus Washer	\$ 564,639	100%
1146	Santa Barbara County Association of Governments	SB	City of Santa Maria	Bus Stop Amenities	\$ 40,000	100%
1147	Santa Barbara County Association of Governments	SB	City of Santa Maria	Vehicle Lift for Transit Yard	\$ 33,259	100%
1148	Santa Barbara County Association of Governments	SB	City of Santa Maria	Network Switch for Transit Center	\$ 4,926	100%
1149	Santa Barbara County Association of Governments	SB	City of Santa Maria	Rehab Garage Floor	\$ 20,830	100%
1150	Santa Barbara County Association of Governments	SB	City of Santa Maria	Revenue Collection Equipment/Upgrade	\$ 8,901	100%
1151	Santa Barbara County Association of Governments	SB	City of Santa Maria	ADA Van Cameras	\$ 38,211	100%
1152	Santa Barbara County Association of Governments	SB	City of Santa Maria	IT Enhancements for Transit Facilities	\$ 17,418	100%
1153	Santa Barbara County Association of Governments	SB	City of Santa Maria	Fare Media Safe	\$ 2,848	100%
1154	Santa Barbara County Association of Governments	SB	City of Santa Maria	Transit Facilities Upgrades	\$ 56,773	100%
1155	Santa Barbara County Association of Governments	SB	City of Santa Maria	Bus Stop Improvements	\$ 114,782	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1156	Santa Barbara County Association of Governments	SB	City of Santa Maria	Electronic Pass Printer & Encoder	\$ 21,930	100%
1157	Santa Barbara County Association of Governments	SB	City of Santa Maria	Audio Logger	\$ 43,000	100%
1158	Santa Barbara County Association of Governments	SB	City of Santa Maria	Radio Upgrade for Core System	\$ 952,438	95%
1159	Santa Barbara County Association of Governments	SB	City of Santa Maria	Smart Card Reader Project	\$ 23,070	100%
1160	Santa Barbara County Association of Governments	SB	City of Santa Maria	Emergency Generator	\$ 62,893	100%
1161	Santa Barbara County Association of Governments	SB	City of Santa Maria	Maintenance Computers	\$ 5,000	100%
1162	Santa Barbara County Association of Governments	SB	City of Santa Maria	Breeze Route 100 Bus Purchase	\$ 495,095	100%
1163	Santa Barbara County Association of Governments	SB	City of Santa Maria	Electric Radiator Fan Conversion (8 Buses)	\$ 97,393	100%
1164	Santa Barbara County Association of Governments	SB	City of Santa Maria	Bus Stop Improvements	\$ 398,607	80%
1165	Santa Barbara County Association of Governments	SB	City of Solvang	Santa Ynez Valley Transit - Transit Stop Upgrade	\$ 185,619	100%
1166	Santa Barbara County Association of Governments	SB	City of Solvang	Santa Ynez Valley Transit Rolling Stock Replacement	\$ 60,229	100%
1167	Santa Barbara County Association of Governments	SB	City of Solvang	Santa Ynez Valley Transit Round Two Transit Stop Upgrades	\$ 115,000	100%
1168	Santa Barbara County Association of Governments	SB	City of Solvang	Santa Ynez Valley Transit Bus Replacement- ADDED to 10/11-5-39E(003)	\$ -	CAN
1169	Santa Barbara County Association of Governments	SB	City of Solvang	Santa Ynez Valley Transit Security Lighting	\$ 35,000	100%
1170	Santa Barbara County Association of Governments	SB	City of Solvang	Santa Ynez Valley Transit Bus Stop Improvements	\$ 55,000	100%
1171	Santa Barbara County Association of Governments	SB	City of Solvang	Santa Ynez Valley Transit Rolling Stock	\$ 355,000	100%
1172	Santa Barbara County Association of Governments	SB	City of Solvang	Santa Ynez Valley Transit- Transit Parking Lot Upgrades	\$ 147,713	100%
1173	Santa Cruz County Regional Transportation Commission	SC	Santa Cruz Metropolitan Transit District	MetroBase Operations Facility	\$ 22,130,731	100%
1174	Santa Cruz County Regional Transportation Commission	SC	Santa Cruz Metropolitan Transit District	Pacific Station Renovation	\$ -	CAN
1175	Santa Cruz County Regional Transportation Commission	SC	Santa Cruz Metropolitan Transit District	Bus and Facilities Improvements	\$ 4,205,294	45%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1176	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	RABA Maintenance. Facility Expansion	\$ 744,586	100%
1177	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Paint Transit Bus	\$ 28,350	100%
1178	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Pave Parking Area	\$ 223,550	100%
1179	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Transit Bus Purchase	\$ 270,976	100%
1180	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Purchase Dispatch Software	\$ 143,400	100%
1181	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Maintenance Lift	*0	100%
1182	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Expansion of RABA Downtown Transit Center	\$ 2,082,443	100%
1183	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Transit Bus Purchase	\$ 311,074	100%
1184	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Passenger Accessibility & Loading Improvements	\$ 1,870,026	60%
1185	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Maintenance Facility Lobby Renovation	\$ 57,181	100%
1186	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Transit Bus Purchase	\$ 248,664	100%
1187	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Bus Parking Canopy	\$ 787,172	100%
1188	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Transit Vehicle Purchase	\$ 17,359	100%
1189	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Transit Bus Purchase	\$ 495,623	100%
1190	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Replace/Renovate HVAC on the Existing Maintenance Facility	\$ 77,287	100%
1191	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Maintenance Facility Bus Wash	\$ 176,797	100%
1192	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Paratransit Vehicle Purchase	\$ 50,000	100%
1193	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Transit Technology Modernization	\$ 763,342	75%
1194	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	Facility Improvements & Equipment	\$ 200,000	40%
1195	Shasta County Regional Transportation Agency	SHA	Redding Area Bus Authority	2014/15 Transit Vehicle Purchase	\$ 632,948	75%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1196	Sierra County Local Transportation Commission	SIE	Sierra County Local Transportation Commission	Purchase Public Transit Minivan	\$ 24,438	100%
1197	Sierra County Local Transportation Commission	SIE	Sierra County Local Transportation Commission	Purchase of Two Replacement Transit Vans	\$ 25,688	100%
1198	Sierra County Local Transportation Commission	SIE	Sierra County Local Transportation Commission	Purchase of Transit Vehicles	\$ 103,517	100%
1199	Sierra County Local Transportation Commission	SIE	Sierra County Local Transportation Commission	2015 Purchase of Two Transit Vehicles	\$ 16,746	100%
1200	Siskiyou County Local Transportation Commission	SIS	Siskiyou County Transit	Purchase of 25 Passenger Diesel Bus	\$ 176,116	100%
1201	Siskiyou County Local Transportation Commission	SIS	Siskiyou County Transit	Transit Bus Stop Facilities	\$ 2,103,922	100%
1202	Siskiyou County Local Transportation Commission	SIS	Siskiyou County Transit	Purchase Transit Equipment	\$ 47,635	100%
1203	Stanislaus Council of Governments	STA	Stanislaus Council of Governments	Purchase 2 CNG Buses 1 Gas 1 CNG Trolley	\$ 354,279	100%
1204	Stanislaus Council of Governments	STA	Stanislaus Council of Governments	Ceres Transit CNG Bus Purchase	\$ 125,388	100%
1205	Stanislaus Council of Governments	STA	Stanislaus Council of Governments	Ceres Transit Bus Shelter Project	\$ 80,600	100%
1206	Stanislaus Council of Governments	STA	Stanislaus Council of Governments	Purchase of Farebox Systems for City of Ceres	\$ 154,792	100%
1207	Stanislaus Council of Governments	STA	Stanislaus Council of Governments	CNG Bus Purchase	\$ 140,208	100%
1208	Stanislaus Council of Governments	STA	Stanislaus Council of Governments	Ceres Bus Shelter & Bus Stop Improvements	\$ 235,500	90%
1209	Stanislaus Council of Governments	STA	City of Modesto	Purchase and Install Bus Washer	\$ 245,495	100%
1210	Stanislaus Council of Governments	STA	City of Modesto	Purchase & Install AVL in Fixed Route Buses	\$ 320,711	100%
1211	Stanislaus Council of Governments	STA	City of Modesto	Purchase 11 New Buses to Replace 1983 & 1990	\$ 2,022,383	100%
1212	Stanislaus Council of Governments	STA	City of Modesto	Bus Rehabilitation (Local Match)	\$ 314,790	100%
1213	Stanislaus Council of Governments	STA	City of Modesto	New Bus Maintenance Facility	\$ 1,238,304	100%
1214	Stanislaus Council of Governments	STA	City of Modesto	Purchase 6 New Buses	\$ 666,000	100%
1215	Stanislaus Council of Governments	STA	City of Modesto	Upgrade Bus Stops	\$ 229,853	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1216	Stanislaus Council of Governments	STA	City of Modesto	Build Bus Fare Depository	\$ 40,000	100%
1217	Stanislaus Council of Governments	STA	City of Modesto	Bus Maintenance Facility Security	\$ 119,000	100%
1218	Stanislaus Council of Governments	STA	City of Modesto	Purchase & Install Magnetic Strip Farebox Units on Fixed Route Buses	\$ 786,059	100%
1219	Stanislaus Council of Governments	STA	City of Modesto	Refurbish 1998, 2001, & 2003 Buses	\$ 5,571,466	100%
1220	Stanislaus Council of Governments	STA	City of Modesto	Upgrade AVL to Improve Real-Time Passenger Information	\$ 1,500,000	100%
1221	Stanislaus Council of Governments	STA	City of Modesto	Refurbish 2003 Buses	\$ 634,617	100%
1222	Stanislaus Council of Governments	STA	County of Stanislaus	3 Paratransit Buses	\$ 812,484	100%
1223	Stanislaus Council of Governments	STA	County of Stanislaus	Automated Validating Fareboxes	\$ 88,427	100%
1224	Stanislaus Council of Governments	STA	County of Stanislaus	Bus Facilities Project	\$ 53,805	100%
1225	Stanislaus Council of Governments	STA	County of Stanislaus	Video Surveillance Camera System	\$ 14,501	100%
1226	Stanislaus Council of Governments	STA	County of Stanislaus	40' Low Floor CNG Heavy Duty Transit Buses	\$ 2,390,000	100%
1227	Stanislaus Council of Governments	STA	County of Stanislaus	Patterson Intermodal Transfer Facility Project	\$ 287,692	100%
1228	Stanislaus Council of Governments	STA	County of Stanislaus	1 40 ft. CNG Heavy Duty Transit Bus	\$ 243,833	100%
1229	Stanislaus Council of Governments	STA	County of Stanislaus	2 40 ft. CNG Heavy Duty Transit Buses	\$ 101,341	100%
1230	Stanislaus Council of Governments	STA	County of Stanislaus	Safety & Security Improvements to Existing Facility	\$ 186,968	100%
1231	Stanislaus Council of Governments	STA	County of Stanislaus	Procurement of Paratransit Vehicles	\$ 500,000	100%
1232	Stanislaus Council of Governments	STA	County of Stanislaus	Procurement of 40ft CNG Transit Buses	\$ 1,800,000	100%
1233	Stanislaus Council of Governments	STA	County of Stanislaus	Bus Stop Signage	\$ 129,951	100%
1234	Stanislaus Council of Governments	STA	County of Stanislaus	ITS Project/AVL for Buses	\$ 90,000	100%
1235	Stanislaus Council of Governments	STA	City of Turlock	Bus LED Designation Signs & Brochure Holders	\$ 12,975	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1236	Stanislaus Council of Governments	STA	City of Turlock	Timed Fill Compressed Natural Gas Bus Fueling Station	\$ 272,964	100%
1237	Stanislaus Council of Governments	STA	City of Turlock	Compressed Natural Gas Transit Bus (35ft.)	\$ 493,221	100%
1238	Stanislaus Council of Governments	STA	City of Turlock	Transit Transfer Center	\$ 1,549,015	100%
1239	Stanislaus Council of Governments	STA	City of Turlock	CNG Slow Fill Compressor	\$ 350,000	100%
1240	Stanislaus Council of Governments	STA	City of Turlock	Transit Transfer Center PHASE II	\$ 1,099,641	100%
1241	Stanislaus Council of Governments	STA	City of Turlock	Electronic Farebox System	\$ 200,000	100%
1242	Stanislaus Council of Governments	STA	City of Turlock	Paratransit Bus Purchase	\$ 869,427	100%
1243	Stanislaus Council of Governments	STA	City of Turlock	Bus Parking Expansion	\$ -	CAN
1244	Stanislaus Council of Governments	STA	City of Turlock	Bus Stop Improvements	\$ 150,000	100%
1245	Tahoe Regional Planning Agency	PLA	El Dorado Dept of Transportation	Social Service/ Blue Go Transit Vehicle Replacement	\$ 126,465	100%
1246	Tahoe Regional Planning Agency	PLA	Placer County Dept. of Public Works	Tahoe City Transit Center	\$ 384,826	100%
1247	Tahoe Regional Planning Agency	PLA	Placer County Dept. of Public Works	Purchase 38-Passenger Transit Bus Replacement	\$ 122,525	100%
1248	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	BlueGo Cutaway & Trolley Purchase	\$ 59,418	100%
1249	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	Bus Shelter	\$ 151,842	100%
1250	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	Bus Garage So. Y Transit Station Improvements	\$ 26,283	100%
1251	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	BlueGO Transit System Equipment, Hardware & Software	\$ 38,672	100%
1252	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	TTD-BlueGO Transit System Vehicle Purchases	\$ 62,469	100%
1253	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	Electronic Fareboxes	\$ 260,777	100%
1254	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	BlueGo Bus Replacement	\$ 327,206	100%
1255	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	BlueGo Transit System Modernization Improvements	\$ 282,414	100%
1256	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	Solar Shelter Lighting	\$ 33,140	100%
1257	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	NABI Engine Replacement	\$ 250,000	85%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1258	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	Lake Tahoe Community College (LTCC) Mobility Hub	\$ 1,057,518	100%
1259	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	TTD South Shore Transit AVL System & Scheduler Software	\$ 87,762	100%
1260	Tahoe Regional Planning Agency	ED	Tahoe Regional Planning Agency	TTD - ADA Accessible Minivan	\$ 13,248	100%
1261	Tahoe Regional Planning Agency	ED	City of South Lake Tahoe	Social Service/Vehicle Replacement	\$ 348,380	100%
1262	Tehama County Transportation Commission	TEH	Tehama County Transportation Commission	Tehama County Bus Purchase and Rehab	\$ 493,732	100%
1263	Tehama County Transportation Commission	TEH	Tehama County Transportation Commission	Bus Stop Improvements	\$ 75,716	100%
1264	Tehama County Transportation Commission	TEH	Tehama County Transportation Commission	Replace Small Paratransit Vehicle	\$ 170,244	100%
1265	Tehama County Transportation Commission	TEH	Tehama County Transportation Commission	Purchase & Remodel Transit Facility	\$ 1,545,873	100%
1266	Tehama County Transportation Commission	TEH	Tehama County Transportation Commission	Purchase Replacement Transit Buses	\$ 666,954	100%
1267	Trinity County Transportation Commission	TRI	Trinity County Transportation Commission	Trinity Transit Bus	\$ 121,043	100%
1268	Trinity County Transportation Commission	TRI	Trinity County	Land Acquisition Transit Facility Development	\$ 210,000	100%
1269	Trinity County Transportation Commission	TRI	Trinity County	Rolling Stock Bus Procurement	\$ 25,983	100%
1270	Trinity County Transportation Commission	TRI	Trinity County	Radio Equipment Upgrade	\$ 12,000	100%
1271	Trinity County Transportation Commission	TRI	Trinity County	Heavy Duty Vehicle Lift	\$ 21,087	100%
1272	Trinity County Transportation Commission	TRI	Trinity County	Transit Facility Design	\$ 173,924	4%
1273	Trinity County Transportation Commission	TRI	Trinity County Transportation Commission	Bus Replacement/Type VII-21 Passenger	\$ 116,844	100%
1274	Trinity County Transportation Commission	TRI	Trinity County Transportation Commission	Purchase of Safety & Security Equipment for Transit Vehicles	\$ 7,047	100%
1275	Tulare County Association of Governments	TUL	Tulare County Association of Governments	CNG Transit Buses	\$ 157,028	100%
1276	Tulare County Association of Governments	TUL	Tulare County Association of Governments	Purchase 2 Vans & 1 Bus for City of Lindsay	\$ 87,612	100%
1277	Tulare County Association of Governments	TUL	Tulare County Association of Governments	Bus Stop Shelter	\$ 50,304	100%
1278	Tulare County Association of Governments	TUL	Tulare County Association of Governments	Transit Dial a Ride Shelters for Woodlake	\$ 46,640	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1279	Tulare County Association of Governments	TUL	Tulare County Association of Governments	CNG Transit Bus for City of Dinuba	\$ 124,145	100%
1280	Tulare County Association of Governments	TUL	Tulare County Association of Governments	City of Dinuba - Transit Center Design	\$ 172,000	100%
1281	Tulare County Association of Governments	TUL	Tulare County Association of Governments	City of Woodlake Transit Facility	\$ 266,341	100%
1282	Tulare County Association of Governments	TUL	Tulare County Association of Governments	Purchase one CNG replacement bus for Dinuba Area Regional Transit (DART)	\$ 114,056	100%
1283	Tulare County Association of Governments	TUL	Tulare County Association of Governments	City of Dinuba - Purchase Transit System Signage	\$ 21,294	100%
1284	Tulare County Association of Governments	TUL	Tulare County Association of Governments	City of Dinuba - Transit Center Construction	\$ 129,666	100%
1285	Tulare County Association of Governments	TUL	Tulare County Association of Governments	Purchase (1) CNG Transit Bus	\$ 116,610	100%
1286	Tulare County Association of Governments	TUL	Tulare County Association of Governments	City of Dinuba - Purchase 15 Bus Shelters w/Solar Lighting	\$ 146,938	67%
1287	Tulare County Association of Governments	TUL	City of Exeter	Bus Cover Shop	\$ 75,938	100%
1288	Tulare County Association of Governments	TUL	City of Porterville	Yard Bus Maintenance. Facility	\$ 434,207	100%
1289	Tulare County Association of Governments	TUL	City of Porterville	CNG Transit Bus Purchase	\$ 241,943	100%
1290	Tulare County Association of Governments	TUL	City of Porterville	Passenger Information System	\$ 243,017	100%
1291	Tulare County Association of Governments	TUL	City of Porterville	Information System/3 CNG Transit Buses	\$ 243,000	100%
1292	Tulare County Association of Governments	TUL	City of Porterville	Bus Stop Amenities	\$ 440,137	100%
1293	Tulare County Association of Governments	TUL	City of Porterville	Purchase one (1) 35-foot CNG Replacement Bus, 32 passenger	\$ 465,000	100%
1294	Tulare County Association of Governments	TUL	City of Porterville	Purchase and Install Electronic Fareboxes	\$ 25,560	100%
1295	Tulare County Association of Governments	TUL	City of Porterville	Purchase Web Based Fare System for Electronic Fare Boxes	\$ 243,883	100%
1296	Tulare County Association of Governments	TUL	City of Porterville	Purchase Automatic Passenger Counter System	\$ 324,695	100%
1297	Tulare County Association of Governments	TUL	City of Tulare	Bus Replacement	\$ 459,641	100%
1298	Tulare County Association of Governments	TUL	City of Tulare	Bus Replacement	\$ 261,587	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1299	Tulare County Association of Governments	TUL	City of Tulare	Replacement of 1 CNG Bus	\$ 475,843	100%
1300	Tulare County Association of Governments	TUL	City of Tulare	Acquisition of 2 CNG Buses and 15 New Fareboxes	\$ 955,785	100%
1301	Tulare County Association of Governments	TUL	City of Tulare	Purchase 1 CNG Bus	\$ -	CAN
1302	Tulare County Association of Governments	TUL	City of Tulare	Purchase ITS Equipment (FY 14/15)	\$ 46,684	100%
1303	Tulare County Association of Governments	TUL	City of Tulare	Purchase Transit System Replacement Generator	\$ 135,000	15%
1304	Tulare County Association of Governments	TUL	City of Tulare	Purchase Surveillance Cameras	\$ 25,070	100%
1305	Tulare County Association of Governments	TUL	City of Tulare	Purchase 2 Cutaway Buses & Bus Parts	\$ 100,936	100%
1306	Tulare County Association of Governments	TUL	City of Tulare	Purchase 2 TIMES Buses	\$ 372,548	N
1307	Tulare County Association of Governments	TUL	County of Tulare	Rolling Stock Procurement of 7 CNG Vehicles	\$ 1,134,676	100%
1308	Tulare County Association of Governments	TUL	County of Tulare	Expand CNG Fueling Station	\$ -	CAN
1309	Tulare County Association of Governments	TUL	County of Tulare	Purchase 2 CNG Buses	\$ 153,872	100%
1310	Tulare County Association of Governments	TUL	County of Tulare	9 ADA Compliant Bus Shelters	\$ 18,000	100%
1311	Tulare County Association of Governments	TUL	County of Tulare	Purchase 2 CNG Buses	\$ 461,617	100%
1312	Tulare County Association of Governments	TUL	County of Tulare	Tulare County Updated Transit Stops	\$ -	CAN
1313	Tulare County Association of Governments	TUL	County of Tulare	Transit Infrastructure Improvements	\$ -	CAN
1314	Tulare County Association of Governments	TUL	Tulare County Association of Governments	Transit Infrastructure Improvements	\$ 4,980,441	100%
1315	Tulare County Association of Governments	TUL	Tulare County Association of Governments	Purchase One CNG bus	\$ 159,422	100%
1316	Tulare County Association of Governments	TUL	City of Visalia	R/W Acquisition & Construction of Info Center	\$ 1,015,390	100%
1317	Tulare County Association of Governments	TUL	City of Visalia	New Bus for New Bus Route	\$ 82,220	100%
1318	Tulare County Association of Governments	TUL	City of Visalia	Operations & Maintenance Facility Expansion	\$ 4,410,545	100%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1319	Tulare County Association of Governments	TUL	City of Visalia	Intelligent Transportation System (ITS)	\$ 924,144	100%
1320	Tulare County Association of Governments	TUL	City of Visalia	2 Battery Electric 35Ft Buses	\$ 725,400	100%
1321	Tuolumne County Transportation Council	TUO	County of Tuolumne	Bus Stop Improvements	\$ 737,258	100%
1322	Tuolumne County Transportation Council	TUO	Tuolumne County Transit Agency	Bus Stop Improvements	\$ 2,082,876	56%
1323	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Thousand Oaks Community Transportation Center	\$ 700,000	100%
1324	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Coordinated Paratransit Systems	\$ 1,167,727	100%
1325	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Simi Valley Transit CNG Fueling Facility Modernization	\$ 546,764	70%
1326	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Ventura County Track Rehab	\$ 290,028	100%
1327	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	New Metrolink Rail Cars - Purchase Two Rotem Cars	\$ 1,975,825	100%
1328	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Simi Valley Transit Fixed-Route Bus Replacement (3)	\$ 1,410,000	100%
1329	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	VISTA Bus Particulate Traps	\$ 90,000	100%
1330	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Thousand Oaks Transit Replacement Buses (2)	\$ 791,290	100%
1331	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Gold Coast Transit Operator Training Equipment	\$ 162,310	100%
1332	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Thousand Oaks Transit Operations Center Bus Parking	\$ 140,049	100%
1333	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Thousand Oaks Transit Center Expansion	\$ 1,250,000	100%
1334	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Ventura County Sealed Corridor	\$ 500,000	100%
1335	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Thousand Oaks Transit CNG Storage Expansion	\$ 55,262	100%
1336	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Thousand Oaks Transit Portable Bus Lift and Storage Shelter	\$ 65,000	100%
1337	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Simi Valley Metrolink Station Parking Lot Rehab and ADA Upgrades	\$ 471,487	100%
1338	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Expansion of the Metrolink North Parking Lot & Slurry Seal of Existing North Lot	\$ 1,118,877	50%

Ref #	Regional Entity	CO	Transit Operator / Project Sponsor	Project Title	PTMISEA Bond Funding	Project Status - % Complete August 2021
1339	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Moorpark City Transit Vehicles (2 CNG Buses)	\$ 774,000	100%
1340	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Replacement Dial-A-Ride Vehicles	\$ 800,000	100%
1341	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Metrolink Sealed Corridor Project	\$ 10,621	100%
1342	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Heritage Valley Transit Bus Acquisition	\$ 1,733,637	100%
1343	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	VISTA Buses (8)	\$ 6,010,000	100%
1344	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	GCT Replacement Buses (11)	\$ 3,560,000	100%
1345	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	City of Ojai Transit Trolley Bus Purchase	\$ 195,000	100%
1346	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	SVT Purchase of 3 Replacement Paratransit Vans	\$ 432,633	100%
1347	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Safety Improvements in Ventura County	\$ 139,379	65%
1348	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Simi Valley: Purchase 6 Replacement CNG Paratransit Vans	\$ 1,168,508	100%
1349	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	Simi Valley: Purchase of 3 Replacement Compressed Natural Gas Fixed Route Buses	\$ 1,550,000	100%
1350	Ventura County Transportation Commission	VEN	Ventura County Transportation Commission	East-West Connector VISTA Bus Purchase (2)	\$ 137,207	100%
1351	Ventura County Transportation Commission	VEN	Gold Coast Transit	Purchase Replacement Transit Buses	\$ 420,321	100%
1352	Ventura County Transportation Commission	VEN	Gold Coast Transit	New Facility Plan, Design, Land Purchase, and Construction	\$ 10,868,130	100%
1353	Ventura County Transportation Commission	VEN	Gold Coast Transit	Replacement Paratransit Vehicles	\$ 2,596,667	88%

Total: \$3,587,145,404

*0 in the PTMISEA Bond Funding Column indicates projects funded with the interest earned on previously completed PTMISEA projects.

CAN - Project was cancelled

DEL - Agency is Delinquent in reporting

N - New project

Appendix B. Intercity Rail Improvement Projects

Table 3. Ongoing Intercity Rail Improvement (IRI) Projects

Ref. No.	Rail Corridor/Service	Project Name	IRI Programmed Funds	IRI Allocated Funds	IRI Expended Funds as of June 2021 ¹	Project Phase	Percent Complete
1	Capitol Corridor, Pacific Surfliner, and San Joaquin	Procurement of Railcars	\$150,000,000	\$34,502,000	\$1,956,000	Construction	25%
2	Capitol Corridor, Pacific Surfliner, and San Joaquin	Procurement of Locomotives		\$1,658,000	\$1,385,000	Construction	98%
3	Capitol Corridor, Pacific Surfliner, and San Joaquin	Option Locomotives		\$113,840,000	\$111,901,000	Construction	85%
4	Pacific Surfliner, Metrolink	Van Nuys North Platform	\$31,117,000	\$31,117,000	\$28,599,000	Construction	98%
5	Capitol Corridor	Sacramento to Roseville 3rd Track	\$18,251,000	\$1,939,000	\$918,000	Design	26%
				\$87,000	\$0	Right of Way	0%
				\$0	\$0	Construction	0%
6	Pacific Surfliner	Capitalized Maintenance Southern California Signal and Track Modernization	\$2,000,000	\$2,000,000	\$0	Construction	0%
7	Pacific Surfliner	Passing Siding, Laguna Niguel – San Juan Capistrano	\$2,000,000	\$2,000,000	\$2,000,000	Construction	70%

Ref. No.	Rail Corridor/Service	Project Name	IRI Programmed Funds	IRI Allocated Funds	IRI Expended Funds as of June 2021 ¹	Project Phase	Percent Complete
8	Pacific Surfliner	Interim San Luis Obispo Layover Facility Expansion	\$300,000	\$300,000	\$0	Plans, Specifications and Estimates	0%
			\$1,300,000	\$1,300,000	\$0	Construction	0%
9	Pacific Surfliner	Los Alamos Creek Bridge (Narlon) Replacement	\$15,526,000	\$15,526,000	\$0	Construction	0%
10	Pacific Surfliner	Canada Honda Creek Bridge Replacement	\$11,000,000	\$0	\$0	Construction	0%
11	Pacific Surfliner	Camarillo Station Improvements	\$3,445,000	\$0	\$0	Construction	0%
12	Pacific Surfliner	Central Coast Layover Facility	\$3,400,000	\$0	\$0	Construction	0%
SUBTOTAL OPEN PROJECTS:			\$238,339,000	\$204,269,000	\$146,759,000		

¹Expenditures are rounded to the nearest thousands.

Table 4. Completed Intercity Rail Improvement Projects

Ref. No.	Rail Corridor/Service	Project Name	IRI Programmed Funds	IRI Allocated Funds	IRI Expended Funds ¹	Final Delivery Report Approval by Caltrans
13	Capitol Corridor	Capitol Corridor Track, Bridge and Signal Upgrade	\$1,305,000	\$1,305,000	\$1,305,000	Jan 2018
14	Pacific Surfliner	Ventura County Sealed Corridor Grade Crossing Improvement	\$95,000	\$95,000	\$95,000	Jun 2018

Ref. No.	Rail Corridor/Service	Project Name	IRI Programmed Funds	IRI Allocated Funds	IRI Expended Funds¹	Final Delivery Report Approval by Caltrans
15	Pacific Surfliner, Metrolink	Commerce/Fullerton Triple Track – Segment 6	\$31,992,000	\$31,992,000	\$31,992,000	May 2013
16	San Joaquin	Kings Park Track and Signal Improvements	\$3,500,000	\$3,500,000	\$3,500,000	Oct 2012
17	Capitol Corridor, San Joaquin	Emeryville Station and Track Improvements	\$6,151,000	\$6,151,000	\$6,151,000	Jul 2012
18	Capitol Corridor	Bahia Benicia Crossover	\$3,445,000	\$3,445,000	\$3,445,000	Mar 2014
19	Pacific Surfliner, Metrolink	Southern California Regional Rail Authority Sealed Corridor	\$2,782,000	\$2,782,000	\$2,782,000	Mar 2014
20	Capitol Corridor, San Joaquin	Wireless Network for Northern California Intercity Passenger Rail Fleet	\$2,927,000	\$2,927,000	\$2,927,000	Jun 2015
21	Pacific Surfliner	Santa Margarita Bridge and Double Track	\$15,748,000	\$15,748,000	\$15,748,000	Jul 2016
22	Pacific Surfliner, Metrolink	New Station Track at Los Angeles Union Station	\$20,099,000	\$20,099,000	\$20,099,000	Dec 2015
23	Pacific Surfliner, Metrolink	Van Nuys North Platform	\$3,802,000	\$3,802,000	\$3,802,000	Aug 2017
24	Pacific Surfliner	Oakley-Port Chicago Double Track, Segment 3	\$23,150,000	\$23,150,000	\$23,150,000	Aug 2017
25	Pacific Surfliner	San Onofre to Pulgas Double Track – Project Approval & Environmental Document Phase 1 and 2	\$3,146,000	\$3,146,000	\$3,146,000	Jun 2017

Ref. No.	Rail Corridor/Service	Project Name	IRI Programmed Funds	IRI Allocated Funds	IRI Expended Funds ¹	Final Delivery Report Approval by Caltrans
26	Pacific Surfliner	San Onofre to Pulgas Double Track – Plans, Specifications and Estimates; Phase 2	\$972,000	\$972,000	\$972,000	Jun 2017
27	Pacific Surfliner	San Onofre to Pulgas Double Track – Construction Phase 1	\$25,284,000	\$25,284,000	\$25,284,000	Jun 2017
28	Pacific Surfliner	Raymer to Bernson Double Track	\$6,081,000	\$6,081,000	\$6,081,000	Nov 2018*
29	Capitol Corridor	Wayside Power and Storage	\$900,000	\$900,000	\$900,000	Jan 2020
30	Pacific Surfliner	Seacliff Siding Extension Construction	\$1,000,000	\$1,000,000	\$298,000	Jun 2021*
31	Pacific Surfliner	Left Hand Turnout Project	\$1,000,000	\$1,000,000	\$1,000,000	Jun 2021
SUBTOTAL COMPLETED/CLOSED PROJECTS:			\$153,379,000	\$153,379,000	\$152,677,000	

¹Expenditures are rounded to the nearest thousands.

*Overall project completion is deferred until further notice.