


Obligation Authority Delivery Timeline FFY 25/26

(SUBJECT TO CHANGE)



AB: Assembly Bill
AR: August Redistribution OA
DLA: Division of Local Assistance
FADS: Federal Aid Data Systems
FHWA: Federal Highway Administration
FMIS: Financial Management Information System
FTA: Federal Transit Administration
HQ: Headquarters
MPO: Metropolitan Planning Organization
OA: Obligation Authority
OFR: Office of Federal Resources

- April 1 -** Districts Complete Review of Obligation Plans
- Week of April 20 -** Start of Obligation Plan Meetings
- May 1 -** Check Gopher/Mole Projects
- July 7 -** AR list due to OFR
- Mid-July -** State AR Plans to FHWA
- July 21 -** FTA Transfers to HQ
- September 7 -** HQ E-76 to FHWA
- September 7 -** OFR E-76 to FHWA
- 3rd week of September -** FMIS Shutdown

¹For Non-MPO Rural regions - Districts enter project date in Smartsheet