

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

3/29/2017, 5:05 PM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
 - 2) Please see the Local Assistance web site for the most current listings:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
 - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
 - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
 - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Luis Obispo

BRIDGE NO. 49C0107, PRADO RD, OVER SAN LUIS OBISPO CREEK, 0.1 MI W HIGUERA ST. Rehabilitation: Widen 2-lane bridge to 7-lane bridge, (2-lanes non HBP -participating)Kelli Hill, 5/20/2014 1:47:02 PM.

Fed Proj:

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE									
R/W									
CON								3,579,000	3,579,000
Total								3,579,000	3,579,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								3,168,489	3,168,489
Local Match								410,511	410,511
LSSRP Bond									
Local AC									
Total								3,579,000	3,579,000
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								3,168,489	3,168,489
Local Match								410,511	410,511
LSSRP Bond									
Local AC									
Total								3,579,000	3,579,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4213	HBP	CON							-3,168,489	3,168,489	
	Local Match								-410,511	410,511	
Fed. Reimb. Rate: 88.53%										Total: _____	
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
4213	HBP	CON						-3,168,489	3,168,489		
	Local Match								-410,511	410,511	
Fed. Reimb. Rate: 88.53%										Total: _____	
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
4213	HBP	CON					-3,168,489	3,168,489			
	Local Match						-410,511	410,511			
Fed. Reimb. Rate: 88.53%										Total: _____	
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4213 HBP CON					3,168,489			-3,168,489	
Local Match					410,511			-410,511	
Fed. Reimb. Rate: 88.53%	9/23/2015 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
4213 HBP CON					-3,168,489			3,168,489	
Local Match					-410,511			410,511	
Fed. Reimb. Rate: 88.53%	3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4213 HBP CON				-3,168,489	3,168,489				
Local Match				-410,511	410,511				
Fed. Reimb. Rate: 88.53%	3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4213 HBP CON				3,168,489					3,168,489
Local Match				410,511					410,511
Fed. Reimb. Rate: 88.53%	5/20/2014 Kelli Hill: CON per revised 6A agency not requesting PE and ROW							Total:	3,579,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Luis Obispo County

BRIDGE NO. 49C0274, HUASNA RD OVER HUASNA RIVER, 2.55 MI E OF HUASNA. Replace 1-lane bridge with 2-lane bridge 9/15/2010:
Toll Credits programmed for PE, R/W, & CON.

Fed Proj:

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE						800,000			800,000
R/W								75,000	75,000
CON								4,507,000	4,507,000
Total						800,000		4,582,000	5,382,000

Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$						800,000		4,582,000	5,382,000
Local Match									
LSSRP Bond									
Local AC									
Total						800,000		4,582,000	5,382,000

PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$						800,000			800,000
Local Match									
LSSRP Bond									
Local AC									
Total						800,000			800,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3633	HBP	PE			-800,000			800,000			
		Local Match									
Fed. Reimb. Rate: 100.00%										9/22/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 18/19. As requested in September 2015 Survey.	Total: _____
3633	HBP	PE		-800,000	800,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										9/16/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2014 Survey.	Total: _____
3633	HBP	PE	-800,000	800,000							
		Local Match									
Fed. Reimb. Rate: 100.00%										2/6/2012 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15 per Jan 2012 survey	Total: _____

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3633 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/28/2011 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 13/14. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3633 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	2/10/2011 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3633 HBP PE Local Match		800,000							800,000
Fed. Reimb. Rate: 100.00%	9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/15/2010 Kelli Hill: New toll credit project. PE per approved 6-A							Total:	800,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								75,000	75,000
Local Match									
LSSRP Bond									
Local AC									
Total								75,000	75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3633	HBP	R/W								75,000	75,000
	Local Match										
Fed. Reimb. Rate: 100.00%	9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/15/2010 Kelli Hill: New toll credit project. R/W per approved 6-A							Total:		75,000	

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								4,507,000	4,507,000
Local Match									
LSSRP Bond									
Local AC									
Total								4,507,000	4,507,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3633	HBP	CON								4,507,000	4,507,000
	Local Match										
Fed. Reimb. Rate: 100.00%	9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/15/2010 Kelli Hill: New toll credit project. CON per approved 6-A							Total:		4,507,000	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: San Luis Obispo Council Of Governments

Number of Projects: 2

Total Costs:

	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$						800,000		7,750,489	8,550,489
Local Match								410,511	410,511
LSSRP Bond									
Local AC									
Total for all Phases						800,000		8,161,000	8,961,000