

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

3/29/2017, 5:04 PM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
 - 2) Please see the Local Assistance web site for the most current listings:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
 - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
 - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
 - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 12

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0111, CENTRAL HOUSE RD, OVER WYMAN RAVINE, 0.2 MI E OF SH70. Replace the existing 1 lane structurally deficient bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5912(092)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	340,000		310,000						650,000
R/W							65,000		65,000
CON								3,325,000	3,325,000
Total	340,000		310,000				65,000	3,325,000	4,040,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	340,000		310,000				65,000	3,325,000	4,040,000
Local Match									
LSSRP Bond									
Local AC									
Total	340,000		310,000				65,000	3,325,000	4,040,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	340,000		310,000						650,000
Local Match									
LSSRP Bond									
Local AC									
Total	340,000		310,000						650,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3745	HBP	PE			310,000						310,000
		Local Match									
Fed. Reimb. Rate: 100.00%										6/15/2016 Michael McCollum: Revise programmed amount per Exhibit 6-D	Total: <u>310,000</u>
3745	HBP	PE	340,000								340,000
		Local Match									
Fed. Reimb. Rate: 100.00%										11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.	Total: <u>340,000</u>

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$							65,000		65,000
Local Match									
LSSRP Bond									
Local AC									
Total							65,000		65,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3745	HBP	R/W					-65,000		65,000		
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.							Total:	
3745	HBP	R/W			-65,000		65,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.							Total:	
3745	HBP	R/W		-65,000	65,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.							Total:	
3745	HBP	R/W	-65,000	65,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W funds to the 14/15 fiscal year per the fall survey.							Total:	
3745	HBP	R/W		65,000							65,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	65,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								3,325,000	3,325,000
Local Match									
LSSRP Bond									
Local AC									
Total								3,325,000	3,325,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3745	HBP	CON								1,625,000	1,625,000
		Local Match									
Fed. Reimb. Rate: 100.00% 6/15/2016 Michael McCollum: Revise programming per Exhibit 6-D.										Total:	1,625,000
3745	HBP	CON								1,700,000	1,700,000
		Local Match									
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.										Total:	1,700,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico BRIDGE NO. 12C0066, GUYNN RD, OVER LINDO CHANNEL, JUST N OF W LINDO AVE. Replace the existing 1 lane structurally deficient bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.
 Fed Proj: BRLO-5037(023)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	477,000			501,000					978,000
R/W							150,000		150,000
CON							4,226,000		4,226,000
Total	477,000			501,000			4,376,000		5,354,000
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	477,000			501,000			4,376,000		5,354,000
Local Match									
LSSRP Bond									
Local AC									
Total	477,000			501,000			4,376,000		5,354,000
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	477,000			501,000					978,000
Local Match									
LSSRP Bond									
Local AC									
Total	477,000			501,000					978,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3743	HBP	PE				501,000					501,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/22/2016 Michael McCollum: Revise PE funds per fall survey and Ex. 6-D submitted by agency.										Total:	501,000
3743	HBP	PE	477,000								477,000
		Local Match									
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New Project - Program funds for PE.										Total:	477,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$							150,000		150,000
Local Match									
LSSRP Bond									
Local AC									
Total							150,000		150,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3743	HBP	R/W					-150,000		150,000		
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.							Total:	
3743	HBP	R/W					50,000				50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2016 Michael McCollum: Adjust funds per the fall survey and Ex. 6-D.							Total:	50,000
3743	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.							Total:	
3743	HBP	R/W			100,000		-100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2015 Michael McCollum: Move R/W funds to the current year per the fall survey.							Total:	
3743	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.							Total:	
3743	HBP	R/W	-100,000		100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.							Total:	
3743	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W to this fiscal year per fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3743 HBP R/W Local Match	100,000								100,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	100,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$							4,226,000		4,226,000
Local Match									
LSSRP Bond									
Local AC									
Total							4,226,000		4,226,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3743	HBP	CON						-4,226,000	4,226,000		
	Local Match										
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
3743	HBP	CON						1,555,000			1,555,000
	Local Match										
Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjust funds per the fall survey and Ex. 6-D.							Total:		1,555,000	
3743	HBP	CON					-2,671,000	2,671,000			
	Local Match										
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
3743	HBP	CON					2,671,000			-2,671,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/18/2015 Michael McCollum: Move Construction to 17/18 per fall survey.							Total:			
3743	HBP	CON				-2,671,000				2,671,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
3743	HBP	CON					2,671,000			-2,671,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.							Total:			

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3743 HBP CON Local Match								2,671,000	2,671,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.							Total:	2,671,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Butte County Association Of Governments

Number of Projects: 2

Total Costs:

	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	817,000		310,000	501,000			4,441,000	3,325,000	9,394,000
Local Match									
LSSRP Bond									
Local AC									
Total for all Phases	817,000		310,000	501,000			4,441,000	3,325,000	9,394,000